

Page 1 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

TABLE OF CONTENTS

| Index | 6 |
|--|----|
| Section 01 - Budget | 7 |
| Module 1.1 | 7 |
| Module 1.2 | 9 |
| Module 1.3 | 11 |
| Module 1.4 | 13 |
| Module 1.5 | |
| Module 1.6. | |
| Module 1.7 | |
| Module 1.8. | |
| Module 1.9. | |
| Module 1.10 | |
| Module 1.11 | 45 |
| Section 02 - Governance | 46 |
| Module 2.1 | 46 |
| Module 2.2 | 57 |
| Module 2.3 | |
| Module 2.4 | |
| Module 2.5 | 60 |
| Module 2.6. | 61 |
| Module 2.7 | _ |
| Module 2.8. | |
| Module 2.9. | |
| Section 03 - Financial Stability | - |
| Module 3.1 | 63 |
| Module 3.2 | 75 |
| Module 3.3 | 76 |
| Module 3.4 | 76 |
| Module 3.5 | |
| Module 3.6. | |
| Module 3.7 | |
| Module 3.8. | |
| Module 3.9 | |
| Section 04 - Cultural Competency & Health Literacy | |
| Module 4.1 | |
| Module 4.2 | |



Page 2 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Module 4.3 | 87 |
|---|-----|
| Module 4.4 | 87 |
| Module 4.5 | 88 |
| Module 4.6 | 89 |
| Module 4.7 | 90 |
| Module 4.8 | |
| Module 4.9 | 90 |
| Section 05 - IT Systems and Processes | |
| Module 5.1 | 91 |
| Module 5.2 | 100 |
| Module 5.3 | 102 |
| Module 5.4 | 102 |
| Module 5.5 | 103 |
| Module 5.6 | 104 |
| Module 5.7 | 105 |
| Module 5.8 | 105 |
| Section 06 - Performance Reporting | 106 |
| Module 6.1 | |
| Module 6.2 | 110 |
| Module 6.3 | 111 |
| Module 6.4 | 111 |
| Module 6.5 | 112 |
| Module 6.6 | 113 |
| Module 6.7 | 114 |
| Module 6.8 | 114 |
| Module 6.9 | 115 |
| Section 07 - Practitioner Engagement | 116 |
| Module 7.1 | 116 |
| Module 7.2 | 120 |
| Module 7.3 | 121 |
| Module 7.4 | 121 |
| Module 7.5 | |
| Module 7.6 | 125 |
| Module 7.7 | |
| Module 7.8 | |
| Module 7.9 | 126 |
| Section 08 - Population Health Management | 127 |
| Module 8.1 | 127 |



Page 3 of 841 **Run Date**: 10/01/2019

DSRIP Implementation Plan Project

| Module 8.2 | 132 |
|--|-----|
| Module 8.3 | |
| Module 8.4 | 133 |
| Module 8.5 | 135 |
| Module 8.6 | 136 |
| Module 8.7 | 138 |
| Module 8.8 | 138 |
| Module 8.9 | 138 |
| Section 09 - Clinical Integration. | 139 |
| Module 9.1 | 139 |
| Module 9.2 | 143 |
| Module 9.3 | 144 |
| Module 9.4 | 144 |
| Module 9.5 | 145 |
| Module 9.6 | 146 |
| Module 9.7 | 147 |
| Module 9.8 | 147 |
| Module 9.9 | 147 |
| Section 10 - General Project Reporting | 148 |
| Module 10.1 | 148 |
| Module 10.2 | |
| Module 10.3 | 149 |
| Module 10.4 | 150 |
| Module 10.5 | 151 |
| Module 10.6 | 151 |
| Module 10.7 | 152 |
| Module 10.8 | 152 |
| Section 11 - Workforce | 153 |
| Module 11.1 | 153 |
| Module 11.2 | 154 |
| Module 11.3 | 167 |
| Module 11.4 | 168 |
| Module 11.5 | 168 |
| Module 11.6 | 170 |
| Module 11.7 | |
| Module 11.8 | 172 |
| Module 11.9 | 172 |
| Module 11.10 | 173 |



Page 4 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Module 11.11 | 174 |
|------------------|-----|
| Module 11.12 | 176 |
| Projects | |
| Project 2.a.i | |
| Module 2.a.i.1 | |
| Module 2.a.i.2 | |
| Module 2.a.i.3 | |
| Module 2.a.i.4 | |
| Project 2.a.iii | |
| Module 2.a.iii.1 | |
| Module 2.a.iii.2 | |
| Module 2.a.iii.3 | |
| Module 2.a.iii.4 | |
| Module 2.a.iii.5 | |
| Project 2.a.iv | |
| Module 2.a.iv.1 | |
| Module 2.a.iv.2 | |
| Module 2.a.iv.3 | |
| Module 2.a.iv.4 | |
| Module 2.a.iv.5 | |
| Project 2.b.iii | |
| Module 2.b.iii.1 | |
| Module 2.b.iii.2 | 220 |
| Module 2.b.iii.3 | |
| Module 2.b.iii.4 | 229 |
| Module 2.b.iii.5 | 230 |
| Project 3.a.i | 231 |
| Module 3.a.i.1 | 231 |
| Module 3.a.i.2 | 232 |
| Module 3.a.i.3 | 233 |
| Module 3.a.i.4 | 252 |
| Module 3.a.i.5 | |
| Project 3.a.ii | 254 |
| Module 3.a.ii.1 | 254 |
| Module 3.a.ii.2 | 256 |
| Module 3.a.ii.3 | |
| Module 3.a.ii.4 | 268 |
| Module 3.a.ii.5 | |



Page 5 of 841 **Run Date**: 10/01/2019

DSRIP Implementation Plan Project

| Project 3.b.i | 270 |
|-------------------------------------|-----|
| Module 3.b.i.1 | 270 |
| Module 3.b.i.2 | 271 |
| Module 3.b.i.3 | 272 |
| Module 3.b.i.4 | 291 |
| Module 3.b.i.5 | 292 |
| Project 3.d.iii | 293 |
| Module 3.d.iii.1 | 293 |
| Module 3.d.iii.2 | 294 |
| Module 3.d.iii.3 | 295 |
| Module 3.d.iii.4 | 304 |
| Module 3.d.iii.5 | 305 |
| Project 4.b.i | 306 |
| Module 4.b.i.1 | 306 |
| Module 4.b.i.2 | 307 |
| Module 4.b.i.3 | 312 |
| Project 4.b.ii | 313 |
| Module 4.b.ii.1 | 313 |
| Module 4.b.ii.2 | 314 |
| Module 4.b.ii.3 | 319 |
| Attestation | 320 |
| Status Log | 321 |
| Comments Log | 322 |
| Module Status | 323 |
| Sections Module Status | 323 |
| Projects Module Status | 327 |
| Review Status | 329 |
| Section Module / Milestone | |
| Project Module / Milestone | 332 |
| Providere Participating in Projects | 220 |



Page 6 of 841 **Run Date:** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Quarterly Report - Implementation Plan for Montefiore Medical Center

Year and Quarter: DY5, Q1

Status By Section

| Section Description | | Status |
|---------------------|---------------------------------------|------------|
| Section 01 | Budget | Completed |
| Section 02 | Governance | In Process |
| Section 03 | Financial Stability | In Process |
| Section 04 | Cultural Competency & Health Literacy | In Process |
| Section 05 | IT Systems and Processes | In Process |
| Section 06 | Performance Reporting | In Process |
| Section 07 | Practitioner Engagement | In Process |
| Section 08 | Population Health Management | In Process |
| Section 09 | Clinical Integration | In Process |
| Section 10 | General Project Reporting | In Process |
| Section 11 | Workforce | In Process |

Status By Project

| Project ID | Project Title | | | |
|----------------|---|------------------|--|--|
| <u>2.a.i</u> | Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management | In Process | | |
| <u>2.a.iii</u> | Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary care and support services | In Process | | |
| <u>2.a.iv</u> | Create a medical village using existing hospital infrastructure | In Process | | |
| <u>2.b.iii</u> | ED care triage for at-risk populations | In Process | | |
| <u>3.a.i</u> | Integration of primary care and behavioral health services | In Process | | |
| <u>3.a.ii</u> | Behavioral health community crisis stabilization services | In Process | | |
| <u>3.b.i</u> | Evidence-based strategies for disease management in high risk/affected populations (adult only) | In Process | | |
| 3.d.iii | Implementation of evidence-based medicine guidelines for asthma management | In Process | | |
| <u>4.b.i</u> | Promote tobacco use cessation, especially among low SES populations and those with poor mental health. | In Process | | |
| 4.b.ii | Increase Access to High Quality Chronic Disease Preventive Care and Management in Both Clinical and Community Settings (Note: This project targets chronic diseases that are not included in domain 3, such as cancer | Completed | | |



Page 7 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 01 – Budget

IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY

Instructions:

READ ONLY - The Baseline Budget table was left for ease of reference during reporting.

| Budget Items | DY1 (\$) | DY2 (\$) | DY3 (\$) | DY4 (\$) | DY5 (\$) | Total (\$) |
|---|------------|------------|------------|------------|------------|-------------|
| Waiver Revenue | 19,492,399 | 20,774,274 | 33,593,023 | 29,747,398 | 19,492,399 | 123,099,493 |
| Cost of Project Implementation & Administration | 11,695,927 | 10,906,013 | 15,116,907 | 11,154,970 | 5,847,964 | 54,721,781 |
| Administration | 2,478,599 | 2,478,599 | 2,478,599 | 2,478,599 | 2,478,599 | 12,392,995 |
| Implementation | 9,217,328 | 8,427,414 | 12,638,308 | 8,676,371 | 3,369,365 | 42,328,786 |
| Revenue Loss | 0 | 1,038,668 | 3,359,313 | 4,461,988 | 3,898,642 | 12,758,611 |
| Internal PPS Provider Bonus Payments | 5,847,964 | 7,270,675 | 13,437,250 | 13,385,963 | 9,746,606 | 49,688,458 |
| Cost of non-covered services | 0 | 0 | 0 | 0 | 0 | 0 |
| Other | 1,949,322 | 1,558,002 | 1,679,656 | 743,664 | 0 | 5,930,644 |
| Contingency | 974,661 | 779,001 | 839,828 | 371,832 | 0 | 2,965,322 |
| Innovation | 974,661 | 779,001 | 839,828 | 371,832 | 0 | 2,965,322 |
| Total Expenditures | 19,493,213 | 20,773,358 | 33,593,126 | 29,746,585 | 19,493,212 | 123,099,494 |
| Undistributed Revenue | 0 | 916 | 0 | 813 | 0 | 0 |

Current File Uploads

| User ID | File Type | File Name | File Description | Upload Date |
|---------|-----------|-----------|------------------|-------------|
|---------|-----------|-----------|------------------|-------------|

No Records Found

Narrative Text:

This budget allocates a total of 5% of revenue over 5 years to a contingency fund to support unexpected costs and innovation in the PPS. In DY1, we will allocate 10% of DSRIP funds to "Other" and reduce the allocation over time such that 0% is allocated in DY5. Further, the "Other" category in this budget accounts for both the contingency funds and the innovation funds.

Descriptions of budget items:

Cost of project implementation and administration



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

- Administrative costs including network management, DSRIP program office administrative support for PPS operations, legal support, PPS compliance
- Project Implementation costs include centralized services that will support creating shared infrastructure of the PPS and will include costs of shared IT infrastructure (to support performance reporting and data sharing), care management functions, central training and workforce development. Costs of implementation will be higher in the initial years to reflect the financial needs to set up DSRIP infrastructure (mirroring process and reporting metrics)

Revenue loss

- Some partners will experience revenue decline in Medicaid population, as well as in Medicare and commercial populations Designed with the aim to help providers overcome the initial period of set-up costs and lost revenues while focusing on the right metrics as they grow and transform their services
- To qualify for revenue loss compensations, partners will need to meet both progress and performance benchmarks and demonstrate the ability to shift to a sustainable system

Module Review Status

| Review Status | IA Formal Comments |
|----------------|--------------------|
| Pass & Ongoing | |



Run Date: 10/01/2019

Page 9 of 841

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)

Instructions:

Please include updates on waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

| Waiver Total Waiver Revenue DY5 Revenue | | Undistributed Revenue YTD | Undistributed Revenue Total | |
|---|-------------|------------------------------|--------------------------------|--|
| 19,492,399 | 123,099,493 | 19,492,399 | 61,014,587 | |

| Budget Items | DY5 Q1 Quarterly Amount - Update | Cumulative Spending to Date (DY1 - DY5) | Remaining Balance in Current DY | Percent Remaining in Current DY | Cumulative Remaining Balance | Percent Remaining of Cumulative Balance |
|---|-------------------------------------|---|---------------------------------------|---------------------------------------|------------------------------------|---|
| Cost of Project Implementation & Administration | 0 | 23,496,032 | 5,847,964 | 100.00% | 31,225,749 | 57.06% |
| Administration | 0 | | | | | |
| Implementation | 0 | | | | | |
| Revenue Loss | 0 | 8,299,000 | 3,898,642 | 100.00% | 4,459,611 | 34.95% |
| Internal PPS Provider Bonus Payments | 0 | 27,324,430 | 9,746,606 | 100.00% | 22,364,028 | 45.01% |
| Cost of non-covered services | 0 | 0 | 0 | | 0 | |
| Other | 0 | 2,965,444 | 0 | | 2,965,200 | 50.00% |
| Contingency | 0 | | | | | |
| Innovation | 0 | | | | | |
| Total Expenditures | 0 | 62,084,906 | | | | |

Current File Uploads

| User ID | File Type | File Name | File Description | Upload Date |
|---------|-----------|----------------|---------------------|-------------|
| 000. 15 | , р ч | 1 110 11411110 | 2 5 5 5 1 1 2 1 5 1 | |

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.



Page 10 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Module Review Status

| Review Status | IA Formal Comments |
|----------------|--------------------|
| Pass & Ongoing | |



Page 11 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY

Instructions:

READ ONLY - The Baseline Funds Flow table was left for ease of reference during reporting.

| Funds Flow Items | DY1 (\$) | DY2 (\$) | DY3 (\$) | DY4 (\$) | DY5 (\$) | Total (\$) |
|--|------------|------------|------------|------------|------------|-------------|
| Waiver Revenue | 19,492,399 | 20,774,274 | 33,593,023 | 29,747,398 | 19,492,399 | 123,099,493 |
| Practitioner - Primary Care Provider (PCP) | 741,522 | 987,774 | 1,916,825 | 1,980,232 | 1,483,045 | 7,109,398 |
| Practitioner - Non-Primary Care Provider (PCP) | 139,604 | 185,965 | 360,875 | 372,812 | 279,209 | 1,338,465 |
| Hospital | 1,855,570 | 2,471,785 | 4,796,624 | 4,955,291 | 3,711,140 | 17,790,410 |
| Clinic | 1,421,404 | 1,893,437 | 3,674,310 | 3,795,852 | 2,842,808 | 13,627,811 |
| Case Management / Health Home | 272,573 | 363,092 | 704,599 | 727,906 | 545,147 | 2,613,317 |
| Mental Health | 1,209,364 | 1,610,981 | 3,126,190 | 3,229,601 | 2,418,728 | 11,594,864 |
| Substance Abuse | 871,948 | 1,161,512 | 2,253,973 | 2,328,532 | 1,743,896 | 8,359,861 |
| Nursing Home | 49,225 | 65,572 | 127,246 | 131,455 | 98,450 | 471,948 |
| Pharmacy | 9,507 | 12,664 | 24,575 | 25,388 | 19,013 | 91,147 |
| Hospice | 4,892 | 6,516 | 12,644 | 13,063 | 9,783 | 46,898 |
| Community Based Organizations | 68,226 | 90,883 | 176,364 | 182,198 | 136,452 | 654,123 |
| All Other | 178,789 | 238,163 | 462,167 | 477,455 | 357,578 | 1,714,152 |
| Uncategorized | | | | | | 0 |
| Home and Community Based Services | | | | | | 0 |
| PPS PMO | 12,670,588 | 11,685,014 | 15,956,735 | 11,526,801 | 5,847,963 | 57,687,101 |
| Total Funds Distributed | 19,493,212 | 20,773,358 | 33,593,127 | 29,746,586 | 19,493,212 | 123,099,495 |
| Undistributed Revenue | 0 | 916 | 0 | 812 | 0 | 0 |

Current File Uploads

| | | - | | |
|---------|-----------|-----------|------------------|-------------|
| User ID | File Type | File Name | File Description | Upload Date |

No Records Found

Narrative Text:



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 12 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

Module Review Status

| Review Status | IA Formal Comments |
|----------------|--------------------|
| Pass & Ongoing | |



Page 13 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)

Instructions:

Please include updates on waiver revenue flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

| Waiver | Total Waiver | Undistributed | Undistributed |
|---------------|----------------|---------------|---------------|
| Revenue DY5 | Revenue | Revenue YTD | Revenue Total |
| 19,492,399.00 | 123,099,493.00 | 10,885,836.76 | |

| | | Percentage of Safety Net | | | | | | | | Percent | Spent By | Project | 1 | | | | | |
|---|--------------------|---------------------------------|---------------------------|-------------------|--|--------------------------|---------|--------|---------|---------|----------|---------|----------------|--------------------------|--------|----|-------------|---------------|
| Funds Flow Items | Funds Flow Items | Funds - DY5 Q1 | ds - DY5 Safety Net Funds | | fety Net Total Amount Funds Disbursed to reentage Date (DY1- | Projects Selected By PPS | | | | | | A | DY Adjusted | Cumulative Difference | | | | |
| | Amount - Update | Quarterly Amount - Update | Flowed YTD | Percentage YTD | DY5) | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | D | Difference | Difference |
| Practitioner - Primary Care Provider (PCP) | 800,739.38 | 100.00% | 800,739.38 | 100.00% | 9,096,568.70 | 18.9 | 13.72 | 10.98 | 10.87 | 9.24 | 9.43 | 6.73 | 8.06 | 7.04 | 5.04 | | 682,305.62 | 0 |
| Practitioner - Non-Primary Care Provider (PCP) | 272,803.04 | 100.00% | 272,803.04 | 100.00% | 2,247,328.92 | 27.16 | 22.92 | 0.96 | 15.17 | 1.63 | 16.78 | 1.8 | 2.05 | 9.81 | 1.72 | | 6,405.96 | 0 |
| Hospital | 1,465,697.44 | 100.00% | 1,465,697.44 | 100.00% | 8,062,628.73 | 15.01 | 13.01 | 15.01 | 11.01 | 9.92 | 10.01 | 7.01 | 8.01 | 6.01 | 5 | 2 | ,245,442.56 | 9,727,781.27 |
| Clinic | 1,275,611.08 | 100.00% | 1,275,611.08 | 100.00% | 9,391,082.62 | 15.77 | 13.66 | 13.21 | 11.43 | 9.78 | 8.81 | 7.36 | 8.41 | 6.31 | 5.26 | 1, | ,567,196.92 | 4,236,728.38 |
| Case Management / Health Home | 236,437.92 | 100.00% | 236,437.92 | 100.00% | 3,091,673.35 | 16.96 | 14.19 | 12.25 | 11.83 | 9.13 | 9.95 | 6.39 | 7.3 | 6.78 | 5.21 | | 308,709.08 | 0 |
| Mental Health | 1,273,404.57 | 100.00% | 1,273,404.57 | 100.00% | 9,094,835.75 | 19.47 | 16.46 | 11.16 | 10.11 | 8.32 | 11.78 | 5.82 | 6.65 | 5.84 | 4.39 | 1, | ,145,323.43 | 2,500,028.25 |
| Substance Abuse | 776,647.51 | 100.00% | 776,647.51 | 100.00% | 4,876,166.38 | 15.71 | 13.61 | 13.31 | 11.52 | 9.74 | 8.88 | 7.33 | 8.38 | 6.28 | 5.24 | | 967,248.49 | 3,483,694.62 |
| Nursing Home | 41,050.92 | 100.00% | 41,050.92 | 100.00% | 1,326,088.08 | 92.6 | 0 | 0 | 0 | 0 | 0 | 7.4 | 0 | 0 | 0 | | 57,399.08 | 0 |
| Pharmacy | 0 | 0.00% | 0 | 0.00% | 6,532 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | | 19,013 | 84,615 |
| Hospice | 949.08 | 100.00% | 949.08 | 100.00% | 13,190.13 | 68.18 | 0 | 0 | 0 | 0 | 0 | 31.82 | 0 | 0 | 0 | | 8,833.92 | 33,707.87 |
| Community Based Organizations | 0 | 0.00% | 0 | 0.00% | 563,994.27 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | | 136,452 | 90,128.73 |
| All Other | 0 | 0.00% | 0 | 0.00% | 427,003.12 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | | 357,578 | 1,287,148.88 |
| Uncategorized | 0 | 0.00% | 0 | 0.00% | 263,683.50 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | | 0 | 0 |
| Home and Community Based Services | 0 | 0.00% | 0 | 0.00% | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | | 0 | 0 |
| Additional Providers | 0 | 0.00% | 0 | 0.00% | 0 | | | | | | | | | | | | | |
| PPS PMO | 2,463,221.30 | 100.00% | 2,463,221.30 | 100.00% | 23,204,274.85 | | | | | | | | | | | 3 | ,384,741.70 | 34,482,826.15 |
| Total | 8,606,562.24 | 100.00% | 8,606,562.24 | 100.00% | 71,665,050.40 | | | | | | | | | | | | | |



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Current File Uploads

| User ID | File Type | File Name | File Description | Upload Date |
|---------|-----------|-----------|------------------|-------------|

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

MHVC contracts with our Network at the organizational level. To do so, we define a contracting organization as the roll-up of one or more providers and entities (as displayed in the PIT file) that were attested for by that contracting organization during the 2014 DSRIP attestation period and in subsequent MHVC-led NPI confirmation surveys. MHVC developed this contracting methodology prior to the creation of the PIT file, and as noted in previous PIT submission, the PIT file does not reliably list an organizational level identifier and thus lacks the ability to consistently report funds flow at this level. For this reason the funds flow supporting documentation found in the IA sample request materials will only match the provider at the organizational level.

The MHVC team performed the appropriate crosswalk from the state PIT file to MHVC contracted organizations and allocated dollars based on Attribution for Performance (A4P) data to the "Provider Name" column for each entity that rolled up to the contracting organization that was paid. In the case that we were unable to identify an entity, we allocated dollars to the NPI with the highest attribution. MHVC further refined allocation of funds to reflect the significance of provider type (associated attribution) on the organizational payment.

To accomplish this, we utilized our internal budget by provider type to allocate funds to the appropriate NPI/MMIS or Entity ID, based on their A4P within their provider type pool, within the organization. To be consistent with reporting funds flow in alignment with organizational safety net status, funds were allocated to the individual providers that reflect the safety net status of the organization in which they roll up. Safety net status is defined as a contracting organization with at least 35% of its attribution allocated to state-defined safety net providers.

This revised methodology of allocating funds both at the entity and individual level values the provider type influence (as related to A4P) on the organizational allocation.

As indicated in the introduction, MHVC continues to contract and issue payments at the organizational level, something that the PIT tool continues to lack the capacity to support. Reporting at the organizational level and breaking out percentage of payments based on the provider types included in the organizational roll up would be the most accurate description of how dollars are distributed and earned. We continue to request modifications to the PIT tool to allow this.

Module Review Status

| Review Status | IA Formal Comments |
|----------------|--------------------|
| Pass & Ongoing | |

Page 14 of 841 Run Date : 10/01/2019



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

* Safety Net Providers in Green

Page 15 of 841

| | Waiver Quarterly Update Amount By Provider | | Waiver Quarterly Update Amount By Provider | | | |
|-----------------------------|--|------------|--|--|-----------|--|
| Provider Name | Provider Category | DY5Q1 | Provider Name | Provider Category | DY5Q1 | |
| Practitione | r - Primary Care Provider (PCP) | 800,739.38 | Fox Norris Md | Practitioner - Primary Care Provider (PCP) | 16,292.73 | |
| Sosenko-Porytko Christine | Practitioner - Primary Care Provider (PCP) | 626.65 | Amurao Aurora A Md | Practitioner - Primary Care Provider (PCP) | 2,071.11 | |
| Lucan Sean C | Practitioner - Primary Care Provider (PCP) | 55.82 | Velez-Phillips Madeline Md | Practitioner - Primary Care Provider (PCP) | 594.72 | |
| Koenig Paul Md | Practitioner - Primary Care Provider (PCP) | 55.82 | Brown Noel Christopher Md | Practitioner - Primary Care Provider (PCP) | 1,507.13 | |
| Mcintyre Sophia Lonette Md | Practitioner - Primary Care Provider (PCP) | 1,221.36 | Walker David Alan Md | Practitioner - Primary Care Provider (PCP) | 470.98 | |
| Dweck Robert Md | Practitioner - Primary Care Provider (PCP) | 922.01 | Sayseng Lolita A Md | Practitioner - Primary Care Provider (PCP) | 55.82 | |
| Karayil Ajith | Practitioner - Primary Care Provider (PCP) | 9,182.19 | Serrano Esmeralda | Practitioner - Primary Care Provider (PCP) | 111.64 | |
| Gold Richard Elliott Do | Practitioner - Primary Care Provider (PCP) | 7,000 | Singh Pushpinder Md | Practitioner - Primary Care Provider (PCP) | 31,026.14 | |
| Rosenberg Margaret S Md | Practitioner - Primary Care Provider (PCP) | 334.92 | Becker Karen A Md | Practitioner - Primary Care Provider (PCP) | 167.46 | |
| Holmes Richard Md | Practitioner - Primary Care Provider (PCP) | 279.10 | Giang William K Md | Practitioner - Primary Care Provider (PCP) | 55.82 | |
| Sayegh Nadem Jamil Md | Practitioner - Primary Care Provider (PCP) | 2,368.39 | Kaul Mohini Md | Practitioner - Primary Care Provider (PCP) | 55.82 | |
| Flattau Anna Md | Practitioner - Primary Care Provider (PCP) | 55.82 | Gold Marji Md | Practitioner - Primary Care Provider (PCP) | 167.46 | |
| Welch-Philp Sharon | Practitioner - Primary Care Provider (PCP) | 1,704.32 | Israel James | Practitioner - Primary Care Provider (PCP) | 2,554.19 | |
| Agregado Angeline M Md | Practitioner - Primary Care Provider (PCP) | 223.28 | Gonzalez Angel Md | Practitioner - Primary Care Provider (PCP) | 167.46 | |
| Glick Arthur A | Practitioner - Primary Care Provider (PCP) | 85.02 | Sylvester Wendy-Ann Md | Practitioner - Primary Care Provider (PCP) | 757.89 | |
| Silber Avi Katnel Md | Practitioner - Primary Care Provider (PCP) | 4,901.46 | Ramsey Kelly Md | Practitioner - Primary Care Provider (PCP) | 79.83 | |
| Gbur Maria S Md | Practitioner - Primary Care Provider (PCP) | 55.82 | Debrot Laura | Practitioner - Primary Care Provider (PCP) | 1,277.24 | |
| Saito-Schachner Ana Yuri Md | Practitioner - Primary Care Provider (PCP) | 223.28 | Roth Serena Lauren | Practitioner - Primary Care Provider (PCP) | 55.82 | |
| Guzman Romulo | Practitioner - Primary Care Provider (PCP) | 2,430.75 | Sax Kenneth | Practitioner - Primary Care Provider (PCP) | 662.57 | |
| Rosen Zachary B Md | Practitioner - Primary Care Provider (PCP) | 390.74 | Tan Jade | Practitioner - Primary Care Provider (PCP) | 167.46 | |
| Simpkins Vergenia Ann Md | Practitioner - Primary Care Provider (PCP) | 2,945.64 | Rico Marta Md | Practitioner - Primary Care Provider (PCP) | 279.10 | |
| Sullivan Christina K Md | Practitioner - Primary Care Provider (PCP) | 111.64 | Gabriel Hyerim | Practitioner - Primary Care Provider (PCP) | 1,396.98 | |
| Bonadonna Susan E Md | Practitioner - Primary Care Provider (PCP) | 55.82 | Rubin Brian D Md | Practitioner - Primary Care Provider (PCP) | 111.64 | |
| Eyma Valerie | Practitioner - Primary Care Provider (PCP) | 333.33 | Aszalos M Rita Md | Practitioner - Primary Care Provider (PCP) | 1,732.31 | |
| Rubinstein Arye Md | Practitioner - Primary Care Provider (PCP) | 55.82 | Khalil Richard Md | Practitioner - Primary Care Provider (PCP) | 10,407.40 | |
| Williams Rebecca Ann Md | Practitioner - Primary Care Provider (PCP) | 390.74 | Miranda Norma E | Practitioner - Primary Care Provider (PCP) | 690.22 | |
| Duggan Mary Md | Practitioner - Primary Care Provider (PCP) | 55.82 | Seibert Katherine Md | Practitioner - Primary Care Provider (PCP) | 347.25 | |
| Cunningham Chinazo Opia Md | Practitioner - Primary Care Provider (PCP) | 55.82 | Maddalena Amy Elizabeth | Practitioner - Primary Care Provider (PCP) | 415.10 | |
| Swiderski Deborah M Md | Practitioner - Primary Care Provider (PCP) | 55.82 | Butt Neelofar | Practitioner - Primary Care Provider (PCP) | 1,712.30 | |



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

* Safety Net Providers in Green

Page 16 of 841

| * Safety Net Providers in Green | Waiver Quarterly Update Amount By Provider | | Waiver Quarterly Update Amount By Provider | | | | | |
|---------------------------------|--|------------|--|--|----------|--|--|--|
| Provider Name | Provider Category | DY5Q1 | Provider Name | Provider Category | DY5Q1 | | | |
| Harris Elizabeth Elizabeth Md | Practitioner - Primary Care Provider (PCP) | 55.82 | Jaravaza Mukai Heather | Practitioner - Primary Care Provider (PCP) | 2,781.63 | | | |
| Singh Chanchal | Practitioner - Primary Care Provider (PCP) | 2,885.04 | Louis-Paul Rodolphe Md | Practitioner - Primary Care Provider (PCP) | 4,314.68 | | | |
| Samaniego Robert Md | Practitioner - Primary Care Provider (PCP) | 1,881.18 | Kerr Christine Alice | Practitioner - Primary Care Provider (PCP) | 163.65 | | | |
| Braganza Sandra Flavia Md | Practitioner - Primary Care Provider (PCP) | 55.82 | Dichter Robert H | Practitioner - Primary Care Provider (PCP) | 111.64 | | | |
| Tantri Rachel | Practitioner - Primary Care Provider (PCP) | 59.87 | Dhanyamraju Sumitra Md | Practitioner - Primary Care Provider (PCP) | 1,468.83 | | | |
| Johnston Belinda D Md | Practitioner - Primary Care Provider (PCP) | 55.82 | Farley Alice Gutknecht | Practitioner - Primary Care Provider (PCP) | 223.28 | | | |
| Ringstad Jennifer | Practitioner - Primary Care Provider (PCP) | 2,192.46 | Lefrancois-Haber Darlene A Md | Practitioner - Primary Care Provider (PCP) | 55.82 | | | |
| Deluca Joseph Peter Md | Practitioner - Primary Care Provider (PCP) | 111.64 | Morse Joyce | Practitioner - Primary Care Provider (PCP) | 155.66 | | | |
| Smidt-Afek Naomi Md | Practitioner - Primary Care Provider (PCP) | 666.67 | Carolan Shelley Denise | Practitioner - Primary Care Provider (PCP) | 4,237.20 | | | |
| Grimes Catheri | Practitioner - Primary Care Provider (PCP) | 23.95 | Beil Robert Scott Md | Practitioner - Primary Care Provider (PCP) | 111.64 | | | |
| Sanchez Angela | Practitioner - Primary Care Provider (PCP) | 3,915.54 | Gamarnik Paul Hernan | Practitioner - Primary Care Provider (PCP) | 566.78 | | | |
| Combellick Joan L Cnm | Practitioner - Primary Care Provider (PCP) | 67.85 | Sowmya Stephen Md | Practitioner - Primary Care Provider (PCP) | 111.64 | | | |
| Seitz David Elliot Md | Practitioner - Primary Care Provider (PCP) | 394,781.86 | Cherian Shoba Anne | Practitioner - Primary Care Provider (PCP) | 558.20 | | | |
| Rabadi Ammir | Practitioner - Primary Care Provider (PCP) | 9,108.17 | Kokotos Faye Md | Practitioner - Primary Care Provider (PCP) | 279.10 | | | |
| Bishop Katherine Cornwell Cnm | Practitioner - Primary Care Provider (PCP) | 315.32 | Duda Maria E Md | Practitioner - Primary Care Provider (PCP) | 111.64 | | | |
| Carrozzi Gianni Md | Practitioner - Primary Care Provider (PCP) | 167.46 | Witkowska Renata A Md | Practitioner - Primary Care Provider (PCP) | 274.42 | | | |
| Murray Margaret Md | Practitioner - Primary Care Provider (PCP) | 111.64 | Tergis Dorian Md | Practitioner - Primary Care Provider (PCP) | 534.75 | | | |
| Tattelman Ellen P Md | Practitioner - Primary Care Provider (PCP) | 55.82 | Lyo Rosie Yen-Cho Md | Practitioner - Primary Care Provider (PCP) | 6,489.48 | | | |
| Lucas Tracy | Practitioner - Primary Care Provider (PCP) | 3,060.83 | Balk Sophie J Md | Practitioner - Primary Care Provider (PCP) | 55.82 | | | |
| Choudhary Pratima | Practitioner - Primary Care Provider (PCP) | 55.82 | Shapiro Lauren | Practitioner - Primary Care Provider (PCP) | 55.82 | | | |
| Chiu Misty | Practitioner - Primary Care Provider (PCP) | 629.12 | Fried Robert Edward Md | Practitioner - Primary Care Provider (PCP) | 55.82 | | | |
| Mayers Marguerite Marie Md | Practitioner - Primary Care Provider (PCP) | 167.46 | Klainbard Peter | Practitioner - Primary Care Provider (PCP) | 390.74 | | | |
| Smith Claudine Althea A Md | Practitioner - Primary Care Provider (PCP) | 390.74 | Mckee Melissa D Md | Practitioner - Primary Care Provider (PCP) | 55.82 | | | |
| Gross Paul R Md | Practitioner - Primary Care Provider (PCP) | 55.82 | Hassaninejad-Farahani M J Md | Practitioner - Primary Care Provider (PCP) | 111.64 | | | |
| Starrels Joanna | Practitioner - Primary Care Provider (PCP) | 55.82 | Miller Daniel Md | Practitioner - Primary Care Provider (PCP) | 343.26 | | | |
| Ley Robert | Practitioner - Primary Care Provider (PCP) | 10.34 | Henry Lernice L Md | Practitioner - Primary Care Provider (PCP) | 423.97 | | | |
| Ampil Paulo E Pc Md | Practitioner - Primary Care Provider (PCP) | 279.20 | Gold Carol Dutton | Practitioner - Primary Care Provider (PCP) | 7.98 | | | |
| Plachta Leslie | Practitioner - Primary Care Provider (PCP) | 279.10 | Hoolihan Eunice E | Practitioner - Primary Care Provider (PCP) | 670.55 | | | |
| Shapiro Carin | Practitioner - Primary Care Provider (PCP) | 31.02 | Primavera Diane Elizabeth | Practitioner - Primary Care Provider (PCP) | 83.82 | | | |



Page 17 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

* Safety Net Providers in Green

| | Waiver Quarterly Update Amount By Provider | | Waiver Quarterly Update Amount By Provider | | | | | |
|----------------------------|--|-----------|--|--|----------|--|--|--|
| Provider Name | Provider Category | DY5Q1 | Provider Name | Provider Category | DY5Q1 | | | |
| Jones Caroline Jane Md | Practitioner - Primary Care Provider (PCP) | 1,833.33 | Bloomfield Diane E Md | Practitioner - Primary Care Provider (PCP) | 334.92 | | | |
| Whyte-Connell Stacey E Md | Practitioner - Primary Care Provider (PCP) | 186.13 | Ayodeji Adeola | Practitioner - Primary Care Provider (PCP) | 7,621.05 | | | |
| Caro Edgar S Md | Practitioner - Primary Care Provider (PCP) | 1,269.26 | Simpson Sonia | Practitioner - Primary Care Provider (PCP) | 1,596.55 | | | |
| Rogan Donna M Md | Practitioner - Primary Care Provider (PCP) | 111.64 | Lolo Delatre Md | Practitioner - Primary Care Provider (PCP) | 1,203.22 | | | |
| Polisar Mark J Md | Practitioner - Primary Care Provider (PCP) | 55.82 | Budd Joan Elizabeth Md | Practitioner - Primary Care Provider (PCP) | 111.64 | | | |
| Desa Kenneth | Practitioner - Primary Care Provider (PCP) | 2,322.98 | Weiss Jeffrey Michael Md | Practitioner - Primary Care Provider (PCP) | 334.92 | | | |
| Banker Dipak Md | Practitioner - Primary Care Provider (PCP) | 4,164.32 | Outon Andre | Practitioner - Primary Care Provider (PCP) | 1,855.91 | | | |
| Lombardi - Desa Liliana | Practitioner - Primary Care Provider (PCP) | 630.64 | Antoine Michel Md | Practitioner - Primary Care Provider (PCP) | 10,500 | | | |
| Scholnick Jenna May Md | Practitioner - Primary Care Provider (PCP) | 55.82 | Clarick Robert Harrison Md | Practitioner - Primary Care Provider (PCP) | 111.64 | | | |
| Bar Ada Md | Practitioner - Primary Care Provider (PCP) | 223.28 | Robbins Noah Md | Practitioner - Primary Care Provider (PCP) | 334.92 | | | |
| Dela Cruz Sonia Bengzon Md | Practitioner - Primary Care Provider (PCP) | 55.82 | Velez Sonia | Practitioner - Primary Care Provider (PCP) | 2,571.40 | | | |
| Khan Naz F Md | Practitioner - Primary Care Provider (PCP) | 111.64 | Schwartz Jonathan Meier Md | Practitioner - Primary Care Provider (PCP) | 55.82 | | | |
| Than Than | Practitioner - Primary Care Provider (PCP) | 682.53 | Mcquade-Koors Patricia | Practitioner - Primary Care Provider (PCP) | 111.64 | | | |
| Tatsapaugh Gloria | Practitioner - Primary Care Provider (PCP) | 115.75 | Mcguire Evon L Np | Practitioner - Primary Care Provider (PCP) | 10,500 | | | |
| Khemraj Jaimenee | Practitioner - Primary Care Provider (PCP) | 1,365.05 | Bicocchi Lydia | Practitioner - Primary Care Provider (PCP) | 331.28 | | | |
| Lee Hojin | Practitioner - Primary Care Provider (PCP) | 589.42 | Amin Shoeb I Md | Practitioner - Primary Care Provider (PCP) | 5,746.76 | | | |
| Frengle-Burke Ingrid | Practitioner - Primary Care Provider (PCP) | 175.79 | Boltin Patricia | Practitioner - Primary Care Provider (PCP) | 151.67 | | | |
| Allen Carol B | Practitioner - Primary Care Provider (PCP) | 578.75 | Carr Hemlata | Practitioner - Primary Care Provider (PCP) | 641.12 | | | |
| Goss Erin | Practitioner - Primary Care Provider (PCP) | 111.64 | Kini Jyoti | Practitioner - Primary Care Provider (PCP) | 1,232.79 | | | |
| Campbell Sofia Cnm | Practitioner - Primary Care Provider (PCP) | 143.69 | Mchugh Marlene Elizabeth Fnp | Practitioner - Primary Care Provider (PCP) | 55.82 | | | |
| Sabur Rumana C Md | Practitioner - Primary Care Provider (PCP) | 27,463.30 | Neglio Roseanne Md | Practitioner - Primary Care Provider (PCP) | 223.28 | | | |
| Little Sara Jane | Practitioner - Primary Care Provider (PCP) | 1,313.26 | Milan Felise B Md | Practitioner - Primary Care Provider (PCP) | 55.82 | | | |
| Wells Barbara | Practitioner - Primary Care Provider (PCP) | 333.33 | Labrenz Bryon Edward Md | Practitioner - Primary Care Provider (PCP) | 1,440.89 | | | |
| Chrostowski Tocco Amy M | Practitioner - Primary Care Provider (PCP) | 658.58 | Taylor Allison Md | Practitioner - Primary Care Provider (PCP) | 223.28 | | | |
| Woo Mary Md | Practitioner - Primary Care Provider (PCP) | 31.93 | Metalios Eva E Md | Practitioner - Primary Care Provider (PCP) | 55.82 | | | |
| Davidson Lynn Md | Practitioner - Primary Care Provider (PCP) | 390.74 | Chinea Carmen | Practitioner - Primary Care Provider (PCP) | 71.84 | | | |
| Vicil Bernice Michelle | Practitioner - Primary Care Provider (PCP) | 55.82 | Thomas Koreen | Practitioner - Primary Care Provider (PCP) | 1,096.11 | | | |
| Portnoy Darin A Md | Practitioner - Primary Care Provider (PCP) | 55.82 | Rich Andrea Md | Practitioner - Primary Care Provider (PCP) | 111.64 | | | |
| Alfonso Jillian Sheree | Practitioner - Primary Care Provider (PCP) | 2,400.25 | George Christopher J A Md | Practitioner - Primary Care Provider (PCP) | 710.47 | | | |



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

* Safety Net Providers in Green

Page 18 of 841

| Salety Net Providers III Green | Waiver Quarterly Undate Amount By Brayidar | | Salety Net Providers in Green | Waiver Quarterly Undate Amount By Broyider | |
|--------------------------------|--|------------|-------------------------------|--|------------------|
| Provider Name | Waiver Quarterly Update Amount By Provider | DY5Q1 | Provider Name | Waiver Quarterly Update Amount By Provider | DY5Q1 |
| | Provider Category | · | | Provider Category | |
| Figueroa Yvette | Practitioner - Primary Care Provider (PCP) | 165.45 | O'Connor Julie Anne | Practitioner - Non-Primary Care Provider (PCP) | 800.47 |
| Soloway Bruce Harold Md | Practitioner - Primary Care Provider (PCP) | 111.64 | Berman Mark Alan Dmd | Practitioner - Non-Primary Care Provider (PCP) | 51.29 |
| St Louis Childebert | Practitioner - Primary Care Provider (PCP) | 333.33 | Cocucci Hugo J Md | Practitioner - Non-Primary Care Provider (PCP) | 2,051.67 |
| O'Brien Norma | Practitioner - Primary Care Provider (PCP) | 367.21 | Pincus Elizabeth Jan | Practitioner - Non-Primary Care Provider (PCP) | 68.39 |
| Lim Sylvia W Md | Practitioner - Primary Care Provider (PCP) | 111.64 | Fligelman Tal | Practitioner - Non-Primary Care Provider (PCP) | 792.95 |
| Salomon Danielle Md | Practitioner - Primary Care Provider (PCP) | 167.46 | Brooks Janet Cnm | Practitioner - Non-Primary Care Provider (PCP) | 34.19 |
| Schechter Miriam B Md | Practitioner - Primary Care Provider (PCP) | 55.82 | Hames Clifford | Practitioner - Non-Primary Care Provider (PCP) | 102.58 |
| Jenks Nancy | Practitioner - Primary Care Provider (PCP) | 522.87 | Ortquist Brynne | Practitioner - Non-Primary Care Provider (PCP) | 102.58 |
| Johnson Catherine | Practitioner - Primary Care Provider (PCP) | 72.38 | Channa Prabjot Md | Practitioner - Non-Primary Care Provider (PCP) | 2,378.86 |
| Aye Zaw Md | Practitioner - Primary Care Provider (PCP) | 562.78 | Merguerian Susan | Practitioner - Non-Primary Care Provider (PCP) | 36.46 |
| Rynjah Eva H Md | Practitioner - Primary Care Provider (PCP) | 167.46 | Dicostanzo Lynne Md | Practitioner - Non-Primary Care Provider (PCP) | 200.12 |
| Russo Rocco Md | Practitioner - Primary Care Provider (PCP) | 1,065.09 | Shadman Sadredine | Practitioner - Non-Primary Care Provider (PCP) | 51.29 |
| Neu Natalie M Md | Practitioner - Primary Care Provider (PCP) | 98,695.46 | Wassermann Evelyn R Md | Practitioner - Non-Primary Care Provider (PCP) | 31,658.97 |
| Strouthides Charles M Md | Practitioner - Primary Care Provider (PCP) | 55.82 | Darkey Seth Ignatius | Practitioner - Non-Primary Care Provider (PCP) | 79.07 |
| Khanna Kartika | Practitioner - Primary Care Provider (PCP) | 725.66 | Feldman Richard Michael Md | Practitioner - Non-Primary Care Provider (PCP) | 434.89 |
| Rieper Leigh | Practitioner - Primary Care Provider (PCP) | 1,392.99 | Khushalani Sarla Mohan Md | Practitioner - Non-Primary Care Provider (PCP) | 153.88 400.23 |
| Morales Frank | Practitioner - Primary Care Provider (PCP) | 868.61 | Rubino Belinda Cnm | Practitioner - Non-Primary Care Provider (PCP) | |
| O'Connor Eileen | Practitioner - Primary Care Provider (PCP) | 55.82 | Balint Daniela | Practitioner - Non-Primary Care Provider (PCP) | 32,954.38 |
| Alexander Cohen Frances | Practitioner - Primary Care Provider (PCP) | 139.70 | Tadros Jacklyn Naguib | Practitioner - Non-Primary Care Provider (PCP) | 23.36 |
| Trivedi Darshan Ghanshyam Md | Practitioner - Primary Care Provider (PCP) | 12,303.60 | Callaghan Steven | Practitioner - Non-Primary Care Provider (PCP) | 17.10 |
| Noguera Luisa | Practitioner - Primary Care Provider (PCP) | 1,468.83 | Campbell Sofia Cnm | Practitioner - Non-Primary Care Provider (PCP) | 615.50 |
| Swartz Jonathan A Md | Practitioner - Primary Care Provider (PCP) | 55.82 | Rubin Iris Caridad | Practitioner - Non-Primary Care Provider (PCP) | 1,901.11 |
| Fader Andrew | Practitioner - Primary Care Provider (PCP) | 1,635.72 | Kumar Joseph Anthony | Practitioner - Non-Primary Care Provider (PCP) | 17.10 |
| Chae Kristina | Practitioner - Primary Care Provider (PCP) | 111.64 | Petersen Pamela H | Practitioner - Non-Primary Care Provider (PCP) | 100.06 |
| Choe Jinhoon Md | Practitioner - Primary Care Provider (PCP) | 21,448.30 | Westchester Neurological Cnsl | Practitioner - Non-Primary Care Provider (PCP) | 1,620.95 |
| Gruber Regina | Practitioner - Primary Care Provider (PCP) | 957.93 | Epemolu Olaniyi Hafiz Dds | Practitioner - Non-Primary Care Provider (PCP) | 17.10 |
| Kumar Viresh Md | Practitioner - Primary Care Provider (PCP) | 2,232.79 | Bishop Katherine Cornwell Cnm | Practitioner - Non-Primary Care Provider (PCP) | 1,350.68 |
| Lindenmeyer Louise | Practitioner - Primary Care Provider (PCP) | 107.77 | Corsaro Maria | Practitioner - Non-Primary Care Provider (PCP) | 34.19 |
| Practitioner - | Non-Primary Care Provider (PCP) | 272,803.04 | Benyaminov Gennadiy Dds | Practitioner - Non-Primary Care Provider (PCP) | 11.68 |



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

* Safety Net Providers in Green

Page 19 of 841

| V | Vaiver Quarterly Update Amount By Provider | | Waiver Quarterly Update Amount By Provider | | | | |
|------------------------------|--|----------------------------|--|--|-----------|--|--|
| Provider Name | Provider Category | DY5Q1 | Provider Name | Provider Category | DY5Q1 | | |
| Schulsinger Robert Harry Dds | Practitioner - Non-Primary Care Provider (PCP) | 51.29 | Fitz Bronwyn | Practitioner - Non-Primary Care Provider (PCP) | 4,229.17 | | |
| Santilli Tirza | Practitioner - Non-Primary Care Provider (PCP) | 3,295.44 | Gaska Renee Barbara Dds | Practitioner - Non-Primary Care Provider (PCP) | 140.13 | | |
| Samuel Tai Tack Wong | Practitioner - Non-Primary Care Provider (PCP) | 70.07 | Biglane Rayma | Practitioner - Non-Primary Care Provider (PCP) | 122.48 | | |
| Jouve Natalie | Practitioner - Non-Primary Care Provider (PCP) | 300.18 | Kushnir Seymour Larry Md | Practitioner - Non-Primary Care Provider (PCP) | 210.20 | | |
| Mathew Rekha Rebecca | Practitioner - Non-Primary Care Provider (PCP) | 68.39 | Horowitz David | Practitioner - Non-Primary Care Provider (PCP) | 58.39 | | |
| Bussey Lester Fitzgerald Md | Practitioner - Non-Primary Care Provider (PCP) | 222.26 | Camargo Mareilla Cnm | Practitioner - Non-Primary Care Provider (PCP) | 1,786.46 | | |
| Gross Benita L Md | Practitioner - Non-Primary Care Provider (PCP) | 218.75 | Choe Jinhoon Md | Practitioner - Non-Primary Care Provider (PCP) | 1,730.58 | | |
| Gruffi Richard Michael | Practitioner - Non-Primary Care Provider (PCP) | 100.06 | Weisstuch Zvi Samuel Md | Practitioner - Non-Primary Care Provider (PCP) | 70.07 | | |
| Chen Jimmy Md | Practitioner - Non-Primary Care Provider (PCP) | 118.61 | Laborde Elve | Practitioner - Non-Primary Care Provider (PCP) | 5,841.21 | | |
| Hajar Marilyn | Practitioner - Non-Primary Care Provider (PCP) | 40.83 | Wang Theresa Li-Chu Cnm | Practitioner - Non-Primary Care Provider (PCP) | 51.29 | | |
| Casimir Andy Paul Md | Practitioner - Non-Primary Care Provider (PCP) | 68.39 | Srihari Arudi | Practitioner - Non-Primary Care Provider (PCP) | 3,295.44 | | |
| Osei Raphael Kwaku | Practitioner - Non-Primary Care Provider (PCP) | 100.06 | Seale-Simpson Marjorie Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | 204.14 | | |
| Lucas Tanya | Practitioner - Non-Primary Care Provider (PCP) | 1,750 | Tigenoah Patrick | Practitioner - Non-Primary Care Provider (PCP) | 2,307.44 | | |
| Rivera Salomon Md | Practitioner - Non-Primary Care Provider (PCP) | 355.82 | Da Silva-Siegel Denize | Practitioner - Non-Primary Care Provider (PCP) | 7,268.59 | | |
| Kavuri Jyothi | Practitioner - Non-Primary Care Provider (PCP) | 17.10 | Jyothi Parapurath | Practitioner - Non-Primary Care Provider (PCP) | 17.10 | | |
| Wilson Errol Alexander | Practitioner - Non-Primary Care Provider (PCP) | CP) 34.19 Brakman Patricia | | Practitioner - Non-Primary Care Provider (PCP) | 81.66 | | |
| Trauzzi Stephen Md | Practitioner - Non-Primary Care Provider (PCP) | 3,410.17 | Speicher Julia E Md | Practitioner - Non-Primary Care Provider (PCP) | 1,817.15 | | |
| Goffman Dena Md | Practitioner - Non-Primary Care Provider (PCP) | 792.95 | Rubinstein Arye Md | Practitioner - Non-Primary Care Provider (PCP) | 792.95 | | |
| Weisbard James Joseph | Practitioner - Non-Primary Care Provider (PCP) | 92,100 | Braga Eileen | Practitioner - Non-Primary Care Provider (PCP) | 40.83 | | |
| Obi Vivian | Practitioner - Non-Primary Care Provider (PCP) | 109.38 | Zhou Rao | Practitioner - Non-Primary Care Provider (PCP) | 359.04 | | |
| Mahoney Patricia Marie Cnm | Practitioner - Non-Primary Care Provider (PCP) | 324.85 | Kessler Kenneth J Md | Practitioner - Non-Primary Care Provider (PCP) | 13,181.75 | | |
| Hirsh Robert Md | Practitioner - Non-Primary Care Provider (PCP) | 1,585.91 | Dinsmore Ronald Stephen Jr | Practitioner - Non-Primary Care Provider (PCP) | 290.65 | | |
| Munro Kimberly C Md | Practitioner - Non-Primary Care Provider (PCP) | 136.78 | Lackey Mary Michele | Practitioner - Non-Primary Care Provider (PCP) | 40.83 | | |
| Nodiff Debra | Practitioner - Non-Primary Care Provider (PCP) | 2,296.88 | Kirschner-Lanzkowsky Debra | Practitioner - Non-Primary Care Provider (PCP) | 23.36 | | |
| Boltin Patricia | Practitioner - Non-Primary Care Provider (PCP) | 649.70 | Felix Alan | Practitioner - Non-Primary Care Provider (PCP) | 3,364.83 | | |
| Stucker Derik | Practitioner - Non-Primary Care Provider (PCP) | 17.10 | Aaron Lisa | Practitioner - Non-Primary Care Provider (PCP) | 6,590.88 | | |
| Digiorno Michael A Md | Practitioner - Non-Primary Care Provider (PCP) | 876.48 | Combellick Joan L Cnm | Practitioner - Non-Primary Care Provider (PCP) | 290.65 | | |
| Koci Piro | Practitioner - Non-Primary Care Provider (PCP) | 1,268.90 | Swaby Stanley Stephen Do | Practitioner - Non-Primary Care Provider (PCP) | 900.53 | | |
| Robinson Elizabeth Johnstone | Practitioner - Non-Primary Care Provider (PCP) | 7,268.59 | Obremski Christine Ann Lanza | Practitioner - Non-Primary Care Provider (PCP) | 72.92 | | |



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

* Safety Net Providers in Green

Page 20 of 841

| * Safety Net Providers in Green | | | * Sarety Net Providers in Green | | | | | |
|----------------------------------|--|--|--|-------------------------------|--------------|--|--|--|
| | Waiver Quarterly Update Amount By Provider | | Waiver Quarterly Update Amount By Provider | | | | | |
| Provider Name | Provider Category | DY5Q1 | Provider Name | Provider Category | DY5Q1 | | | |
| Cotto Sylvia | Practitioner - Non-Primary Care Provider (PCP) | 11,790.67 | Pp Of Mid-Hudson Valley Inc | Clinic | 9,560.96 | | | |
| Lantin Jose Antonio R L Md | Practitioner - Non-Primary Care Provider (PCP) | 1,739.56 | Nyack Hsp | Clinic | 945,933.05 | | | |
| Benfield Nerys Camilla | Practitioner - Non-Primary Care Provider (PCP) | 792.95 | Montefiore New Rochelle Hosp | Clinic | 47,640.63 | | | |
| Witkowska Renata A Md | Practitioner - Non-Primary Care Provider (PCP) | 151.81 Greater Hudson Valley Fam Hlt, The Clinic | | 53,994.26 | | | | |
| Ali Khorsheda Do | Practitioner - Non-Primary Care Provider (PCP) | 170.97 | Case Ma | nagement / Health Home | 236,437.92 | | | |
| Herman Richard Dds | Practitioner - Non-Primary Care Provider (PCP) | 300.18 | Nyack Hsp | Case Management / Health Home | 181,395.50 | | | |
| Schenkel Steven | Practitioner - Non-Primary Care Provider (PCP) | 102.58 | Human Dev Ser Westchester Mh | Case Management / Health Home | 1,931.27 | | | |
| Gilgoff Alice | Practitioner - Non-Primary Care Provider (PCP) | 51.29 | Mha Of Westchester | Case Management / Health Home | 6,569.72 | | | |
| Tai Nhan Md | Practitioner - Non-Primary Care Provider (PCP) | 341.94 | Honor Ehg Inc | Case Management / Health Home | 1,931.27 | | | |
| Linder Alice Anne Md | Practitioner - Non-Primary Care Provider (PCP) | 1,817.15 | St Josephs Med Ctr Mh | Case Management / Health Home | 5,827.97 | | | |
| Bell Terri Lynn | Practitioner - Non-Primary Care Provider (PCP) | 34.19 | Hudson River Healthcare Inc | Case Management / Health Home | 17,124.89 | | | |
| Fallick Frederick S Md | Practitioner - Non-Primary Care Provider (PCP) | 1,620.95 | Saint Josephs Medical Center Mh | Case Management / Health Home | 5,827.97 | | | |
| Schwartz Elizabeth C Cnm | Practitioner - Non-Primary Care Provider (PCP) | 200.12 | Putnam Family & Comm Ser Mh | Case Management / Health Home | 15,829.33 | | | |
| Camille Irvelyne J Md | Practitioner - Non-Primary Care Provider (PCP) | 803.57 | Mental Health | | 1,273,404.57 | | | |
| Falls Janice Md | Practitioner - Non-Primary Care Provider (PCP) | 792.95 | Montefiore New Rochelle Hosp | Mental Health | 40,533.77 | | | |
| Fogg Jo | Practitioner - Non-Primary Care Provider (PCP) | 204.14 | Family Svc Of Westchester | Mental Health | 25,051.71 | | | |
| Meltzer Eileen Np | Practitioner - Non-Primary Care Provider (PCP) | 204.14 | Nyack Hsp | Mental Health | 804,822.12 | | | |
| Pardanani Setul Ram Md | Practitioner - Non-Primary Care Provider (PCP) | 792.95 | Kushnir Seymour Larry Md | Mental Health | 6,575.59 | | | |
| | Hospital | 1,465,697.44 | Human Dev Ser Westchester Mh | Mental Health | 8,568.73 | | | |
| Montefiore New Rochelle Hosp | Hospital | 62,192.40 | Mha Of Westchester | Mental Health | 29,148.77 | | | |
| St Josephs Hosp | Hospital | 79,348.99 | Hudson River Healthcare Inc | Mental Health | 75,980.32 | | | |
| St Johns Riverside Hospital | Hospital | 11,649.84 | St Josephs Hosp | Mental Health | 51,715.54 | | | |
| Montefiore Mount Vernon Hospital | Hospital | 77,639.15 | Montefiore Mount Vernon Hospital | Mental Health | 50,601.16 | | | |
| Nyack Hsp | Hospital | 1,234,867.07 | Julia Dyckman Andrus Memorial, Inc | Mental Health | 14,422.46 | | | |
| | Clinic | 1,275,611.08 | Honor Ehg Inc | Mental Health | 8,568.73 | | | |
| Hudson River Healthcare Inc | Clinic | 89,302.09 | Astor Home For Children Fbt | Mental Health | 157,415.67 | | | |
| St Josephs Hosp | Clinic | 60,782.92 | | Substance Abuse | 776,647.51 | | | |
| St Johns Riverside Hospital | Clinic | 8,924.01 | Montefiore Mount Vernon Hospital | Substance Abuse | 36,483.29 | | | |
| Montefiore Mount Vernon Hospital | Clinic | 59,473.15 | Hudson River Healthcare Inc | Substance Abuse | 54,781.60 | | | |



Page 21 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

| Waiver Quarterly Update Amount By Provider | | | | | | |
|--|-----------------------------------|------------|--|--|--|--|
| Provider Name | Provider Category | DY5Q1 | | | | |
| Montefiore New Rochelle Hosp | Substance Abuse | 29,224.73 | | | | |
| Greater Hudson Valley Fam Hlt, The | Substance Abuse | 33,122.31 | | | | |
| St Johns Riverside Hospital | Substance Abuse | 5,474.36 | | | | |
| Nyack Hsp | Substance Abuse | 580,274.46 | | | | |
| St Josephs Hosp | Substance Abuse | 37,286.76 | | | | |
| | Nursing Home | 41,050.92 | | | | |
| Sarah Neuman Ctr Hlth & Rehab | Nursing Home | 10,500 | | | | |
| Northern Riverview Hcc Inc | Nursing Home | 3,183.64 | | | | |
| Sutton Park Cnt Nrs & Rehab | Nursing Home | 10,500 | | | | |
| Northern Manor Geri Ctr Adhc | Nursing Home | 3,183.64 | | | | |
| Northern Metro Rhcf Non-Occ | Nursing Home | 3,183.64 | | | | |
| United Hebrew Geri Ctr Snf | Nursing Home | 10,500 | | | | |
| | Pharmacy | 0 | | | | |
| | Pharmacy | 0 | | | | |
| | Hospice | 949.08 | | | | |
| Northern Metro Rhcf Non-Occ | Hospice | 949.08 | | | | |
| Commi | unity Based Organizations | 0 | | | | |
| | Community Based Organizations | 0 | | | | |
| | All Other | 0 | | | | |
| | All Other | 0 | | | | |
| | Uncategorized | 0 | | | | |
| | Uncategorized | 0 | | | | |
| Home and | Community Based Services | 0 | | | | |
| | Home and Community Based Services | 0 | | | | |



Page 22 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

| Waiver Quarterly Update Amount By Provider | | | | | |
|--|----------------------|--|-------|--|--|
| Provider Name | Provider Category | IA Provider Approval/Rejection Indicator | DY5Q1 | | |
| | Additional Providers | | 0 | | |
| | Additional Providers | | 0 | | |



Page 23 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 1.5 - Prescribed Milestones

Instructions:

Please provide updates to baseline target dates and work breakdown tasks with target dates for required milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---|-----------|--|------------------------|----------------------|------------|------------|---------------------|---|-----|
| Milestone #1 Complete funds flow budget and distribution plan and communicate with network | Completed | Funds Flow Budget and Distribution Plan, signed off by your Finance Committee, including details of your approach to funds flow on a whole-PPS and project-by-project basis; evidence of involvement of provider network in developing funds flow methodology. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | YES |
| Task 3. Review partner participation matrix with the Finance and Sustainability Transformation work group and MHVC Steering Committee to solicit feedback and recommendations. | Completed | Review partner participation matrix with the Finance and Sustainability Transformation work group and MHVC Steering Committee to solicit feedback and recommendations. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 2. Develop a partner participation matrix indicating level of participation for each provider type in each of the 10 projects. | Completed | Develop a partner participation matrix indicating level of participation for each provider type in each of the 10 projects. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 1. Define funds flow guiding principles with key partners in Finance and Sustainability Transformation work group and MHVC Steering Committee. | Completed | Define funds flow guiding principles with key partners in Finance and Sustainability Transformation work group and MHVC Steering Committee. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 13. Update funds flow on an annual basis taking into account overall financial health of PPS and input from Finance and Sustainability Transformation work group and MHVC Steering Committee. | Completed | Update funds flow on an annual basis taking into account overall financial health of PPS and input from Finance and Sustainability Transformation work group and MHVC Steering Committee. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 12. Develop partner performance and reporting requirements to earn funds flow payments. | Completed | Develop partner performance and reporting requirements to earn funds flow payments. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 11. Revise and finalize funds flow approach. | Completed | Revise and finalize funds flow approach. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |



Page 24 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|--|------------------------|----------------------|------------|------------|---------------------|---|----|
| Task 10. Communicate funds flow payment plan to all partners and collect feedback. | Completed | Communicate funds flow payment plan to all partners and collect feedback. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 9. Develop detailed communication materials to share funds flow approach with all partners. | Completed | Develop detailed communication materials to share funds flow approach with all partners. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 8. Developed detailed funds flow approach for each provider type for each project. | Completed | Developed detailed funds flow approach for each provider type for each project. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 7. Obtain recommendations for budget from Finance and Sustainability Transformation work group and MHVC Steering Committee. | Completed | Obtain recommendations for budget from Finance and Sustainability Transformation work group and MHVC Steering Committee. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 6. Create preliminary PPS budget including categories: Cost of Project Implementation & Administration, Revenue Loss, Internal PPS Provider Bonus Payments, and Other (contingency funds and innovation funds). | Completed | Create preliminary PPS budget including categories: Cost of Project Implementation & Administration, Revenue Loss, Internal PPS Provider Bonus Payments, and Other (contingency funds and innovation funds). | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 5. Conduct survey of partners to assess level of participation in each project. | Completed | Conduct survey of partners to assess level of participation in each project. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 4. Share partner participation matrix with all PPS partners. | Completed | Share partner participation matrix with all PPS partners. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |

IA Instructions / Quarterly Update

| Milestone Name | IA Instructions | Quarterly Update Description |
|----------------|-----------------|------------------------------|

No Records Found

Prescribed Milestones Current File Uploads

| Milestone Name User ID File Type File Name Description Upload I |
|---|
|---|



Page 25 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|--|----------------|
| Complete funds flow budget and distribution plan and | |
| communicate with network | |

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|--------------|-----------------|--------------------|
| Milestone #1 | Pass & Complete | |



Page 26 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 1.6 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

| Milestone/Task Name Status Description Original Start Date End Date | - Start Dat | Original End Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|-------------|----------------------|----------|---------------------|---|
|---|-------------|----------------------|----------|---------------------|---|

No Records Found

PPS Defined Milestones Current File Uploads

| Milestone Name User ID File Type File Name [| Description | Upload Date |
|--|-------------|-------------|
|--|-------------|-------------|

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|-----------------|----------------|
| willestone Name | Narrative Text |

No Records Found



Page 27 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)

Instructions:

This table contains five budget categories for non-waiver revenue baseline budget reporting. Please add rows to this table as necessary in order to identify sub-categories.

| Budget Items | DY1 (\$) | DY2 (\$) | DY3 (\$) | DY4 (\$) | DY5 (\$) | Total (\$) |
|---|---------------|---------------|---------------|---------------|---------------|----------------|
| Non-Waiver Revenue | 22,475,159.40 | 22,475,159.40 | 22,475,159.40 | 22,475,159.40 | 22,475,159.40 | 112,375,797 |
| Cost of Project Implementation & Administration | 12,444,762.30 | 10,889,167 | 9,333,572 | 7,777,976 | 6,222,381 | 46,667,858.30 |
| Administration | 2,042,690.30 | 2,042,690 | 2,042,690 | 2,042,690 | 2,042,690 | 10,213,450.30 |
| Implementation | 10,402,072 | 8,846,477 | 7,290,882 | 5,735,286 | 4,179,691 | 36,454,408 |
| Revenue Loss | 0 | 1,037,064 | 2,074,127 | 3,111,191 | 4,148,254 | 10,370,636 |
| Internal PPS Provider Bonus Payments | 6,222,381 | 7,259,445 | 8,296,508 | 9,333,572 | 10,370,636 | 41,482,542 |
| Cost of non-covered services | 0 | 0 | 0 | 0 | 0 | 0 |
| Other | 2,074,128 | 1,555,596 | 1,037,064 | 518,532 | 0 | 5,185,320 |
| Contingency | 1,037,064 | 777,798 | 518,532 | 259,266 | 0 | 2,592,660 |
| Innovation | 1,037,064 | 777,798 | 518,532 | 259,266 | 0 | 2,592,660 |
| Total Expenditures | 20,741,271.30 | 20,741,272 | 20,741,271 | 20,741,271 | 20,741,271 | 103,706,356.30 |
| Undistributed Revenue | 1,733,888.10 | 1,733,887.40 | 1,733,888.40 | 1,733,888.40 | 1,733,888.40 | 8,669,440.70 |

Current File Uploads

| User ID File Type File Name File Description Upload Date | User ID | | File Name | | Upload Date |
|--|---------|--|-----------|--|-------------|
|--|---------|--|-----------|--|-------------|

No Records Found

Narrative Text:

Module Review Status

| | Review Status | IA Formal Comments |
|--------|---------------|--------------------|
| Pass & | Ongoing | |



Page 28 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)

Instructions:

Please include updates on non-waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

| Non-Waiver Revenue DY5 | Total Non-Waiver Revenue | Undistributed Non-Waiver Revenue YTD | Undistributed Non-Waiver Revenue Total |
|---------------------------|-----------------------------|--|--|
| 22,475,159.40 | 112,375,797 | 22,475,159.40 | 81,553,202 |

| Budget Items | DY5 Q1 Quarterly Amount - Update | Cumulative Spending to Date (DY1 - DY5) | Remaining Balance in Current DY | Percent Remaining in Current DY | Cumulative Remaining Balance | Percent Remaining of Cumulative Balance |
|---|-------------------------------------|---|---------------------------------------|---------------------------------------|------------------------------------|---|
| Cost of Project Implementation & Administration | 0 | 26,477,453 | 6,222,381 | 100.00% | 20,190,405.30 | 43.26% |
| Administration | 0 | | | | | |
| Implementation | 0 | | | | | |
| Revenue Loss | 0 | 0 | 4,148,254 | 100.00% | 10,370,636 | 100.00% |
| Internal PPS Provider Bonus Payments | 0 | 4,345,142 | 10,370,636 | 100.00% | 37,137,400 | 89.53% |
| Cost of non-covered services | 0 | 0 | 0 | | 0 | |
| Other | 0 | 0 | 0 | | 5,185,320 | 100.00% |
| Contingency | 0 | | | | | |
| Innovation | 0 | | | | | |
| Total Expenditures | 0 | 30,822,595 | | | | |

Current File Uploads

| User ID | File Type | File Name | File Description | Upload Date |
|---------|------------|-----------|---------------------------------------|-------------|
| | 7 1 | | • • • • • • • • • • • • • • • • • • • | • |

No Records Found

Narrative Text:



Page 29 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Module Review Status

| Review Status | IA Formal Comments |
|----------------|--------------------|
| Pass & Ongoing | |



Page 30 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)

Instructions:

In the table below, please detail your PPS's projected flow of non-waiver funds by provider type.

| Funds Flow Items | DY1 (\$) | DY2 (\$) | DY3 (\$) | DY4 (\$) | DY5 (\$) | Total (\$) |
|--|---------------|---------------|---------------|---------------|---------------|----------------|
| Non-Waiver Revenue | 22,475,159.40 | 22,475,159.40 | 22,475,159.40 | 22,475,159.40 | 22,475,159.40 | 112,375,797 |
| Practitioner - Primary Care Provider (PCP) | 788,998.65 | 986,248.32 | 1,183,497.98 | 1,380,747.64 | 1,577,997.31 | 5,917,489.90 |
| Practitioner - Non-Primary Care Provider (PCP) | 148,542.44 | 185,678.05 | 222,813.66 | 259,949.27 | 297,084.88 | 1,114,068.30 |
| Hospital | 1,974,373.66 | 2,467,967.08 | 2,961,560.50 | 3,455,153.91 | 3,948,747.33 | 14,807,802.48 |
| Clinic | 1,512,409.64 | 1,890,512.04 | 2,268,614.45 | 2,646,716.86 | 3,024,819.27 | 11,343,072.26 |
| Case Management / Health Home | 290,025 | 362,531.24 | 435,037.49 | 507,543.74 | 580,049.99 | 2,175,187.46 |
| Mental Health | 1,286,794.04 | 1,608,492.55 | 1,930,191.06 | 2,251,889.57 | 2,573,588.08 | 9,650,955.30 |
| Substance Abuse | 927,774.50 | 1,159,718.13 | 1,391,661.75 | 1,623,605.38 | 1,855,549 | 6,958,308.76 |
| Nursing Home | 52,376.59 | 65,470.74 | 78,564.89 | 91,659.03 | 104,753.18 | 392,824.43 |
| Pharmacy | 10,115.37 | 12,644.22 | 15,173.06 | 17,701.90 | 20,230.74 | 75,865.29 |
| Hospice | 5,204.64 | 6,505.80 | 7,806.97 | 9,108.13 | 10,409.29 | 39,034.83 |
| Community Based Organizations | 72,594.45 | 90,743.06 | 108,891.67 | 127,040.28 | 145,188.90 | 544,458.36 |
| All Other | 190,235.86 | 237,794.83 | 285,353.80 | 332,912.76 | 380,471.73 | 1,426,768.98 |
| Uncategorized | 0 | 0 | 0 | 0 | 0 | 0 |
| Home and Community Based Services | 0 | 0 | 0 | 0 | 0 | 0 |
| PPS PMO | 13,481,826.16 | 11,666,964.94 | 9,852,103.73 | 8,037,242.51 | 6,222,381.30 | 49,260,518.64 |
| Total Funds Distributed | 20,741,271 | 20,741,271 | 20,741,271.01 | 20,741,270.98 | 20,741,271 | 103,706,354.99 |
| Undistributed Non-Waiver Revenue | 1,733,888.40 | 1,733,888.40 | 1,733,888.39 | 1,733,888.42 | 1,733,888.40 | 8,669,442.01 |

Current File Uploads

| _ | | | | | |
|---|---------|-----------|-----------|------------------|-------------|
| | User ID | File Type | File Name | File Description | Upload Date |

No Records Found

Narrative Text :



Page 31 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Module Review Status

| Review Status | IA Formal Comments |
|----------------|--------------------|
| Pass & Ongoing | |



Page 32 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)

Instructions:

Please include updates on flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated.

Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

| Non-Waiver Revenue DY5 | Total Non-Waiver Revenue | Undistributed Non-Waiver Revenue YTD | Undistributed Non-Waiver Revenue Total |
|---------------------------|-----------------------------|--|--|
| 22,475,159.40 | 112,375,797.00 | 22,206,096.12 | 82,553,779.71 |

| Funds Flow Items | DY5 Q1 Quarterly Amount - Update | Percentage of Safety Net Funds - DY5 Q1 Quarterly Amount - Update | Safety Net Funds Flowed YTD | Safety Net Funds Percentage YTD | Total Amount Disbursed to Date (DY1-DY5) | DY Adjusted Difference | Cumulative Difference |
|--|---|---|-----------------------------------|------------------------------------|--|---------------------------|--------------------------|
| Practitioner - Primary Care Provider (PCP) | 152,477.07 | 0.00% | 0 | 0.00% | 1,255,235.40 | 1,425,520.24 | 4,538,584.60 |
| Practitioner - Non-Primary Care Provider (PCP) | 26,237.23 | 0.00% | 0 | 0.00% | 187,621.70 | 270,847.65 | 903,164.30 |
| Hospital | 18,649.37 | 0.00% | 0 | 0.00% | 515,945.71 | 3,930,097.96 | 13,982,387.29 |
| Clinic | 0 | 0.00% | 0 | 0.00% | 970,359.30 | 3,024,819.27 | 10,135,653.70 |
| Case Management / Health Home | 0 | 0.00% | 0 | 0.00% | 209,012.86 | 580,049.99 | 1,920,716.14 |
| Mental Health | 9,413.36 | 0.00% | 0 | 0.00% | 809,740.39 | 2,564,174.72 | 8,639,519.61 |
| Substance Abuse | 0 | 0.00% | 0 | 0.00% | 532,525.54 | 1,855,549 | 6,280,361.46 |
| Nursing Home | 0 | 0.00% | 0 | 0.00% | 78,888.59 | 104,753.18 | 305,725.41 |
| Pharmacy | 0 | 0.00% | 0 | 0.00% | 0 | 20,230.74 | 74,280 |
| Hospice | 0 | 0.00% | 0 | 0.00% | 855.53 | 10,409.29 | 37,364.47 |
| Community Based Organizations | 62,286.25 | 0.00% | 0 | 0.00% | 149,300 | 82,902.65 | 383,780 |
| All Other | 0 | 0.00% | 0 | 0.00% | 259,170.07 | 380,471.73 | 1,137,777.93 |
| Uncategorized | 0 | 0.00% | 0 | 0.00% | 225,194.50 | 0 | 0 |
| Home and Community Based Services | 0 | 0.00% | 0 | 0.00% | 0 | 0 | 0 |
| Additional Providers | 0 | 0.00% | 0 | 0.00% | 0 | _ | |



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 33 of 841 Run Date: 10/01/2019

| Funds Flow Items | DY5 Q1 Quarterly Amount - Update | Percentage of Safety Net Funds - DY5 Q1 Quarterly Amount - Update | Safety Net Funds Flowed YTD | Safety Net Funds Percentage YTD | Total Amount Disbursed to Date (DY1-DY5) | DY Adjusted Difference | Cumulative Difference |
|------------------|---|---|-----------------------------------|------------------------------------|--|---------------------------|--------------------------|
| PPS PMO | 0 | 0.00% | 0 | 0.00% | 24,628,167.70 | 6,222,381.30 | 23,602,852.30 |
| Total | 269,063.28 | 0.00% | 0 | 0.00% | 29,822,017.29 | | |

Current File Uploads

| User ID | File Type | File Name | File Description | Upload Date |
|---------|-----------|-----------|------------------|-------------|
| 000 | · 71 · | | | |

No Records Found

Narrative Text:

MHVC contracts with our Network at the organizational level. To do so, we define a contracting organization as the roll-up of one or more providers and entities (as displayed in the PIT file) that were attested for by that contracting organization during the 2014 DSRIP attestation period and in subsequent MHVC-led NPI confirmation surveys. MHVC developed this contracting methodology prior to the creation of the PIT file, and as noted in previous PIT submission, the PIT file does not reliably list an organizational level identifier and thus lacks the ability to consistently report funds flow at this level. For this reason the funds flow supporting documentation found in the IA sample request materials will only match the provider at the organizational level.

The MHVC team performed the appropriate crosswalk from the state PIT file to MHVC contracted organizations and allocated dollars based on Attribution for Performance (A4P) data to the "Provider Name" column for each entity that rolled up to the contracting organization that was paid. In the case that we were unable to identify an entity, we allocated dollars to the NPI with the highest attribution. MHVC further refined allocation of funds to reflect the significance of provider type (associated attribution) on the organizational payment.

To accomplish this, we utilized our internal budget by provider type to allocate funds to the appropriate NPI/MMIS or Entity ID, based on their A4P within their provider type pool, within the organization. To be consistent with reporting funds flow in alignment with organizational safety net status, funds were allocated to the individual providers that reflect the safety net status of the organization in which they roll up. Safety net status is defined as a contracting organization with at least 35% of its attribution allocated to state-defined safety net providers.

This revised methodology of allocating funds both at the entity and individual level values the provider type influence (as related to A4P) on the organizational allocation.

As indicated in the introduction, MHVC continues to contract and issue payments at the organizational level, something that the PIT tool continues to lack the capacity to support. Reporting at the organizational level and breaking out percentage of payments based on the provider types included in the organizational roll up would be the most accurate description of how dollars are distributed and earned. We continue to request modifications



- 1----

Page 34 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| to the PIT tool | to allow this. |
|-----------------|----------------|
|-----------------|----------------|

Module Review Status

| Review Status | IA Formal Comments |
|----------------|--------------------|
| Pass & Ongoing | |



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

| Non-Waiver Quarterly Update Amount By Provider | | | |
|--|--|-----------|--|
| Provider Name | Provider Category | DY5Q1 | |
| Practitioner - Prim | 152,477.07 | | |
| Defilippo Caroline | Practitioner - Primary Care Provider (PCP) | 1,298.23 | |
| Phillips Asani Ivor Md | Practitioner - Primary Care Provider (PCP) | 21.64 | |
| Lurie Preston Neil Md Pc | Practitioner - Primary Care Provider (PCP) | 108.19 | |
| Coven Barbara J Md | Practitioner - Primary Care Provider (PCP) | 8,178.84 | |
| Hirschmann Carolyn Jane | Practitioner - Primary Care Provider (PCP) | 2.29 | |
| Easton Lon Benjamin Md | Practitioner - Primary Care Provider (PCP) | 86.55 | |
| Singh Puja Md | Practitioner - Primary Care Provider (PCP) | 785.12 | |
| Nelligan Maureen | Practitioner - Primary Care Provider (PCP) | 3,743.23 | |
| Moshman Eliot P Md | Practitioner - Primary Care Provider (PCP) | 454.38 | |
| Annes Lawrence B Md | Practitioner - Primary Care Provider (PCP) | 108.19 | |
| Volterre Vivian Md | Practitioner - Primary Care Provider (PCP) | 429.72 | |
| Baldanti Annmarie | Practitioner - Primary Care Provider (PCP) | 724.39 | |
| Rivera Jaime H Md | Practitioner - Primary Care Provider (PCP) | 2,174.52 | |
| Mayer Jeffrey | Practitioner - Primary Care Provider (PCP) | 110.50 | |
| Schelker Jennifer | Practitioner - Primary Care Provider (PCP) | 663 | |
| Sevcik Renee Marie | Practitioner - Primary Care Provider (PCP) | 64.91 | |
| Bacon Vandana | Practitioner - Primary Care Provider (PCP) | 171.67 | |
| Sherling Bruce E Md | Practitioner - Primary Care Provider (PCP) | 216.37 | |
| Diwan Adnan K Md | Practitioner - Primary Care Provider (PCP) | 21.64 | |
| Blanco Christina C Md | Practitioner - Primary Care Provider (PCP) | 11,381.14 | |
| Chaudhry Harvinder Kaur Md | Practitioner - Primary Care Provider (PCP) | 27.01 | |
| Verna Christine Noelle | Practitioner - Primary Care Provider (PCP) | 606.58 | |
| Fink Steven M Md | Practitioner - Primary Care Provider (PCP) | 86.55 | |
| Kaplan Morrie A Md | Practitioner - Primary Care Provider (PCP) | 778.94 | |
| Buddhavarapu Rajasekhar Md | Practitioner - Primary Care Provider (PCP) | 135.06 | |
| Morel Richard P Md | Practitioner - Primary Care Provider (PCP) | 86.55 | |
| Hadi Nicole C | Practitioner - Primary Care Provider (PCP) | 1,298.23 | |
| Fenner David L Md | Practitioner - Primary Care Provider (PCP) | 1,691.55 | |

* Safety Net Providers in Green

| Non-Waiver Quarterly Update Amount By Provider | | | |
|--|--|----------|--|
| Provider Name | Provider Category | DY5Q1 | |
| Natarajan Sam N Md | Practitioner - Primary Care Provider (PCP) | 389.47 | |
| Goel Narender | Practitioner - Primary Care Provider (PCP) | 54.02 | |
| Tashman Stuart Matthew Md | Practitioner - Primary Care Provider (PCP) | 2,025.87 | |
| Sari Debra Maenza | Practitioner - Primary Care Provider (PCP) | 478.84 | |
| Solomon Arlene Ruth Md | Practitioner - Primary Care Provider (PCP) | 991.12 | |
| Xu Thomas | Practitioner - Primary Care Provider (PCP) | 259.65 | |
| Karimi Maria A Md | Practitioner - Primary Care Provider (PCP) | 27.01 | |
| Martini Anthony Joseph Md | Practitioner - Primary Care Provider (PCP) | 270.12 | |
| Wing Maria L Md | Practitioner - Primary Care Provider (PCP) | 577.06 | |
| Cohen Daniel Arnold Md | Practitioner - Primary Care Provider (PCP) | 1,752.61 | |
| Kramer Heather Rachal | Practitioner - Primary Care Provider (PCP) | 12.28 | |
| Felix Robert Livingston Md | Practitioner - Primary Care Provider (PCP) | 599.71 | |
| Gottfried Richard S Md | Practitioner - Primary Care Provider (PCP) | 1,276.90 | |
| Stevens Peter Kent Md | Practitioner - Primary Care Provider (PCP) | 21.64 | |
| Alter Sheldon Md | Practitioner - Primary Care Provider (PCP) | 21.64 | |
| Mitchell Dana | Practitioner - Primary Care Provider (PCP) | 22.89 | |
| Laterra-Ferraro Nancy | Practitioner - Primary Care Provider (PCP) | 4.58 | |
| Saltzman-Gabelman Lori Md | Practitioner - Primary Care Provider (PCP) | 1,060.22 | |
| Reich Jennifer | Practitioner - Primary Care Provider (PCP) | 513.22 | |
| Shah Dhirajlal M Md | Practitioner - Primary Care Provider (PCP) | 135.06 | |
| Rieger Alicia J | Practitioner - Primary Care Provider (PCP) | 3,981.23 | |
| Schiller Bradford C Md | Practitioner - Primary Care Provider (PCP) | 173.10 | |
| Youkeles Lisa Md | Practitioner - Primary Care Provider (PCP) | 1,406.41 | |
| Singh Rakesh Kumar Md | Practitioner - Primary Care Provider (PCP) | 49.11 | |
| Huh Philip | Practitioner - Primary Care Provider (PCP) | 21.64 | |
| Alankar Archana Md | Practitioner - Primary Care Provider (PCP) | 12.28 | |
| Gharekhan Mandira Das Md | Practitioner - Primary Care Provider (PCP) | 86.55 | |
| Abraham Sunith | Practitioner - Primary Care Provider (PCP) | 12.28 | |
| Schwalb David B Md | Practitioner - Primary Care Provider (PCP) | 1,053.45 | |
| | | | |

Page 35 of 841



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

| Non-Waiver Quarterly Update Amount By Provider | | | |
|--|--|----------|--|
| Provider Name | Provider Category | DY5Q1 | |
| Weiss Jonathan R Md | Practitioner - Primary Care Provider (PCP) | 81.03 | |
| Rieckhoff Moni J | Practitioner - Primary Care Provider (PCP) | 43.27 | |
| Doyle James J Md | Practitioner - Primary Care Provider (PCP) | 173.10 | |
| Ortiz Martin | Practitioner - Primary Care Provider (PCP) | 21.64 | |
| Schoen Herbert J Md | Practitioner - Primary Care Provider (PCP) | 64.91 | |
| Proskin Wendy Aleda Md | Practitioner - Primary Care Provider (PCP) | 8,979.41 | |
| Habert Marc Md | Practitioner - Primary Care Provider (PCP) | 1,318.45 | |
| Grosso Celeste M Md | Practitioner - Primary Care Provider (PCP) | 50.36 | |
| Nwahiwe Oluchi N | Practitioner - Primary Care Provider (PCP) | 1,377.96 | |
| Gohel Jagruti Pankaj Md | Practitioner - Primary Care Provider (PCP) | 3,727.60 | |
| Sorgen Carl D Md | Practitioner - Primary Care Provider (PCP) | 434.90 | |
| Sidani Samir | Practitioner - Primary Care Provider (PCP) | 368.34 | |
| Pereira Angela | Practitioner - Primary Care Provider (PCP) | 85.94 | |
| Carton Lauren | Practitioner - Primary Care Provider (PCP) | 21.64 | |
| George Sandy Stanley Md | Practitioner - Primary Care Provider (PCP) | 108.19 | |
| Kesh Sandra Md | Practitioner - Primary Care Provider (PCP) | 908.76 | |
| Dalwadi Sejal Nagin Md | Practitioner - Primary Care Provider (PCP) | 830.90 | |
| Davis Rachele | Practitioner - Primary Care Provider (PCP) | 21.64 | |
| Waxman Dennis Rpa | Practitioner - Primary Care Provider (PCP) | 27.01 | |
| Kenamore Sara Fox Md | Practitioner - Primary Care Provider (PCP) | 1,319.87 | |
| Longobardi Jennifer L Md | Practitioner - Primary Care Provider (PCP) | 3,245.57 | |
| Patel Dhiren B Md | Practitioner - Primary Care Provider (PCP) | 54.02 | |
| Meixler Steven M Md | Practitioner - Primary Care Provider (PCP) | 86.55 | |
| Di Cairano Steve Agostino Md | Practitioner - Primary Care Provider (PCP) | 735.66 | |
| Aristide Dominique Md | Practitioner - Primary Care Provider (PCP) | 1,496.99 | |
| Stein Randy Md | Practitioner - Primary Care Provider (PCP) | 259.65 | |
| Sharpe Arleen Suzette Md | Practitioner - Primary Care Provider (PCP) | 43.27 | |
| Patrick Michelle Evania | Practitioner - Primary Care Provider (PCP) | 1,732.75 | |
| Campanella Jerry A Md | Practitioner - Primary Care Provider (PCP) | 129.82 | |

* Safety Net Providers in Green

| Non-Waiver Quarterly Update Amount By Provider | | | |
|--|--|-----------|--|
| Provider Name | Provider Category | DY5Q1 | |
| Carey John F Md | Practitioner - Primary Care Provider (PCP) | 27.01 | |
| Teich Clifford Martin Md | Practitioner - Primary Care Provider (PCP) | 54.02 | |
| Friend Todd M Md | Practitioner - Primary Care Provider (PCP) | 2,639.73 | |
| Hui Raymond C Md | Practitioner - Primary Care Provider (PCP) | 243.10 | |
| Bomback Fredric M Md | Practitioner - Primary Care Provider (PCP) | 692.39 | |
| Vitale Fara | Practitioner - Primary Care Provider (PCP) | 43.27 | |
| Macbeth Laura Christine Md | Practitioner - Primary Care Provider (PCP) | 21.64 | |
| Whitehead Adam P Md | Practitioner - Primary Care Provider (PCP) | 736.67 | |
| Amenedo Lauren | Practitioner - Primary Care Provider (PCP) | 86.55 | |
| Kubersky Steven M Md | Practitioner - Primary Care Provider (PCP) | 108.19 | |
| Quinonez Claudia Lizeth | Practitioner - Primary Care Provider (PCP) | 21.64 | |
| Gearing Bobby | Practitioner - Primary Care Provider (PCP) | 1,302.42 | |
| Seecharran Bonnie V | Practitioner - Primary Care Provider (PCP) | 108.05 | |
| Seligman-Haas Susan Beth Md | Practitioner - Primary Care Provider (PCP) | 476.02 | |
| Urzi John | Practitioner - Primary Care Provider (PCP) | 21.64 | |
| Ganem Amanda Rachel Md | Practitioner - Primary Care Provider (PCP) | 108.19 | |
| Nduka Ijeoma N Md | Practitioner - Primary Care Provider (PCP) | 18,887.36 | |
| Zafar Naureen | Practitioner - Primary Care Provider (PCP) | 64.91 | |
| Gapay Alexander R Md | Practitioner - Primary Care Provider (PCP) | 1,404.60 | |
| Ishtiaq Bakhtiar Md | Practitioner - Primary Care Provider (PCP) | 147.33 | |
| Odierna Elizabeth Anne Md | Practitioner - Primary Care Provider (PCP) | 43.27 | |
| Ganea Sandra Md | Practitioner - Primary Care Provider (PCP) | 2,509.91 | |
| lyer Lalitha | Practitioner - Primary Care Provider (PCP) | 36.83 | |
| London Ronald | Practitioner - Primary Care Provider (PCP) | 1,557.87 | |
| Feuer Barry H Md | Practitioner - Primary Care Provider (PCP) | 584.20 | |
| Angello Thomas | Practitioner - Primary Care Provider (PCP) | 238.01 | |
| Dicosmo Bruno F Md | Practitioner - Primary Care Provider (PCP) | 86.55 | |
| Alissandratos Goldi | Practitioner - Primary Care Provider (PCP) | 43.27 | |
| Sulzer James Anthony Md | Practitioner - Primary Care Provider (PCP) | 858.36 | |

Page 36 of 841



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

| Non-Waiver Quarterly Update Amount By Provider | | |
|--|--|----------|
| Provider Name | Provider Category | DY5Q1 |
| Weinstein Paul David | Practitioner - Primary Care Provider (PCP) | 108.19 |
| Lessin Herschel R Md | Practitioner - Primary Care Provider (PCP) | 718.74 |
| Roth Donald S Md | Practitioner - Primary Care Provider (PCP) | 27.01 |
| Krauss Erika Shannon Md | Practitioner - Primary Care Provider (PCP) | 86.55 |
| Sales Francie Fortuno Md | Practitioner - Primary Care Provider (PCP) | 297.13 |
| Rie Jonathan Thomas Md | Practitioner - Primary Care Provider (PCP) | 86.55 |
| Middletown Medical Pract Pc | Practitioner - Primary Care Provider (PCP) | 1,242.53 |
| Shah Pratibha Pravin Md | Practitioner - Primary Care Provider (PCP) | 27.01 |
| Gulati Rajan Pc Md | Practitioner - Primary Care Provider (PCP) | 837.36 |
| Schweitzer Audra D Md | Practitioner - Primary Care Provider (PCP) | 1,254.95 |
| Rebuffot Genevieve M | Practitioner - Primary Care Provider (PCP) | 478.84 |
| Padial Michael S Md | Practitioner - Primary Care Provider (PCP) | 36.83 |
| Arevalo-Valencia Diana Constanza | Practitioner - Primary Care Provider (PCP) | 3,829.77 |
| Engelhardt Martin | Practitioner - Primary Care Provider (PCP) | 712.12 |
| Liu Angela | Practitioner - Primary Care Provider (PCP) | 12.28 |
| Dimarco Rosaria F Md | Practitioner - Primary Care Provider (PCP) | 324.56 |
| Agastin Michael M | Practitioner - Primary Care Provider (PCP) | 5,430.92 |
| Pani Anupama Md | Practitioner - Primary Care Provider (PCP) | 282.39 |
| Mc Dermott Annemarie | Practitioner - Primary Care Provider (PCP) | 21.64 |
| Larocco Linda A | Practitioner - Primary Care Provider (PCP) | 27.01 |
| Bacon Dolores J Md | Practitioner - Primary Care Provider (PCP) | 12.28 |
| Pretto Zorayda E Md | Practitioner - Primary Care Provider (PCP) | 173.10 |
| Thompson Carolyn H Md | Practitioner - Primary Care Provider (PCP) | 497.65 |
| Rogers Adrienne R Md | Practitioner - Primary Care Provider (PCP) | 1,276.59 |
| Sanchez Ruth M Md | Practitioner - Primary Care Provider (PCP) | 3,743.23 |
| Aplasca Fe Calvelo Md | Practitioner - Primary Care Provider (PCP) | 27.47 |
| Garfield Gary C Md | Practitioner - Primary Care Provider (PCP) | 324.14 |
| Mannancheril Anita B | Practitioner - Primary Care Provider (PCP) | 12.28 |
| Yarwood-Wishner Barbara Jo Md | Practitioner - Primary Care Provider (PCP) | 1,038.58 |

* Safety Net Providers in Green

| Non-Waiver Quarterly Update Amount By Provider | | |
|--|--|-----------|
| Provider Name | Provider Category | DY5Q1 |
| Sieverding John A Md | Practitioner - Primary Care Provider (PCP) | 556.22 |
| Daboul Richard John Jr | Practitioner - Primary Care Provider (PCP) | 27.01 |
| Jong Irene | Practitioner - Primary Care Provider (PCP) | 194.73 |
| Schmitt Michelle Debra | Practitioner - Primary Care Provider (PCP) | 36.83 |
| Wynn Jonathan B Md | Practitioner - Primary Care Provider (PCP) | 497.65 |
| Tasholova Albena Bogdanova | Practitioner - Primary Care Provider (PCP) | 12.28 |
| Thompson Linda Rene | Practitioner - Primary Care Provider (PCP) | 27.01 |
| Parkin Terri Michelle | Practitioner - Primary Care Provider (PCP) | 389.47 |
| Gilmour Cynthia | Practitioner - Primary Care Provider (PCP) | 27.01 |
| Ebere Chiagozie Adaobi | Practitioner - Primary Care Provider (PCP) | 21.64 |
| Kraftowitz Lawrence S Md | Practitioner - Primary Care Provider (PCP) | 281.28 |
| Weinstein Jeffrey Ross Md | Practitioner - Primary Care Provider (PCP) | 6,860.95 |
| Aronow Rachel | Practitioner - Primary Care Provider (PCP) | 3,786.50 |
| Tzagoloff Natasha A Md | Practitioner - Primary Care Provider (PCP) | 762.23 |
| Fletcher Douglas Robert Md | Practitioner - Primary Care Provider (PCP) | 27.01 |
| Harrington Tara Dr. | Practitioner - Primary Care Provider (PCP) | 86.55 |
| James Kesha Antionette | Practitioner - Primary Care Provider (PCP) | 189.08 |
| Forrest Roy | Practitioner - Primary Care Provider (PCP) | 2,098.80 |
| Practitioner - Non-P | rimary Care Provider (PCP) | 26,237.23 |
| Donald Mender Md | Practitioner - Non-Primary Care Provider (PCP) | 15.98 |
| Vitale Fara | Practitioner - Non-Primary Care Provider (PCP) | 36.59 |
| Mannancheril Anney | Practitioner - Non-Primary Care Provider (PCP) | 25.28 |
| Carter Kimberly | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Hansen Amanda | Practitioner - Non-Primary Care Provider (PCP) | 41.36 |
| Jacobs Niama Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | 15.98 |
| Neuman Fredric Jay Pc Md | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Markowicz Daniel S | Practitioner - Non-Primary Care Provider (PCP) | 42.13 |
| Dicosmo Bruno F Md | Practitioner - Non-Primary Care Provider (PCP) | 73.18 |
| Cho Ronald | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |

Page 37 of 841 Run Date : 10/01/2019



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

| Non-Waiver Quarterly Update Amount By Provider | | |
|--|--|--------|
| Provider Name | Provider Category | DY5Q1 |
| Gharekhan Mandira Das Md | Practitioner - Non-Primary Care Provider (PCP) | 73.18 |
| Dennett Ronald B Md | Practitioner - Non-Primary Care Provider (PCP) | 73.18 |
| Motivala Apurva Amar | Practitioner - Non-Primary Care Provider (PCP) | 41.36 |
| Sweet Richard D Md | Practitioner - Non-Primary Care Provider (PCP) | 274.43 |
| Weissler Matthew S | Practitioner - Non-Primary Care Provider (PCP) | 219.54 |
| Khan Tabassum Y Md | Practitioner - Non-Primary Care Provider (PCP) | 191.76 |
| Feldman Stuart Paul Md | Practitioner - Non-Primary Care Provider (PCP) | 146.36 |
| Oommen Annie A | Practitioner - Non-Primary Care Provider (PCP) | 73.18 |
| Ellis Mark Kenneth | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Jaffe Alan H Md | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Tindel-Kahn Lori | Practitioner - Non-Primary Care Provider (PCP) | 182.95 |
| Weinstein Paul David | Practitioner - Non-Primary Care Provider (PCP) | 91.48 |
| Serocki Ronald A Md | Practitioner - Non-Primary Care Provider (PCP) | 15.98 |
| Katkin Lenore S Md | Practitioner - Non-Primary Care Provider (PCP) | 54.89 |
| Keating James O Malley | Practitioner - Non-Primary Care Provider (PCP) | 21.07 |
| Seecharran Bonnie V | Practitioner - Non-Primary Care Provider (PCP) | 165.45 |
| Berretta Amy B | Practitioner - Non-Primary Care Provider (PCP) | 41.36 |
| Fou Adora Ann Che Shan Md | Practitioner - Non-Primary Care Provider (PCP) | 91.48 |
| Krauss Erika Shannon Md | Practitioner - Non-Primary Care Provider (PCP) | 73.18 |
| Kulk Judith | Practitioner - Non-Primary Care Provider (PCP) | 36.59 |
| Stryjewski Gre | Practitioner - Non-Primary Care Provider (PCP) | 8.43 |
| Yung Billy | Practitioner - Non-Primary Care Provider (PCP) | 256.13 |
| Finerman Wilmore B Jr Md | Practitioner - Non-Primary Care Provider (PCP) | 311.02 |
| Adler Vitaly | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Andola Israel W | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Monroe Julie | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Jafri Farrukh Nadeem | Practitioner - Non-Primary Care Provider (PCP) | 8.43 |
| Gendler Seth Lorin Md | Practitioner - Non-Primary Care Provider (PCP) | 37.92 |
| Zemon Harry | Practitioner - Non-Primary Care Provider (PCP) | 54.89 |

* Safety Net Providers in Green

| Non-Waiver Quarterly Update Amount By Provider | | |
|--|--|--------|
| Provider Name | Provider Category | DY5Q1 |
| Sherling Bruce E Md | Practitioner - Non-Primary Care Provider (PCP) | 182.95 |
| Lupin Jay Stephen Md | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Singh Rakesh Kumar Md | Practitioner - Non-Primary Care Provider (PCP) | 16.85 |
| Herzog David Allen Md Pc | Practitioner - Non-Primary Care Provider (PCP) | 109.77 |
| Fenichel Rebecca | Practitioner - Non-Primary Care Provider (PCP) | 33.71 |
| Mathew Cigi S | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Young Saryna Putman Md | Practitioner - Non-Primary Care Provider (PCP) | 91.48 |
| Cohen, Sarah | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Lowenkron David Drew Md | Practitioner - Non-Primary Care Provider (PCP) | 82.72 |
| Weiss Jonathan David Md | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Wachs Jane Zimetbaum Md | Practitioner - Non-Primary Care Provider (PCP) | 182.95 |
| Monk Edward Charles | Practitioner - Non-Primary Care Provider (PCP) | 146.36 |
| Tadbiri Hengam H | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Meixler Steven M Md | Practitioner - Non-Primary Care Provider (PCP) | 73.18 |
| Berger Jack J Md | Practitioner - Non-Primary Care Provider (PCP) | 182.95 |
| Torres Rafael Md | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Phillips Asani Ivor Md | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Botros Lamia Kamel | Practitioner - Non-Primary Care Provider (PCP) | 31.96 |
| Silver Michael M Md | Practitioner - Non-Primary Care Provider (PCP) | 274.43 |
| Kaznatcheeva Elena Md | Practitioner - Non-Primary Care Provider (PCP) | 206.81 |
| Close Patricia B Md | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Kelly Lesa | Practitioner - Non-Primary Care Provider (PCP) | 143.26 |
| Mannancheril Anita B | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Harrington, Tara | Practitioner - Non-Primary Care Provider (PCP) | 73.18 |
| Bromberg Beth | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Park Maryann M Md | Practitioner - Non-Primary Care Provider (PCP) | 413.61 |
| Boczko Judd Md | Practitioner - Non-Primary Care Provider (PCP) | 54.89 |
| Hall-Gentile Kimberly Np | Practitioner - Non-Primary Care Provider (PCP) | 36.59 |
| Abernathie Brenon Lee | Practitioner - Non-Primary Care Provider (PCP) | 73.18 |

Page 38 of 841

Run Date: 10/01/2019



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

| Non-Waiver Quarterly Update Amount By Provider | | |
|--|--|--------|
| Provider Name | Provider Category | DY5Q1 |
| Hirsch Judith C | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Khoury-Yacoub Nabil Md | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Heinze Jennifer Lynne | Practitioner - Non-Primary Care Provider (PCP) | 82.72 |
| Yun Jiyon | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Alissandratos Goldi | Practitioner - Non-Primary Care Provider (PCP) | 36.59 |
| Podber Jayson S Md | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Tuyama Ana | Practitioner - Non-Primary Care Provider (PCP) | 54.89 |
| Abraham Sunith | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Appel Debra Anne | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Schliftman Alan Bruce | Practitioner - Non-Primary Care Provider (PCP) | 256.13 |
| Ganem Amanda Rachel Md | Practitioner - Non-Primary Care Provider (PCP) | 91.48 |
| Pereira Angela | Practitioner - Non-Primary Care Provider (PCP) | 29.49 |
| Ratna A Sabnis Pllc | Practitioner - Non-Primary Care Provider (PCP) | 124.08 |
| Langone Richard | Practitioner - Non-Primary Care Provider (PCP) | 172.75 |
| Cole Joseph Clifton Md | Practitioner - Non-Primary Care Provider (PCP) | 384.20 |
| El-Sabrout Rafik Abdelaziz Md | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Elmouchtari Abdelouahe Md | Practitioner - Non-Primary Care Provider (PCP) | 95.88 |
| Morel Richard P Md | Practitioner - Non-Primary Care Provider (PCP) | 73.18 |
| Mantica Robert P Md | Practitioner - Non-Primary Care Provider (PCP) | 330.89 |
| Kramer Heather | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Valencia Sharon Hubert Dpm | Practitioner - Non-Primary Care Provider (PCP) | 82.72 |
| Krische Elizabeth Rose | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Singh Tejinderpal Md | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Adriaans Samantha Erin | Practitioner - Non-Primary Care Provider (PCP) | 41.36 |
| Quintero Frank | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Christine Anne Lombardo | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Patel Dhiren B Md | Practitioner - Non-Primary Care Provider (PCP) | 82.72 |
| Hart Douglas Md | Practitioner - Non-Primary Care Provider (PCP) | 54.89 |
| Hassan Joseph George | Practitioner - Non-Primary Care Provider (PCP) | 33.71 |

* Safety Net Providers in Green

| Non-Waiver Quarterly Update Amount By Provider | | |
|--|--|--------|
| Provider Name | Provider Category | DY5Q1 |
| Garcen Dawn Md | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Krakovitz Evan Keith Md | Practitioner - Non-Primary Care Provider (PCP) | 73.18 |
| Clarke Debbie A | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Meyer Jennifer Md | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Huh Philip | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Vega Irma | Practitioner - Non-Primary Care Provider (PCP) | 15.98 |
| Newburger Amy E Md | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Galligan Michelle C | Practitioner - Non-Primary Care Provider (PCP) | 41.36 |
| Angello Thomas | Practitioner - Non-Primary Care Provider (PCP) | 201.25 |
| Loubeau Micheline Md | Practitioner - Non-Primary Care Provider (PCP) | 15.98 |
| Weber Kaare John Md | Practitioner - Non-Primary Care Provider (PCP) | 8.43 |
| Contillo Michael Anthony Md | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Mandell Jennifer Anne | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Schultz Heather S | Practitioner - Non-Primary Care Provider (PCP) | 219.54 |
| Natarajan Sam N Md | Practitioner - Non-Primary Care Provider (PCP) | 329.31 |
| Feldman Jarett | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Urzi John | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Woolf George Md | Practitioner - Non-Primary Care Provider (PCP) | 454.97 |
| Diwan Adnan K Md | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Xu Thomas | Practitioner - Non-Primary Care Provider (PCP) | 219.54 |
| Reddy Nirmala M Md | Practitioner - Non-Primary Care Provider (PCP) | 47.94 |
| Ross Eugene R Md | Practitioner - Non-Primary Care Provider (PCP) | 164.66 |
| Fink Steven M Md | Practitioner - Non-Primary Care Provider (PCP) | 73.18 |
| Warren Steven | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Gordon Mark | Practitioner - Non-Primary Care Provider (PCP) | 8.43 |
| Pettit Christine | Practitioner - Non-Primary Care Provider (PCP) | 15.98 |
| Kleban Rebecca Md | Practitioner - Non-Primary Care Provider (PCP) | 36.59 |
| Kaminski Susan Ann Md | Practitioner - Non-Primary Care Provider (PCP) | 54.89 |
| Weber Philip A Md | Practitioner - Non-Primary Care Provider (PCP) | 8.43 |

Page 39 of 841 Run Date : 10/01/2019



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

| Non-Waiver Quarterly Update Amount By Provider | | |
|--|--|--------|
| Provider Name | Provider Category | DY5Q1 |
| Nair Smitha | Practitioner - Non-Primary Care Provider (PCP) | 36.59 |
| Richardson Nicole A | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Antar Koshnaf Alan Md | Practitioner - Non-Primary Care Provider (PCP) | 248.17 |
| Quinonez Claudia Lizeth | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Bronley Gray | Practitioner - Non-Primary Care Provider (PCP) | 127.84 |
| Lin Yu Fang Dr. | Practitioner - Non-Primary Care Provider (PCP) | 36.59 |
| Halprin Jessica Md | Practitioner - Non-Primary Care Provider (PCP) | 91.48 |
| Streisand Robert Lewis | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Chellappa Paul Md | Practitioner - Non-Primary Care Provider (PCP) | 31.96 |
| Sharma Nitya | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Piccorelli George O Md | Practitioner - Non-Primary Care Provider (PCP) | 91.48 |
| Geller Gennifer L Md | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Al-Shaikhly Nezar | Practitioner - Non-Primary Care Provider (PCP) | 8.43 |
| Fletcher Douglas Robert Md | Practitioner - Non-Primary Care Provider (PCP) | 41.36 |
| Kubie Lisa | Practitioner - Non-Primary Care Provider (PCP) | 31.96 |
| Friedman Elliott T Md | Practitioner - Non-Primary Care Provider (PCP) | 82.72 |
| Blair Bryan P Md | Practitioner - Non-Primary Care Provider (PCP) | 54.89 |
| Dasgupta Ranjan Kumar Md | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Mohammadi Farzaneh | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Abbott Ethan Ernest | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Schwartz Kenneth Stuart Md | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Waxman Dennis Rpa | Practitioner - Non-Primary Care Provider (PCP) | 41.36 |
| Silverman Ronald M Md | Practitioner - Non-Primary Care Provider (PCP) | 146.36 |
| Shuker Jason Moshe Benjamin Md | Practitioner - Non-Primary Care Provider (PCP) | 36.59 |
| Sasso Paul Richard | Practitioner - Non-Primary Care Provider (PCP) | 12.64 |
| Shapiro Barry M Md | Practitioner - Non-Primary Care Provider (PCP) | 182.95 |
| Jong Irene | Practitioner - Non-Primary Care Provider (PCP) | 164.66 |
| Zheng Yinggang | Practitioner - Non-Primary Care Provider (PCP) | 82.72 |
| Esteban-Galindo Manuel Rodrigo Dds | Practitioner - Non-Primary Care Provider (PCP) | 54.89 |

* Safety Net Providers in Green

| Non-Waiver Quarterly Update Amount By Provider | | |
|--|--|----------|
| Provider Name | Provider Category | DY5Q1 |
| Ceccarelli Silvio J Md | Practitioner - Non-Primary Care Provider (PCP) | 146.36 |
| Hashem Hashem Joseph | Practitioner - Non-Primary Care Provider (PCP) | 36.59 |
| Angara Prasad V | Practitioner - Non-Primary Care Provider (PCP) | 15.98 |
| Eisenberg Amy Np | Practitioner - Non-Primary Care Provider (PCP) | 54.89 |
| George Sandy Stanley Md | Practitioner - Non-Primary Care Provider (PCP) | 91.48 |
| Rothbart Gary E Md | Practitioner - Non-Primary Care Provider (PCP) | 146.36 |
| Hirsch Jordan | Practitioner - Non-Primary Care Provider (PCP) | 36.59 |
| Bacon Vandana | Practitioner - Non-Primary Care Provider (PCP) | 3,440.42 |
| Ranaura Tina | Practitioner - Non-Primary Care Provider (PCP) | 36.59 |
| Hurwitz Diana S Md | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Waldman Joshua | Practitioner - Non-Primary Care Provider (PCP) | 54.89 |
| Abbattista Maria Cristina Md | Practitioner - Non-Primary Care Provider (PCP) | 36.59 |
| Joseph James | Practitioner - Non-Primary Care Provider (PCP) | 54.89 |
| Nasuti Joseph F Md | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Buschmann William Robert Md | Practitioner - Non-Primary Care Provider (PCP) | 50.56 |
| Sadan Sara Md | Practitioner - Non-Primary Care Provider (PCP) | 29.49 |
| Levat Jay Marc Md | Practitioner - Non-Primary Care Provider (PCP) | 91.48 |
| Rathinapandian Francis X Md | Practitioner - Non-Primary Care Provider (PCP) | 15.98 |
| Campanella Jerry A Md | Practitioner - Non-Primary Care Provider (PCP) | 109.77 |
| Berman Scott K Md | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Tasholova Albena Bogdanova | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Korosi Anthony Francis Md | Practitioner - Non-Primary Care Provider (PCP) | 73.18 |
| Le Brun Yves A Md | Practitioner - Non-Primary Care Provider (PCP) | 182.95 |
| Parkin Terri Michelle | Practitioner - Non-Primary Care Provider (PCP) | 329.31 |
| Comninellis Aris Md | Practitioner - Non-Primary Care Provider (PCP) | 128.07 |
| Macsweeney Matthew Thomas | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Aftab Naeem Md | Practitioner - Non-Primary Care Provider (PCP) | 15.98 |
| Dousmanis Athanasios G Md | Practitioner - Non-Primary Care Provider (PCP) | 54.89 |
| Edmonds Luwella Martina Rpa | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |

Page 40 of 841

Run Date: 10/01/2019



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

| Non-Waiver Quarterly Update Amount By Provider | | |
|--|--|--------|
| Provider Name | Provider Category | DY5Q1 |
| Calleo-Cross Annamaria Do | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Weiser Kenneth R Md | Practitioner - Non-Primary Care Provider (PCP) | 164.66 |
| Schwarz Cordelia Sandra | Practitioner - Non-Primary Care Provider (PCP) | 146.36 |
| Weber Pamela | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Fields Joel H Md | Practitioner - Non-Primary Care Provider (PCP) | 47.94 |
| Costin Dan Md | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Levin Aaron R Md | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Blackmun Dorothy Lanham | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Condro Nancy Ann | Practitioner - Non-Primary Care Provider (PCP) | 36.59 |
| Monahan Marianne Md | Practitioner - Non-Primary Care Provider (PCP) | 91.48 |
| Zabin Steven B Md | Practitioner - Non-Primary Care Provider (PCP) | 201.25 |
| Thompson Linda Rene | Practitioner - Non-Primary Care Provider (PCP) | 41.36 |
| Joy Diana K | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Berman Jeffrey Owen Md | Practitioner - Non-Primary Care Provider (PCP) | 201.25 |
| Teuscher Enrique J Md | Practitioner - Non-Primary Care Provider (PCP) | 15.98 |
| Pastore Frank R Md | Practitioner - Non-Primary Care Provider (PCP) | 15.98 |
| Dean Jared Straff | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Palmer Martin S Md | Practitioner - Non-Primary Care Provider (PCP) | 124.08 |
| Brignoni-Blume Paula | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Alankar Archana Md | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Alter Sheldon Md | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Deener Avi M | Practitioner - Non-Primary Care Provider (PCP) | 109.77 |
| Calayag Patricia T Md | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Sharpe Arleen Suzette Md | Practitioner - Non-Primary Care Provider (PCP) | 36.59 |
| Osofsky Douglas K Dpm | Practitioner - Non-Primary Care Provider (PCP) | 41.36 |
| Suggs William D Md | Practitioner - Non-Primary Care Provider (PCP) | 21.07 |
| Kolbovsky Iosif Md | Practitioner - Non-Primary Care Provider (PCP) | 109.77 |
| Spano Laura Ann Md | Practitioner - Non-Primary Care Provider (PCP) | 29.49 |
| Ainsworth Diane Md | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |

* Safety Net Providers in Green

| Non-Waiver Quarterly Update Amount By Provider | | |
|--|--|--------|
| Provider Name | Provider Category | DY5Q1 |
| Gabelman Gary Steven Md | Practitioner - Non-Primary Care Provider (PCP) | 128.07 |
| Gupta Rajesh Md | Practitioner - Non-Primary Care Provider (PCP) | 122.19 |
| Bregman James Martinson | Practitioner - Non-Primary Care Provider (PCP) | 33.71 |
| Ehrlich James Md | Practitioner - Non-Primary Care Provider (PCP) | 54.89 |
| Tran Kami Kiet | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Hirsch Jennifer Rebecca | Practitioner - Non-Primary Care Provider (PCP) | 45.87 |
| Doyle James J Md | Practitioner - Non-Primary Care Provider (PCP) | 146.36 |
| Herbert Keith | Practitioner - Non-Primary Care Provider (PCP) | 47.94 |
| Holness Anna Louisa Md | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Fishman Eric Md | Practitioner - Non-Primary Care Provider (PCP) | 128.07 |
| Mattern Christopher J | Practitioner - Non-Primary Care Provider (PCP) | 164.66 |
| Greenberg Steven C Md | Practitioner - Non-Primary Care Provider (PCP) | 146.36 |
| Dougherty Danielle | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Donna M Collins | Practitioner - Non-Primary Care Provider (PCP) | 41.36 |
| Johnson Jenifer Marie Md | Practitioner - Non-Primary Care Provider (PCP) | 54.89 |
| Madmon Lori | Practitioner - Non-Primary Care Provider (PCP) | 8.43 |
| Sullivan Brenda | Practitioner - Non-Primary Care Provider (PCP) | 219.54 |
| Mechanic Laura J Md | Practitioner - Non-Primary Care Provider (PCP) | 73.18 |
| Cziner David G Md | Practitioner - Non-Primary Care Provider (PCP) | 237.84 |
| Williams Robert | Practitioner - Non-Primary Care Provider (PCP) | 79.90 |
| Reinheimer Ellen Susan Md | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Shen Katherine Joy Md | Practitioner - Non-Primary Care Provider (PCP) | 164.66 |
| Cy R Blanco Md | Practitioner - Non-Primary Care Provider (PCP) | 128.07 |
| Sehgal Swati | Practitioner - Non-Primary Care Provider (PCP) | 37.92 |
| Martimucci William A Md | Practitioner - Non-Primary Care Provider (PCP) | 237.84 |
| Jhang Helen J Park Md | Practitioner - Non-Primary Care Provider (PCP) | 36.59 |
| Mian Rashid A Md | Practitioner - Non-Primary Care Provider (PCP) | 31.96 |
| Suzman Michael S Md | Practitioner - Non-Primary Care Provider (PCP) | 73.18 |
| Singh Rajni Do | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |

Page 41 of 841 Run Date : 10/01/2019



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

| Non-Waiver Quarterly Update Amount By Provider | | |
|--|--|--------|
| Provider Name | Provider Category | DY5Q1 |
| Jean-Louis Florence Md | Practitioner - Non-Primary Care Provider (PCP) | 124.08 |
| Padial Michael S Md | Practitioner - Non-Primary Care Provider (PCP) | 12.64 |
| Legatt Elizabeth M Md | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Yee Kimberly | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Loiacono Anthony F Pc Md | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Peralo Charles Anthony Md | Practitioner - Non-Primary Care Provider (PCP) | 124.08 |
| Paglia Joseph T Md | Practitioner - Non-Primary Care Provider (PCP) | 54.89 |
| Atkinson Rosa E Md | Practitioner - Non-Primary Care Provider (PCP) | 82.72 |
| Lachman Mary | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Mendes Audra | Practitioner - Non-Primary Care Provider (PCP) | 219.54 |
| Mc Dermott Annemarie | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Francella Andrew Paul Md | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Alvarado Rosal | Practitioner - Non-Primary Care Provider (PCP) | 347.61 |
| Barr Jeffrey M Md | Practitioner - Non-Primary Care Provider (PCP) | 164.66 |
| Zack Yael | Practitioner - Non-Primary Care Provider (PCP) | 37.92 |
| Pretto Zorayda E Md | Practitioner - Non-Primary Care Provider (PCP) | 146.36 |
| Rie Jonathan Thomas Md | Practitioner - Non-Primary Care Provider (PCP) | 73.18 |
| Stein Randy Md | Practitioner - Non-Primary Care Provider (PCP) | 219.54 |
| Brown Benjamin Thomas | Practitioner - Non-Primary Care Provider (PCP) | 21.07 |
| Appel Arthur E | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Palumbo Julianne Lomacchio | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Wurm Emanuel I Do | Practitioner - Non-Primary Care Provider (PCP) | 128.07 |
| Ebere Chiagozie Adaobi | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Kesh Sandra Md | Practitioner - Non-Primary Care Provider (PCP) | 768.39 |
| Gundy Edward V Md | Practitioner - Non-Primary Care Provider (PCP) | 146.36 |
| Mitchell John Burbank Md | Practitioner - Non-Primary Care Provider (PCP) | 15.98 |
| Militaru Lored | Practitioner - Non-Primary Care Provider (PCP) | 12.64 |
| Capizzi Jessica Lisette | Practitioner - Non-Primary Care Provider (PCP) | 36.59 |
| Josephson Lynn Gerleman Md | Practitioner - Non-Primary Care Provider (PCP) | 54.89 |

* Safety Net Providers in Green

| Non-Waiver Quarterly Update Amount By Provider | | |
|--|--|--------|
| Provider Name | Provider Category | DY5Q1 |
| Yoo Tae S Md | Practitioner - Non-Primary Care Provider (PCP) | 15.98 |
| Ettenson John Stuart Md Pc | Practitioner - Non-Primary Care Provider (PCP) | 54.89 |
| Eilen Bonnie Dale | Practitioner - Non-Primary Care Provider (PCP) | 36.59 |
| Damico Brenda Santarelli | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Finegold Jonathan Md | Practitioner - Non-Primary Care Provider (PCP) | 36.59 |
| Schwartz Micha | Practitioner - Non-Primary Care Provider (PCP) | 58.99 |
| Small Robert D Md Pc | Practitioner - Non-Primary Care Provider (PCP) | 54.78 |
| Siao Kathryn Carol Lim Md | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Metelitsin Marina Nikolaevna | Practitioner - Non-Primary Care Provider (PCP) | 31.96 |
| Stevens Peter Kent Md | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Landis Jill Deborah | Practitioner - Non-Primary Care Provider (PCP) | 237.84 |
| Napchan Uri | Practitioner - Non-Primary Care Provider (PCP) | 124.08 |
| Bacon Dolores J Md | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Feuer Barry H Md | Practitioner - Non-Primary Care Provider (PCP) | 493.97 |
| Fragner Paul David Md | Practitioner - Non-Primary Care Provider (PCP) | 33.71 |
| Nancy Chung | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Andrus Stephen Md | Practitioner - Non-Primary Care Provider (PCP) | 91.48 |
| Mark Alissa | Practitioner - Non-Primary Care Provider (PCP) | 36.59 |
| Zitzmann Eric K Md | Practitioner - Non-Primary Care Provider (PCP) | 8.43 |
| Raff Joshua | Practitioner - Non-Primary Care Provider (PCP) | 25.28 |
| Weber Carl Md | Practitioner - Non-Primary Care Provider (PCP) | 4.21 |
| Brower Gena R | Practitioner - Non-Primary Care Provider (PCP) | 41.36 |
| Dr Andrew Decker Md Pc | Practitioner - Non-Primary Care Provider (PCP) | 219.54 |
| Stack Rand Jordan Md | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Ryder Crystal D | Practitioner - Non-Primary Care Provider (PCP) | 41.36 |
| Podeszwa John Robert Md | Practitioner - Non-Primary Care Provider (PCP) | 206.81 |
| Barnett Tracey | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Oh Young Don Md | Practitioner - Non-Primary Care Provider (PCP) | 420.79 |
| Macbeth Laura Christine Md | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |

Page 42 of 841 Run Date : 10/01/2019



Page 43 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

| Ne | on-Waiver Quarterly Update Amount By Provider | |
|---|--|-----------|
| Provider Name | Provider Category | DY5Q1 |
| Charny Caleb K Md | Practitioner - Non-Primary Care Provider (PCP) | 54.89 |
| Davis Rachele | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Frisina Natale Md | Practitioner - Non-Primary Care Provider (PCP) | 31.96 |
| Janeway David Lee Do | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| Ackerman-Rapha Rebecca | Practitioner - Non-Primary Care Provider (PCP) | 47.94 |
| Kranzler L Stephan Md | Practitioner - Non-Primary Care Provider (PCP) | 18.30 |
| | Hospital | 18,649.37 |
| White Plains Hospital Center | Hospital | 18,649.37 |
| | Clinic | 0 |
| | Clinic | 0 |
| Case M | lanagement / Health Home | 0 |
| | Case Management / Health Home | 0 |
| | Mental Health | 9,413.36 |
| Donald Mender Md | Mental Health | 3,137.79 |
| Loubeau Micheline Md | Mental Health | 3,137.79 |
| Rockland Pc | Mental Health | 3,137.79 |
| | Substance Abuse | 0 |
| | Substance Abuse | 0 |
| | Nursing Home | 0 |
| | Nursing Home | 0 |
| | Pharmacy | 0 |
| | Pharmacy | 0 |
| | Hospice | 0 |
| | Hospice | 0 |
| Commi | unity Based Organizations | 62,286.25 |
| Yonkers Public Library | Community Based Organizations | 46,836.25 |
| Student Assistance Services Corporation | n Community Based Organizations | 15,450 |
| | All Other | 0 |
| | All Other | 0 |

* Safety Net Providers in Green

| Non-Wa | aiver Quarterly Update Amount By Provider | |
|---------------|---|-------|
| Provider Name | Provider Category | DY5Q1 |
| Und | ategorized | 0 |
| | Uncategorized | 0 |
| Home and Com | munity Based Services | 0 |
| | Home and Community Based Services | 0 |



Page 44 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

| Non-Waiver Quarterly Update Amount By Provider | | | | | | | | |
|--|----------------------|--|-------|--|--|--|--|--|
| Provider Name | Provider Category | IA Provider Approval/Rejection Indicator | DY5Q1 | | | | | |
| A | dditional Providers | | 0 | | | | | |
| | Additional Providers | | 0 | | | | | |



Page 45 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 1.11 - IA Monitoring

Instructions:



Page 46 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 02 – Governance

IPQR Module 2.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---|-----------|--|------------------------|----------------------|------------|------------|---------------------|---|-----|
| Milestone #1 Finalize governance structure and sub- committee structure | Completed | This milestone must be completed by 9/30/2015. Governance and committee structure, signed off by PPS Board. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | YES |
| Task 1. Montefiore Hudson Valley Collaborative, LLC ("MHVC"), the administrator of the PPS for lead applicant Montefiore Medical Center, shall adopt an Operating Agreement for MHVC. | Completed | Montefiore Hudson Valley Collaborative, LLC ("MHVC"), the administrator of the PPS for lead applicant Montefiore Medical Center, shall adopt an Operating Agreement for MHVC. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task 2. MHVC will hire staff to assist in the implementation of the projects. | Completed | MHVC will hire staff to assist in the implementation of the projects. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task 3. Develop the table of organization of the staff of MHVC and post on the MHVC members-only website (available to all PPS participants). | Completed | Develop the table of organization of the staff of MHVC and post on the MHVC members-only website (available to all PPS participants). | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task 4. Expand the existing Leadership Steering Committee to create the MHVC Steering Committee. | Completed | Expand the existing Leadership Steering Committee to create the MHVC Steering Committee. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task 5. Develop in consultation with the MHVC Steering Committee a set of Governance Bylaws for the MHVC Steering Committee that defines the committee composition, terms of office, scope of authority, voting requirements, and such other critical governance elements as may be | Completed | Develop in consultation with the MHVC Steering Committee a set of Governance Bylaws for the MHVC Steering Committee that defines the committee composition, terms of office, scope of authority, voting requirements, and such other critical governance elements as may be determined to be necessary for the efficient operation of the MHVC Steering Committee. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |



Page 47 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|---|------------------------|----------------------|------------|------------|---------------------|---|-----|
| determined to be necessary for the efficient operation of the MHVC Steering Committee. | | | | | | | | | |
| Task 6. Upload MHVC Steering Committee Governance Bylaws to MHVC members-only website and to New York State Department of Health DSRIP portal. | Completed | Upload MHVC Steering Committee Governance Bylaws to MHVC members-only website and to New York State Department of Health DSRIP portal. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task 7. Establish charters for Sub-Committees that will be reporting to the Steering Committee. The MHVC Steering Committee will review and provide recommendations on the proposed SubCommittee charters and structures. The initial set of Subcommittees include: Legal & Compliance; Finance Sustainability; Information Technology; Clinical Quality; and Workforce. | Completed | Establish charters for Sub-Committees that will be reporting to the Steering Committee. The MHVC Steering Committee will review and provide recommendations on the proposed SubCommittee charters and structures. The initial set of Subcommittees include: Legal & Compliance; Finance Sustainability; Information Technology; Clinical Quality; and Workforce. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task 8. MHVC will work with the MHVC Steering Committee to identify appropriate individuals from among the PPS participants for each SubCommittee in order to ensure adequate representation across the various provider and participant types and geographical regions covered by MHVC. This analysis will also include a review of the organizations that provide services to MHVC attributed members to ensure appropriate representation of same. | Completed | MHVC will work with the MHVC Steering Committee to identify appropriate individuals from among the PPS participants for each SubCommittee in order to ensure adequate representation across the various provider and participant types and geographical regions covered by MHVC. This analysis will also include a review of the organizations that provide services to MHVC attributed members to ensure appropriate representation of same. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task 9. The MHVC Steering Committee shall review and provide feedback on the initial members and officers of the Sub-Committees. | Completed | The MHVC Steering Committee shall review and provide feedback on the initial members and officers of the SubCommittees. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task 10. MHVC will upload the table of organization for the Sub-Committees to the MHVC website to be available to all PPS participants. | Completed | MHVC will upload the table of organization for the SubCommittees to the MHVC members-only website to be available to all PPS participants. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Milestone #2 Establish a clinical governance structure, | Completed | This milestone must be completed by 12/31/2015. Clinical Quality Committee charter and committee structure chart | 04/01/2015 | 12/31/2015 | 04/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | YES |



Page 48 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---|-----------|---|------------------------|----------------------|------------|------------|---------------------|---|----|
| including clinical quality committees for each DSRIP project | | | | | | | | | |
| Task 1. Establish a charter for the Clinical Quality Sub-Committee. This Subcommittee will be charged with: Developing and recommending to MHVC partners clinical quality standards and measurements, and the clinical care management process itself, including the use of evidence based pathways and compliance with care standards; Monitoring the metrics relating to the standards of clinical care delivery (structures, processes and outcomes), which need to be met or exceeded to accomplish DSRIP goals and objectives (i.e. translating the overall DSRIP goals into actionable steps and outcomes for the PPS); Within the project areas selected, determining and recommending, based upon the clinical performance evaluation process, areas of care delivery that should be the focus of improvement efforts The SubCommittee will develop workgroups that address specific projects; including a workgroup that focuses on care management / coordination for Domain 2 projects and a workgroup that focuses on system and practice transformation to support Domain 3 projects. Domain 4 projects will be supported as part of a collaboration between MHVC and overlapping PPSs. | Completed | Establish a charter for the Clincial Quality SubCommittee. This Subcommittee will be charged with: • Developing and recommending to MHVC partners clinical quality standards and measurements, and the clinical care management process itself, including the use of evidence based pathways and compliance with care standards; • Monitoring the metrics relating to the standards of clinical care delivery (structures, processes and outcomes), which need to be met or exceeded to accomplish DSRIP goals and objectives (i.e. translating the overall DSRIP goals into actionable steps and outcomes for the PPS); • Within the project areas selected, determining and recommending, based upon the clinical performance evaluation process, areas of care delivery that should be the focus of improvement efforts The SubCommittee will develop workgroups that address specific projects; including a workgroup that focuses on care management / coordination for Domain 2 projects and a workgroup that focuses on system and practice transformation to support Domain 3 projects. Domain 4 projects will be supported as part of a collaboration between MHVC and overlapping PPSs. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task 2. Develop a roster of proposed members of the | Completed | Develop a roster of proposed members of the Clinical Quality Committee based on a review of the utilization patterns of the | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |



Run Date : 10/01/2019

Page 49 of 841

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|---|------------------------|----------------------|------------|------------|---------------------|---|-----|
| Clinical Quality Sub-Committee based on a review of the utilization patterns of the MHVC members, to ensure appropriate representation by service type and geography. | | MHVC members, to ensure appropriate representation by service type and geography. | | | | | | | |
| Task 3. Review roster with the MHVC Steering Committee to obtain additional recommendations and buy-in. | Completed | Review roster with the MHVC Steering Committee to obtain additional recommendations and buy-in. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Additional workgroups for relevant selected project areas will be created and established as required on specific issues. | Completed | Additional workgroups for relevant selected project areas will be created and established as required on specific issues. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable | Completed | This milestone must be completed by 9/30/2015. Upload of bylaws and policies document or committee guidelines. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | YES |
| Task 1. Develop a set of Governance Bylaws for the MHVC Steering Committee that includes specific provisions for conflict resolution, and which defines the committee composition, terms of office, scope of authority, voting requirements, and such other critical governance elements as may be determined to be necessary for the efficient operation of the MHVC Steering Committee. | Completed | Develop a set of Governance Bylaws for the MHVC Steering Committee that includes specific provisions for conflict resolution, and which defines the committee composition, terms of office, scope of authority, voting requirements, and such other critical governance elements as may be determined to be necessary for the efficient operation of the MHVC Steering Committee. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task 2. Review Governance Bylaws with Steering Committee members to obtain their feedback and modify document to ensure consensus and engagement of Committee members. | Completed | Review Governance Bylaws with Steering Committee members to obtain their feedback and modify document to ensure consensus and engagement of Committee members. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task 3. Upload MHVC Steering Committee Governance Bylaws to MHVC website. | Completed | Upload MHVC Steering Committee Governance Bylaws to MHVC members-only website. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Milestone #4 Establish governance structure reporting and monitoring processes | Completed | This milestone must be completed by 12/31/2015. Governance and committee structure document, including description of two-way reporting processes and governance monitoring processes. | 04/01/2015 | 12/31/2015 | 04/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | YES |



regarding updates on project activities.

New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 50 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

DSRIP Original Original Quarter Reporting ΑV **Status Description Start Date End Date** Milestone/Task Name Start Date **End Date End Date** Year and Quarter Task Establish a regular schedule for the Steering Committee and 1. Establish a regular schedule for the Steering Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2 SubCommittees. Committee and Sub-Committees. 2. Select a performance management system Select a performance management system that includes that includes customizable dashboards and customizable dashboards and performance management Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2 performance management reports to ensure reports to ensure concise and timely feedback to the Steering concise and timely feedback to the Steering Committee and SubCommittees. Committee and SubCommittees. Task 3. Deploy Performance Logic (performance Deploy Performance Logic (performance management management system) to ensure bi-directional system) to ensure bi-directional communication that tracks Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3 communication that tracks progress of each progress of each project as well as organizational workstream project as well as organizational workstream initiatives. initiatives. 4. Develop bidirectional reporting tools to collect Develop bidirectional reporting tools to collect and report on and report on partner activity. Develop training partner activity. Develop training modules to facilitate rapid Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3 modules to facilitate rapid deployment of tools, deployment of tools, and ensure alignment with program and ensure alignment with program reporting reporting expectations. expectations. Milestone #5 Finalize community engagement plan, including Community engagement plan, including plans for two-way communications with the public and non-provider Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4 NO communication with stakeholders. organizations (e.g. schools, churches, homeless services, housing providers, law enforcement) Identify a "customer relationship management" (CRM) 1. Identify a "customer relationship management" Completed software tool to ensure creation of robust partner 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2 (CRM) software tool to ensure creation of robust communication platform. partner communication platform. 2. Populate tool and align with Performance Populate tool and align with Performance Management Management Platform to ensure efficient Platform to ensure efficient reporting of program activities by reporting of program activities by partners 03/31/2016 03/31/2016 DY1 Q4 Completed partners actively engaged in the deployment of projects, as 01/01/2016 03/31/2016 01/01/2016 actively engaged in the deployment of projects, well as the broader MHVC partner community regarding as well as the broader MHVC partner community updates on project activities.



Run Date: 10/01/2019

Page 51 of 841

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|---|------------------------|----------------------|------------|------------|---------------------|---|----|
| Task 3. Engage MHVC Steering Committee and Sub-Committees in the creation of a communication strategy via informational interviews, proceedings of committee meetings, and both formal and informal discussions with key stakeholders. Strategy to include: (1) Overarching communications on PPS and partners (2) DSRIP general education communications (3) Project-specific education for targeted health conditions (4) Project-specific education for workforce realignment strategies. | Completed | Engage Steering Committee and SubCommittees in the creation of a communication strategy via informational interviews, proceedings of committee meetings, and both formal and informal discussions with key stakeholders. Strategy to include: (1) Overarching communications on PPS and partners (2) DSRIP general education communications (3) Project-specific education for targeted health conditions (4) Project-specific education for workforce realignment strategies. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 4. Use listing of CBOs taken from community health needs assessment to identify contact list of key stakeholders. | Completed | Use listing of CBOs taken from community health needs assessment to identify contact list of key stakeholders. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 5. Conduct informational interviews with CBO's and LGU's across the service area to obtain feedback on existing coalitions and community forums, priorities for engagement activities, and best practices within the region to leverage within project design. | Completed | Conduct informational interviews with CBO's and LGU's across the service area to obtain feedback on existing coalitions and community forums, priorities for engagement activities, and best practices within the region to leverage within project design. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 6. Define MHVC's approach to engagement and communication with providers throughout the network and confirm regional structures to support this, leveraging MHVC's active participation in the Hudson Valley Population Health Improvement Program (PHIP) and through a series of stakeholder engagement events scheduled in the first half of DY1. | Completed | Define MHVC's approach to engagement and communication with providers throughout the network and confirm regional structures to support this, leveraging MHVC's active participation in the Hudson Valley Population Health Improvement Program (PHIP) and through a series of stakeholder engagement events scheduled in the first half of DY1. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task 7. Develop targeted key messaging for each project in concert with Partner Project Leads. | Completed | Develop targeted key messaging for each project in concert with Partner Project Leads. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 52 of 841 Run Date : 10/01/2019

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|---|------------------------|----------------------|------------|------------|---------------------|---|----|
| Task 8. Develop plan for meetings between MHVC and key community stakeholders, to deliver and receive feedback from stakeholders on messaging. | Completed | Develop plan for meetings between MHVC and key community stakeholders, to deliver and receive feedback from stakeholders on messaging. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 9. Develop plan for periodic town hall style meetings to inform stakeholders on DSRIP implementation process and to receive feedback; use the locations of centrally accessible stakeholders of varying provider types (hospitals, FQHC's, BH centers, CBOs, FBOs, schools). | Completed | Develop plan for periodic town hall style meetings to inform stakeholders on DSRIP implementation process and to receive feedback; use the locations of centrally accessible stakeholders of varying provider types (hospitals, FQHC's, BH centers, CBOs, FBOs, schools). | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 10. Through MHVC PPS members-only website, initiate a feedback mechanism for public feedback on the implementation of DSRIP projects. | Completed | Through MHVC PPS members-only website, initiate a feedback mechanism for public feedback on the implementation of DSRIP projects. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Milestone #6 Finalize partnership agreements or contracts with CBOs | Completed | Signed CBO partnership agreements or contracts. | 07/01/2016 | 12/31/2018 | 07/01/2016 | 12/31/2018 | 12/31/2018 | DY4 Q3 | NO |
| Task 1. Provide consistent feedback to Steering Committee on the role that CBOs are playing in the development of projects, the scope of their participation, and best practices to utilize in the engagement of CBOs as contracted partners within MHVC. | Completed | Provide consistent feedback to Steering Committee on the role that CBOs are playing in the development of projects, the scope of their participation, and best practices to utilize in the engagement of CBOs as contracted partners within MHVC. | 10/01/2018 | 12/31/2018 | 10/01/2018 | 12/31/2018 | 12/31/2018 | DY4 Q3 | |
| Task 2. Define role of CBO representatives within the MHVC governance structure (see section on inclusion of CBOs below). | Completed | Define role of CBO representatives within the MHVC governance structure (see section on inclusion of CBOs below). | 10/01/2018 | 12/31/2018 | 10/01/2018 | 12/31/2018 | 12/31/2018 | DY4 Q3 | |
| Task 3. Distribute the form of agreement and educational materials to PPS participants, including CBOs, and make such materials available to PPS participants on the MHVC members-only website. | Completed | Distribute the form of agreement and educational materials to PPS participants, including CBOs, and make such materials available to PPS participants on the MHVC members-only website. | 10/01/2018 | 12/31/2018 | 10/01/2018 | 12/31/2018 | 12/31/2018 | DY4 Q3 | |



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 53 of 841 Run Date : 10/01/2019

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|---|------------------------|----------------------|------------|------------|---------------------|---|----|
| Task 4. Collect executed agreements including a letter of intent regarding partner project participation and related follow up. Notify PPS participants of completion of contracting and provide a list of each participant via the MHVC members only website. | Completed | 4. Collect executed agreements including a letter of intent regarding partner project participation and related follow up. Notify PPS participants of completion of contracting and provide a list of each participant via the MHVC members only website. | 10/01/2018 | 12/31/2018 | 10/01/2018 | 12/31/2018 | 12/31/2018 | DY4 Q3 | |
| Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.) | Completed | Agency Coordination Plan. | 04/01/2015 | 06/30/2016 | 04/01/2015 | 06/30/2016 | 06/30/2016 | DY2 Q1 | NO |
| Task 1. Identify relevant public sector agencies in the Hudson Valley Region | Completed | Identify relevant public sector agencies in the Hudson Valley Region | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 2. Develop a set of core goals for the participation of public sector agencies, based on the sector that they serve, alignment with project design, and identified member needs. | Completed | Develop a set of core goals for the participation of public sector agencies, based on the sector that they serve, alignment with project design, and identified member needs. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 3. Identify possible participants to engage from relevant agencies, and engagement strategy for each | Completed | Identify possible participants to engage from relevant agencies, and engagement strategy for each | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 4. Through informational interviews with pubic sector agencies, create a mutually acceptable set of roles and responsibilities for MHVC and the public sector agencies that align with performance goals of each project and identified community need. | Completed | Through informational interviews with pubic sector agencies, create a mutually acceptable set of roles and responsibilities for MHVC and the public sector agencies that align with performance goals of each project and identified community need. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 5. Integrate defined goals, roles and responsibilities into an engagement/coordination plan for public sector agencies. Solicit feedback from MHVC Steering Committee. | Completed | Integrate defined goals, roles and responsibilities into an engagement/coordination plan for public sector agencies. Solicit feedback from MHVC Steering Committee. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 54 of 841 Run Date : 10/01/2019

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|---|------------------------|----------------------|------------|------------|---------------------|---|----|
| Task 6. Discuss and finalize engagement/coordination plan with relevant agencies and local governments. | Completed | Discuss and finalize engagement/coordination plan with relevant agencies and local governments. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Milestone #8 Finalize workforce communication and engagement plan | Completed | Workforce communication & engagement plan, including plans for two-way communication with all levels of the workforce, signed off by PPS workforce governance body (e. g. workforce transformation committee). | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | NO |
| Task 1. Engage Workforce Sub-Committee and Clinical Quality Sub-Committee in the development of a workforce communications and engagement plan - when selecting our partners to participate in subcommittees we will request that they include staff members from various levels of their programs - we will also request that labor union representatives be included on subcommittees | Completed | Engage workforce and clinical subcommittees in the development of a workforce communications and engagement plan - when selecting our partners to participate in subcommittees we will request that they include staff members from various levels of their programs - we will also request that labor union representatives be included on subcommittees | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 2. Outline overarching MHVC strategy for workforce communication and engagement, including audience segmentation, messaging, tactics, time-frame, and resources. | Completed | Outline overarching MHVC strategy for workforce communication and engagement, including audience segmentation, messaging, tactics, timeframe, and resources. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 3. Identify appropriate marketing/communications channels and integrate into the audience and messages/campaign matrix; ensure that channels and processes are developed for interactive communication. | Completed | Identify appropriate marketing/communications channels and integrate into the audience and messages/campaign matrix; ensure that channels and processes are developed for interactive communication. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 4. Develop staffing and resource plan for implementation of MHVC workforce communication and engagement plan. | Completed | Develop staffing and resource plan for implementation of MHVC workforce communication and engagement plan. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 5. Workforce communication and engagement plan to be presented to MHVC Steering Committee for recommendations and validation. | Completed | Workforce communication and engagement plan to be presented to MHVC Steering Committee for recommendations and validation. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |



Run Date: 10/01/2019

Page 55 of 841

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---|-----------|---|------------------------|----------------------|------------|------------|---------------------|---|----|
| Milestone #9 Inclusion of CBOs in PPS Implementation. | Completed | Explain your plans for contracting with CBOs and their continuing role as your PPS develops over time; detail how many CBOs you will be contracting with and by when; explain how they will be included in project delivery and in the development of your PPS network. | 01/01/2017 | 12/31/2018 | 01/01/2017 | 12/31/2018 | 12/31/2018 | DY4 Q3 | NO |
| 1. Identify key CBO stakeholders through engagement with MHVC Steering Committee members. | Completed | Identify communication channels for sharing information and resources with CBOs. | 10/01/2018 | 12/31/2018 | 10/01/2018 | 12/31/2018 | 12/31/2018 | DY4 Q3 | |
| Task 2. Ensure inclusion of those identified key CBO entities within project planning workgroups, (and other organizational work groups.) | Completed | Develop opportunities for CBO involvement and participation in MHVC governance structure. | 10/01/2018 | 12/31/2018 | 10/01/2018 | 12/31/2018 | 12/31/2018 | DY4 Q3 | |
| Task 3. Develop opportunities for CBO involvement and participation in MHVC governance structure. | Completed | 2. Ensure inclusion of those identified key CBO entities within project planning workgroups, (and other organizational work groups.) | 10/01/2018 | 12/31/2018 | 10/01/2018 | 12/31/2018 | 12/31/2018 | DY4 Q3 | |
| Task 4. Identify communication channels for sharing information and resources with CBOs. | Completed | Identify key CBO stakeholders through engagement with MHVC Steering Committee members. | 10/01/2018 | 12/31/2018 | 10/01/2018 | 12/31/2018 | 12/31/2018 | DY4 Q3 | |

IA Instructions / Quarterly Update

| Milestone Name | IA Instructions | Quarterly Update Description |
|--|--|--|
| Finalize governance structure and sub-committee structure | If there have been changes, please describe those changes and upload any | Please state if there have been any changes during this reporting quarter. |
| Finalize governance structure and sub-committee structure | supporting documentation as necessary. | Please state yes or no in the corresponding narrative box. |
| Finalize bylaws and policies or Committee Guidelines where | If there have been changes, please describe those changes and upload any | Please state if there have been any changes during this reporting quarter. |
| applicable | supporting documentation as necessary. | Please state yes or no in the corresponding narrative box. |

Prescribed Milestones Current File Uploads

| | | | | 1 | 1 |
|----------------|---------|-----------|-----------------|-------------|-------------|
| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
| | 000 | , , , , | 1 110 1 1011110 | 2000р | opious zuit |

No Records Found



Page 56 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|--|----------------|
| Finalize governance structure and sub-committee structure | |
| Establish a clinical governance structure, including clinical quality committees for each DSRIP project Finalize bylaws and policies or Committee Guidelines where | |
| applicable Establish governance structure reporting and monitoring processes | |
| Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement) | |
| Finalize partnership agreements or contracts with CBOs | |
| Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.) | |
| Finalize workforce communication and engagement plan | |
| Inclusion of CBOs in PPS Implementation. | |

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|--------------|-----------------|--------------------|
| Milestone #1 | Pass & Complete | |
| Milestone #2 | Pass & Complete | |
| Milestone #3 | Pass & Complete | |
| Milestone #4 | Pass & Complete | |
| Milestone #5 | Pass & Complete | |
| Milestone #6 | Pass & Complete | |
| Milestone #7 | Pass & Complete | |
| Milestone #8 | Pass & Complete | |
| Milestone #9 | Pass & Complete | |



Page 57 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--------------------------------|-----------|----------------------|------------------------|----------------------|------------|------------|---------------------|---|
| Milestone Mid-point Assessment | Completed | Mid-point Assessment | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|------------|-------------|-------------|
| milestone rame | OSCI ID | The Type | i no ranio | Description | Opioda Bato |

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------------|----------------|
| Mid-point Assessment | |



Run Date: 10/01/2019

Page 58 of 841

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing your governance structure and processes and achieving the milestones described above, as well as potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

First, there is the risk that the PPS committees will not have (1) appropriate representation; (2) active engagement; or (3) appropriate expertise. All of these will be required for the successful functioning of the PPS governing structure, to ensure that PPS-wide decisions made by the governing bodies reflect the interests of different partner types and geographies. To mitigate this risk, we will identify appropriate representatives of key constituent groups and also select individuals who will commit to being actively engaged in the governance process. In addition, the MHVC Executive Director and team will need to monitor attendance at committee meetings and review minutes to ensure continued and meaningful involvement of committee members. Where appropriate, they will need to recommend changes to the composition of the committees. The By-Laws for the MHVC Steering Committee and each of its sub-committees will need to contain provisions that allow for the replacement of members and establish the criteria for such actions. Finally, we will need clear selection criteria to ensure relevant expertise on committees, particularly for subcommittees. For example, IT professionals with requisite years of experience in healthcare IT management systems as well as administrative experience should be added to the Information Technology Infrastructure subcommittee.

Second, there is the risk that partners and other stakeholders (e.g., vendors, labor groups) that are not involved in governance will resist changes being made across the PPS. To address this, the partner support team will develop a comprehensive engagement and communication strategy, which will involve a tailored approach for different stakeholder types and geographies. Change management support will be an integral part in all program development.

Third, there is the risk that challenges associated with other workstreams could impact the effective governance of the PPS. For example, if partners are not receiving sufficient funds to fully implement a project, they may not feel they have proper incentives to change behaviors. In this event, we will work with partners to identify alternative sources of funding, as well as educate them on the financial gains that will result from a shift to value based arrangements.

Fourth, there is the risk that our PPS fails to include a potentially crucial CBO / FBO, which could be critical in facilitating access to a particular population or set of stakeholders. We will mitigate this risk by regularly reminding local partners to stay up- to-date on local organizations, and to inform us of groups in their communities that could be an asset to the PPS. Further, there is the risk of transportation challenges that could prevent community stakeholders from attending meetings or forums. In order to mitigate this risk, we will work to include web-based meetings, teleconferences, and the sharing of materials online to make sure transportation issues don't prevent us with engaging critical community members.

Lastly, MHVC is in the process of revising our approach to regional governance and engagement structures. In our original DSRIP Organizational Application we referred to a number of Regional PACs that would fill this role. However, we are now moving towards a project-based approach that will support strong regional communication and engagement. MHVC will be actively involved in the Hudson Valley PHIP. This will be an important aspect of our regional planning, as will the series of regional engagement events that we are running in the first half of DY1.



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Once the MHVC Steering Committee and the various work groups are fully formed and operational, their ability to carry out their governance and oversight responsibilities will be dependent on the quality of the information provided to them. Key to obtaining good useful data will be the quality of the IT infrastructure put in place, the expertise of and level of support provided by the PPS management team, and the active participation of the PPS members in the various DSRIP projects, including, but not limited to, their compliance with the reporting requirements of each project.

The community engagement plan will have interdependencies with legal (contracting with CBOs), marketing (message construction and delivery), public relations (integrated promotion and communication with print and electronic media), practitioner engagement (involvement of practitioners in efforts), and IT (data sharing)



Page 60 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

montonoro modicar contor (i i o ii

IPQR Module 2.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for the development of your governance structure and processes and describe what their responsibilities involve.

| Role | Name of person / organization (if known at this stage) | Key deliverables / responsibilities |
|--------------------------|--|---|
| Executive Director | Allison McGuire, MHVC | Lead compliance activities; draft and implement compliance plan |
| Chief Compliance Officer | Maria Matzoros | DSRIP lead on compliance activities, e.g., financial compliance and contracts |
| Director | Adam Goldstein/MHVC | Manage governance structure formation and implementation |



Page 61 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Module 2.6 - IPQR Module 2.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS with regard to your governance structure and processes.

| Key stakeholders | Role in relation to this organizational workstream | Key deliverables / responsibilities |
|---|--|---|
| Internal Stakeholders | | |
| Partner organizations (including those not represented on MHVC Steering Committee) | Network partners | Input into PPS governance approach; communication of local needs and resources to PPS |
| MHVC Steering Committee | Representatives from MHVC partner organizations | Work with DSRIP office on governance activities; make recommendations on work group members |
| Legal and Compliance Committee | Representatives from MHVC Steering Committee organizations, with legal expertise | Input on legal and compliance activities (e.g., contracts) |
| Christopher Panczner, Montefiore SVP & General Counsel | Montefiore SVP & General Counsel | Input into planning and implementation of governance activities |
| External Stakeholders | | |
| Local public health infrastructure (e.g., Hudson valley regional health officers network, public health nurses) | Community stakeholders | Input into community engagement plan |
| Non-partner providers and community organizations | Community stakeholders | Input into community engagement plan |



Page 62 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream and your ability to achieve the milestones described above.

Shared IT infrastructure is needed to facilitate the governance of the PPS network. This includes platforms not only to manage all network data, but also to ensure the data is sufficiently complete to allow PPS workgroups to make appropriate decisions. IT systems will need to be robust enough to facilitate tracking against all milestones while capturing the data elements needed to achieve the milestones. The IT infrastructure will also need the functionality to facilitate communication on multiple levels across the PPS. This includes outgoing communication, job boards, posting of committee documents, as well as incoming issues and/or community concerns. The IT systems will need to aligned with the final governance structure and be flexible enough to adapt to changes in this structure as needed.

IPQR Module 2.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success of the governance work stream will be measured against the timely achievement of the creation of the structures (e.g., MHVC Steering Committee) the development of charters and adoption of bylaws, policies and procedures for all key committees and sub-committees, and the development, negotiation and execution of all required provider agreements to allow MHVC to begin operating as a PPS. Additionally, success will be measured by the establishment of the performance management system that will manage and analyze data from all participating partners (including data collection, analyses and reporting) to support effective and efficient decision-making. For example, the Clinical committee will rely on the performance management systems capturing data regarding achievement of PCMH Level 3 requirements across the PPS network providers, integration of behavioral health with primary care, compliance with evidence-based medicine asthma, cardiovascular protocols, and ultimately with the impact on strategic program goals (e.g., reduced rates of avoidable ED visits).

IPQR Module 2.9 - IA Monitoring

Instructions:



Page 63 of 841 **Run Date:** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 03 – Financial Stability

IPQR Module 3.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---|-----------|--|------------------------|----------------------|------------|------------|---------------------|----------------------------------|-----|
| Milestone #1 Finalize PPS finance structure, including reporting structure | Completed | This milestone must be completed by 12/31/2015. PPS finance structure chart / document, signed off by PPS Board. | 04/01/2015 | 12/31/2015 | 04/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | YES |
| Task 1. Establish the financial structure of the PPS including the finance functions within Montefiore, within the MHVC central office and the Finance & Sustainability SubCommittee, a leadership team composed of financial leadership from partner organizations. | Completed | Establish the financial structure of the PPS including the finance functions within Montefiore, within the MHVC central office and the Finance & Sustainability SubCommittee, a leadership team composed of financial leadership from partner organizations. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task 2. Define roles and responsibilities of Montefiore (PPS lead), MHVC finance team, and Finance & Sustainability Sub Committee. | Completed | Define roles and responsibilities of Montefiore (PPS lead), MHVC finance team, and Finance & Sustainability Sub Committee. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task 3. Develop PPS organization chart, establish clear reporting lines, and develop a regular schedule of Finance & Sustainability SubCommittee meetings. | Completed | Develop PPS organization chart, establish clear reporting lines, and develop a regular schedule of Finance & Sustainability SubCommittee meetings. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task 4. Obtain validation and recommendations for the roles and responsibilities and organizational chart from the MHVC Finance & Sustainability SubCommittee, the MHVC Steering Committee and Montefiore Executive Leadership. | Completed | Obtain validation and recommendations for the roles and responsibilities and organizational chart from the MHVC Finance & Sustainability SubCommittee, the MHVC Steering Committee and Montefiore Executive Leadership. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task | Completed | Develop reporting formats and Accounts payable policies to | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |



Page 64 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---|-----------|---|------------------------|----------------------|------------|------------|---------------------|---|-----|
| 5. Develop reporting formats and Accounts payable policies to emphasize (a) internal controls, (b) intelligent, flexible reporting formats and (c) coding discipline to allow for tend analysis, drill downs and alignment with program goals and metrics. Develop training programs to ensure appropriate training for MHVC partners on all relevant elements of program design and oversight. | | emphasize (a) internal controls, (b) intelligent, flexible reporting formats and (c) coding discipline to allow for tend analysis, drill downs and alignment with program goals and metrics. Develop training programs to ensure appropriate training for MHVC partners on all relevant elements of program design and oversight. | | | | | | | |
| Task 6. Work with MHVC Compliance Officer and MHVC IT Director to develop policies (including audits) to support data integrity efforts. | Completed | Work with MHVC Compliance Officer and MHVC IT Director to develop policies (including audits) to support data integrity efforts. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task7. Present finance structure to Montefiore (PPS Lead) Board for sign off. | Completed | Present finance structure to Montefiore (PPS Lead) Board for sign off. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues. | Completed | This milestone must be completed by 3/31/2016. Network financial health current state assessment (to be performed at least annually). The PPS must: - identify those providers in their network that are financially fragile, including those that have qualified as IAAF providers; define their approach for monitoring those financially fragile providers, which must include an analysis of provider performance on the following financial indicators: days cash on hand, debt ratio, operating margin and current ratio; include any additional financial indicators that they deem necessary for monitoring the financial sustainability of their network providers | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | YES |
| Task 1. Work with the leadership team of VAPAP hospitals to develop their VAPAP multi-year transformation plan to ensure that it represents an appropriate initial direction for the transformation plan, meets the needs of the local community, and aligns with facility's MHVC goals. | Completed | Work with the leadership team of VAPAP hospitals to develop their VAPAP multi-year transformation plan to ensure that it represents an appropriate initial direction for the transformation plan, meets the needs of the local community, and aligns with facility's MHVC goals. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task | Completed | Design survey, with input from Finance and Sustainability | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |



Page 65 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|---|------------------------|----------------------|------------|------------|---------------------|---|----|
| 2. Design survey, with input from Finance and Sustainability SubCommittee, to assess partners' financial health, identify fragile partners, including an assessment of VAPAP status, financial indicators (e.g., days cash on hand, debt ratio, operating margin and current ratio), estimation of DSRIP support, value-based arrangement in place, and sources of funding beyond. Present partner survey to the MHVC Steering Committee for comments and recommendations. | | SubCommittee, to assess partners' financial health, identify fragile partners, including an assessment of VAPAP status, financial indicators (e.g., days cash on hand, debt ratio, operating margin and current ratio), estimation of DSRIP support, value-based arrangement in place, and sources of funding beyond. Present partner survey to the MHVC Steering Committee for comments and recommendations. | | | | | | | |
| Task 3. Launch survey and analyze results to develop report on current state assessment of PPS and a "Financial Stability Plan" to address key PPS financial issues identified in the survey. | Completed | Launch survey and analyze results to develop report on current state assessment of PPS and a "Financial Stability Plan" to address key PPS financial issues identified in the survey. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 4. Share report and plan with partners including the Finance and Sustainability SubCommittee and MHVC Steering Committee. | Completed | Share report and plan with partners including the Finance and Sustainability SubCommittee and MHVC Steering Committee. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 5. Define mechanism to update financial health current state assessment and "Financial Stability Plan" routinely based on the recommendations from MHVC Steering Committee and Finance and Sustainability SubCommittee. | Completed | Define mechanism to update financial health current state assessment and "Financial Stability Plan" routinely based on the recommendations from MHVC Steering Committee and Finance and Sustainability SubCommittee. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 6. Finalize network financial health current state assessment | Completed | Finalize network financial health current state assessment | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 7. Using survey data, develop list of fragile providers with poor financial indicators that are at-risk of failing to complete DSRIP project requirements. | Completed | Using survey data, develop list of fragile providers with poor financial indicators that are at-risk of failing to complete DSRIP project requirements. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 8. Develop "Distressed Provider Plan" for monitoring and engaging with fragile providers, obtain recommendations for plan from the | Completed | Develop "Distressed Provider Plan" for monitoring and engaging with fragile providers, obtain recommendations for plan from the Finance and Sustainability SubCommittee and MHVC Steering Committee, including the frequency of | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |



Page 66 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|---|------------------------|----------------------|------------|------------|---------------------|---|-----|
| Finance and Sustainability SubCommittee and MHVC Steering Committee, including the frequency of monitoring financially fragile MHVC partners and steps to optimize intervention strategies. | | monitoring financially fragile MHVC partners and steps to optimize intervention strategies. | | | | | | | |
| Task 9. As needed, conduct individual outreach to fragile partners according to "Distressed Provider Plan." | Completed | As needed, conduct individual outreach to fragile partners according to "Distressed Provider Plan." | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 10. Conduct network wide survey at a minimum annually or at a frequency defined by the recommendations of the Finance and Sustainability Subcommittee, the MHVC Steering Committee and the PPS Lead (Montefiore). | Completed | Conduct network wide survey at a minimum annually or at a frequency defined by the recommendations of the Finance and Sustainability Subcommittee, the MHVC Steering Committee and the PPS Lead (Montefiore). | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 11. Finalize financial sustainability strategy to address key issues. | Completed | Finalize financial sustainability strategy to address key issues. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d | Completed | This milestone must be completed by 12/31/2015. Finalized Compliance Plan (for PPS Lead). | 04/01/2015 | 12/31/2015 | 04/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | YES |
| Task 1. Amend the Montefiore Medical Center (MMC) Corporate Compliance Plan to address special considerations related to Montefiore's role as the PPS lead making Medicaid payments to network partners in connection to DSRIP project implementation and performance and ensuring dedication of resources that will assist in preventing and identifying Medicaid payment discrepancies related to DSRIP payments. | Completed | Amend the Montefiore Medical Center (MMC) Corporate Compliance Plan to address special considerations related to Montefiore's role as the PPS lead making Medicaid payments to network partners in connection to DSRIP project implementation and performance and ensuring dedication of resources that will assist in preventing and identifying Medicaid payment discrepancies related to DSRIP payments. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task 2. Identify and designate an employee to serve as the DSRIP Compliance Officer who will have day-to-day responsibility for the operation of the DSRIP compliance program, including the activities of Montefiore Hudson Valley | Completed | Identify and designate an employee to serve as the DSRIP Compliance Officer who will have day-to-day responsibility for the operation of the DSRIP compliance program, including the activities of Montefiore Hudson Valley Collaborative, LLC (MHVC), Montefiore Medical Center's (MMC) wholly-owned administrator for DSRIP, consistent with the MMC compliance | 04/01/2015 | 06/30/2015 | 04/01/2015 | 06/30/2015 | 06/30/2015 | DY1 Q1 | |



Page 67 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|--|------------------------|----------------------|------------|------------|---------------------|---|----|
| Collaborative, LLC (MHVC), Montefiore Medical Center's (MMC) wholly-owned administrator for DSRIP, consistent with the MMC compliance program. The MHVC compliance officer will report to Montefiore Executive Leadership (Lynn Richmond, EVP), the Montefiore Chief Compliance Officer, and the MHVC Executive Director. The MHVC Complaince Officer shall provide regular reports on the DSRIP compliance program to the MHVC Legal and Compliance Subcommittee and the MHVC Steering Committee. The Montefiore Chief Compliance Officer will report on the activities of the MHVC Compliance Program to the Montefiore Compliance Committee of the Board of Trustees. Reports will include compliance program issues identified in connection with the distribution and use of DSRIP funds. | | program. The MHVC compliance officer will report to Montefiore Executive Leadership (Lynn Richmond, EVP), the Montefiore Chief Compliance Officer, and the MHVC Executive Director. The MHVC Complaince Officer shall provide regular reports on the DSRIP compliance program to the MHVC Legal and Compliance Subcommittee and the MHVC Steering Committee. The Montefiore Chief Compliance Officer will report on the activities of the MHVC Compliance Program to the Montefiore Compliance Committee of the Board of Trustees. Reports will include compliance program issues identified in connection with the distribution and use of DSRIP funds. | | | | | | | |
| Task 3. The MHVC Compliance Officer will work with the MHVC Executive Director, and the Montefiore Chief Compliance Officer to develop and implement a compliance plan to ensure that funds distributed as part of the DSRIP program are not connected with fraud, waste or abuse. | Completed | The MHVC Compliance Officer will work with the MHVC Executive Director, and the Montefiore Chief Compliance Officer to develop and implement a compliance plan to ensure that funds distributed as part of the DSRIP program are not connected with fraud, waste or abuse. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task 4. MMC's established compliance program maintains policies and procedures in accordance with SSL 363(d) and other compliance requirements; policies and procedures will be updated to describe compliance expectations related to potential compliance issues involving DSRIP funds. Among other considerations, policies and procedures will identify how to communicate DSRIP-related compliance issues identified by performing providers to the MHVC Compliance Officer. | Completed | MMC's established compliance program maintains policies and procedures in accordance with SSL 363(d) and other compliance requirements; policies and procedures will be updated to describe compliance expectations related to potential compliance issues involving DSRIP funds. Among other considerations, policies and procedures will identify how to communicate DSRIP-related compliance issues identified by performing providers to the MHVC Compliance Officer. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |



Page 68 of 841 **Run Date**: 10/01/2019

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|---|------------------------|----------------------|------------|------------|---------------------|---|----|
| Task 5. MHVC will develop a process to confirm that training and education on compliance expectations related to the DSRIP program is provided at each performing provider to all affected employees and persons associated with performing providers, pursuant to OMIG guidance. Such training and education may include defining performing providers' roles in DSRIP projects, and how to report any fraud, waste, or abuse of DSRIP funds. | Completed | MHVC will develop a process to confirm that training and education on compliance expectations related to the DSRIP program is provided at each performing provider to all affected employees and persons associated with performing providers, pursuant to OMIG guidance. Such training and education may include defining performing providers' roles in DSRIP projects, and how to report any fraud, waste, or abuse of DSRIP funds. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task 6. MHVC will establish a process of reporting DSRIP-related compliance issues to the MHVC Compliance Officer, which will include an anonymous and confidential method of reporting. | Completed | MHVC will establish a process of reporting DSRIP-related compliance issues to the MHVC Compliance Officer, which will include an anonymous and confidential method of reporting. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task 7. MMC maintains disciplinary policies and procedures to encourage good faith participation in the compliance program by "all affected individuals"; disciplinary policies and procedures will be updated to include performing providers within the scope of "all affected individuals." | Completed | MMC maintains disciplinary policies and procedures to encourage good faith participation in the compliance program by "all affected individuals"; disciplinary policies and procedures will be updated to include performing providers within the scope of "all affected individuals." | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task 8. MHVC will develop and implement a system for routine identification of compliance risk areas related to the distribution and use of DSRIP funds during the current phase of the DSRIP program. | Completed | 8. MHVC will develop and implement a system for routine identification of compliance risk areas related to the distribution and use of DSRIP funds during the current phase of the DSRIP program. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task 9. MMC maintains a system for responding to compliance issues that are raised, as well as methods for prompt corrective action and refunding over payments where appropriate. MHVC will update the existing systems to include responding to DSRIP-related compliance issues, including misuse of DSRIP funds and false | Completed | MMC maintains a system for responding to compliance issues that are raised, as well as methods for prompt corrective action and refunding over payments where appropriate. MHVC will update the existing systems to include responding to DSRIP-related compliance issues, including misuse of DSRIP funds and false representations to obtain DSRIP funds, among other potential issues, and will establish a process to provide support to performing providers in | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |



Page 69 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|--|------------------------|----------------------|------------|------------|---------------------|---|-----|
| representations to obtain DSRIP funds, among other potential issues, and will establish a process to provide support to performing providers in connection with this requirement. | | connection with this requirement. | | | | | | | |
| Task 10. MMC maintains a policy of non-intimidation and non-retaliation for good faith participation in the compliance program in accordance with federal and state requirements. MHVC will establish a process to provide support to performing providers in connection with these requirements. | Completed | MMC maintains a policy of non-intimidation and non-retaliation for good faith participation in the compliance program in accordance with federal and state requirements. MHVC will establish a process to provide support to performing providers in connection with these requirements. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA") | Completed | Administer VBP activity survey to network | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 | YES |
| Task 1. Develop education and communication plan and materials for partners to enhance understanding of value based arrangements including risk sharing, contracting options and estimates of total opportunity. | On Hold | Develop education and communication plan and materials for partners to enhance understanding of value based arrangements including risk sharing, contracting options and estimates of total opportunity. | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 | |
| Task 2. Engage PPS partners with education and communication plan in an effort to coordinate the shift towards value based arrangements. | On Hold | Engage PPS partners with education and communication plan in an effort to coordinate the shift towards value based arrangements. | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 | |
| Task 3. Conduct survey of partners' existing readiness to participate in VBP and the level of their current involvement in VBP. | On Hold | Conduct survey of partners' existing readiness to participate in VBP and the level of their current involvement in VBP. | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 | |
| Task 4. Compile survey results into a report on the PPS baseline assessment of value based arrangements, and recommendations for approaches to improve the readiness of partners to participate effectively in VBP. | On Hold | Compile survey results into a report on the PPS baseline assessment of value based arrangements, and recommendations for approaches to improve the readiness of partners to participate effectively in VBP. | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 | |
| Task 5. Initiate monthly meetings with MCO's and | Completed | Initiate monthly meetings with MCO's and engage in development of MCO strategy framework for MHVC | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |



Page 70 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

DSRIP Original Original Quarter Reporting ΑV **Status Description Start Date End Date** Milestone/Task Name Start Date **End Date End Date** Year and Quarter engage in development of MCO strategy framework for MHVC. 6. Building off of Montefiore's existing experience Building off of Montefiore's existing experience with VBP and with VBP and the findings of the survey of the findings of the survey of partners, estimate the potential On Hold 03/31/2020 DY5 Q4 04/01/2015 03/31/2020 04/01/2015 03/31/2020 partners, estimate the potential VBP revenues by VBP revenues by source and utilize in the creation / source and utilize in the creation / refinement of refinement of an outreach strategy to the MCO's in the region. an outreach strategy to the MCO's in the region. 7. Compile survey results, including an overview Compile survey results, including an overview of partner of partner readiness, opportunities for training readiness, opportunities for training and programmatic and programmatic enhancements to partner enhancements to partner infrastructure to support VBP; infrastructure to support VBP; estimate of DY5 Q4 On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 estimate of potential VBP revenues by source, and overview potential VBP revenues by source, and overview of current MCO landscape to the Finance and Sustainability of current MCO landscape to the Finance and SubCommittee and MHVC Steering Committee. Sustainability SubCommittee and MHVC Steering Committee. 8. Engage Finance and Sustainability Engage Finance and Sustainability SubCommittee and MHVC SubCommittee and MHVC Steering Committee Steering Committee to develop the roles and responsibilities Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4 to develop the roles and responsibilities of the of the PPS lead in coordinating the transition to value-based PPS lead in coordinating the transition to valuepayments. based payments. Task 9. Obtain Finance and Sustainability Obtain Finance and Sustainability Subcommittee and MHVC Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4 Subcommittee and MHVC Committee Committee recommendations for central role in coordination. recommendations for central role in coordination. Milestone #5 Develop an implementation plan geared towards Completed Submit VBP support implementation plan 01/01/2017 06/30/2017 01/01/2017 06/30/2017 06/30/2017 DY3 Q1 YES addressing the needs identified within your VNA Build on baseline assessment to identify key PPS provider 1. Build on baseline assessment to identify key Completed partners and MCOs to drive transition to value-based 04/01/2017 06/30/2017 04/01/2017 06/30/2017 06/30/2017 DY3 Q1 PPS provider partners and MCOs to drive payments. transition to value-based payments. Work closely with identified partners to develop a plan to 2. Work closely with identified partners to Completed 04/01/2017 06/30/2017 04/01/2017 06/30/2017 06/30/2017 DY3 Q1 achieve 90% value-based payments across network. develop a plan to achieve 90% value-based



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 71 of 841 Run Date : 10/01/2019

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|--|------------------------|----------------------|------------|------------|---------------------|---|-----|
| payments across network. | | | | | | | | | |
| Task 3. Communicate and collect feedback on plan with Finance and Sustainability SubCommittee and MHVC Steering Committee. | Completed | Communicate and collect feedback on plan with Finance and Sustainability SubCommittee and MHVC Steering Committee. | 04/01/2017 | 06/30/2017 | 04/01/2017 | 06/30/2017 | 06/30/2017 | DY3 Q1 | |
| Task 4. Hold meetings with key MCO partners and key partners to discuss plan and potential shared savings arrangements. | Completed | Hold meetings with key MCO partners and key partners to discuss plan and potential shared savings arrangements. | 04/01/2017 | 06/30/2017 | 04/01/2017 | 06/30/2017 | 06/30/2017 | DY3 Q1 | |
| Task 5. Collectively audit and review plan with PPS partners. | Completed | Collectively audit and review plan with PPS partners. | 04/01/2017 | 06/30/2017 | 04/01/2017 | 06/30/2017 | 06/30/2017 | DY3 Q1 | |
| Task 6. Develop and finalize IPA structure. | Completed | Develop and finalize IPA structure. | 04/01/2017 | 06/30/2017 | 04/01/2017 | 06/30/2017 | 06/30/2017 | DY3 Q1 | |
| Task 7. Develop and finalize IPA structure. | Completed | Develop and finalize IPA structure. | 01/01/2017 | 06/30/2017 | 01/01/2017 | 06/30/2017 | 06/30/2017 | DY3 Q1 | |
| Task 8. Revise and finalize plan. | Completed | Revise and finalize plan. | 04/01/2017 | 06/30/2017 | 04/01/2017 | 06/30/2017 | 06/30/2017 | DY3 Q1 | |
| Milestone #6 Develop partner engagement schedule for partners for VBP education and training | Completed | Initial Milestone Completion: Submit VBP education/training schedule Ongoing Reporting: Submit documentation to support implementation of scheduled trainings, including training materials and attendance sheets through quarterly reports | 01/01/2017 | 06/30/2017 | 01/01/2017 | 06/30/2017 | 06/30/2017 | DY3 Q1 | YES |
| Milestone #7 Regional Distressed Safety Net Hospital Hubs meet State Defined VBP Goals. | Completed | Regional Distressed Safety Net Hospital Hubs meet State Defined VBP Goals PLEASE NOTE: MHVC has chosen Financial Sustainability Milestones 7 and the associated tasks, in accordance with the network needs identified in the Financial Sustainability Milestone 4: MHVC Value Based Needs Assessment (VNA). At milestone completion: Submit contact attestations to substantiate. Ongoing reporting: updates on progress in meeting State defined VBP goals. | 04/01/2017 | 09/30/2018 | 04/01/2017 | 09/30/2018 | 09/30/2018 | DY4 Q2 | YES |
| Task | Completed | Task 1: Hold regular meetings with Managed Care | 07/01/2018 | 09/30/2018 | 07/01/2018 | 09/30/2018 | 09/30/2018 | DY4 Q2 | |



Run Date: 10/01/2019

Page 72 of 841

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|--|------------------------|----------------------|------------|------------|---------------------|---|-----|
| Task 1: Hold regular meetings with Managed Care Organizations, | | Organizations, | | | | | | | |
| Task Task 2: Designated facilities engage in quarterly performance reporting for pre-determined outcome measures. | Completed | Task 2: Designated facilities engage in quarterly performance reporting for pre-determined outcome measures. | 07/01/2018 | 09/30/2018 | 07/01/2018 | 09/30/2018 | 09/30/2018 | DY4 Q2 | |
| Task Task 3: Designated facilities enter Medicaid MCO Level 1 (or higher) VBP contracts where at least 80% of total Medicaid MCO contracted payments to the facility are tied to Level 1 VBP components by March 30, 2018. | Completed | Task 3: Designated facilities enter Medicaid MCO Level 1 (or higher) VBP contracts where at least 80% of total Medicaid MCO contracted payments to the facility are tied to Level 1 VBP components by March 30, 2018. | 07/01/2018 | 09/30/2018 | 07/01/2018 | 09/30/2018 | 09/30/2018 | DY4 Q2 | |
| Milestone #8 Measure VBP Knowledge progress through continued administration of MHVC Value Based Needs Assessment (VNA). | Completed | Measure VBP Knowledge progress through continued administration of MHVC Value Based Needs Assessment (VNA) PLEASE NOTE: MHVC has chosen Financial Sustainability Milestones 8 and the associated tasks, in accordance with the network needs identified in the Financial Sustainability Milestone 4: MHVC Value Based Needs Assessment (VNA). At milestone completion: newly updated heat map analysis and measurement of partner VBP areas of need Ongoing reporting: updates on the continued evaluation of VBP needs of the PPS network. | 04/01/2017 | 09/30/2018 | 04/01/2017 | 09/30/2018 | 09/30/2018 | DY4 Q2 | YES |
| Task Task 1: Annual administration of MHVC VNA to contracted partnership. | Completed | Task 1: Annual administration of MHVC VNA to contracted partnership. | 07/01/2018 | 09/30/2018 | 07/01/2018 | 09/30/2018 | 09/30/2018 | DY4 Q2 | |
| Task Task 2: Heat map analysis and measurement of partner VBP areas of need/level of understanding, | Completed | Task 2: Heat map analysis and measurement of partner VBP areas of need/level of understanding, | 07/01/2018 | 09/30/2018 | 07/01/2018 | 09/30/2018 | 09/30/2018 | DY4 Q2 | |
| Task Task 3: Integration of newly identified VBP areas of need into tailored VBP training and support implementation plan and partner engagement | Completed | Task 3: Integration of newly identified VBP areas of need into tailored VBP training and support implementation plan and partner engagement plans. | 07/01/2018 | 09/30/2018 | 07/01/2018 | 09/30/2018 | 09/30/2018 | DY4 Q2 | |



Page 73 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---------------------|--------|-------------|------------------------|----------------------|------------|----------|---------------------|---|----|
| plans. | | | | | | | | | |

IA Instructions / Quarterly Update

| Milestone Name | IA Instructions | Quarterly Update Description | | | |
|---|--|--|--|--|--|
| Finalize PPS finance structure, including reporting structure | If there have been changes, please describe those changes and upload any | Please state if there have been any changes during this reporting quarter. | | | |
| Finalize FF3 linance structure, including reporting structure | supporting documentation as necessary. | Please state yes or no in the corresponding narrative box. | | | |

Prescribed Milestones Current File Uploads

| Milestone Name User ID File Type File Name Description Up | Upload Date |
|---|-------------|
|---|-------------|

No Records Found

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|--|----------------|
| Finalize PPS finance structure, including reporting structure | |
| Perform network financial health current state assessment and develop financial sustainability strategy to address key issues. | |
| Finalize Compliance Plan consistent with New York State Social Services Law 363-d | |
| Develop a Value Based Payments Needs Assessment ("VNA") | |
| Develop an implementation plan geared towards addressing the needs identified within your VNA | |
| Develop partner engagement schedule for partners for VBP education and training | |
| Regional Distressed Safety Net Hospital Hubs meet State Defined VBP Goals. | |
| Measure VBP Knowledge progress through continued administration of MHVC Value Based Needs Assessment (VNA). | |



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 74 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|--------------|-----------------|--------------------|
| Milestone #1 | Pass & Complete | |
| Milestone #2 | Pass & Complete | |
| Milestone #3 | Pass & Complete | |
| Milestone #4 | Pass & Complete | |
| Milestone #5 | Pass & Complete | |
| Milestone #6 | Pass & Complete | |
| Milestone #7 | Pass & Complete | |
| Milestone #8 | Pass & Complete | |



Page 75 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---------------------|--------|-------------|------------------------|----------------------|------------|----------|---------------------|---|
|---------------------|--------|-------------|------------------------|----------------------|------------|----------|---------------------|---|

No Records Found

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date | l |
|-----------------|---------|------------|-------------|-------------|-------------|---|
| Willestone Name | OSELID | riie i ype | File Naille | Description | Opioad Date | ı |

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------|----------------|

No Records Found



Page 76 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

Risks:

- 1) There is risk in balancing the short-term financial health of our at-risk partners with the long term DSRIP plan.
- 2) The timing and availability of capital funds will impact the PPS project implementation and performance, as certain projects may require up-front capital investments that may not be covered by DSRIP funds (e.g., 2.a.iv medical village development is capital intensive yet simultaneously key to achieving Domain 2 milestones in DSRIP years 1-3). Further, the timing of funds flows may create cash flow risks, especially with at-risk partners.
- 3) The total DSRIP funding available may not be sufficient to cover the capital costs of DSRIP projects. There is a risk that the PPS fails to identify alternative sources of funding to complete capital-intensive projects.
- 4) Funds flow and budget decisions will be made in a fair and equitable manner using claims data and performance attribution. There is a risk that the PPS will not be provided with accurate and granular data sufficient to make funding allocation decisions (e.g., full continuum of clinical information including full cost data for claims and accurate performance attribution per partner in the PPS).
- 5) For quarterly reports, we may be unable to access data or analytics relevant to specific metrics. In addition, partner organizations may fail to provide timely reporting on progress.

Mitigation strategies:

- 1) We will mitigate risks to financial sustainability by accelerating the transition to value based payments and by identifying additional sources of transition funding for at-risk partners. We will further manage a list of fragile partners and conduct individual outreach as necessary.
- 2) We will have clear communication and absolute transparency with partners regarding the funds flow plan and methodology.
- 3) We will detail partner requirements in order to earn funds flow payments including timely and accurate reporting on progress.
- 4) We will emphasize communication and education of partners on the transition to value-based payments.

IPQR Module 3.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

- 1) Finance will have to work closely with care management in order to manage the transition to value-based payments.
- 2) Finance will also have to work closely with IT to prioritize development of IT capabilities at partners. Many partners currently do not utilize EHRs and do not have sufficient RHIO connectivity. Improved connectivity and EHR automation is critical for integrating the integrated delivery system and advancing the over-arching goals of DSRIP project 2.a.i.
- 3) Finance will have to work closely with project Transformation work groups and regional committees in order to assess progress and needs of



Page 77 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

individual projects and partners.

4) Finance will have to work closely with the Performance Reporting teams to assess whether partners are meeting reporting and performance requirements for funding.



Page 78 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

| Role | Name of person / organization (if known at this stage) | Key deliverables / responsibilities | | | |
|--|--|--|--|--|--|
| Executive Director | Allison McGuire / MHVC | Lead DSRIP office on financial sustainability strategy | | | |
| Director | Adam Goldstein/MHVC | "Monitor progress towards DSRIP budget, funds flow, and financial sustainability (including some reporting requirements); oversee PPS accounting and cash management functions (including treasury/banking)" | | | |
| Associate Director, Finance | Richard Ng/MHVC | "Monitor progress towards DSRIP budget, funds flow, and financial sustainability (including some reporting requirements); oversee PPS accounting and cash management functions (including treasury/banking)" | | | |
| Finance and Sustainability Subcommittee | David Menashy/Montefiore Health System | "Support progress and decision making and report progress to MHVC Steering Committees" | | | |
| "Finance co-lead and member of Finance and Sustainability Transformation work group" | Joel Perlman/Montefiore Health System | "Support progress and decision making and report progress to MHVC Steering Committees" | | | |
| Chief Compliance officer | Maria Matzoros | Lead on compliance activities | | | |
| Finance and Sustainability Subcommittee | Partner organization representatives / MHVC | "DSRIP lead on finance and sustainability activities, e.g., budgeting, funds flow, and contracts. Report progress to MHVC Steering Committees" | | | |



Page 79 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

| Key stakeholders | Role in relation to this organizational workstream | Key deliverables / responsibilities |
|--|--|---|
| Internal Stakeholders | | |
| Senior management at partner organizations (CEO, CFO, board members) | Partner leadership | Provide input as needed on specific issues related to financial sustainability |
| MHVC Steering Committee, Sub-Committees and Workgroups | Responsible for providing advisory services | Provide advisory services to meet DSRIP goals and objectives, in conjunction with MHVC and Montefiore Health System |
| Joel Perlman, CFO, Montefiore | Montefiore CFO | Support progress and decision making and report progress to MHVC Steering Committees |
| David Menashy, AVP Finance, Montefiore | Montefiore AVP Finance | Support progress and decision making and report progress to MHVC Steering Committees |
| External Stakeholders | | |
| MCOs | Critical partner in transition to value based arrangements | Input / support for design of Value-based contracts |
| DOH | Consulted as needed for specific decisions related to financial sustainability | Input and support as needed |
| Community and local government leadership | Consulted as needed for specific decisions | Input and support as needed |
| Labor groups | Consulted as needed for specific decisions | Input and support as needed |



Page 80 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

Shared IT infrastructure must be secure and compliant to manage financial sustainability across the PPS. To achieve financial sustainability across our partners, we will require access to data related to project performance, as well as an understanding of partner financial performance. This means there is a dependency between financial sustainability needs and a robust performance reporting system. The reporting technology will allow the PPS to merge claims with cost data to support value-based agreements, together with care management strategies (requiring population health / care coordination management technologies). The performance reporting system will support both the partners and the PPS's finance team.

IPQR Module 3.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success in this workstream will be defined as progress towards the process milestones defined above (i.e., finance and reporting structure, financial health assessment and strategy, compliance plan, and assessment and plan for value-based arrangements). The MHVC CFO will track progress toward these milestones, together with the project management team and the director of research and evaluation. The MHVC CFO will then report on the overall progress of the PPS to the DSRIP Executive Director, MHVC Steering Committee, and Transformation work group.

In addition, the finance team will be tracking the financial health of partners (through regular financial health assessment surveys) and partner transitions toward a value-based system, while monitoring our contracts with MCOs. Fragile partners will be more closely tracked via individual outreach and more frequent health assessment surveys.

IPQR Module 3.9 - IA Monitoring

Instructions:

NYS Confidentiality – High



Run Date: 10/01/2019

DSRIP

Page 81 of 841

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 04 – Cultural Competency & Health Literacy

IPQR Module 4.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | Reporting Year and Quarter | AV |
|--|-----------|---|------------------------|----------------------|------------|------------|---------------------|----------------------------|-----|
| Milestone #1 Finalize cultural competency / health literacy strategy. | Completed | This milestone must be completed by 12/31/2015. Cultural competency / health literacy strategy signed off by PPS Board. The strategy should: Identify priority groups experiencing health disparities (based on your CNA and other analyses); Identify key factors to improve access to quality primary, behavioral health, and preventive health care Define plans for two-way communication with the population and community groups through specific community forums Identify assessments and tools to assist patients with selfmanagement of conditions (considering cultural, linguistic and literacy factors); and Identify community-based interventions to reduce health disparities and improve outcomes. | 04/01/2015 | 12/31/2015 | 04/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | YES |
| Task 1. Identify and review source reference materials for Cultural Competency and Health Literacy standards (e.g., Cultural Competency CLAS Standards; Health Literacy: A Prescription to End Confusion; The Guide to Community Preventative Services) to use in strategic plan document and cultural competency toolkit for dissemination. | Completed | Identify and review source reference materials for Cultural Competency and Health Literacy standards (e.g., Cultural Competency CLAS Standards; Health Literacy: A Prescription to End Confusion; The Guide to Community Preventative Services) to use in strategic plan document and cultural competency toolkit for dissemination. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task 2. Review Community Needs Assessment, | Completed | Review Community Needs Assessment, claims data, and | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |



Page 82 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|---|------------------------|----------------------|------------|------------|---------------------|---|----|
| claims data, and other information from partners and Community Based Organizations to determine size and definition of priority groups by region (e.g., culturally and linguistically isolated populations), within PPS experiencing health disparities and need for cultural competency and health literacy strategy. Map identified priory populations (hot spots) to local CBOs, BH, and PCP practices that provide care for these populations. | | other information from partners and Community Based Organizations to determine size and definition of priority groups by region (e.g., culturally and linguistically isolated populations), within PPS experiencing health disparities and need for cultural competency and health literacy strategy. Map identified priory populations (hot spots) to local CBOs, BH, and PCP practices that provide care for these populations. | | | | | | | |
| Task 3. Identify best practices for cultural competency and health literacy (including self management support, trainings and brief action planning) across multiple care settings, including best practices among partners within the PPS. | Completed | Identify best practices for cultural competency and health literacy (including self management support, trainings and brief action planning) across multiple care settings, including best practices among partners within the PPS. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task 4. Create and finalize a cultural competency and health literacy strategy document that includes PPS attributed patients and priority groups experiencing disparities, and details activities that will be carried out to improve access to quality primary care, behavioral health, and preventative care. | Completed | Create and finalize a cultural competency and health literacy strategy document that includes PPS attributed patients and priority groups experiencing disparities, and details activities that will be carried out to improve access to quality primary care, behavioral health, and preventative care. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task 5. Create and finalize plan to disseminate cultural competency activities, materials, and best practices into the infrastructure of programs with low baseline cultural competency identified during hotspoting assessments. | Completed | Create and finalize plan to disseminate cultural competency activities, materials, and best practices into the infrastructure of programs with low baseline cultural competency identified during hotspoting assessments. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task 6. Determine how lessons learned will be shared and disseminated across the PPS, including testing / piloting material in advance of PPS-wide dissemination, and plan for evaluation and modification (if needed) of materials. | Completed | Determine how lessons learned will be shared and disseminated across the PPS, including testing / piloting material in advance of PPS-wide dissemination, and plan for evaluation and modification (if needed) of materials. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task | Completed | Identify a vendor for, or develop internal capacity (MHVC | 07/01/2015 | 09/30/2015 | 07/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |



Run Date: 10/01/2019

Page 83 of 841

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|---|------------------------|----------------------|------------|------------|---------------------|---|-----|
| 7. Identify a vendor for, or develop internal capacity (MHVC office, PPS partners, or CBOs), to assess Partners' baseline cultural competency, and identify the key drivers that will improve access to quality primary care, behavioral health, and preventive health care for priority populations by region, including community based interventions. | | office, PPS partners, or CBOs), to assess Partners' baseline cultural competency, and identify the key drivers that will improve access to quality primary care, behavioral health, and preventive health care for priority populations by region, including community based interventions; assess capacity to address these drivers including community resources and | | | | | | | |
| Task 8. Identify culturally competent self management support tools, to assist patients with self-management, aligned with PPS clinical planning around self-management. | Completed | Identify culturally competent self management support tools, to assist patients with self-management, aligned with PPS clinical planning around self-management. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task 9. Define plans for two-way communication with population and communities through community forums, including a web-based strategy to share information and resources across the network. | Completed | Define plans for two-way communication with population and communities through community forums, including a web-based strategy to share information and resources across the network. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task 10. Present strategy document to workforce sub committee and key stakeholders and have strategy document reviewed and approved by PPS Board. | Completed | Present strategy document to workforce sub committee and key stakeholders and have strategy document reviewed and approved by PPS Board. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material). | Completed | This milestone must be completed by 6/30/2016. Cultural competency training strategy, signed off by PPS Board. The strategy should include: Training plans for clinicians, focused on available evidence-based research addressing health disparities for particular groups identified in your cultural competency strategy Training plans for other segments of your workforce (and others as appropriate) regarding specific population needs and effective patient engagement approaches | | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | YES |
| Task 1. Develop target list of staff, clinical and non- clinical, that need to be trained, based on cultural competency strategy (milestone #1). | Completed | Develop target list of staff, clinical and non-clinical, that need to be trained, based on cultural competency strategy (milestone #1). | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task | Completed | Evaluate available resources to train clinical and non-clinical | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |



Page 84 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---|-----------|---|------------------------|----------------------|------------|------------|---------------------|---|----|
| 2. Evaluate available resources to train clinical and non-clinical staff on cultural competency and health literacy and determine scope of training for different segments of the workforce regarding specific population needs and effective patient engagement approaches. | | staff on cultural competency and health literacy and determine scope of training for different segments of the workforce regarding specific population needs and effective patient engagement approaches. | | | | | | | |
| Task 3. Develop training for MHVC leadership staff on the importance and principles of self management support strategies, awareness of cultural competency, and other health literacy issues. | Completed | Develop training for MHVC leadership staff on the importance and principles of self management support strategies, awareness of cultural competency, and other health literacy issues. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 4. Identify training strategies, target outcomes, and training objectives to train staff, working in partner organizations (both clinical and non-clinical), to address health disparities among target populations outlined in community needs assessment; consider multiple channels for training (e.g., online, seminars, and train-the-trainer). | Completed | Identify training strategies, target outcomes, and training objectives to train staff, working in partner organizations (both clinical and non-clinical), to address health disparities among target populations outlined in community needs assessment; consider multiple channels for training (e.g., online, seminars, and train-the-trainer). | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 5. Identify a vendor for, or design, pre- and post-training assessment of cultural competency and health literacy knowledge. | Completed | Identify a vendor for, or design, pre- and post-training assessment of cultural competency and health literacy knowledge | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task6. Develop plan to implement training strategies and evaluate effectiveness. | Completed | Develop plan to implement training strategies and evaluate effectiveness | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 7. Present training strategy document to workforce sub committee and key stakeholders and have strategy document reviewed and approved by PPS Board. | Completed | Present training strategy document to workforce sub committee and key stakeholders and have strategy document reviewed and approved by PPS Board | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |



Page 85 of 841 **Run Date:** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IA Instructions / Quarterly Update

| Milestone Name | IA Instructions | Quarterly Update Description |
|----------------|-------------------|------------------------------|
| Wilestone Name | IA IIIsti uctions | Quarterly Opuate Description |

No Records Found

Prescribed Milestones Current File Uploads

| Milestone Name User ID File Type File Name Description Upload D | Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|---|----------------|---------|-----------|-----------|-------------|-------------|
|---|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|---|----------------|
| Finalize cultural competency / health literacy strategy. | |
| Develop a training strategy focused on addressing the drivers | |
| of health disparities (beyond the availability of language- | |
| appropriate material). | |

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|--------------|-----------------|--------------------|
| Milestone #1 | Pass & Complete | |
| Milestone #2 | Pass & Complete | |



Page 86 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 4.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

| | | | | | | | | DSRIP |
|--------------------------|--------|-------------|------------|--------------|------------|-----------------------|----------|-----------|
| Miles (and Table Manage | Status | Deceriation | Original | Original | Start Date | End Date | Quarter | Reporting |
| Milestone/Task Name | Status | Description | Start Date | ate End Date | End Date | liant Date End Date | End Date | Year and |
| | | | | | | | | Quarter |

No Records Found

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|----------------|-------------|-------------|
| | 000: := | , , , , | 1 110 11011110 | 2000 | |

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------|----------------|
| Milestone Name | Narrative Text |

No Records Found



Run Date: 10/01/2019

Page 87 of 841

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing your cultural competency / health literacy strategy and addressing the specific health disparities you are targeting (based on your CNA), and achieving the milestones described above - including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The implementation of our cultural competency and health literacy strategy involves several risks. First, it will be difficult to measure the effectiveness of our cultural competency and health literacy strategy considering the size of our network. The MHVC DSRIP office, together with cultural competency leads across the PPS, will collaborate to ensure an effective measurement system is in place. Second, we will need a shared IT infrastructure to disseminate materials and assess readiness and success, and partners are at different levels of IT readiness. To address this, the MHVC Director of IT will work closely partners to ensure IT requirements are met as quickly as possible. Third, our training and communication strategy will need to take into account accessibility issues for urban, suburban, and rural populations. To address this we will work with affinity groups within the PPS, as well as with CBO/FBOs, to identify venues for health literacy and cultural competency education and meetings. Lastly, there is a risk is that CBOs may not have the resources to adopt new standards and policies around cultural competency and health literacy. To help mitigate this risk, we will develop centralized materials and shared resources to distribute throughout the PPS.

IPQR Module 4.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

IT: We are exploring technical solutions to share materials, assess cultural competency readiness, and evaluate success Workforce: The workforce team will be integral to our cultural competency and health literacy strategy, to ensure cultural competency and health literacy training is integral to overall workforce training strategy.



DSRIP Implementation Plan Project

Run Date: 10/01/2019

Page 88 of 841

Montefiore Medical Center (PPS ID:19)

IPQR Module 4.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this workstream and describe what their responsibilities involve.

| Role | Name of person / organization (if known at this stage) | Key deliverables / responsibilities |
|--|--|---|
| Executive Director | Allison McGuire /MHVC | Lead DSRIP office on cultural competency strategy |
| Senior Director Workforce & Training | Joan Chaya /MHVC | Staff for Cultural Competency & Health Literacy. Execute implementation of cultural competency strategy |
| Cultural and Health Equity Manager | Jasmine Cruz/MHVC | Staff for Cultural Competency & Health Literacy. Planning and implementation of cultural competency strategy |
| Medical Director | Damara Gutnick, MD /MHVC | Planning and implementation of cultural competency strategy |
| Co-chair Cultural Competency Health Literacy Committee | Kathy Brieger and Nolly Climes | Collaborate in creating meeting agendas, lead committee members in making decisions, monitor and approve workgroup tasks. |
| Analytics | MHVC Analytics Consultant | Data analysis and mapping of identified priority populations |
| Communications | Joan Chaya/MHVC | Responsible for developing communication strategy |
| Partner cultural competency leads | Representatives of partner organizations | Input on cultural competency strategy |
| Training | Adyna Gamboa /MHVC | Responsible for training strategy |



Page 89 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

☑ IPQR Module 4.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

| Key stakeholders | Role in relation to this organizational workstream | Key deliverables / responsibilities |
|---|--|--|
| Internal Stakeholders | | |
| Partner project leads | Project Leads | Partner with DSRIP office on cultural competency needs and timelines for projects |
| MHVC Project Specialists | Central project coordination | Partner with DSRIP workforce director on cultural competency needs and timelines for projects |
| Gloria Kenny, Montefiore VP of Human Resources | Montefiore VP of Human Resources | Input on training activities |
| Nicole Hollingsworth, AVP Community & Population Health | Montefiore cultural competency lead | Planning and input on cultural competency strategy and training |
| Cultural Competency Sub-Committee and workgroups | Collaborative design of strategy to asses and spread best practice | Responsible for providing subject matter expertise, investigating and planning for the distribution of tools/training to increase competency |
| CBOs in network | Partner organizations | Input on cultural competency strategy |
| NKI | Vendor | Input on cultural competency strategy |
| Joan Chaya, Director of Workforce and Cultural competency | Montefiore HVC cultural competency lead | Planning and input on cultural competency strategy and training |
| External Stakeholders | | • |
| MHVC patients | Exact forums for patient engagement on the design of cultural competency and other initiatives are to be defined in conjunction with Hudson Valley PHIP and provider partners. | Feedback and engagement on developing cultural competency and health literacy initiatives as needed. |
| Non-partner providers and CBOs / FBOs | Local resource | Consultation on cultural competency strategy, as needed |



Run Date: 10/01/2019

Page 90 of 841

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 4.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support the development and implementation of your cultural competency / health literacy strategy and the achievement of the milestones described above.

Using IT as a communications channel to support the adoption of cultural competency/health literacy standards is most effective when delivered via a widely used, commercially available application that meets regulatory requirements. The IT performance management platform will facilitate partner progress toward cultural competency and health literacy goals, while enabling the PPS to monitor progress. We will select and implement the platform in time to meet the target dates presented in this plan to support implementation. In addition, the use of a standardized care plan across our network will give us the ability to share with the providers where necessary patients' cultural and religious preferences, thus giving us the ability to deliver culturally appropriate services.

IPQR Module 4.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

The success of the Cultural Competency/Health Literacy strategy implementation over the five DSRIP Years will be evaluated as follows:

- (1) MHVC will measure the adoption of cultural competency / health literacy standards or protocols amongst network providers (e.g. CLAS standards)
- (2) MHVC will investigate options for partnering with an outside agency to develop and track measurements of: (a) the improvements in health outcomes amongst member populations that are key targets for cultural competency / health literacy initiatives; and (b) patient engagement.

IPQR Module 4.9 - IA Monitoring

| instructions: | | |
|---------------|--|--|
| | | |
| | | |
| | | |
| | | |
| | | |



Run Date: 10/01/2019

Page 91 of 841

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 05 – IT Systems and Processes

IPQR Module 5.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|--|------------------------|----------------------|------------|------------|---------------------|---|----|
| Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s). | Completed | Detailed IT current state assessment. Relevant QEs (RHIOs/HIEs) should be involved in performing this assessment. | 10/01/2015 | 06/30/2016 | 10/01/2015 | 06/30/2016 | 06/30/2016 | DY2 Q1 | NO |
| Task 2. Create Cross PPS HIT/HIE committee for sharing and learning opportunities | Completed | Create Cross PPS HIT/HIE committee for sharing and learning opportunities | 04/01/2015 | 05/01/2015 | 04/01/2015 | 05/01/2015 | 06/30/2015 | DY1 Q1 | |
| Task 1. Establish IT Governance Structure with appropriate representation of Montefiore IT leadership and align with overall PPS governance | Completed | Establish IT Governance Structure with appropriate representation of Montefiore IT leadership and align with overall PPS governance | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task5. Categorize results by provider type and project selection; Inventory current capabilities. | On Hold | Categorize results by provider type and project selection; Inventory current capabilities. | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 | |
| Task 4. Conduct IT assessment Survey using standardized assessment tools (structured interviews and email survey methods) and analyze survey results | Completed | Conduct IT assessment Survey using standardized assessment tools (structured interviews and email survey methods) and analyze survey results | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 3. Evaluate vendor supported approach for IT assessment and finalize strategy to complete assessment. | Completed | Evaluate vendor supported approach for IT assessment and finalize strategy to complete assessment. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task | On Hold | Explore with Partners other supporting technologies (non | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 | |



Page 92 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|--|------------------------|----------------------|------------|------------|---------------------|---|----|
| 16. Explore with Partners other supporting technologies (non clinical). | | clinical). | | | | | | | |
| Task 15. Create a CBO IT Infrastructure transformation work group. | On Hold | Create a CBO IT Infrastructure transformation work group. | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 | |
| Task 14. Finalize plan with MHVC Steering Committee. | On Hold | Finalize plan with MHVC Steering Committee. | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 | |
| Task 13. Review plan with CFO and Executive Director to establish alignment of budgets with funds flow mode as well as requested capital funding. | On Hold | Review plan with CFO and Executive Director to establish alignment of budgets with funds flow mode as well as requested capital funding. | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 | |
| Task 12. Validation of plan with IT sub committee and Montefiore IT leadership. Collaborate on plan of communication PPS wide. | On Hold | Validation of plan with IT sub committee and Montefiore IT leadership. Collaborate on plan of communication PPS wide. | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 | |
| Task 11. Finalize DSRIP IT Strategy through collaboration with Partners and project implementation plans Areas of system concentration are: EHR, HIE, Quality Measures, Clinical Decision support and performance management. | Completed | Finalize DSRIP IT Strategy through collaboration with Partners and project implementation plans Areas of system concentration are: EHR, HIE, Quality Measures, Clinical Decision support and performance management. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 10. Engage and collaborate with Local extension Center (eHealthCollaborative) and RHIO to create outreach plan based on GAP analysis and IT Infrastructure Transformation work group input. | Completed | Engage and collaborate with Local extension Center (eHealthCollaborative) and RHIO to create outreach plan based on GAP analysis and IT Infrastructure Transformation work group input. | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 9. Create education curriculum on project technologies with the IT infrastructure transformation work group. | Completed | Create education curriculum on project technologies with the IT infrastructure transformation work group. | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 8. Collaborate with Local RHIO on survey results | On Hold | Collaborate with Local RHIO on survey results | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 | |
| Task 7. Share results of assessment and validate GAP | On Hold | Share results of assessment and validate GAP analysis with Montefiore IT SME leadership | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 | |



Page 93 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---|-----------|--|------------------------|----------------------|------------|------------|---------------------|---|----|
| analysis with Montefiore IT SME leadership | | | | | | | | | |
| Task 6. Organize, review and assess survey to create GAP analysis of project requirements and partner capabilities; Prioritize GAPs to be addressed and analyze interoperability points in consultation with IT sub Committee | Completed | Organize, review and assess survey to create GAP analysis of project requirements and partner capabilities; Prioritize GAPs to be addressed and analyze interoperability points in consultation with IT sub Committee | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Milestone #2 Develop an IT Change Management Strategy. | Completed | IT change management strategy, signed off by PPS Board. The strategy should include: Your approach to governance of the change process; A communication plan to manage communication and involvement of all stakeholders, including users; An education and training plan; An impact / risk assessment for the entire IT change process; and Defined workflows for authorizing and implementing IT changes | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | NO |
| Task 7. Establish a Change Management monitoring and reporting strategy to status process with MHVC Steering Committee. | On Hold | Establish a Change Management monitoring and reporting strategy to status process with MHVC Steering Committee. | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 | |
| Task 6. Educate affected partners on IT Change Management approved procedures, align with QE education curriculum as appropriate. | On Hold | Educate affected partners on IT Change Management approved procedures align with QE education curriculum as appropriate. | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 | |
| Task 5. Present to MHVC Steering Committee for recommendations and validation. | On Hold | Present to MHVC Steering Committee for recommendations and validation. | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 | |
| Task 4. Create training/communication plan for PPS partners, which identifies escalation to the Montefiore IT Change Advisory Board. Include QE in the communication plan. | On Hold | Create training/communication plan for PPS partners, which identifies escalation to the Montefiore IT Change Advisory Board. Include QE in the communication plan. | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 | |
| Task 3. Validate change management procedure with IT sub committee | Completed | Validate change management procedure with IT sub committee | 07/01/2016 | 09/30/2016 | 07/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Task 2. Integrate DSRIP technologies to existing | Completed | Integrate DSRIP technologies to existing Montefiore IT change management policy that outlines roles& | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |



Page 94 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---|-----------|---|------------------------|----------------------|------------|------------|---------------------|---|----|
| Montefiore IT change management policy that outlines roles& responsibilities, documentation standards, communication requirements and testing & approval processes. | | responsibilities, documentation standards, communication requirements and testing & approval processes. | | | | | | | |
| Task 1. Create RACI Matrix outlining the individuals responsible, accountable, consulted or informed by actual technology deployed to partners. Align approach with strategic direction of QE. | Completed | Create RACI Matrix outlining the individuals responsible, accountable, consulted or informed by actual technology deployed to partners. Align approach with strategic direction of QE. | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Task 8. Develop IT Change Management Strategy including approach to governance, communication, education and training, IT change management reporting by providers, risk management, and workflows | Completed | Develop IT Change Management Strategy including approach to governance, communication, education and training, IT change management reporting by providers, risk management, and workflows | 07/01/2016 | 12/31/2016 | 07/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Task 9. Review and approval by PPS leadership | Completed | Review and approval by PPS leadership | 10/01/2016 | 12/31/2016 | 10/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network | Completed | Roadmap document, including current state assessment and workplan to achieve effective clinical data sharing and interoperable systems where required. The roadmap should include: A governance framework with overarching rules of the road for interoperability and clinical data sharing; A training plan to support the successful implementation of new platforms and processes; and Technical standards and implementation guidance for sharing and using a common clinical data set Detailed plans for establishing data exchange agreements between all providers within the PPS, including care management records (completed subcontractor DEAAs with all Medicaid providers within the PPS; contracts with all relevant CBOs including a BAA documenting the level of PHI to be shared and the purpose of this sharing). | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 | NO |
| Task 1. Execute DEAA for PHI data with DOH. | Completed | Execute DEAA for PHI data with DOH. | 04/01/2015 | 04/01/2015 | 04/01/2015 | 04/01/2015 | 06/30/2015 | DY1 Q1 | |
| 8. Create data usage & tool standards for training plan with contribution from IT work groups where | Completed | Create data usage & tool standards for training plan with contribution from IT work groups where needed. | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |



Page 95 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| | | | | | End Date | End Date | Reporting Year and Quarter | AV |
|-----------|---|---|---|---|--|--|--|--|
| | | | | | | | | |
| Completed | Finalize clinical data sharing and interoperability plan. Present for approval to Compliance Officer and MHVC steering Committee. | 10/01/2016 | 12/31/2016 | 10/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Completed | Leveraging current established Montefiore Health System policy and procedures to design ongoing monitoring reporting that will be aligned with agreements in place. | 10/01/2016 | 12/31/2016 | 10/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Completed | Collaborate with QE in alignment with strategic direction to optimize partner data contribution and finalize migration plan from paper to EHR for those providers involved. | 10/01/2016 | 12/31/2016 | 10/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| On Hold | Inform governance with data exchange agreement requirements into Data Sharing Consent Agreements and Consent Change Protocols , including subcontractor DEAAs with all providers within the PPS; contracts with all relevant CBOs as monitored by compliance Officer. | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 | |
| On Hold | Create data matrix based on Partner project selection and level of participation. This will inform and define the data needs, security requirements and governance standards. Validate with IT Sub Committee, local QE and PPS stakeholders. | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 | |
| Completed | Map current state assessment and interoperability requirements (HIE) with data exchange and privacy requirements of Montefiore Health System as monitored by Compliance Officer. | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 | NO |
| | ompleted ompleted in Hold | for approval to Compliance Officer and MHVC steering Committee. Leveraging current established Montefiore Health System policy and procedures to design ongoing monitoring reporting that will be aligned with agreements in place. Collaborate with QE in alignment with strategic direction to optimize partner data contribution and finalize migration plan from paper to EHR for those providers involved. Inform governance with data exchange agreement requirements into Data Sharing Consent Agreements and Consent Change Protocols, including subcontractor DEAAs with all providers within the PPS; contracts with all relevant CBOs as monitored by compliance Officer. Create data matrix based on Partner project selection and level of participation. This will inform and define the data needs, security requirements and governance standards. Validate with IT Sub Committee, local QE and PPS stakeholders. Map current state assessment and interoperability requirements (HIE) with data exchange and privacy requirements of Montefiore Health System as monitored by Compliance Officer. | for approval to Compliance Officer and MHVC steering Committee. Leveraging current established Montefiore Health System policy and procedures to design ongoing monitoring reporting that will be aligned with agreements in place. Collaborate with QE in alignment with strategic direction to optimize partner data contribution and finalize migration plan from paper to EHR for those providers involved. Inform governance with data exchange agreement requirements into Data Sharing Consent Agreements and Consent Change Protocols , including subcontractor DEAAs with all providers within the PPS; contracts with all relevant CBOs as monitored by compliance Officer. Create data matrix based on Partner project selection and level of participation. This will inform and define the data needs, security requirements and governance standards. Validate with IT Sub Committee , local QE and PPS stakeholders. Map current state assessment and interoperability requirements (HIE) with data exchange and privacy requirements of Montefiore Health System as monitored by Compliance Officer. | for approval to Compliance Officer and MHVC steering Committee. Leveraging current established Montefiore Health System policy and procedures to design ongoing monitoring reporting that will be aligned with agreements in place. Collaborate with QE in alignment with strategic direction to optimize partner data contribution and finalize migration plan from paper to EHR for those providers involved. Inform governance with data exchange agreement requirements into Data Sharing Consent Agreements and Consent Change Protocols, including subcontractor DEAAs with all providers within the PPS; contracts with all relevant CBOs as monitored by compliance Officer. Create data matrix based on Partner project selection and level of participation. This will inform and define the data needs, security requirements and governance standards. Validate with IT Sub Committee, local QE and PPS stakeholders. Map current state assessment and interoperability requirements (HIE) with data exchange and privacy requirements of Montefiore Health System as monitored by Compliance Officer. | for approval to Compliance Officer and MHVC steering Committee. 10/01/2016 12/31/2016 10/01/2016 1 | ompleted for approval to Compliance Officer and MHVC steering Committee. 10/01/2016 12/31/2016 10/01/2016 12/31/2 | for approval to Compliance Officer and MHVC steering Committee. 10/01/2016 12/31/2016 10/01/2016 12/31/2016 1 | for approval to Compliance Officer and MHVC steering Committee. 10/01/2016 12/31/2016 10/01/2016 12/31/2016 12/ |



Page 96 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---|-----------|--|------------------------|----------------------|------------|------------|---------------------|---|----|
| Develop a specific plan for engaging attributed members in Qualifying Entities | | Entities, signed off by PPS Board. The plan should include your approach to outreach into culturally and linguistically isolated communities. | | | | | | | |
| Task 6. Identify and assess options for communication channels to be used to enhance patient engagement. | Completed | Identify and assess options for communication channels to be used to enhance patient engagement. | 10/01/2016 | 12/31/2016 | 10/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Task 5. Create educational curriculum to communicate patient portal best practices coordinated with the PPS leads in the region. | Completed | Create educational curriculum to communicate patient portal best practices coordinated with the PPS leads in the region. | 10/01/2016 | 12/31/2016 | 10/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Task 4. Align and coordinate consent design with input from Cultural Competency work stream lead for the participating providers. | Completed | Align and coordinate consent design with input from Cultural Competency work stream lead for the participating providers. | 10/01/2016 | 12/31/2016 | 10/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Task 3. Engage RHIO to plan for DSRIP consent management and educate providers/partners on Patient portal capabilities of RHIO. | Completed | Engage RHIO to plan for DSRIP consent management and educate providers/partners on Patient portal capabilities of RHIO. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task 2. Evaluate in current assessment of care management application member identification and outreach functionality/requirements. | Completed | Evaluate in current assessment of care management application member identification and outreach functionality/requirements. | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Task 1. Address consent requirements in partners agreement responsibilities. | Completed | Address consent requirements in partners agreement responsibilities. | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Milestone #5 Develop a data security and confidentiality plan. | Completed | Data security and confidentiality plan, signed off by PPS Board, including: Analysis of information security risks and design of controls to mitigate risks Plans for ongoing security testing and controls to be rolled out throughout network. | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | NO |
| Task 6. Create usage competency requirements that will influence the ongoing training and security monitoring procedures with partners. | On Hold | Create usage competency requirements that will influence the ongoing training and security monitoring procedures with partners. | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 | |
| Task 5. Create usage competency requirements that | On Hold | Create usage competency requirements that will influence the ongoing training and security monitoring procedures. | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 | |



Page 97 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---|-----------|---|------------------------|----------------------|------------|------------|---------------------|---|----|
| will influence the ongoing training and security monitoring procedures. | | | | | | | | | |
| Task 4. Communicate access procedures and requirements with Transformation work group to information needed training plan for the Partners. | On Hold | Communicate access procedures and requirements with Transformation work group to information needed training plan for the Partners. | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 | |
| Task 3. Present to MHVC Steering Committee and compliance Officer for recommendations and validation. | On Hold | Present to MHVC Steering Committee and compliance Officer for recommendations and validation. | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 | |
| Task 2. Enhance Montefiore Health System User Access Procedures to address DSRIP governance. | On Hold | Enhance Montefiore Health System User Access Procedures to address DSRIP governance. | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 | |
| Task 1. Analyze Data Matrix developed in data exchange and create risk mitigation plan. Incorporate standards for clinical connectivity into partner contracts | On Hold | Analyze Data Matrix developed in data exchange and create risk mitigation plan. Incorporate standards for clinical connectivity into partner contracts | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 | |
| Task 1. Create and submit security workbooks for System Security Plan Overview, Access Controls (AC), Configuration Management (CM), Identification and Authorization (IA), System and Communications Protection (SC) | Completed | Create and submit security workbooks for System Security Plan Overview, Access Controls (AC), Configuration Management (CM), Identification and Authorization (IA), System and Communications Protection (SC) | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 2. Create and submit security workbooks for Awareness and Training (AT), Audit and Accountability (AU), Incident Response (IR), Physical and Environmental Protection (PE), Personnel Security (PS | Completed | Create and submit security workbooks for Awareness and Training (AT), Audit and Accountability (AU), Incident Response (IR), Physical and Environmental Protection (PE), Personnel Security (PS | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 3. Create and submit security workbooks for Security Assessment and Authorization (CA), Risk Assessment (RA), System and Information Integrity (SI), Media Protection (MP) | Completed | Create and submit security workbooks for Security Assessment and Authorization (CA), Risk Assessment (RA), System and Information Integrity (SI), Media Protection (MP) | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 4. Create and submit security workbooks for | Completed | Create and submit security workbooks for Planning (PL), Program Management (PM), System and Services Acquisition | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |



Page 98 of 841 **Run Date**: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|--------|--|------------------------|----------------------|------------|----------|---------------------|---|----|
| Planning (PL), Program Management (PM), System and Services Acquisition (SA), Contingency Planning (CP), Maintenance (MA | | (SA), Contingency Planning (CP), Maintenance (MA | | | | | | | |

IA Instructions / Quarterly Update

| Milestone Name | IA Instructions | Quarterly Update Description |
|----------------|--------------------|------------------------------|
| wilestone Hame | IA IIIsti dettolis | adarterly opuate Description |

No Records Found

Prescribed Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|---|----------------|
| Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s). | |
| Develop an IT Change Management Strategy. | |
| Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network | |
| Develop a specific plan for engaging attributed members in Qualifying Entities | |
| Develop a data security and confidentiality plan. | |

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|--------------|-----------------|--------------------|
| Milestone #1 | Pass & Complete | |



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|--------------|-----------------|--------------------|
| Milestone #2 | Pass & Complete | |
| Milestone #3 | Pass & Complete | |
| Milestone #4 | Pass & Complete | |
| Milestone #5 | Pass & Complete | |

Page 99 of 841 **Run Date**: 10/01/2019



DSRIP Implementation Plan Project

Run Date: 10/01/2019

Page 100 of 841

Montefiore Medical Center (PPS ID:19)

IPQR Module 5.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|-----------|-------------------------------|------------------------|----------------------|------------|------------|---------------------|---|
| Milestone Contract Agreement - Package 1 (Combo 1-10) Submit data exchange agreements between all of the PPS's network providers, CBOs, etc. that includes protection for PHI and DEAA compliance. | Completed | IA Remediation Request DY2 Q4 | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone Contract Agreement - Package 2 (Combo 11-20) - Submit data exchange agreements between all of the PPS's network providers, CBOs, etc. that includes protection for PHI and DEAA compliance. | Completed | IA Remediation Request DY2 Q4 | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
| | | | | _ | = |

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|--|----------------|
| Contract Agreement - Package 1 (Combo 1-10) Submit data | |
| exchange agreements between all of the PPS's network | |
| providers, CBOs, etc. that includes protection for PHI and | |
| DEAA compliance. | |
| Contract Agreement - Package 2 (Combo 11-20) - Submit | |
| data exchange agreements between all of the PPS's network | |



Page 101 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|--|----------------|
| providers, CBOs, etc. that includes protection for PHI and | |
| DEAA compliance. | |



Page 102 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in creating and implementing your IT governance structure, your plans for data sharing across your network, your approach to data security and confidentiality, and the achievement of the milestones described above, including the potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

As has been outlined and indicated in survey results the capabilities of our Partners varies greatly. They have communicated that the usual barriers to acquiring technology are affecting their progress in adoption. The most significant are financial and technical expertise.

Risk A - Managing technology by provider type can add complexity to implementing a truly integrated IT model. We will try to address this by grouping parthttps://commerce.health.state.ny.us/mapp/ntwk/projimpl/orgsec/ipqrSection07.jsfners by the technology and partner type. These groupings will create additional workgroup teams so that there is appropriate input to the needed implementation thus supporting adoption.

Risk B - There are multiple PPS leads in the Hudson Valley and one QE, HealthlinkNY. The demand on the QE will impact the ability to deliver the connectivity to the QE on a timely basis. In conjunction with the QE we have coordinated the three PPS Leads so that we optimize the efforts for both the QE and our shared partners.

Risk C - There is a large number of partners utilizing paper-based records – in the interim we will leverage an EMR agnostic/Non EMR approach to assisting in the care management of the attributed lives. We will prioritize the providers who will need to meet the multiple requirements to deliver the projects and care. We will also leverage the technology groups identified in Risk A.

Risk D -Data Security Measures may not be in place or the proposed requirements might be beyond the capabilities of the partner. Although we are confident that our partners who have or will be signing data agreements will continue to ensure data security measures are in place, in order to mitigate data security risks, we will work with our partners to identify areas where they need support and also limit the data as identified in Data matrix to the minimum requirements needed to implement and achieve the project requirements. We will implement dual authentication to access data as needed by Partner

IPQR Module 5.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

As is described throughout this implementation plan, the development of new and / or improved IT infrastructure technology is an important factor in many other workstreams. In particular, clinical integration, population health management and performance reporting. However, without the right business and financial support, it will not be possible to drive the technological infrastructure development program to ensure the success of these workstreams. The interaction between the IT resources and the PPS's leads will be vital to ensure that the IT infrastructure that we develop meets the needs of the whole PPS network. DSRIP capital funding will be a critical factor as well as securing the appropriate resources. The Finance workstream is in a support role to fulfill this requirement along with the workforce strategy team. To this end there will be cross representation of IT resources on each of the work stream teams.



Page 103 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 5.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

| Role | Name of person / organization (if known at this stage) | Key deliverables / responsibilities |
|--|---|--|
| Executive Director | Allison McGuire/ MHVC | Lead DSRIP office on IT systems and processes strategy. |
| Director of Quality & Innovation | Natalee Hill/ MHVC | Partner IT transformation support and coordination of IT services in conjunction with MIT operations, Performance reporting management |
| Chief Information Officer | Jack Wolf/ Montefiore Health System | IT Governance, Change Management, IT Architecture and Operations |
| Montefiore Data and infrastructure | J. Albert, B. Hoch, A. Banchu/ Montefiore Health System | Data security and confidentiality plan, Data Exchange Plan in conjunction with MIT Operations |
| Montefiore IT Security Officer | A. Banchu/ Montefiore Health System | Data security and confidentiality plan, Data Exchange Plan in conjunction with MIT Operations. Adherance to HIPPA |
| IT Infrastructure Transformation work group | TBD | Input on IT strategy |
| Medical Director | Damara Gutnick/ MHVC | Alignment with Clinical objectives and goals |
| Chief Compliance Officer | Maria Matzoros | Compliance and Privacy oversight |
| IT Project Specialist MHVC IT Project Specialist | | Responsible for coordinating project workgroups, creating and operationalizing project plans, and supporting IT strategy implementation. |



Page 104 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

☑ IPQR Module 5.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

| Key stakeholders | Role in relation to this organizational workstream | Key deliverables / responsibilities | | |
|--|--|--|--|--|
| Internal Stakeholders | | | | |
| Partner project leads | Project leads | Partner with DSRIP IT director on meeting IT project requirements | | |
| MHVC project specialists | Central project coordination | Input on IT transformation strategy to help partners meet IT project requirements | | |
| MHVC Steering Committee, IT Sub Committee and workgroups | Project and DSRIP goverance | Provide advisory services to meet DSRIP goals and Objective in conjuction with MHVC and Montefiore Health System Leadership | | |
| External Stakeholders | | | | |
| Local QE - HealthLinkNY | Supporter | Collaboration with MHVC IT director to help partners meet HIE project requirements | | |
| Local extension Center (eHealthCollaborative) | Supporter | Collaboration with DSRIP IT director on outreach to partners | | |
| PPS HIT/HIE Workgroup | Partners in regional collaborations with RHIO(s) and on IT initiatives | Collaboration or input as needed on the design of regional IT initiatives that recognize partners may be in multiple PPSs and top assist with prioritization | | |



Page 105 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 5.7 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success of the IT systems and processes workstream will be defined as progress toward establishing a fully integrated IT infrastructure. This will involve tracking the process milestones defined above (i.e., current state assessment, change management strategy, clinical data sharing roadmap, plan for engaging members in qualifying entities, and data security and confidentiality plan) and outlined below as some ongoing performance reports. The MHVC IT director will track progress toward these milestones, together with the project management team and the director of research and evaluation. We will closely monitor the progress of our partners' transition to effective, interoperable EHR systems with appropriate certifications. This will include using surveys, outreach, and a performance / project management tool to track EHR adoption, HIE connectivity, and progress toward PCMH certifications as relevant. Partner agreements will establish the expectations with all partners to supply key artifacts and monthly reports on key performance metrics. These will be necessary to ensure continuing progress against our IT change management strategy. This will be accomplished in conjunction with the Regional Managers who will be responsible for the ongoing relationship and monitoring of performance.

Performance reports currently identified:

- 1. Annual Gap Assessment Report Partner adoption of IT infrastructure, enablement of clinical workflows, and application of population analytics
- 2. Annual Data Security Monitoring
- 3. Monthly workforce training compliance report
- 4. Monthly HIE usage report

Instructions:

IT Transformation work group will assist in conducting quarterly survey of IT stakeholders (in particular the users of new infrastructure / systems) to derive qualitative assessments of user satisfaction.

IPQR Module 5.8 - IA Monitoring



Page 106 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Montenore Medical Center (110 ID.

Section 06 – Performance Reporting

IPQR Module 6.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---|-----------|---|------------------------|----------------------|------------|------------|---------------------|---|----|
| Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication. | Completed | Performance reporting and communications strategy, signed off by PPS Board. This should include: The identification of individuals responsible for clinical and financial outcomes of specific patient pathways; Your plans for the creation and use of clinical quality & performance dashboards Your approach to Rapid Cycle Evaluation | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | NO |
| Task 6. Develop dashboards for different audiences (e.g., PPS leadership; partner leads; data analysts). | Completed | Develop dashboards for different audiences (e.g., PPS leadership; partner leads; data analysts). | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task5. Establish data collection processes for key metrics at relevant participating PPS sites. | Completed | Establish data collection processes for key metrics at relevant participating PPS sites. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 4. Identify individuals within partner organizations with responsibility for clinical and financial outcomes related to projects, who will report to MHVC Clinical Sub-Committee | Completed | Identify individuals within partner organizations with responsibility for clinical and financial outcomes related to projects, who will report to MHVC clinical committees | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 3. Confirm performance reporting system(s) to be used across MHVC, including data collection and analytical tool/capability or IT systems. | Completed | Confirm performance reporting system(s) to be used across MHVC, including data collection and analytical tool/capability or IT systems. | 07/01/2016 | 09/30/2016 | 07/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Task 2. Establish set of required metrics and milestones, relevant data and requirements, and dates for collecting all required metrics to be | Completed | Establish set of required metrics and milestones, relevant data and requirements, and dates for collecting all required metrics to be collected at relevant participating PPS sites. MHVC will develop data collection and analytical capabilities | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |



Page 107 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|--|------------------------|----------------------|------------|------------|---------------------|---|----|
| collected at relevant participating PPS sites. MHVC will develop data collection and analytical capabilities that will identify key opportunities for performance improvement. | | that will identify key opportunities for performance improvement. | | | | | | | |
| Task 1. Establish performance reporting governance structure within the Clinical Quality Sub Committee | Completed | Establish performance reporting governance structure within the Clinical Quality Sub Committee | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task 8. Incorporate partner feedback to finalize dashboards and performance reporting strategy and establish process and lines of two-way communication for reporting results of analyses of metrics. | Completed | Incorporate partner feedback to finalize dashboards and performance reporting strategy and establish process and lines of two-way communication for reporting results of analyses of metrics. | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Task 7. Hold meetings with partners and include professional group representation, particularly those with expertise in each area to drive transformation of the culture, to get feedback and suggestions for improving performance reporting strategy and pilot dashboards. | Completed | Hold meetings with partners and include professional group representation, particularly those with expertise in each area to drive transformation of the culture, to get feedback and suggestions for improving performance reporting strategy and pilot dashboards. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting. | Completed | Finalized performance reporting training program. | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | NO |
| Task 5. Establish process for incorporating evaluation feedback and updating training as needed. Include the validating of respective updates with appropriate governing body for approval. | Completed | Establish process for incorporating evaluation feedback and updating training as needed. Include the validating of respective updates with appropriate governing body for approval. | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Task 4. Develop plan for monitoring the uptake and training outcomes for those undertaking performance reporting training. Including a process via survey to capture attendee evaluation feedback. | Completed | Develop plan for monitoring the uptake and training outcomes for those undertaking performance reporting training. Including a process via survey to capture attendee evaluation feedback. | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Task 3. Develop plan for delivery of training to | Completed | Develop plan for delivery of training to organizations and individual providers in the MHVC network and present to | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |



Page 108 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---|-----------|--|------------------------|----------------------|------------|------------|---------------------|---|----|
| organizations and individual providers in the MHVC network and present to MHVC Steering Committee for review and recommendations. | | MHVC Steering Committee for review and recommendations. | | | | | | | |
| Task 2. Develop training materials and programs that incorporate the core elements of MHVC performance reporting structures and processes (e.g. ongoing self-assessment and critical evaluation, dashboards and reduced potentially preventable spending metrics). | Completed | Develop training materials and programs that incorporate the core elements of MHVC performance reporting structures and processes (e.g. ongoing self-assessment and critical evaluation, dashboards and reduced potentially preventable spending metrics). | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Task 1. Identify training objectives and vision based on performance reporting structures and processes defined above. | Completed | Identify training objectives and vision based on performance reporting structures and processes defined above. | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |

IA Instructions / Quarterly Update

| Milestone Name | IA Instructions | Quarterly Update Description |
|----------------|-----------------|------------------------------|
|----------------|-----------------|------------------------------|

No Records Found

Prescribed Milestones Current File Uploads

| Milestone Name User ID File Type File Name | Description Upload Date | ate |
|--|-------------------------|-----|
|--|-------------------------|-----|

No Records Found

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|--|----------------|
| Establish reporting structure for PPS-wide performance reporting | |
| and communication. | |
| Develop training program for organizations and individuals | |
| throughout the network, focused on clinical quality and | |
| performance reporting. | |



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|--------------|-----------------|--------------------|
| Milestone #1 | Pass & Complete | |
| Milestone #2 | Pass & Complete | |

Page 109 of 841 Run Date : 10/01/2019



Page 110 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 6.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

| | | | | | | | | DSRIP |
|--------------------------|--------|-------------|------------|----------|------------|----------|----------|-----------|
| Miles (and Table Manage | Status | Deceriation | Original | Original | Start Date | End Date | Quarter | Reporting |
| Milestone/Task Name | Status | Description | Start Date | End Date | Start Date | End Date | End Date | Year and |
| | | | | | | | | Quarter |

No Records Found

PPS Defined Milestones Current File Uploads

| Milestone News | | Ella Tima | Ella Nama | Description | Halaad Data |
|----------------|---------|-----------|----------------|-------------|-------------|
| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
| | 000 | | 1 110 11011110 | 2000 | opious zato |

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------|----------------|
| Milestone Name | Narrative Text |

No Records Found



Page 111 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing performance reporting structures and processes and effective performance management within your network, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Achieving the DSRIP performance metrics will depend on partner support and training to standardize quality and accuracy across sites. The use of a single PMO platform, accessible by partners throughout the network, will facilitate data collection and analysis, as well as reporting to the state and to the PPS partners using dashboards.

There are a number of risks to achievement of high performance on required DOH metrics.

First, there is variable performance on a number of metrics across different provider types and sites within our network. This creates a challenge in terms of the adoption of standardized metrics. This is complicated by the risk that some of our partners may not have the appropriate capabilities to ensure high performance on these system transformation metrics. To mitigate this risk, we will use dashboards to drive peer comparison and performance improvement across sites.

Second, we face a challenge in terms of the IT required for data collection and reporting - a large proportion of providers are, for example, recording data in paper-based charts. As referenced in the IT Systems & Processes section, a number of our partners face financial and technical challenges in acquiring and utilizing the required IT. This risk and our approach to mitigating it are described in more detail in the IT Systems and Processes section. This includes our clinical data sharing and interoperability plan.

Third, there may be resistance by stakeholders to transformation of the health care management system and therefore to the collection of performance measures. A robust change management strategy with plans for two way communication and training will be developed. Data collection expectations will be included and articulated in the provider agreements, which will be monitored/managed and which will include provisions and penalties for non-compliance.

IPQR Module 6.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

In order to provide high quality care that is successfully measured, the system must remain financially sustainable through building value-based/shared savings arrangements. This workstream is therefore dependent upon the financial sustainability workstream. The PMO system that MHVC has procured and will adopt will be the tool that we use to ensure complete quality data collection tied to the performance measures, monitored via appropriate dashboards. Our performance reporting is therefore dependent on our effective implementation and use of this tool. Our performance reporting workstream also relies upon our provider partners being engaged and motivated and having the technology and capability to use dashboards to improve performance in real-time. Working closely with the IT Systems and Processes workstream will therefore be crucial for the success of the performance reporting workstream.



Page 112 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 6.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

| Role | Name of person / organization (if known at this stage) | Key deliverables / responsibilities |
|------------------------------------|--|--|
| Executive Director | Allison McGuire/ MHVC | Lead DSRIP office on Performance Reporting strategy. |
| Medical Director | Damara Gutnick, MD/ MHVC | Alignment with Clinical reporting requirements to monitor partner performance |
| Director of CMO IT | Chuck Anderson | IT strategy to support performance reporting |
| Director of Quality and Innovation | Natalee Hill/MHVC | Responsible for engaging partners around quality improvement initiatives, and development and execution of strategy to support development of QI skills at provider organizations including strategy to provide PDSA technical assistance to CBO's. Responsible for ongoing review of quality data and developing and managing MHVC approach to rapid cycle evaluation. |
| Compliance Lead | Maria Matzoros | DSRIP lead on compliance activities, e.g. financial compliance and contracts |



Page 113 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

☑ IPQR Module 6.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

| Key stakeholders | Role in relation to this organizational workstream | Key deliverables / responsibilities |
|--|---|--|
| Internal Stakeholders | | |
| Performance reporting support ,strategy and area subject matter expert | Project leads | Tracking progress across project milestones and requirements |
| MHVC Steering Committee, IT Sub Committee and workgroups | Project and DSRIP governance | Provide advisory services to meet DSRIP goals and Objective in conjunction with MHVC and Montefiore Health System Leadership |
| All MHVC Partners | Provide input as needed for specific decisions | Implementing projects, performance leadership, reporting |
| MHVC project specialists | Central project coordination | Input on performance reporting strategy to help partners meet reporting requirements |
| External Stakeholders | | |
| County Health Departments | Provide input as needed for specific decisions | Input and support as needed |
| MCOs | Provide input as needed for specific decisions | Input and support as needed |
| Performance Logic Cross PPS Workgroup | Vendor platform and coordination | Learning collaborative for best practices sharing |
| MHVC Clinical Quality Sub-committee | Subject matter experts from partnering organizations including clinicians, quality professionals and appropriate healthcare executives serving in an advisory role to the MHVC Steering Committee | Input to performance reporting requirements |
| ACOs and Health Homes | ACOs and Health Homes will manage their respective provider networks and act as administrators on their behalf. | Adequate IT/EHR infrastructure supported by DSRIP funds |



Page 114 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 6.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support your approach to performance reporting.

We will be leveraging our IT infrastructure and processes to perform the necessary reporting to properly monitor the performance of our PPS. It will also be necessary to coordinate with the various work stream leads to achieve the appropriate vehicle that will measure, monitor and report accurately. The end product has to be a useable tool that will provide value and our training tasks will be critical in accomplishing this goal.

Initially, performance reporting will be a matter of manually collecting data points as necessary. This approach will support us in meeting performance reporting deadlines as the IT infrastructure is established and resources are trained. Our approach to this infrastructure and training, as is described in the IT Systems & Processes section of this implementation plan, will prioritize those providers who will be integral to the delivery of the DSRIP projects and improvements in system transformation metrics. A PPS wide tool will be established by leveraging existing infrastructure enhanced by capital expenditures and resource acquisition. We anticipate our Enterprise data warehouse will accommodate data transferred from the state's MAPP tool and Salient's SIM tool, to implement a robust system. It will require the ability to collect data from multiple sources, perform the necessary analytics, monitor project and partner performance and finally visualize the data in a format that will assist various audiences in monitoring performance and making informed decisions.

IPQR Module 6.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

We will be leveraging our IT infrastructure and processes to perform the necessary reporting to properly monitor the performance of our PPS. It will also be necessary to coordinate with the various work stream leads to achieve the appropriate vehicle that will measure, monitor and report accurately. The end product has to be a useable tool that will provide value and our training tasks will be critical in accomplishing this goal.

Initially, performance reporting will be a matter of manually collecting data points as necessary. This approach will support us in meeting performance reporting deadlines as the IT infrastructure is established and resources are trained. Our approach to this infrastructure and training, as is described in the IT Systems & Processes section of this implementation plan, will prioritize those providers who will be integral to the delivery of the DSRIP projects and improvements in system transformation metrics. A PPS wide tool will be established by leveraging existing infrastructure enhanced by capital expenditures and resource acquisition. We anticipate our Enterprise data warehouse will accommodate data transferred from the state's MAPP tool and Salient's SIM tool, to implement a robust system. It will require the ability to collect data from multiple sources, perform the necessary analytics, monitor project and partner performance and finally visualize the data in a format that will assist various audiences in monitoring performance and making informed decisions.



Page 115 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 6.9 - IA Monitoring Instructions :



Page 116 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 07 – Practitioner Engagement

IPQR Module 7.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|--|------------------------|----------------------|------------|------------|---------------------|---|----|
| Milestone #1 Develop Practitioners communication and engagement plan. | Completed | Practitioner communication and engagement plan. This should include: Your plans for creating PPS-wide professional groups / communities and their role in the PPS structure The development of standard performance reports to professional groupsThe identification of profession / peer-group representatives for relevant governing bodies, including (but not limited to) Clinical Quality Committee | 04/01/2015 | 06/30/2016 | 04/01/2015 | 06/30/2016 | 06/30/2016 | DY2 Q1 | NO |
| Task 1. Initiate collaboration with other PPSs in the Hudson valley (Refuah and WMC) to develop engagement strategies for Local Government Units | Completed | Initiate collaboration with other PPSs in the Hudson valley (Refuah and WMC) to develop engagement strategies for Local Government Units | 04/01/2015 | 06/15/2015 | 04/01/2015 | 06/15/2015 | 06/30/2015 | DY1 Q1 | |
| Task 2. Identify professional groups to engage on strategy for practitioner engagement including, but not limited to, government agencies, professional groups, and social services group. | Completed | Identify professional groups to engage on strategy for practitioner engagement including, but not limited to, government agencies, professional groups, and social services group. | 04/01/2015 | 12/31/2015 | 04/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task 3. Initiate discussions with other PPSs in the Hudson Valley (Refuah and WMC) about opportunities and strategy for collaborative efforts to facilitate alignment of reporting and transformation as well as sharing clinical protocols for common partners. | Completed | Initiate discussions with other PPSs in the Hudson Valley (Refuah and WMC) about opportunities and strategy for collaborative efforts to facilitate | 07/15/2015 | 09/30/2015 | 07/15/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task | Completed | 4. Begin discussions with providers to identify best practices | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |



Page 117 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---|-----------|--|------------------------|----------------------|------------|------------|---------------------|---|----|
| 4. Begin discussions with providers to identify best practices and opportunities of economies of scale)e.g. investments, training curriculum, etc). | | and opportunities of economies of scale)e.g. investments, training curriculum, etc). | | | | | | | |
| Task5. Establish channels for connectivity among professional groups, (e.g., email distribution lists, online forums). | Completed | Establish channels for connectivity among professional groups, (e.g., email distribution lists, online forums). | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 6. Work with Performance Reporting group to design performance reports, keeping in mind practitioner audiences. | Completed | Work with Performance Reporting group to design performance reports, keeping in mind practitioner audiences. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 7. Develop plan to share reports with professional group leaders and receive / incorporate feedback into the reporting process. | Completed | Develop plan to share reports with professional group leaders and receive / incorporate feedback into the reporting process. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 8. Identify representatives from professional communities for MHVC committees and work groups. | Completed | Identify representatives from professional communities for MHVC committees and work groups. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda. | Completed | Practitioner training / education plan. | 07/01/2015 | 12/31/2016 | 07/01/2015 | 12/31/2016 | 12/31/2016 | DY2 Q3 | NO |
| Task 1.Design a standard DSRIP training program for practitioners including: DSRIP basics, overview of PPS projects, quality improvement, population health strategies, care transitions, patient centered communication strategies and cultural competency, as well as design targeted training needs to specific providers involved in certain projects (e.g. motivational interviewing and health literacy). | Completed | Design a standard DSRIP training program for practitioners including: DSRIP basics, overview of PPS projects, quality improvement, population health strategies, care transitions, patient centered communication strategies and cultural competency, as well as design targeted training needs to specific providers involved in certain projects (e.g. motivational interviewing and health literacy). | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Task 2.Identify each professional group impacted by projects; Identify opportunities for each | Completed | Identify each professional group impacted by projects; Identify opportunities for each professional group to participate in training. | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |



Page 118 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---|-----------|---|------------------------|----------------------|------------|------------|---------------------|---|----|
| professional group to participate in training. | | | | | | | | | |
| Task 3. Identify which groups of providers/practitioner require the specific training needs (e.g. practitioners in medical village who need regulatory waiver training ,etc.) and distribute educational materials to providers participating in the PPS accordingly. | Completed | Identify which groups of providers/practitioner require the specific training needs (e.g. practitioners in medical village who need regulatory waiver training ,etc.) and distribute educational materials to providers participating in the PPS accordingly. | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Task 4. Develop skill-specific physician training, such as patient centered communication skills, motivational interviewing, cultural competency and health literacy | Completed | Develop skill-specific physician training, such as patient centered communication skills, motivational interviewing, cultural competency and health literacy | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Task 5. Develop training strategy and establish a plan to periodically review training strategy and revise as necessary. | Completed | Develop training strategy and establish a plan to periodically review training strategy and revise as necessary. | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Task 6. Collect and monitor post-training evaluations and adjust training curriculum, delivery style and content to meet learners needs and project objectives. | Completed | Collect and monitor post-training evaluations and adjust training curriculum, delivery style and content to meet learners needs and project objectives. | 07/01/2016 | 12/31/2016 | 07/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |

IA Instructions / Quarterly Update

| Milestone Name | IA Instructions | Quarterly Update Description |
|----------------|-----------------|------------------------------|
|----------------|-----------------|------------------------------|

No Records Found

Prescribed Milestones Current File Uploads

| _ | | | | | | |
|---|----------------|---------|-----------|-----------|-------------|-------------|
| | | | | | | |
| | Milestone Name | User ID | File Type | File Name | Description | Upload Date |
| | Milestone Name | OSEI ID | File Type | File Name | Description | Upload Date |

No Records Found



Page 119 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|---|----------------|
| Develop Practitioners communication and engagement plan. | |
| Develop training / education plan targeting practioners and | |
| other professional groups, designed to educate them about the | |
| DSRIP program and your PPS-specific quality improvement | |
| agenda. | |

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|--------------|-----------------|--------------------|
| Milestone #1 | Pass & Complete | |
| Milestone #2 | Pass & Complete | |



Page 120 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 7.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

| | | | | | | | | DSRIP |
|---------------------|--------|-------------|------------|----------|------------|-----------|----------|-----------|
| Milestone/Took Name | Status | Description | Original | Original | Start Date | End Date | Quarter | Reporting |
| Milestone/Task Name | Status | Description | Start Date | End Date | Start Date | Liiu Date | End Date | Year and |
| | | | | | | | | Quarter |

No Records Found

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------|----------------|
| Milestone Name | Narrative Text |

No Records Found



Page 121 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the current level of engagement of your physician community in the DSRIP program and describe the key challenges or risks that you foresee in implementing your plans for physician engagement and achieving the milestones described above. Describe any potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The practitioner community is currently engaged in the DSRIP program through regular newsletter distributions, postings to the Montefiore Hudson Valley Collaborative Website and Regional Meetings.

There are several risks associated with practitioner engagement:

First, not every provider will be completely satisfied with the manner in which DSRIP projects are implemented, as the Hudson Valley Collaborative represents a network of providers spread over a significant geography. To address these risk, we have organized a governance structure that allows all providers to be heard in the planning process. Further, we have divided our network into regional areas to allow local concerns to be highlighted. In general, we are committed to effective and ongoing communications, which is one of the obligations of managing programs over such a diverse network.

In addition, some providers may see their current business model threatened by changes brought about by DSRIP.

For example, The ED care triage and medical village projects may present a perceived threat to community hospitals that are not prepared for the transition from inpatient to ambulatory services. To address these concerns, we will work with these providers to find other opportunities within the new care delivery system.

There is a risk created by providers/practitioners that are included in multiple PPSs. These practitioners may face conflicting information, demands, and expectations. This creates a risk they will not be able to commit sufficient energy and resources to MHVC initiatives. To mitigate this, the 3 PPS's in the Hudson valley (MHVC, WMC and Refuah) have agreed to collaborate to ease implementation complexity for shared partners, align community wide messaging, leverage meaningful economies of scale where appropriate and ensure prudent resource utilization.

Further, we must ensure work group membership includes stakeholder groups which represent MHVC's entire geography in order to support the representation of local concerns. MHVC is revising its geographic approach to engagement and communication - in conjunction with the PHIP and provider partners - in order to align more closely with the ideal participation model for stakeholders.

Lastly we are actively recruiting a Director of Partner Support to facilitate relationship building and trust with partners and support contracting efforts. We have hired a communications manager and community liaison to support provider and community engagement activities and are exploring buy vs build, and will obtain temporary help or purchase services as needed.

IPQR Module 7.4 - Major Dependencies on Organizational Workstreams

Instructions:



Page 122 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Practitioner Engagement is dependent on Performance Reporting. Practitioners will need to regularly receive updates on their performance as well as network performance to effectively deliver outcomes.

Clinical Integration is an interdependent work stream. The participating practitioners provide the resources for delivering the goals of the clinical programs.

IT Systems and Process is dependent on Practitioner Engagement. Participating providers must understand the functionality of the new IT systems and know how to integrate these systems into their clinical operation. Targeted training will be provided, as needed to practitioners on new healthcare IT systems.

Funds Flow will be of great interest to the participating practitioners. Clear transparency is essential in this work stream.

Governance is an important dependency. Participating providers will need to understand how the PPS is managed and how they may get involved to voice their opinions.



Page 123 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 7.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

| Role | Name of person / organization (if known at this stage) | Key deliverables / responsibilities |
|--|--|---|
| Executive Director | Allison McGuire / MHVC | Lead DSRIP office on Practitioner Engagement strategy. |
| Medical Director | Damara Gutnick, MD / MHVC | Responsible for leading development of clinical programs to support project implementation. Engaging diverse stakeholder groups. Oversee development and execution of practitioner communication and engagement strategy in partnership with Network Development role once hired. |
| Director of CMO IT | Chuck Anderson | Network IT assessment, planning for infrastructure development, development and implementation of IT strategy. |
| Senior Director, Network Development Partner Support | Marlene Ripa/MHVC | Responsible for creating partner communications strategy and management of partner connection with DSRIP office, in terms of contracting, project reporting and shared services. Manage partner relations and communications staff. |
| Platform Administrator | Marlene Ripa/ MHVC | Responsible for managing IT platforms including Salesforce partner portal. |
| Community Engagement Manager | Rachel Evans / MHVC | Responsible for Community Based Organization engagement strategy |
| Project Management Office | Pat Damrow, PMP | Responsible for providing project management support |
| Project Specialists | MHVC Project Specialists | Responsible for coordinating project workgroups, creating and operationalizing project plans, and coordinating IT strategy implementation |
| Director of Practice Transformation | Tawana Howard-Eddings / MHVC | Responsible for PCMH engagement strategy and execution for Primary Care Practices within the MHVC network, network analysis, PCMH vendor management, facilitation of PCMH readiness assessments, and identification of training needs around PCMH certification. |
| Director of Quality & innovation | Natalee Hill / MHVC | Responsible for engaging partners around quality improvement initiatives, and development and execution of strategy to support development of QI skills at provider organizations including strategy to provide PDSA technical assistance to CBO's. Responsible for ongoing review of quality data and developing and managing MHVC approach to rapid cycle evaluation. Support QI Initiatives for MAX Series and ED-Care triage at Hospital Sites |



Page 124 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| Role | Name of person / organization (if known at this stage) | Key deliverables / responsibilities |
|-----------------------------|--|--|
| | Andrew Loose, Montefiore, Director of Corporate and Foundation | Responsible for identifying and making connections to foundation |
| Provider Engagement Support | Relations Montefiore, Director, Public Policy Office of Government | and grant funding opportunities that can potentially fund CBO |
| | Relations CMO, Montefiore Care Management | programming that does not directly support PPS projects. |



Page 125 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 7.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

| Key stakeholders | Role in relation to this organizational workstream | Key deliverables / responsibilities |
|--|--|--|
| Internal Stakeholders | | |
| MHVC Steering Committee, IT Sub-Committee, Workforce Sub-committee, Clinical Quality Sub- committee and workgroups | Project and DSRIP governance | Provide advisory services to meet DSRIP goals and objectives, in conjunction with MHVC and Montefiore Health System leadership |
| External Stakeholders | | |
| Professional groups (JHMCA, CBHS) | Membership drawn from practitioner groups at provider partners. | Provide input on PPS activities / issues that affect the group |
| Medical Societies of the Hudson Valley | Provide discussion and feedback on clinical changes. | Provide input as needed on protocols . Help to engage provider partners in transformation (PCMH) |
| Hudson Region DSRIP Public Health Council | Cross PPS Collaboration with DSRIP staff representation from MHVC, Refuah and WMC, as well as multiple CBO partners and LGUs | Cross PPS collaboration to engage multiple stakeholders and Local Government Units |
| Hudson Region DSRIP Clinical Council | Cross PPS Collaboration: The medical directors from the 3 PPSs will co-chair this council with representation from clinical partners across the region. PHIP will convene the council | Responsible for aligning reporting and transformation strategies for providers in multiple PPSs, also focusing on market and policy issues external to PPS goals that impact provider experience. Cross PPS collaboration on strategies to impact High Performance Metrics. |
| PHIP – Public Health Implementation Program | Convene stakeholders and establish neutral forums for identifying, sharing, disseminating and helping implement best practices to reach the triple aim. Convene Cross PPS collaborative (HR DSRIP Clinical Council) meetings | Facilitate provider engagement, facilitate cross PPS collaboration, convene meetings |
| Local Government Units (LGUs) | Supporting organization | Participate in partner engagement strategy, provide regional guidance to align with organizational strategic objectives. Provide guidance and support for CBO engagement stratgies |



Page 126 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 7.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

The practitioner engagement workstream depends upon a centralized repository of practitioner data that is well managed and readily accessible. This is required to support effective communication with practitioners through multiple channels, as well performance reporting across partners. The technology solutions for communication and performance reporting will need to be aligned with DSRIP requirements and goals. Practitioners will need to adopt these solutions, although we recognize the need for sensitivity to the various levels of IT readiness across partners.

IPQR Module 7.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success in this workstream will be defined as progress towards establishing full practitioner engagement and education. We will closely monitor the groups, progress reports, and educational outcomes in line with the milestones outlined above. The PPS will encourage engaging participation of CBOs and professional organizations and track improvement in participation. Enhanced practitioner engagement will be monitored closely in parallel with success on scale and speed performance metrics.

IPQR Module 7.9 - IA Monitoring

Instructions:



Page 127 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 08 – Population Health Management

IPQR Module 8.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|---|------------------------|----------------------|------------|------------|---------------------|---|----|
| Milestone #1 Develop population health management roadmap. | Completed | Population health roadmap, signed off by PPS Board, including: The IT infrastructure required to support a population health management approach Your overarching plans for achieving PCMH 2014 Level 3 certification in relevant provider organizationsDefined priority target populations and define plans for addressing their health disparities. | 04/01/2015 | 12/31/2016 | 04/01/2015 | 12/31/2016 | 12/31/2016 | DY2 Q3 | NO |
| Task 12. Access and plan for cross PPS registry functionality with local QE. | Completed | 12. Access and plan for cross PPS registry functionality with local QE. | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Task 13. Establish expectation for two-way communication for multidisciplinary care team members to facilitate seamless clinical information transfer at point of care and deliver a consistent patient centered approach to care. (e. g. health homes ,etc.). | Completed | 13. Establish expectation for two-way communication for multidisciplinary care team members to facilitate seamless clinical information transfer at point of care and deliver a consistent patient centered approach to care. (e.g. health homes ,etc.). | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Task 1. Collaborate with neighboring PPSs (Refuah and WMC) to convene the Hudson Valley DSRIP Public Health Council. This council will collaboratively address Domain 4 Projects (Tobacco, cancer prevention) and engaging LGU's across 7 counties. | Completed | Collaborate with neighboring PPSs (Refuah and WMC) to convene the Hudson Valley DSRIP Public Health Council. This council will collaboratively address Domain 4 Projects (Tobacco, cancer prevention) and engaging LGU's across 7 counties. | 04/01/2015 | 05/30/2015 | 04/01/2015 | 05/30/2015 | 06/30/2015 | DY1 Q1 | |
| Task 2. Convene the Cross PPS HRD BH Crisis | Completed | Convene the Cross PPS HRD BH Crisis Leadership Group (3 PPSs agree to collaborate around coordinating crisis) | 04/01/2015 | 07/13/2015 | 04/01/2015 | 07/13/2015 | 09/30/2015 | DY1 Q2 | |



Page 128 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---|-----------|--|------------------------|----------------------|------------|------------|---------------------|---|----|
| Leadership Group (3 PPSs agree to collaborate around coordinating crisis intervention and prevention services across the Hudson Region.) | | intervention and prevention services across the Hudson Region.) | | | | | | | |
| Task 3. Determine which baseline data, goals for improvement and actions to achieve improvement must be collected. | Completed | 3. Determine which baseline data, goals for improvement and actions to achieve improvement must be collected. | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Task 4. Utilizing partner assessment create strategic plan to support phased strategy of PCMH adoption in relevant provider organizations; including assessment, gap analysis, and coaching support and ongoing monitoring of certification requirements. | Completed | 4. Utilizing partner assessment create strategic plan to support phased strategy of PCMH adoption in relevant provider organizations; including assessment, gap analysis, and coaching support and ongoing monitoring of certification requirements. | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Task 5. Establish APC/PCMH Certification workgroup to finalize PPS wide roadmap for achieving level 3 certification for relevant providers | Completed | 5. Establish APC/PCMH Certification workgroup to finalize PPS wide roadmap for achieving level 3 certification for relevant providers | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task 6. Identify IT infrastructure required to meet population health requirements (including provider EHR and HIE connectivity; analytic tools). | Completed | 6. Identify IT infrastructure required to meet population health requirements (including provider EHR and HIE connectivity; analytic tools). | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Task 7. Finalize phased strategy and timelines to achieve 2014 Level 3 NCQA PCMH and present for approval to MHVC Steering Committee. (practices on track (Wave 1) with timeline extending out to DY3Q4 for practices that require additional support (Wave 2). | Completed | 7. Finalize phased strategy and timelines to achieve 2014 Level 3 NCQA PCMH and present for approval to MHVC Steering Committee. (practices on track (Wave 1) with timeline extending out to DY3Q4 for practices that require additional support (Wave 2). | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Task 8. Analyze the Community Needs Assessment and further refine to identify key target patient populations for projects and identify gaps of the partners involved. | Completed | 8. Analyze the Community Needs Assessment and further refine to identify key target patient populations for projects and identify gaps of the partners involved. | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Task 9. Determine PPS-wide approach for care management services (e.g., what will be | Completed | 9. Determine PPS-wide approach for care management services (e.g., what will be centralized v. standardized v. local). | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |



Page 129 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---|-----------|---|------------------------|----------------------|------------|------------|---------------------|---|----|
| centralized v. standardized v. local). | | | | | | | | | |
| Task 10. Determine methodology to identify members within target populations (e.g., performing risk stratification using claims data on member population), drawing on current care management capabilities within the network. | Completed | 10. Determine methodology to identify members within target populations (e.g., performing risk stratification using claims data on member population), drawing on current care management capabilities within the network. | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Task 11. Develop plan to build central IT capabilities (e.g., care management tool) and help providers develop individual capabilities. | Completed | 11. Develop plan to build central IT capabilities (e.g., care management tool) and help providers develop individual capabilities. | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Milestone #2 Finalize PPS-wide bed reduction plan. | Completed | PPS Bed Reduction plan, signed off by PPS Board. This should set out your plan for bed reductions across your network, including behavioral health units/facilities, in line with planned reductions in avoidable admissions and the shift of activity from inpatient to outpatient settings. | 10/01/2015 | 09/30/2018 | 10/01/2015 | 09/30/2018 | 09/30/2018 | DY4 Q2 | NO |
| Task 1. Create analytics template to define inappropriate utilization patterns including a review of ACS (Ambulatory Care Sensitive) conditions related to avoidable hospital admissions and ER utilization | Completed | Create analytics template to define inappropriate utilization patterns including a review of ACS (Ambulatory Care Sensitive) conditions related to avoidable hospital admissions and ER utilization | 01/01/2016 | 01/31/2016 | 01/01/2016 | 01/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 2. Pilot the template and refine as needed in 1-2 practice sites | Completed | 2. Pilot the template and refine as needed in 1-2 practice sites | 07/01/2018 | 09/30/2018 | 07/01/2018 | 09/30/2018 | 09/30/2018 | DY4 Q2 | |
| Task 3. Create standardized tool kit for project planning at each medical village site. | Completed | Create standardized tool kit for project planning at each medical village site. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 4. Include revenue loss as a component of funds flow to ease transition | Completed | 4. Include revenue loss as a component of funds flow to ease transition | 07/01/2018 | 09/30/2018 | 07/01/2018 | 09/30/2018 | 09/30/2018 | DY4 Q2 | |
| Task 5. Model financial implications of bed reduction scenarios to inform sustainability plan. | Completed | 5. Model financial implications of bed reduction scenarios to inform sustainability plan. | 07/01/2018 | 09/30/2018 | 07/01/2018 | 09/30/2018 | 09/30/2018 | DY4 Q2 | |
| Task 6. Develop bed reduction toolkit based on (1) expected market trends for inpatient utilization and (2) impact of DSRIP projects and other | Completed | 6. Develop bed reduction toolkit based on (1) expected market trends for inpatient utilization and (2) impact of DSRIP projects and other delivery system transformation programs. | 07/01/2018 | 09/30/2018 | 07/01/2018 | 09/30/2018 | 09/30/2018 | DY4 Q2 | |



Page 130 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---|-----------|--|------------------------|----------------------|------------|------------|---------------------|---|----|
| delivery system transformation programs. | | | | | | | | | |
| 7. Initiate standardized process to spread strategy across planned medical village projects | Completed | 7. Initiate standardized process to spread strategy across planned medical village projects | 07/01/2018 | 09/30/2018 | 07/01/2018 | 09/30/2018 | 09/30/2018 | DY4 Q2 | |
| Task 8. Work with partners and community stakeholders to refine scenarios based on regional context and align on preliminary targets. | Completed | 8. Work with partners and community stakeholders to refine scenarios based on regional context and align on preliminary targets. | 07/01/2018 | 09/30/2018 | 07/01/2018 | 09/30/2018 | 09/30/2018 | DY4 Q2 | |
| Task 9. Work with partners to refine targets and develop roadmap, including implementation of medical villages and workforce strategy. | Completed | Work with partners to refine targets and develop roadmap, including implementation of medical villages and workforce strategy. | 07/01/2018 | 09/30/2018 | 07/01/2018 | 09/30/2018 | 09/30/2018 | DY4 Q2 | |
| Task 10. Finalize bed reduction plan, reviewed by the MHVC Steering Committee. | Completed | 10. Finalize bed reduction plan, reviewed by the MHVC Steering Committee. | 07/01/2018 | 09/30/2018 | 07/01/2018 | 09/30/2018 | 09/30/2018 | DY4 Q2 | |

IA Instructions / Quarterly Update

| Milestone Name | IA Instructions | Quarterly Update Description |
|----------------|-----------------|------------------------------|
|----------------|-----------------|------------------------------|

No Records Found

Prescribed Milestones Current File Uploads

| Milestone Name User ID File Type File Name Description Up |
|---|
|---|

No Records Found

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|---|----------------|
| Develop population health management roadmap. | |
| Finalize PPS-wide bed reduction plan. | |



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|--------------|-----------------|--------------------|
| Milestone #1 | Pass & Complete | |
| Milestone #2 | Pass & Complete | |

Page 131 of 841 Run Date : 10/01/2019



Page 132 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 8.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

| | | | | | | | | DSRIP |
|--------------------------|--------|-------------|------------|----------|------------|----------|----------|-----------|
| Miles (and Table Manage | Status | Deceriation | Original | Original | Start Date | End Date | Quarter | Reporting |
| Milestone/Task Name | Status | Description | Start Date | End Date | Start Date | End Date | End Date | Year and |
| | | | | | | | | Quarter |

No Records Found

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------|----------------|
| Milestone Name | Narrative Text |

No Records Found



Page 133 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

Key risks and associated mitigation strategies for population health management include:

- 1) IT infrastructure development: Approximately 40% of our PPS members are connected to the local RHIO and 30% receive meaningful use incentives. Conducting a needs assessment and developing our technology strategy becomes a core foundation for DSRIP, and we have already begun these activities. One of our earlier implementation milestones is the development of this program.
- 2) PCMH Level 3: Only about 20% of the primary care providers in our PPS have achieved Level 3 certification in 2014, compared to 25% statewide. We need to rapidly identify ways to mitigate this and will have a plan in place by DY1, Q3.
- 3) Timing and content of claims data from the DOH: Claims data is critical for our PPS's ability to identify target populations and perform risk stratification. A delay in receiving this information, (such as the delay expected due to the Opt-Out process) will set us behind, seeing as it will take significant time to analyze the data once we have it. Further, if the data doesn't have what we need to do member identification properly (e.g., cost data), this could compromise our population health efforts. In addition if a significant number of our attributed population do opt out of data sharing this would represent a risk. To mitigate these risks, we encourage the DOH for expedient delivery of the data that includes cost data, as well as consider other potential data sources to use in lieu of claims data. We will also educate our partners about the opt-out process so that they will be able to help educate their patients about the benefits of data sharing.
- 4) Adequate workforce: may be insufficient workforce initially to staff medical villages. To mitigate, will need to integrate carefully with workforce plan so that hiring will lead staffing needs. Training program will need to prepare workforce to be flexible to meet changing operational structure.
- 5) Patient engagement: inadequate patient engagement with this new model is a risk. To mitigate, will need to develop patient communications to be delivered via medical villages to help patients adapt to this new model of care and associated referral/medical team patterns

The specific risks around bed reduction are detailed in the medical village section of this plan.

IPQR Module 8.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

IT Systems and Processes: Core foundation for population health management

Clinical Integration: Development of care coordination shared services and training programs to be done based on definition of the target population

Cultural competency and workforce: will ensure medical village staff is prepared to adapt to new referral patterns and patient types

Project 2.a.iv: Bed reduction will be driven partly by medical village development, with shared activities related to planning and stakeholder
management



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Projects 2.a.i, 2.a.ii, and 2.b.iii: Care management of high-risk populations will be critical to the success of these domain 2 projects Governance: Structure needs to enable accountability for IT and PCMH standards, as well as to align on the bed reduction plan. Financial Sustainability: Financial assessment is a key input and sustainability a key output for population health management - with a need for financial modeling of bed reduction impact and gains from value-based arrangements. We have built this into our implementation plan and expect to complete it in the first half of DY1.

Page 134 of 841 Run Date: 10/01/2019



Page 135 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 8.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational work stream and describe what their responsibilities involve.

| Role | Name of person / organization (if known at this stage) | Key deliverables / responsibilities |
|--|--|--|
| Executive Director | Allison McGuire/MHVC | Lead DSRIP office on development and implementation of Population Health Management strategy including long term post DSRIP sustainability planning. (Hudson Valley IPA strategy) |
| Director, CMO IT | Chuck Anderson | Network IT assessment, planning for infrastructure development, development and implementation of IT strategy. |
| Medical Director | Damara Gutnick, MD/MHVC | Facilitate Population Health Management Workgroup. Engage diverse stakeholder groups in strategic discussion around shared service needs and population health initiatives. |
| Director of Quality Improvement , Montefiore CMO, | Vanessa Guzman | Provide subject matter expertise to inform DSRIP population health management strategy including, network development, contributing to PCMH vendor selection process, and sharing successful |
| Montefiore Pioneer ACO, Senior Director, CMO- Network Care Management | John Williford | population health management initiatives utilized by the Montefiore CMO and Pioneer ACO. |
| Director | Adam Goldstein | Responsible for facilitating discussions with diverse stakeholder groups around Population Health Management Strategy and need for shared services. (COPE) |
| Director of Practice Transformation | Tawana Howard-Eddings | Responsible for PCMH engagement strategy and execution for Primary Care Practices within the MHVC network, network analysis, PCMH vendor management, facilitation of PCMH readiness assessments, and identification of training needs around PCMH certification. |
| Director of Quality & innovation | Natalee Hill | Responsible for engaging partners around quality improvement initiatives, and development and execution of strategy to support development of QI skills at provider organizations including strategy to provide PDSA technical assistance to CBO's. |
| Project Management Office | Pat Damrow, PMP | Responsible for providing project management support |
| Community Engagement Manager | Rachel Evans | Responsible for Community Based Organization engagement strategy |



Page 136 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

☑ IPQR Module 8.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

| Key stakeholders | Role in relation to this organizational workstream | Key deliverables / responsibilities |
|--|---|--|
| Internal Stakeholders | | |
| MHVC Steering Committee, IT Sub-Committee, Workforce Sub-committee, Clinical Quality Sub- committee and workgroups | Project and DSRIP governance | Provide advisory services to meet DSRIP goals and objectives, in conjunction with MHVC and Montefiore Health System leadership |
| Partner Health Homes | Will be critical to development and execution of population health strategy | Input into population health and care management strategy |
| Montefiore Care Management Organization | Will be critical to development and execution of population health strategy | Planning and implementation of care management strategy across network |
| Montefiore IT department | Needed to support central analytics and data management | Needs assessment and strategy development |
| Director of Quality Improvement , Montefiore CMO | Vanessa Guzman | Provide subject matter expertise to inform DSRIP population health management strategy including, network development, contributing |
| Montefiore Pioneer ACO, Senior Director, CMO- Network Care Management | John Williford | to PCMH vendor selection process, and sharing successful population health management initiatives utilized by the Montefiore CMO and Pioneer ACO. |
| External Stakeholders | | |
| HealthLinkNY (Local RHIO) | Supporter | Enhancing uptake of connectivity among PPS providers |
| DOH | Data source | Provide data required to identify members in target populations at assess risk level |
| Local Government Units (County) | Supporting organizations | Participate in prevention and smoking cessation agenda and in crisis stabilization planning, offer insights toward population health management strategy |
| Medical Societies of the Hudson Valley | Provide discussion and feedback on clinical changes. | Provide input on PPS activities / issues that affect the group |
| Neighboring PPS Networks | Potential collaboration on project guidance and implementation | Input into project guidance / joint communications to practitioners. |
| Hudson Region DSRIP Public Health Council | Cross PPS Collaboration with DSRIP staff representation from MHVC, Refuah and WMC, as well as multiple CBO partners and LGUs | Cross PPS collaboration to engage multiple stakeholders and Local Government Units. |
| Hudson Region DSRIP Clinical Council | Cross PPS Collaboration: The medical directors from the 3 PPSs will co-chair this council with representation from clinical partners across the region. PHIP will convene the council | Responsible for aligning reporting and transformation strategies for providers in multiple PPSs, also focusing on market and policy issues external to PPS goals that impact provider experience. Cross PPS collaboration on strategies to impact High Performance Metrics. |



Page 137 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| Key stakeholders | Role in relation to this organizational workstream | Key deliverables / responsibilities |
|---|---|--|
| PHIP – Public Health Implementation Program | Convene stakeholders and establish neutral forums for identifying, sharing, disseminating and helping implement best practices to reach the triple AIM. Convene cross PPS Clinical Council meetings | Facilitate cross PPS collaboration on Public and Population health initiatives |
| Professional groups | Membership drawn from practitioner groups at provider partners. | Provide input on PPS activities / issues that affect the group |
| NCQA | PCMH accrediting body | Resource for PCMH certification process, as needed |



Page 138 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 8.7 - IT Expectations

Instructions:

Please describe the current Population Health Management IT capabilities in place throughout your PPS network and what your plans are at this stage for leveraging these capabilities and/or developing new IT infrastructure.

We are in the process of selecting new IT infrastructure, in conjunction with the Bronx PPS that will build on the experience of the Montefiore Care Management Organization to develop a robust approach to population health. The selection process is being performed by a cross-functional team with clinical, operational, and technology subject matter experts. We are considering three vendors who have completed self-assessments and three days of application demonstration.

We will also work with our local RHIO(s) and PPS leads in the Hudson Valley and leadership to require all partners to connect with the RHIO to service our attributed population. This will give us the ability to gather robust data to inform the success of population management.

IPQR Module 8.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success in this workstream will be defined as progress towards establishing improved population health. We will closely monitor our partners' transition to improved clinical care within the integrated value based system in order to meet the milestones outlined above.

IPQR Module 8.9 - IA Monitoring

| nstructions: | |
|--------------|--|
| | |
| | |
| | |



Page 139 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 09 – Clinical Integration

IPQR Module 9.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---|-----------|--|------------------------|----------------------|------------|------------|---------------------|---|----|
| Milestone #1 Perform a clinical integration 'needs assessment'. | Completed | Clinical integration 'needs assessment' document, signed off by the Clinical Quality Committee, including: Mapping the providers in the network and their requirements for clinical integration (including clinical providers, care management and other providers impacting on social determinants of health) Identifying key data points for shared access and the key interfaces that will have an impact on clinical integration Identify other potential mechanisms to be used for driving clinical integration | 04/01/2015 | 12/31/2016 | 04/01/2015 | 12/31/2016 | 12/31/2016 | DY2 Q3 | NO |
| Task 8. Use Community Needs Assessment data to identify existing shared access points, interfaces for clinical integration, and mechanisms to drive further clinical integration. | Completed | Use Community Needs Assessment data to identify existing shared access points, interfaces for clinical integration, and mechanisms to drive further clinical integration. | 06/01/2015 | 12/31/2016 | 06/01/2015 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Task7. Develop a plan to fill gaps. | Completed | Develop a plan to fill gaps. | 10/01/2015 | 12/31/2016 | 10/01/2015 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Task 6. Identify central capabilities needed to achieve clinical integration future state (e.g., care management infrastructure). | Completed | Identify central capabilities needed to achieve clinical integration future state (e.g., care management infrastructure). | 10/01/2015 | 12/31/2016 | 10/01/2015 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Task 5. Perform gap analysis. Identify partner needs to achieve clinical integration future state, by provider type (e.g., EHR and HIE capabilities; access to central care management infrastructure) and specific population (i.e. SUD) | Completed | Perform gap analysis. Identify partner needs to achieve clinical integration future state, by provider type (e.g., EHR and HIE capabilities; access to central care management infrastructure) and specific population (i.e. SUD) | 10/01/2015 | 12/31/2016 | 10/01/2015 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |



Page 140 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---|-----------|---|------------------------|----------------------|------------|------------|---------------------|---|----|
| Task4. Assess current state clinical integration for partnering providers. | Completed | Assess current state clinical integration for partnering providers. | 10/01/2015 | 12/31/2016 | 10/01/2015 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Task 3. Define clinical integration "future state" aligned with requirements for project 2.a.i and IT systems and processes including reference to relevant project requirements. | Completed | Define clinical integration "future state" aligned with requirements for project 2.a.i and IT systems and processes including reference to relevant project requirements. | 10/01/2015 | 12/31/2016 | 10/01/2015 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Task 2. Validate final strategy with all appropriate governing bodies | Completed | Validate final strategy with all appropriate governing bodies | 10/01/2016 | 12/31/2016 | 10/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Task 1. Identify key data elements that support clinical integration strategy in alignment with enterprise data warehouse and reporting strategy | Completed | Identify key data elements that support clinical integration strategy in alignment with enterprise data warehouse and reporting strategy | 10/01/2015 | 06/30/2016 | 10/01/2015 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 9. Clinical integration 'needs assessment' document, signed off by the Clinical Quality Sub- committee. | Completed | Clinical integration 'needs assessment' document, signed off by the Clinical Quality Sub-committee. | 10/01/2016 | 12/31/2016 | 10/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Milestone #2 Develop a Clinical Integration strategy. | Completed | Clinical Integration Strategy, signed off by Clinical Quality Committee, including: Clinical and other info for sharing Data sharing systems and interoperability A specific Care Transitions Strategy, including: hospital admission and discharge coordination; and care transitions and coordination and communication among primary care, mental health and substance use providers Training for providers across settings (inc. ED, inpatient, outpatient) regarding clinical integration, tools and communication for coordination Training for operations staff on care coordination and communication tools | 04/01/2015 | 03/31/2017 | 04/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 | NO |
| Task 4. Create plan to build central infrastructure needed approach for data sharing future state. | Completed | Create plan to build central infrastructure needed approach for data sharing future state. | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |
| Task 3. Convene clinical work group to develop care transitions strategy (e.g. virtual or in person | Completed | Convene clinical work group to develop care transitions strategy (e.g. virtual or in person "warm handoffs") across provider types. | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |



Page 141 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|--|------------------------|----------------------|------------|------------|---------------------|---|----|
| "warm handoffs") across provider types. | | | | | | | | | |
| Task 2. Establish expectation for two-way communications for multidisciplinary care teams that interact and treat patients, to ensure seamless clinical information transfer at point of care and consistent patient centered approach to care. (e.g. health homes ,etc.). | Completed | Establish expectation for two-way communications for multidisciplinary care teams that interact and treat patients, to ensure seamless clinical information transfer at point of care and consistent patient centered approach to care. (e.g. health homes ,etc.). | 06/01/2015 | 03/31/2017 | 06/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |
| Task 1. Work with IT Sub-committee to define data sharing "future state" across the PPS and identify the IT systems and processes used for clinical information sharing. | Completed | Work with IT Sub-committee to define data sharing "future state" across the PPS and identify the IT systems and processes used for clinical information sharing. | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |
| Task 7. Decide on training options for providers on behavioral health assessments to identify unmet needs of patients. | Completed | Decide on training options for providers on behavioral health assessments to identify unmet needs of patients. | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |
| Task 6. Identify and decide on options for training for administrative and operations staff. Training would cover care coordination skills, patient centered communication skills and the use of care coordination tools. | Completed | Identify and decide on options for training for administrative and operations staff. Training would cover care coordination skills, patient centered communication skills and the use of care coordination tools. | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |
| Task 5. Identify and decide on options for patient centered communication skills training, for providers across clinical settings. (e.g., potentially utilizing Montefiore CMO training center). | Completed | Identify and decide on options for patient centered communication skills training, for providers across clinical settings. (e.g., potentially utilizing Montefiore CMO training center). | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |

IA Instructions / Quarterly Update

| Milestone Name | IA Instructions | Quarterly Update Description |
|----------------|-----------------|------------------------------|
| | | quarieri, opunio 2000piioii |

No Records Found



Page 142 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|--|----------------|
| Perform a clinical integration 'needs assessment'. | |
| Develop a Clinical Integration strategy. | |

Milestone Review Status

| Milestone # Review Status Milestone #1 Pass & Complete Milestone #2 Pass & Complete | | IA Formal Comments |
|---|--|--------------------|
| | | |
| | | |



Run Date: 10/01/2019

Page 143 of 841

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 9.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

| | | | | | | | | DSRIP |
|--------------------------|--------|-------------|------------|-----------------|------------|----------|----------|-----------|
| Miles (and Table Manage | Status | Deceriation | Original | Original | Start Date | End Date | Quarter | Reporting |
| Milestone/Task Name | Status | Description | Start Date | End Date | Start Date | End Date | End Date | Year and |
| | | | | | | | | Quarter |

No Records Found

PPS Defined Milestones Current File Uploads

| Milestone Name User ID File Type | File Name | Description | Upload Date |
|----------------------------------|-----------|-------------|-------------|
|----------------------------------|-----------|-------------|-------------|

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------|----------------|

No Records Found



DSRIP Implementation Plan Project

Page 144 of 841

Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

📨 IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in improving the level of clinical integration throughout your network and achieving the milestones described above. Describe potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

We foresee two major risks to clinical integration and have developed mitigation strategies to address them:

- 1) IT integration: Only 40% of our partners are connected to the local RHIO and ~30% receive Meaningful Use incentives. Focus groups with staff and peers of partner organizations show that there is a gap in systems for sharing treatment plans and EHR across provider sites. To address these technology gaps, we have launched a partner technology and capability survey to rapidly assess partner needs and plan against them, such that the PPS is ready for performance milestones beginning in DY2.
- 2) Ensuring best practice care coordination and management of care transitions: Given the heterogeneity in member needs and in provider and CBO structures across the 7 counties, we need to strike a balance between standardization and regional tailoring. In the system design for care coordination, MHVC will work with our partners to identify activities that are to be deployed centrally, ones that will be standardized and those that will be tailored/customized locally. Our planned regional learning collaboratives will allow partners to share best practices for implementation. Finally, we would like to finalize training programs by the end of DY2, such that they can be rolled out to staff in time for the start of the performance period.

IPQR Module 9.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

IT Systems and Processes: Core foundation for clinical integration

Practitioner Engagement: Training modules need to ensure best practice adoption together with appropriate regional training, and be developed and rolled out in time for the performance period.

Governance: Structure needs to enable accountability for clinical integration standards, with appropriate degree of central management and regional autonomy.



DSRIP Implementation Plan Project

Run Date: 10/01/2019

Page 145 of 841

Montefiore Medical Center (PPS ID:19)

IPQR Module 9.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

| Role | Name of person / organization (if known at this stage) | Key deliverables / responsibilities |
|--|--|--|
| Executive Director | Allison McGuire/ MHVC | Lead DSRIP office on development and implementation of Population Health Management strategy including long term post DSRIP sustainability planning. (Hudson Valley IPA strategy) |
| Director of CMO IT | Chuck Anderson | Network IT assessment, planning for infrastructure development, development and implementation of IT strategy. |
| Medical Director | Damara Gutnick, MD/ MHVC | Facilitate Population Health Management Workgroup. Engage diverse stakeholder groups in strategic discussion around shared service needs and population health initiatives. |
| Director of Quality Improvement , Montefiore CMO, | Vanessa Guzman | Provide subject matter expertise to inform DSRIP population health management strategy including, network development, contributing to PCMH vendor selection process, and sharing successful |
| Montefiore Pioneer ACO, Senior Director, CMO- Network Care Management | John Williford | population health management initiatives utilized by the Montefiore CMO and Pioneer ACO. |
| Director | Adam Goldstein | Responsible for facilitating discussions with diverse stakeholder groups around Population Health Management Strategy and need for shared services. (COPE) |
| Director of Practice Transformation | Tawana Howard-Eddings | Responsible for PCMH engagement strategy and execution for Primary Care Practices within the MHVC network, network analysis, PCMH vendor management, facilitation of PCMH readiness assessments, and identification of training needs around PCMH certification. |
| Director of Quality & Innovation | Natalee Hill | Responsible for aligning reporting and transformation strategies for providers in multiple PPSs, also focusing on market and policy issues external to PPS goals that impact provider experience. Cross PPS collaboration on strategies to impact High Performance Metrics. |
| Project Management Office | Pat Damrow, PMP | Responsible for providing project management support |
| Community Engagement Manager | Rachel Evans | Responsible for Community Based Organization engagement strategy |
| Chief Medical Officer, Montefiore CMO | Henry Chung MD | Lead Behavioral Health Integration Learning Collaborative |



Page 146 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

☑ IPQR Module 9.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

| Key stakeholders | Role in relation to this organizational workstream | Key deliverables / responsibilities |
|--|--|--|
| Internal Stakeholders | | |
| MHVC Steering Committee, IT Sub-Committee, Workforce Sub-committee, Clinical Quality Sub- committee and workgroups | Project and DSRIP governance | Provide advisory services to meet DSRIP goals and objectives, in conjunction with MHVC and Montefiore Health System leadership |
| Partner Health Homes | Will be critical to development and execution of population health strategy | Input into care management strategy |
| Director of Quality Improvement , Montefiore CMO | Vanessa Guzman | Provide subject matter expertise to inform DSRIP population health management strategy including, network development, contributing |
| Montefiore Pioneer ACO, Senior Director, CMO- Network Care Management | John Williford | to PCMH vendor selection process, and sharing successful population health management initiatives utilized by the Montefiore CMO and Pioneer ACO. |
| External Stakeholders | | |
| Local RHIO | Supporter | Enhancing uptake of connectivity among PPS providers |
| DOH | Data source | Provide data required to identify members in target populations at assess risk level |
| Medical Societies of the Hudson Valley | Provide discussion and feedback on clinical changes. | Provide input as needed on protocols. Help to engage provider partners in transformation (PCMH) |
| Hudson Region DSRIP Clinical Council | Cross PPS Collaboration: The medical directors from the 3 PPSs will co-chair this council with representation from clinical partners across the region. PHIP will convene the council | Responsible for aligning reporting and transformation strategies for providers in multiple PPSs, also focusing on market and policy issues external to PPS goals that impact provider experience. Cross PPS collaboration on strategies to impact High Performance Metrics. |
| PHIP - Public Health Implementation Program | Convene stakeholders and establish neutral forums for identifying, sharing, disseminating and helping implement best practices to reach the triple aim. Convene Cross PPS collaborative (HR DSRIP Clinical Council) meetings | Facilitate provider engagement, facilitate cross PPS collaboration, convene meetings |
| Professional groups | Membership drawn from practitioner groups at provider partners. | Provide input on PPS activities / issues that affect the group |
| CBHC | CBO – BH IPA | Provide input on PPS activities / issues that affect the group |
| Addiction and Recovery Based Providers (Arms Acres, Lexington Center for Recovery | CBO- Addiction and Recovery Based Programming | Provide input on PPS activities / issues that affect the group |
| NCQA | PCMH accrediting body | Resource for PCMH certification process, as needed |



Page 147 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 9.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

Shared IT infrastructure will be critical to achieving clinical integration across providers. The IT transformation team will work with the clinical teams to (1) identify IT requirements needed to achieve clinical integration and data sharing goals (including EHR adoption, access to the RHIO, and access to a Care Management platform); (2) integrate these requirements into the final IT strategy; and (3) implement and support the strategy.

IPQR Module 9.8 - Progress Reporting

Instructions:

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success in this workstream will be defined as progress from DY1 Q2 through the end of DY 5 towards establishing the achievement of clinical integration by provider type to grow the value-based arrangements. We will closely monitor our contracts with MCOs and our partners' transition to an integrated value based system fully staffed with educated providers in order to meet the milestones outlined above with positive clinical outcomes evidenced by high achievement on the metrics that drive DSRIP incentive-base payments by DOH to the PPS.

IPQR Module 9.9 - IA Monitoring:



DSRIP Implementation Plan Project

Page 148 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

Section 10 – General Project Reporting

☑ IPQR Module 10.1 - Overall approach to implementation

Instructions:

Please summarize your intended approach to the implementation of your chosen DSRIP projects, including considerations around how this approach will allow for the successful development of concurrently implementing DSRIP projects.

Throughout the implementation planning period, we have worked with our partners to ensure they understand DOH requirements for participation and begun identifying which providers will participate in each project over the five year timeframe. Partners will opt in to projects via the execution of cooperating partner agreements, which will include addendums that outline project participation requirement including, performance reporting.

We are also working to develop a comprehensive set of shared services that will support common elements across projects and assist providers in design and implementation of projects, for example care management services. We expect these services to ensure successful development and implementation of all projects across the PPS. This approach ensures that elements that are common to multiple projects will only be done once, and that the PPS can benefit from standardization and /or centralization of common elements where appropriate.

Project implementation will be supported by a partner support team, together with partner project leads. The partner support team will be responsible for tracking project progress and ensure that partners are able to meet project requirements in keeping with speed and scale commitments.

IPQR Module 10.2 - Major dependencies between work streams and coordination of projects

Instructions:

Please describe how your approach will handle interdependencies between complementary projects, as well as between projects and cross-cutting PPS initiatives - for example, an IT infrastructure upgrade, or the establishment of data sharing protocols.

There are extensive interdependencies between projects within our portfolio. Many project requirements apply to multiple projects, particularly IT requirements. For example, the success of our projects relies on the ability of partners to meet EHR and data sharing requirements. There are also many synergies between projects. For example, the patient care navigators that are central to the ED care triage project will also contribute to the success of domain 3 projects, such as behavioral health crisis stabilization and asthma management. Care management and care coordination will also be critical for multiple projects.

Further, there are interdependencies between all organizational workstreams and the projects they support. For example, workforce changes will be a direct result of project implementation, and adequately trained staff will be critical to the success of projects. Project specilaists and the workforce team will work closely together to determine the workforce needs of each project.



Page 149 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 10.3 - Project Roles and Responsibilities

Instructions:

Please outline the key individuals & organizations that play a role in the delivery of your PPS's DSRIP projects, as well as what their responsibilities are regarding governance, implementation, monitoring and reporting on your DSRIP projects.

| Role | Name of person / organization (if known at this stage) | Key deliverables / responsibilities |
|---|--|--|
| Executive Director | Allison McGuire / MHVC | Oversight of DSRIP implementation |
| Medical Director | Damara Gutnick, MD / MHVC | Planning and design of clinical project elements |
| Director of CMO IT | Chuck Anderson | Partner IT transformation support and coordination of IT services in conjunction with MIT operations, Performance reporting management |
| Senior Director of Workforce & Training | Joan Chaya, MHVC | Lead - workforce transformation activities; accountable for all milestones and reporting requirements above |
| Associate Director, Finance | Richard, Ng/MHVC | Monitor progress towards DSRIP budget, funds flow, and financial sustainability (including some reporting requirements); oversee PPS accounting and cash management functions (including treasury/banking) |
| Project Management Office | Patricia Damrow, PMP /MHVC | Responsible for overseeing DSRIP project implementation efforts and providing project management support |
| Reporting & Project Manager | Christina Hamilton, PMP / MHVC | Responsible for facilitating PPS and Partner reporting activities |
| Project Specialists | MHVC Project Specialists | Central project coordination-support the implementation of DSRIP initiatives through provider engagement, training |
| Platform Administrator | Marlene Ripa / MHVC | Responsible for the configuration of DSRIP reporting platform |



Page 150 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects

Instructions:

In the below table, please set out who the key stakeholders are that play a major role across multiple DSRIP projects. Please give an indication of the role they play and how they impact your approach to delivering your DSRIP projects.

| Key stakeholders | Role in relation to this organizational workstream | Key deliverables / responsibilities |
|--|--|--|
| Internal Stakeholders | | |
| MHVC Steering Committee, Sub-Committees and Workgroups | Project and DSRIP governance | Provide advisory services to meet DSRIP goals and objectives, in conjunction with MHVC and Montefiore Health System leadership |
| External Stakeholders | | |
| Labor unions | Union leaders / representatives | Collaboration on workforce transformation efforts, which will continue to evolve throughout project implementation |
| OASAS & OMH | Inform planning and implementation decisions | Insight into best practices, particularly for 3.a.i and 3.a.ii |
| Universities | Support education and training | Insight into best practices for training required to meet project requirements and outcomes |
| Hudson Regional DSRIP (HRD) Council | Regional Clinical Quality Council and Regional Public Health Council | Collaboration on select clinical topics, such as clinical methods and protocols |
| PHIP - Public Health Implementation Program | Convene stakeholders and establish neutral forums for identifying, sharing, disseminating and helping implement best practices to reach the triple aim. Convene Cross PPS collaborative (HR DSRIP Clinical Council) meetings | Facilitate provider engagement, facilitate cross PPS collaboration, convene meetings |
| DOH | Data Source | Provide data required to identify members in target populations and assess risk level |
| MCOs | Provide input as needed for specific decisions | Input and support as needed |



Page 151 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 10.5 - IT Requirements

Instructions:

Information technology will play a crucial role in the development of an effective, integrated performing provider system. It is likely that most projects will require some level of supporting IT infrastructure. Please describe the key elements of IT infrastructure development that will play a role in multiple projects.

As a PPS we are developing a strategy for design and implementation of IT infrastructure across four major categories:

- 1)Data collection, analytics and reporting -- we are building a shared capability to collect data from multiple sources (e.g., DOH, PPS partners, RHIO), perform analytics to support project implementation and monitor performance overtime and to generate reports to share progress and performance back with key stakeholders (e.g., DOH, PPS committees and PPS partners)
- 2) EHR adoption -- we are working with our partners to understand how many partners are in need of a Meaningful Use compliant EHR system and to develop a plan to facilitate implementation
- 3) HIE connectivity -- we have been working closely with the local RHIO to understand current level of connectivity and develop a plan to increase use of direct secure messaging and increase data exchange across the PPS and across the region
- 4) Care management platform -- we are in the process of assessing potential care management platforms and solutions that can enable care plan development and sharing across PPS partners

Note: We are facilitating communication between regional extension center and partners around EHR adoption and RHIO connectivity

IPQR Module 10.6 - Performance Monitoring

Instructions:

Please explain how your DSRIP projects will fit into your development of a quality performance reporting system and culture.

The overall success of the projects will be defined as progress toward establishing value-based, integrated system with successful performance reporting and improved outcomes over the five years of DSRIP. The DSRIP projects are critical to our performance reporting system (as described in the performance reporting section of this plan), which will track progress toward meeting the project requirements as well as the relevant outcomes. The MHVC office, project team, director of research and evaluation, and clinical committees will work closely with partners to track and support project success, which will include partners' transition to a value based system in keeping with project milestones.



DSRIP Implementation Plan Project

Page 152 of 841

Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

IPQR Module 10.7 - Community Engagement

Instructions:

Please describe your PPS's planned approach for driving community involvement in the DSRIP projects, how you will contract with CBOs for these projects, how community engagement will contribute to the success of the projects, and any risks associated with this.

MHVC's overall approach to community engagement is described in more detail in the Governance section of this implementation plan. We will define MHVC's approach to engagement and communication with providers throughout the network and confirm regional structures to support this, leveraging MHVC's active participation in the Hudson Valley Population Health Improvement Program (PHIP) and through a series of stakeholder engagement events scheduled in the first half of DY1. Two of the key aspects of our plan for community engagement will be:

- 1. The role of CBOs in MHVC's initiatives and DSRIP projects
- 2. Our approach to cultural competency

Our approach to ensuring that CBOs play an active role in the MHVC DSRIP Program - and therefore that they help to foster strong community engagement in the DSRIP projects - will be based on the following steps. First, we would identify key CBO stakeholders through communication and engagement with MHVC Steering Committee members. We will then include these key CBOs within project planning workgroups (as well as other organizational work groups as applicable). We will then develop opportunities for CBO involvement and participation in the MHVC governance structure. Finally, we will identify communication channels for sharing information and resources with CBOs. This will include materials and updates on the DSRIP projects, made available through the weekly PPS newsletter and DSRIP website.

MHVC is revisiting its geographic approach to engagement and communication in conjunction with provider partners, as well as requesting feedback from regional coalitions such as the PHIP, in order to align more closely with the ideal participation model for stakeholders. This process will allow us to develop a model that supports effective community engagement in the DSRIP projects.

The cultural competency section of this Implementation Plan describes in more detail our approach to the development and implementation of a cultural competency strategy that will focus on priority groups from within the communities served by MHVC.

IPQR Module 10.8 - IA Monitoring

| nstructions: | |
|--------------|--|
| | |
| | |
| | |



DSRIP Implementation Plan Project

Page 153 of 841

Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

Section 11 - Workforce

IPQR Module 11.1 - Workforce Strategy Spending (Baseline)

Instructions:

Please include details on expected workforce spending on a semi-annual basis. Funds may be shifted from one funding type category to another within the workforce strategy spending table, as long as the PPS adheres to their overall spend commitments. However, the PPS may apply a 25% discount factor to the DY1 Workforce Strategy Spend target. If the PPS applies this discount in DY1, the PPS will be expected to reallocate those funds appropriately in DY2-4 to fully meet their DY1-4 total commitment.

| | | | | | | Year/Quarter | | | | | | | |
|--------------------|----------------|----------------|----------------|----------------|----------------|----------------|-------------------------------|--|--------------------|---------------------|---------------------|-----------|------------|
| Funding Type | DY1(Q1/Q2)(\$) | DY1(Q3/Q4)(\$) | DY2(Q1/Q2)(\$) | DY2(Q3/Q4)(\$) | DY3(Q1/Q2)(\$) | DY3(Q3/Q4)(\$) | DY4(Q1/Q2)(\$) | DY4(Q3/Q4)(\$) | DY5(Q1/Q2)(\$) | DY5(Q3/Q4(\$) | Total Spending (\$) | | |
| Retraining | 0.00 | 50,000.00 | 746,341.00 | 746,341.00 | 1,058,341.00 | 1,058,341.00 | 927,475.00 | 927,475.00 | 850,603.50 | 850,603.50 | 7,215,521.00 | | |
| Redeployment | 0.00 | 0.00 | 110,941.50 | 110,941.50 | 110,941.50 | 110,941.50 | 28,225.00 | 28,225.00 | 96,829.00 | 28,225.00 96,829.00 | 28,225.00 96,829.00 | 96,829.00 | 693,874.00 |
| New Hires | 60,000.00 | 50,000.00 | 28,225.00 | 28,225.00 | 28,225.00 | 28,225.00 | 29,423.75 29,423.75 14,112.50 | 25.00 29,423.75 29,423.75 14,112.50 14 | 29,423.75 14,112.5 | 14,112.50 | 309,972.50 | | |
| Other | 394,600.00 | 652,592.50 | 126,750.00 | 126,750.00 | 126,750.00 | 126,750.00 | 126,750.00 | 126,750.00 | 62,875.00 | 62,875.00 | 1,933,442.50 | | |
| Total Expenditures | 454,600.00 | 752,592.50 | 1,012,257.50 | 1,012,257.50 | 1,324,257.50 | 1,324,257.50 | 1,111,873.75 | 1,111,873.75 | 1,024,420.00 | 1,024,420.00 | 10,152,810.00 | | |

Current File Uploads

| _ | | | | | |
|---|---------|-----------|-----------|------------------|-------------|
| | User ID | File Type | File Name | File Description | Upload Date |

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

| Review Status | IA Formal Comments |
|-----------------|--------------------|
| Pass & Complete | |



Page 154 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 11.2 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Please note some milestones include minimum expected completion dates.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|---|------------------------|----------------------|------------|------------|---------------------|---|----|
| Milestone #1 Define target workforce state (in line with DSRIP program's goals). | Completed | Finalized PPS target workforce state, signed off by PPS workforce governance body. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | NO |
| Task 1. Hire MHVC director of workforce development and management, who will identify the needed project resources and who will take the lead responsibility for defining the target workforce state. | Completed | Hire MHVC director of workforce development and management, who will identify the needed project resources and who will take the lead responsibility for defining the target workforce state. | 07/01/2015 | 09/30/2015 | 07/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task 2. Establish a workforce sub-committee with PPS partner workforce leads that will be co-chaired by PPS partners and advise on workforce development and management strategy. | Completed | 2. Establish a workforce sub-committee with PPS partner workforce leads that will be co-chaired by PPS partners and advise on workforce development and management strategy. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task 3. Director of Workforce Development & Management and project leads and partners who are involved with the initial wave of projects*will work together to understand the timing and scope of projects selected by PPS Partners. This will include an assessment of requirements and services involved, recognizing that project design and scope will evolve. | Completed | 3. Director of Workforce Development & Management and project leads and partners who are involved with the initial wave of projects*will work together to understand the timing and scope of projects selected by PPS Partners. This will include an assessment of requirements and services involved, recognizing that project design and scope will evolve. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| * i.e. those projects set to begin implementation first | | * i.e. those projects set to begin implementation first | | | | | | | |
| Task 4. The Director of Workforce Development & Management will partner with project leads and partners to identify the needed resources for | Completed | 4. The Director of Workforce Development & Management will partner with project leads and partners to identify the needed resources for projects including but not limited to: data collection, critical staffing roles, competecy models, training | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |



Page 155 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|--|------------------------|----------------------|------------|------------|---------------------|---|----|
| projects including but not limited to: data collection, critical staffing roles, competecy models, training curriculum, and staffing models for projects (with identification of project overlap) | | curriculum, and staffing models for projects (with identification of project overlap) | | | | | | | |
| Task 5. Identify means of workforce survey and assessment. Determine if MHVC will use a third party or build a survey in-house. | Completed | 5. Identify means of workforce survey and assessment. Determine if MHVC will use a third party or build a survey inhouse. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task 6. Distribute workforce survey to partners to determine baseline for planning target workforce state | Completed | Distribute workforce survey to partners to determine baseline for planning target workforce state | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task 7. "Meet with stakeholders to understand their expectations for future state workforce including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Acute care clinical staff (Inpatient/ED) will be affected by an acceleration in already declining volumes in these care settings and if these staff members will need support moving to new care settings, and training to prepare them for new roles.: Physicians/PAs/NPs/APRNs Nurses (e.g. RNs, LPNs,) Non-professional patient care (e.g., NAs, PCTs) Patient Navigators Allied Health professionals (e.g. Physical therapists, respiratory therapists, nutritionists, social workers)" | Completed | 7."Meet with stakeholders to understand their expectations for future state workforce including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Acute care clinical staff (Inpatient/ED) will be affected by an acceleration in already declining volumes in these care settings and if these staff members will need support moving to new care settings, and training to prepare them for new roles.: Physicians/PAs/NPs/APRNs Nurses (e.g. RNs, LPNs,) Non-professional patient care (e.g., NAs, PCTs) Patient Navigators Allied Health professionals (e.g. Physical therapists, respiratory therapists, nutritionists, social workers)" | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 8."Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for | Completed | "Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for MHVC projects; adjust target state as needed. and confirm through survey of PPS partners if | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |



Page 156 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|--|------------------------|----------------------|------------|------------|---------------------|---|----|
| MHVC projects; adjust target state as needed. and confirm through survey of PPS partners if following Ambulatory care staff (Medical and behavioral health) will see an increase in volume, and will require an expansion in workforce, Physicians/PAs/NPs/APRNs Nurses (e.g., RNs, LPNs) Non-professional patient care (e.g., NA, PCTs) Chronic Care RNs Referral Coordinators Patient Service Reps Allied Health professionals (e.g. Physical therapists, respiratory therapists, nutritionists, Dental technicians) Dentists Mental health specialists, psychologists, MD psychiatrists, Psychiatric NPs Population Management experts Case managers Social Workers Home health workers Nutritionists Healthcare Counselors Paramedics and Emergency technicians Ambulatory Care practice managers | | following Ambulatory care staff (Medical and behavioral health) will see an increase in volume, and will require an expansion in workforce, Physicians/PAs/NPs/APRNs Nurses (e.g., RNs, LPNs) Non-professional patient care (e.g., NA, PCTs) Chronic Care RNs Referral Coordinators Patient Service Reps Allied Health professionals (e.g. Physical therapists, respiratory therapists, nutritionists, Dental technicians) Dentists Mental health specialists, psychologists, MD psychiatrists, Psychiatric NPs Population Management experts Case managers Social Workers Home health workers Nutritionists Healthcare Counselors Paramedics and Emergency technicians Ambulatory Care practice managers | | | | | | | |
| Task 9. "Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Community-based care delivery staff wil see an increase in volume, and will require an expansion in workforce | Completed | "Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Community-based care delivery staff wil see an increase in volume, and will require an expansion in workforce Visiting nurses/Home health aides | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |



Page 157 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---|-----------|---|------------------------|----------------------|------------|------------|---------------------|---|----|
| Visiting nurses/Home health aides Patient educators/community health workers Peer coaches/ Peer support staff Crisis intervention professionals | | ■ Patient educators/community health workers ■ Peer coaches/ Peer support staff ■ Crisis intervention professionals " | | | | | | | |
| Task 10. "Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Healthcare-related administrative and supporting staff will experience a change in the nature of care they are supporting, as care increasingly shifts to outpatient and community settings, and becomes more integrated, with a greater focus on coordination: Data analysts and statisticians Human Resources Professionals Training and development staff Registration clerks Financial counseling staff Translators/foreign language speakers Communications and media experts Marketing professionals Managers/Supervisors Ancillary workers IT staff" | Completed | 10. "Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Healthcare-related administrative and supporting staff will experience a change in the nature of care they are supporting, as care increasingly shifts to outpatient and community settings, and becomes more integrated, with a greater focus on coordination: Data analysts and statisticians Human Resources Professionals Training and development staff Registration clerks Financial counseling staff Translators/foreign language speakers Communications and media experts Marketing professionals Managers/Supervisors Ancillary workers IT staff" | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 11. Using staffing models for MHVC projects work with MHVC Workforce subcommittee to define competencies and skills required for roles associated with project implementation | Completed | 11. Using staffing models for MHVC projects work with MHVC Workforce subcommittee to define competencies and skills required for roles associated with project implementation | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 12. Using staffing models for MHVC projects, | Completed | 12. Using staffing models for MHVC projects, competency and skill requirements for roles, and survey results confirm | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |



Page 158 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|--|------------------------|----------------------|------------|------------|---------------------|---|----|
| competency and skill requirements for roles, and survey results confirm which roles will be filled through retraining or new hires. Training will be required to increase familiarity with community-based care integration and coordination, and the implications the transition to value-based payment models. | | which roles will be filled through retraining or new hires. Training will be required to increase familiarity with community-based care integration and coordination, and the implications the transition to value- based payment models. | | | | | | | |
| Task 13. Define target workforce state for project implementation for early stage projects set to begin implementation first, recognizing it will evolve over the course of project implementation. (Workforce target state for later implementation project dates will be revised at a later date and on an ongoing basis). | Completed | 13. Define target workforce state for project implementation for early stage projects set to begin implementation first, recognizing it will evolve over the course of project implementation. (Workforce target state for later implementation project dates will be revised at a later date and on an ongoing basis). | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task 14. The MHVC director of workforce development & management will partner with project leads and partners to identify the needed resources for projects including but not limited to: data collection, critical staffing roles, competency models, and training curriculum. | Completed | 14. The MHVC director of workforce development & management will partner with project leads and partners to identify the needed resources for projects including but not limited to: data collection, critical staffing roles, competency models, and training curriculum. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state. | Completed | Completed workforce transition roadmap, signed off by PPS workforce governance body. | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | NO |
| Task 1. The MHVC director of workforce development and management, who has the lead responsibility for creating a transition roadmap, will work with workforce subcommittee members, labor unions, and other stakeholders, to identify infrastructure needed to transform the workforce, including IT solutions (e.g., job board, and data collection tools). | Completed | 1. The MHVC director of workforce development and management, who has the lead responsibility for creating a transition roapmap, will work with workforce subcommittee members, labor unions, and other stakeholders, to identify infrastructure needed to transform the workforce, including IT solutions (e.g., job board, and data collection tools). | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 2. Engage organized labor in development of the workforce transformation strategy, as needed. | Completed | Engage organized labor in development of the workforce transformation strategy, as needed. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task | Completed | 3. Analyze root cause of potential shortages for key priority | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |



Page 159 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|---|------------------------|----------------------|------------|------------|---------------------|---|----|
| 3. Analyze root cause of potential shortages for key priority positions, using data from the Center for Health Workforce studies to identify professional shortage areas that will affect implementation of MHVC projects. | | positions, using data from the Center for Health Workforce studies to identify professional shortage areas that will affect implementation of MHVC projects. | | | | | | | |
| Task 4. "Using research data from DSRIP application regarding community based resource shortages, and working with workforce subcommittee, determine strategy for fortifying key roles including peer staff for coaching and crisis intervention, mobile crisis teams, and respite facilities staff. " | Completed | 4. "Using research data from DSRIP application regarding community based resource shortages, and working with workforce subcommittee, determine strategy for fortifying key roles including peer staff for coaching and crisis intervention, mobile crisis teams, and respite facilities staff. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 5. Conduct gap analysis between current and target workforce state (milestone #3), and identify potential shortages. | Completed | 5. Conduct gap analysis between current and target workforce state (milestone #3), and identify potential shortages. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 6. Perform cross tabulation of survey results and assess for accuracy . | Completed | 6. Perform cross tabulation of survey results and assess for accuracy . | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 7. Develop strategy to transform workforce to achieve target workforce state, which may include plans for: infrastructure, community partnerships, employee assistance programs and services, non-deployable staff strategy, partnerships with existing state programs, framework to collaborate with other PPS's, assessment of potential vendors, change management, and risk mitigation. | Completed | 7. Develop strategy to transform workforce to achieve target workforce state, which may include plans for: infrastructure, community partnerships, employee assistance programs and services, non-deployable staff strategy, partnerships with existing state programs, framework to collaborate with other PPS's, assessment of potential vendors, change management, and risk mitigation. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 8. Develop DSRIP Workforce Metrics to track progress of workforce transformation strategy (e. g., EEO Stats, hours trained, number of associates displaced, reductions, upgraded, promotions, failed probations, new jobs added, training spend per organization, training spend | Completed | 8. Develop DSRIP Workforce Metrics to track progress of workforce transformation strategy (e.g., EEO Stats, hours trained, number of associates displaced, reductions, upgraded, promotions, failed probations, new jobs added, training spend per organization, training spend per effected employee, cross PPS placement, county unemployment levels, turnover, expenses, relocations, job refusals, FT to PT | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |



Page 160 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|--|------------------------|----------------------|------------|------------|---------------------|---|----|
| per effected employee, cross PPS placement, county unemployment levels, turnover, expenses, relocations, job refusals, FT to PT placement). | | placement). | | | | | | | |
| Task 9. Finalize workforce transformation strategy with workforce workgroup. | Completed | Finalize workforce transformation strategy with workforce workgroup. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state. | Completed | Current state assessment report & gap analysis, signed off by PPS workforce governance body. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | NO |
| Task 1. The MHVC director of workforce development and management, who has the lead responsibility for conducting a detailed gap analysis will conduct a current state assessment of PPS partners through the survey described in milestone #1, by project, including: (1) assessment of current employees' skills and potential for redeployment; (2) partner current capabilities and structures (e.g., training capabilities, HR capabilities, current vendor usage, change management structure). | Completed | 1. The MHVC director of workforce development and management, who has the lead responsibility for conducting a detailed gap analysis will conduct a current state assessment of PPS partners through the survey described in milestone #1, by project, including: (1) assessment of current employees' skills and potential for redeployment; (2) partner current capabilities and structures (e.g., training capabilities, HR capabilities, current vendor usage, change management structure). | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 2. Compare current state assessment to target state (#1 Milestone), and assess gap in resource needs (redeployment, retraining, and hiring needs). | Completed | 2. Compare current state assessment to target state (#1 Milestone), and assess gap in resource needs (redeployment, retraining, and hiring needs). | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 3. Using staffing models defined by projects and roles outlined in milestone #1, confirm staff eligible for redeployment given project selection, staffing models, and DSRIP goals, and review esisting HR policies and labor agreements. | Completed | 3. Using staffing models defined by projects and roles outlined in milestone #1, confirm staff eligible for redeployment given project selection, staffing models, and DSRIP goals, and review esisting HR policies and labor agreements. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 4. Identify positions that are in short supply that will not be filled through redeployment | Completed | Identify positions that are in short supply that will not be filled through redeployment | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task | Completed | 5. Identify workforce gap closing strategies including training, | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |



Page 161 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---|-----------|---|------------------------|----------------------|------------|------------|---------------------|---|-----|
| 5. Identify workforce gap closing strategies including training, shared services, career ladders, tiered staffing, telemedicine, subcontracting, joint appointments, etc. | | shared services, career ladders, tiered staffing, telemedicine, subcontracting, joint appointments, etc. | | | | | | | |
| Task6. Develop a MHVC job board and identify other sites for job posting. | Completed | 6. Develop a MHVC job board and identify other sites for job posting. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task7. Create recruitment plans for new hires | Completed | 7. Create recruitment plans for new hires | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 8. Implement strategy to fill positions in short supply and that are difficult to retain, recruit, and train | Completed | 8. Implement strategy to fill positions in short supply and that are difficult to retain, recruit, and train | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 9. Complete workforce budget analysis to establish revised workforce budget, for duration of DSRIP. | Completed | Complete workforce budget analysis to establish revised workforce budget, for duration of DSRIP. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 10. Finalize current state assessment and obtain PPS governance approval. | Completed | 10. Finalize current state assessment and obtain PPS governance approval. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements. | Completed | Compensation and benefit analysis report, signed off by PPS workforce governance body. | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | YES |
| Task 1. The MHVC director of workforce development and management, who has the lead responsibility for producing a compensation and benefit analysis will work with the workforce subcommittee to understand the current roles of staff who could be retrained or redeployed, using current state assessment in #3 milestone, and compensation and HR policy results from partner survey described in milestone #1, including compensation and benefits. | On Hold | 1. The MHVC director of workforce development and management, who has the lead responsibility for producing a compensation and benefit analysis will work with the workforce subcommittee to understand the current roles of staff who could be retrained or redeployed, using current state assessment in #3 milestone, and compensation and HR policy results from partner survey described in milestone #1, including compensation and benefits. | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 | |
| Task | Completed | 2. Define the skills, competencies, education requirements, | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |



Page 162 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---|-----------|--|------------------------|----------------------|------------|------------|---------------------|---|----|
| 2. Define the skills, competencies, education requirements, and license and certification requirements of newly required roles in target future state (as defined in #1 milestone); compare with current roles. | | and license and certification requirements of newly required roles in target future state (as defined in #1 milestone); compare with current roles. | | | | | | | |
| Task 3. Work with PPS partners and unions to review benchmark data needed to establish pay scales and benefits by geographical location for newly required roles; include special compensation considerations such as relocation, geography, skill scarcity, license and certification requirements, commutation, retention bonuses, and job sharing. | Completed | 3. Work with PPS partners and unions to review benchmark data needed to establish pay scales and benefits by geographical location for newly required roles; include special compensation considerations such as relocation, geography, skill scarcity, license and certification requirements, commutation, retention bonuses, and job sharing. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 4. Define policies/guidelines on: pay practices, bonuses, job sharing, recall rights, redeployment refusals, and partial redeployments. Work with partners to review processes for redeployment and share best practices associated with staffing changes. | On Hold | Define policies/guidelines on: pay practices, bonuses, job sharing, recall rights, redeployment refusals, and partial redeployments. Work with partners to review processes for redeployment and share best practices associated with staffing changes. | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 | |
| Task 5. Using data from partner survey and ongoing reporting from partner on staffing, complete a cross tabulation of data to determine compensation impact on fully and partially placed staff, and review data for accuracy with labor groups and other stakeholders. | On Hold | 5. Using data from partner survey and ongoing reporting from partner on staffing, complete a cross tabulation of data to determine compensation impact on fully and partially placed staff, and review data for accuracy with labor groups and other stakeholders. | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 | |
| Task 6. Finalize compensation analysis and policies with workforce workgroup, based on input from partners, labor unions, and other stakeholders. | On Hold | Finalize compensation analysis and policies with workforce workgroup, based on input from partners, labor unions, and other stakeholders. | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 | |
| Task 7. Finalize compensation and benefits analysis and obtain PPS governance approval | Completed | 7. Finalize compensation and benefits analysis and obtain PPS governance approval | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 1. The MHVC director of workforce development | Completed | The MHVC director of workforce development and management, who has the lead responsibility for producing a | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |



Page 163 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|---|------------------------|----------------------|------------|------------|---------------------|---|----|
| and management, who has the lead responsibility for producing a compensation and benefit analysis will work with the workforce subcommittee to understand the current roles of staff who could be retrained or redeployed, using current state assessment in #1 milestone, and data from compensation and benefits survey. | | compensation and benefit analysis will work with the workforce subcommittee to understand the current roles of staff who could be retrained or redeployed, using current state assessment in #1 milestone, and data from compensation and benefits survey. | | | | | | | |
| Task 6. Finalize compensation analysis with workforce workgroup, based on input from partners, labor unions, and other stakeholders. | Completed | Finalize compensation analysis with workforce workgroup, based on input from partners, labor unions, and other stakeholders. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Milestone #5 Develop training strategy. | Completed | Finalized training strategy, signed off by PPS workforce governance body. | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | NO |
| Task 1. The MHVC director of workforce development and management, who has the lead responsibility for developing the training strategy will work with the workforce subcommittee and key stakeholders to identify training resources at PPS partner organizations, including subject matter experts. | Completed | The MHVC director of workforce development and management, who has the lead responsibility for developing the training strategy will work with the workforce subcommittee and key stakeholders to identify training resources at PPS partner organizations, including subject matter experts. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 2. Identify any early stage training needs and develop strategy to address the requirements. Focus on building training resources to support training of peer coaches and peer support staff. Peer coaches and peer support staff are critical care team members drawn from local communities who can fully engage members in their care plans, and who will also serve critical roles in behavioral health crisis stabilization units. | Completed | 2. Identify any early stage training needs and develop strategy to address the requirements. Focus on building training resources to support training of peer coaches and peer support staff. Peer coaches and peer support staff are critical care team members drawn from local communities who can fully engage members in their care plans, and who will also serve critical roles in behavioral health crisis stabilization units. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 3. Conduct a training needs assessment by organization and selected projects (based on target state and staffing models outlined in mileston #1; and gap analysis in milestone #3), to identify the skills and certifications needed for staff who will be retrained, redeployed, or newly | Completed | Conduct a training needs assessment by organization and selected projects (based on target state and staffing models outlined in mileston #1; and gap analysis in milestone #3), to identify the skills and certifications needed for staff who will be retrained, redeployed, or newly hired. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |



Page 164 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|---|------------------------|----------------------|------------|------------|---------------------|---|----|
| hired. | | | | | | | | | |
| Task 4. Collaborate with local stakeholders (e.g., unions, schools / universities) on identifying resources to support PPS workforce training. | Completed | Collaborate with local stakeholders (e.g., unions, schools / universities) on identifying resources to support PPS workforce training. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 5. Review training options and engage in contracts and or agreements with Montefiore CMO, 1199 TEF, and Montefiore Learning Network; and review other vendors to close gaps on training needs e.g., GNYHA, CCMI, and NKI. | Completed | 5. Review training options and engage in contracts and or agreements with Montefiore CMO, 1199 TEF, and Montefiore Learning Network; and review other vendors to close gaps on training needs e.g., GNYHA, CCMI, and NKI. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 6. Identify training programs with respect to meaningful use of electronic health records | Completed | 6. Identify training programs with respect to meaningful use of electronic health records | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 7. Partner with Community Colleges to identify opportunity to have college credits or certifications associated with training. | Completed | Partner with Community Colleges to identify opportunity to have college credits or certifications associated with training. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 8. Develop training strategy, including plan to onboard newly hired, redeployed, and retrained DSRIP employees and plan for nurse practitioner residency program. | Completed | Develop training strategy, including plan to onboard newly hired, redeployed, and retrained DSRIP employees and plan for nurse practitioner residency program. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 9. Finalize plan to implement training strategy, including blended delivery approach (e.g., classroom training, on the job training, elearning), length of trainings, and process for vendor selection. | Completed | 9. Finalize plan to implement training strategy, including blended delivery approach (e.g., classroom training, on the job training, e-learning), length of trainings, and process for vendor selection. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 10. Determine how the effectiveness of training programs will be evaluated and how such evaluations will be used to improve training programs. Include pre- and post-tests to assess knowledge gained | Completed | 10. Determine how the effectiveness of training programs will be evaluated and how such evaluations will be used to improve training programs. Include pre- and post-tests to assess knowledge gained | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task 11. Adjust budget allocated to redeployment and retraining, to reflect needs by organization and | Completed | 11. Adjust budget allocated to redeployment and retraining, to reflect needs by organization and project. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |



Page 165 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|----------|---------------------|--------|-------------|------------------------|----------------------|------------|----------|---------------------|---|----|
| project. | | | | | | | | | | |

IA Instructions / Quarterly Update

| Milestone Name | IA Instructions | Quarterly Update Description |
|----------------|-----------------|------------------------------|

No Records Found

Prescribed Milestones Current File Uploads

| | | | | | A |
|----------------|---------|-----------|-----------|---|-------------|
| Milestone Name | Heer ID | File Type | File Name | Description | Unload Data |
| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
| | | 71. | | • | |

No Records Found

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text | | | |
|---|----------------|--|--|--|
| Define target workforce state (in line with DSRIP program's | | | | |
| goals). | | | | |
| Create a workforce transition roadmap for achieving defined | | | | |
| target workforce state. | | | | |
| Perform detailed gap analysis between current state | | | | |
| assessment of workforce and projected future state. | | | | |
| Produce a compensation and benefit analysis, covering impacts | | | | |
| on both retrained and redeployed staff, as well as new hires, | | | | |
| particularly focusing on full and partial placements. | | | | |
| Develop training strategy. | | | | |

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|--------------|-----------------|--------------------|
| Milestone #1 | Pass & Complete | |
| Milestone #2 | Pass & Complete | |
| Milestone #3 | Pass & Complete | |



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|--------------|-----------------|--------------------|
| Milestone #4 | Pass & Complete | |
| Milestone #5 | Pass & Complete | |

Page 166 of 841 Run Date : 10/01/2019



Page 167 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 11.3 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

| | | | | | | | | DSRIP |
|--------------------------|--------|-------------|------------|----------|------------|----------|----------|-----------|
| Miles (and Table Manage | Status | Deceriation | Original | Original | Start Date | End Date | Quarter | Reporting |
| Milestone/Task Name | Status | Description | Start Date | End Date | Start Date | End Date | End Date | Year and |
| | | | | | | | | Quarter |

No Records Found

PPS Defined Milestones Current File Uploads

| Milestone Name | l User ID I | File Type | File Name | Description | Upload Date |
|----------------|-------------|-----------|---------------|-------------|-------------|
| | 0005 | , , , , | 1 110 1141110 | 2000р | opiouu buto |

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------|----------------|
| Milestone Name | Narrative Text |

No Records Found



Page 168 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges and risks that you foresee in achieving the milestones set out above, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Several risks could interfere with our PPS's ability to achieve workforce milestones on time. First, there is the risk that regulatory waivers will be delayed or not approved, which will affect our ability to meet our milestones. To mitigate this risk, we will continue to work closely with the state on regulatory relief and advocate for faster timelines or reconsiderations as needed. Second, there is the risk that capital requests will not be approved, which will affect our ability to develop the infrastructure needed (e.g., online job boards) for the workforce transformation. In the event that this happens, we will explore alternative funding options, as well as alternative infrastructure solutions such as collaboration with other PPS's. Third, there is the risk that unanticipated lay-offs within the network could make it difficult to achieve our target workforce state. In the event that this happens, we will work with union leadership and internal and external stakeholders to minimize the impact of unanticipated lay-offs. Fourth there is a risk that partner organizations may not be able to mitigate regional wage disparities. To address this we will work closely with our partners to understand their compensation structures and capability to mitigate wage disparities, and ensure this is incorporated into our workforce transformation strategy. Fifth, there is a risk that labor strikes will impact our ability to conduct trainings according to planned timelines. In this case we will need to increase the number of trainings delivered once labor issues are resolved. Sixth, there may be resistance to change among staff, which we will address with a robust change management and engagement strategy. Finally, we will address potential workforce shortages by exploring possible incentives to work in underserved areas.

☑ IPQR Module 11.5 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The workforce workstream is interdependent with several other areas:

First, the workforce team will work closely with the cultural competency workstream on trainings. This will include using some of the same vendors / channels / resources for cultural competency training as for other workforce training, as well as incorporating cultural competency elements into staff training. In addition, analysis around underserved populations will inform the workforce needs assessment.

Second, the workforce team will work closely with the Partner Support and the Communications teams on general DSRIP education for practitioners, as well as overall workforce communications.

Third, the workforce team will work closely with the IT workstream and the performance reporting workstream on tools to track the retraining, redeployment, and hiring of new staff, as well as on job board and eLearning functions.



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Finally, the workforce workstream will collaborate extensively with the Partner Support team and the MHVC Project Specialists (as well as the project leads at each partner) to identify the workforce needs of each project for each provider.

Page 169 of 841 Run Date: 10/01/2019



Page 170 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 11.6 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

| Role | Name of person / organization (if known at this stage) | Key deliverables / responsibilities | |
|--|--|---|--|
| MHVC Executive Director | Allison McGuire | Lead DSRIP office on workforce activities; manage DSRIP team | |
| MHVC Senior Director, Workforce and Training | Joan Chaya | Lead - workforce transformation activities; accountable for all milestones and reporting requirements above | |
| MHVC Workforce Team | Maria Gerena, Workforce Development Manager; Adyna Gamboa, Training Specialist; Jasmine Cruz, Cultural & Health Equity Manager | Execute all workforce transformation activities, and deliver milestones and reporting requirements above and training | |
| Workforce Workgroup | Partner organization representatives | Input on workforce transformation strategy and Training | |
| MHVC Project Specialists | MHVC Project Specialists | Input on workforce transformation strategy; support in identifying workforce needs of projects and training | |
| Co-Chair Workforce Committee | Kathy Pandekakes and Daniel Bengyak | Collaborate in creating meeting agendas, lead committee members in making decisions, monitor and approve workgroup tasks. | |



Page 171 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

☑ IPQR Module 11.7 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved in your workforce transformation plans, both within and outside the PPS.

| Key stakeholders | Role in relation to this organizational workstream | Key deliverables / responsibilities |
|---|---|---|
| Internal Stakeholders | | |
| Partner project leads | Project leads | Partner with MHVC workforce Director and Project Specialists on workforce and training needs and timelines for projects |
| Gloria Kenny, Montefiore VP of Human Resources | Montefiore VP of Human Resources | Planning and input on workforce transformation |
| Susan Roti, Montefiore Senior Director, Organization Development | Montefiore Senior Director Organization Development | Planning and input on workforce transformation |
| External Stakeholders | | |
| External vendors | Provide services, including IT and training | Contracted services, including training, as needed |
| Labor groups | Labor / union representation | Collaborate on workforce strategy, including management and development of impacted union employees |
| CMO and Learning Network | Training and workforce strategy resource | Collaborate on workforce and training strategy |



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 11.8 - IT Expectations

Instructions:

Please describe how the development of shared IT infrastructure across the PPS will support your plans for workforce transformation.

Our workforce transformation requires an IT platform that optimizes accessibility, robust application capabilities, and ease of use. This is because the workforce effort will have the broadest range of users with varying skill levels and needs (e.g., leaders of partner organizations; staff). Learning management and job board functionality will need to communicate information at appropriate levels to specified users. Alignment with the IT workstream will be integral to deliver on these needs. Using a tool based on 'software as a service' will address the accessibility issues. At a minimum, we will explore using IT infrastructure to track staff movement across the PPS, in order to account for redeployment as well as net new hires.

IPQR Module 11.9 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success in this workstream will be defined as progress towards delivering a workforce that is suited to meeting the needs of a value-based integrated health care delivery system. Developing and delivering the MHVC workforce strategy by the end of DY 5 (3/31/2020) will be the primary tool for achieving this and we will use the milestones outlined above to monitor progress towards this. Responsible stakeholders will be identified, and a collaborative data collection tool will be used that allows for real time reporting and performance scorecards. This system will collect and aggregate data for analysis and will be tailored to operationalizing and assessing the approved workforce strategy on an ongoing basis.

Page 172 of 841

Run Date: 10/01/2019



Page 173 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 11.10 - Staff Impact

Instructions:

Please upload the Workforce Staffing Impact (Projections) and the Workforce Staffing Impact (Actuals) tables provided for quarterly reporting.

Current File Uploads

| User ID | File Type | File Name | File Description | Upload Date |
|---------|-----------|-----------|------------------|-------------|
|---------|-----------|-----------|------------------|-------------|

No Records Found

Narrative Text:

Module Review Status

| Review Status | IA Formal Comments |
|----------------|--------------------|
| Pass & Ongoing | |



Page 174 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 11.11 - Workforce Strategy Spending (Quarterly):

Instructions:

Please include details on workforce spending. The workforce spending actuals should reflect only what was spent during the relevant quarters and is not cumulative across semi-annual periods. The PPS can shift funding across categories; e.g., from Retraining to New Hires. Please note that the "Cumulative Percent of Commitments Expended through Current DSRIP Year" section is calculated based on the total yearly commitments.

| Benchmarks | |
|--|---------------|
| Year | Amount(\$) |
| Total Cumulative Spending Commitment through Current DSRIP Year(DY5) | 10,152,810.00 |

| | Workforce Spe | ending Actuals | Cumulative Spending to Date | Cumulative Percent of Commitments | |
|--------------------|----------------|----------------|-----------------------------|---|--|
| Funding Type | DY5(Q1/Q2)(\$) | DY5(Q3/Q4)(\$) | (DY1-DY5)(\$) | Expended through Current DSRIP Year (DY5) | |
| Retraining | 0.00 | 0.00 | 4,028,108.92 | 55.83% | |
| Redeployment | 0.00 | 0.00 | 487,343.75 | 70.24% | |
| New Hires | 0.00 | 0.00 | 253,684.53 | 81.84% | |
| Other | 0.00 | 0.00 | 3,888,138.21 | 201.10% | |
| Total Expenditures | 0.00 | 0.00 | 8,657,275.41 | 85.27% | |

Current File Uploads

| Us | er ID File Type | File Name | File Description | Upload Date |
|----|-----------------|-----------|------------------|-------------|
|----|-----------------|-----------|------------------|-------------|

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 175 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

Module Review Status

| Review Status | IA Formal Comments |
|----------------|--------------------|
| Pass & Ongoing | |



Page 176 of 841 **Run Date:** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| All | D REDESIGN |
|-------------------|------------------------------------|
| | ledicaid nalytics erformance |
| \mathbb{A}^{-1} | |
| | MAPP |
| NEV | YORK STATE |

IPQR Module 11.12 - IA Monitoring:

| | | | | 1 | | | | |
|---|-----|-----|---|-----|--------|---|---|--|
| ı | ns | + r | | ~+ı | \sim | n | • | |
| ı | 113 | ·u | u | υL | ıv | | 3 | |



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 2.a.i – Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management

IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: Ability to ensure care planning is integrated across partners, particularly considering partners within our PPS are at differing levels of IT capabilities and are on differing platforms.

Mitigation: Expand the IT platforms of health homes in the region and leverage the experience of our partners innovating in this realm to develop practical IT solutions for our partner organizations in the early stages of IT development. The IT survey will provide current state assessment which will feed into mitigating this risk

Risk: Financial and/or Cultural readiness of partners for the shift to value-based payment models and risk-based arrangements.

Mitigation strategies include: a) Leverage the experience of Montefiore and other partners with value based payment models and practice transformation b) Engage in regular outreach and communication with partners, focused on aligning them to shifting payment models.

Risk: MHVC applied for regulatory relief in a number of areas as part of its Organizational Application.

Mitigation: Pursue the potential alternatives to regulatory waivers detailed in the application.

Further, the PPS will need to address the challenges of engaging members, especially considering 20-30% of respondents to our CNA said they were not aware of how to access healthcare services. This current lack of awareness poses significant risk to meeting speed and scale goals. We will do this through active outreach to community organizations and local health departments to educate patients about our PPSs projects, as well as a public facing website to help engage the community in our efforts. We will track efforts to reaching patient engagement targets, and escalate accordingly (e.g. if we are behind on care plan speed and scale targets, we will escalate outreach and communications support through CBOs).

Risk: Receipt of timely claims data provided by the state, and opt out sharing this would represent a risk.

Mitigation strategies include: a) Encourage the DOH for expedient delivery of the data that includes cost data, as well as consider other potential data sources to use in lieu of claims data. b) Educate our partners about the opt-out process so that they will be able to help educate their patients about the benefits of data sharing.

Risk: Impact of ICD-10 rollout on providers resources, workflow and project timelines.

Mitigation: Survey partners to access if they anticipate that ICD-10 will negatively impact work and timelines. If so, we will develop strategies or adjust timelines to to address these risks.

NYS Confidentiality - High

Page 177 of 841 Run Date : 10/01/2019



Page 178 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.a.i.2 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post- acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy. | DY3 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS includes continuum of providers in IDS, including medical, behavioral health, post-acute, long-term care, and community-based providers. | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 1. Develop a list of elements that will need to be part of each provider agreement /contract to develop draft contract | | Project | | Completed | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task 2. Prepare a draft Coordinating Provider Agreement (CPA) and present to MHVC Steering Committee | | Project | | Completed | 06/01/2015 | 07/09/2015 | 06/01/2015 | 07/09/2015 | 09/30/2015 | DY1 Q2 |
| Task 3. Finalize CPA in collaboration with MHVC Steering Committee | | Project | | Completed | 07/09/2015 | 08/13/2015 | 07/09/2015 | 08/13/2015 | 09/30/2015 | DY1 Q2 |
| Task 4. Distribute the form of agreement and educational materials to PPS participants. | | Project | | Completed | 04/01/2015 | 12/31/2015 | 04/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task 5. Perform survey by type of provider and services offered, to understand providers' readiness to participate in IDS, and determine scope and nature of participation | | Project | | Completed | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task 6. Request letter of intent from partners regarding project participation | | Project | | Completed | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task7. Identify list of partners per project | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 8. Develop plan to outreach to partners that have not been actively engaged or that have asked for additional information | | Project | | Completed | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |



Page 179 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| Task 9. Develop plan to monitor and support bring less experienced providers | | Project | | Completed | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task 10. Commence outreach to partners to include CBOs and FBOs and develop refined plan for engaging partners over next 4 years | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 11. Create process that tracks provider performance compared to contract terms/requirements, including corrective action | | Project | | Completed | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 |
| Task 12. Commence outreach to create alignment with payers and social service organizations | | Project | | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 13. Establish plan to monitor PPS provider performance periodically and report to the PPS governance, with corrective action and performance improvement initiatives, as needed | | Project | | Completed | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 |
| Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS. | DY2 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS produces a list of participating HHs and ACOs. | | Project | | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task Participating HHs and ACOs demonstrate real service integration which incorporates a population management strategy towards evolving into an IDS. | | Project | | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Regularly scheduled formal meetings are held to develop collaborative care practices and integrated service delivery. | | Project | | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 1. Commence routine working meetings with regional Health Homes | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task 2. Leverage IT capability survey to inventory HH partners and ACO population health management system | | Project | | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 3. Define proposed workflows for review and discussion with Health Home partners | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 4. Create and execute proposal for which capabilities or services | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |



Page 180 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year |
|--|------------------------|--------------------|---------------|-----------|------------------------|----------------------|-------------------------|------------|---------------------|-------------------------|
| (Milestone, rask Hame) | Due Date | Level | | | Start Date | Eliu Dale | | | Eliu Dale | and Quarter |
| HH partners can deliver within the PPS to achieve project goal; | | | | | | | | | | |
| define strategy for integrating existing systems and offerings | | | | | | | | | | |
| Milestone #3 | | | | | | | | | | |
| Ensure patients receive appropriate health care and community | DY2 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| support, including medical and behavioral health, post-acute | 5.2 4. | 1 10,000 | . 47.1 | Completed | 01/01/2010 | 00/01/2011 | 01/01/2010 | 00/01/2011 | 00/01/2011 | 512 Q. |
| care, long term care and public health services. | | | | | | | | | | |
| Task | | | | | | | | | | |
| Clinically Interoperable System is in place for all participating | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| providers. | | | | | | | | | | |
| Task | | | | | | | | | | |
| PPS has protocols in place for care coordination and has | | Project | | Completed | 10/01/2016 | 12/31/2016 | 10/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| identified process flow changes required to successfully | | 1,111 | | | | | | | | |
| implement IDS. | | | | | | | | | | |
| Task | | | | | | | | | | |
| PPS has process for tracking care outside of hospitals to ensure | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| that all critical follow-up services and appointment reminders are | | 1 | | | | | | | | |
| followed. | | | | | | | | | | |
| Task DDS trains staff on IDS protocols and processes | | Project | | Completed | 10/01/2016 | 12/31/2016 | 10/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| PPS trains staff on IDS protocols and processes. Task | | | | | | | | | | |
| Conduct population profile of attributed patients to understand | | | | | | | | | | |
| current utilization patterns and identify opportunities for | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| improvement. | | | | | | | | | | |
| Task | | | | | | | | | | |
| Identify appropriate projects and care management services | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| for specific patient segments | | 1 10,000 | | Completed | 0 1/0 1/2010 | 12/01/2010 | 0 1/0 1/2010 | 12/01/2010 | 12/01/2010 | 512 Q0 |
| Task | | | | | | | | | | |
| 3. Develop plan to integrate Community Based Organizations | | | | | | | | | | |
| (CBOs) into IDS by identifying specific opportunities for their | | Project | | Completed | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| involvement (e.g. Patient engagement by CHWs, FBO, housing | | | | | | | | 00.00,=0.0 | | |
| assistance, etc.) | | | | | | | | | | |
| Task | | | | | | | | | | |
| 4. Evaluate baseline performance on relevant Domain 2, 3 and 4 | | | | | | | | | | |
| indicators and design feedback proces to empower Provider QI | | Project | | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| efforts. Performance against these indicators will continue to be | | _ | | · | | | | | | |
| monitored on an ongoing basis. | | | | | | | | | | |
| Task | | | | | | | | | | |
| 5. Identify patients at risk of not receiving appropriate services | | Project | | Completed | 04/04/2046 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DV2 O2 |
| and provide PPS partners with periodic reports to inform outreach | | Project | | Completed | 04/01/2016 | 12/31/2016 | 0 4 /01/2016 | 12/31/2016 | 12/31/2016 | שועשט |
| efforts. | | | | | | | | | | |
| Task | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



Page 181 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|---|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| 6. Identify most appropriate channels for direct outreach to patients and begin outreach to ensure they are aware of resources available in a manner that is culturally competent. | | | | | | | | | | |
| Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3. | DY3 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2018 | 01/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements. | | Provider | Safety Net Practitioner - Primary Care Provider (PCP) | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Providers Associated with Completion: | | | | | | | | | | |
| 120-50-9899120-50-9biagiotti Emilio | 1 | T | To the New York | | | | | T | T | T |
| Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements. | | Provider | Safety Net Practitioner - Non-Primary Care Provider (PCP) | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Providers Associated with Completion: Aaron Lisa | | | | | | | | | | |
| Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements. | | Provider | Safety Net Hospital | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Providers Associated with Completion: | | | 1 | 1 | | | | | | l |
| Montefiore Medical Ctr Ai | | | | | | | | | | |
| Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements. | | Provider | Safety Net Mental Health | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Providers Associated with Completion: | | | 1 | l | | | | | | L |
| Aaron Lisa | | | | | | | | | | |
| Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements. | | Provider | Safety Net Nursing Home | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Providers Associated with Completion: | • | • | | | | | | | | |
| Bronx Center Rehab & Hlth Car | | | | | | | | | | |
| Task PPS uses alerts and secure messaging functionality. | | Project | | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 182 of 841 Run Date: 10/01/2019

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|---|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| Task 1. Assess safety net providers data sharing requirements, HIE connectivity and QE data sharing capabilities | | Project | | Completed | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task 2. Coordinate with local QE and Cross PPS workgroup to develop strategy to increase participation adoption and integration | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 3. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan | | Project | | Completed | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task 4. Engage provider to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate | | Project | | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 5. Initiate outreach to organizations that have not begun process of sharing information with RHIO | | Project | | Completed | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task 6. Implement a process of addressing continuous improvement and training utilizing learning collaboratives | | Project | | Completed | 07/01/2016 | 12/31/2016 | 07/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3. | DY3 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2018 | 01/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria). | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM. | | Provider | Safety Net Practitioner - Primary Care Provider (PCP) | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Providers Associated with Completion: 120-50-9899120-50-9biagiotti Emilio | | | | | | | | | | |
| Task 1. Define scope and assess eligible participating partners | | Project | | Completed | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task 2. Assess current level of connectivity and EHR usage by provider site across PPS | | Project | | Completed | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task 3. Develop and implement plan to increase adoption of EHR and | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |



Page 183 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| achievement of PCMH 2014 Level 3 standards in partnership with PPS partners. The plan will outline engagement strategy for providers at varying levels of readiness. | | | | | | | | | | |
| Task 4. Support partner EHR Implementations and PCMH standards adoption | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 5. Track status and manage progress toward PCMH targets and initiate outreach to organizations that are not on track. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers. | DY3 Q4 | Project | N/A | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting. | | Project | | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 1. Define requirements for populations management in collaboration with project workgroups to identify clinical data required to track affected populations to meet project requirements | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 2. Assess current capabilities for data sharing, EHR, and HIE connectivity | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 3. Develop plan for implementing relevant IT platforms to support care management & other population health activities in collaboration with PPS partners | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 4. Utilize data available on attributed population to begin creating relevant patient registries, identifying high utilizers, and care gaps as well as other population profiles | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 5. Compile list of data elements from DSRIP requirements and create data dictionary of registry elements to inform the design and build of the Enterprise data warehouse | | Project | | Completed | 07/01/2016 | 09/30/2016 | 07/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 6. Implement data warehouse design with integration of DOH provided data, QE data sources and other identified data elements as they become available | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |



Page 184 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|---|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| | | | | | | | | | | |
| Task 7. Implement IT infrastructure and data analytics function to support registries and population related analysis. Reporting will be enhanced as more data becomes available and IT platforms are implemented. | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3. | DY3 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2018 | 01/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Primary care capacity increases improved access for patients seeking services - particularly in high-need areas. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task All eligible practices meet 2014 NCQA Level 3 PCMH and/or APCM standards. | | Provider | Practitioner - Primary Care Provider (PCP) | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Providers Associated with Completion: | | | | | | | | | | |
| 120-50-9899120-50-9biagiotti Emilio | | | | | | | | | | |
| Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.) | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 1. Establish PCMH/APA Certification Working Group to finalize PPS wide roadmap for achieving 2014 Level 3 certification for all relevant providers | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task 2. Assess PCMH readiness and certification, using a phased strategy, look at those currently in PCMH and assess gap to 2014 standards (building on results from Feb 2015 IT survey of partners) | | Project | | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 3. Assess risks and benefits of various strategies of support for PCMH. i.e. (Vendors vs build) | | Project | | Completed | 03/31/2016 | 03/31/2016 | 03/31/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 |
| Task 4. Identify practices on track (Phase 1) for Level 3 NCQA PCMH transformation vs. those requiring active support (Phase 2) and | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 185 of 841 Run Date: 10/01/2019

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| establish two pathways for phased implementation and support for Level 3 PCMH transformation. | | | | | | | | | | |
| Task 5. Develop plan to increase adoption of EHR and achievement of Meaningful Use / PCMH 2014 Level 3 standards, including multiple levels of support and timelines to account for different levels of readiness amongst providers. | | Project | | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 6. Develop strategy to align NCQA 2014 PCMH attainment goals with project requirements (i.e. Cardiovascular project crosswalk) | | Project | | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task7. Assess current progress toward meaningful use/PCMH targets and initiate outreach to organizations that are not on track. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform. | DY2 Q4 | Project | N/A | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task PPS holds monthly meetings with Medicaid Managed Care plans to evaluate utilization trends and performance issues and ensure payment reforms are instituted. | | Project | | Completed | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task 1. Identify MCOs currently engaging majority of PPS attributed lives | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task 2. Hold regular meetings with MCOs, including proposed agenda, structure, and choices for meeting cadence. | | Project | | Completed | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task 3. Bring information to appropriate governing bodies for integration into project development | | Project | | Completed | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes. | DY3 Q4 | Project | N/A | Completed | 04/01/2016 | 03/31/2018 | 04/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task PPS submitted a growth plan outlining the strategy to evolve provider compensation model to incentive-based compensation | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Providers receive incentive-based compensation consistent with DSRIP goals and objectives. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 1. Perform outreach to largest partners to understand models that partners are currently using to align provider compensation | | Project | | Completed | 07/01/2016 | 09/30/2016 | 07/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |



Page 186 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| Task 2. Develop set of potential models to create incentives and align compensation for providers | | Project | | Completed | 04/01/2016 | 09/30/2017 | 04/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task 3. Collaborate with partners in selecting from this set of potential models developed above | | Project | | Completed | 04/01/2016 | 09/30/2017 | 04/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate. | DY3 Q4 | Project | N/A | Completed | 04/01/2016 | 03/31/2018 | 04/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Community health workers and community-based organizations utilized in IDS for outreach and navigation activities. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 1. Conduct population profile utilizing data available on attributed population to identify patient segments that will benefit from DSRIP projects (e.g. geographic, socioeconomic, disease state, etc.) | | Project | | Completed | 04/01/2016 | 09/30/2017 | 04/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task 2. Survey partners regarding use of and interest in expanding navigation services and use of cultural competency techniques. | | Project | | Completed | 04/01/2016 | 09/30/2017 | 04/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task 3. Provide data to partners to enable outreach in accordance with data privacy laws. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 4. Profile CBOS with best practices to serve as model of best practice. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 5. Based on survey, create expansion plan including training. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |

Prescribed Milestones Current File Uploads

| Milestone Name | User ID | Eilo Typo | File Name | Description | Unload Data |
|-----------------|---------|-----------|-----------|-------------|-------------|
| Willestone Name | USEI ID | File Type | File Name | Description | Upioad Date |
| | | | | • | - |

No Records Found



Page 187 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|--|----------------|
| | Harrative Text |
| All PPS providers must be included in the Integrated Delivery System. | |
| The IDS should include all medical, behavioral, post-acute, long-term | |
| care, and community-based service providers within the PPS network; | |
| additionally, the IDS structure must include payers and social service | |
| organizations, as necessary to support its strategy. | |
| Utilize partnering HH and ACO population health management systems | |
| and capabilities to implement the PPS' strategy towards evolving into an | |
| IDS. | |
| Ensure patients receive appropriate health care and community support, | |
| including medical and behavioral health, post-acute care, long term care | |
| and public health services. | |
| Ensure that all PPS safety net providers are actively sharing EHR | |
| systems with local health information exchange/RHIO/SHIN-NY and | |
| sharing health information among clinical partners, including directed | |
| exchange (secure messaging), alerts and patient record look up, by the | |
| end of Demonstration Year (DY) 3. | |
| Ensure that EHR systems used by participating safety net providers meet | |
| Meaningful Use and PCMH Level 3 standards and/or APCM by the end of | |
| Demonstration Year 3. | |
| Perform population health management by actively using EHRs and other | |
| IT platforms, including use of targeted patient registries, for all | |
| participating safety net providers. | |
| Achieve 2014 Level 3 PCMH primary care certification and/or meet state- | |
| determined criteria for Advanced Primary Care Models for all eligible | |
| participating PCPs, expand access to primary care providers, and meet | |
| EHR Meaningful Use standards by the end of DY 3. | |
| Establish monthly meetings with Medicaid MCOs to discuss utilization | |
| trends, performance issues, and payment reform. | |
| Re-enforce the transition towards value-based payment reform by | |
| aligning provider compensation to patient outcomes. | |
| Engage patients in the integrated delivery system through outreach and | |
| navigation activities, leveraging community health workers, peers, and | |
| culturally competent community-based organizations, as appropriate. | |

Milestone Review Status

| | Milestone # | Review Status | IA Formal Comments |
|---|------------------------------|---------------|--------------------|
| | Milestone #1 Pass & Complete | | |
| Ī | Milestone #2 Pass & Complete | | |



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 188 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|---------------|-----------------|--------------------|
| Milestone #3 | Pass & Complete | |
| Milestone #4 | Fail | |
| Milestone #5 | Fail | |
| Milestone #6 | Pass & Complete | |
| Milestone #7 | Fail | |
| Milestone #9 | Pass & Complete | |
| Milestone #10 | Pass & Complete | |
| Milestone #11 | Pass & Complete | |



Page 189 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.a.i.3 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|-----------------------------------|-----------|----------------------|------------------------|----------------------|------------|------------|---------------------|---|
| Milestone Mid-Point Assessment | Completed | Mid-Point Assessment | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |

PPS Defined Milestones Current File Uploads

| Milestone Name | Hearth | Eila Typa | Eile Nome | Description | Upload Date |
|-----------------|---------|---------------------------------------|-----------|-------------|-------------|
| willestone name | User ID | File Type | File Name | Description | |
| | | · · · · · · · · · · · · · · · · · · · | | • | - |

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------------|----------------|
| Mid-Point Assessment | |



Page 190 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| IPQR Module 2.a.i.4 - IA | vionitoring | | |
|--------------------------|-------------|--|--|
| Instructions: | | | |
| | | | |
| | | | |
| | | | |
| | | | |



Page 191 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 2.a.iii – Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary care and support services

☑ IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: Delay in claims data has prevented our ability to risk stratify the population and identify the at risk population

Mitigation: HH at Risk workgroup has discussed leveraging partners internal capacity to identify members with targeted chronic conditions for initial program focus.

Risk: IT readiness of partners for integrated care plans and interactions / transitions among partners.

Mitigation: a) Ensure easily implementable integration strategies are in place, such as increasing EHR and RHIO adoption; and b) focus on longer-term solutions, including building a more uniform and sustainable IT infrastructure with a common IT platform and common care-management tools.

Risk: Strain on central resources due to ambitious speed and scale targets

Mitigation: Consistently encourage advance planning through provider communications and supply additional support as needed before deadlines.

Risk: Enrolling members in care management will be difficult if contact information is either out of date or unavailable.

Mitigation: Leverage IT infrastructure to enable our partners to quickly share data and access member contact information, often available through inpatient discharge paperwork, community signup sheets, etc.

Risk: Ability to scale the care management model from the smaller models in existence today, while gaining partner alignment across the network.

Mitigation: Train the workforce in best-in-class practices throughout the region



Page 192 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.a.iii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

| Benchr | marks |
|------------------------|------------------------|
| Actively Engaged Speed | Actively Engaged Scale |
| DY2,Q4 | 40,352 |

| | Year,Quarter | DY5,Q1 | DY5,Q2 | DY5,Q3 | DY5,Q4 |
|--------------|--------------------------|--------|--------|--------|--------|
| | Baseline Commitment | 0 | 0 | 0 | 0 |
| PPS Reported | Quarterly Update | 0 | 0 | 0 | 0 |
| | Percent(%) of Commitment | | | | |
| IA Approved | Quarterly Update | 0 | 0 | 0 | 0 |
| IA Approved | Percent(%) of Commitment | | | | |

Current File Uploads

| | | User ID | File Type | File Name | File Description | Upload Date |
|--|--|---------|-----------|-----------|------------------|-------------|
|--|--|---------|-----------|-----------|------------------|-------------|

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

| Review Status | IA Formal Comments |
|---------------|--------------------|
| Fail | |



Page 193 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.a.iii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|----------------------------------|
| Milestone #1 Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program. | DY2 Q4 | Project | N/A | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task A clear strategic plan is in place which includes, at a minimum: - Definition of the Health Home At-Risk Intervention Program - Development of comprehensive care management plan, with definition of roles of PCMH/APC PCPs and HHs | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 1. Establish the HH at Risk Workgroup (including at a minimum: HHs, PCPs, Hospitals, CBOs), sitting under Clinical Subcommittee. | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task 2. In consultation with HH at Risk workgroup and Montefiore CMO define HH at Risk population | | Project | | Completed | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task 3. Define the services to be provided to HH at Risk population. (Assessment, creation of Care plan, etc) | | Project | | Completed | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task 4. In consultation with HH at Risk Workgroup and Montefiore CMO co- create standardized assessment and referral workflow for HH at risk members deemed HH eligible | | Project | | Completed | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task 5. Define interim mechanism of communicating patients identified as HH at risk members to partners | | Project | | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 6. Co-create a provider level tool kit to include a standard comprehensive care plan and assessments | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 7. Assess partner capability/desire to provide CM services | | Project | | Completed | 07/01/2016 | 09/30/2016 | 07/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 8. Develop partner approach to CM - centralized vs. localized depending on assessment results, and clearly define roles of all | | Project | | Completed | 07/01/2016 | 09/30/2016 | 07/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |



Page 194 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|--------------------|---|-----------|------------------------|----------------------|------------|------------|---------------------|----------------------------------|
| parties (HHs, PCMH/APC and PCPs) | | | | | | | | | | |
| Task 9. Access existing and develop proposed workflows at partner sites to support implementation of CM approach | | Project | | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 10. In consultation with Workforce Lead complete assessment of CM staffing needs at each participating site | | Project | | Completed | 10/01/2016 | 12/31/2016 | 10/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 11. In consultation with Workforce Lead and Cultural Competency Lead create training curriculum | | Project | | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 12. Present HH at Risk model and co-created toolkit to Clinical Quality Sub-Committee and Workforce Sub-Committee for review and comment. | | Project | | Completed | 07/01/2016 | 09/30/2016 | 07/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Milestone #2 Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3. | DY3 Q4 | Project | N/A | Completed | 04/01/2016 | 03/31/2018 | 04/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task All eligible practices meet NCQA 2014 Level 3 PCMH and APCM standards | | Provider | Practitioner - Primary Care Provider (PCP) | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Providers Associated with Completion: | | | | | | | | | | |
| 120-50-9899120-50-9biagiotti Emilio | | | | | | | | | | |
| Task 1.Establish PCMH/APA Certification Working Group to finalize PPS wide roadmap for achieving 2014 Level 3 certification for all relevant providers | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task 2. Assess PCMH readiness and certification, using a phased strategy, look at those currently in PCMH and assess gap to 2014 standards (building on results from Feb 2015 IT survey of partners) | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 3. Assess risks and benefits of various strategies of support for PCMH. le. (Vendors vs build) | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 4. Identify practices on track (Phase 1) for Level 3 NCQA PCMH transformation vs. those requiring active support (Phase 2) and | | Project | | Completed | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |



Page 195 of 841 **Run Date**: 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|--------------------|---|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| establish two pathways for phased implementation and support for Level 3 PCMH transformation. | | | | | | | | | | |
| Task 5. Develop plan to increase adoption of EHR and achievement of Meaningful Use / PCMH 2014 Level 3 standards, including multiple levels of support and timelines to account for different levels of readiness amongst providers. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 6. Develop strategy to align NCQA 2014 PCMH attainment goals with project requirements (i.e. Cardiovascular project crosswalk) | | Project | | Completed | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task 7. Assess current progress toward meaningful use/PCMH targets and initiate outreach to organizations that are not on track. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #3 Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up. | DY3 Q4 | Project | N/A | Completed | 04/01/2016 | 03/31/2018 | 04/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements. | | Provider | Safety Net Practitioner - Primary Care Provider (PCP) | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Providers Associated with Completion: 120-50-9899120-50-9biagiotti Emilio | | , | | | | | | | | |
| Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements. | | Provider | Safety Net Practitioner - Non-Primary Care Provider (PCP) | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Providers Associated with Completion: Aaron Lisa | | | | | | | | | | |
| Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements. | | Provider | Safety Net Case Management / Health Home | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Providers Associated with Completion: | | | | | | | | | | |
| Astor Home For Children Fbt Task PPS uses alerts and secure messaging functionality. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 1. Assess safety net providers data sharing requirements, HIE | | Project | | Completed | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |



Page 196 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|--------------------|---|-----------|------------------------|----------------------|------------|------------|---------------------|----------------------------------|
| connectivity and QE data sharing capabilities | | | | | | | | | | |
| Task 2. Coordinate with local QE and Cross PPS HIT/HIE workgroup to develop strategy to increase participation adoption and integration | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 3. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 4. Engage provider to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 5. Initiate outreach to organizations that have not begun process of sharing information with RHIO | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 6. Implement a process of addressing continuous improvement and training utilizing learning collaboratives | | Project | | Completed | 07/01/2016 | 12/31/2016 | 07/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Milestone #4 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM. | DY3 Q4 | Project | N/A | Completed | 04/01/2016 | 03/31/2018 | 04/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria). | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM. | | Provider | Safety Net Practitioner - Primary Care Provider (PCP) | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Providers Associated with Completion: | | | | | | | | | | |
| 120-50-9899120-50-9biagiotti Emilio | | | | | | | | | | |
| Task 1.Define scope and assess eligible participating partners | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 2. Assess current level of connectivity and EHR usage by provider site across PPS on results from Feb 2015 IT survey of partners) | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 3. Develop and implement plan to increase adoption of EHR and achievement of PCMH 2014 Level 3 standards in partnership | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |



Page 197 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| with PPS partners. The plan will outline engagement strategy for providers at varying levels of readiness. | | | | | | | | | | |
| Task 4. Support partner EHR Implementations and PCMH standards adoption | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 5. Track status and manage progress toward PCMH targets and initiate outreach to organizations that are not on track. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #5 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers. | DY3 Q4 | Project | N/A | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 1. Assess current level of connectivity across PPS (refresh of survey completed in Feb. 2015) | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task 2. Develop plan for implementing relevant IT platforms to support care management & other population health activities in collaboration with PPS partners | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 3. Utilize data available on attributed population to begin creating relevant patient registries | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 4. Utilize data available on attributed population to begin creating relevant patient registries | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task 5. Establish data analytics function to support registries. Reporting will be enhanced as more data becomes available and IT platforms are implemented. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Milestone #6 Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors. | DY3 Q4 | Project | N/A | Completed | 04/01/2016 | 03/31/2018 | 04/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Procedures to engage at-risk patients with care management plan instituted. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | |
| Task | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |



Page 198 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|---|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| Convene HH at Risk Workgroup to participate in the development of standardized assessment and care plan elements | | | | | | | | | | |
| Task 2. Access current systems in use by Health Homes, CBOs and Primary Care Sites. (ability to identify patients needing services, ability generate alerts based on evidence based guidelines, ability to communicate with HIE) | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 3. Develop reports and plan to implement alerting functionality to identify members that would benefit from care management | | Project | | Completed | 01/01/2017 | 09/30/2017 | 01/01/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task 4. Develop policies and procedures detailing protocols for initiating outreach, assessments used, and for interoperability | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 5. Define mechanism for partners to report to PPS at risk members not identified in stratification for inclusion in HH at risk denominator | | Project | | Completed | 04/01/2017 | 09/30/2017 | 04/01/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task 6. Establish regular reporting based on agreed upon standards to monitor HH @ risk engagement report and patients not yet engaged | | Project | | Completed | 10/01/2016 | 12/31/2016 | 10/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 7. Define, in conjunction with HH at Risk Workgroup and Workforce Sub-Committee, training curriculum for PPS provider staff | | Project | | Completed | 01/01/2017 | 09/30/2017 | 01/01/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task 8. Design ongoing analysis and communications process utilizing claims data to track progress of engaged patients and to monitor for new patient at risk identification. | | Project | | Completed | 10/01/2016 | 12/31/2016 | 10/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Milestone #7 Establish partnerships between primary care providers and the local Health Home for care management services. This plan should clearly delineate roles and responsibilities for both parties. | DY2 Q4 | Project | N/A | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Each identified PCP establish partnerships with the local Health Home for care management services. | | Provider | Practitioner - Primary Care Provider (PCP) | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Each identified PCP establish partnerships with the local Health Home for care management services. | | Provider | Case Management / Health Home | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task | | Project | | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



Page 199 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|--------------------|---|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| HH At Risk Workgroup in consultation with the CMO to create a resource repository describing the full range of tools and resources available to support PCP's in the CM process | | | | | | | | | | |
| Task 2. PCP training curriculum will include policies and procedures to guide use of resource repository and referrals for Care Management | | Project | | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 3. Establish communication links between PCP and health homes (e.g. community forum) | | Project | | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #8 Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health departments). | DY2 Q4 | Project | N/A | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS has established partnerships to medical, behavioral health, and social services. | | Provider | Practitioner - Primary Care Provider (PCP) | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS has established partnerships to medical, behavioral health, and social services. | | Provider | Case Management / Health Home | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS uses EHRs and HIE system to facilitate and document partnerships with needed services. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 1.Review CHNA to assess shortages of community resources i.e. (transportation providers, peer resources, transitional housing) | | Project | | Completed | 07/01/2015 | 09/30/2015 | 07/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task 2. Survey LGUs to identify scope of current services and identify gaps to foster alignment and improve the continuum of care | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 3. HH at Risk Work Group in consultation with the CMO to create a resource repository describing the full range of tools and resources available | | Project | | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 4. Establish communication links between PCP and behavioral health providers/social services (e.g. community forum, formal networks) | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 5. Assess existing collaborations in the community (between | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



Page 200 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| primary care and behavioral health/social services/LGUs) | | | | | | | | | | |
| Task 6. Assess current partner EMR capability to track referrals to HH, behavioral, and social services | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task7. HH at Risk workgroup to develop protocols for documentation and referral, including use of resource repository | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 8. Training curriculum will include policies and procedures to guide use of resource repository to facilitate referral to Behavioral Health or Social Services, as needed. | | Project | | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #9 Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population. | DY2 Q4 | Project | N/A | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS has adopted evidence-based practice guidelines for management of chronic conditions. Chronic condition appropriate evidence-based practice guidelines developed and process implemented. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Regularly scheduled formal meetings are held to develop collaborative evidence-based care practices. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task PPS has included social services agencies in development of risk reduction and care practice guidelines. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task Culturally-competent educational materials have been developed to promote management and prevention of chronic diseases. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 1. HH at Risk Workgroup (to include social services agencies) establishes regularly scheduled formal meetings | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task 2. HH at Risk workgroup identifies patient populations for which evidence based guidelines are needed | | Project | | Completed | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task 3. Health Home at Risk group works in collaboration with Clinical Quality Sub-committee to review existing and establish new evidence based guidelines drawing on latest best practice | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task | | Project | | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



Page 201 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| 4. Health Home at Risk Training curriculum, described above, includes use of evidence based guidelines | | | | | | | | | | |
| Task 5. Clinical Quality Sub-committee signs off on updates and changes, as needed | | Project | | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 6. HH at Risk training curriculum, developed in consultation with and reviewed by Workforce and Cultural Competency Lead reflects use of evidence based guidelines | | Project | | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |

Prescribed Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|--|----------------|
| Develop a Health Home At-Risk Intervention Program, utilizing | |
| participating HHs as well as PCMH/APC PCPs in care coordination within | |
| the program. | |
| Ensure all eligible primary care providers participating in the project meet | |
| NCQA (2011) accredited Patient Centered Medical Home, Level 3 | |
| standards and will achieve NCQA 2014 Level 3 PCMH and Advanced | |
| Primary Care accreditation by Demonstration Year (DY) 3. | |
| Ensure that all participating safety net providers are actively sharing EHR | |
| systems with local health information exchange/RHIO/SHIN-NY and | |
| sharing health information among clinical partners, including direct | |
| exchange (secure messaging), alerts and patient record look up. | |
| Ensure that EHR systems used by participating safety net providers meet | |
| Meaningful Use and PCMH Level 3 standards and/or APCM. | |
| Perform population health management by actively using EHRs and other | |
| IT platforms, including use of targeted patient registries, for all | |
| participating safety net providers. | |
| Develop a comprehensive care management plan for each patient to | |
| engage him/her in care and to reduce patient risk factors. | |
| Establish partnerships between primary care providers and the local | |
| Health Home for care management services. This plan should clearly | |



Page 202 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|---|----------------|
| delineate roles and responsibilities for both parties. | |
| Establish partnerships between the primary care providers, in concert | |
| with the Health Home, with network resources for needed services. | |
| Where necessary, the provider will work with local government units | |
| (such as SPOAs and public health departments). | |
| Implement evidence-based practice guidelines to address risk factor | |
| reduction as well as to ensure appropriate management of chronic | |
| diseases. Develop educational materials consistent with cultural and | |
| linguistic needs of the population. | |

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|--------------|-----------------|--------------------|
| Milestone #1 | Pass & Complete | |
| Milestone #2 | Fail | |
| Milestone #3 | Pass & Complete | |
| Milestone #4 | Fail | |
| Milestone #5 | Pass & Complete | |
| Milestone #6 | Pass & Complete | |
| Milestone #7 | Fail | |
| Milestone #8 | Fail | |
| Milestone #9 | Fail | |



Page 203 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.a.iii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--------------------------------|-----------|----------------------|------------------------|----------------------|------------|------------|---------------------|---|
| Milestone Mid-point Assessment | Completed | Mid-point Assessment | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|------------------|---------|-------------|--------------|-------------|-------------|
| Willestolle Name | OSELID | i iie i ype | i ile Naille | Description | Opioau Date |

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------------|----------------|
| Mid-point Assessment | |



Page 204 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

| Instructions: |
|---------------|
| |
| |
| |
| |



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 2.a.iv - Create a medical village using existing hospital infrastructure

IPQR Module 2.a.iv.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: Partners may not receive CRFP funding to support required transformation

Mitigation: Projects for Medical Villages that do not receive capital funding will be scaled appropriately and HVC will explore "virtual" medical villages to include use of tele-health and/or diversion to nearby Primary Care or Behavioral Health services as indicated in the ED Care Triage project

Risk: Participating partners may not be able to transition their planning to reflect value-based concepts

Mitigation: Provide continued planning services to partner boards and executive teams. Through it's Care Management Office (CMO) and in partnership with the HVC, Montefiore will expand its efforts to implement population health services to include all payers thus allowing for consistent planning that can be applied to all patients.

Risk: Legal risk, associated with anti-trust issues.

Mitigation: The DSRIP framework and constraints will help manage this risk in relation to the Medicaid population. For other lines of business, care will be taken to develop policies, procedures, and governance to protect consumers' access to high quality care at reasonable costs.

Risk: Increased financial strain on the host Medical Village community hospitals due to reduction of staffed beds without corresponding replacement of revenue.

Mitigation strategies include: a) Engaging stakeholder to co-design the medical villages and allow for phased reductions of staffed beds and phased transformation of the unused space. b) Utilizing Montefiore's experience in managing risk to implement and offer population health services to the Medicaid MCOs active in the Medical Village service areas, with a goal of entering into shared savings and risk bearing contracts prior to the end of the DSRIP period. The shared savings and risk bearing operating margins have the potential to offset lost inpatient and emergency room revenue. Coupled with the DSRIP program, the phased approach will reduce negative financial impact. c) Implementing and offering shared savings and risk bearing contracts to other types of payers active in the service area d)evaluate this risk as part of VAPAP financial sustainability analysis

Risk: As the transition to VBP evolves there will be more reductions in staffed beds and increased need for remodeled space. There is a risk that that capital will not be available for future renovations.

Mitigation: Develop a focused and collaborative effort to raise capital for Medical Villages

Page 205 of 841 Run Date : 10/01/2019



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Risk: Medical Villages may have multiple cultures operating within one physical structure, due to varying approaches to value-based reimbursement for different lines of business.

Mitigation: Convert to value-based care for all payers in the most efficient manner possible, leveraging the experience of Montefiore's CMO.

Risk: Ability to retrain and hire staff in a timeframe consistent with transformation timetables for the Medical Villages.

Mitigation: Leverage the experience of Montefiore CMO and partnership with 1199 in designing curriculum for retraining of the current workforce and training new healthcare workers.

Risk: The physical space and the governance structure of the Medical Villages may not be designed appropriately.

Mitigation: HVC will design the medical village governance and business structures to reflect the interests of all parties and the desired objectives of a) phased reductions of staffed beds; b) repurposing of under-utilized space in a manner that improves the health status for the populations served; c) lowering costs for all payers.

Risk: Obtaining the necessary permits and the associate risk of potential construction cost overruns.

Mitigation: Ongoing monitoring of project including budget and process, escalate potential issues with appropriate governing body. Leverage the decades of experience in managing construction projects each Medi



Page 207 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.a.iv.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

| Benchmarks | | | | | | | |
|------------------------|------------------------|--|--|--|--|--|--|
| Actively Engaged Speed | Actively Engaged Scale | | | | | | |
| DY3,Q4 | 11,136 | | | | | | |

| | Year,Quarter | DY5,Q1 | DY5,Q2 | DY5,Q3 | DY5,Q4 |
|--------------|--------------------------|--------|--------|--------|--------|
| | Baseline Commitment | 0 | 0 | 0 | 0 |
| PPS Reported | Quarterly Update | 0 | 0 | 0 | 0 |
| | Percent(%) of Commitment | | | | |
| IA Approved | Quarterly Update | 0 | 0 | 0 | 0 |
| IA Approved | Percent(%) of Commitment | | | | |

Current File Uploads

| User ID File Type File Name File Description Uplo |
|---|
|---|

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

| Review Status | IA Formal Comments |
|---------------|--------------------|
| Fail | |



Page 208 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.a.iv.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|----------------------------------|
| Milestone #1 Convert outdated or unneeded hospital capacity into an outpatient services center, stand-alone emergency department/urgent care center or other healthcare-related purpose. | DY4 Q2 | Project | N/A | Completed | 01/01/2016 | 09/30/2018 | 01/01/2016 | 09/30/2018 | 09/30/2018 | DY4 Q2 |
| Task A strategic plan is in place which includes, at a minimum: Definition of services to be provided in medical village and justification based on CNA Plan for transition of inpatient capacity Description of process to engage community stakeholders Description of any required capital improvements and physical location of the medical village Plan for marketing and promotion of the medical village and consumer education regarding access to medical village services | | Project | | Completed | 07/01/2018 | 09/30/2018 | 07/01/2018 | 09/30/2018 | 09/30/2018 | DY4 Q2 |
| Task Project must reflect community involvement in the development and the specific activities that will be undertaken during the project term. | | Project | | Completed | 07/01/2018 | 09/30/2018 | 07/01/2018 | 09/30/2018 | 09/30/2018 | DY4 Q2 |
| Task 1. Engage partner hospitals to discuss the co-creation of the future state vision. | | Project | | Completed | 04/01/2015 | 06/01/2016 | 04/01/2015 | 06/01/2016 | 06/30/2016 | DY2 Q1 |
| Task 2. Conduct preliminary facility surveys to assess suitability of space for potential uses and estimated required capital. | | Project | | Completed | 04/01/2015 | 06/01/2015 | 04/01/2015 | 06/01/2015 | 06/30/2015 | DY1 Q1 |
| Task 3. Conduct preliminary partner baseline financial evaluation | | Project | | Completed | 04/01/2015 | 06/01/2015 | 04/01/2015 | 06/01/2015 | 06/30/2015 | DY1 Q1 |
| Task 4. Support partners in submitting requests for CRFP funding. | | Project | | Completed | 04/01/2015 | 06/01/2015 | 04/01/2015 | 06/01/2015 | 06/30/2015 | DY1 Q1 |
| Task 5. Coordinate with VAPAP facilities to develop VAPAP plans that are supported by and leverage DSRIP programatic initiatives. Monitor throughout DSRIP project. | | Project | | Completed | 07/01/2018 | 09/30/2018 | 07/01/2018 | 09/30/2018 | 09/30/2018 | DY4 Q2 |
| Task | | Project | | Completed | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |



Page 209 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| | I | 1 | T | 1 | | | | | | DODID |
|--|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
| 6. Develop strategic program plan including population projections, partner opportunities, readiness assessments, community need, etc.) for projects. | | | | | | | | | | |
| Task 7. Create analytics template to define inappropriate utilization patterns including a review of ACS (Ambulatory Care Sensitive) conditions related to avoidable hospital admissions and ER utilization | | Project | | Completed | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task 8. Identify pilot sites and project champions for each site and establish regularly scheduled meetings. | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task 9. Develop standardized approach for planning at each medical village site, develop future state of program for facilities; to include transition of inpatient capacity and programs that migrate to another setting | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task 10. Establish community engagement workgroups by geographic area to identify community resources, & build awareness of the availability of services. Workgroups will include patients, & CBOs | | Project | | Completed | 07/01/2016 | 12/31/2016 | 07/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 11. Finalize strategic plan . | | Project | | Completed | 07/01/2018 | 09/30/2018 | 07/01/2018 | 09/30/2018 | 09/30/2018 | DY4 Q2 |
| Task 12. Create site specific facility plan, and construction plan. | | Project | | Completed | 07/01/2018 | 09/30/2018 | 07/01/2018 | 09/30/2018 | 09/30/2018 | DY4 Q2 |
| Task 13. In consultation with Cultural Competency Lead and Communications Manager create consumer education regarding medical village services | | Project | | Completed | 07/01/2018 | 09/30/2018 | 07/01/2018 | 09/30/2018 | 09/30/2018 | DY4 Q2 |
| Task 14. Develop communications plan to engage media and create community awareness | | Project | | Completed | 07/01/2018 | 09/30/2018 | 07/01/2018 | 09/30/2018 | 09/30/2018 | DY4 Q2 |
| Task 15. Collect and assess feedback from pilot sites and modify the plan as appropriate | | Project | | Completed | 07/01/2018 | 09/30/2018 | 07/01/2018 | 09/30/2018 | 09/30/2018 | DY4 Q2 |
| Task 16. Replicate steps with next wave/s of Medical Village sites | | Project | | Completed | 07/01/2018 | 09/30/2018 | 07/01/2018 | 09/30/2018 | 09/30/2018 | DY4 Q2 |
| Milestone #2 Provide a detailed timeline documenting the specifics of bed reduction and rationale. Specified bed reduction proposed in the project must include active or "staffed" beds. | DY2 Q4 | Project | N/A | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



Page 210 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements | Prescribed | Reporting | Descrides Tone | Otatura | Original | Original | Ctart Data | Fud Data | Quarter | DSRIP Penerting Year |
|---|------------|-----------|---|-----------|------------|------------|------------|------------|------------|----------------------------|
| (Milestone/Task Name) | Due Date | Level | Provider Type | Status | Start Date | End Date | Start Date | End Date | End Date | Reporting Year and Quarter |
| Task PPS has bed reduction timeline and implementation plan in place with achievable targeted reduction in "staffed" beds. | | Project | | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 1. Model financial implications of bed reduction scenarios to inform sustainability plan. | | Project | | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 2. Develop bed reduction toolkit based on (1) expected market trends for inpatient utilization and (2) impact of DSRIP projects and other delivery system transformation programs. | | Project | | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 3. Initiate standardized process to spread strategy across planned medical village projects | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 4. Work with partners and community stakeholders to refine scenarios based on regional context and align on preliminary targets. | | Project | | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 5. Work with partners to refine targets and develop roadmap, including implementation of medical villages and workforce strategy. | | Project | | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 6. Finalize bed reduction plan, reviewed by the MHVC Steering Committee. | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Milestone #3 Ensure that all eligible participating PCPs meet NCQA 2014 Level 3 PCMH accreditation and/or meet state-determined criteria for Advanced Primary Care Models by the end of DSRIP Year 3. | DY3 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2018 | 01/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards. | | Provider | Safety Net Practitioner - Primary Care Provider (PCP) | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Providers Associated with Completion: | 1 | | | 1 | • | | | | | |
| Amurao Aurora A Md | _ | | | | , , | | | | T | |
| Task 1. Establish PCMH/APA Certification Working Group to finalize PPS wide roadmap for achieving level 3 certification for all relevant providers | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task 2. Assess PCMH readiness and certification, look at those | | Project | | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |



Page 211 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|------------------------|--------------------|---|--|--|---|---|--|---|--|
| | | | | | | | | | |
| | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| | Project | | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| | Project | | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| DY4 Q2 | Project | N/A | Completed | 01/01/2016 | 03/31/2018 | 01/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| | Provider | Safety Net Practitioner - Primary Care Provider (PCP) | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| | | | | | | | | | |
| | Provider | Safety Net Practitioner - Non-Primary Care Provider (PCP) | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| | | | • | | | | | • | |
| | Provider | Safety Net Hospital | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| | Due Date | Project Project | Project Pro | Project Project Completed Project Completed Project Completed Project Completed Completed Project Project Completed Completed Completed Completed Project Project Completed Completed Safety Net Practitioner - Primary Care Provider (PCP) Provider Safety Net Practitioner - Completed Completed Completed Completed Completed Completed Completed | Due Date Level Provider Type Status Start Date Project Completed 01/01/2016 Project Completed 01/01/2016 Project Completed 04/01/2016 DY4 Q2 Project N/A Completed 04/01/2016 DY4 Q2 Project N/A Completed 01/01/2016 Provider Safety Net Practitioner - Primary Care Provider (PCP) Completed 01/01/2018 Provider Safety Net Practitioner - Non-Primary Care Provider (PCP) Completed 01/01/2018 | Due Date Level Provider type Status Start Date End Date | Project Completed O1/01/2016 O9/30/2016 O1/01/2016 | Project Completed O1/01/2016 O9/30/2016 O1/01/2016 O9/30/2016 O1/01/2016 O9/30/2016 | Project Completed O1/01/2016 O9/30/2016 O1/01/2016 O9/30/2016 O9/30/2 |



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 212 of 841 Run Date: 10/01/2019

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|--------------------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| Montefiore New Rochelle Hosp | | • | | • | • | | • | | | |
| Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements. | | Provider | Safety Net Mental Health | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Providers Associated with Completion: | | l | | | | | | | | |
| | | | | | | | | | | |
| Adam Antoine | | | | | | | | | | |
| Task 1. Identify provider data sharing requirements and assess partner and QE data sharing capabilities and current HIE participation (refresh of February survey) | | Project | | Completed | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task | | | | | | | | | | |
| 2. Coordinate with local QE and Cross PPS HIT/HIE workgroup to develop strategy to increase participation adoption and integration | | Project | | Completed | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task | | | | | | | | | | |
| 3. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan | | Project | | Completed | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task 4. Engage provider to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| appropriate Task 5. Initiate outreach to organizations that have not begun process of sharing information with RHIO | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task | | | | | | | | | | |
| 6. Implement a process of addressing continuous improvement and training leveraging learning collaboratives | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project. | DY2 Q4 | Project | N/A | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 1. Establish requirements to track actively engaged patients and align with population health objectives. Requirements will include performance measures. | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 2. Assess system capabilities and analyze gaps in meeting established requirements to track patients identify additional technology and opportunities leverage QE data | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 213 of 841 Run Date: 10/01/2019

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| Task 3. Develop a plan to implement additional technology identified as well refine data analytics process for population management activities | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 4. Leverage analytics established for population health to generate reports to monitor performance of implementation of the protocol | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Milestone #6 Ensure that EHR systems used in Medical Villages meet Meaningful Use Stage 2 | DY4 Q2 | Project | N/A | Completed | 04/01/2016 | 09/30/2017 | 04/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria). | | Project | | Completed | 04/01/2016 | 09/30/2017 | 04/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task 1.Define scope and assess eligible participating partners | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 2.Assess current level of connectivity and EHR usage by provider site across PPS | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 3.Develop and implement plan to increase adoption of EHR and achievement of PCMH 2014 Level 3 standards in partnership with PPS partners. The plan will outline engagement strategy for providers at varying levels of readiness. | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 4. Support partner EHR Implementations and PCMH standards adoption | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 5. Track status and manage progress toward PCMH targets and initiate outreach to organizations that are not on track. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Milestone #7 Ensure that services which migrate to a different setting or location (clinic, hospitals, etc.) are supported by the comprehensive community needs assessment. | DY2 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Strategy developed for migration of any services to different setting or location (clinic, hospitals, etc.). | | Project | | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 1. Review CNA to identify deficiencies in services | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |



Page 214 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| Establish community engagement work groups by geographic area to identify community resources, & build awareness of the availability of services. Workgroups will include patients, CBOs and LGUs. | | | | | | | | | | |
| Task 3. In consultation with Cultural Competency lead and Communication Manager create consumer education regarding access to Medical Village services. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 4. Develop communications plan to engage media and create community awareness | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |

Prescribed Milestones Current File Uploads

| Milestone Name User ID File Type | File Name Description Upload Date |
|----------------------------------|-----------------------------------|
|----------------------------------|-----------------------------------|

No Records Found

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|--|----------------|
| Convert outdated or unneeded hospital capacity into an outpatient | |
| services center, stand-alone emergency department/urgent care center or | |
| other healthcare-related purpose. | |
| Provide a detailed timeline documenting the specifics of bed reduction | |
| and rationale. Specified bed reduction proposed in the project must | |
| include active or "staffed" beds. | |
| Ensure that all eligible participating PCPs meet NCQA 2014 Level 3 | |
| PCMH accreditation and/or meet state-determined criteria for Advanced | |
| Primary Care Models by the end of DSRIP Year 3. | |
| Ensure that all safety net providers participating in Medical Villages are | |
| actively sharing EHR systems with local health information | |
| exchange/RHIO/SHIN-NY and sharing health information among clinical | |
| partners, including direct exchange (secure messaging), alerts and | |
| patient record look up. | |
| Use EHRs and other technical platforms to track all patients engaged in | |
| the project. | |
| Ensure that EHR systems used in Medical Villages meet Meaningful Use | |
| Stage 2 | |



Page 215 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|--|----------------|
| Ensure that services which migrate to a different setting or location (clinic, | |
| hospitals, etc.) are supported by the comprehensive community needs | |
| assessment. | |

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|--------------|-----------------|--------------------|
| Milestone #1 | Fail | |
| Milestone #2 | Pass & Complete | |
| Milestone #3 | Fail | |
| Milestone #4 | Fail | |
| Milestone #5 | Pass & Complete | |
| Milestone #6 | Pass & Complete | |
| Milestone #7 | Pass & Complete | |



Run Date: 10/01/2019

Page 216 of 841

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.a.iv.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--------------------------------|-----------|----------------------|------------------------|----------------------|------------|------------|---------------------|---|
| Milestone Mid-point Assessment | Completed | Mid-point Assessment | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|-----------------|---------|-------------|------------|-------------|-------------|
| Willestone Name | OSELID | i iie i ype | i ile Name | Description | Opioau Date |

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------------|----------------|
| Mid-point Assessment | |



Page 217 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

| IPQR Module 2.a.iv.5 - IA Monitoring |
|--------------------------------------|
| Instructions: |
| |
| |
| |
| |



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 2.b.iii – ED care triage for at-risk populations

IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: Regulatory restrictions on paramedics will prevent diversion away from the ER.

Mitigation strategies include: HVC has applied for regulatory relief to enable the necessary diversion away from the ER for non-emergency patient needs. Further, we will recruit supervising ER physicians to aid in diversion and support services (both for the EMT as well as for the member's primary care provider)

Risk: Difficulty shifting the culture of physicians away from sending patients to the ER as a default and toward shifting members to outpatient settings.

Mitigation strategies include: a) Dedicate efforts to engaging physicians and helping them understand not only the transition to value-based payments but also the financial incentives in meeting outcome metrics b) Improve connectivity and access to member care plans so that physicians can make appropriate decisions for members c) Emphasize the positive benefits to receiving coordinated care

Risk: ED Care Triage will cause a change in staffing requirements and skills: Patient Navigators, additional PCP's and reduction in the ED staffing levels.

Mitigation: Early engagement of partners in the project design process of workforce subcommittee and associated workgroups.

Risk: Some providers may be unable to meet EHR and HIE requirements in early years, including the need for alerts/secure messaging and ER navigator access to PSYCKES and may encounter insufficient funding for HIE connections given the high prices vendors may charge to migrate data or create interfaces

Mitigation strategies include: a)Work with IT workstream to provide tech assistance, in partnership with local CBOs or relevant organizations, and develop workarounds until practices have adopted EHRs b) Explore leveraging scale to get volume based discounts and variable pricing d) Encourage providers to leverage funding from NYS Data Incentive program and Medicaid Meaningful Use program e)Conduct population profile to identify at risk patients, coordinate care and establish alerts

Risk: Financial implication on hospitals based on the diversion of patients to primary care

Mitigation Strategies include: a) Hospitals will be primary in our funds flow design for this project. In addition we will evaluate this risk as part of VAPAP financial sustainability analysis. Overlap in ED Care Triage and Medical Village b) PPS will work with ER operations staff to help identify areas of operational improvement to assist in the offset of revenue reduction. c) Encourage the organization to create Hospital based primary care

Page 218 of 841 Run Date : 10/01/2019



Page 219 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

services to divert patient visits to, which aligns with our medical village project.



Page 220 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.b.iii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

| Benchmarks | | | | | | | | |
|------------------------|------------------------|--|--|--|--|--|--|--|
| Actively Engaged Speed | Actively Engaged Scale | | | | | | | |
| DY3,Q4 | 5,057 | | | | | | | |

| | Year,Quarter | DY5,Q1 | DY5,Q2 | DY5,Q3 | DY5,Q4 |
|--------------|--------------------------|--------|--------|--------|--------|
| | Baseline Commitment | 0 | 0 | 0 | 0 |
| PPS Reported | Quarterly Update | 0 | 0 | 0 | 0 |
| | Percent(%) of Commitment | | | | |
| IA Ammunud | Quarterly Update | 0 | 0 | 0 | 0 |
| IA Approved | Percent(%) of Commitment | | | | |

Current File Uploads

| User ID File Type File Name File Description Uplo |
|---|
|---|

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

| Review Status | IA Formal Comments |
|---------------|--------------------|
| Fail | |



Page 221 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.b.iii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|----------------------------------|
| Milestone #1 Establish ED care triage program for at-risk populations | DY3 Q2 | Project | N/A | Completed | 01/01/2016 | 09/30/2017 | 01/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Stand up program based on project requirements | | Project | | Completed | 01/01/2016 | 09/30/2017 | 01/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task 1. Analyze member claims data to identify ED utilization patterns and to identify hotspots | | Project | | Completed | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task 2. Review partner survey data to identify Hospital and PCPs capability for open access scheduling | | Project | | Completed | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task 3. Define key roles for ED Care Triage Workgroup participation and recruit to identify appropriate representation of partners to include clinical champions (Hospitals, PCPs, CBOs, LGU, Paramedics) | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task 4. Conduct ED partner site visits to identify existing program in place and assess readiness for changes | | Project | | Completed | 07/01/2016 | 09/30/2016 | 07/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 5. Convene ED Care Triage Workgroup (Hospitals, PCPs, HHs, CBOs, CMO) | | Project | | Completed | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 |
| Task 6. Based on review of site visits, identify Pilot site/s to implement project. | | Project | | Completed | 03/01/2016 | 09/30/2016 | 03/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 7. Access existing workflows and navigator like roles at pilot site/s, identify opportunities for improvement and share best practice | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 8. Create ED Care Triage future state vision, program description and materials to orient other staff on the project's goals, scope and activities as well as the implementation schedule | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 9. In consultation with ED Care Triage workgroup and Montefiore | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |



Page 222 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| CMO create guidelines and assessment templates and establish referral protocols for connecting members with PCP and/or Health Home services. | | | | | | | | | | |
| Task 10 Create a template for care transition record to share with PCP (or provider that patient must follow up with), health home care manager and community-based organizations identified as referral sources | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 11. Create a staffing plan including job descriptions and role- specific competencies for care transition staff and suggested staffing ratios | | Project | | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 12. In consultation with Workforce lead, create a curriculum for care transition staff training | | Project | | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 13. In consultation with MCOs, CBOs and Cultural Competency lead co-create culturally competent member educational materials that can be distributed at hospitals and PCP offices identifying urgent care facilities and PCPs offering open access scheduling. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 14. In consultation with Director of Workforce and Training and Medical Director establish training to support the use of MI based strategies to change patient utilization patterns. | | Project | | Completed | 07/01/2016 | 12/31/2016 | 07/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 15. Establish guidelines on how to collect and report care transition metrics for DSRIP reporting purposes | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 16. Roll out ED Care Triage model at pilot sites | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 17. Monitor ongoing performance, analyze clinical and operational outcomes and identify timelines for additional practice sites for spread of successful tests of change. | | Project | | Completed | 03/01/2016 | 03/31/2017 | 03/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 18. Convene learning collaboratives to collect feedback and modify tools/workflows as necessary | | Project | | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #2 Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling. | DY3 Q2 | Project | N/A | Completed | 01/01/2016 | 09/30/2017 | 01/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |



Page 223 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|---|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers. c. Ensure real time notification to a Health Home care manager as applicable | | | | | | | | | | |
| Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards. | | Provider | Safety Net Practitioner - Primary Care Provider (PCP) | Completed | 07/01/2016 | 09/30/2017 | 07/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Providers Associated with Completion: Agarwal Reena Md | | | | | | | | | | |
| Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.) | | Project | | Completed | 04/01/2016 | 09/30/2017 | 04/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Encounter Notification Service (ENS) is installed in all PCP offices and EDs | | Provider | Safety Net Practitioner - Primary Care Provider (PCP) | Completed | 04/01/2016 | 09/30/2017 | 04/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Providers Associated with Completion: Aggarwal Om Parkash Md | | | | | | | | | | |
| Task Encounter Notification Service (ENS) is installed in all PCP offices and EDs | | Provider | Safety Net Hospital | Completed | 04/01/2016 | 09/30/2017 | 04/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Providers Associated with Completion: Nyack Hsp | | | | , | | | | | | |
| Task 1. Establish PCMH/APA Certification Working Group to finalize PPS wide roadmap for achieving 2014 Level 3 certification for all relevant providers | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task 2. Assess PCMH readiness and certification, using a phased strategy, look at those currently in PCMH and assess gap to 2014 standards (building on results from Feb 2015 IT survey of partners) | | Project | | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 3. Assess risks and benefits of various strategies of support for | | Project | | Completed | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |



Page 224 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| PCMH. le. (Vendors vs build) | | | | | | | | | | |
| Task 4. Identify practices on track for Level 3 NCQA PCMH transformation vs. those requiring active support and establish two pathways for phased implementation and support for Level 3 PCMH transformation. | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 5. Develop plan to increase adoption of EHR and achievement of Meaningful Use / PCMH 2014 Level 3 standards, including multiple levels of support and timelines to account for different levels of readiness amongst providers. | | Project | | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 6. Develop strategy to align NCQA 2014 PCMH attainment goals with project requirements (i.e. Cardiovascular project crosswalk) | | Project | | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 7. Assess current progress toward meaningful use/PCMH targets and initiate outreach to organizations that are not on track. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 8. Assess safety net providers data sharing requirements, HIE connectivity and QE data sharing capabilities | | Project | | Completed | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task 9. Coordinate with local QE and Cross PPS workgroup to develop strategy to increase participation adoption and integration | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 10. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 11. Engage provider to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 12. Initiate outreach to organizations that have not begun process of sharing information with RHIO | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 13. Implement a process of addressing continuous improvement and training leveraging learning collaborative | | Project | | Completed | 07/01/2016 | 12/31/2016 | 07/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider: a. Patient navigators will assist the presenting patient to receive | DY3 Q2 | Project | N/A | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



Page 225 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need. b. Patient navigator will assist the patient with identifying and accessing needed community support resources. c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider). | | | | | | | | | | |
| Task A defined process for triage of patients from patient navigators to non-emergency PCP and needed community support resources is in place. | | Project | | Completed | 10/01/2016 | 12/31/2016 | 10/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 1. ED Care Triage Work Group in consultation with Montefiore CMO drafts assessment and triage protocols for diversion of patients with non-emergent needs (to be included in the project toolkit) | | Project | | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 2. Present toolkit to the Clinical Quality Sub-Committee for comment | | Project | | Completed | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task 3. Disseminate toolkits to Pilot sites to include; guidance for; the pre-discharge visit, the initial post-discharge call, the second post-discharge call, for a pharmacy review, and documenting care transition activities at the patient level | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 4. Develop in consultation with Workgroup Sub-Committee, job descriptions for patient navigators | | Project | | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 5. Create training curriculum for navigators and existing staff on ED Care Triage program (to include the use of MI based strategies) | | Project | | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 6. Disseminate policies and procedures detailing diversion protocols and documentation for reporting purposes, to include ability to support ENS | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task7. Monitor pilot sites compliance with program protocols, policies and procedures | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 8. Monitor sites ability to utilize ENS and secure messaging | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



Page 226 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|---------------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.) | DY2 Q4 | Project | N/A | Completed | 04/01/2015 | 03/31/2017 | 04/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS has protocols and operations in place to transport non-acute patients to appropriate care site. (Optional). | | Provider | Safety Net Hospital | Completed | 04/01/2015 | 03/31/2017 | 04/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Providers Associated with Completion: | | • | | | | | | | | |
| Montefiore New Rochelle Hosp | | | · | | | | | | | |
| Task 1. ED Care Triage Workgroup will develop criteria to identify members that have non emergent conditions (assessments) | | Project | | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 2. ED Care Triage Workgroup with clinical project champions will document protocols for diversion after initial assessment | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task 3.Present assessment and diversion protocols to Clinical Quality Sub- Committee for comment | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task 4. Identify mechanism/s for transporting patients presenting with non-emergent needs to Primary Care site. Transportation mechanism may differ by ED site. (Some sites may initially divert patients offsite but eventually contain capacity to provider services onsite e.g. Medical Villages) | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task 5. Explore the possibility of diverting members presenting with non-emergent needs via EMTs (ambulance) | | Project | | Completed | 07/01/2016 | 09/30/2016 | 07/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 6. Convene meetings with MCOs to discuss diversion and transport. Discuss potential use of MCO funding and/or coordinated Medicaid transportation. | | Project | | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 7. In consultation with Workforce & Training Lead, develop training to support appropriate assessment and utilization of diversion protocols | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project. | DY2 Q4 | Project | N/A | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |



Page 227 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|----------------------------------|
| Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting. | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 1. Clinical subcommittee workgroup establishes requirements to track actively engaged patients and aligns it with population health objectives. Requirements will include performance measures. | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 2. Assess system capabilities and analyze gaps in meeting established requirements to track patients identify additional technology and opportunities leverage QE data | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 3. Develop a plan to implement additional technology identified as well as refining data analytics process for population management activities | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 4. Leverage analytics established for population health to generate reports to monitor performance of implementation of the protocol | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |

Prescribed Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
| Milestone Name | OSELID | File Type | File Name | Description | Upioau Dale |

No Records Found

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|---|----------------|
| Establish ED care triage program for at-risk populations | |
| Participating EDs will establish partnerships to community primary care | |
| providers with an emphasis on those that are PCMHs and have open | |
| access scheduling. | |
| a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS | |
| Advanced Primary Care Model standards by the end of DSRIP Year 3. | |
| b. Develop process and procedures to establish connectivity between the | |
| emergency department and community primary care providers. | |
| c. Ensure real time notification to a Health Home care manager as | |



Page 228 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text | |
|---|----------------|--|
| applicable | | |
| For patients presenting with minor illnesses who do not have a primary | | |
| care provider: | | |
| a. Patient navigators will assist the presenting patient to receive an | | |
| immediate appointment with a primary care provider, after required | | |
| medical screening examination, to validate a non-emergency need. | | |
| b. Patient navigator will assist the patient with identifying and accessing | | |
| needed community support resources. | | |
| c. Patient navigator will assist the member in receiving a timely | | |
| appointment with that provider's office (for patients with a primary care | | |
| provider). | | |
| Established protocols allowing ED and first responders - under | | |
| supervision of the ED practitioners - to transport patients with non-acute | | |
| disorders to alternate care sites including the PCMH to receive more | | |
| appropriate level of care. (This requirement is optional.) | | |
| Use EHRs and other technical platforms to track all patients engaged in | | |
| the project. | | |

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|--------------|----------------------------------|--------------------|
| Milestone #1 | Pass & Complete | |
| Milestone #2 | Fail | |
| Milestone #3 | Pass & Complete | |
| Milestone #4 | Pass (with Exception) & Complete | |
| Milestone #5 | Pass & Complete | |



Run Date: 10/01/2019

Page 229 of 841

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.b.iii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|-----------|--|------------------------|----------------------|------------|------------|---------------------|---|
| Milestone Mid-point Assessment | Completed | Mid-point Assessment | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Milestone Milestone 1 - Supporting documentation for documentation already uploaded to Prescribed Milestone. | Completed | Supporting Appendix packet documentation for Prescribed Milestone 1 - unable to load there as reached file capacity. | 07/01/2017 | 09/30/2017 | 07/01/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 |

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|--|----------------|
| Mid-point Assessment | |
| Milestone 1 - Supporting documentation for documentation already | |
| uploaded to Prescribed Milestone. | |



Page 230 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

| IPQR Mod | ule 2.b.iii.5 - IA Moni | itoring | | |
|---------------|-------------------------|---------|--|--|
| Instructions: | | | | |
| | | | | |
| | | | | |
| | | | | |



Page 231 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 3.a.i – Integration of primary care and behavioral health services

IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The Risks and Mitigations for Models 1, 2 and 3 has been uploaded as an attachment based on guidance from KPMG and the IA as mechanism for dealing with the character limitation in MAPP.



Run Date : 10/01/2019

Page 232 of 841

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.a.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

| Benchmarks | | | | |
|------------------------|------------------------|--|--|--|
| Actively Engaged Speed | Actively Engaged Scale | | | |
| DY3,Q4 | 80,240 | | | |

| | Year,Quarter | DY5,Q1 | DY5,Q2 | DY5,Q3 | DY5,Q4 |
|--------------|--------------------------|--------|--------|--------|--------|
| | Baseline Commitment | 0 | 0 | 0 | 0 |
| PPS Reported | Quarterly Update | 0 | 0 | 0 | 0 |
| | Percent(%) of Commitment | | | | |
| IA Ammunud | Quarterly Update | 0 | 0 | 0 | 0 |
| IA Approved | Percent(%) of Commitment | | | | |

Current File Uploads

| | User ID | File Type | File Name | File Description | Upload Date |
|-----|---------|-----------|-----------|------------------|-------------|
| - 1 | | 7 . | | • | - |

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

| Review Status | IA Formal Comments |
|---------------|--------------------|
| Fail | |



Page 233 of 841 Run Date : 10/01/2019

DSRIP

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.a.i.3 - Prescribed Milestones

| | Models Selected | |
|---------|-----------------|---------|
| Model 1 | Model 2 | Model 3 |

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Project Model Name | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | Reporting Year and Quarter |
|---|------------------------|-----------------------|--------------------|---|-----------|------------------------|----------------------|------------|------------|---------------------|----------------------------------|
| Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3. | DY3 Q4 | Model 1 | Project | N/A | Completed | 01/01/2016 | 03/31/2018 | 01/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards by the end of DY3. | | | Provider | Practitioner - Primary Care Provider (PCP) | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Providers Associated with Completion: 120-50-9899120-50-9biagiotti Emilio | | | | | | | | | | | |
| Task Behavioral health services are co-located within PCMH/APC practices and are available. | | | Provider | Mental Health | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Providers Associated with Completion: 056767450bernabo Daniela | | | | | | | | | | | |
| Task 1. PPS will assess PCMH readiness and certification of each practice and assess gap to 2014 standards. PPS will initiate outreach to organizations that are not on track and facilitate planning. | | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 2. Practices will complete inventory of available and needed resources to support onsite behavioral health co-location | | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 3. PPS will assist practices in identifying and compiling a list of available behavioral service providers, | | | Project | | Completed | 04/01/2016 | 09/30/2017 | 04/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |



Page 234 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Project Model Name | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|-----------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|---|
| including behavioral health organizations willing to establish partnership arrangements. | | | | | | | | | | | |
| Task 4. Primary care practices will develop alliances with behavioral health service providers leading to partnership contracts for service co-location. | | | Project | | Completed | 04/01/2016 | 09/30/2017 | 04/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task 5. PPS, in conjunction with the workforce subcommittee, will provide guidance regarding required elements of job descriptions for behavioral health providers, including level of licensure and qualifications and tasks specific to co-located care. | | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 6. PPS will assist Article 28 clinics in obtaining regulatory relief that will allow behavioral health billing for psychotherapy sessions by licensed mental health practitioners at the primary care site, and on the same day as medical appointments. | | | Project | | Completed | 07/01/2016 | 12/31/2016 | 07/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process. | DY2 Q4 | Model 1 | Project | N/A | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task Regularly scheduled formal meetings are held to develop collaborative care practices. | | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes. | | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 1. PPS will establish a behavioral health integration work group composed of clinical leads including both primary care and behavioral health clinicians. Work group will review and adapt established evidence-based guidelines and protocols for behavioral health integration including medication management and care engagement processes. Meetings will occur at regular intervals and ad hoc. | | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 2. Work group will develop a plan for dissemination of | | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |



Page 235 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Project Model Name | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|-----------------------|--------------------|--|-----------|------------------------|----------------------|------------|------------|---------------------|---|
| evidence-based guidelines and materials along with | | | | | | | | | | | |
| implementation toolkit to the practices. | | | | | - | | | | | | |
| Task 3. Build a region wide learning collaborative to facilitate exchange of inter-practice ideas, solutions to barriers, and ways to maintain high fidelity to models | | | Project | | Completed | 07/01/2016 | 12/31/2016 | 07/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 4. Develop a repository for best practices and implementation toolkits, and for sharing effective strategies and solutions for overcoming barriers | | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 5. Explore collaboration with other PPSs (Albany, SBHC, FFLPs, HHC, WMC) to share best practices, educational materials, training strategies and strategies to overcome project implementation barriers. | | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs. | DY3 Q4 | Model 1 | Project | N/A | Completed | 01/01/2016 | 03/31/2018 | 01/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Policies and procedures are in place to facilitate and document completion of screenings. | | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Screenings are documented in Electronic Health Record. | | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT). | | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Positive screenings result in "warm transfer" to behavioral health provider as measured by documentation in Electronic Health Record. | | | Provider | Practitioner - Primary Care Provider (PCP) | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Providers Associated with Completion: | | | | | | | | | | | |
| 120-50-9899120-50-9biagiotti Emilio | <u> </u> | | Droingt | Г | Completed | 04/04/0040 | 00/20/2040 | 04/04/0040 | 00/20/2042 | 00/20/2042 | DV2 C2 |
| Task | | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |



Page 236 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Project Model Name | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|-----------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|---|
| PPS will survey practice sites to understand current screening protocols and workflows | | | | | | | | | | | |
| Task | | | | | | | | | | | |
| 2. PPS will provide practice sites with guidelines regarding screening expectations, with toolkits for implementing universal screening and support train the trainer program | | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 3. Practices will disseminate to staff the training materials for effective screening, and develop train the trainer capacity within the practice. | | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 4. Practices will identify and train personnel who will administer and document screening. | | | Project | | Completed | 04/01/2016 | 09/30/2017 | 04/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task5. PPS will provide guidelines for assessing and reporting on screener competency. | | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 6. Practices will report to PPS their capacity for documentation of behavioral health screening measures within the electronic medical record. | | | Project | | Completed | 01/01/2017 | 09/30/2017 | 01/01/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task 7. PPS will provide opportunities for practices to request assistance on overcoming barriers to electronic documentation of behavioral health screening measures | | | Project | | Completed | 07/01/2016 | 09/30/2017 | 07/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task 8. PPS will develop clinical guidelines for referrals to and communication with behavioral health providers | | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 9. PPS will develop guidance document specifying clinical scenarios which require warm handoff from medical to behavioral provider or vice versa. | | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project. | DY2 Q4 | Model 1 | Project | N/A | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task EHR demonstrates integration of medical and behavioral health record within individual patient records. | | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |



Page 237 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Project Model Name | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|-----------------------|--------------------|--|-----------|------------------------|----------------------|------------|------------|---------------------|---|
| Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting. | | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 1. Practices will demonstrate EHR integration of medical and behavioral health clinical information within individual patient records. This step may be dependent on regulatory relief in circumstances involving collaboration between multiple clinical entities. | | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 2. PPS will define minimal required elements for registry functionality, develop list of preferred vendors, and review practice registry choices in order to ensure that there is the capacity to adopt and maintain a registry of all patients engaged in the project. | | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 3. PPS will assess practices capacity to track required clinical and process outcomes over time for actively engaged patients and to report data to PPS on a regular basis | | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 4. PPS will evaluate the ability to leverage direct messaging to facilitate communication between providers. This process may be dependent on regulatory relief. | | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #5 Co-locate primary care services at behavioral health sites. | DY3 Q4 | Model 2 | Project | N/A | Completed | 01/01/2016 | 03/31/2018 | 01/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Primary care services are co-located within behavioral Health practices and are available. | | | Provider | Practitioner - Primary Care Provider (PCP) | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Providers Associated with Completion: 120-50-9899120-50-9biagiotti Emilio Task | | | | | | | | | | | |
| Primary care services are co-located within behavioral Health practices and are available. | | | Provider | Mental Health | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Providers Associated with Completion: | | | | | | | | | | | |



Page 238 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Project Model Name | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|-----------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|---|
| 056767450bernabo Daniela | | | | | | | | | | | |
| Task 1. PPS will investigate need for relief of PCMH/APCM requirement for MDs not affiliated with a PCMH level 3 practice, who are providing primary care services within a behavioral health practice. | | | Project | | Completed | 04/01/2016 | 09/30/2017 | 04/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task 2. Behavioral Health clinics will complete inventory of available and needed resources to support onsite primary care co-location services | | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 3. PPS will assist behavioral health clinics in identifying and compiling a list of available primary care providers, including primary care sites willing to establish partnership arrangements. | | | Project | | Completed | 04/01/2016 | 09/30/2017 | 04/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task 4. Behavioral health clinics will develop alliances with primary care providers or clinics leading to partnership contracts for service co-location. | | | Project | | Completed | 04/01/2016 | 09/30/2017 | 04/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task 5. PPS, in conjunction with the workforce subcommittee, will provide guidance regarding required elements of job descriptions for primary care providers, including level of licensure and tasks specific to co-located care. | | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 6. PPS will provide guidance to behavioral health clinics, as needed, to outfit clinical space to accommodate medical exams and procedures in accordance with DOH/OMA/OASA regulations and integrated outpatient services requirements | | | Project | | Completed | 04/01/2016 | 09/30/2017 | 04/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task 7. PPS will assist Article 31 clinics in obtaining regulatory relief that will allow billing for primary care visits including preventive care delivered within the behavioral health clinic, and on the same day as behavioral health appointments. | | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Milestone #6 | DY2 Q4 | Model 2 | Project | N/A | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |



Page 239 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Project Model Name | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|-----------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|----------------------------------|
| Develop collaborative evidence-based standards of care including medication management and care engagement process. | | | | | | | | | | | |
| Task Regularly scheduled formal meetings are held to develop collaborative care practices. | | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process. | | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 1. PPS will establish a work group composed of clinical leads including both primary care and behavioral health clinicians. Work group will review and adapt established evidence-based guidelines and protocols for primary care including medication adherence, quality measures, preventive services, and care engagement processes. Meetings will occur at regular intervals and ad hoc. | | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 2. Work group will develop a plan for the dissemination of primary care quality quidelines and compile implementation toolkits for distribution to behavioral health clinics. | | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 3. Build a region wide learning collaborative to facilitate exchange of inter-practice ideas, solutions to barriers, and ways to maintain high fidelity to models | | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 4. Develop a repository for best practices and implementation toolkits, and for sharing effective strategies and solutions for overcoming barriers | | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 5. Explore collaboration with other PPSs (Albany, SBHC, FFLPs, HHC, WMC) to share best practices, educational materials, training strategies and strategies to overcome project implementation barriers. | | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Milestone #7 Conduct preventive care screenings, including physical | DY3 Q4 | Model 2 | Project | N/A | Completed | 01/01/2016 | 03/31/2018 | 01/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |



Page 240 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Project Model Name | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|-----------------------|--------------------|--|-----------|------------------------|----------------------|------------|------------|---------------------|---|
| and behavioral health screenings. | | | | | | | | | | | |
| Task Screenings are conducted for all patients. Process workflows and operational protocols are in place to implement and document screenings. | | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Screenings are documented in Electronic Health Record. | | | Project | | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task At least 90% of patients receive primary care services, as defined by preventive care screenings at the established project sites (Screenings are defined as physical health screenings for primary care services and industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT for behavioral health). | | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR). | | | Provider | Practitioner - Primary Care Provider (PCP) | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Providers Associated with Completion: | | | | | | | | | | | |
| 120-50-9899120-50-9biagiotti Emilio Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR). | | | Provider | Mental Health | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Providers Associated with Completion: 056767450bernabo Daniela | | | | | | | | | | | |
| Task 1. PPS will survey behavioral health clinics to understand current behavioral health and medical screening protocols and workflows. | | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 2. PPS will provide behavioral health clinics with guidelines regarding behavioral health and medical screening expectations, along with toolkits for | | | Project | | Completed | 07/01/2016 | 09/30/2016 | 07/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |



Page 241 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Project Model Name | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|-----------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|---|
| implementing universal behavioral health and medical screening. | | | | | | | | | | | |
| Task 3. Behavioral health clinics will offer evidence-based primary care preventive screenings and regular appointments. | | | Project | | Completed | 04/01/2016 | 09/30/2017 | 04/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task 4. Behavioral health clinics submit to PPS for review policies, procedures, and plan for educating all staff in the implementation of universal behavioral health and medical screening | | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 5. Practices will disseminate to staff the training materials for effective screening, and develop train the trainer capacity within the practice | | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 6. Practices will identify and train personnel on the behavioral health and primary care teams who will administer and document screening. | | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 7. PPS will provide guidelines for assessing and reporting on screener competency. | | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 9. PPS will establish guidelines for behavioral health and preventive medical screening rates in order to identify unmet needs in the behavioral health clinic population. | | | Project | | Completed | 07/01/2016 | 09/30/2017 | 07/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task 10. Practices will report to PPS their capacity for documentation of behavioral health and medical screening measures within the behavioral health electronic medical record | | | Project | | Completed | 01/01/2017 | 09/30/2017 | 01/01/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task 11. PPS will provide opportunities for behavioral health clinics to request assistance if needed on overcoming barriers to electronic documentation of behavioral health and medical screening measures | | | Project | | Completed | 10/01/2016 | 09/30/2017 | 10/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task 12. PPS will develop clinical guidelines for referrals to and communication between primary care and | | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |



Page 242 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Project Model Name | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|-----------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|---|
| behavioral health clinicians. | | | | | | | | | | | |
| Task 13. PPS will develop guidance document specifying clinical scenarios which require face-to-face warm handoff between medical and behavioral health provider | | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 8. Behavioral health clinics will report behavioral health and medical screening yields to PPS for review on a regular basis. | | | Project | | Completed | 10/01/2016 | 09/30/2017 | 10/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project. | DY2 Q4 | Model 2 | Project | N/A | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task EHR demonstrates integration of medical and behavioral health record within individual patient records. | | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting. | | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 1. Behavioral health practices will demonstrate EHR integration of medical and behavioral health clinical information within individual patient records. This step may be dependent on regulatory relief in circumstances involving collaboration between multiple clinical entities. | | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 2. PPS will define minimal required elements for registry functionality, develop list of preferred vendors, and review practice registry choices in order to ensure that there is the capacity to adopt and maintain a registry of all patients engaged in the project. | | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 3. Practices will assess the capacity to track required process and clinical outcomes for actively engaged patients over time and to report data to PPS on a regular basis | | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | | 09/30/2016 | |
| Task | | | Project | | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 243 of 841 Run Date: 10/01/2019

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Project Model Name | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|-----------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|----------------------------------|
| PPS will evaluate the ability to leverage direct messaging to facilitate communication between providers. This process may be dependent on regulatory relief. | | | | | | | | | | | |
| Milestone #9 Implement IMPACT Model at Primary Care Sites. | DY3 Q4 | Model 3 | Project | N/A | Completed | 01/01/2016 | 03/31/2018 | 01/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task PPS has implemented IMPACT Model at Primary Care Sites. | | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 1. Practices will complete inventory of available and needed resources to support IMPACT model implementation. | | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 2. PPS, in conjunction with the workforce subcommittee, will provide guidance regarding required elements of job descriptions for the consulting psychiatrist and depression care manager, including level of licensure, qualifications and tasks specific to the IMPACT model. | | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 3. PPS will assist Article 28 practices in obtaining regulatory relief that will allow behavioral health billing for psychotherapy sessions by licensed mental health practitioners at the primary care site, and on the same day as medical appointments. | | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 4. PPS provides information and required training toolkits on the IMPACT model to PCPs, depression care managers and consulting psychiatrists. | | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 5. PPS will provide guidance to integrated practices regarding the completion of collaborative agreements with outpatient specialty mental health and outpatient specialty substance use treatment providers for patients requiring specialty behavioral health services beyond the scope of the integrated practice. | | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 6. PPS will collaborate with OneCityHealth to jointly develop web based training resources for depression | | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 244 of 841 Run Date: 10/01/2019

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Project Model Name | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|-----------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|---|
| collaborative care teams to support project implementation | | | | | | | | | | | |
| Task 7. PPS will provide guidance in developing a case-based payment model to support implementation of the IMPACT model in primary care, including stepped care, short term counseling and medication management, and will assist in negotiating contracts with Managed Care Organizations in keeping with NYS parity and other insurance laws. Negotiation will include provision of adequate reimbursement for required elements of the model | | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 8. Build a region wide learning collaborative to facilitate exchange of inter-practice ideas, solutions to barriers, and ways to maintain high fidelity to models | | | Project | | Completed | 07/01/2016 | 12/31/2016 | 07/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 9. Explore collaboration with other PPSs (Albany, SBHC, FFLPs, HHC, WMC) to share best practices, educational materials, training strategies and strategies to overcome project implementation barriers. | | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 10. Collaborate on the development of statewide repository for best practices and implementation toolkits, for sharing effective strategies and solutions for overcoming barriers | | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement. | DY2 Q4 | Model 3 | Project | N/A | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process to facilitate collaboration between primary care physician and care manager. | | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task Policies and procedures include process for consulting with Psychiatrist. | | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



Page 245 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements | Dragarihad | Drainat | Departing | | | Original | Original | | | Quarter | DSRIP Reporting |
|--|------------------------|-----------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|------------|---------------------|
| (Milestone/Task Name) | Prescribed Due Date | Project Model Name | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | End Date | Year and Quarter |
| Task 1. PPS will establish an IMPACT work group composed of clinical leads including both primary care and behavioral health clinicians. Work group will review and adapt established evidence-based guidelines and protocols for behavioral health integration including stepped treatment, medication management, brief therapy modalities, and care engagement processes. Meetings will occur at regular intervals and ad hoc. | | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 2. IMPACT integration work group will develop plan for dissemination of evidence-based IMPACT guidelines and materials along with implementation toolkit to the primary care practices. | | | Project | | Completed | 07/01/2016 | 12/31/2016 | 07/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 3. PPS will develop training and clinical assessment materials to ensure fidelity with IMPACT model | | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 4. PPS will provide guidance to ensure that integrated practice polices and procedure include description of the consulting psychiatrist role, training in the psychiatrist role for all clinical staff, and process and guidelines for contacting the consulting psychiatrist. | | | Project | | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model. | DY2 Q4 | Model 3 | Project | N/A | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS identifies qualified Depression Care Manager (can be a nurse, social worker, or psychologist) as identified in Electronic Health Records. | | | Project | | Completed | 07/01/2016 | 12/31/2016 | 07/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task Depression care manager meets requirements of IMPACT model, including coaching patients in behavioral activation, offering course in counseling, monitoring depression symptoms for treatment response, and completing a relapse prevention plan. | | | Project | | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 1. Integrated practices provide PPS with FTE and identities of qualified Depression Care Managers | | | Project | | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



Page 246 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Project Model Name | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|-----------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|---|
| including licensure as identified in Electronic Health Records for each site | | | | | | | | | | | |
| Task 2. PPS will provide guidance on development of the Depression Care Manager's unique role, as well as recommendations on determining the appropriate panel size. | | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 3. Integrated practices to share panel size to FTE ratio's on a regular basis; the frequency will be determined by the PPS Clinical Quality Sub-Committee | | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 4. PPS will facilitate coaching and training program standards for Depression Care Managers, including train the trainer programs, to ensure maintenance of a skilled behavioral health team over time. | | | Project | | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 5. Depression Care Manager will receive training in evidence-based models of brief therapeutic interventions including behavioral activation and coaching, problem solving therapy, CBT, and MI | | | Project | | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 6. PPS to establish "Community of Practice" peer supervision group for Depression Care Managers to share challenges, success stories, learning and strategies to prevent burnout. | | | Project | | Completed | 10/01/2016 | 12/31/2016 | 10/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model. | DY2 Q4 | Model 3 | Project | N/A | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task All IMPACT participants in PPS have a designated Psychiatrist. | | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 1. PPS will assist Article 28 practices in determining adequate consulting psychiatrist FTE contracts, and will develop a strategy to facilitate sharing of IMPACT model's consulting psychiatrist role FTE between multiple practices as needed | | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 2. Integrated practices will provide PPS with identity | | | Project | | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



Page 247 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Project Model Name | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|-----------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|---|
| and % FTE of consulting psychiatrist | | | | | | | | | | | |
| Task 3. Each psychiatrist will have weekly meetings (on site or through telephonic or videoconferencing) with the depression care manager of each of the teams they | | | Project | | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| support to review registry and discuss clinical cases. | | | | | | | | | | | |
| Task 4. Psychiatrist will be available to primary care providers for case reviews, medication | | | Project | | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| recommendations, and coordination of medical and behavioral health treatment plans for complex patients | | | Project | | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | D12 Q4 |
| Milestone #13 Measure outcomes as required in the IMPACT Model. | DY3 Q4 | Model 3 | Project | N/A | Completed | 01/01/2016 | 03/31/2018 | 01/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT). | | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 1. PPS will survey primary care practice sites to understand current screening protocols and workflows | | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 2. PPS will provide practice sites with guidelines regarding screening expectations, with toolkits for implementing universal screening and support train the trainer program. | | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 3. Practices will identify personnel on the care team who will administer and document screening and will provide training or effective screening, as well as develop train the trainer capacity within the practice | | | Project | | Completed | 10/01/2016 | 09/30/2017 | 10/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task 4. Practices will regularly assess and report on screener competence based on guidelines provided by PPS | | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Milestone #14 Provide "stepped care" as required by the IMPACT Model. | DY3 Q4 | Model 3 | Project | N/A | Completed | 07/01/2016 | 03/31/2018 | 07/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task In alignment with the IMPACT model, treatment is | | | Project | _ | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |



Run Date: 10/01/2019

Page 248 of 841

DSRIP Implementation Plan Project

| | I | I | | | ı | 1 | | | | | DODID |
|---|------------------------|-----------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|----------------------------------|
| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Project Model Name | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
| adjusted based on evidence-based algorithm that includes evaluation of patient after 10-12 weeks after start of treatment plan. | | | | | | | | | | | |
| Task 1. IMPACT work group develops a stepped-care model including suggested timeline of steps and disseminates to primary care practices | | | Project | | Completed | 07/01/2016 | 09/30/2017 | 07/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task 2. Care Managers meet weekly with supervising psychiatrist to review cases which are not improving as expected, using the registry as a guide and suggest treatment changes if patients are not improving as per the model. | | | Project | | Completed | 10/01/2016 | 09/30/2017 | 10/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task 3. Consulting psychiatrist evaluates any patient who has not improved after 10-12 weeks of care, and discusses with PCP any medical issues affecting the patient's response. | | | Project | | Completed | 10/01/2016 | 09/30/2017 | 10/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project. | DY2 Q4 | Model 3 | Project | N/A | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task EHR demonstrates integration of medical and behavioral health record within individual patient records. | | | Project | | Completed | 07/01/2016 | 12/31/2016 | 07/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting. | | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 1. Practices will demonstrate EHR integration of medical and behavioral health clinical information within individual patient records. This step may be dependent on regulatory relief in circumstances involving collaboration between multiple clinical entities. | | | Project | | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 2. PPS to investigate contracting with the University of Washington to make IMPACT registry available to Model 3 participants. | | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |



Page 249 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Project Model Name | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|-----------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|----------------------------------|
| Task 3. PPS will define minimal required elements for registry functionality, develop list of preferred vendors, and review practice registry choices in order to ensure that there is the capacity to adopt and maintain a registry of all patients engaged in the project. | | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 4. Integrated practices will contract with registry vendor or develop their own functional registry with the capacity to track required process and clinical outcomes for patients actively engaged in behavioral health care and to report data to PPS on a regular basis | | | Project | | Completed | 10/01/2016 | 12/31/2016 | 10/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 5. PPS will evaluate the ability to leverage direct messaging to facilitate communication between providers. | | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |

Prescribed Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|---------------------------------------|-----------|-------------|-------------|
| , | 4 | · · · · · · · · · · · · · · · · · · · | 1 | , | 1 |

No Records Found

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|--|----------------|
| Co-locate behavioral health services at primary care practice sites. All | |
| participating eligible primary care practices must meet 2014 NCQA level | |
| 3 PCMH or Advance Primary Care Model standards by DY 3. | |
| Develop collaborative evidence-based standards of care including | |
| medication management and care engagement process. | |
| Conduct preventive care screenings, including behavioral health | |
| screenings (PHQ-2 or 9 for those screening positive, SBIRT) | |
| implemented for all patients to identify unmet needs. | |
| Use EHRs or other technical platforms to track all patients engaged in | |
| this project. | |
| Co-locate primary care services at behavioral health sites. | |



Page 250 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|---|----------------|
| Develop collaborative evidence-based standards of care including | |
| medication management and care engagement process. | |
| Conduct preventive care screenings, including physical and behavioral | |
| health screenings. | |
| Use EHRs or other technical platforms to track all patients engaged in | |
| this project. | |
| Implement IMPACT Model at Primary Care Sites. | |
| Utilize IMPACT Model collaborative care standards, including developing | |
| coordinated evidence-based care standards and policies and procedures | |
| for care engagement. | |
| Employ a trained Depression Care Manager meeting requirements of the | |
| IMPACT model. | |
| Designate a Psychiatrist meeting requirements of the IMPACT Model. | |
| Measure outcomes as required in the IMPACT Model. | |
| Provide "stepped care" as required by the IMPACT Model. | |
| Use EHRs or other technical platforms to track all patients engaged in | |
| this project. | |

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|---------------|-----------------|--------------------|
| Milestone #1 | Fail | |
| Milestone #2 | Pass & Complete | |
| Milestone #3 | Pass & Complete | |
| Milestone #4 | Pass & Complete | |
| Milestone #5 | Fail | |
| Milestone #6 | Pass & Complete | |
| Milestone #7 | Pass & Complete | |
| Milestone #8 | Pass & Complete | |
| Milestone #9 | Pass & Complete | |
| Milestone #10 | Pass & Complete | |
| Milestone #11 | Pass & Complete | |



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 251 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|---------------|-----------------|--------------------|
| Milestone #12 | Pass & Complete | |
| Milestone #13 | Fail | |
| Milestone #14 | Pass & Complete | |
| Milestone #15 | Pass & Complete | |



Page 252 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.a.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|-----------|---|------------------------|----------------------|------------|------------|---------------------|---|
| Milestone 1. PPS will assess practices to identify who currently has colocation or fully integrated BH services. | Completed | PPS will assess practices to identify who currently has colocation or fully integrated BH services. | 04/01/2016 | 03/31/2018 | 04/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Milestone 2. PPS will survey practices to identify which practices will implement each model | Completed | PPS will survey practices to identify which practices will implement each model | 04/01/2016 | 03/31/2018 | 04/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Milestone Mid-point Assessment | Completed | Mid-point Assessment | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Milestone Remediation response - Milestone 7 | Completed | Remediation response to IA - 5 additional files that were unable to be uploaded to 3.a.i.3 MS 7. | 01/31/2018 | 03/31/2018 | 01/31/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
| | | · · | | • | 1 |

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|---|----------------|
| PPS will assess practices to identify who currently has colocation | |
| or fully integrated BH services. | |
| 2. PPS will survey practices to identify which practices will implement | |
| each model | |
| Mid-point Assessment | |
| Remediation response - Milestone 7 | |



Page 253 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

| IPQR Module 3.a.i.5 - IA Monitor | ring | | |
|----------------------------------|------|--|--|
| Instructions: | | | |
| | | | |
| | | | |
| | | | |
| | | | |



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 3.a.ii – Behavioral health community crisis stabilization services

IPQR Module 3.a.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: Difficulty obtaining urgent BH appts; limited mobile crisis and respite services; absence of ambulatory detoxes services; and shortage of psychiatry staff

Mitigation Strategies include: a) Within project design we will expand opportunities to expand access to walk-in and urgent care appointments. b) Project design will explore use of Psyches to improve care coordination. c) Work with workforce workstream to identify staffing needs to support project design and develop a workforce hiring, redeployment, and training strategy. Access the ability to expand ambulatory detox training and licensure.

Risk: Absence of reimbursement rates for HCBS services

Mitigation: Develop financial model and negotiate with health plans for these services

Risk: Problems with care transitions (ER to inpatient, inpatient to outpatient) and difficulty enrolling patients in Health Homes

Mitigation strategies include: a) Develop Hudson Region DSRIP Behavioral Health Crisis Leadership group to facilitate regional PPSs ER diversion guidelines and protocols b) Utilize patient profile methods to identify high risk patients and ensure they are tracked and design appropriate alerts c) Develop materials to educate providers on HARP eligibility protocols to facilitate referrals.

Risk: Difficulty engaging providers in practice transformation (resistance to changing protocols)

Mitigation: a) Attempt to clearly delineate requirements in contracting agreements and allow for some flexibility in protocols as long as critical baseline elements are incorporated b) Regularly engage partners in planning process by including them in workgroups. c) Collaborate with neighboring PPSs to align methods and protocols to make it easier for downstream providers to understand importance of implementing project requirements

Risk: Some providers may be unable to meet EHR and HIE requirements in early years, including the need for alerts/secure messaging and ER navigator access to PSYCKES and may encounter insufficient funding for HIE connections given the high prices vendors may charge to migrate data or create interfaces

Mitigation: a) Work with IT workstream to provide tech assistance, in partnership with local CBOs or relevant organizations, and develop workarounds until practices have adopted EHRs b) Explore leveraging scale to get volume based discounts and variable pricing d) Encourage providers to leverage funding from NYS Data Incentive program and Medicaid Meaningful Use program e) Conduct population profile to identify at risk patients, coordinate care and establish alerts

Page 254 of 841 Run Date : 10/01/2019



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 255 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

Risk: Project will require stakeholder collaboration, including community resources and traditional medical teams

Mitigation: a) Establish unified approach utilizing Cross PSS collaboration to engage LGUs and all partners to design regional approach to Crisis Stabilization leveraging existing infrastructure and experience b) Develop robust change management strategy to ensure all stakeholders understand rationale behind collaboration and the importance of working together effectively c) Bring stakeholders together to develop consensus around care guidelines where possible

Risk: No direct connection between behavioral outcome measures and crisis stabilization project

Mitigation: Consider strategies to collect outcomes information and track progress, along with claims data



Run Date: 10/01/2019

Page 256 of 841

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.a.ii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

| Benchr | marks | | | | | | | | | |
|------------------------|------------------------|--|--|--|--|--|--|--|--|--|
| Actively Engaged Speed | Actively Engaged Speed | | | | | | | | | |
| DY2,Q4 10,832 | | | | | | | | | | |

| | Year,Quarter | DY5,Q1 | DY5,Q2 | DY5,Q3 | DY5,Q4 |
|--------------|--------------------------|--------|--------|--------|--------|
| | Baseline Commitment | 0 | 0 | 0 | 0 |
| PPS Reported | Quarterly Update | 0 | 0 | 0 | 0 |
| | Percent(%) of Commitment | | | | |
| IA Ammunud | Quarterly Update | 0 | 0 | 0 | 0 |
| IA Approved | Percent(%) of Commitment | | | | |

Current File Uploads

| | User ID | File Type | File Name | File Description | Upload Date |
|-----|---------|-----------|-----------|------------------|-------------|
| - 1 | | 7 . | | • | - |

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

| Review Status | IA Formal Comments |
|---------------|--------------------|
| Fail | |



Page 257 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.a.ii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|----------------------------------|
| Milestone #1 Implement a crisis intervention program that, at a minimum, includes outreach, mobile crisis, and intensive crisis services. | DY2 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS has established a crisis intervention program that includes outreach, mobile crisis, and intensive crisis services. | | Project | | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 1. In collaboration with WMC and Refuah, the MHVC will establish the Hudson Region DSRIP BH Crisis Leadership Group (HRD BH CLG) to collaborate on development of coordinated crisis intervention services and programming in the Hudson Valley Region | | Project | | Completed | 04/01/2015 | 07/11/2015 | 04/01/2015 | 07/11/2015 | 09/30/2015 | DY1 Q2 |
| Task 2. Convene the HRD Crisis Leadership Group | | Project | | Completed | 07/13/2015 | 07/22/2015 | 07/13/2015 | 07/22/2015 | 09/30/2015 | DY1 Q2 |
| Task 3. Agree across PPS on standardized common definitions and terminology to describe various crisis and preventive services. | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 4. Review county and partners crisis services | | Project | | Completed | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task 5.Assess existing services to identify gaps | | Project | | Completed | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task 6.Using the gap analysis, explore opportunities to leverage local and state funded crisis services | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 7. Develop plan to fill gaps | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 8. Create crosswalks between crisis stabilization(3aii) project plan and other supporting PPS projects plans (i.e. Project 2biii - ED Care triage, Project 2aiv- Medical Village, Project 2ai -IDS.) | | Project | | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #2 Establish clear linkages with Health Homes, ER and hospital services to develop and implement protocols for diversion of patients from emergency room and inpatient services. | DY2 Q4 | Project | N/A | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |



Page 258 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| Task PPS has implemented diversion management protocol with PPS Hospitals (specifically Emergency Departments). | | Project | | Completed | 10/01/2016 | 12/31/2016 | 10/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 1. Engage Local Government Units/County Mental Health Departments (7 Counties) in Cross PPS Collaborative effort. | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task 2. In collaboration with other PPSs, meet with counties, health homes, partners and hospitals (ER) to review status of existing diversion protocols | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 3. In collaboration with other PPSs (WMC, Refuah) work with counties, health homes, partners and hospitals to determine where protocols need to be refined or developed to meet community needs (including relationships with first responders) | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 4. Agreement reached on protocols | | Project | | Completed | 07/01/2016 | 09/30/2016 | 07/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 5. Plan phased role out of protocols | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 6. Document diversion protocols | | Project | | Completed | 07/01/2016 | 12/31/2016 | 07/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 7. Begin implementation of protocols | | Project | | Completed | 07/01/2016 | 12/31/2016 | 07/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 8. Establish cross PPS partnerships with Albany Med PPS and BPHC to advance a common approach across neighboring regions that will result in seamless, coordinated effort regarding this project and others over the combined regions. | | Project | | Completed | 07/01/2016 | 09/30/2016 | 07/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 9. Convene partners to solicit feedback and refine protocols as necessary, | | Project | | Completed | 07/01/2016 | 12/31/2016 | 07/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Milestone #3 Establish agreements with the Medicaid Managed Care organizations serving the affected population to provide coverage for the service array under this project. | DY2 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS has engaged MCO in negotiating coverage of services under this project and/or MCO provides coverage for services in project. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 1. Develop case based business models to engage MCOs in | | Project | | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



Page 259 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| discussions to support implementation of crisis stabilization and preventive services including care transitions, mobile crisis services and care coordination bridges to follow up with community based organizations and with PCP and BH practices. | | | | | | | | | | |
| Task 2. Provides guidance in developing a case based payment model to support services including: psychiatric medications, counseling, behavioral activation, problem solving treatment, groups, aligning formularies and promoting expedited authorizations as a bridge to VBP | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #4 Develop written treatment protocols with consensus from participating providers and facilities. | DY2 Q4 | Project | N/A | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Regularly scheduled formal meetings are held to develop consensus on treatment protocols. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task Coordinated treatment care protocols are in place. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 1. 3 PPSs in consultation with providers and facilities will document existing coordinated treatment protocols | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 2. Work with partners and hospitals to determine where protocols need to be refined or developed | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 3. Collaborate with partners to modify protocols and reach agreement on protocols | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 4. Plan phased role out of protocols | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task 5. Begin implementation of protocols | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task 6. (New) Establish cross-PPS stabilization protocols and engage partners for protocol endorsement. | | Project | | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 7. (New) Develop and conduct cross-PPS training on crisis stabilization protocols. | | Project | | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 8. (New) Engage managed care plans to support crisis stabilization protocols. | | Project | | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #5 | DY2 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



Page 260 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|---------------------|-----------|------------------------|----------------------|------------|------------|---------------------|----------------------------------|
| Include at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services; expansion of access to specialty psychiatric and crisis-oriented services. | | | | | | | | | | |
| Task PPS includes at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services in provider network | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS evaluates access to psychiatric services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps. | | Provider | Safety Net Hospital | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Providers Associated with Completion: | | | | | | | | | | |
| Montefiore New Rochelle Hosp | | | | | | | | | | |
| Task 1. In collaboration with other PPSs in the region, use the community needs assessment to evaluate access to to specialty services and crisis oriented services and identify improvement areas | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 2. In collaboration with other PPSs in the region, identify a hospital with the capacity and ability to expand access to specialty psychiatric and crisis oriented services. | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 3. Identify psychiatric and Addiction Medicine consultation services to the crisis team and establish specific response times consistent with New York State and local regulatory body guidance | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Milestone #6 Expand access to observation unit within hospital outpatient or at an off campus crisis residence for stabilization monitoring services (up to 48 hours). | DY2 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS includes hospitals with observation unit or off campus crisis residence locations for crisis monitoring. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS evaluates access to observation unit or off campus crisis residence services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps. | | Provider | Safety Net Hospital | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



Page 261 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|--------------------|--------------------------|------------|------------------------|----------------------|-------------|------------|---------------------|--|
| Providers Associated with Completion: | 1 | | | 1 | | | | | | |
| Montefiore New Rochelle Hosp | | | | | | | | | | |
| Task | | | | | | | | | | |
| PPS evaluates access to observation unit or off campus crisis | | | | | | | | | | |
| residence services (in terms of community needs assessment, | | Provider | Safety Net Clinic | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| geographic access, wait times, and other measures), identifies | | | | | | | | | | |
| improvement areas, and implements improvement steps. | | | | | | | | | | |
| Providers Associated with Completion: | | | | | | | | | | |
| Jawonio Inc | | | | | | | | | | |
| Task | | | | | | | | | | |
| PPS evaluates access to observation unit or off campus crisis | | | | | | | | | | |
| residence services (in terms of community needs assessment, | | Provider | Safety Net Mental Health | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| geographic access, wait times, and other measures), identifies | | | | | | | | | | |
| improvement areas, and implements improvement steps. | | | | | | | | | | |
| Providers Associated with Completion: | | | | | | | | | | |
| Arenson Richard | | | | | | | | | | |
| Task | | | | | | | | | | |
| 1. Review and analyze Community Needs Assessment and CBO | | Danie et | | 0 | 04/04/0040 | 00/00/0040 | 04/04/0040 | 00/00/0040 | 00/00/0040 | DV0 00 |
| surveys (In flight surveys) to identify PPS hospitals having | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| available observation units or off campus crisis residence. | | | | | | | | | | |
| Task | | | | | | | | | | |
| 2. Review Community Needs Assessment to identify hotspots | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| where there is a need for crisis services access | | | | | | | | | | |
| Task | | | | | | | | | | |
| 3.Develop plan to focus BH crisis interventions pilots in | | | | | | | | | | |
| "Hotspots" informed by our Community Needs Assessment (4 | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| hospitals in Westchester and Orange Counties). Expand | | | | | | | | 00.00.00 | | |
| outpatient and substance abuse treatment and detoxification | | | | | | | | | | |
| centers in these hotspot areas. | | | | | | | | | | |
| Milestone #7 Deploy mobile crisis team(s) to provide crisis stabilization | | | | | | | | | | |
| services using evidence-based protocols developed by medical | DY2 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| staff. | | | | | | | | | | |
| Task | | | | | | | | | | |
| PPS includes mobile crisis teams to help meet crisis stabilization | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 O4 |
| needs of the community. | | 1 10,000 | | Joinpicted | 0-701/2010 | 00/01/2017 | 0-7/01/2010 | 00/01/2017 | 33/31/2017 | D12 Q7 |
| Task | | | | | | | | | | |
| Coordinated evidence-based care protocols for mobile crisis | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| teams are in place. | | | | | | ·· — - · · | | | | |



Page 262 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|---|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| Task 1. Identify community mobile crisis teams currently available in each of our seven county regions. | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task 2. Review current evidence based mobile-crisis protocols | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 3. In collaboration with other PPSs (WMC, Refuah) work with counties, health homes, partners and hospitals to determine where protocols need to be refined or developed to meet community needs (including relationships with first responders) | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 4. Obtain agreement on protocols | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task 5. Plan phased role out of protocols | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task 6. Begin implementation of protocols | | Project | | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 7. Create a communications plan to engage and inform CBOS, community social service providers, LGUs health centers and patients. | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task 8. Consider vendor solutions to coordinate crisis services across the region, improving access to same day appointments. | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Milestone #8 Ensure that all PPS safety net providers have actively connected EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up by the end of Demonstration Year (DY) 3. | DY2 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task EHR demonstrates integration of medical and behavioral health record within individual patient records. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements. | | Provider | Safety Net Practitioner - Primary Care Provider (PCP) | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements. | | Provider | Safety Net Practitioner - Non-Primary Care Provider (PCP) | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task EHR meets connectivity to RHIO's HIE and SHIN-NY | | Provider | Safety Net Hospital | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



Page 263 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|--------------------|--------------------------|-----------|------------------------|----------------------|----------------|------------|---------------------|--|
| requirements. | | | | | | | | | | |
| Providers Associated with Completion: | | | | • | | | | | | |
| · | | | | | | | | | | |
| Nyack Hsp | | 1 | 1 | 1 | | | | | ı | 1 |
| Task | | | 0 () 1 () 1 () 1 () | | 0.4/0.4/0.40 | 00/04/0047 | 0.4/0.4/0.04.0 | 00/04/0047 | 00/04/0047 | D)/(0.0.4 |
| EHR meets connectivity to RHIO's HIE and SHIN-NY | | Provider | Safety Net Mental Health | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| requirements. | | | | | | | | | | |
| Providers Associated with Completion: | | | | | | | | | | |
| Balint Daniela | | | | | | | | | | |
| Task | | ī | I | I | 1 | | | | 1 | 1 |
| Alerts and secure messaging functionality are used to facilitate | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| crisis intervention services. | | 1 10,000 | | Completed | 0 1/0 1/2010 | 12/01/2010 | 01/01/2010 | 12/01/2010 | 12/01/2010 | D12 Q0 |
| Task | | | | | | | | | | |
| Assess safety net providers data sharing requirements, HIE | | Project | | Completed | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| connectivity and QE data sharing capabilities | | | | | | | | | | |
| Task | | | | | | | | | | |
| 2. Coordinate with local QE and Cross PPS HIT/HIE Workgroup | | | | | | | | | | 200 |
| to develop strategy to increase participation adoption and | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| integration | | | | | | | | | | |
| Task | | | | | | | | | | |
| 3. In current state IT assessment catalogue IT capabilities and | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| prioritize partner adoption plan | | | | | | | | | | |
| Task | | | | | | | | | | |
| 4. Engage provider to integrate the use of Direct Messaging, | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| alerts, patient record lookup into practice workflows as | | Project | | Completed | 04/01/2010 | 03/31/2017 | 04/01/2010 | 03/31/2017 | 03/31/2017 | D12 Q4 |
| appropriate | | | | | | | | | | |
| Task | | | | | | | | | | |
| 5. Initiate outreach to organizations that have not begun process | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| of sharing information with RHIO | | | | | | | | | | |
| Task | | | | | | | | | | |
| 6. Implement a process of addressing continuous improvement | | Project | | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| and training leveraging learning collaboratives | | | | | | | | | | |
| Milestone #9 | | | | | | | | | | |
| Establish central triage service with agreements among | DY2 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| participating psychiatrists, mental health, behavioral health, and | | | | | | | | | | |
| substance abuse providers. | | | | | | | | | | |
| Task PPS has implemented central triage service among psychiatrists | | Project | | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DV2 O4 |
| and behavioral health providers. | | Project | | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | D12 Q4 |
| Task | - | | | | | | | | | |
| Indentify current triage services in the Hudson Valley (including) | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |



Page 264 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| telephonic response, hotlines and warm line) | | | | | | | | | | |
| Task 2. Conduct gap analysis | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 3. Explore opportunities to address gaps | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 4. Educate and encourage access and use of NYS PSYKES database for all crisis service providers. | | Project | | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #10 Ensure quality committee is established for oversight and surveillance of compliance with protocols and quality of care. | DY2 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| PPS has created an active quality subcommittee that reports to PPS quality committee that is representative of medical and behavioral health staff and is specifically focused on integration of primary care and behavioral health services within practice sites and other behavioral health project initiatives. Note: Only one quality sub-committee is required for medical and behavioral health integration projects in Domain 3a. | | Project | | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task Quality committee identifies opportunities for quality improvement and use of rapid cycle improvement methodologies, develops implementation plans, and evaluates results of quality improvement initiatives. | | Project | | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task PPS evaluates and creates action plans based on key quality metrics, to include applicable metrics listed in Attachment J Domain 3 Behavioral Health Metrics. | | Project | | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task PPS quality subcommittee conducts and/or reviews self-audits to ensure compliance with processes and procedures developed for this project. | | Project | | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Service and quality outcome measures are reported to all stakeholders including PPS quality committee. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 1. PPS creates and convenes a BH Workgroup with focus on integration of primary care and BH services within practice sites and other behavioral health initiatives. The Behavioral Health Workgroup reports to the MHVC Clinical Quality Sub-Committee. | | Project | | Completed | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | | |
| Task | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |



Page 265 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| 2. Establish Cross PPS collaborative governance structure to collaboratively facilitate the review and dissemination of evidence based diversion protocols. The HVC Medical Director will report out to the HVC Clinical Quality Sub-Committee and Behavioral Health Workgroup. | | | | | | | | | | |
| Task 3. Create Cross PPS Quality forum to provide oversight, and to monitor (self audit) compliance with protocols, project milestones, and to share best practices | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task Create standard processes to apply rapid cycle evaluation based on outcomes of QI analysis and create process to trigger corrective action plans | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 5. Evaluate qualty metrics and establish a process to capture, analyze and report to Committee and stakeholders | | Project | | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 6. Develop the procedure to ensure partner adhearance with Committee agreed upon protocols, policies and procedures. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #11 Use EHRs or other technical platforms to track all patients engaged in this project. | DY2 Q4 | Project | N/A | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 1. Define requirements for populations management in collaboration with project workgroups to identify clinical data required to track affected populations to meet project requirements | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 2. Assess current capabilities for data sharing, EHR, and HIE connectivity | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 3. Develop plan for implementing relevant IT platforms to support care management & other population health activities in collaboration with PPS partners | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 4.Utilize data available on attributed population to begin creating relevant patient registries, identifying high utilizers, and care gaps as well as other population profiles | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |



Page 266 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|----------------------------------|
| Task 5. Compile list of data elements from DSRIP requirements and create data dictionary of registry elements to inform the design and build of the Enterprise data warehouse | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task 6. Implement data warehouse design with integration of DOH provided data, QE data sources and other identified data elements as they become available | | Project | | Completed | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task 7.Implement IT infrastructure and data analytics function to support registries and population related analysis. Reporting will be enhanced as more data becomes available and IT platforms are implemented. | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |

Prescribed Milestones Current File Uploads

| willestone Name Oser iD The Type The Name Description Opioau Date | | Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|---|--|----------------|---------|-----------|-----------|-------------|-------------|
|---|--|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|---|----------------|
| Implement a crisis intervention program that, at a minimum, includes | |
| outreach, mobile crisis, and intensive crisis services. | |
| Establish clear linkages with Health Homes, ER and hospital services to | |
| develop and implement protocols for diversion of patients from | |
| emergency room and inpatient services. | |
| Establish agreements with the Medicaid Managed Care organizations | |
| serving the affected population to provide coverage for the service array | |
| under this project. | |
| Develop written treatment protocols with consensus from participating | |
| providers and facilities. | |
| Include at least one hospital with specialty psychiatric services and crisis- | |
| oriented psychiatric services; expansion of access to specialty psychiatric | |
| and crisis-oriented services. | |
| Expand access to observation unit within hospital outpatient or at an off | |
| campus crisis residence for stabilization monitoring services (up to 48 | |
| hours). | |



Page 267 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|---|----------------|
| Deploy mobile crisis team(s) to provide crisis stabilization services using | |
| evidence-based protocols developed by medical staff. | |
| Ensure that all PPS safety net providers have actively connected EHR | |
| systems with local health information exchange/RHIO/SHIN-NY and | |
| share health information among clinical partners, including direct | |
| exchange (secure messaging), alerts and patient record look up by the | |
| end of Demonstration Year (DY) 3. | |
| Establish central triage service with agreements among participating | |
| psychiatrists, mental health, behavioral health, and substance abuse | |
| providers. | |
| Ensure quality committee is established for oversight and surveillance of | |
| compliance with protocols and quality of care. | |
| Use EHRs or other technical platforms to track all patients engaged in | |
| this project. | |

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|---------------|-----------------|--------------------|
| Milestone #1 | Pass & Complete | |
| Milestone #2 | Pass & Complete | |
| Milestone #3 | Pass & Complete | |
| Milestone #4 | Pass & Complete | |
| Milestone #5 | Fail | |
| Milestone #6 | Fail | |
| Milestone #7 | Pass & Complete | |
| Milestone #8 | Fail | |
| Milestone #9 | Pass & Complete | |
| Milestone #10 | Pass & Complete | |
| Milestone #11 | Pass & Complete | |



Page 268 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.a.ii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--------------------------------|-----------|----------------------|------------------------|----------------------|------------|------------|---------------------|---|
| Milestone Mid-point Assessment | Completed | Mid-point Assessment | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|-----------------|---------|-------------|------------|-------------|-------------|
| Willestone Name | OSELID | i iie i ype | i ile Name | Description | Opioau Date |

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------------|----------------|
| Mid-point Assessment | |



Page 269 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

| | IPQR Module 3.a.ii.5 - IA Monitoring |
|---|--------------------------------------|
| I | Instructions: |
| | |
| | |
| l | |



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 3.b.i – Evidence-based strategies for disease management in high risk/affected populations (adult only)

☑ IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: State regulation does not allow co-pays for follow up BP monitoring to be waved

Mitigation: Project design will explore alternatives including case based business models.

Risk: Difficulty engaging providers in practice transformation (resistance to changing protocols)

Mitigation: a) Attempt to clearly delineate requirements in contracting agreements and allow for some flexibility in protocols as long as critical baseline elements are incorporated b) Regularly engage partners in planning process by including them in workgroups. c) Collaborate with neighboring PPSs to align methods and protocols to make it easier for downstream providers to understand importance of implementing project requirements d) Analyze QE Usage statistics to monitor adoption.

Risk: Unwanted variation in implementation across partners

Mitigation: a) Encourage some local variation to ensure projects meet needs of communities and are culturally/linguistically appropriate b) Strive to develop monitoring reports to try to quantify the level of variation c) Monitor fidelity to critical baseline elements and develop corrective strategy for outliers

Risk: Ability to ensure care planning is integrated across partners, particularly considering partners within our PPS are at differing levels of IT capabilities and are on differing platforms

Mitigation: a) Encourage providers to leverage funding from NYS Data Incentive Program and Meaningful Use b)Leverage experience of our partners to develop practical IT solutions for partner organizations in the early stages of IT development

Risk: Ensure clinicians and staff are adequately trained on evidence-based strategies

Mitigation: a) Work closely with workforce workstream to determine training needs and develop training strategy b) leverage expertise and resources from within PPS

Risk: MCOs may disagree with alternative payment models for care coordination and home BP monitoring

Mitigation: Convene GNYHA, HANYS, and other PPS's to advocate for alternative payment models

Page 270 of 841 Run Date: 10/01/2019



Page 271 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.b.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

| Benchmarks | | | | | | |
|------------------------|------------------------|--|--|--|--|--|
| Actively Engaged Speed | Actively Engaged Scale | | | | | |
| DY3,Q4 | 29,412 | | | | | |

| | Year,Quarter | DY5,Q1 | DY5,Q2 | DY5,Q3 | DY5,Q4 |
|--------------|--------------------------|--------|--------|--------|--------|
| | Baseline Commitment | 0 | 0 | 0 | 0 |
| PPS Reported | Quarterly Update | 0 | 0 | 0 | 0 |
| | Percent(%) of Commitment | | | | |
| IA Ammunud | Quarterly Update | 0 | 0 | 0 | 0 |
| IA Approved | Percent(%) of Commitment | | | | |

Current File Uploads

| | | User ID | File Type | File Name | File Description | Upload Date |
|--|--|---------|-----------|-----------|------------------|-------------|
|--|--|---------|-----------|-----------|------------------|-------------|

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

| Review Status | IA Formal Comments |
|---------------|--------------------|
| Fail | |



Page 272 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.b.i.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|----------------------------------|
| Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting. | DY3 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2018 | 01/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task PPS has implemented program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 1. Convene project implementation planning workgroup to build out implementation plan. | | Project | | Completed | 04/01/2015 | 07/15/2015 | 04/01/2015 | 07/15/2015 | 09/30/2015 | DY1 Q2 |
| Task 2. Identify key partnering organizations and create Cardiovascular Workgroup with representation from key stakeholders to guide project implementation to ensure success | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task 3. Conduct outreach to partners with experience implementing Million Hearts to identify champions to guide project planning. | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task 4. Plan a series of learning collaboratives for PPS partnering organizations to share best practices and educate partners in rapid improvement cycle activities | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 5. Cross reference community needs assessment to identify possible early adopter pilot sites in geographic areas with high burden of cardiovascular disease. | | Project | | Completed | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 |
| Task 6. In collaboration with the practice team at the early adopter sites, designate a project champion, complete a gap analysis between the current state assessment and defined future state(i. e. workforce needs) and develop an action plan for model implementation. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 7. Implement the approved action plan a pilot early adopter site | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |



Page 273 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|---|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| utilizing PDSA approach. | | | | | | | | | | |
| Task 8. Monitor ongoing performance, analyze clinical and operational outcomes. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 9. Identify timelines/practice sites for second phase of project implementation. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 10. Assess original plan and alter as necessary to overcome implementation barriers. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3. | DY3 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2018 | 01/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements. | | Provider | Safety Net Practitioner - Primary Care Provider (PCP) | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Providers Associated with Completion: 120-50-9899120-50-9biagiotti Emilio | | | | | | | | | | |
| Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements. | | Provider | Safety Net Practitioner - Non-Primary Care Provider (PCP) | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Providers Associated with Completion: Abbott Ira Richmond Iii Md | | | | | | | | | | |
| Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements. | | Provider | Safety Net Mental Health | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Providers Associated with Completion: Adam Antoine | | | | | | | | | | |
| Task PPS uses alerts and secure messaging functionality. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 1. Assess safety net providers data sharing requirements, HIE connectivity and QE data sharing capabilities | | Project | | Completed | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task 2. Coordinate with local QE and Cross PPS HIT/HIE workgroup | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |



Page 274 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|--------------------|---|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| to develop strategy to increase participation adoption and integration | | | | | | | | | | |
| Task 3. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 4. Engage provider to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 5. Initiate outreach to organizations that have not begun process of sharing information with QE | | Project | | Completed | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 |
| Task 6. Implement a process of addressing continuous improvement and training leveraging learning collaboratives | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3. | DY3 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2018 | 01/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria). | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM. | | Provider | Practitioner - Primary Care Provider (PCP) | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Providers Associated with Completion: 120-50-9899120-50-9biagiotti Emilio | | | | | | | | | | |
| Task 1. Define scope and assess eligible primary care practice sites | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 2. Assess current level of connectivity and EHR usage by provider site across PPS | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 3. Develop and implement plan to increase adoption of EHR and achievement of PCMH 2014 Level 3 standards in partnership with PPS partners. The plan will outline engagement strategy for providers at varying levels of readiness. | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 4. Support partner EHR Implementations and PCMH standards | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |



Page 275 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|----------------------------------|
| adoption | | | | | | | | | | |
| Task | | | | | | | | | | |
| 5. Track status and manage progress toward PCMH targets and | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| initiate outreach to organizations that are not on track. | | | | | | | | | | |
| Milestone #4 | | | | | | | | | | |
| Use EHRs or other technical platforms to track all patients | DY2 Q4 | Project | N/A | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| engaged in this project. | | ' | | | | | | | | |
| Task | | | | | | | | | | |
| PPS identifies targeted patients and is able to track actively | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| engaged patients for project milestone reporting. | | | | | | | | | | |
| Task | | | | | | | | | | |
| Clinical Quality and Information Technology Sub-committees | | | | | | | | | | |
| collaboratively establish requirements requirements to track | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| actively engaged patients aligned population health objectives. | | 1 10,000 | | Completed | 04/01/2010 | 03/30/2010 | 04/01/2010 | 03/30/2010 | 03/30/2010 | DIZ QZ |
| Requirements will include performance measures. | | | | | | | | | | |
| Task | | | | | | | | | | |
| Assess system capabilities and analyze gaps in meeting | | | | | | | | | | |
| established requirements to track patients identify additional | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| , | | | | | | | | | | |
| technology and opportunities leverage QE data Task | | | | | | | | | | |
| Develop a plan to implement additional technology identified | | | | | | | | | | |
| , , , | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| as well refine data analytics process for population management | | ' | | | | | | | | |
| activities | | | | | | | | | | |
| Task | | | | | | | | | | |
| 4. Leverage analytics established for population health to | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| generate reports to monitor performance of implementation of | | | | | | | | | | |
| the protocol | | | | | | | | | | |
| Milestone #5 | | | | | | | | | | |
| Use the EHR to prompt providers to complete the 5 A's of | DY3 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| tobacco control (Ask, Assess, Advise, Assist, and Arrange). | | | | | | | | | | |
| Task | | | | | | | | | | |
| PPS has implemented an automated scheduling system to | | Project | | Completed | 10/01/2016 | 12/31/2016 | 10/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| facilitate tobacco control protocols. | | | | | | | | | | |
| Task | | | | | | | | | | |
| PPS provides periodic training to staff to incorporate the use of | | Project | | Completed | 10/01/2016 | 12/31/2016 | 10/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| EHR to prompt the use of 5 A's of tobacco control. | | | | | | | | | | |
| Task | | | | | | | | | | |
| 1. Assess participating PCP practices to understand current EMR | | | | | | | | | | |
| embedded decision support abilities and ability to capture data | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| points (i.e. the 5A's , other tobacco cessation screens, SBRIT, | | | | | | | | | | |
| PHQ2/9, BP, cancer screening, asthma action plans, patient goal | | | | | | | | | | |



Page 276 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| setting (BAP) etc.) | | | | | | | | | | |
| Task 2. Develop PPS guidelines for embedded automated prompts related to each project and data points that will need to be captured for reporting. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 3. Work with clinical leadership to support performance improvement initiatives to support practice level improvement. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 4. Assess and plan for technical assistance and other resources as needed for implementation. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 5. Provide participating provider organizations with guidance for periodic clinician and staff training at the practice level to make effective use of Clinical Decision Support in the EHR, and to prompt the use of 5A's for tobacco control. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 6. Develop and disseminate culturally competent educational materials to providers about the 5A's and tobacco cessation treatment guidelines and create shared repository of provider and patient educational resources. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol. | DY2 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Practice has adopted treatment protocols aligned with national guidelines, such as the National Cholesterol Education Program (NCEP) or US Preventive Services Task Force (USPSTF). | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 1. Establish a Cardiovascular Workgroup to oversee the implementation of evidence-based strategies for disease management in high-risk individuals. Ensure clinician representation from key primary care and specialty practices across MHVC PPS. | | Project | | Completed | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 |
| Task 2. Cardiovascular Workgroup to review established national guidelines and treatment protocols for hypertension and elevated cholesterol in clinical practices and draft PPS wide policy and procedures template | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 3. Present drafted guidelines and treatment protocols for review | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |



Page 277 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| and approval by Clinical Quality Sub-Committee for implementation across PPS. | | | | | | | | | | |
| Task 4. Adopt policies that support adherence to evidence-based guidelines for the identification, treatment, and management of hypertension and elevated cholesterol. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 5. Assure integration of assessments, treatments, and services into care delivery system through use of protocol(s) that explicitly state what needs to be done for patients, by whom, and at what intervals. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 6. Assure adoption of a standardized protocol to assess a patient's risk status – stage, control, undiagnosed, co-morbidities, demographics, insurance status. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 7. Implement new guidelines at pilot site/s utilizing the PDSA approach. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 8. Monitor ongoing performance, analyze clinical and operational outcomes and identify timelines for additional practice sites for spread of successful tests of change. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 9. Update protocols as needed to support changes in clinical evidence. | | Project | | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 10. Investigate aligning financial incentives for participating practice partners for adoption of standardized treatment protocols for managing hypertension and elevated cholesterol levels. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management. | DY2 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Clinically Interoperable System is in place for all participating providers. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task Care coordination teams are in place and include nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers where applicable. | | Project | | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



Page 278 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| Task Care coordination processes are in place. | | Project | | Completed | 10/01/2016 | 12/31/2016 | 10/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 1. Identify participating sites that utilize a care coordination team from the current state assessment. | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 2. Identify opportunities to enhance care coordination through additional staffing, processes, shared care plans, and patient self management support (SMS) training. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 3. Design PPS wide future state for hypertension diagnosis, identification and management. Cardiovascular Workgroup will collaborate with the Information Technology and Clinical Quality Subcommittees to oversee the development of an action plan to ensure clinically inoperable system. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 4.Project workgroup will develop care coordination models that incorporate a patient centered approach to managing HTN. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 5. Identify partner organizations to champion and pilot new model for improved care coordination assuring proper representation from a multidisciplinary team | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 6. Collaborate with workforce sub-committee to identify staffing gaps in model | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 7. Complete a gap analysis against defined future state to create a phased roll out implementation plan ensuring appropriate care team staffing and IT infrastructure | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 8. Develop and implement policies and procedures to support and sustain effective care coordination across participating provider organizations for managing hypertension. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 9. Use PDSA cycles of change at pilot site to overcome workflow barriers for sustainable change and spread pilot to other practices. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 10. Monitor progress and measure effectiveness of ability to share health information among patient clinical care team and effectiveness of new staffing model. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



Page 279 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment. | DY3 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2018 | 01/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task All primary care practices in the PPS provide follow-up blood pressure checks without copayment or advanced appointments. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 1. Assess current policy and procedures at participating practices related to timely and effective follow-up of patients with hypertension. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 2. At pilot site/s, identify required changes to policy and procedures, system and workflow issues to establish an open access model for timely follow-up. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 3. Develop case based business models to support required changes to MCO contracts in VBP to support implementation of services including: BP follow-up checks by a RN or a practitioner without copayment, medication coverage, "Pressure Down" Education and promoting expedited authorizations. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 4. Coordinate with pharmacies, CBO's and other partners to increase patient awareness of Million Hearts™ Team Up. Pressure Down. education program. And distribute culturally competent self-management support aids for BP (i.e. blood pressure journals, medication tracker wallet cards). | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 5. Partner with CBO's and peer based organizations to provide health coaching and deliver the Sanford SMS Model. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment. | DY2 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| PPS has protocols in place to ensure blood pressure measurements are taken correctly with the correct equipment. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 1. Project workgroup will define best practices and develop policy and procedures for taking accurate blood pressure measurements at all participating practitioner sites. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



Page 280 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| 2. Evaluate the availability of correct equipment at all locations, current workflows and develop guidance for the implementation of new processes supported by appropriate staff training on accurate blood pressure measurement by all staff. | | | | | | | | | | |
| Task 3. Provide guidance for ongoing assessment of staff competencies for accurate measurement of blood pressure. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit. | DY3 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2018 | 01/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task PPS uses a patient stratification system to identify patients who have repeated elevated blood pressure but no diagnosis of hypertension. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS provides periodic training to staff to ensure effective patient identification and hypertension visit scheduling. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 1. Cardiovascular Workgroup in collaboration with Clinical Quality Sub-Committee will establish program parameters and stratification standards to identify patient population for enrollment. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 2. Assess system capabilities and processes at the participating provider sites for the use of patient registries to identify and stratify patients who have repeated elevated blood pressure readings but do not have a diagnosis of hypertension. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 3. Support practices in implementation of recommendations through learning collaboratives | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 4. Establish process to monitor implementation of protocols and develop a mechanism for feedback to support continuous improvement. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate. | DY2 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



Page 281 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| Task PPS has protocols in place for determining preferential drugs based on ease of medication adherence where there are no other significant non-differentiating factors. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 1. Cardiovascular Workgroup, in collaboration with hypertension specialists, will develop and recommend clinical algorithms for medication management of hypertension with emphasis on oncedaily regimens or fixed-dose combination pills when appropriate. | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 2. Determine current status of the above regimens in payer and provider formularies, ease of prescribing in various EMRs. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 3. Clinical Quality sub-committee will review and approve the clinical algorithm for medication management. | | Project | | Completed | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task 4. Collaborate cross PPS to advocate for MCO formularies to align with recommended clinical medication algorithms including preferred once-daily or fixed dose combination pills without medication limitations (90 day supply) or need for prior authorizations. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 5. Clinical leaders at participating practices will assume responsibilities for implementation of guidelines at their sites. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 6. Implement continuous quality improvement processes to assure consistent adherence to the new guidelines by providers at the participating practices. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task7. Udate HTN medication algorithms as needed to support changes in clinical evidence. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit. | DY3 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2018 | 01/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Self-management goals are documented in the clinical record. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task PPS provides periodic training to staff on person-centered methods that include documentation of self-management goals. | | Project | | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 1. Identify best practices for identification and follow up of Self | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |



Page 282 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| Management Goals. | | | | | | | | | | |
| Task 2. Assess current capacity of partners participating in this project to document Self-Management Goals in EMR and current state of staff training on Self-Management-Support (SMS) principles. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 3. Identify relevant training and curriculum development resources. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 4. Develop educational programming for clinical staff on Self Management Support (SMS) principles including the Spirit of Motivational Interviewing, and Patient centered goal setting (Brief Action Planning) and documentation of Self Management Goals SMG into the EMR. | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task5. Develop guidance and training curriculum around how SMS can be integrated into care team workflow. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 6. Clinical leaders will assure systems required for the development of self-management plans by practice team members in collaboration with patients/families/caregivers, as appropriate. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 7. Clinical leaders at participating practices will assure implementation of required workflow changes to support consistent documentation of patient self-management goals in clinical records and review with patients at each visit when appropriate. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 8. Develop feedback mechanisms for accountability and continuous quality improvement. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 9. Develop capacity within partnering organizations and CBO's to deliver culturally competent SMS training through development and implementation of "Train the Trainer" programming. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 10. Develop role specific competency standards for each staff and implement process for evaluating staff competency at regular intervals. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Milestone #13 Follow up with referrals to community based programs to | DY3 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2018 | 01/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |



Page 283 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| document participation and behavioral and health status changes. | | | | | | | | | | |
| Task PPS has developed referral and follow-up process and adheres to process. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS provides periodic training to staff on warm referral and follow-up process. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Agreements are in place with community-based organizations and process is in place to facilitate feedback to and from community organizations. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task1. Develop and implement PPS wide policy and procedure for referrals to community based programs and tracking referrals. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 2. Collaborate with CBOs to design the referral feedback loop | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 3. Identify and catalogue available community resources using the Community Needs Assessment as a starting point to create a Community Resources Database. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 4. Develop process to ensure that database is updated regularly. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 5. Define the process and requirements for referral | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 6. Establish formal and informal agreements with appropriate CBOs to facilitate ongoing communication between various practice-based and community-based providers to support an integrated approach to managing patients HTN including timely access to services and feedback on the status of the referral. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task7. Implement continuous quality improvement (CQI) process to monitor and improve referral process and outcomes. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 8. Establish training programming and materials for staff on warm referrals, tracking and followup processes. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support. | DY2 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task | | Project | | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



Page 284 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| PPS has developed and implemented protocols for home blood pressure monitoring. | | | | | | | | | | |
| Task PPS provides follow up to support to patients with ongoing blood pressure monitoring, including equipment evaluation and follow-up if blood pressure results are abnormal. | | Project | | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS provides periodic training to staff on warm referral and follow-up process. | | Project | | Completed | 10/01/2016 | 12/31/2016 | 10/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 1. Profile best practices, across PPS partners regarding home BP monitoring, warm referrals and follow-up. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 2. Identify minimal and recommended protocols to satisfy project requirements. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 3. Conduct training to share self monitoring and follow up protocols with practice sites. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 4. Assist participating practitioners to identify a support staff resource who can teach patients how to use monitors, validate devices, and review action plans and blood pressure logs. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 5. Work with clinical leaders at participating practices to support implementation of protocols t for patients who self-monitor their blood pressure. | | Project | | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 6. Develop continuous quality improvement (CQI) process to monitor changes in blood pressure control rates. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit. | DY2 Q4 | Project | N/A | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 1. Utilize population profiling to identify patients with HTN, and visit frequency. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 2. Establish process and/or system to alert PCP and Care Manager of patients needing a PCP visit. (Explore the use of | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



Page 285 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| registries) | | | | | | | | | | |
| Task 3. Conduct periodic learning collaboratives with sites to share best practices and get feedback. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 4. Develop feedback mechanisms for accountability and continuous quality improvement. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #16 Facilitate referrals to NYS Smoker's Quitline. | DY2 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS has developed referral and follow-up process and adheres to process. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 1. The Cross PPS Public Health Council will facilitate discovery discussions between NYS Quit Line and Local QE. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 2. Identify current state of referrals to NYS Quit line and follow-up policies and procedures. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 3. Profile best practices, across PPS partners (including CBOs) regarding use of NYS Quit line and referral feedback process. | | Project | | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 4. Develop and implement PPS wide policy and procedure for referrals to NYS Smoker's Quit line including referral criteria. | | Project | | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases. | DY3 Q4 | Project | N/A | Completed | 04/01/2016 | 03/31/2018 | 04/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task If applicable, PPS has Implemented collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans, and address top health disparities. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task If applicable, PPS has established linkages to health homes for targeted patient populations. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task If applicable, PPS has implemented Stanford Model through partnerships with community-based organizations. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |



Page 286 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|--------------------|--|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| Use claims data to analyze "hot spot" areas for outreach as needed. | | | | | | | | | | |
| Task 2. Identify alternative care centers (churches, barber shops etc.) to address shortages of services and reach difficult to reach populations as needed. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 3. If applicable, establish linkages to HH for targeted patient population. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 4. Identify a list of organizations (Providers and CBOs) providing Stanford Model program to support self-management by patients with hypertension and elevated cholesterol. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 5. Collaborate with identified organizations to explore their capacity to expand access to Stanford Model for high-risk population with chronic illnesses. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 6. Establish referral agreements between participating practitioners and CBOs for referral to Stanford Model training program. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task7. Establish contractual agreements with organizations to provide ongoing training to participating providers and staff on Stanford Model. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Milestone #18 Adopt strategies from the Million Hearts Campaign. | DY2 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign. | | Provider | Practitioner - Primary Care Provider (PCP) | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign. | | Provider | Practitioner - Non-Primary Care Provider (PCP) | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign. | | Provider | Mental Health | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 1. Identify relevant resources and protocols earmarked as useful | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |



Page 287 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| by Million Hearts to incorporate into Project toolkit | | | | | | | | | | |
| Task 2. Identify relevant patient self management support tools for inclusion in COP. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 3. Review Action Guide related to HTN and Self Blood Pressure Measurement (SBPM) to incorporate into guidelines/protocols. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 4. Disseminate toolkits and guidelines to practices to facilitate incorporation into workflows. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 5. Develop mechanisms for regular review of Million Hearts resources to assure our PPS is utilizing the most up-to-date tools and that any updates are clinically integrated across the PPS. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project. | DY3 Q4 | Project | N/A | Completed | 10/01/2016 | 03/31/2018 | 10/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task PPS has agreement in place with MCO related to coordination of services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services relevant to this project. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task1. Convene monthly meetings with PPS leadership and MCO's. | | Project | | Completed | 10/01/2016 | 12/31/2016 | 10/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 2. Develop case based business models to support required changes to MCO contracts in VBP to support implementation of services including CV or BP follow up checks by a RN or practitioner without a copay, medication coverage including aligning formularies with evidence based algorithms adopted by the program, tobacco cessation counseling, telehealth, nutritionist services, expedited authorizations, home BP monitoring, care management, and specialist referrals. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task 3. Collaborate cross PPS to advocate for MCO formularies to align with recommended clinical medication algorithms including preferred once-daily or fixed dose combination pills without medication limitations (90 day supply) or need for prior authorizations. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | |
| Task | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |



Page 288 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|--------------------|---|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| 4. Ensure ongoing involvement of MCOs in coordinating above services for high risk pts with Hypertension and cardiovascular risk factors and disease. | | | | | | | | | | |
| Task 5. Explore use of contractual agreements if appropriate with HH, Care Managers, PCPs, pharmacies and specialty providers for care coordination/management for CV conditions management in the community. | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Milestone #20 Engage a majority (at least 80%) of primary care providers in this project. | DY2 Q4 | Project | N/A | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS has engaged at least 80% of their PCPs in this activity. | | Provider | Practitioner - Primary Care Provider (PCP) | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 1. Identify eligible providers for participation in this project. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 2. Establish contractual agreements (Project Addendums to Cooperating Provider Agreements) with participating primary care organizations to assure engagement of at least 80% of their primary care practitioners in this project. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 3. Track primary care practitioner engagement in the project on an ongoing basis to assure contractual agreements are met. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |

Prescribed Milestones Current File Uploads

| | l <u>.</u> | | | | |
|----------------|------------|-----------|-----------|-------------|-------------|
| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
| | | 71 | | | |

No Records Found

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|--|----------------|
| Implement program to improve management of cardiovascular disease | |
| using evidence-based strategies in the ambulatory and community care | |
| setting. | |
| Ensure that all PPS safety net providers are actively connected to EHR | |
| systems with local health information exchange/RHIO/SHIN-NY and | |
| share health information among clinical partners, including direct | |
| exchange (secure messaging), alerts and patient record look up, by the | |



Page 289 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|---|----------------|
| end of DY 3. | |
| Ensure that EHR systems used by participating safety net providers meet | |
| Meaningful Use and PCMH Level 3 standards and/or APCM by the end of | |
| Demonstration Year 3. | |
| Use EHRs or other technical platforms to track all patients engaged in | |
| this project. | |
| Use the EHR to prompt providers to complete the 5 A's of tobacco control | |
| (Ask, Assess, Advise, Assist, and Arrange). | |
| Adopt and follow standardized treatment protocols for hypertension and | |
| elevated cholesterol. | |
| Develop care coordination teams including use of nursing staff, | |
| pharmacists, dieticians and community health workers to address lifestyle | |
| changes, medication adherence, health literacy issues, and patient self- | |
| efficacy and confidence in self-management. | |
| Provide opportunities for follow-up blood pressure checks without a | |
| copayment or advanced appointment. | |
| Ensure that all staff involved in measuring and recording blood pressure | |
| are using correct measurement techniques and equipment. | |
| Identify patients who have repeated elevated blood pressure readings in | |
| the medical record but do not have a diagnosis of hypertension and | |
| schedule them for a hypertension visit. | |
| Prescribe once-daily regimens or fixed-dose combination pills when | |
| appropriate. | |
| Document patient driven self-management goals in the medical record | |
| and review with patients at each visit. | |
| Follow up with referrals to community based programs to document | |
| participation and behavioral and health status changes. | |
| Develop and implement protocols for home blood pressure monitoring | |
| with follow up support. | |
| Generate lists of patients with hypertension who have not had a recent | |
| visit and schedule a follow up visit. | |
| Facilitate referrals to NYS Smoker's Quitline. | |
| Perform additional actions including "hot spotting" strategies in high risk | |
| neighborhoods, linkages to Health Homes for the highest risk population, | |
| group visits, and implementation of the Stanford Model for chronic | |
| diseases. | |
| Adopt strategies from the Million Hearts Campaign. | |



Page 290 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|---|----------------|
| Form agreements with the Medicaid Managed Care organizations serving | |
| the affected population to coordinate services under this project. | |
| Engage a majority (at least 80%) of primary care providers in this project. | |

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|---------------|-----------------|--------------------|
| Milestone #1 | Pass & Complete | |
| Milestone #2 | Fail | |
| Milestone #3 | Fail | |
| Milestone #4 | Pass & Complete | |
| Milestone #5 | Pass & Complete | |
| Milestone #6 | Pass & Complete | |
| Milestone #7 | Pass & Complete | |
| Milestone #8 | Pass & Complete | |
| Milestone #9 | Pass & Complete | |
| Milestone #10 | Pass & Complete | |
| Milestone #11 | Pass & Complete | |
| Milestone #12 | Pass & Complete | |
| Milestone #13 | Pass & Complete | |
| Milestone #14 | Pass & Complete | |
| Milestone #15 | Pass & Complete | |
| Milestone #16 | Pass & Complete | |
| Milestone #17 | Pass & Complete | |
| Milestone #18 | Fail | |
| Milestone #19 | Pass & Complete | |
| Milestone #20 | Fail | |



Page 291 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.b.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--------------------------------|-----------|----------------------|------------------------|----------------------|------------|------------|---------------------|---|
| Milestone Mid-point Assessment | Completed | Mid-point Assessment | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|------------------|---------|-------------|--------------|-------------|-------------|
| Willestolle Name | OSELID | i iie i ype | i ile Naille | Description | Opioau Date |

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------------|----------------|
| Mid-point Assessment | |



Page 292 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

| | IPQR Module 3.b.i.5 - IA Monitoring | | | | | | | | | |
|-----|-------------------------------------|--|--|--|--|--|--|--|--|--|
| Ins | estructions: | | | | | | | | | |
| | | | | | | | | | | |
| _ | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 3.d.iii - Implementation of evidence-based medicine guidelines for asthma management

IPQR Module 3.d.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: State regulation does not allow co-pays for asthma follow-up visits to be waved

Mitigation: Project design will explore alternatives including case based business models

Risk: Difficulty engaging providers in practice transformation (resistance to changing protocols)

Mitigation: a) Attempt to clearly delineate requirements in contracting agreements and allow for some flexibility in protocols as long as critical baseline elements are incorporated b) Regularly engage partners in planning process by including them in workgroups. c) Collaborate with neighboring PPSs to align methods and protocols to make it easier for downstream providers to understand importance of implementing project requirements d) Analyze QE Usage statistics to monitor adoption

Risk: Baseline data indicates potential deficiencies in asthma specialist workforce

Mitigation: a) Collaborate with workforce workstream to conduct surveys b) create training program to improve Primary Care Providers knowledge of asthma diagnosis and protocols c) explore collaborative models of care d) explore the use of tele-health to facilitate asthma management

Risk: Unwanted variation in implementation across partners

Mitigation: a) Encourage some local variation to ensure projects meet needs of communities and are culturally/linguistically appropriate b) Strive to develop monitoring reports to try to quantify the level of variation c) Monitor fidelity to critical baseline elements and develop corrective strategy for outliers

Risk: Ability to ensure care planning is integrated across partners, particularly considering partners within our PPS are at differing levels of IT capabilities and are on differing platforms

Mitigation: a) Encourage providers to leverage funding from NYS Data Incentive Program and Meaningful Use b) Leverage experience of our partners to develop practical IT solutions for partner organizations in the early stages of IT development

Risk: Ensure clinicians and staff are adequately trained on evidence-based strategies

Mitigation: a) Work closely with workforce workstream to determine training needs and develop training strategy b) leverage expertise and resources from within PPS

Page 293 of 841 Run Date : 10/01/2019



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 294 of 841 Run Date : 10/01/2019

IPQR Module 3.d.iii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

| Benchmarks | | | | | | | |
|------------------------|-------|--|--|--|--|--|--|
| Actively Engaged Speed | | | | | | | |
| DY2,Q4 | 8,006 | | | | | | |

| | Year,Quarter | DY5,Q1 | DY5,Q2 | DY5,Q3 | DY5,Q4 |
|--------------|--------------------------|--------|--------|--------|--------|
| | Baseline Commitment | 0 | 0 | 0 | 0 |
| PPS Reported | Quarterly Update | 0 | 0 | 0 | 0 |
| | Percent(%) of Commitment | | | | |
| IA Ammunud | Quarterly Update | 0 | 0 | 0 | 0 |
| IA Approved | Percent(%) of Commitment | | | | |

Current File Uploads

| User ID File Type File Name File Description Uplo |
|---|
|---|

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

| Review Status | IA Formal Comments |
|---------------|--------------------|
| Fail | |



Page 295 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.d.iii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|---|-----------|------------------------|----------------------|------------|------------|---------------------|----------------------------------|
| Milestone #1 Implement evidence-based asthma management guidelines between primary care practitioners, specialists, and community- based asthma programs (e.g., NYS Regional Asthma Coalitions) to ensure a regional population based approach to asthma management. | DY2 Q4 | Project | N/A | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task PPS has agreements from participating providers and community programs to support a evidence-based asthma management guidelines. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task All participating practices have a Clinical Interoperability System in place for all participating providers. | | Provider | Practitioner - Primary Care Provider (PCP) | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |

Providers Associated with Completion:

Akiyama Matthew; Alkhairw Hadeel; Dayan-Rosenman David Samson; Desarden Connie Anjoli; Figueroa Kelen J; Glaser Joy H Md; Haverstraw Family Practice Pc; Hocking Stephanie; Hogan Alexander; John Jereesh T; Khedimi Rabea; Kwan Amy; Lu Tiffany; Ngala-El Yasmin S; Nguyen Kim; Okrent John Lazear; Pan Jingyu; Paul Allison; Polizzi Laura Netburn; Rodriguez Daniel Camilo; Rogers Margaret; Tiamiyu Olushola; Tugman Cheryl; Tyau Nicholas Daniel; Vindhya Rajesh Kumar Chend Md; Thang Yon Hong

| Chand Md; Zheng Yan Hong | | | | | | | | | |
|---|----------|--|-----------|------------|------------|------------|------------|------------|--------|
| Task | | Drootitioner Non Drimon | | | | | | | |
| All participating practices have a Clinical Interoperability System | Provider | Practitioner - Non-Primary Care Provider (PCP) | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| in place for all participating providers. | | Care Provider (PCP) | | | | | | | |

Providers Associated with Completion:

Abbruzzese Nina Nurse Practitioner; Abreu Michelly Rosch; Akbar Nadeem; Alton-Primrose Amy; Anna Zaldivar; Appelstein Joshua Charles; Asher Megan; Augustus Igbokwe Cu; Ayers Zumara Elizabeth; Abel Bencosme; Adriano Ari; Ahuva Bondi; Alain Neptune; Alan Barr; Aleksander Pali; Alex Gabriel; Amanda Gesten; Amisha Rai; Andrea Smith; Anita Levan; Annette Simmon; Annika Barriteau; Anthony Asiedu; Anthony Pacione; Arun Sunny; Ashley Moloney; Atara Berliner; Avigayil Neuburger; Bader Anna Shlionsky; Balagula Yevgeniy; Bancroft Courtney; Baxley Brian Mr.; Bell Keri-Ann Taiesha; Bellizzi Donna; Ben-Abdallah Sakienah; Berger Jeremy Mr.; Berger Seth; Berman Rachel Ariel Stein; Berrios Jessica; Bifone Casey Michelle; Birch Meaghan Maureen; Bonet-Pagan Yara; Boutos Ekaterini; Briggie Alexis; Bulman Paul; Burgess Erin Ms.; Burke-Davis Ma; Butler Thomas; Bux Donald; Barbara Levine; Benson Philip; Brandon Balabus; Briana Messina; Capra Theresa Marie; Carobene Macy; Celano Mark; Chacko Shobin; Chan Alice; Chan Sena Miss; Chen Sena Miss; Chen Philip; Brandon Balabus; Briana Messina; Capra Theresa Marie; Carobene Macy; Celano Mark; Chacko Shobin; Chan Alice; Chan Sena Miss; Chen Philip; Brandon Balabus; Briana Messina; Capra Theresa Marie; Carobene Macy; Celano Mark; Chacko Shobin; Chan Alice; Chan Sena Miss; Chen Philip; Brandon Balabus; Briana Messina; Capra Theresa Marie; Carobene Macy; Celano Mark; Chacko Shobin; Chan Alice; Chan Sena Miss; Chen Philip; Brandon Balabus; Briana Messina; Capra Theresa Marie; Carobene Macy; Celano Mark; Chacko Shobin; Chan Alice; Chan Sena Miss; Chen Philip; Brandon Balabus; Briana Messina; Capra Theresa Marie; Carobene Macy; Celano Mark; Chacko Shobin; Chan Alice; Chan Alice; Chan Sena Miss; Chen Miss; C



Page 296 of 841 Run Date : 10/01/2019

DSRIP

DSRIP Implementation Plan Project

| Project Requirements | Prescribed | Reporting | Provider Type | Status | Original | Original | Start Date | End Date | Quarter | Reporting Year |
|--|--|--|--|--|---|--|--|--|---|---|
| (Milestone/Task Name) | Due Date | Level | 1 Tovider Type | Otatus | Start Date | End Date | Start Date | Liid Date | End Date | and Quarter |
| Samantha Mullis; Jean-Felix Emmanuel Mr.; Joolukuntla Niharika; Jessica Scannapieco; Jessica Scott; Joanna Denobile; Jodi Eisen; Kapinos Steven Michael; Kaye Ross; Khankhel Dorina Mrs.; Kim G Kelly Porta; Kennedy Okyere; Kutikoff, Gina; Kwame Frimpong; Lau Drepanis; Laurie Behar; Leeshun Rivera; Leslie Vasquez; Lidiya Sh Maddy H; Mccollom Alan B Phd; Medina Joan N; Miele Marilyn; Mc Fonvil; Maheep Goyal; Malik, Mohsin; Mallory Flynn; Marc Civitano Melinda Seidel; Melissa Elie; Melissa Hernandez Davis; Melissa Ru Neimark Matthew; Newenhouse Tiffany; Nitka Sarah; Norris Sarah; M Siegel; Nyaradzo Tsemunhu; Obi Chibueze Chukwunonso; Ofori Puja; Patel Sejal; Perrone Lorraine; Persaud Michael; Pimentel Sar Pamela Halpern; Patrick Sheehan; Pearl Weill; Petagay O'Connor; Roberts Cornelia Chase; Roberts-Murray Lloydette; Robinson Stev Bloise; Robert Sammartano; Rohit Mathew; Roman Markh; Rosa A Nathaniel; Schwartz Michelle Miss; Schwartz Stephen O Pc Md; Sc | Jaime Butler; Jam Jodi Shulman; Jo regory Kyonghoo monica Donna; La nestoperova; Lisa shamed Ambreen ; Margaret Monto ubin; Melissa Veg Nadia Baldeo-Po -Amanfo George ndra; Poku Prince Peter Ferrandino en Mr.; Rufino Ma cierno; Rosalina | nes Mcgaughan; ann Battles; John Battles; John Battles; John Battles; John Battlev Alexander; Lisha; Moran Snjezanaya; Maria Leon; Ma; Mercy Ukpe; Ma; Oh Sun; Ouess P; Polshin Vice; Peter Winter; Plarilina; Rafael Tol Valera; Rose Sylvan Battles; Pose Sylvalera; Rose Sylvan Battles; John Battles; Polshin Vice; Peter Winter; Plarilina; Rafael Tol Valera; Rose Sylvan Battles; John Battles; Joh | Samuel; Jonathan Garcia; Jo Istin E; Kinon Merritt Drew; Kl Leake-Gaylord Antaeya Ms.; La Melathe; Liz Sam; Lori Rose Marianna Carlisi; Marie Adrien Mia Wolinsksy-Zazon; Michael Johnstone Bradshaw; Natasi yang Xiao Qing; Owusuaa Vio tor; Popescu Benjamin; Poste narlin Noel; Powers, Laura Sa res; Rana Jehle; Rebekah Da vestre; Rosita Martin; Roxann | se Lopez; Joseph ein Lauren; Koleila eavitt Karla; Lee F enthal; Louis Gelab vsas Sharon; Mula ; Marion English-R Gardocki; Michael na Williams; Natha etoria; Ozorio Bienv e Jennifer C; Powe inford Md; Quinone aggett; Renee Woh e Pisa; Ryan Black | Jason Wieland; Pepe; Joyce Liu; It Issam; Kopa Ju rances Jiyoung; Pert; Louise Rube Rakandov Salomor Rowe; Marlyse Ru Hom; Michelle L Rowe; Marlyse Ru Hom; Michelle L Rowe; Marlyse Ru Jie Vignier; Nayra Renida; Oluchi Nu Rowe; Kimone; Pressi Res Zinacay; Rach Ritman; Ricardo F | Jenna Daddario Julia Nevin; Ju Justin; Kumar An Levitt Danielle Lerman; Lucienne In Markovich; My Judnick; Marylou Lazos; Michelle In Luis; Neishelle In Jordan W; R Pinzon; Richard Isen; Saint-Dic R | lie Gauthier; Jul and; Kari Albery Lauren; Luongo e Georges; Marg yer Parvathi; Ma Hernandez; Ma Lerner; Morrisse e Walcott; Nguyo Jessica; Pal So ; Prinzing Sama Lamos Harry; Ra Cooper; Richan Rudolph Benjam | ie Sarlo; Justin of Katherine War Tory; Larisa Simparet Louise Collideleine Redding Sud Ahmed; Maleb, Mary; Nalleb, Mosri; Paramanantha Ms.; Pullar Ma Rajendra Jiv d Montero; Riqain; Sam Lumanie | y; Jennifer Zubloy; Kalhan Tang; Kathleen Bankhaev; Laura (IN); Margulis Ing; Madeline Ordureen Hyatt; Malle Krishna; Nicole Greco; Inda Padma; For Anna; Purice ubha Dds; Ricard Prlesi; Rivkae; Schreuder P | per; Jessena Chattar; mara Gomez; ateau; Kayla Carrero; Grabisch; Lauren Roman; Masry ellana; Magalie egan Machado; ava Jetmira; Nicole Haley; Nicole Patel Milon; Patel Daniela Elena; cobono Brianna; a Schwartz; Robert atricia; Schuster |
| Jessica; Stern Ashley Rose; Strein Daniel Ryan; Sucu Asli; Suncar Satecha Defreitas; Shang Lew; Shashi Karia; Shelly-Ann Duncan; Susswein, Harris Malka; Sylvia I Ebalu; Tajerstein Aliza; Tan Steph Martello; Theshean Merchant; Timothy Akojenu; Timothy Curran; T Rebecca Lee; Weingart Emily Robin; Williams Deanna; Wolfgruber Task | Edelmys; Saba k Sheri Escalante; S anie; Toro Angela imothy Lehey; Va | Khan; Sabiha Rah Sherin Zaman; Sl a Ms.; Torres Edv arughese Ansu; V | nemanji; Sabrina Petrillo; Sajio nirley Fletcher-Hall; Shmuel B vin A; Townsend Latoya Shet erges Caroline Dr.; Vieira Juli | I Mohamed; Sama erkowitz; Sitki Dog maine; Tran Phat; o; Vivek Kumar; V | ntha Ciaccia; Sa us; Sofiya Grotta Tahira Wellman alerie Tarsia; Val | mantha Sigurds ano; Sophy Em- ; Tara Jose; Ta nessa Seidell; \ | sson; Samuel Ay Mcmenimon; So ra Krishnasastry /eronique Camil | vikwei; Sandeep ophy Okello; Sos v; Tatiana Saund le; Victoria Battis | Ponnappan; S sana Fares; Ste lers; Teresa Be sta; Vinnette B | anford Abramson; even Herzenberg; erardi; Teresa |
| Convene project implementation planning workgroup to build out implementation plan. | | Project | | Completed | 04/01/2015 | 07/31/2015 | 04/01/2015 | 07/31/2015 | 09/30/2015 | DY1 Q2 |
| Task 2. Identify key stakeholders and participating provider organizations critical for successful project implementation. Designate a project champion for site. | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 3. Create and convene Asthma Project workgroup with representation from key stakeholders (clinicians) to oversee project implementation, share best practices, support learning collaboratives, agree on educational materials, training strategies, and strategies to overcome implementation barriers. | | Project | | Completed | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 |
| Task 4. Complete project readiness assessment of Phase I partners to assess current use and adherence to guideline-concordant care (EPR-3 guidelines), range of services provided, referral mechanisms, use of asthma action plans, capacity to document asthma action plans electronically, and barriers to implementation of team based care models for asthma management. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 5. Develop, working in collaboration with the Asthma workgroup and clinical experts from partnering organizations across the | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |



Page 297 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| PPS, a draft document defining goals for a future state for the management of asthma utilizing evidence-based strategies. (Asthma Action Plan/Asthma Control Test) | | | | | | | | | | |
| Task 6. Submit the draft "Goals for A Future State" Asthma document to the PPS Clinical Quality Sub-Committee for review. | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 7. Review the Community Needs Assessment and identify areas for targeted "hotspotting". | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 8. Review partner survey data to access current state. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 9. Establish cross walk between PPS projects. (asthma, ED Care Triage, HH at risk and 2.ai.) to ease implementation. | | Project | | Completed | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task 10. In consultation with the Information Technology Sub-Committee establish a multi-disciplinary team (Pharmacy, IT, RHIO, CBOs, EDs, Paramedics) to identify and design creative solutions for alerts (medication management and ENS) using HIE platform | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task 11. Engage pilot site/s within a "hot spot" to participate in a pilot of Evidence Based Asthma Management Protocols Implementation | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 12. Complete a gap-analysis utilizing the current state assessment and defined future state and, working in collaboration with the practice team, develop an action plan for the implementation of the new model including staffing needs. | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 13. Draft project addendums with guidelines for implementation of asthma evidenced based guidelines. | | Project | | Completed | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 14. Implement the approved action plan at the pilot participating provider site utilizing PDSA quality improvement approach. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 15. Monitor ongoing performance, analyze clinical and operational outcomes and identify timelines/practice sites for spread of successful tests of change. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 16. Create a process to identify barriers (inability to afford | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |



Page 298 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|---|-----------|------------------------|----------------------|------------|------------|---------------------|----------------------------------|
| inhalers, transportation, education) to effective stepped-care evidence based asthma management. | | | | | | | | | | |
| Task 17. Spread successful model to other hotspotted areas and to other partnering organizations. (Phase 1 providers followed by Phase 2) | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Milestone #2 Establish agreements to adhere to national guidelines for asthma management and protocols for access to asthma specialists, including EHR-HIE connectivity and telemedicine. | DY2 Q4 | Project | N/A | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task Agreements with asthma specialists and asthma educators are established. | | Project | | Completed | 07/01/2016 | 12/31/2016 | 07/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements. | | Provider | Safety Net Practitioner - Primary Care Provider (PCP) | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements. | | Provider | Safety Net Practitioner - Non-Primary Care Provider (PCP) | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Providers Associated with Completion: | | | | | | | | | | |
| Morrissey, Mary Task | | 1 | 1 | 1 | | | | | | |
| Telemedicine service implemented, based on evaluation of impact to underserved areas including, but not limited to: - analysis of the availability of broadband access in the geographic area being served - gaps in services - geographic areas where PPS lacks resources and telemedicine will be used to increase the reach of these patients - why telemedicine is the best alternative to provide these services - challenges expected and plan to pro-actively resolve - plan for long term sustainability | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 1. Assess data sharing requirements, HIE connectivity and QE data sharing capabilities | | Project | | Completed | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task 2. Access providers experience with telemedicine and innovation as part of readiness assessment. | | Project | | Completed | 03/01/2016 | 06/30/2016 | 03/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |



Page 299 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| 3. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan | | | | | | | | | | |
| Task 4. Convene Asthma Project workgroup to review and agree to adopt Evidence Based Asthma guidelines. | | Project | | Completed | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 |
| Task 5. Create a list of participating asthma and allergy specialists in the PPS network who serve the targeted patient populations including providers and asthma educators (crosswalk to readiness assessment) | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 6. Invite regional asthma specialists from partner sites to participate in PPS Asthma Project Workgroup as an expert consultants to guide and inform review of asthma Evidence Based Guidelines and support a comprehensive, coordinated and patient centered asthma care in the community. | | Project | | Completed | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task 7. Develop standardized protocols for referrals to asthma and allergy specialists, asthma educators and possibly home care agencies to assess asthma triggers, beginning at pilot site/s and ongoing. | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 8. Present guidelines to Clinical Quality Sub-Committee for approval to facilitate timely adoption of PPS preferred guidelines. | | Project | | Completed | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task 9. Coordinate with local QE and Cross PPS HIT/HIE Workgroup to develop strategy to increase participation adoption and integration | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 10. Engage providers to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 11. Investigate opportunities and possible pilots of innovations including telemedicine, apps to support self management, virtual exams, project ECHO etc. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 12. Facilitate conversations with MCOs regarding Telemedicine pilot and piloting payment models as we bridge to value based purchasing. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | |
| Task | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |



Page 300 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| 13. Initiate outreach to organizations that have not begun process of sharing information with RHIO | | | | | | | | | | |
| Task 14. Implement a process of addressing continuous improvement and training utilizing learning collaboratives | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Milestone #3 Deliver educational activities addressing asthma management to participating primary care providers. | DY2 Q4 | Project | N/A | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task Participating providers receive training in evidence-based asthma management. | | Project | | Completed | 07/01/2016 | 12/31/2016 | 07/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 1. Engage experienced stakeholder organizations as leads to share best practice experience (Provider Engagement) | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 2. Coordinate provider training about Self Management support theory to support patient centered goal setting and guide asthma action planning (teach back) | | Project | | Completed | 07/01/2016 | 09/30/2016 | 07/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 3. Survey participating practitioners current utilization of Expert Panel Review-3 (EPR-3) guidelines for managing patients with asthma. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 4. Asthma Workgroup in collaboration with asthma specialists will develop/adopt evidence-based asthma protocols, care pathways. | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 5. Develop training tools to train participating practitioners and staff working at CBOs responsible for providing care for asthma patients. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 6. Conduct periodic educational sessions at participating partner locations, CBOs and school nurses, on asthma education and adopted guidelines/models. | | Project | | Completed | 07/01/2016 | 12/31/2016 | 07/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Milestone #4 Ensure coordination with the Medicaid Managed Care organizations and Health Homes serving the affected population. | DY2 Q4 | Project | N/A | Completed | 03/01/2016 | 12/31/2016 | 03/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task PPS has established agreements with MCOs that address the coverage of patients with asthma health issues. PPS has established agreements with participating health home care | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |



Page 301 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| managers, PCPs, and specialty providers. | | | | | | | | | | |
| Task 1. Develop a plan to engage MCOs serving the effected population in discussion about sustainable asthma payment structure including the need to provide payment for service array detailed within this program provided by MCOs for asthma related services including coverage for asthma medications, asthma education services, home based asthma management services, home visitation programs, aligning formularies, asthma follow up checks by an RN and promoting expedited authorizations as a bridge to VBP. | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task 2. Convene monthly meetings with PPS Leadership and MCOs. | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 3. Ensure ongoing involvement of MCOs in coordinating above services to high-risk patients with asthma | | Project | | Completed | 10/01/2016 | 12/31/2016 | 10/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 4. Establish contractual agreements, if appropriate, with health homes, care manager, PCPSs and specialty providers for care coordination/management for asthma management in the community. | | Project | | Completed | 10/01/2016 | 12/31/2016 | 10/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Milestone #5 Use EHRs or other technical platforms to track all patients engaged in this project. | DY2 Q4 | Project | N/A | Completed | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting. | | Project | | Completed | 07/01/2016 | 12/31/2016 | 07/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 1. Clinical Quality and Information Technology Sub-committees collaboratively establish requirements to track actively engaged patients, aligned with population health objectives. Requirements will include performance measures. | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 2. Assess current capabilities for data sharing, EHR, and HIE connectivity | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 3. Develop plan for implementing relevant IT platforms to support care management & other population health activities in collaboration with PPS partners | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 4. Utilize data available on attributed population to begin creating | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |



Page 302 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|------------------------|--------------------|---------------|-----------|------------------------|----------------------|------------|------------|---------------------|--|
| relevant patient registries, identifying high utilizers, and care gaps as well as other population profiles | | | | | | | | | | |
| Task 5. Compile list of data elements from DSRIP requirements and create data dictionary of registry elements to inform the design and build of the Enterprise data warehouse | | Project | | Completed | 07/01/2016 | 09/30/2016 | 07/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task 6. Implement data warehouse design with integration of DOH provided data, QE data sources and other identified data elements as they become available | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task 7. Implement IT infrastructure and data analytics function to support registries and population related analysis. Reporting will be enhanced as more data becomes available and IT platforms are implemented. | | Project | | Completed | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 |

Prescribed Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|-----------------|---------|------------|--------------|-------------|-------------|
| Willestone Name | USEI ID | i iie rype | i ile Naille | Description | Opioad Date |

No Records Found

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|--|----------------|
| Implement evidence-based asthma management guidelines between | |
| primary care practitioners, specialists, and community-based asthma | |
| programs (e.g., NYS Regional Asthma Coalitions) to ensure a regional | |
| population based approach to asthma management. | |
| Establish agreements to adhere to national guidelines for asthma | |
| management and protocols for access to asthma specialists, including | |
| EHR-HIE connectivity and telemedicine. | |
| Deliver educational activities addressing asthma management to | |
| participating primary care providers. | |
| Ensure coordination with the Medicaid Managed Care organizations and | |
| Health Homes serving the affected population. | |
| Use EHRs or other technical platforms to track all patients engaged in | |
| this project. | |



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 303 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|--------------|-----------------|--------------------|
| Milestone #1 | Pass & Complete | |
| Milestone #2 | Pass & Complete | |
| Milestone #3 | Pass & Complete | |
| Milestone #4 | Pass & Complete | |
| Milestone #5 | Pass & Complete | |



Page 304 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.d.iii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--------------------------------|-----------|----------------------|------------------------|----------------------|------------|------------|---------------------|---|
| Milestone Mid-point Assessment | Completed | Mid-point Assessment | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|------------------|---------|-------------|--------------|-------------|-------------|
| Willestolle Name | OSELID | i iie i ype | i ile Naille | Description | Opioau Date |

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------------|----------------|
| Mid-point Assessment | |



Page 305 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

| IPQR Module 3.d.iii.5 - IA Monitoring |
|---------------------------------------|
| Instructions: |
| |
| |
| |
| |



Page 306 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 4.b.i – Promote tobacco use cessation, especially among low SES populations and those with poor mental health.

☑ IPQR Module 4.b.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

First, there is the risk that organizations will be precluded from having tobacco free outdoor policies by local regulation or labor laws. We will work with partners in the region, including the American Lung Association, to galvanize support to change these regulations where possible.

Second, it may be difficult to touch all participating providers when implementing the US Public Health Services Guidelines. To address this, we will need to offer multiple means of communication and provide participating providers with local resources for technical assistance. We will work with the communications team to segment stakeholders and develop a tailored communication / engagement strategy for each stakeholder segment, including CBO and MCOs.

Third, multiple PPSs will need to work together to negotiate with the MCOs to harmonize coverage across plans. However, joint-negotiation across partners could be viewed as anti-trust. We will need to discuss with GNYHA and legal entities to determine appropriate venues and methodologies for negotiations. We will also need to engage NYS Medicaid and SDOH to determine the best course of action. Importantly, there is the risk that MCO's may not agree to coordinate offerings.

Fourth, the success of our tobacco cessation promotion effort depends on sufficient stakeholder buy-in, eg., from LGUs. Local Health departments may be difficult to get on board with the kind of hard-hitting tobacco campaigns that have been shown to work. The results of our CHNA suggest that patients are more interested in learning about their cessation options and are less inclined to welcome hard-hitting messages. We will work to syndicate our approach as best as possible and secure alignment. We may also consider offering LGUs the ability to brand the campaigns.

Fifth, the cessation campaigns may only work for some patients, as our CHNA data suggests that previous campaigns have not affected smoking rates among the mentally ill and the high school population. To address this, we will need to solicit community buy-in and input to create a campaign that works for the target audiences. We will also need to develop strategies to address socio-economic factors that could impact uptake and commitment. We will need to evaluate, refine, and relaunch as needed, and as funding allows.

Finally, the NYS Quitline may have insufficient funding to handle call volume or fund the NRT. We will need to align Medicaid cessation coverage and potentially consider funding the fax-to-quit NRT therapy. Also, we could consider working with the state to develop a methodology for the state to seek payer reimbursement for the NRT it distributes through the Quitline.



Page 307 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 4.b.i.2 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|-----------|--|------------------------|----------------------|------------|------------|---------------------|---|
| Milestone 1. Coordinate efforts to plan strategic evidence based practices in order to improve population health outcomes in the Hudson Valley as related to tobacco cessation. | Completed | Coordinate efforts to plan strategic evidence based practices in order to improve population health outcomes in the Hudson Valley as related to tobacco cessation. | 04/01/2015 | 03/31/2017 | 04/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 1. Convene the Hudson Region DSRIP Public Health Council (HRDPHC) as a collaboration between the Montefiore Hudson Valley Collaborative PPS, Center for Regional Healthcare Innovation (Westchester-led PPS), and Refuah Community Health Collaborative PPS, in order to improve population health outcomes in the Hudson Valley. | Completed | Convene the Hudson Region DSRIP Public Health Council (HRDPHC) as a collaboration between the Montefiore Hudson Valley Collaborative PPS, Center for Regional Healthcare Innovation (Westchester-led PPS), and Refuah Community Health Collaborative PPS, in order to improve population health outcomes in the Hudson Valley. | 04/16/2015 | 07/22/2015 | 04/16/2015 | 07/22/2015 | 09/30/2015 | DY1 Q2 |
| Task 2. Establish a Tobacco Workgroup of the HRDPHC to address strategic approaches to tobacco cessation campaign | Completed | Establish a Tobacco Workgroup of the HRDPHC to address strategic approaches to tobacco cessation campaign | 07/01/2015 | 09/30/2015 | 07/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task 3. Invite partner members with project specific expertise and/or ability to reach disparate patient population segments/hotspots to participate in HRDPHC Tobacco Work Group meetings and planning activities. | Completed | 3. Invite partner members with project specific expertise and/or ability to reach disparate patient population segments/hotspots to participate in HRDPHC Tobacco Work Group meetings and planning activities. | 07/01/2015 | 09/30/2015 | 07/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task 4. Develop a comprehensive plan to achieve objectives | Completed | Develop a comprehensive plan to achieve objectives | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 5. Set up Private group on MIX to share strategies for tobacco cessation. Consider making group public for statewide input. | Completed | Set up Private group on MIX to share strategies for tobacco cessation. Consider making group public for statewide input. | 07/01/2015 | 09/30/2015 | 07/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task | Completed | 6. Design methods of promoting cessation of tobacco use through public | 07/01/2015 | 09/30/2015 | 07/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |



Page 308 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|-----------|--|------------------------|----------------------|------------|------------|---------------------|---|
| 6. Design methods of promoting cessation of tobacco use through public advertisement, social messaging, and community outreach | | advertisement, social messaging, and community outreach | | | | | | |
| Task 7. In collaboration with the HRDPHC facilitate discovery discussions between the NYS Quit Line and the local QE | Completed | 7. In collaboration with the HRDPHC facilitate discovery discussions between the NYS Quit Line and the local QE | 07/01/2015 | 09/30/2015 | 07/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task 8. Assess efficacy of initiatives and continue to improve outreach through lessons-learned | Completed | 8. Assess efficacy of initiatives and continue to improve outreach through lessons-learned | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone 2. In collaboration with HRDPHC partners, create a region-wide policy that encourages PPS partners to adopt tobacco-free outdoor policies | Completed | In collaboration with HRDPHC partners, create a region-wide policy that encourages PPS partners to adopt tobacco-free outdoor policies | 04/01/2016 | 06/30/2018 | 04/01/2016 | 06/30/2018 | 06/30/2018 | DY4 Q1 |
| Task 1.Review tobacco-free outdoor policies that PPS partners have in place | Completed | 1.Review tobacco-free outdoor policies that PPS partners have in place | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 2. In consultation with partners and the tobacco cessation workgroup, identify appropriate evidence based literature and best practices addressing tobacco cessation and tobacco free outdoor policies. | Completed | In consultation with partners and the tobacco cessation workgroup, identify appropriate evidence based literature and best practices addressing tobacco cessation and tobacco free outdoor policies. | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 3. Use PPS meetings and other forums to disseminate best practices on tobacco free outdoor polices to PPS partners | Completed | Use PPS meetings and other forums to disseminate best practices on tobacco free outdoor polices to PPS partners | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 4. Collaborate with HRDPHC partners and POW'R to develop a template tobacco-free outdoor policy | Completed | Collaborate with HRDPHC partners and POW'R to develop a template tobacco-free outdoor policy | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 5. Collaborate with HRDPHC partners to encourage PPS partners to adopt the policy | Completed | 5. Collaborate with HRDPHC partners to encourage PPS partners to adopt the policy | 10/01/2016 | 12/31/2016 | 10/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 6. Follow-up with PPS partners to determine success of implementation of tobacco-free outdoor policy | Completed | 6. Follow-up with PPS partners to determine success of implementation of tobacco-free outdoor policy | 04/01/2018 | 06/30/2018 | 04/01/2018 | 06/30/2018 | 06/30/2018 | DY4 Q1 |
| Milestone 3. In collaboration with HRDPHC partners, develop and implement a region-wide policy to ensure all | Completed | In collaboration with HRDPHC partners, develop and implement a region- wide policy to ensure all patients are queried on tobacco status and appropriate treatment is offered | 04/01/2016 | 06/30/2018 | 04/01/2016 | 06/30/2018 | 06/30/2018 | DY4 Q1 |



Page 309 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|-----------|---|------------------------|----------------------|------------|------------|---------------------|---|
| patients are queried on tobacco status and appropriate treatment is offered | | | | | | | | |
| Task 1. Identify partners that can appropriately offer tobacco use screening and treatment | Completed | Identify partners that can appropriately offer tobacco use screening and treatment | 04/01/2018 | 06/30/2018 | 04/01/2018 | 06/30/2018 | 06/30/2018 | DY4 Q1 |
| Task 2.In consultation with the tobacco cessation workgroup and PPS partners identify appropriate evidence based literature and best practices addressing implementation of the USPSTF and PHS guidelines for tobacco cessation, use of EHRs to prompt providers to complete the 5A's and to promote referrals to the NYS Quitline | Completed | 2.In consultation with the tobacco cessation workgroup and PPS partners identify appropriate evidence based literature and best practices addressing implementation of the USPSTF and PHS guidelines for tobacco cessation, use of EHRs to prompt providers to complete the 5A's and to promote referrals to the NYS Quitline | 04/01/2018 | 06/30/2018 | 04/01/2018 | 06/30/2018 | 06/30/2018 | DY4 Q1 |
| Task 3. Use PPS meetings and other forums to disseminate best practices to PPS partners concerning implementation of the USPSTF and PHS guidelines on tobacco cessation, use of EHRs to prompt providers to complete the 5A's and to promote referrals to the NYS Quitline. | Completed | 3. Use PPS meetings and other forums to disseminate best practices to PPS partners concerning implementation of the USPSTF and PHS guidelines on tobacco cessation, use of EHRs to prompt providers to complete the 5A's and to promote referrals to the NYS Quitline. | 04/01/2018 | 06/30/2018 | 04/01/2018 | 06/30/2018 | 06/30/2018 | DY4 Q1 |
| Task 4. Create a workflow template for optimizing the use of USPSTF and PHS guidelines on tobacco and disseminate to partners | Completed | Create a workflow template for optimizing the use of USPSTF and PHS guidelines on tobacco and disseminate to partners | 04/01/2018 | 06/30/2018 | 04/01/2018 | 06/30/2018 | 06/30/2018 | DY4 Q1 |
| Task 5. Provide guidance on implementing or adapting EHR technology to promote tobacco use screening at every encounter and documenting the results using the 5 A's | Completed | 5. Provide guidance on implementing or adapting EHR technology to promote tobacco use screening at every encounter and documenting the results using the 5 A's | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Milestone 4. In collaboration with HRDPHC partners, develop and implement region-wide provider training utilizing current tobacco use cessation treatment methods | Completed | In collaboration with HRDPHC partners, develop and implement region-wide provider training utilizing current tobacco use cessation treatment methods | 10/01/2016 | 06/30/2018 | 10/01/2016 | 06/30/2018 | 06/30/2018 | DY4 Q1 |
| Task 1. Review current clinical guidance from USPHS | Completed | Review current clinical guidance from USPHS | 04/01/2018 | 06/30/2018 | 04/01/2018 | 06/30/2018 | 06/30/2018 | DY4 Q1 |
| Task 2. Create a series of training documents for providers, educating them on current clinical guidance from USPHS and available community | Completed | Create a series of training documents for providers, educating them on current clinical guidance from USPHS and available community and medical resources | 04/01/2018 | 06/30/2018 | 04/01/2018 | 06/30/2018 | 06/30/2018 | DY4 Q1 |



Page 310 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|-----------|---|------------------------|----------------------|------------|------------|---------------------|---|
| and medical resources | | | | | | | | |
| Task 3. Use PPS meetings and other forums to distribute training materials PPS partners | Completed | 3. Use PPS meetings and other forums to distribute training materials PPS partners | 04/01/2018 | 06/30/2018 | 04/01/2018 | 06/30/2018 | 06/30/2018 | DY4 Q1 |
| Milestone 5. Collaborate with Medicaid managed care providers to increase and standardize tobacco cessation treatment coverage | Completed | Collaborate with Medicaid managed care providers to increase and standardize tobacco cessation treatment coverage | 04/01/2016 | 06/30/2018 | 04/01/2016 | 06/30/2018 | 06/30/2018 | DY4 Q1 |
| Task 1. Leverage existing relationship between Smokers Quitline and Managed Care providers to encourage increased and standardized benefits | Completed | Leverage existing relationship between Smokers Quitline and Managed Care providers to encourage increased and standardized benefits | 04/01/2018 | 06/30/2018 | 04/01/2018 | 06/30/2018 | 06/30/2018 | DY4 Q1 |
| Task 2. Facilitate conversations with PPS partners, CBOs, MCOs, and Smokers Quitline to collaborate on increasing access to tobacco cessation aids | Completed | Facilitate conversations with PPS partners, CBOs, MCOs, and Smokers Quitline to collaborate on increasing access to tobacco cessation aids | 04/01/2018 | 06/30/2018 | 04/01/2018 | 06/30/2018 | 06/30/2018 | DY4 Q1 |
| Task 3. Facilitate conversations with state organizations such as GNYHA, HANYS, PHSP Coalition and NYSDOH to convene discussion with NY MCOs around DSRIP related issues including coverage for smoking cessation medications | Completed | Facilitate conversations with state organizations such as GNYHA, HANYS, PHSP Coalition and NYSDOH to convene discussion with NY MCOs around DSRIP related issues including coverage for smoking cessation medications | 04/01/2018 | 06/30/2018 | 04/01/2018 | 06/30/2018 | 06/30/2018 | DY4 Q1 |
| Milestone Mid-point Asessment | Completed | Mid-point Asessment | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|---|----------------|
| Coordinate efforts to plan strategic evidence based practices in | |
| order to improve population health outcomes in the Hudson Valley as | |
| related to tobacco cessation. | |
| 2. In collaboration with HRDPHC partners, create a region-wide | |
| policy that encourages PPS partners to adopt tobacco-free outdoor | |



Page 311 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|---|----------------|
| policies | |
| 3. In collaboration with HRDPHC partners, develop and implement a | |
| region-wide policy to ensure all patients are queried on tobacco status | |
| and appropriate treatment is offered | |
| 4. In collaboration with HRDPHC partners, develop and implement | |
| region-wide provider training utilizing current tobacco use cessation | |
| treatment methods | |
| 5. Collaborate with Medicaid managed care providers to increase and | |
| standardize tobacco cessation treatment coverage | |
| Mid-point Asessment | |

Module Review Status

| Review Status | IA Formal Comments |
|----------------|--------------------|
| Pass & Ongoing | |



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 312 of 841 Run Date : 10/01/2019

| IPQR Module 4.b.i.3 - IA I | vionitoring | | |
|----------------------------|-------------|--|--|
| Instructions: | | | |
| | | | |
| | | | |
| | | | |



Page 313 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 4.b.ii – Increase Access to High Quality Chronic Disease Preventive Care and Management in Both Clinical and Community Settings (Note: This project targets chronic diseases that are not included in domain 3, such as cancer

☑ IPQR Module 4.b.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

One risk to this project's success is that it will not be financially sustainable for community organizations, due to varying coverage policies among Medicaid managed care plans for preventive services. To address this, we will work with other PPSs in the regional-wide Quality Council to advocate for expansion in coverage for preventive care services in Medicaid managed care plans. Further, we will contract as an integrated delivery system and further advocate for coverage. We may also use DSRIP funds as an interim measure to ensure CBO financial sustainability.

Another risk stems from the varying IT capabilities among our partners within the PPS. To ensure all partners can meet the IT requirements, we will solicit input from the IT transformation team, as well as the local RHIO Health Link NY.

Finally, there is the risk that there will be a lack of specialty provider capacity for the Medicaid population to treat chronic diseases as detection rates increase (e.g., oncologists, breast, gynecologic, and colorectal surgeons). To mitigate this risk we will work with specialists in the area to increase the acceptance of Medicaid.

Because there are no speed and scale requirements, continued partner commitment and accountability may be a challenge/risk



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 314 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

IPQR Module 4.b.ii.2 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|-----------|--|------------------------|----------------------|------------|------------|---------------------|---|
| Milestone 1. Coordinate efforts to plan strategic evidence based practices to reduce disparities in cancer screening and management across the Hudson Valley | Completed | Coordinate efforts to plan strategic evidence based practices to reduce disparities in cancer screening and management across the Hudson Valley Convene the cross PPS region-wide Hudson Region DSRIP Public Health Council (HRDPHC). (The HRDPHC is a collaboration facilitated by 3 PPSs MHVC, WMC, Refuah) | | 03/31/2020 | 04/01/2015 | 06/30/2019 | 06/30/2019 | DY5 Q1 |
| Task 1. Convene the cross PPS region-wide Hudson Region DSRIP Public Health Council (HRDPHC). (The HRDPHC is a collaboration facilitated by 3 PPSs MHVC, WMC, Refuah) | Completed | | | 09/30/2015 | 07/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task 2. Establish a Cancer Workgroup of the HRDPHC to address disparities in cancer screening and prevention in the Hudson Region | Completed | Establish a Cancer Workgroup of the HRDPHC to address disparities in cancer screening and prevention in the Hudson Region | 07/01/2015 | 09/30/2015 | 07/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task 3. Invite partner members with project specific expertise and/or ability to reach disparate patient population segments/hotspots to participate in HRDPHC Cancer Work Group meetings and planning activities. | Completed | Invite partner members with project specific expertise and/or ability to reach disparate patient population segments/hotspots to participate in HRDPHC Cancer Work Group meetings and planning activities. | 07/01/2015 | 09/30/2015 | 07/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task 4. Develop a comprehensive plan to achieve objectives | Completed | Develop a comprehensive plan to achieve objectives | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 5. Develop a private group on MIX to share strategies for cancer prevention and management. Consider making group public for statewide input. | Completed | Develop a private group on MIX to share strategies for cancer prevention and management. Consider making group public for statewide input. | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 6. Explore possible areas of collaboration including joint advocacy, joint campaigns to advance a public health screening and prevention agenda and/or group purchasing for resources required to | Completed | 6. Explore possible areas of collaboration including joint advocacy, joint campaigns to advance a public health screening and prevention agenda and/or group purchasing for resources required to achieve objectives. | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



Page 315 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|-----------|--|------------------------|----------------------|------------|------------|---------------------|---|
| achieve objectives. | | | | | | | | |
| Task 7. Work with state organizations such as GNYHA, HANYS, PHSP Coalition and NYSDOH to convene discussion with NY MCOs around DSRIP related issues including successful models for coordination of services and improvement of cancer screening rates | Completed | 7. Work with state organizations such as GNYHA, HANYS, PHSP Coalition and NYSDOH to convene discussion with NY MCOs around DSRIP related issues including successful models for coordination of services and improvement of cancer screening rates | 01/01/2019 | 03/31/2020 | 04/01/2019 | 06/30/2019 | 06/30/2019 | DY5 Q1 |
| Task 8.Organize outreach to specialists in the Hudson Valley to increase awareness of the need to accept Medicaid coverage | Completed | 8.Organize outreach to specialists in the Hudson Valley to increase awareness of the need to accept Medicaid coverage | 01/01/2019 | 03/31/2020 | 04/01/2019 | 06/30/2019 | 06/30/2019 | DY5 Q1 |
| Task 9. Establish process to contribute and ensure that the NYS Cancer Services Program website is up to date for Hudson Valley linkages to free screenings resources for patients without insurance across all PPSs. | On Hold | 9. Establish process to contribute and ensure that the NYS Cancer Services Program website is up to date for Hudson Valley linkages to free screenings resources for patients without insurance across all PPSs. | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Milestone 2. Target cancer prevention and screening as a preventive care initiative in both clinical and community based settings in the Hudson Valley | Completed | Target cancer prevention and screening as a preventive care initiative in both clinical and community based settings in the Hudson Valley | 04/01/2015 | 03/31/2020 | 04/01/2015 | 06/30/2019 | 06/30/2019 | DY5 Q1 |
| Task 1. In collaboration with the HRDPHC Cancer Workgroup review the Community Needs Assessment to identify areas for targeted hotspotting for specific cancer types, disparities in screening rates on racial and ethnic populations, and locations. | Completed | In collaboration with the HRDPHC Cancer Workgroup review the Community Needs Assessment to identify areas for targeted hotspotting for specific cancer types, disparities in screening rates on racial and ethnic populations, and locations. | 07/01/2015 | 09/30/2015 | 07/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task 2. Map CBOs to geographic hotspots identified in Community Needs Assessment to identify opportunities for targeted collaborative interventions | Completed | 2.Map CBOs to geographic hotspots identified in Community Needs Assessment to identify opportunities for targeted collaborative interventions | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task 3. Collaborate with provider organizations to provide culturally competent outreach to patients around age appropriate cancer screening | Completed | 3. Collaborate with provider organizations to provide culturally competent outreach to patients around age appropriate cancer screening | | 03/31/2020 | 01/01/2019 | 06/30/2019 | 06/30/2019 | DY5 Q1 |
| Task 4. Partner with community based organizations to | Completed | Partner with community based organizations to deliver public health messaging and facilitate prevention screenings (i.e manicures for | 01/01/2019 | 03/31/2020 | 01/01/2019 | 06/30/2019 | 06/30/2019 | DY5 Q1 |



Page 316 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|-----------|--|------------------------|----------------------|------------|------------|---------------------|---|
| deliver public health messaging and facilitate prevention screenings (i.e manicures for mammograms) | | mammograms) | | | | | | |
| Milestone 3. Develop strategies to increase provider and care team screening protocols and adherence to timely follow-up of abnormal test results among defined patient populations | Completed | 3.Develop strategies to increase provider and care team screening protocols and adherence to timely follow-up of abnormal test results among defined patient populations | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 1. Identify and review existing evidence based guidelines and modifications for cancer screening and follow up among disparate populations | Completed | 1.Identify and review existing evidence based guidelines and modifications for cancer screening and follow up among disparate populations | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 2. Engage experienced stakeholders to co-create a communications strategy for sharing best practices for screening and timely follow-up of abnormal screening results | Completed | Engage experienced stakeholders to co-create a communications strategy for sharing best practices for screening and timely follow-up of abnormal screening results | | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task 3.Design and implement strategy to increase provider/care team knowledge of screening and clinical practice guidelines | Completed | 3.Design and implement strategy to increase provider/care team knowledge of screening and clinical practice guidelines | | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone 4. Access opportunities to increase screening rates (or re-screening) among patient defined populations | Completed | Access opportunities to increase screening rates (or re-screening) among patient defined populations | 01/01/2016 | 03/31/2020 | 01/01/2016 | 06/30/2019 | 06/30/2019 | DY5 Q1 |
| Nork with QE as well as Health Departments as others to collect and analyze baseline rates of cancer screening conducted across the network. | Completed | Work with QE as well as Health Departments as others to collect and analyze baseline rates of cancer screening conducted across the network. | 01/01/2019 | 03/31/2020 | 01/01/2019 | 06/30/2019 | 06/30/2019 | DY5 Q1 |
| Task 2. Collaborate with community partners to recommend a system wide approach for monitoring performance and sharing results | Completed | Collaborate with community partners to recommend a system wide approach for monitoring performance and sharing results | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone 5. Identification of functional requirements for cancer screening registry | Completed | 5. Identification of functional requirements for cancer screening registry | 10/01/2016 | 03/31/2020 | 10/01/2016 | 06/30/2019 | 06/30/2019 | DY5 Q1 |
| Task 1. Define functional requirements for cancer screening registry | Completed | Define functional requirements for cancer screening registry | 01/01/2019 | 03/31/2020 | 01/01/2019 | 06/30/2019 | 06/30/2019 | DY5 Q1 |
| Milestone | Completed | 6.Use community resources to engage patient participation in care | 01/01/2016 | 03/31/2020 | 01/01/2016 | 06/30/2019 | 06/30/2019 | DY5 Q1 |



Page 317 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|-----------|--|------------------------|----------------------|------------|------------|---------------------|---|
| 6. Use community resources to engage patient participation in care management services | | management services | | | | | | |
| Task 1. Develop strategies to increase patient education, engagement, and empowerment to lead patients to live healthier lives and use available resources | Completed | Develop strategies to increase patient education, engagement, and empowerment to lead patients to live healthier lives and use available resources | 01/01/2019 | 03/31/2020 | 04/01/2019 | 06/30/2019 | 06/30/2019 | DY5 Q1 |
| Milestone Mid-point Assessment | Completed | Mid-point Assessment | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|---|---------|-----------|---|--|---------------------|
| Coordinate efforts to plan strategic evidence based practices to reduce disparities in cancer screening | pdamrow | Other | 19_DY5Q1_PROJ4bii_MDL4bii2_PPS1186_OTH_Dom ain_4_b_ii_all_Narratives_final_25652.pdf | Domain 4 b ii all Narratives_final.pdf | 07/29/2019 12:05 PM |
| and management across the Hudson Valley | pdamrow | Other | 19_DY5Q1_PROJ4bii_MDL4bii2_PPS1186_OTH_DY5 Q1_4.b.ii-Cancer_M1_Supporting_Docs_25632.pdf | DY5Q1_4.b.ii-Cancer_M1 Supporting Docs.pdf | 07/25/2019 09:19 AM |
| Z.Target cancer prevention and screening as a preventive care initiative in both clinical and | pdamrow | Other | 19_DY5Q1_PROJ4bii_MDL4bii2_PPS1189_OTH_Dom ain_4_b_ii_all_Narratives_final_25653.pdf | Domain 4 b ii all Narratives_final.pdf | 07/29/2019 12:06 PM |
| community based settings in the Hudson Valley | pdamrow | Other | 19_DY5Q1_PROJ4bii_MDL4bii2_PPS1189_OTH_DY5 Q1_4.b.ii-Cancer_M2_Supporting_Docs_25634.pdf | DY5Q1_4.b.ii-Cancer_M2 Supporting Docs.pdf | 07/25/2019 09:24 AM |
| Develop strategies to increase provider and care team screening protocols and adherence to timely | pdamrow | Other | 19_DY5Q1_PROJ4bii_MDL4bii2_PPS1190_OTH_Dom ain_4_b_ii_all_Narratives_final_25654.pdf | Domain 4 b ii all Narratives_final.pdf | 07/29/2019 12:07 PM |
| follow-up of abnormal test results among defined patient populations | pdamrow | Other | 19_DY5Q1_PROJ4bii_MDL4bii2_PPS1190_OTH_DY5 Q1_4.b.ii-Cancer_M3_Supporting_Docs_25636.pdf | DY5Q1_4.b.ii-Cancer_M3 Supporting Docs.pdf | 07/25/2019 09:27 AM |
| Access opportunities to increase screening rates (| pdamrow | Other | 19_DY5Q1_PROJ4bii_MDL4bii2_PPS1191_OTH_Dom ain_4_b_ii_all_Narratives_final_25655.pdf | Domain 4 b ii all Narratives_final.pdf | 07/29/2019 12:08 PM |
| or re-screening) among patient defined populations | pdamrow | Other | 19_DY5Q1_PROJ4bii_MDL4bii2_PPS1191_OTH_DY5 Q1_4.b.ii-Cancer_M4_Supporting_Docs_25638.pdf | DY5Q1_4.b.ii-Cancer_M4 Supporting Docs.pdf | 07/25/2019 09:30 AM |
| Identification of functional requirements for cancer | pdamrow | Other | 19_DY5Q1_PROJ4bii_MDL4bii2_PPS1192_OTH_Dom ain_4_b_ii_all_Narratives_final_25657.pdf | Domain 4 b ii all Narratives_final.pdf | 07/29/2019 12:10 PM |
| screening registry | pdamrow | Other | 19_DY5Q1_PROJ4bii_MDL4bii2_PPS1192_OTH_DY5 Q1_4.b.ii-Cancer_M5_Supporting_Docs_25640.pdf | DY5Q1_4.b.ii-Cancer_M5 Supporting Docs.pdf | 07/25/2019 09:34 AM |
| 6. Use community resources to engage patient | pdamrow | Other | 19_DY5Q1_PROJ4bii_MDL4bii2_PPS1200_OTH_DY5 Q1_4.b.ii-Cancer_M6_Supporting_Docs_25658.pdf | DY5Q1_4.b.ii-Cancer_M6 Supporting Docs.pdf | 07/29/2019 12:13 PM |
| participation in care management services | pdamrow | Other | 19_DY5Q1_PROJ4bii_MDL4bii2_PPS1200_OTH_Dom ain_4_b_ii_all_Narratives_final_25656.pdf | Domain 4 b ii all Narratives_final.pdf | 07/29/2019 12:09 PM |



Page 318 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|---|---|
| Coordinate efforts to plan strategic evidence based practices to reduce disparities in cancer screening and management across the Hudson Valley | Please see the MHVC combined 4.b.ii Milestones Narrative and supporting milestone documentation that addresses each milestone reporting requirements for this reporting period. |
| 2.Target cancer prevention and screening as a preventive care initiative in both clinical and community based settings in the Hudson Valley | Please see the MHVC combined 4.b.ii Milestones Narrative and supporting milestone documentation that addresses each milestone reporting requirements for this reporting period. |
| 3. Develop strategies to increase provider and care team screening protocols and adherence to timely follow-up of abnormal test results among defined patient populations | Please see the MHVC combined 4.b.ii Milestones Narrative and supporting milestone documentation that addresses each milestone reporting requirements for this reporting period. |
| 4. Access opportunities to increase screening rates (or re-screening) among patient defined populations | Please see the MHVC combined 4.b.ii Milestones Narrative and supporting milestone documentation that addresses each milestone reporting requirements for this reporting period. |
| Identification of functional requirements for cancer screening registry | Please see the MHVC combined 4.b.ii Milestones Narrative and supporting milestone documentation that addresses each milestone reporting requirements for this reporting period |
| Use community resources to engage patient participation in care management services | Please see the MHVC combined 4.b.ii Milestones Narrative and supporting milestone documentation that addresses each milestone reporting requirements for this reporting period |
| Mid-point Assessment | |

Module Review Status

| Review Status | IA Formal Comments |
|----------------|--------------------|
| Pass & Ongoing | |



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 319 of 841 Run Date: 10/01/2019

| IPQR Module 4.b.ii.3 - IA Monitoring | | | | | | | | | |
|--------------------------------------|--|--|--|--|--|--|--|--|--|
| nstructions: | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |



Page 320 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Attestation

The Lead Representative has been designated by the Primary Lead PPS Provider (PPS Lead Entity) as the signing officiate for the DSRIP Quarterly Report. The Lead Representative has the authority to complete this attestation on behalf of the PPS network. The Lead Representative and PPS Lead Entity are responsible for the authenticity and accuracy of the material submitted in this report.

The Lead Representative of the Performing Provider System (PPS) must complete this attestation form in order for the project application to be accepted by the NYS Department of Health. Once the attestation is complete, the Quarterly Report will be locked down from any further editing. Do not complete this section until the entire Quarterly Report is complete.

If the Quarterly Report becomes locked in error and additional changes are necessary, please use the contact information on the Home Page to request that the Quarterly Report be unlocked.

| To electronically sign this Quarte | erly Report, please enter the required inform | mation and check the box below: | |
|------------------------------------|---|---------------------------------------|---|
| following initial subm | - | · · · · · · · · · · · · · · · · · · · | e and accurate to the best of my knowledge, and that, nly to documented instructions or documented approval of |
| Primary Lead PPS Provider: | MONTEFIORE MEDICAL CENTER | | |
| Secondary Lead PPS Provider: | | | |
| Lead Representative: | Allison Mcguire | | |
| Submission Date: | 09/09/2019 09:50 AM | | |
| | | - | |
| Comments: | | | |



DSRIP Implementation Plan Project

| Status Log | | | | | | | | |
|-------------------------|-------------|--------------------------|---------|---------------------|--|--|--|--|
| Quarterly Report (DY,Q) | Status | Lead Representative Name | User ID | Date Timestamp | | | | |
| DY5, Q1 | Adjudicated | Allison Mcguire | mrurak | 10/01/2019 12:18 PM | | | | |



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 322 of 841 Run Date : 10/01/2019

| Comments Log | | | | | | | | |
|--------------|---|---------|---------------------|--|--|--|--|--|
| Status | Comments | User ID | Date Timestamp | | | | | |
| Adjudicated | The DY5Q1 Quarterly Report has been adjudicated by the IA. | mrurak | 10/01/2019 12:18 PM | | | | | |
| Returned | The DY5Q1 Quarterly Report has been returned by the IA for Remediation. | mrurak | 08/30/2019 11:05 AM | | | | | |



Page 323 of 841

Run Date: 10/01/2019

DSRIP Implementation Plan Project

| Section | Module Name | Status |
|------------|--|-------------|
| | IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY | Completed |
| | IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly) | Completed |
| | IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY | Completed |
| | IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly) | Completed |
| | IPQR Module 1.5 - Prescribed Milestones | Completed |
| Section 01 | IPQR Module 1.6 - PPS Defined Milestones | Completed |
| | IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline) | Completed |
| | IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly) | Completed |
| | IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline) | Completed |
| | IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly) | Completed |
| | IPQR Module 1.11 - IA Monitoring | |
| | IPQR Module 2.1 - Prescribed Milestones | Completed |
| | IPQR Module 2.2 - PPS Defined Milestones | Completed |
| Section 02 | IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies | Completed |
| | IPQR Module 2.4 - Major Dependencies on Organizational Workstreams | Completed |
| | IPQR Module 2.5 - Roles and Responsibilities | ■ Completed |
| | IPQR Module 2.6 - Key Stakeholders | Completed |
| | IPQR Module 2.7 - IT Expectations | Completed |
| | IPQR Module 2.8 - Progress Reporting | Completed |
| | IPQR Module 2.9 - IA Monitoring | |
| Section 03 | IPQR Module 3.1 - Prescribed Milestones | ■ Completed |
| | IPQR Module 3.2 - PPS Defined Milestones | Completed |
| | IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies | Completed |
| | IPQR Module 3.4 - Major Dependencies on Organizational Workstreams | Completed |
| | IPQR Module 3.5 - Roles and Responsibilities | Completed |
| | IPQR Module 3.6 - Key Stakeholders | Completed |
| | IPQR Module 3.7 - IT Expectations | Completed |



Page 324 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Section | Module Name | Status |
|------------|--|-----------|
| | IPQR Module 3.8 - Progress Reporting | Completed |
| | IPQR Module 3.9 - IA Monitoring | |
| Section 04 | IPQR Module 4.1 - Prescribed Milestones | Completed |
| | IPQR Module 4.2 - PPS Defined Milestones | Completed |
| | IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies | Completed |
| | IPQR Module 4.4 - Major Dependencies on Organizational Workstreams | Completed |
| | IPQR Module 4.5 - Roles and Responsibilities | Completed |
| | IPQR Module 4.6 - Key Stakeholders | Completed |
| | IPQR Module 4.7 - IT Expectations | Completed |
| | IPQR Module 4.8 - Progress Reporting | Completed |
| | IPQR Module 4.9 - IA Monitoring | |
| | IPQR Module 5.1 - Prescribed Milestones | Completed |
| | IPQR Module 5.2 - PPS Defined Milestones | Completed |
| Section 05 | IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies | Completed |
| | IPQR Module 5.4 - Major Dependencies on Organizational Workstreams | Completed |
| | IPQR Module 5.5 - Roles and Responsibilities | Completed |
| | IPQR Module 5.6 - Key Stakeholders | Completed |
| | IPQR Module 5.7 - Progress Reporting | Completed |
| | IPQR Module 5.8 - IA Monitoring | |
| Section 06 | IPQR Module 6.1 - Prescribed Milestones | Completed |
| | IPQR Module 6.2 - PPS Defined Milestones | Completed |
| | IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies | Completed |
| | IPQR Module 6.4 - Major Dependencies on Organizational Workstreams | Completed |
| | IPQR Module 6.5 - Roles and Responsibilities | Completed |
| | IPQR Module 6.6 - Key Stakeholders | Completed |
| | IPQR Module 6.7 - IT Expectations | Completed |
| | IPQR Module 6.8 - Progress Reporting | Completed |
| | IPQR Module 6.9 - IA Monitoring | |
| Section 07 | IPQR Module 7.1 - Prescribed Milestones | Completed |



Page 325 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Section | Module Name | Status |
|------------|---|-----------|
| | IPQR Module 7.2 - PPS Defined Milestones | Completed |
| | IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies | Completed |
| | IPQR Module 7.4 - Major Dependencies on Organizational Workstreams | Completed |
| | IPQR Module 7.5 - Roles and Responsibilities | Completed |
| | IPQR Module 7.6 - Key Stakeholders | Completed |
| | IPQR Module 7.7 - IT Expectations | Completed |
| | IPQR Module 7.8 - Progress Reporting | Completed |
| | IPQR Module 7.9 - IA Monitoring | |
| | IPQR Module 8.1 - Prescribed Milestones | Completed |
| | IPQR Module 8.2 - PPS Defined Milestones | Completed |
| | IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies | Completed |
| | IPQR Module 8.4 - Major Dependencies on Organizational Workstreams | Completed |
| Section 08 | IPQR Module 8.5 - Roles and Responsibilities | Completed |
| | IPQR Module 8.6 - Key Stakeholders | Completed |
| | IPQR Module 8.7 - IT Expectations | Completed |
| | IPQR Module 8.8 - Progress Reporting | Completed |
| | IPQR Module 8.9 - IA Monitoring | |
| | IPQR Module 9.1 - Prescribed Milestones | Completed |
| | IPQR Module 9.2 - PPS Defined Milestones | Completed |
| | IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies | Completed |
| | IPQR Module 9.4 - Major Dependencies on Organizational Workstreams | Completed |
| Section 09 | IPQR Module 9.5 - Roles and Responsibilities | Completed |
| | IPQR Module 9.6 - Key Stakeholders | Completed |
| | IPQR Module 9.7 - IT Expectations | Completed |
| | IPQR Module 9.8 - Progress Reporting | Completed |
| | IPQR Module 9.9 - IA Monitoring | |
| | IPQR Module 10.1 - Overall approach to implementation | Completed |
| Section 10 | IPQR Module 10.2 - Major dependencies between work streams and coordination of projects | Completed |
| | IPQR Module 10.3 - Project Roles and Responsibilities | Completed |



Page 326 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Section | Module Name | Status |
|-----------|---|-----------|
| | IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects | Completed |
| | IPQR Module 10.5 - IT Requirements | Completed |
| | IPQR Module 10.6 - Performance Monitoring | Completed |
| | IPQR Module 10.7 - Community Engagement | Completed |
| | IPQR Module 10.8 - IA Monitoring | |
| | IPQR Module 11.1 - Workforce Strategy Spending (Baseline) | Completed |
| | IPQR Module 11.2 - Prescribed Milestones | Completed |
| | IPQR Module 11.3 - PPS Defined Milestones | Completed |
| | IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies | Completed |
| | IPQR Module 11.5 - Major Dependencies on Organizational Workstreams | Completed |
| 4 4 - 4 | IPQR Module 11.6 - Roles and Responsibilities | Completed |
| ection 11 | IPQR Module 11.7 - Key Stakeholders | Completed |
| | IPQR Module 11.8 - IT Expectations | Completed |
| | IPQR Module 11.9 - Progress Reporting | Completed |
| | IPQR Module 11.10 - Staff Impact | Completed |
| | IPQR Module 11.11 - Workforce Strategy Spending (Quarterly) | Completed |
| | IPQR Module 11.12 - IA Monitoring | |



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 327 of 841 Run Date : 10/01/2019

| Project ID | Module Name | Status |
|------------|---|-----------|
| | IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies | Completed |
|) a : | IPQR Module 2.a.i.2 - Prescribed Milestones | Completed |
| 2.a.i | IPQR Module 2.a.i.3 - PPS Defined Milestones | Completed |
| | IPQR Module 2.a.i.4 - IA Monitoring | |
| | IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies | Completed |
| | IPQR Module 2.a.iii.2 - Patient Engagement Speed | Completed |
| 2.a.iii | IPQR Module 2.a.iii.3 - Prescribed Milestones | Completed |
| | IPQR Module 2.a.iii.4 - PPS Defined Milestones | Completed |
| | IPQR Module 2.a.iii.5 - IA Monitoring | |
| | IPQR Module 2.a.iv.1 - Major Risks to Implementation and Mitigation Strategies | Completed |
| | IPQR Module 2.a.iv.2 - Patient Engagement Speed | Completed |
| 2.a.iv | IPQR Module 2.a.iv.3 - Prescribed Milestones | Completed |
| | IPQR Module 2.a.iv.4 - PPS Defined Milestones | Completed |
| | IPQR Module 2.a.iv.5 - IA Monitoring | |
| | IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies | Completed |
| | IPQR Module 2.b.iii.2 - Patient Engagement Speed | Completed |
| 2.b.iii | IPQR Module 2.b.iii.3 - Prescribed Milestones | Completed |
| | IPQR Module 2.b.iii.4 - PPS Defined Milestones | Completed |
| | IPQR Module 2.b.iii.5 - IA Monitoring | |
| | IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies | Completed |
| | IPQR Module 3.a.i.2 - Patient Engagement Speed | Completed |
| 3.a.i | IPQR Module 3.a.i.3 - Prescribed Milestones | Completed |
| | IPQR Module 3.a.i.4 - PPS Defined Milestones | Completed |
| | IPQR Module 3.a.i.5 - IA Monitoring | |
| | IPQR Module 3.a.ii.1 - Major Risks to Implementation and Mitigation Strategies | Completed |
| 3.a.ii | IPQR Module 3.a.ii.2 - Patient Engagement Speed | Completed |
| | IPQR Module 3.a.ii.3 - Prescribed Milestones | Completed |



Page 328 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project ID | Module Name | Status |
|------------|---|-----------|
| | IPQR Module 3.a.ii.4 - PPS Defined Milestones | Completed |
| | IPQR Module 3.a.ii.5 - IA Monitoring | |
| | IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies | Completed |
| | IPQR Module 3.b.i.2 - Patient Engagement Speed | Completed |
| 3.b.i | IPQR Module 3.b.i.3 - Prescribed Milestones | Completed |
| | IPQR Module 3.b.i.4 - PPS Defined Milestones | Completed |
| | IPQR Module 3.b.i.5 - IA Monitoring | |
| | IPQR Module 3.d.iii.1 - Major Risks to Implementation and Mitigation Strategies | Completed |
| | IPQR Module 3.d.iii.2 - Patient Engagement Speed | Completed |
| 3.d.iii | IPQR Module 3.d.iii.3 - Prescribed Milestones | Completed |
| | IPQR Module 3.d.iii.4 - PPS Defined Milestones | Completed |
| | IPQR Module 3.d.iii.5 - IA Monitoring | |
| | IPQR Module 4.b.i.1 - Major Risks to Implementation and Mitigation Strategies | Completed |
| 4.b.i | IPQR Module 4.b.i.2 - PPS Defined Milestones | Completed |
| | IPQR Module 4.b.i.3 - IA Monitoring | |
| | IPQR Module 4.b.ii.1 - Major Risks to Implementation and Mitigation Strategies | Completed |
| 4.b.ii | IPQR Module 4.b.ii.2 - PPS Defined Milestones | Completed |
| | IPQR Module 4.b.ii.3 - IA Monitoring | |



Page 329 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Section | Module Name / Milestone # | Review State | us |
|------------|---|-----------------|----|
| | Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY | Pass & Ongoing | ₽ |
| | Module 1.2 - PPS Budget - Waiver Revenue (Quarterly) | Pass & Ongoing | |
| | Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY | Pass & Ongoing | |
| | Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly) | Pass & Ongoing | P |
| Section 01 | Module 1.5 - Prescribed Milestones | | |
| Section 01 | Milestone #1 Complete funds flow budget and distribution plan and communicate with network | Pass & Complete | |
| | Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline) | Pass & Ongoing | P |
| | Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly) | Pass & Ongoing | |
| | Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline) | Pass & Ongoing | P |
| | Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly) | Pass & Ongoing | P |
| | Module 2.1 - Prescribed Milestones | | |
| | Milestone #1 Finalize governance structure and sub-committee structure | Pass & Complete | |
| | Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project | Pass & Complete | |
| | Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable | Pass & Complete | |
| | Milestone #4 Establish governance structure reporting and monitoring processes | Pass & Complete | |
| Section 02 | Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement) | Pass & Complete | |
| | Milestone #6 Finalize partnership agreements or contracts with CBOs | Pass & Complete | |
| | Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.) | Pass & Complete | |
| | Milestone #8 Finalize workforce communication and engagement plan | Pass & Complete | |
| | Milestone #9 Inclusion of CBOs in PPS Implementation. | Pass & Complete | |
| | Module 3.1 - Prescribed Milestones | | |
| Section 03 | Milestone #1 Finalize PPS finance structure, including reporting structure | Pass & Complete | |
| | Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues. | Pass & Complete | |



Page 330 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Section | Module Name / Milestone # | Review Status |
|------------|--|-----------------|
| | Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d | Pass & Complete |
| | Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA") | Pass & Complete |
| | Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA | Pass & Complete |
| | Milestone #6 Develop partner engagement schedule for partners for VBP education and training | Pass & Complete |
| | Milestone #7 Regional Distressed Safety Net Hospital Hubs meet State Defined VBP Goals. | Pass & Complete |
| | Milestone #8 Measure VBP Knowledge progress through continued administration of MHVC Value Based Needs Assessment (VNA). | Pass & Complete |
| | Module 4.1 - Prescribed Milestones | |
| Section 04 | Milestone #1 Finalize cultural competency / health literacy strategy. | Pass & Complete |
| | Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material). | Pass & Complete |
| | Module 5.1 - Prescribed Milestones | |
| | Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s). | Pass & Complete |
| Section 05 | Milestone #2 Develop an IT Change Management Strategy. | Pass & Complete |
| | Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network | Pass & Complete |
| | Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities | Pass & Complete |
| | Milestone #5 Develop a data security and confidentiality plan. | Pass & Complete |
| | Module 6.1 - Prescribed Milestones | |
| Section 06 | Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication. | Pass & Complete |
| | Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting. | Pass & Complete |
| | Module 7.1 - Prescribed Milestones | |
| Section 07 | Milestone #1 Develop Practitioners communication and engagement plan. | Pass & Complete |
| | Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda. | Pass & Complete |
| | Module 8.1 - Prescribed Milestones | |
| Section 08 | Milestone #1 Develop population health management roadmap. | Pass & Complete |
| | Milestone #2 Finalize PPS-wide bed reduction plan. | Pass & Complete |



Page 331 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Section | Module Name / Milestone # | Review Status |
|------------|--|-----------------|
| | Module 9.1 - Prescribed Milestones | |
| Section 09 | Milestone #1 Perform a clinical integration 'needs assessment'. | Pass & Complete |
| | Milestone #2 Develop a Clinical Integration strategy. | Pass & Complete |
| | Module 11.1 - Workforce Strategy Spending (Baseline) | Pass & Complete |
| | Module 11.2 - Prescribed Milestones | |
| | Milestone #1 Define target workforce state (in line with DSRIP program's goals). | Pass & Complete |
| | Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state. | Pass & Complete |
| Section 11 | Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state. | Pass & Complete |
| | Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements. | Pass & Complete |
| | Milestone #5 Develop training strategy. | Pass & Complete |
| | Module 11.10 - Staff Impact | Pass & Ongoing |
| | Module 11.11 - Workforce Strategy Spending (Quarterly) | Pass & Ongoing |



Run Date : 10/01/2019

Page 332 of 841

DSRIP Implementation Plan Project

| Project ID | Module Name / Milestone # | Review Status |
|------------|--|-----------------|
| | Module 2.a.i.2 - Prescribed Milestones | |
| | Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy. | Pass & Complete |
| | Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS. | Pass & Complete |
| | Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services. | Pass & Complete |
| | Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3. | Fail |
| 2.a.i | Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3. | Fail |
| | Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers. | Pass & Complete |
| | Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3. | Fail |
| | Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform. | Pass & Complete |
| | Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes. | Pass & Complete |
| | Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate. | Pass & Complete |
| | Module 2.a.iii.2 - Patient Engagement Speed | Fail |
| | Module 2.a.iii.3 - Prescribed Milestones | |
| | Milestone #1 Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program. | Pass & Complete |
| 2.a.iii | Milestone #2 Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3. | Fail |
| | Milestone #3 Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up. | Pass & Complete |



Page 333 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project ID | Module Name / Milestone # | Review Status |
|------------|---|-----------------|
| | Milestone #4 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM. | Fail |
| | Milestone #5 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers. | Pass & Complete |
| | Milestone #6 Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors. | Pass & Complete |
| | Milestone #7 Establish partnerships between primary care providers and the local Health Home for care management services. This plan should clearly delineate roles and responsibilities for both parties. | Fail |
| | Milestone #8 Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health departments). | Fail |
| | Milestone #9 Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population. | Fail |
| | Module 2.a.iv.2 - Patient Engagement Speed | Fail |
| | Module 2.a.iv.3 - Prescribed Milestones | |
| | Milestone #1 Convert outdated or unneeded hospital capacity into an outpatient services center, stand-alone emergency department/urgent care center or other healthcare-related purpose. | Fail |
| | Milestone #2 Provide a detailed timeline documenting the specifics of bed reduction and rationale. Specified bed reduction proposed in the project must include active or "staffed" beds. | Pass & Complete |
| 2.a.iv | Milestone #3 Ensure that all eligible participating PCPs meet NCQA 2014 Level 3 PCMH accreditation and/or meet state- determined criteria for Advanced Primary Care Models by the end of DSRIP Year 3. | Fail |
| | Milestone #4 Ensure that all safety net providers participating in Medical Villages are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up. | Fail |
| | Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project. | Pass & Complete |
| | Milestone #6 Ensure that EHR systems used in Medical Villages meet Meaningful Use Stage 2 | Pass & Complete |
| | Milestone #7 Ensure that services which migrate to a different setting or location (clinic, hospitals, etc.) are supported by the comprehensive community needs assessment. | Pass & Complete |
| | Module 2.b.iii.2 - Patient Engagement Speed | Fail |
| | Module 2.b.iii.3 - Prescribed Milestones | |
| 2.b.iii | Milestone #1 Establish ED care triage program for at-risk populations | Pass & Complete |
| Z.U.III | Milestone #2 Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling. a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. | Fail |



Page 334 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project ID | Module Name / Milestone # | Review Status |
|------------|---|----------------------------------|
| | b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers. c. Ensure real time notification to a Health Home care manager as applicable | |
| | Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider: a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need. b. Patient navigator will assist the patient with identifying and accessing needed community support resources. c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider). | Pass & Complete |
| | Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.) | Pass (with Exception) & Complete |
| | Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project. | Pass & Complete |
| | Module 3.a.i.2 - Patient Engagement Speed | Fail |
| | Module 3.a.i.3 - Prescribed Milestones | |
| | Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3. | Fail |
| | Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process. | Pass & Complete |
| | Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs. | Pass & Complete |
| | Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project. | Pass & Complete |
| | Milestone #5 Co-locate primary care services at behavioral health sites. | Fail |
| 3.a.i | Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process. | Pass & Complete |
| | Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings. | Pass & Complete |
| | Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project. | Pass & Complete |
| | Milestone #9 Implement IMPACT Model at Primary Care Sites. | Pass & Complete |
| | Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement. | Pass & Complete |
| | Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model. | Pass & Complete |
| | Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model. | Pass & Complete |
| | Milestone #13 Measure outcomes as required in the IMPACT Model. | Fail |



Page 335 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project ID | Module Name / Milestone # | Review Status |
|------------|--|-----------------|
| | Milestone #14 Provide "stepped care" as required by the IMPACT Model. | Pass & Complete |
| | Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project. | Pass & Complete |
| | Module 3.a.ii.2 - Patient Engagement Speed | Fail |
| | Module 3.a.ii.3 - Prescribed Milestones | |
| | Milestone #1 Implement a crisis intervention program that, at a minimum, includes outreach, mobile crisis, and intensive crisis services. | Pass & Complete |
| | Milestone #2 Establish clear linkages with Health Homes, ER and hospital services to develop and implement protocols for diversion of patients from emergency room and inpatient services. | Pass & Complete |
| | Milestone #3 Establish agreements with the Medicaid Managed Care organizations serving the affected population to provide coverage for the service array under this project. | Pass & Complete |
| | Milestone #4 Develop written treatment protocols with consensus from participating providers and facilities. | Pass & Complete |
| 3.a.ii | Milestone #5 Include at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services; expansion of access to specialty psychiatric and crisis-oriented services. | Fail |
| S.a.II | Milestone #6 Expand access to observation unit within hospital outpatient or at an off campus crisis residence for stabilization monitoring services (up to 48 hours). | Fail |
| | Milestone #7 Deploy mobile crisis team(s) to provide crisis stabilization services using evidence-based protocols developed by medical staff. | Pass & Complete |
| | Milestone #8 Ensure that all PPS safety net providers have actively connected EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up by the end of Demonstration Year (DY) 3. | Fail |
| | Milestone #9 Establish central triage service with agreements among participating psychiatrists, mental health, behavioral health, and substance abuse providers. | Pass & Complete |
| | Milestone #10 Ensure quality committee is established for oversight and surveillance of compliance with protocols and quality of care. | Pass & Complete |
| | Milestone #11 Use EHRs or other technical platforms to track all patients engaged in this project. | Pass & Complete |
| | Module 3.b.i.2 - Patient Engagement Speed | Fail |
| | Module 3.b.i.3 - Prescribed Milestones | |
| 3.b.i | Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting. | Pass & Complete |
| J.D.I | Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3. | Fail |
| | Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3. | Fail |



Page 336 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

| Project ID | Module Name / Milestone # | Review Status |
|------------|--|-----------------|
| | Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project. | Pass & Complete |
| | Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange). | Pass & Complete |
| | Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol. | Pass & Complete |
| | Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management. | Pass & Complete |
| | Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment. | Pass & Complete |
| | Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment. | Pass & Complete |
| | Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit. | Pass & Complete |
| | Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate. | Pass & Complete |
| | Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit. | Pass & Complete |
| | Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health status changes. | Pass & Complete |
| | Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support. | Pass & Complete |
| | Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit. | Pass & Complete |
| | Milestone #16 Facilitate referrals to NYS Smoker's Quitline. | Pass & Complete |
| | Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases. | Pass & Complete |
| | Milestone #18 Adopt strategies from the Million Hearts Campaign. | Fail |
| | Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project. | Pass & Complete |
| | Milestone #20 Engage a majority (at least 80%) of primary care providers in this project. | Fail |
| | Module 3.d.iii.2 - Patient Engagement Speed | Fail |
| | Module 3.d.iii.3 - Prescribed Milestones | |
| 3.d.iii | Milestone #1 Implement evidence-based asthma management guidelines between primary care practitioners, specialists, and community-based asthma programs (e.g., NYS Regional Asthma Coalitions) to ensure a regional population based approach to asthma management. | Pass & Complete |
| | Milestone #2 Establish agreements to adhere to national guidelines for asthma management and protocols for access to asthma specialists, including EHR-HIE connectivity and telemedicine. | Pass & Complete |



Run Date: 10/01/2019

Page 337 of 841

DSRIP Implementation Plan Project

| Project ID | Module Name / Milestone # | Review Status |
|------------|---|-----------------|
| | Milestone #3 Deliver educational activities addressing asthma management to participating primary care providers. | Pass & Complete |
| | Milestone #4 Ensure coordination with the Medicaid Managed Care organizations and Health Homes serving the affected population. | Pass & Complete |
| | Milestone #5 Use EHRs or other technical platforms to track all patients engaged in this project. | Pass & Complete |
| 4.b.i | Module 4.b.i.2 - PPS Defined Milestones | Pass & Ongoing |
| 4.b.ii | Module 4.b.ii.2 - PPS Defined Milestones | Pass & Ongoing |



Page 338 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

Providers Participating in Projects

| | | | | | (| Selected Projects | 3 | | | | |
|----------------------------|---------------|-----------------|----------------|-----------------|---------------|-------------------|---------------|-----------------|---------------|----------------|---------|
| | Project 2.a.i | Project 2.a.iii | Project 2.a.iv | Project 2.b.iii | Project 3.a.i | Project 3.a.ii | Project 3.b.i | Project 3.d.iii | Project 4.b.i | Project 4.b.ii | Project |
| Provider Speed Commitments | DY3 Q4 | DY3 Q4 | DY4 Q2 | DY3 Q2 | DY3 Q4 | DY2 Q4 | DY3 Q4 | DY2 Q4 | | | |

| Provider Categor | у | Projec | | Projec Selec | | Project Selec | t 2.a.iv | Projec | t 2.b.iii | Projec | | Project Select | t 3.a.ii | - | ct 3.b.i | Projec | t 3.d.iii | Project Select | | | ct 4.b.ii | oject ected / |
|---------------------------------|------------|--------|-------|-----------------|-------|------------------|----------|--------|-----------|--------|-------|-------------------|----------|-------|----------|--------|-----------|-------------------|---|-------|-----------|------------------|
| • | | Comn | | Comr | | Com | | | nitted | Comr | | Comr | | Comr | | Comr | | Comr | | | mitted | mitted |
| Practitioner - Primary Care | Total | 1,441 | 1,179 | 1,242 | 1,157 | 135 | - | 977 | - | 1,157 | 1,134 | 786 | - | 1,348 | 1,179 | 1,389 | 934 | 1,380 | - | 1,360 | - | |
| Provider (PCP) | Safety Net | 426 | 307 | 401 | 301 | 22 | 217 | 276 | 301 | 373 | 304 | 201 | 304 | 401 | 292 | 406 | 245 | 417 | - | 405 | - | |
| Practitioner - Non-Primary Care | Total | 5,050 | 4,721 | 4,375 | 4,605 | 505 | - | 4,119 | - | 3,626 | 4,387 | 3,838 | - | 4,187 | 4,372 | 4,211 | 2,420 | 4,697 | - | 4,311 | - | |
| Provider (PCP) | Safety Net | 703 | 657 | 671 | 533 | 14 | 371 | 576 | - | 621 | 507 | 539 | 490 | 658 | 537 | 660 | 291 | 687 | - | 661 | - | |
| Llagnital | Total | 11 | 17 | 11 | - | 6 | - | 11 | - | 8 | - | 8 | - | 11 | - | 11 | - | 11 | - | 11 | - | |
| Hospital | Safety Net | 7 | 13 | 7 | - | 6 | 11 | 7 | 13 | 5 | - | 7 | 13 | 7 | - | 7 | - | 7 | - | 7 | - | |
| Clinia | Total | 20 | 39 | 20 | 39 | 7 | - | 16 | - | 12 | 39 | 12 | - | 19 | 39 | 20 | 39 | 20 | - | 20 | - | |
| Clinic | Safety Net | 16 | 34 | 16 | 34 | 7 | 28 | 12 | 34 | 9 | 34 | 11 | 34 | 15 | 34 | 16 | 34 | 16 | - | 16 | - | |
| Case Management / Health | Total | 24 | 28 | 19 | 28 | 6 | - | 16 | - | 7 | - | 18 | - | 10 | 25 | 12 | 25 | 23 | - | 14 | - | |
| Home | Safety Net | 23 | 18 | 18 | 15 | 6 | 8 | 15 | 12 | 7 | - | 17 | 18 | 9 | 12 | 11 | 12 | 22 | - | 13 | - | |
| Mantal Hapith | Total | 503 | 457 | 457 | 452 | 59 | - | 396 | - | 326 | 457 | 390 | - | 339 | 411 | 346 | - | 475 | - | 380 | - | |
| Mental Health | Safety Net | 77 | 95 | 68 | 92 | 11 | 60 | 59 | - | 45 | 95 | 64 | 95 | 45 | 78 | 47 | - | 74 | - | 51 | - | |
| Cub stance Abuse | Total | 20 | 31 | 16 | 31 | 6 | - | 16 | - | 9 | 31 | 16 | - | 11 | 31 | 11 | - | 18 | - | 12 | - | |
| Substance Abuse | Safety Net | 19 | 31 | 15 | 29 | 6 | 19 | 15 | - | 8 | 31 | 16 | 31 | 10 | 27 | 10 | - | 17 | - | 11 | - | |
| Niversia e I I ama | Total | 28 | 70 | 3 | - | 2 | - | 3 | - | 3 | - | 2 | - | 13 | - | 6 | - | 3 | - | 3 | - | |
| Nursing Home | Safety Net | 28 | 65 | 3 | - | 2 | - | 3 | - | 3 | - | 2 | - | 13 | - | 6 | - | 3 | - | 3 | - | |
| Dharmani | Total | 11 | 11 | 11 | 11 | 4 | - | 9 | - | 9 | - | 7 | - | 11 | 11 | 11 | 11 | 11 | - | 11 | - | |
| Pharmacy | Safety Net | 4 | 0 | 4 | 0 | 3 | 0 | 4 | - | 3 | - | 4 | - | 4 | 0 | 4 | 0 | 4 | - | 4 | - | |
| Hospice | Total | 3 | 9 | 1 | - | 0 | - | 1 | - | 1 | - | 1 | - | 2 | - | 1 | - | 1 | - | 1 | - | |



Page 339 of 841 **Run Date**: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | | Projec | ct 2.a.i | Projec | t 2.a.iii | Projec | t 2.a.iv | Projec | t 2.b.iii | Projec | ct 3.a.i | Projec | t 3.a.ii | Projec | t 3.b.i | Project | 3.d.iii | Projec | ct 4.b.i | Projec | t 4.b.ii | Pro | ject |
|--------------------------|------------|--------|------------------|---------------|-----------|--------|------------------|--------|------------------|--------------|------------------|--------|------------------|--------|------------------|---------------|---------|---------------|----------|---------------|------------------|-----|------------------|
| Provider Categor | ry | | cted / nitted | Selec Comm | | | cted / nitted | | cted / nitted | Sele Comr | cted / nitted | | cted / nitted | | cted / nitted | Selec Comn | | Selec Comr | | Selec Comr | cted / nitted | | cted / mitted |
| | Safety Net | 3 | 1 | 1 | | 0 | 0 | 1 | - | 1 | - | 1 | - | 2 | - | 1 | | 1 | - | 1 | - | | |
| Community Based | Total | 2 | 105 | 0 | 61 | 0 | | 0 | - | 0 | 96 | 0 | - | 0 | 35 | 0 | 35 | 1 | - | 0 | - | | |
| Organizations | Safety Net | 0 | - | 0 | - | 0 | - | 0 | - | 0 | - | 0 | - | 0 | - | 0 | | 0 | - | 0 | - | | |
| All Other | Total | 2,927 | 2,388 | 2,533 | 2,338 | 317 | - | 2,129 | - | 2,327 | 2,240 | 1,888 | - | 2,783 | 2,269 | 2,815 | 2,250 | 2,826 | - | 2,796 | - | | |
| All Other | Safety Net | 933 | 817 | 877 | 627 | 35 | 443 | 651 | - | 810 | 603 | 572 | 586 | 875 | 636 | 875 | 633 | 893 | - | 875 | - | | |
| Unantagorizad | Total | 879 | - | 671 | - | 83 | - | 656 | - | 399 | - | 664 | - | 436 | - | 437 | - | 693 | - | 464 | - | | |
| Uncategorized | Safety Net | 76 | - | 47 | - | 21 | - | 42 | - | 23 | - | 46 | - | 37 | - | 34 | - | 52 | - | 36 | - | | |
| Additional Providers | Total | 0 | - | 0 | - | 0 | - | 0 | - | 0 | - | 0 | - | 0 | - | 0 | - | 0 | - | 0 | - | | |
| Additional Floviders | Safety Net | 0 | - | 0 | - | 0 | - | 0 | - | 0 | - | 0 | - | 0 | - | 0 | - | 0 | - | 0 | - | | |
| Home and Community Based | Total | 2 | - | 2 | - | 0 | - | 0 | - | 0 | - | 2 | - | 0 | - | 0 | - | 2 | - | 2 | - | | |
| Services | Safety Net | 2 | - | 2 | - | 0 | - | 0 | - | 0 | - | 2 | - | 0 | - | 0 | - | 2 | - | 2 | - | | |

Additional Project Scale Commitments

Instructions:

Please indicate the scale of the categories below that meet all of the project requirements committed to in the Project Plan Application. Documentation must be submitted in Excel format in the quarter when the PPS provider speed commitments for a particular project are due. This documentation should include the target category(e.g. Medical Villages, Emergency Departments with Care Triage, Community-based navigators, etc.), the project ID(e.g. 2.a.iv,2.a.v,3.a.ii, etc.), and the name of the providers/entities/individuals associated with this project, if applicable.

| Project Scale Category | Project | Selected | Committed |
|---|---------|----------|-----------|
| Emergency Departments with Care Triage | 2.b.iii | 0 | 10 |
| Expected Number of Crisis Intervention Programs Established | 3.a.ii | 0 | 7 |
| Expected Number of Medical Villages Established | 2.a.iv | 0 | 7 |

^{*} Safety Net Providers in Green

| | Participating in Proje | ects | | | | | | | | | | |
|---------------|--|-------|----------|--------|---------|-------|--------|-------|----------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Jacobs Amanda | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | < | ~ | ~ | ~ | ~ | < | < | |



Page 340 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | |
|----------------------------|--|---------------|---------|----------------|-------|--------|-------|---------|----------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Chiu Misty | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ✓ | | ~ | ~ | ~ | ~ | ~ |
| Zaman Selina Sultana | Practitioner - Primary Care Provider (PCP) | <u> </u> | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Paul Allison | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kumar Bhavik | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Arandia Ira Eunice C | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Smith Philip S Md | Practitioner - Primary Care Provider (PCP) | <u> </u> | ~ | ~ | | | ~ | ~ | ~ | ~ |
| Shah Shariyar Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Donin Roberta L Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Uy Rodolfo Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Tinsay Susana P Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Cristescu Corina Elena Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Lan Andrew | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Patel Rajesh Manharbhai Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Hamill Susan | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Mayers Marguerite Marie Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Leo John Michael Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gorski Victoria A Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Smith Claudine Althea A Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Smith Pauline Joy | Practitioner - Primary Care Provider (PCP) | ~ | | ~ | | ~ | | | ~ | |
| Rivera Cristine Maria Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sykes Gerard Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Pilosov Daniel Robert Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Skae Catherine Colette Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Maddalena Amy Elizabeth | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Sundaram Vishalakshi | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Elliott Jilliann | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Breuer Alexandra | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Kwan Amy | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Stevens Peter Kent Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ |
| Okoniewski Deborah A | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Sehhat Khashayar Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 341 of 841 Run Date: 10/01/2019

| | Participating | g in Projects | | | | | | | | | |
|-------------------------------|--|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Buddhavarapu Rajasekhar Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Blum Aaron Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Collymore David | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| einstein Stuart Alan | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Amy S Ciner Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Sosenko-Porytko Christine | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| indor-Antoine Nirva M | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Pomerantz Daniel Harold Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sottfried Richard S Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| ee Jeffrey Jung | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Schiller Myles S Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Vald-Cagan Paulette | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| aylor Meleta M Np | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Butt Neelofar | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Gold Lisa | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| /Iclean-Long Carol Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Dangelo Maria M Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | | ~ | ~ | ~ |
| Golestaneh Ladan Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Harris Elizabeth Elizabeth Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Parnas Taya | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Stent Sabrina Nicole Craig | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| lunez Denise Joanna Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gonzalez Bosch Mairelys | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| senstein Batel Heather | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Golive Anjani | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| acayo Allen Dorcas Isidora | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| David S Cho Md Pllc | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| akus Janos J Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| pelli Vincent Marc Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Galler Marilyn Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Antoine Michel Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |



Page 342 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin ₍ | g in Projects | | | | | | | | | |
|---------------------------|--|---------------|----------|--------|---------|-------|--------|-------|---------|----------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Ghavami Zia | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| /ezza Elena L Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Cohen Daniel Arnold Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Sharma Anjali Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Raum Donald Douglas Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Buff Daniel David Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Harrison Ellen A Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Grayson Martha S Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| lohammad Sajjad | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Nyerson Alice S | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| erma Amit Kumar Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| uda Maria E Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| apolitano Blaise | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| ntwi Flora | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| effries Jessica | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Noberg Kenneth A | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| tehlikova Martina | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ointer Alicia | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |
| Vitkowska Renata A Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | * | ~ |
| tiffle Anne Elizabeth | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Iwahiwe Oluchi N | Practitioner - Primary Care Provider (PCP) | ~ | | | | ~ | | | ~ | | |
| littapalli Kesava R Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| ondon Ronald | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| ahman Riaz | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | * | ~ |
| ernandez Marco T Pc Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| upta Krishan L Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| ucan Sean C | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| ufariello Joann M Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| u Jennifer Chua Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| larick Robert Harrison Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| ordan Golubcow-Teglasi | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |



Page 343 of 841 Run Date: 10/01/2019

| | _ | g in Projects | | | | | | | | | |
|----------------------------|--|---------------|---------|--------|----------|-------|--------|----------|----------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Santamaria Evelyn Yesenia | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Merer Michelle | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Rizvi Seema Sami Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Pretto Zorayda E Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | * | ~ | ~ | ~ |
| Veinstein Jeffrey Ross Md | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ✓ |
| Robbins Noah Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| win Lin Nyunt Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ehrman Gary R Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| lamkung Yun Md | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | |
| Kornblum Noah Saul Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Naisonet Lourdes Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ngello Thomas | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| ampbell Jenief | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| oenig Paul Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Medapati Uma Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Rieder Jessica Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ee Christine | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| ohnson Catherine | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |
| olan Claire | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| evy Brenda Freha | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Shuiyan Shamsul | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| ramer Heather Rachal | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| ye Zaw Zaw Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| laseda Nelly M Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Dasgupta Indira Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Acintyre Sophia Lonette Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| weck Robert Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| evitt Margaret Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| liller Ellen Leah Md | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | |
| Berger Matthew A Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| atsapaugh Gloria | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |



Page 344 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|-----------------------------|--|-------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Cremins Patricia A Rpa | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Singh Chanchal | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Griffith Barbara Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Knight Colette | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Wey Ginger | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Makinde Christiana Temitope | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Khemraj Jaimenee | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Bhardwaj Anuj | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Cartmill Kimberly | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Felsen Uriel | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kang Joy | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Vanhoy Christine | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Lee Hojin | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Rosenstein Hilary | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Vollmer Vivica Dade Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Sanchez Ruth M Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Sherman Deborah S Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Krakower Martin David Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Kancharla Madhavi R | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Santos Maria Teresa M Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Caldararo Sara Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Gutnik Igor Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Gross Paul R Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Sacco Joseph P Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Sohi Arshwinde | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Mohan Geetali | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Weidel James | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Gross Rachel | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Taylor Annelle Claire | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Katikaneni Madhavi | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mccafferty Hallie | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |



Page 345 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | |
|-----------------------------|--|-------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Gross Valerie | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ee Janet B | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Dematteo Robert Enrico Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| inkelstein Michael B Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| amaniego Robert Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Shur Irina N Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| dapa Srinivasa Reddy Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| amarin Frank Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| /accaro-Olko Mary Joan Aprn | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| oojung Kwon Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| loss Randy B Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| grawal Lynet Np | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lam Rashiah Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| agaraja Aarat | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| lenriquez Gabriela Maria | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| ronow Rachel | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| uarbe-Ramos Ivannette | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Osman-Wager Jamie Lauren | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lendes Nelson | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| latter Jeffrey E Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| astro Jonathan M | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |
| lichman Aaron D Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | | |
| Santi Sudha Rajaram Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| allanan Emily M Np | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| latzman Michael Do | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| ingh Bramdeo Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| ppolito Elio J Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| altzman-Gabelman Lori Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Bravo Teresa Beatriz Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| erk Lee Adam Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Dagli Madhu S Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 346 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

| | Participating | g in Projects | | | | | | | | | | |
|-----------------------------|--|---------------|---------|--------|----------|-------|----------|----------|---------|-------|----------|---|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Lee Jee Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kressner Michael Stewart Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rynjah Eva H Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Jacobs Laurie Gail Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Baribault Heather | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Khan Unab I Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ngala-El Yasmin S | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sari Debra Maenza | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ✓ | - |
| Karayil Ajith | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Blitz Brian Keith | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Sarfaraz Nimra | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Tzavaras Alexander | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | - |
| Mannam Prashanth | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | - |
| Pellicone John T Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Soliman Manal | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Kochlatyi Sergei Gennadi Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Fox Norris Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Naveh Marcia Spiegel Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Schreiner Eugene I Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Singer Lewis P | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Suarez Reynol Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Alpert Peter Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bhitiyakul Saharat Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Diaz Alan | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Rosenberg Maris | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Feinstein Gabriel Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ✓ | |
| Harris Susan Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Licuanan Lloyd | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tergis Dorian Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Kandiah Karunadevi | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Schelker Jennifer | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | - |



Page 347 of 841 Run Date: 10/01/2019

| | Participating Pa | g in Projects | | | | | | | | | |
|---------------------------------|--|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Douglas Montgomery Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Dorval Marie-Ange Clodette Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Adelman Jason Stuart Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Parkin Terri Michelle | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Sukanov Jessica | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Larocco Linda A | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Sidani Samir | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Mayer Siegfried Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Barbara Diane | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Starrels Joanna | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Volfsberger Gabrielle J Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Cook Heather Tiffany Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Harewood Itha Helena Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| ranzetti Carl John Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Giannattasio Emily R Np | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ross-King Michelle | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Park Sun | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Raschard Robin | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Patel Vina R Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| nterlichia Jamie Charlise Marie | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Antonucci Stephen Andrew | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Galhotra Sanjay | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Barclay Ruby | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| ugman Cheryl | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Khandaker Sadia | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |
| Hopper Rebecca J Np | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| evi David A Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Ilsweig Bruce Alan | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Diaz Rina | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| yo Rosie Yen-Cho Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Stivala George Joseph Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 348 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

| | Participating Pa | g in Projects | | | | | | | | |
|------------------------------|--|---------------|---------|----------------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Rieckhoff Moni J | Practitioner - Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ |
| Braganza Sandra Flavia Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Samuelson Sana Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Davis Enrique Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Di Cairano Steve Agostino Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ |
| Hacker-Jakus Susan | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Maltez Janet Miraldo | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Brown Nicole | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| iggett Alicia L | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Vinfield Dara | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Neltzer Donna I Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Debevoise Susan D Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| haw Adrian | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| imarco Rosaria F Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ |
| Diwan Adnan K Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ |
| ittleton Andrea Wileen Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Dzuah Philip Oranye Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Greenwald David A Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kojaoghlanian Tsoline Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Veiss Louis Martin Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ladia Ovchinsky | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Brown Andrea | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Gardner Traci F Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Pinapoli Gina | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| arekh Jillian Bandler | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| lernandez Luis | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lercredi Guerline | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Chowdhury Imaan | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| /elez Jennifer | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Callender Kimberly | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Reeves Lisa J Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |



Page 349 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participatin | g in Projects | | | | | | | | | | |
|--------------------------------|--|---------------|---------|--------|----------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Tesler Peter Jon Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Gupta Anil Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mintah Joseph Kyei | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Gold Richard Elliott Do | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | | |
| Mikolay Linda Ruth | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Amurao Aurora A Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tantri Rachel | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Zackman Myron Kent Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Berman-Billig Marcia Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ✓ | |
| Horn Wanda Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kim Choong Whan Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Berkowitz Daniel Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rieger Alicia J | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Hertan Hilaryu Ian Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ✓ | |
| Trandafirescu Theo Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chhavi Rai | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ✓ | |
| Frengle-Burke Ingrid | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Patel Vinita Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Paul Sara Marie | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Kresch Robert A Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Salzberg Paul David Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Doyle James J Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Allen Carol B | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Marrero Lisa Anne Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Weiner Arthur Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Tsamparlis Nicholas Gregory Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Barone Richard P Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mockler Gretchen Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Alexis Jean Claude Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Greer Tirza | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Levin-Waldman Renee Marci Md | Practitioner - Primary Care Provider (PCP) | | | | İ | | | 1 | | | | |



Page 350 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

| | Participating | j in Projects | | | | | | | | | |
|------------------------------|--|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Oppenheimer Orit | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Hochman Sarah | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sahansra Sukhminder Kaur | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Costley Sandra Y Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| elez-Phillips Madeline Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| D'Donnell Heather Colleen Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| andau Thomas K | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ohnston Belinda D Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| ar Mordechai Fenikel Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| ingstad Jennifer | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| rzi John | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| hliozberg Jenny Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hafran Gail | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| onzalez Leticia Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| urtado Hillary John Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| rnsten Julia Hope Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| usso Rocco Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |
| evelaqua Frederick A Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| ggarwal Om Parkash Md | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | |
| rucker Jason J | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| erner Sofia | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| all Kendria Chanelle | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| unus Adnan | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| adhakrishnan Sarojini Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| atzeff Barbara S Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| erzberg Gilbert Z Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| riedman Jodi Beth Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| raves Daryl W Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| impfheimer Felix Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eluca Joseph Peter Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| /inik Joseph S Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | | | | |



Page 351 of 841 Run Date: 10/01/2019

| | Participating Pa | g in Projects | | | | | | | | | |
|--------------------------------|--|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Hammer John T Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Pittman Kai | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Hamlet Alcott H Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| rior Boyer Marianne T | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| andeep S Kochar Mbbs | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hah Amishi Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| ordan William | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| ugustin Paul | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| haikh Munima Rafi | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| averdiere Michele Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| aghavan Sreekala | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| odriguez Daniel Camilo | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| annancheril Anita B | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| ena Hernandez Herbert Mauricio | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| akhoury Wael | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| eralta Raquel Marie | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| aftchick Stuart L Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| unter-Brown Deborah S Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ouglas Lindsey C Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| upta Sandeep Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| anders Barbara Hunter | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ojas Antonio Canizares Jr Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| esheiwat Ogleh Ihsan Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| harmarajan Thiruvinva Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| ervada Teresa Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| ariharan Radhika | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| ordon-Simpson Janice A | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| nsari Asif Muzaffar | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Connor Katherine Marie Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| orin Laura | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| ey Robert | Practitioner - Primary Care Provider (PCP) | ✓ | ~ | | ~ | | | ~ | ~ | ~ | ~ |



Page 352 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | | |
|----------------------------|--|---------------|----------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Brown Cynthia Eliza Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Kim Paul Hyungchul | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Caine Steven Michael | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Rinzler Cinnamon A | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Rosenberg Margaret S Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Balde Alseny Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Tellus Francois G Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| /ijaya Reddy | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| /aldes Maurico | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Maselli Frank Joseph Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Chuu Ying Hue Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ampil Paulo E Pc Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Degraffe Lisa | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Christoforetti Ruth | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Osczepinski Joan | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Fiamiyu Olushola | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| /elez Sonia | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Vilken Philip David | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Etelson Debra H Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Mallick Imtiaz Ahmad Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Schwartz Jonathan Meier Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| hompson Linda Rene | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Bloch Dean Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Ross Alan I Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Fenner David L Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | ~ | | | ~ | | | |
| Natarajan Sam N Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ✓ | |
| Halberstam Meyer S Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Gluck Gerson Md | Practitioner - Primary Care Provider (PCP) | <u> </u> | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Mastrocola Nancy Ann | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Depaola Thomas | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Balk Sophie J Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |



Page 353 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

| | Participating | j in Projects | | | | | | | | | |
|------------------------------|--|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Sharfuddin Muhammad S Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lolmes Richard Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Brown Noel Christopher Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| hrlich Amy Rebecca Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| afar Naureen | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| indhya Rajesh Kumar Chand Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oseph Gillane | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lehra Shilpa | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| dar Mary | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | |
| erman Rachel Ariel Stein | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| osenbach Ari | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| ocking Stephanie | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eu Natalie M Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| andall Phyllis Rpa | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| okar Stanley W Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| aye Shana | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| abadi Mazan Eid Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| ajita Grace R | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ruwariye Tosan N Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| oyloy Veronique A Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| ayegh Osama Elias Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| trouthides Charles M Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| gard-Henriques Bernadette N | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| cquade-Koors Patricia | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| wang Haeyoung Ko | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| utwein Jeremy Michael Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| evine Richard M Np | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| elfield Uticia | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| olineni Rahul | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| liller Sarah | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| braham Sunith | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |



Page 354 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | j in Projects | | | | | | | | | | |
|--------------------------|--|---------------|---------|--------|----------|-------|----------|-------|----------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Beruke Hanna | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Prestiano Robert A Jr Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Patel Mahendra M Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Difazio Louis John Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schulhoff Carolyn | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Riska Paul F Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sanatkumar S Dagli Md Pc | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Belamarich Peter F Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Oyeku Suzette Olubusola | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Gupta Veena Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Arbisser-Grohman Debra | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Card Andrea Dione Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Branche Judith A Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Swedish Kristin Anne | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Maslyanskaya Sofya | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Perkins Bennal | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nagarwala Faisal Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Mulry Ryan Luce | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ogbonna Rose N | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sayegh Nadem Jamil Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bonoan Jose Tadeo M Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Walker David Alan Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Gruszko Adrian Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | ~ | | | ~ | | | |
| Karakas Serife Eti Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Naqvi Shehla Y Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Joo Pablo A Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Louis Emmanise | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| lgel Gerard J Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Harrington Tara Dr. | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Goilav Beatrice | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sulzer James Anthony Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | ~ | | | ~ | | | |



Page 355 of 841 Run Date: 10/01/2019

| | Participating | j in Projects | | | | | | | | | |
|-----------------------------|--|---------------|---------|--------|----------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Sawhney Manita | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| luh Philip | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Drvieto Craig Adam | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oshi Jay Vinay Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Mitsumoto Jun | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Vasserman Emily | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Burt-Miller Barrington D Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| outos Ekaterini | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| elzer Jonathan David I Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| 1cguire Evon L Np | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| entrudo Steven L Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Pave Hema A | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |
| ilberberg Charles Do | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | | | | |
| osanya Oluwakemi | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Schweitzer Audra D Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Puder Douglas Richard Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | | ~ | ~ | ~ |
| Quinn Brian F Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | | ~ | ~ | ~ |
| elber Evelyn Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | | ~ | ~ | ~ |
| losenblum Robert Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| t Louis Michele Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| erk Steven I Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sejdiu Mentor Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| ougherty Eugene | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Goss Erin | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Norrone Kerry Ann | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Icnamara Courtney | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oloka-Kump Rodika Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| /ing Maria L Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Gulati Rajan Pc Md | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| atica Nunzia Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Noser Stuart W Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 356 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | j in Projects | | | | | | | | | |
|---------------------------|--|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Arthurs-Wilson Gilly S Np | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Campbell Sofia Cnm | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Chapman Evelyn | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Veiss Caryn | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Solomon Molham M | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Bicocchi Lydia | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Smidt-Afek Naomi Md | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | |
| kalonu Augustine T Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| bul Faiz Ahmed Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Brubaker Mark | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| garwal Reena Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eader Isaac | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| umol Joel Matthew | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| i Norah | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| achhuber Marcus | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| below Chaya Batya | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| umrese Danielle Lee | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Chiramel Tintu | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| nderson Rita | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ |
| Aquino Jennifer | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Abdullah Medical Pc | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hompson Carolyn H Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Boyar Karyn Lee | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| calisi Jennie Ann Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| odriguez Isabel C Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| larris Kenneth | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lachta Leslie | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| atel Jagdish G Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| arton Lauren | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Sayseng Lolita A Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Beckles Alan | Practitioner - Primary Care Provider (PCP) | ✓ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |



Page 357 of 841 Run Date: 10/01/2019

| | Participating | j in Projects | | | | | | | | | |
|--------------------------|--|---------------|----------|--------|----------|----------|----------|----------|----------|----------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| anu Chikere Anthony Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | > | | ~ | ~ | > | ~ |
| ereira Angela | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | * | | * | ~ | ~ | * | ~ |
| iyici Aylin Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| nanna Kartika | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| pere Chiagozie Adaobi | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| eper Leigh | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| orcak Jason Andrew Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| errano Esmeralda | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| olt Elizabeth | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| acdonald Ross F | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| an Jingyu | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ninvasara Neha | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| mbert Nahesi Natalie | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| ıckle Jody Ann | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| napiro Lauren | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| athew Silvy Emanuel Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | | | | |
| onso Reynaldo Hilario Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ılaj Jai Krishna Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| erraro John S Do | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| chonberg Samuel K Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| enon Chandra S Pc Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| egel Cary Scott Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ichaelis W Roy Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| evons Cathryn A Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Donna Loketch | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| ohel Jagruti Pankaj Md | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ✓ |
| ılib Hina Javid | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eslop Pauline Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| llman Lisa | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| esarden Connie Anjoli | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lurakami Noriyuki | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |



Page 358 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| Participating in Projects | | | | | | | | | | | | |
|----------------------------------|--|----------|---------|--------|----------|-------|--------|-------|----------|----------|--------|-------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Mercedes Angela | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Halevy-Avgush Rachel | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | 1 |
| Greiger Zanlungo Paula Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Kraftowitz Lawrence S Md | Practitioner - Primary Care Provider (PCP) | <u> </u> | | | | | | ~ | ~ | ~ | ~ | 1 |
| Amin Shoeb I Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | | ~ | ~ | ~ | 1 |
| Schubert Lartigue Phys Llc | Practitioner - Primary Care Provider (PCP) | ✓ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gachette Emmanuel | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | 1 |
| Pinon Miriam Wroblewski | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | 1 |
| Beacon Medical Pc | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Leavelle Lee B | Practitioner - Primary Care Provider (PCP) | ~ | | | | | ~ | | | ~ | | 1 |
| Bernardez Maria Estelita Domingo | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | 1 |
| Agho Peter Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | 1 |
| Weinstein Paul David | Practitioner - Primary Care Provider (PCP) | ✓ | | | | | | ~ | ~ | ~ | ~ | |
| O Angelo Enrico Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fried Robert Edward Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | 1 |
| Tenore Peter Laurence Md | Practitioner - Primary Care Provider (PCP) | <u> </u> | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ezeagbor Anthony | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | 1 |
| Nawaz Shah | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | 1 |
| Danila Deliana Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Elisabeth Emma Ihler Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Gabriela Rosas-Garcia | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | | | | | 1 |
| Scott Pardella Jolanda | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Akiyama Matthew | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Lebovits Raphael Eliyahu | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | 1 |
| Battu Vasantha Kumari | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | 1 |
| Teich Clifford Martin Md | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | 1 |
| Singh Pushpinder Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Morales Frank | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | I |
| Quevedo Saturnino C Jr Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Kurstein Danuta Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Flattau Anna Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | 1 |



Page 359 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| Participating in Projects | | | | | | | | | | | | |
|----------------------------|--|-------|---------|--------|---------|-------|--------|-------|---------|-------|--------|------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Moloney Maura | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Becker Karen A Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | 1 |
| O'Connor Eileen | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | 1 |
| Selwyn Peter Alan Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Klainbard Peter | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Leone Matthew Salvatore Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| oto Frank Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | 1 |
| Peralta Mark F Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | 1 |
| Kirpan Michael | Practitioner - Primary Care Provider (PCP) | ~ | | | | ~ | | | ~ | | | |
| yer Shwetha | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| John Liza | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Easton Lon Benjamin Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | 1 |
| St Louis Ronald Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Petersel Hilary | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | | ~ | ~ | ~ | |
| Shapiro Carin | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Kenamore Sara Fox Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Hoffman Neal David Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Boltin Patricia | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Samarneh Nedal | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Johnson Beverly | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| ee Diana S | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Avanzato Anthony Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | 1 |
| Snyder Liat S | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Ackenna Jennifer M Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | 1 |
| Morris Daniel | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Green Patrice P | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mussman James Robert Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Raynes Hillary Ruth Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Fresneda Caridad | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sindhwani Rajeev Md Pllc | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| slam Mohammad Mahbubul Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |



Page 360 of 841 Run Date: 10/01/2019

| * Safety Net Providers in Green | | | | | | | | | | | | |
|---------------------------------|--|---------------|---------|--------|----------|-------|----------|-------|----------|-------|----------|---|
| | _ - | g in Projects | 1 | 1 | | 1 | 1 | | | | | 1 |
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Volcovici Guido Pc Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Sabur Rumana C Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Shrestha Binaya Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Savargaonkar Rajesh R Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| O'Connell Daniel B Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ✓ | |
| Bortnick Anna Emily | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ✓ | ~ | ✓ | |
| St Hilaire Wilgyms | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Chavez Aldo Edmundo Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dhanyamraju Susmitha | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Heffernan William Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Feuer Barry H Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Weiner Bernard M Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Hire Mary Lou Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Aniff Mohamed | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Yung Ralph Pc Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Haines Mary Ann Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Levy Paul Arthur Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Posner Joel Ira Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Kerry J Murphy | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Patel Amit | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Little Sara Jane | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Sabari Joshua | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Laud Geeta | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Guo Alice Qingyi | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bacon Vandana | Practitioner - Primary Care Provider (PCP) | ✓ | | | | ~ | | | ~ | | | |
| Ida Joseph Richard | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Puglisi Gina Grace Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Levine Evan S Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mckee Melissa D Md | Practitioner - Primary Care Provider (PCP) | ✓ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Litwin Alain H Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Galvin Catherine Anne | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 361 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | |
|------------------------------|--|---------------|---------|--------|----------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Shah Madhavi | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Coyle Christina | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Oza Sandra | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Moylan Juliana Bridget Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Lee Regina | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Muse Jessica Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Samarneh Majed | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Patel Milani | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Boukhris Leila | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Simpson-Jones Roxanne | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Joseph Smotkin Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Mani Neritan Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Hassaninejad-Farahani M J Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Youkeles Lisa Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Dercola Kelly Smith | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Chouhdry Umar I | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Polosatkin Anatoly | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Iheagwara Carol O | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Williams Linda Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Harkisoon Shantie D Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Cincu Catalina E Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Afari Jacquelyn Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Gaglio Paul Joseph Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Pellegrino Maria Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Ravikumar Sunita Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Erlich Elyse Robin Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Gross Elissa | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Landau Arthur Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Kelderhouse Jacqueline Mary | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Parish Sharon Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Villi Roger A Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |



Page 362 of 841 Run Date: 10/01/2019

| * Safety Net Providers in Green | Participating | n in Projects | | | | | | | | | | |
|-----------------------------------|--|---------------|----------|--------|----------|-------|--------|-------|---------|----------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Gifford E Brooke Hand Rpa | Practitioner - Primary Care Provider (PCP) | Z.d.1 | 2.a.III | 2.a.IV | Z.D.III | 3.a.i | J.a.II | 3.b.i | 3.u.iii | 4.0.1 | 4.0.11 | |
| Rissman Randall S Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Akingboye Bolanle Adenike | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | ~ | | | | | |
| Melissa Lee Mei Woo | Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Belinskaya Ilona Md | Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) | | | | | ~ | | ~ | ~ | * | ~ | |
| • | . , , | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Bobra Shalini | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Bauer Carolyn Ann Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chang Diane | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Teich Alice | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Sebastian Shon | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Staples Karen | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Hill Joyce | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Miller Daniel Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Waldman Jill Slater Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Nebres Jose F Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Giang William K Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Petrillo Richard L Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gonzalez Lilian A Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Ricardo A Mornaghi Physician Pllc | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Carr Hemlata | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Kini Jyoti | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Gavrilova Tatyana | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fiori Kevin | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gumbs Maudina S | Practitioner - Primary Care Provider (PCP) | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Glaser Joy H Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chamnongvongse Pirahatai | Practitioner - Primary Care Provider (PCP) | ~ | ~ | † † | | ~ | | ~ | ~ | ~ | ~ | |
| Jaravaza Mukai Heather | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Shrivastava Sneha | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Hemel Deborah | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hoskinson Orlene | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ludovic Jesuta | Practitioner - Primary Care Provider (PCP) | | ~ | | | ~ | | ~ | ~ | ~ | ~ | |



Page 363 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | j in Projects | | | | | | | | | | |
|----------------------------------|--|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Masood Ahmad | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Vitale Fara | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Mchugh Marlene Elizabeth Fnp | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Alexander Cohen Frances | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Fingergut Judy E | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Skelly Michael | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Pani Anupama Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Ferrara Steven A | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tolentino Altagracia Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rockower Gregg R Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | | ~ | ~ | ~ | |
| Jackson Robert | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Barzel Uriel Shimon Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nduka Ijeoma N Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Arevalo-Valencia Diana Constanza | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Fizer Karen | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Agastin Michael M | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Vassilakis Athina Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Philip Jasmine | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Sakal Christopher David | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Davis Rachele | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Robinson Stacy P | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Goodwin Nadia S | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Giday Genet | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Ruby Mathew | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Asfaw Zergabachew Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Gellen Judit Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Slawomir Malendowicz Md Pc | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Henry Lernice L Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Vallerson Donald Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kelly Janine S Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Ceresnak Jeffrey Mark | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 364 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | | |
|------------------------------|--|---------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|-------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Costas-Katz Carmen Silvia Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Ozuah Maria Theresa P | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Wolloch Norbert Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Schmitt Michelle Debra | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Mansouri Giti | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Gold Carol Dutton | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Thomas Elizabeth Patsy Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Fomberstein Barry J Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| ong Glenda Minus | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kaul Mohini Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Ehtesham Nadira | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Malara Kathleen Marcella | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Pastain Jean Yves | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Schafler Scott | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tanna Monique | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Golebiowska Angelika | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Bomback Fredric M Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Costley-Hoke Karen M Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dave Hirendrakumar J Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Veiss Jonathan R Md | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Bambino Nicholas G Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| innat Hosneara Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rebuffot Genevieve M | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| yo Robert T | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Aggarwal Alka | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| aitman Robert S Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | I |
| Alter Sheldon Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Dibona Marcello Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Padial Michael S Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Hanson Amy Elizabeth Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Vells Barbara | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | | I |



Page 365 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participatin | g in Projects | | | | | | | | | | |
|------------------------------|--|---------------|---------|----------|----------|----------|----------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2 | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Moazen Haleh Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ✓ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Concepcion Lydia Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Louis-Paul Rodolphe Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Rahman Rounak | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Annmarie Ketura Gordon-Wint | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sreeram Radhika | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Israr Khankhel | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Jean-Jacques Lamercie Mohane | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Feder Hillary | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ✓ | | ~ | ~ | ~ | ~ | ~ | |
| Husain Syed S Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Kaplan Morrie A Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Shah Pratibha Pravin Md | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Miller Hanan G Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Abis Michelle L J Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ✓ | ~ | | ~ | ~ | ~ | ~ | |
| Kaufman Alan | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Chrostowski Tocco Amy M | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Shetty Heera S Md Pc | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Antonecchia Paul P | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Dixit Drishan Kant Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Krauss Erika Shannon Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Hopkins Arthur J Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Paccione Gerald A Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Woo Sunhee D Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| D'Ambrosio Anthony William | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Vittorio Joseph Anthony Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kogan Margarita Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Shukla Shuchin | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Robles Juan Carlos | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Adamczyk Janine | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lapman Lisa | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chambers Stephinie Melissa | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |



Page 366 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | |
|----------------------------|--|---------------|---------|----------------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Galen Benjamin Thomas | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dilorenzo Mary E | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ekanadham Himabindu | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Epstein Robin N | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | |
| Herbsman Neil Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Afzal Munazza Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Capalbo Ralph H | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shah Shantilal V Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Figueroa Jeanette | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Levine Alan Jay Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Enoch Donald Chris Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Christopher B Nicora M D | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Woo Mary Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Gobikrishna Ariaratnam Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Barakat Firas Lutfi Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Levitt Bruce E Do | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ben Zvi Zvi Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Moin Syed Mohammed Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Gold Marji Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Orgel Marc Lawrence Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Bailey-Ingram Michele L Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | |
| Odierna Elizabeth Anne Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ | |
| Morelli Jeanine Murphy | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Reddy Suman Mandadi Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Scharbach Kathryn | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Brown Tartania Maria | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Welch-Philp Sharon | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Espinoza Andres A | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Begum Most Jahan | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Villavicencio Rosa | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Yuknek Joli Karla Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |



Page 367 of 841 Run Date: 10/01/2019

| | Participating | g in Projects | | | | | | | | | |
|-------------------------|--|---------------|---------|--------|---------|----------|--------|-------|----------|----------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| plasca Fe Calvelo Md | Practitioner - Primary Care Provider (PCP) | > | | | | ~ | | | ~ | | |
| ashim Asmaa | Practitioner - Primary Care Provider (PCP) | > | ~ | | | ~ | | ~ | ~ | * | ~ |
| hawaja Suleman Ahmad Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| arca Louise C | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| scher Jeffrey Ethan Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| nanaj Xhevat Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| gregado Angeline M Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| ee Elizabeth | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| hudnoff Scott G Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eepa Joseph | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| pro Alexis David Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eltz Harold Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ver Alyssa Hope Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| gal Samuel Harold Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ilson Teresa Ann | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| arvaez Melissa | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| chols Jeffrey N Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | | | | |
| ruscinska Olga | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| astillo Thais Melissa | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| oskin Wendy Aleda Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| rtiz Martin | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| verbukh Yelena Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| iana Lopez | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| shayev Juliet Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| chweitzer Philip E Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| aca Michele Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ron Lisa Colleen Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| ackley Barbara Cnm | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ren Sarah Barrett | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ster Teresa J Do | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| gbonkpolo Francis O O | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 368 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | g in Projects | | | | | | | | |
|---------------------------------|--|---------------|---------|----------------|-------|--------|-------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Chacko Varughese P Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Bogaisky Michael Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ntiamoah Kwabena | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Sanghvi Neha | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Sheira L Schlair Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Taylor Marlene B | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sinha Nandita | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Maisey Susan B Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ |
| Paredes Christophe | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| De Oliveira Paolo S Rn | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Baggley Anne Dr. | Practitioner - Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ |
| Bulauitan Manuel C Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Luay S Marji Md Pc | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Frei Gill Leor Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Neglio Roseanne Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Glick Arthur A | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | | | |
| Hoolihan Eunice E | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Marino William D Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Cole Karen | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Kim Kami Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Trivedi Darshan Ghanshyam Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | ~ | ~ | ~ |
| Loewinger Michael | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Francis Mitzie | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sachdeva Crystal | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Sulaj Donjeta | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Okrent John Lazear | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Hirschmann Carolyn Jane | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | | ~ | | |
| Factor Avi | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Sayegh Danny Joseph | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Anna Kazanskaya Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Grimes Catheri | Practitioner - Primary Care Provider (PCP) | ✓ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |



Page 369 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | | |
|----------------------------|--|---------------|----------|----------|----------|-------|--------|-------|----------|----------|--------|---|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2 | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Kazakov Valeri I Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sable Robert A Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Sanchez Angela | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Cetin Mehmet | Practitioner - Primary Care Provider (PCP) | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dave Devang Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shulman Victoria Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ✓ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Codella Luanne | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Herszenson David Scott | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Oki Oladimeji | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Hwang Hannah | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Anh Viet Vuong | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pierre Florence Dominique | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Vagman Gabriel | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Malik Kristina Elizabeth | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ali Aleem A | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sieverding John A Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | ~ | | | ~ | | | |
| srael James | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Chaudhry Harvinder Kaur Md | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Hadid Ahmad Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Combellick Joan L Cnm | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Hochster Howard James Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sussman Howard Robert Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Gomez Mery C | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Veiner Richard Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Nord Nadia Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Goldner Eli Robert Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Dilorenzo James V Jr Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Kesebir Deniz | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Zheng Yan Hong | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fausto James | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Samuels Michelle | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | | - |



Page 370 of 841 **Run Date :** 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating | j in Projects | | | | | | | | | |
|---------------------------------|--|---------------|---------|--------|---------|-------|--------|-------|---------|----------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Steenbergen Mark A Do | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | * | ~ |
| Nwosu Julius Rpa | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Sacolick Benzion Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| íumari Jaishree Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| aces Wilfredo | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| D'Dowd Charles E Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| laber Patricia Luise Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| ilber Avi Katnel Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |
| eth Lalit Mohan Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Prashad Priya | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Brust James Charles Morrison Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Carbuto Alfred | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hea Kathleen | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| arnhart J Marie | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| nnabi Iyad N Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| agan Diane Elizabeth | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| afeez Waseem Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| riedman Ronit | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| asha Ghousia Jabeen Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| amadevan Nallasivam Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| halid Laila | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| ollons Susan Eckert | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| oguera Luisa | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| agli Sanatkumar Dr. | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| artsch Sona | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| /u Richard B | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| rancis Monica | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |
| rooks Francine Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| ansal Jagdish P Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| aidya Minal | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eligman-Haas Susan Beth Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |



Page 371 of 841 Run Date: 10/01/2019

| | Participating | g in Projects | | | | | | | | | |
|---------------------------------|--|---------------|---------|--------|---------|----------|----------|----------|----------|----------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Hoffman Anthony David Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Singer Debra | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Fitten Joan T Np | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| asholova Albena Bogdanova | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| orgen Carl D Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | ~ | | | ✓ | | |
| chwalb David B Md | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| athi Dwarka P Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| elaney Brian Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| olinowski Steven C Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| ee Bernard Won Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Iolina Maritza Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| leisler Susan Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| ark Elizabeth M Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| onzalez Angel Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| lilan Felise B Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| ang Kyu Park | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| lenchaca Raquel | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| odgson Sybil Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| liskovitz Sharyn | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oung Abraham Li Sheen | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| odriguez-Jaquez Carlos R | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| avis Raquel | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| bur Maria S Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| tibitz Lisa Marie | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| ccormick Michael Stephen Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| araya Edgar F Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| onigliaro Rosemarie Lombardi Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| cgarry Laura Gabrielle Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| rossberg Robert M Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oseph Brigid Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lpadhyay Sanjay | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |



Page 372 of 841 Run Date: 10/01/2019

| | Participating | g in Projects | | | | | | | | | |
|-----------------------------|--|---------------|---------|--------|---------|-------|--------|-------|---------|----------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| arc K Rybstein Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| adiwala Anesh V | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| use London M | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| au Nicholas Daniel | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| rington Carol | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| brenz Bryon Edward Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| erger Barbara J Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| brow Robert S Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| illiam Laurence Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| nah Dhirajlal M Md | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| upta Sindhu Md Pc | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| vine Elizabeth Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | * | ~ |
| ns Daniel | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| apps Linnea | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| urke Robert | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| povtzer Zolty Einath Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| avidson Lynn Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| erkar Sanjay D Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| achdev Bindu Do | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ahill Linda Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ackstock Oni | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| issandratos Goldi | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| az De Villalvilla Alexander | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | * | ~ |
| arseille Beatrice | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | * | ~ |
| norosa Louis | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ırkhanis Jamuna | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| ne Linda Louise | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | * | ~ |
| vis Rebekka Jo Do | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | | | | |
| ujauddin Sadahf | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| nla Mike | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| shay Henry Michael Md | Practitioner - Primary Care Provider (PCP) | ✓ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 373 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | |
|--------------------------------|--|---------------|---------|----------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Di Marco Tracie Lee | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Singh Rakesh Kumar Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Makolo Eric T Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Karimi Maria A Md | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Hadid Ahmad Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Shailaja N Setty | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Epstein Eric J Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Rubin Susan | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Chambers Hazel Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Alderman Elizabeth M Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Dwusu-Ansah Philip Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Diaz Maria C Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| lath Santoshi | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| /icil Bernice Michelle | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Slosar Magdalena | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Davis Jennifer | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| omuta Vlad | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| 'Official Janel Elise | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Riccobono Brianna | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Stark Allison | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| /lidwood Dorinda M | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| uks Joachim Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| /lichael Gaesser Joseph Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Rivera Milagros Pa | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Newshan Gayle T Np | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| lameedi Rukhshinda Rahman | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Jgorji Chika | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Price Thomas J M D Jr | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Reznik Marina <mark>M</mark> d | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| shkanian Gary Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Monas Habib Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |



Page 374 of 841 Run Date: 10/01/2019

| | Participating | g in Projects | | | | | | | | | |
|---------------------------------|--|---------------|---------|--------|---------|-------|--------|----------|----------|----------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| aito-Schachner Ana Yuri Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ✓ | ~ | > | ~ |
| osa Daniel Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| izarry Jennifer Marie | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ori Priya Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| onzalez Christian Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eitz David Elliot Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oss Jonathan | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ı Tiffany | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| gopian Eliz Hazar | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| ylvester Wendy-Ann Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| err Christine Alice | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| uld Clara Stringer | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| urphy Richard | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | * | ~ |
| nuter Jonathan Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Hara Marianne | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Yan Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| numaceiro Rolando Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| oizuddin Saba S | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| abadi Ammir | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| orrison Briana | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| orres-Deas Lucille | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| gueroa Kelen J | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ayyaz-Moghaddam-Fomani Katayoun | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| anale Romilda | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |
| urken Sheila Alice Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| einegg Philip Charles | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| nk Steven M Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| errara Melissa A | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ✓ |
| eez Selma K V Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| ylor Allison Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| erna Christine Noelle | Practitioner - Primary Care Provider (PCP) | ~ | | | | ~ | | | ~ | | |



Page 375 of 841 Run Date: 10/01/2019

| | Participatin _e | g in Projects | | | | | | | | | |
|-----------------------------|--|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Stevens David M Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Ramsey Kelly Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| ongobardi Jennifer L Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| att Marguerite E | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Madaline Theresa Fitzgerald | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ee Hyun-Joon Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Marrese Christine | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| auck Kevin | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| avier Anitha Np | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| spinosa Eduardo Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| alchthaler Thomas J Do | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| ingh Puja Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | ~ | | | ~ | | |
| aguilh Marie-Louis F Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| accarato Marc | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| apoor Satish Chander Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| kokowska-Lebelt Anna Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| rimavera Diane Elizabeth | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| riedman Alan S Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| ernandez Byron A | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| lazing Maria Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| idiwala Aneela Ashraf Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| uinones Wendy | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| inke Michael Lawrence | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hiwbaran Leena Shaleen | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| kpukpara Onyinye | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| ledar Shivanand | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| bieyuwa Iyare | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| chiffer Kenneth A | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| ones Caroline Jane Md | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | |
| ntonelle Robert William Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| riend Todd M Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |



Page 376 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating Pa | g in Projects | | | | | | | | | | |
|--------------------------------|--|---------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Benoit Marcel M Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Voneeden Lorraine | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Buxton Family Practice Pllc | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Raval Manish Ambalal | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Sedlackova Ludmila | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Torres Carlos Javier Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bowen Shawn K Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hudson Harriet P Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | | ~ | ~ | ~ | |
| Bistritz Janice Np | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Weiss David I Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| St Louis Yolaine Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Metalios Eva E Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Martinez Jose A Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Baker Barry Alan | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Wesp Linda Marie | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Khot David Tabiban | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Singh Manjinder | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Siciliano Donna | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Samantara Sandhyarani | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Loehner John Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| James Kesha Antionette | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ✓ | |
| March Anika Jolene | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Manners Kereme | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Zweig Kenneth E Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Diaz Luis A Jr Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Rabinowitz Michael Ray | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Madan Rebecca Edith Pellett Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Balikcioglu Dimyan Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Barker Clifford Dennis Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Chinea Carmen | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Henriquez Mario Md | Practitioner - Primary Care Provider (PCP) | | | 1 | | | | | | | | |



Page 377 of 841 Run Date: 10/01/2019

| * Safety Net Providers in Green | | | | | | | | | | | | |
|---------------------------------|--|---------------|---------|--------|-------------|----------|----------|-------|---------|-------|--------|--|
| | Participating | g in Projects | | | | | | | | | | |
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Berg Erica D | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | | ~ | ~ | ~ | |
| Carey John F Md | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Levi Peter Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Greco-Tartaglia Gina | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Fedrick Joseph Anthony Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Sandor Deanna C Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Appel David Kenneth Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bhatti Manzoor H Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lucariello Ralph J Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Portnoy Darin A Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Mathur Manuja Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Debrot Laura | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | > | ~ | | ~ | ~ | ~ | ~ | |
| Alfonso Jillian Sheree | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Rivera-Galindo Claudia | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Myaing Yin Yin | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | > | ~ | | ~ | ~ | ~ | ~ | |
| Natalie Brenner | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Giftos Jonathan Matthew | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Yang Fan | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sevcik Renee Marie | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Berrak Su Gulsun | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Spund Brian | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Guevara Ernesto Jose | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Hafeez Mohammad Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Baghel Ashok Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Garg Purnima Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cruz-Soto Aida Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | > | | ~ | ~ | ~ | ~ | ~ | |
| Sabia John Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | > | ~ | | ~ | ~ | ~ | ~ | |
| Silverman Rubin S Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Engelhardt Martin | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | > | | ~ | ~ | ~ | ~ | ~ | |
| Keller Peter Karl Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Racanelli Joseph Louis Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | * | | ~ | ~ | ~ | ~ | ~ | |



Page 378 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | g in Projects | | | | | | | | | |
|-------------------------------------|--|---------------|---------|----------------|-------|--------|-------|---------|-------------|----------|---|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Bencosme Ursulina Luisa Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kumar Vanita Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ✓ | - |
| Culmine John Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | - |
| 120-50-9899120-50-9biagiotti Emilio | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | * | ~ | - |
| Perilli Gaetano Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | - |
| Kapoor Urmil Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | - |
| Villar Ryna Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | - |
| Kim Young Whan Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | > | ~ | - |
| Ramesh Manish | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | * | ✓ | - |
| Francois Veronica | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | > | ~ | - |
| Schonberg Dana | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | * | ~ | |
| Whyte-Connell Stacey E Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | | | ~ | ~ | > | ~ | - |
| Caesar Mimieux Vanetta | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Leidner Sheldon D Md | Practitioner - Primary Care Provider (PCP) | ~ | | ~ | | ~ | ~ | ~ | * | ~ | |
| Mendelsohn Linda Joy Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | | | ~ | ~ | * | ~ | |
| Guzman Romulo | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | * | ~ | |
| Swartz Jonathan A Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Guneratne Franklin P E Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | | |
| Bloomfield Diane E Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | * | ~ | |
| Reyes-Arcangel Fe T | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Rosen Zachary B Md | Practitioner - Primary Care Provider (PCP) | <u> </u> | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Coco Maria Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Samuel Shawn Kunjumon Do | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rimmer Linda Marie Gawronski | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Bisson Paul | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Acevedo Donna | Practitioner - Primary Care Provider (PCP) | <u> </u> | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jerome Maritza Jasmine | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Morikis Kalli | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Bishop Katherine Cornwell Cnm | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Wynn Jonathan B Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ | |
| Caro Edgar S Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | |



Page 379 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin | g in Projects | | | | | | | | |
|-----------------------------|--|---------------|---------|--------------|---------|----------|----------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.i | i 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Meixler Steven M Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ |
| Jong Irene | Practitioner - Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ |
| Stamberg Eric B Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Rogan Donna M Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Russell Robin O Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Daboul Richard John Jr | Practitioner - Primary Care Provider (PCP) | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Thomas Koreen | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | | | ~ | ~ | ~ | ~ |
| Parrino G Richard | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Alam Shah | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Emenike Loretta Azuka | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Calvo Manuela | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Panayiotopoulos Aristotle | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Alkhairw Hadeel | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gharekhan Mandira Das Md | Practitioner - Primary Care Provider (PCP) | <u> </u> | | | | | ~ | ~ | ~ | ~ |
| Dicosmo Bruno F Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ |
| Levinson William M Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | | | |
| Sharma Vandana X | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Avedissian Haroutiun C Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Santos Roderick Mallorca Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rich Andrea Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Selikson Sandra Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Stern Fred E Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Garcia Mario J Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Cheema Mohan K Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | | | |
| Baker Margaret Np | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | | | |
| Suvarna Nair Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ✓ |
| Jain Supriya | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | | | |
| Ramlall Wendy | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Gearing Bobby | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | | ~ | | |
| Khan Abdus S Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Millerman Konstantin Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |



Page 380 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

| | Participating | g in Projects | | | | | | | | | |
|----------------------------|--|---------------|-------------|--------|----------|----------|----------|----------|----------|----------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Scheinthal Deborah M Do | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Patel Pravin P Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| George Christopher J A Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Sales Francie Fortuno Md | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Arslanov Renat H Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rie Jonathan Thomas Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| igueroa Yvette | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |
| Simpkins Vergenia Ann Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Polcari Francis Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| riedman Ross Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Spatoliatore Rosa Linda Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Vasserstrom Sharon Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| ssien Ralph B Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Pichter Robert H | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| íhan Samar Do | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Grinion Charlene M | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gervits Maria | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Polizzi Laura Netburn | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rodriguez Idelka | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| iu Angela | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | * | ~ |
| íolanuvada Bangaruraju Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | * | ~ | ~ |
| yodeji Adeola | Practitioner - Primary Care Provider (PCP) | ~ | > | | ~ | | | ~ | ~ | * | ~ |
| Schiffer Todd Jay Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| ader Andrew | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| ohnson Maurice Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | | |
| /illanueva Hugo J Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| anevsky Julie Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Patel Sharad K Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| George Claudene J Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| /alicenti-Mcdermott Maria | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Cocina Amy Elizabeth | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |



Page 381 of 841 Run Date: 10/01/2019

| * Safety Net Providers in Green | | | | | | | | | | | | |
|---------------------------------|--|---------------|----------|----------|---------|-------|--------|-------|---------|----------|--------|--|
| | Participating | g in Projects | | | | | | | | | | |
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Prasanta Basak Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ✓ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shpitalnik Larisa | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Roth Serena Lauren | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Ikeda Scott | Practitioner - Primary Care Provider (PCP) | ~ | * | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Donovan Edmund J | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Johnson Wendy | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mansour Mayce | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Thalappillil Jenny | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Shadid Nadeem | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dalwadi Sejal Nagin Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | ~ | | | ~ | | | |
| Stevens Mitchell Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Roth Donald S Md | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Mary Katherine Michalak | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Walker Yvette Lorita Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Werzberger Alan Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Zingman Barry S Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Stein Melissa | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hui Raymond C Md | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Elliott Charmaine | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Tanowitz Herbert Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chiaramonte Lawrence T | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nyer Kenneth Lloyd Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Cheng Wei | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Carthen Dashima Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Morgan Scott | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Khan Rehan | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Lau Tsang | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Doshi Tina Vinay | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Coven Barbara J Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Garfield Gary C Md | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Phillips Gary Marc Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |



Page 382 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | | |
|-------------------------------|--|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|---|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Garcia Hortencia Cecilia Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Corpuz Marilou Obillo Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Polisar Mark J Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Coupey Susan Marie Mcguire Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Carrozzi Gianni Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Groves Jill Elizabeth Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Reed Thomas Michael Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Ansari-Ezabodi Amir Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| /lillora Angel B Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Colon Belkis Arelis Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Siegal Elliot Jay Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | | ~ | ~ | ~ | |
| warka Regev Ragbardial | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| aterra-Ferraro Nancy | Practitioner - Primary Care Provider (PCP) | ~ | | | | ~ | | | ~ | | | |
| Goldman Robin Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Kostakos Katherine Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | _ |
| laik Ramesh Sidda Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| srael David Md | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | | |
| sposito Darren Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| /lay Helen Md P Llc | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| aylor-Kamara N'Gadie | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Goel Narender | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Shukla Vaishalee Ramesh Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | _ |
| Daniel David R | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bacon Dolores J Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Osband Yardaena Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| elkind Uri | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gumaste Vivek Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| /aidyalingam Jothi Priya Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Stein Randy Md | Practitioner - Primary Care Provider (PCP) | | | | | | | ~ | ~ | ~ | ~ | |
| Macbeth Laura Christine Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Bashir Muhammad Omer Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |



Page 383 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin | g in Projects | | | | | | | | | |
|-----------------------------------|--|---------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Ortiz Benjamin Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Pisano Richard R | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sayegh Nasem J Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Khan Muhammad Tariq | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Ramchandani Neesha Np | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Feygin Polina Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Reich Jennifer | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Dickson Darlene | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Dalland Linda Jean | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Anderson Matthew Robert Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Campanella Jerry A Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Cyriakakos Anastassios Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Haverstraw Family Practice Pc | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sayegh Sami Elias Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Abate Charles James Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Beniyaminov Yanna | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| /eiss Ingrid Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Adeboye Olumayiwa O | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Arif Nadia | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Quinonez Claudia Lizeth | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Kurunathapillai Kathirgamathas Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| iburd Jennifer D Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gorich George Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| ones Kenneth Omri Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Nazario-Blas Rudolfo A Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Mandel Ann C Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Simpson Sonia | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| arsen Helaine | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Greenberg Loren Shari Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Goldman David L Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Dhanyamraju Sumitra Md | Practitioner - Primary Care Provider (PCP) | ✓ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |



Page 384 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | j in Projects | | | | | | | | | | |
|------------------------------|--|---------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Soloway Bruce Harold Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Kapoor Aarti | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Goldberg Deborah Baron Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Dixon Tekeema Alicia Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Kesh Sandra Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Martinucci Katharine Maria | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cano Nefertiti | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tschannerl Asiya S | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Dhar Nidhi | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Farley Alice Gutknecht | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Dyer Mary Ellen | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Sax Kenneth | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Forson Afua Yeboaa Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Fletcher Douglas Robert Md | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| ∟ehach Joan Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| George Sandy Stanley Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Felix Robert Livingston Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | ~ | | | ~ | | | |
| Гаn Jade | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Sullivan Christina K Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Theodore E Patsis Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Piperato Amy Louise | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Phillips Asani Ivor Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Ford Elizabeth Anne | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ackeon Shannon B | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Rosansky Rachel Beth | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Singhal Raman | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shpolyansky Debora Davidovna | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Passano Jill Ann | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Mayer Jeffrey | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Nedelea Dana | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| lesmajian Stephen H Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 385 of 841 Run Date: 10/01/2019

| | Participating | in Projects | | | | | | | | | |
|------------------------------|--|-------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Malik Aqsa Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Hamiduddin Zoovia Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| sable Asha Noell Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kovoor Johnny George Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Apuzzo Thomas Robert Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Bonanno Joseph | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Racine Andrew D Md Phd | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Shapiro Alan | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Malik Rubina Abdul Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Svensson Kenneth B | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| alchan Brooke | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| mico Jennifer | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| harma Manju | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| upu Sarah | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Pollack Mi Chung Diane | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sarrai Mona Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| ubersky Steven M Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| ashman Stuart Matthew Md | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| der Michael S Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| homas Silburn Wilson Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| lamburgh Monica | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | | ~ | ~ | ~ |
| olomon David Y Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| upnick Gerald Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| efrancois-Haber Darlene A Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| filler Marian Phyllis Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ne Ada Romina | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ugni Patricia | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| lathew Joel Jacob | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Reidy Kimberly | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Portella Claudine Natalie Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Aponte Maya | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 386 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | |
|-------------------------------|--|---------------|---------|--------|---------|-------|--------|----------|----------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Reddy Allareddy V K Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Hassan Mostafa S Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | * | ~ | ~ |
| Ferran-Hansard Nereida | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Duffy Helena | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Spicehandler Debra Ann Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Singh Tarunjit | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| leyes Ma. | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| lorton Brianna | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| funey Anthony | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| idhu Jasmine Kaur | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Volf Janice L Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| edoem-Shapiro Minoo | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| /hitehead Adam P Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| as Ashoke K Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| nnes Lawrence B Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| ondhe-Nerkar Medha | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lorel Richard P Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| mith Hilary | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| furray Margaret Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Varman Karen L Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| ing Richard W Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| amilton Benit | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| temerman Michael B Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| gbovoh Daniel Obaroakpor Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| uiz Javier Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| avi Srinivas Marellapudi Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| umar Neena | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| t Louis Childebert | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | |
| empton Patricia B | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Azzarone Gabriella Claudia Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Baum Laura | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |



Page 387 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participatin _e | g in Projects | | | | | | | | |
|----------------------------------|--|---------------|---------|----------------|-------|--------|-------|---------|----------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Luong Khoi Quoc | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Fogwell Leigh | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ferrazzo-Weller Marissa G | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rodriguez-Iglesias Realba | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Kang Moonwha | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Kopa Justin | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Braunstein Rebecca D | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Safo Stella | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Moss Noah | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Cruz Jessica | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Chae Kristina | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Hadidi Zinah M | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| shtiaq Bakhtiar Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Johnson Ann Salvatore Np | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Gilchyonok Polina Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | | |
| Nowakiwskyj Klaudia | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Habert Marc Md | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | | ~ | | |
| Thanjan Thresiamma George Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Yee Lily Fong Cho Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Migias Nikolaos A Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Battle Jennifer Ann | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| _olo Delatre Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Jacoby John | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Goodman Wendy Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Forrest Roy | Practitioner - Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ |
| Roth Michael | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kolarsky Marian | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Amenedo Lauren | Practitioner - Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ✓ |
| De Frank Castro Joseph Miguel Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Alas-Hun Sheila | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ✓ |
| Pratomo Vanessa | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | 1 | ~ | ~ | ~ | ~ |



Page 388 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating Pa | g in Projects | | | | | | | | |
|-------------------------|--|---------------|---------|----------------|-------------|--------|-------|---------|----------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Budasoff Caroline L | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | | | |
| Byrd Denise A | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Grieg Adolfo F Do | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ |
| effera Fassil Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ |
| garwal Surbhi Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Choe Jinhoon Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | ~ | | | ~ | |
| Shear Mitchell Barry Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| alam Lobina Kaniz Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ |
| erardo Louis T | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Sanea Sandra Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ |
| udd Joan Elizabeth Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | > | | ~ | ~ | ~ | ~ |
| ogers Margaret | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ |
| uintero Marieta Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| anc Tobe E Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Scherr Jennifer Ann Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | | | |
| Greenberg Jonathan M Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | > | | ~ | ~ | ~ | ~ |
| onadonna Susan E Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | * | | ~ | ~ | ~ | ~ |
| nastos Kathryn Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | > | | ~ | ~ | ~ | ~ |
| Rivera Jaime H Md | Practitioner - Primary Care Provider (PCP) | ~ | | | * | | | ~ | | |
| Sharma Devendra M Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| lico Marta Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | > | | ~ | ~ | ~ | ~ |
| rijlall Devika | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ |
| Sasson Michelle | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ |
| Morse Joyce | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | * | | ~ | ~ | ~ | ~ |
| yei-Frimpong Jamie | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ |
| agreda Leze | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | > | | ~ | ~ | ~ | ~ |
| larrast Lyndonna | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| udolph Bryan Joseph | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| spana Jorge M | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| logan Alexander | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Perez Hector | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 389 of 841 **Run Date :** 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | |
|-----------------------------|--|---------------|---------|------------|-----------|--------|-------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b | iii 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Jerome David | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | ~ | ~ | ~ | ~ |
| łack Radeyah | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| /olterre Vivian Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | ~ | ~ | ~ | ~ |
| aviloglu Gurkan Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | ~ | ~ | ~ | ✓ |
| Veeks Williams David | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Scaduto James M Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ✓ |
| Nelligan Maureen | Practitioner - Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ |
| Hershkowitz Jon E Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Pintauro Frank L Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | ~ | ~ | ~ | ~ |
| /liro Patricia | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | ~ | ~ | ~ | ~ |
| Szpur Walter B Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| ranklin Jessica C Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ |
| 1c Dermott Annemarie | Practitioner - Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ |
| yma Valerie | Practitioner - Primary Care Provider (PCP) | ~ | | | | ~ | | | ~ | |
| lahvi Sadi | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | ~ | ~ | ~ | ~ |
| /enigalla Mahalakshmi Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | ~ | ~ | ~ | ✓ |
| Rondinel Evelyn M Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | ~ | ~ | ~ | ~ |
| Ramaraju Thippa R Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | | | |
| Anderson Kari Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Bekritsky Esther | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Agre Fred A Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ✓ |
| Rattotti Richard Raymond Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | ~ | ~ | ~ | ~ |
| ox Aaron D Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | ~ | ~ | ~ | ✓ |
| Noshiri Kourosh | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| mbatt Sara John Np | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Blake Julie Ann Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ |
| Icnamara Holly | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Barland Peter Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ |
| Carolan Shelley Denise | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ |
| Saboor Sadia Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Khatiwala Vijay V Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |



Page 390 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | | |
|--------------------------|--|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Borker Priti V Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Wayne Peter K Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Neuendorf James Lee Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Bosco Vincent J Rpa | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Rubinstein Arye Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Rogers Adrienne R Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Rindfleish Burton Md Pc | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Profeta George J Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Bader Eric Myer | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Velez Christopher | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Singh Amandeep | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | | | | |
| Cabassa Edwin | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Elmore Dillard | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Desa Kenneth | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Ferguson John Francis Md | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Sherling Bruce E Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Baldanti Annmarie | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Golden Owen Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Volterra Fabio Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Bogdanov Assen Petrov Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Ganem Amanda Rachel Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Phillips Edward C Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Weiss Jeffrey Michael Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Williams Rebecca Ann Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Scott Robin L | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lee Rosa Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Sanger Heidi Scott | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Padmavathi Murakonda Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Downing Tricia Elizabeth | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Hadi Nicole C | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Din Sofia R | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |



Page 391 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating (| in Projects | | | | | | | | | | |
|-----------------------------|--|-------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Gil Richard | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chiocconi Sofia | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pendergast Janeen | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Hicks Nina M | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Marrero Jessica | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jang Jennifer | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | | |
| Gutwein Farrah Elyse | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Banker Dipak Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | | ~ | ~ | ~ | |
| Bernstein Larry J Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Okyere Kennedy Kofi | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Duggan Mary Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Huang Hui-Li Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Nemerofsky Sheri Lynn Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jonathan T Chang | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Goldstein Lawrence Wayne Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Schuller Alan Morris Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Monaco Domenic | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Harnik lan G Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Baron Sarah | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Mullin Margaret | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fung Chaw Gloria | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Khan Manji Samira | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jain Sachin | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Budnah Reynaldo | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Wang Lin-Fan | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gruber Regina | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Isabell Lee Jarrett | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Gabriel Hyerim | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Aristide Dominique Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | ~ | | | ~ | | | |
| Myint Win Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Moshman Eliot P Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |



Page 392 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | j in Projects | | | | | | | | | | |
|-----------------------------|--|---------------|---------|--------|---------|-------|--------|-------|----------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Providence Nydia E Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| O'Brien Norma | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Hazan Valerian Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Blum David A Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cracchiolo Diane | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Deblasio Maria Pia Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Beil Robert Scott Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Borawski Cezar | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Gover Mary Trace | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Sternlicht Hillel | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| 「abatabaie Vafa | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Succione Penelope Josephine | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Soltren Rafael Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| am Hao | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Pierre Louis Edner Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Zagoloff Natasha A Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | ~ | | | ~ | | | |
| Kim Kyongmi Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Czira Alex A | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| urie Preston Neil Md Pc | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Slyer Jason T | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Palomino Lucy | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Pastor Charles Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| ee Wayne Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nelson Shirley W Do | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Balthazar Robert Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| im Sylvia W Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Harris Catherine J | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Sayegh Roger J Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Rubin Brian D Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| arkin Marian | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cergnul Irene Grgurich Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 393 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participatin ₍ | g in Projects | | | | | | | | | |
|-------------------------------|--|---------------|---------|--------|---------|-------|--------|-------|----------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| aval Ashikkumar A Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| lanco Christina C Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| elter Katharine Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| trong Jennifer Elizabeth | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| detalla Fatima | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| ibbett Joyce Renee | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| amaica Family Practice & | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| dwards Keith S Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| artinez Christine | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| scobar Diego Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| arcus Peter Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| ombardi - Desa Liliana | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| rine Linda Whisler | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| hitlow Regina | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ajagopal Latha | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| erkey Peter Ben Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| hosh-Hazra Kabita Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| eff Jonathan D Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hepardson Alethea K | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eegan Kulravee Puttharuksa Do | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | | |
| unn Barbara N Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| amarnik Paul Hernan | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| arlino Richard Francis | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| ndrade Joseph Ricardo Md Pc | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| arghese Justin | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| asapira Sophia | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| gueroa-Martinez Silkia | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| chiff Robin Faryll | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ingthoujam Sunita | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| uwandhi Pauline | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| hilds Claiborne | Practitioner - Primary Care Provider (PCP) | ✓ | ~ | | | ~ | | ~ | ~ | ~ | ~ |



Page 394 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participatin | g in Projects | | | | | | | | | |
|-----------------------------|--|---------------|---------|--------|---------|-------|----------|-------|----------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Balili Irida | Practitioner - Primary Care Provider (PCP) | <u> </u> | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Chan York Sing | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Khedimi Rabea | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Delerme-Pagan Cathy Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Ahsan Mohammad Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Tokar Svetlana Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Rubin Mark I Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Seecharran Bonnie V | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| szalos M Rita Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| urkieh Albert Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Iinamoto Grace Y Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gonzalez-Lamos Rafaela | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| leil Emancia Patricia Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Monique Jasmin Collier | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ortiz-Morales Hilda | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sowmya Stephen Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Saribekyan Arpine | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| lguyen Kim | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Martorella Teresa | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| amayo Gomez Carmen Andrea | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Patel Mayank | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Russell Nils Arthur Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Patel Dhiren B Md | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Middletown Medical Pract Pc | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Geisler Warren W Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Schiller Bradford C Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| iaz Antonio Salvador Y Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| axena Jaya Banez | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| andela Ralph T Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Vaxman Dennis Rpa | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Hilaire Marc Richard Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |



Page 395 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

| | Participating Pa | g in Projects | | | | | | | | | |
|-------------------------------|--|---------------|---------|--------|----------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Walter Leslie Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Khalil Richard Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kemp Sharagim Do | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Guilbe Rose M Md | Practitioner - Primary Care Provider (PCP) | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Feldfogel Howard J Do | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Guzi Andria | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Tattelman Ellen P Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Sheydina Yelena Zinovjevna Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Chamberlin Joe Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Connelly Jane M | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Cherian Shoba Anne | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Kim Christy | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Pinzon Robin Ramos | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Naeem Asma Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| _evine Michael Ira Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Seewald Randy Michelle Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Martini Anthony Joseph Md | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Nastase Liviu Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Sharma Jayendra R Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Yu Chin Hsien | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Mcguffie Marie Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Stein Ruth Elizabeth Klein | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| /ien Alexis | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Defilippo Caroline | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Rahman Ahmadur Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Grushko Michael Jason Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eon Kenneth | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Edwards Barbara | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Lidstone Dawn Lisa | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | * | ~ | | ~ | ~ | ~ | ~ |
| Kone Odiya Camara | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| John Jereesh T | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 396 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | |
|-----------------------------------|--|---------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Wellington Liu Y Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Callahan Brian D | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Patrick Michelle Evania | Practitioner - Primary Care Provider (PCP) | ~ | | | | ~ | | | ~ | | |
| Apedo Matthew Y Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Cumar Viresh Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| /liranda Norma E | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Scholnick Jenna May Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| rown Collete | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| ipman Hannah I Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| zeez Abdul C K Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Carasik Jeffrey B Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | | ~ | ~ | ~ |
| Hall Arthur Percival Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oo Jinil Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| ar Ada Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| mili Gregory Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| acajiu Galit Meller Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| olomon Arlene Ruth Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | ~ | | | ~ | | |
| ilmour Cynthia | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Santana Calie Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| ndre Jean | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| hmad Nauman | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| yffe Ullanda Pattion | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| adlez Nina Mireille | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sesten Amanda Garrett | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sapay Alexander R Md | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| obie Kristin | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| illman Roy A Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| ranchin Giovanni <mark>M</mark> d | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| esce Steven John Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Calderon Roberto Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Outon Andre | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |



Page 397 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | | |
|-------------------------------|--|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|---|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Rivera Marlene Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Atac Bulent S | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Salomon Danielle Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Au Sophia S Md | Practitioner - Primary Care Provider (PCP) | | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Pintauro Robert | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Bedi Sudha | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mitchell Dana | Practitioner - Primary Care Provider (PCP) | ~ | | | | ~ | | | ~ | | | |
| Aroniadis Olga | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Broder Molly | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Nishat Arshia | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| lahan Mumtaz Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Bernard Marguerite Grace Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Singer Ethan A Np | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Fernandez Garcia Aracelis D A | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Novak Inna | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gupta Shikta Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fitzpatrick John Joseph Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dela Cruz Sonia Bengzon Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| /lachuca Hildred X | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schoen Herbert J Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Aponte Ada Esther Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Patel Viraj | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Bathory Eleanor | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Carl Lamour-Occean Carline | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| /elez Domenech Gilberto A Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | i |
| scarfuller Juan Apolinar | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Adubor Christopher | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | | | | | Ī |
| Ross Lawrence S Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | Ī |
| raver Diane Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | ĺ |
| Mccoy Wanda | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| /aidya Sudhir Purushottam | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 398 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating Pa | g in Projects | | | | | | | | |
|-------------------------------|--|---------------|---------|----------------|-------|--------|-------|----------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| yer Lalitha | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Lindenmeyer Louise | Practitioner - Primary Care Provider (PCP) | <u> </u> | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Grosso Celeste M Md | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | | ~ | | |
| Kokotos Faye Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Nweke-Chukumerije Obiageli Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Biagiotti Wendy | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Schechter Miriam B Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Harris Emily Berkman Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mandelker Lisa | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Mallipeddi Sahitya | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Adler Nicole | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| annotti Vicki Ann | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | | | |
| Chernaik Richard B Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Yarwood-Wishner Barbara Jo Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ✓ |
| Lessin Herschel R Md | Practitioner - Primary Care Provider (PCP) | ~ | | | ~ | | | ~ | | |
| Jee Paul | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ✓ |
| Thomas Sherlan Angela | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Jenks Nancy | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ✓ |
| Reggev Avner Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Burtchen Nina Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Lucas Tracy | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | | | ~ | ~ | ~ | ✓ |
| Alankar Archana Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Datta Arpita Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | |
| Muggia Victoria A Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Cunningham Chinazo Opia Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Snellings John | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Ku Thomas | Practitioner - Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ |
| Matos Elaine | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ado Juan Jose | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mckenna Maria | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Seibert Katherine Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |



Page 399 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|-----------------------------|--|-------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Goodman Robert L Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Choudhary Pratima | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Zarlengo Marco Dominic Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Nayeem Syed A Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Esteban-Cruciani Nora V Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kahn Robert J | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Futterman Donna C Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Khan Naz F Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Stein Tara | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Louis-Jacques Nadja Rn | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Lee Jonathan | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Than Than | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Khan Asma | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Lamsen Marie Louies M | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Guilliames Conair | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ismailova Kyamalya A | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dayan-Rosenman David Samson | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nunziato-Ghobashy Deborah | Practitioner - Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pappas Steven W Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Steres David A Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Sharpe Arleen Suzette Md | Practitioner - Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Carr Schevaughn | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Aziz Mohammed Ahmed Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Grossman Joseph A Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Pisipati Ramasita C Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Rafique Ilora I | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Dietrich Marianne Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Swiderski Deborah M Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Dennerlein Lynne Marie | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mangiaracina Thomas Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Kalafatic William Edward Md | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 400 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating i | in Projects | | | | | | | | | |
|----------------------------|--|-------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| John-Lewis Janice Njamiu | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | |
| Akwuba Uche Onyeabo li Do | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Crespi Rebecca | Practitioner - Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sharma Madhu | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Campos Maria M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Stefan Delia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Krishnan Gokul Thiruppathi | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Chintala Sreedhar | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| /idal Sandra Zelpha | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Mitchell Sunny D Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Sony Deepthi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rodriguez Jose | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Schecter , Chana | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Sabol Erica | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| ranpourboroujeni Tannaz | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| acobs Charleen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Newenhouse Tiffany | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Sirikanjanapong Sasis | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rabinowich Lydia Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kyi Michael Min T | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| /incetic Anto Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| lewman-Zitka Barbara A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Smith Philip S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |
| Spitzer Daniel E Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Shah Shariyar Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Vu Henry Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ngert Robert M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| insay Susana P Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Guarnera Dianne Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| emasio Kafui Alfreda Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Shahani Rohit Bhojo Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |



Page 401 of 841 Run Date: 10/01/2019

| | Participating i | in Projects | | | | | | | | | | |
|----------------------------|--|-------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Perez Dolores Loreta Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gingold Jack | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Joseph J Castelli | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Gujadhur Nili | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Gundeck Ethan Lord Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Patel Rajesh Manharbhai Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shafizadeh Farshad Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cohen Charmian D Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Homonoff Mark C Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Karen Whitton | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Bains Amarpreet S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rahmani Kamran Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Arenson Richard | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Volino Ronald John Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Susan Haight | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Steng Michael | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Phaeton Rebecca Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Deutsch Vicki-Jo Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Dennett Ronald B Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Yoo Tae S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Tun Joy Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mc Carthy Nora | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Thomas Laura | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Kogan Melanie G Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Li Peng Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bradlow Jonathan Avery Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Smith Pauline Joy | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | | |
| Lago Jesus Angel Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Rivera Cristine Maria Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Battaglia Jennifer Sue | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Fetherolf Elizabeth Daire | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |



Page 402 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | | |
|---------------------------|--|------------|----------|--------|---------|-------|----------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Murphy Caroline Ann | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Digiovanni Paul Anthony | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Landicho Helen R | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Schectman Merryl | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Saunders Lorraine Rpa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Stegnjajic Arsen Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Elias Sara B | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Hardin John Avery Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Skae Catherine Colette Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Braunschweig Ira Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Serrano Maria Np | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Feldmesser Marta Lois Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ajani Sabina | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Hussain Subuhee | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Monaghan Patrice M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Arad Danit | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Littman Stephen Ira | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shah Darshita Shalin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nickel George John Jr | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Patel Ragin C Mbbs | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Gebrael Jacob | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sundaram Vishalakshi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Baig Mahadi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jacobs Sharone | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ivicic Alan V | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | | | ~ | | |
| Bliagos Dimitrios | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Berrios Damaris | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Uy Natalie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Deguzman Arnel M Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mehta Prem | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ozdoba Ana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | 1 | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 403 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating in | n Projects | | | | | | | | | | |
|-----------------------------|--|------------|---------|--------|---------|-------|--------|-------|----------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Slinchenkova Olena | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Boulware Jason Peter | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Joseph James | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Dominguez Maria | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Diana L Cardona | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Meaney Stacey | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Mastandrea Domenico Carmine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| D'Connor Julie Anne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Mathew Cigi S | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Erik Lantier | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Diehl , Jennifer | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Spataro Rossana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Chava Abramovitz | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Mary St. Martin | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| avian Manouchehr Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Berman Mark Alan Dmd | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Eaton Margaret M Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ellison Richard A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Balazs Halmos | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Stevens Peter Kent Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Dkoniewski Deborah A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sehhat Khashayar Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| lean-Louis Florence Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Connors Robert | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| in Andrea Connie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Kaminski Susan Ann Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Marylou Hernandez | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ewart Michelle | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rasch Stuart G Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Apinis Andrey | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Feinstein Stuart Alan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |



Page 404 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|---------------------------|--|------------|---------|--------|----------|-------|--------|-------|---------|----------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| /thier Denise | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| apen Jeena Viji Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Bersig James Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Matzner Frederick John Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Belayneh Lulenesh Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Saschke Yvonne Nanette | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ifilippo William | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| afday Suhas M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| uccio Carmela A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| hah Niravkumar D Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| elez Jenna | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| rambert Jonathan J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ashner Scott J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| chiller Myles S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| itaychik Anna | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| olty Ronald Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| /ald-Cagan Paulette | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| osa Acierno | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lussain Shakeeb | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| aylor Meleta M Np | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| rederick Edward | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ischer Linda | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ |
| tumacher Mark Jay | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| owe, Andrea Pa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| aushik Chandra S Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| owns Miranda Luz E Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| orris,Jacqueline | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| romley Maria Theresa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| /yszynski Bernard Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| upta Gayatbi Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| parr Steven Allen Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 405 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | |
|---------------------------|--|------------|---------|-----------|-----------|----------|-------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2. | b.iii 3.a | i 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Rowe Amy F | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ |
| Merav Avraham D Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Golestaneh Ladan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ |
| Joshi Aditi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ✓ |
| Wheeler Sandra E | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | |
| Alyea Sonya | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Spivak-Davis Eva | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Bent,Gloria | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | |
| Smith Heather Ann | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ |
| Bello Melida | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ |
| Dr Christopher M Allen Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ✓ | | ~ | ~ | ~ | ~ |
| Perumal,Ganesh | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | |
| Moltisanti Laura A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ |
| Dos Reis Roberto | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Chenthitta Sheena A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ |
| Rosenbaum Robert F Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ✓ | ~ | | | ~ | |
| Simone Jean | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | | ~ | |
| Hyde Clair | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | |
| Pouponneau Charles Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Grabovskaya Nadezhda | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | |
| Stern Kenan Walter Davis | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ |
| Fideli,Christopher | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | |
| Garwin Sandeep | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Quinlan Christine Sergio | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | ~ | ~ | ~ | ~ | ~ |
| Augustine Sajan Pt | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Fradin Kelly Nicole Falh | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ |
| Mallard Sarah | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | | ~ | |
| Grundland Sharon | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ |
| Pallack Robyn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ |
| Petruolo Michael | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ✓ | ~ | ~ | ~ | ~ | ~ | ~ |
| Johnson Edward | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | | ~ | |



Page 406 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|---------------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Tanya Sullivan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| senstein Batel Heather | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Golive Anjani | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Miller Erin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lper, Naomi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Rivera Stacey | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| acayo Allen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| am Rebecca | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Icdonald Katherine G | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| ee Kenneth R Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ostin Dan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| rickard Leonard K Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| akus Janos J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Basso Alan Matthews Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Markowitz Lee Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Galler Marilyn Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Shi Patricia Ann Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lahner Kathryn Karen | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| //Icfield Yovanny Andreii | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Gries James Robert Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| filler Michael H Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| awrence Peter Alderman S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| h Young Don Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| (leban Rebecca Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| rthur Jill | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| illanueva Jinette Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| enfield Nerys Camilla | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| alezentis Susan Do | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Grossman Patricia Lynn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| andowne Ann Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Chachere Julia Rebekah Theodora | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |



Page 407 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|-----------------------------|--|------------|----------|--------|----------|-------|--------|-------|---------|----------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Reuben Mitchell A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Jbriani Chandrakanta Ramesh | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Nyerson Alice S | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Reda Dominick Frank Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Colasuonno Chris | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Oviedo Luz | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ✓ |
| Maddalena Gregory Ernest | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Chiao Christine Lynn | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | |
| Goldberg Ythan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ackenzie Hugh | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |
| lake Kadian Alicia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ahmanian Marjan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| effries Jessica | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Vu Margaret Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Clement Claire | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Stehlikova Martina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| atel Minesh R Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Del Rivero Jaydira | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rozin Dmitry | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Pointer Alicia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ✓ |
| lausler Eve | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| ohen Evan Phillip Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Patel Mehulaben | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Iuniz De La Pena Cristina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| la Peter | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| yaradzo Tsemunhu | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| arker Judith M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| arol Philhower | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| ohen Kathleen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Deener Avi M | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ✓ |
| Vitkowska Renata A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |



Page 408 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|--------------------------------|--|------------|---------|--------|---------|-------|--------|----------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Klein Nicholas Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Waldman Joshua | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Alejandro Jason Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Brito Mercedes A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Guzman Catherine Ann | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Stillman Joshua I Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| efberg Jarrett | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Meisher Irina Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| osenbaum Pearl S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| amen Stewart M Dpm Pc | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lirschfeld Azriel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| bplanalp Mary Rose | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| leacham Kevin Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| harat Prasert Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| roop Steven A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| 1 dittapalli Kesava R Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| lalpern Michele Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| amos Joerel Marcelo Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| wens George Francis Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oseph Patricia Kathy Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Guinan-Clark Heather Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Soldman Inessa Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gross Kara J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ohn Celina P Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| obert Daniel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| orakove Larry Steven | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ouslin Dockery | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| omano Israel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oung,Errol | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| snis Gregory Mark Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| raugott Ute Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |



Page 409 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|------------------------------------|--|------------|---------|-----------|-----------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2. | .iii 3.a. | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Mian Rashid A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | | ~ | | |
| Cruz Madeline Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | / | | ~ | ~ | ~ | ~ | |
| Neal-Perry Genevieve S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | / | ~ | ~ | ~ | ~ | ~ | |
| Goldstein Daniel Jacob Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | / | ~ | ~ | ~ | ~ | ~ | |
| Mitchell Christa | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | 4 | ~ | | | ~ | | |
| Peck Rochelle L Md Pc | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Tufariello Joann M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | / | ~ | ~ | ~ | ~ | ~ | |
| Bello Olusegun Adebowale | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Villara Margarita Z Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | / | ~ | ~ | ~ | ~ | ~ | |
| Holtzman Lawrence Steven Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | / | ~ | ~ | ~ | ~ | ~ | |
| ∟ubin Katlyne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | / | ~ | ~ | ~ | ~ | ~ | |
| Brodkin Joanne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | 4 | ~ | | | ~ | | |
| Randhawa Neelkamal | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | / | ~ | ~ | ~ | ~ | ~ | |
| Gartrell Benjamin Adam Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | / | ~ | ~ | ~ | ~ | ~ | |
| Esteban-Galindo Manuel Rodrigo Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ | |
| Mor Nadav | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | / | ~ | ~ | ~ | ~ | ~ | |
| Darlene Smieszek | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | 4 | ~ | | | ~ | | |
| Burger Claudia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | / | ~ | ~ | ~ | ~ | ~ | |
| Dinkels Michael | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | / | | ~ | ~ | ~ | ~ | |
| Pilika Asti | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Melnikau Boris | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ✓ | / | ~ | ~ | ~ | ~ | ~ | |
| ister Rolanda Lamora | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Azarani Tanya Virginia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| /iglucci Jessica | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Khazal Sajad Jawad | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | / | ~ | ~ | ~ | ~ | ~ | |
| Cassese Mary | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Hinojosa Franz | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Kang Angela | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | / | ~ | ~ | ~ | ~ | ~ | |
| Desouza Jessica Tailing | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Bell Jason Henry | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | / | ~ | ~ | ~ | ~ | ~ | |
| Baron Nicole Vanessa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | ~ | ~ | ~ | ~ | |



Page 410 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|----------------------------|--|------------|----------|--------|----------|----------|-------------|-------------|-------------|----------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Carlos Pans Daniela | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Hassan Joseph George | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Mona Salloum Np | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kastenschmidt Erin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ellieth Latchman | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Arora Shitij | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| andinez Rosa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Danielle Maucieri | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| antamaria Evelyn Yesenia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Seguinot Elizabeth Ms. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| achel Hill | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Veiser Todd Scott Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| andesh Sindhu Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| yons James J | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Gutwein Isadore Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Rubin Michael Benjamin Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Giacopelli Paul Michael Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ee Jae Ho Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Shein David M Mnd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Sampat Jayesh V Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Soscia Gina Lcsw | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| rasad Balasa Lakshmi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| sell Terri Lynn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ✓ |
| Ceating James O Malley | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | > | > | > | ~ | ✓ |
| Covacs Stephen J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ✓ |
| angurima Jessica E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ✓ |
| allick Frederick S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| llman Denton Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Pretto Zorayda E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Osborne Thomas | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Burke-Davis Ma | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |



Page 411 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating in | Projects | | | | | | | | | | |
|------------------------------|--|----------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Young Zenaida L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| O Dea Daniel John Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Zabin Steven B Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Labovitz Daniel Lockett Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Agarwal Chhavi Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bussey Lester Fitzgerald Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Wilson Arnold Brett Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hyman Mark | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Berman Danya Zipora | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | | | ~ | | |
| Lehrman Gary R Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Namkung Yun Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | | |
| Reddy Nirmala M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Kornblum Noah Saul Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tam Jeannie Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kessler Kenneth J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Doyle Howard R Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schweitzer Kenneth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lewis David A | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Angello Thomas | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Medapati Uma Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Katz Steven Jay Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rajdev Lakshmi N Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Perlmutter Ilisse Robin Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rosen Norman L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schaumburg Herbert Howard Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Zwerling Jessica Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Johnston Debra | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Katechis Anastasia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Baynon Diane | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Suh Yung | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Deborah Strock | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |



Page 412 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|--------------------------|--|------------|---------|--------|---------|-------|--------|-------|----------|----------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Francavilla,Maria | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Phelan Jane | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Walsh Erin Kelly | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Robinson Alphonso | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Schaetzl Christine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Hakima Laleh | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Capone Kristin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Maughan Daniel Joseph | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| German Miguelina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ✓ |
| Ngai Ivan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Reimer Heidi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Goel Swati | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mera Fanny | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ |
| evy Brenda Freha | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Scheinfeld Meir | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Shuiyan Shamsul | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Kramer Heather | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Choi Ran | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Tharathattel Marina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ash Yvette M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Powers, Laura Sanford Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Suri Asif | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Simon Lyncy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Dervishi Pranvera | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Torres Edwin A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Nagner Rebecca Lee | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Townley Katherine Marie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Carolyn Croce-Mirque | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| Cumba Delia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| _owenkron David Drew Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Walter Eric G Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 413 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating i | n Projects | | | | | | | | | | |
|-------------------------------------|--|------------|----------|--------|---------|-------|--------|-------|---------|-------|----------|---|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Dasgupta Indira Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Buschmann William Robert Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ✓ | |
| Fishbach Mitchell Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Heller Kimberly Ann Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ✓ | |
| Herman Paul Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Calayag Patricia T Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ✓ | |
| Slovut David | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Prezzano Christopher M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Capoor Pediatric Neuromuscular Reha | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Norman Otsuka Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Vital-Herne Marc Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Piperdi Bilal Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fuloria Mamta | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Zonszein Joel Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Marte Venecia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Baldinger Harry G Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Ricci Zina J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Myers Lloyd Lynford | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schick David Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Kronfeld Gary David Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gross Benita L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Stabinsky Harvey Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Nash Pennye Walters | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jha Mrinal K | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Slocum Christine N | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Kurtz Kenneth S Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Meyer Robert H Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | - |
| Long Sharps Paige Lynette | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kalus Oren | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Desruisseaux Mahalia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | - |
| Msimanga Eleanor | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 414 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|-----------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| ee Kimberly | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Collins Margaret | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Parikh Neeti Bharat | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sims Sherrita Gail | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Fritz Rani Bili | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Shair Madeleine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sethi Neeta | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Colon Jessica Arelys | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Makinde Christiana Temitope | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Amstel David Jeremy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Choi Jenny Jee-Eun Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gibber Marc Jason | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ouvin-Castro Maria Angelina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kinon Merritt Drew | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Felsen Uriel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Perez Martha | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Arsanious Nancy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Byfield Lorraine C | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Brewster Natalie Libertella | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lennifer Davis | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| /ardarajan Asha | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Nolan Patrick | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Schultz Emily | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Brooks-Blyden, Donna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Ranaura Tina | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| ahan Yael | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| u Ruimin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ergang Rachel E Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| 'ullo John James Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Romaniv Vladimir Rpa-C | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Shookster Linda A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |



Page 415 of 841 Run Date: 10/01/2019

| | Participating i | in Projects | | | | | | | | | | |
|-------------------------------|--|-------------|----------|--------|----------|-------|--------|-------|---------|-------|----------|---|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Case Carolyn M Np | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Varanasi Sankar Narayana Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Patrick Sharon Lynne Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Berman Jeffrey Owen Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Salgunan Nambi Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Sherman Deborah S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Levin Terry L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Stern Robert A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Cerillo Thomas Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Veselinovic Jelena Milovan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shashi Karia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Purugganan Romeo Sison Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Banez Ferdinand B Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Martin Ruth Held | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Willey Joshua Zebadiah Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Posada Gerardo A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Berger Alexandra | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Frey Michael Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Levy Judith E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Forti Rene Josephine Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kaushik Saurabh | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chuang Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rouse Jeffrey A Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Duhl Adam Jon | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ibrahim Sherine Edward Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shalhoub Catharine Cecilia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Bak Nava Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | - |
| Vembenil Reeja Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Wahezi Sayed Emal | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Feldman Jarett | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Sohi Arshwinde | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | 1 | ~ | ~ | | ~ | ~ | ~ | ~ | - |



Page 416 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | |
|--------------------------|--|------------|---------|-------------|-----------|--------|-------|----------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b. | iii 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Alexis Cherrin Margaret | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Harrison Hillary | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | |
| Kudesia Rashmi | Practitioner - Non-Primary Care Provider (PCP) | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Wong Meredith Jeanne | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Butler Thomas | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Yedlin Adam | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Owens Jr Wiley | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | ~ | | | ~ | |
| Mohan Geetali | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Shaban Nada | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Hankerson Sidney | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Hirschl David Avishay | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Oluchi Nwigwe | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Morgese Alexa Nicole | Practitioner - Non-Primary Care Provider (PCP) | | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Adams Kelly | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rozenberg,Anneta | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Katikaneni Madhavi | Practitioner - Non-Primary Care Provider (PCP) | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Carroll Maggie E | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Dow John Paul Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Fields Richard I | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Laura Grabisch | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Winters Brooke | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Shmuel Berkowitz | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kim Soo | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Marlyse Rudnick | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | _ | ~ | ~ | ~ | ~ | ~ | ~ |
| Birch Meaghan Maureen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Thompson Sharon Y | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Morcos David | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | _ | | | ~ | ~ | ~ | ~ |
| lickey Jeanne C | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gross Valerie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | _ | ~ | ~ | ~ | ~ | ~ | ~ |
| Roberts-Murray Lloydette | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | _ | ~ | ~ | ~ | ~ | ~ | ~ |
| Suarez Maria Priscila | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | |



Page 417 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating in | n Projects | | | | | | | | | | |
|-----------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Davis Alecia A Np | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Goldman-Hertz Karen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Smith Jay Mark | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gould Kenney | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Mathelier Krystina T | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Meiman Jessica | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Joseph Merin S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kotek,Robyn | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Lee Janet B | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Owusuaa Victoria | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lederman Carol | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Geller Mark Eli Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bagtas Joaquin F Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Cohen Ben Zane Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tessler Patric | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Auerbach Mitchell Evan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Winters Elliot | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Miller Donald Scott Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Liu Brenda L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Viviano Ann T Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jaffe Joshua Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Mehta Dinesh Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dwyer James Kieran Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Weiner Francis R Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Laster Avi S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Weber Carl Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Vaccaro-Olko Mary Joan Aprn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mutic Mario | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Soojung Kwon Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Walsh Nicholas Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mori Judith | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |



Page 418 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating in | n Projects | | | | | | | | | | |
|----------------------------|--|------------|----------|--------|----------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Marwin Russell C Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Elsass Kelcy Dawn Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mieszerski Laura E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Boafo Alex Aniapam Twum Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Feghali Joseph G Md Pc | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gordon David Stuart Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chukwuocha Benjamin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Glass Elizabeth Carey Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Burgos-Fontanez Obdulia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Cooper, Susan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Cocucci Hugo J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Allen Lincoln D Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| _ai Yu Jen Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tanaka Kathryn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bernhardt Bernard Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nicole Haley | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schubart Ulrich Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Moghtaderi Sam | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Levine Alyson | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Api Marietta | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Alton-Primrose Amy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Margaret O'Connell-Duffy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Gupta Chiraag | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Albert Heng-Yao Chang | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wen-Jeng Melissa Yao | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Tuyama Ana | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Nagaraja Aarat | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Grendly Sharon | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Thomas Karen F | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Knowles Alicia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gebb Juliana Sanchez | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |



Page 419 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|--------------------------|--|------------|---------|--------|----------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Soliman,Inaiat | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Rainaldi Patricia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Ddiah Nnamdi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Satecha Defreitas | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| luarbe-Ramos Ivannette | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Clark Meaghann | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Shapiro Lois A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| lajeeb Najla | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Shariff Saadat | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Brandenberger Frederic | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| wofie Stella | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Sman-Wager Jamie Lauren | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| hah Parth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | | ~ | ~ | ~ | ~ |
| arham-Ward Valerie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Choi Helen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Serafini Francesco Maria | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ring Huiwen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Medina Joan N | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Volfgruber Hayley | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ana Bronheim | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| riedman Amy Np | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| rancome Russell | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Renee Wohltman | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Chan Ryan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| latter Jeffrey E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Castro Jonathan M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |
| andy Robert Jay Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Santi Sudha Rajaram Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| opa Octavian Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Nohuchy Mykola Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Dejesus Umberto Joseph | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 420 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|------------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Cohen Stephanie Barbara Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Singh Bramdeo Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Franco Israel Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Ferranova Ernest S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | | |
| Mohammadi Farzaneh | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Mendola Antony J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Dinsmore Ronald Stephen Jr | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Reich Daniel S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Schwartz Micha | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Ahmed Tausee F | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Elliot Katherine L | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Herzog David Allen Md Pc | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Cayler Liise K | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lakimian Navid Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Orlando Christopher A Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Eisen Louis Max Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Pekovic Olivera Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| vfonso Linda | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | | | ~ | |
| Robinson John | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Greenman Lawrence A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Kaledzi Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Bartels Matthew N Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| evine Mark M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Kressner Michael Stewart Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| evner Charles | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Betzler Thomas | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Cawley James Joseph | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Berdichevsky Lillian Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| evin Paul Edward Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Broderick Carlene Hillary Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Baribault Heather | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 421 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|--------------------------|--|------------|---------|--------|---------|-------|--------|-------|----------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Cim Sarah S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| uo Dennis Yi-Shin Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hazotte Cynthia Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| chlesinger Kathie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eznik Sandra E | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ello Ricardo Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| errilyn Jamille Reynolds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| arbara Weinstein | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| uha Chandan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ruffi Richard Michael | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |
| teve Banbury | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ice,Karin | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| ersten Adam | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oy Diana K | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| ella Rocca Amy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| ran Anhtho | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| aeed Omar | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oldfine Andrew Michael | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| mith-Menchin Cindy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| rsi Deborah | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| az Sofia Yusuf | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| erow , Cheryl | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| litz Brian Keith | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| andela Jennifer | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| ayak Mansi Manohar | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ang Joann | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| anco Irene | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oskowitz Howard | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| arfaraz Nimra | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ucherov Alexander | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| alomino Yesenia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 422 of 841 Run Date: 10/01/2019

| * Safety Net Providers in Green | | | | | | | | | | | | |
|---------------------------------|--|-------------|----------|--------|-------------|-------------|--------|-------|---------|-------------|-------------|--|
| | Participating i | in Projects | | | | | | | | | | |
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Mamdani Sohail | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Levine Elisheva | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rigg Suyin A | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Martha Castro | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wiggins Blair P | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | > | ~ | ~ | ~ | > | > | |
| Latpate Prashant Pandurang | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Morelli Savina Ms. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Thornton Kimberly | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chen Yulin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dacia Mcbean | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Arnold Shaye Beverly | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Rachel Michaels | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Varghese Sarat | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Masciello Kaitlin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Blair Bryan P Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Sacharski Eileen M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Dziedzic John Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Davis Mark Cameron Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gonzalez Juan P | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Rangraj Madhu S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pellicone John T Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Haleem Abdul Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Stowe Michael Timothy Phd | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Thompson John Federick | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Faunt Nancy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Mahoney Patricia Marie Cnm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Decoteau Kordai I | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kochlatyi Sergei Gennadi Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Weiser Kenneth R Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Santiago Maria | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Perlman Barry B Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | | |



Page 423 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | |
|---------------------------|--|-------------|---------|----------------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Naveh Marcia Spiegel Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Dobkin Jay B Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Singer Lewis P Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Siao Kathryn Carol Lim Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Suarez Reynol Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sofiya Grottano | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Goel Sanjay Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jagust Marcy Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tepler Ira Ashley Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Katz Henry J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Park Brian | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Burke Alban | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | | ~ | ~ | ~ | ~ | |
| Davila-Katz Nicolas | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Finer Christin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Barbara Levine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Oni-Eseleh Ana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Respass John Thomas Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Phillips Kari Yaffa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Karroum Nabil Hanna Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | ~ | ~ | ~ | |
| Efiong Efiong James | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fried Marvin P Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kim John J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Rosenberg Maris | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Goldman Jeffrey Philip Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Nordin Charles Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Kaubisch Andreas Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Harris Susan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Spindola Hugo Franco Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Licuanan Lloyd | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Beatriu Reig | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wachs Eric A Dmd | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 424 of 841 Run Date: 10/01/2019

| | Participating | in Projects | | | | | | | | | | |
|------------------------|--|-------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Gallwey Sheriffa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kandiah Karunadevi | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Gabel Richard H Pc Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rosenthal Margot E | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Trimble Lacey | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | | | ~ | ~ | |
| Montano Cristina V | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Fenig Mark Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kim Stacey | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nicolas Canisha Miss | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chanamolu Sravanthi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Elkind Richard M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Alkalay Avishai Albert | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Maingi Shail | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Okoli Oscar | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Neuman Tzvi Yehuda | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Matus Jordan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wong Joyce | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Burns-Wetzel Diana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Haasz Maya | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Grewal Harpreet | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hayden Alison L | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Parkin Terri Michelle | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Kaminski, Joanna | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ✓ | |
| Weber Sharon Rose | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Weinstein Tamara B | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Zack Yael | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Concepcion-Diaz Evelyn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Orbe Kerin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tsukanov Jessica | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ebtisam Alhijazin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mary Anderson | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



Page 425 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | in Projects | | | | | | | | | |
|-------------------------------|--|-------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Arias Annamaria | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |
| Osborn Irene Paulita Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Thoracic Vascular Surgeon Pll | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Gitler Bernard Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Fisher Robert L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Eiland Lisa Renee Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gong Michelle Ng Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Minarik Marlene | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Park Kyung Sun Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| arsen Erik Andrew Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Arjune Dulmanie Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Chaise Joel M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Kevii , Zhaniizha | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Sheikh Iqbal Qamar Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mignone Biagio V Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Greif Richard H Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Au Winnie Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Salimbene, Jennifer | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Krilov Meg Allyn Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gorwara Simon K Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| lha Sanjaya Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| ieder Joseph N O D | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Crofford Marsha J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Haller Melvin L Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Barbara Diane | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Herbert John T li | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| 'amani Abdollah Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Packer Stuart Howard Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gagner Danielle T | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Radik Murdakhayev | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Zinaman Michael Jay | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 426 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|-------------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| quino Melinda Anne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| aufman David M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| astogi Deepa Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| atkin Lenore S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| ay Cecile Ingrid Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| irsh Robert Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| eller Steven M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ellido Charles Lagaya Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oodemote Melissa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| arry David John Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| sher Sol M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oss-King Michelle | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| ojman Sara Miller | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| elasho Suzanne Santana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| elleher James Patrick | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ark Sun | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| shburn, Jr. John | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| angone Richard | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| ayson Paul Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ergman Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| urphy Anne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| athy Venkatachala | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lotzbach Kristi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ndretta Patrick | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| hele Rodica | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| udden Michael P | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| edford Linda A | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| ackey Mary Michele | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| zarnecki Jamie Charlsie Marie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ellner Rachel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ohnson Amy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |



Page 427 of 841 Run Date: 10/01/2019

| Provider Name Provider Category Novak Lisa Practitioner - Non-Primary Care Provider (PCP) Antonucci Stephen Andrew Practitioner - Non-Primary Care Provider (PCP) Mohamed Yehia Abouelyousr Dpt Practitioner - Non-Primary Care Provider (PCP) Daniel Haycook Practitioner - Non-Primary Care Provider (PCP) Barclay Ruby Practitioner - Non-Primary Care Provider (PCP) Deiille, Berthain Samuel Pa Practitioner - Non-Primary Care Provider (PCP) Weiss Sharon Practitioner - Non-Primary Care Provider (PCP) Bancroft Courtney Practitioner - Non-Primary Care Provider (PCP) Khandaker Sadia Practitioner - Non-Primary Care Provider (PCP) Alaie Dariush Pc Md Practitioner - Non-Primary Care Provider (PCP) Blumberg Kenneth I Md Practitioner - Non-Primary Care Provider (PCP) Blumberg Kenneth I Md Practitioner - Non-Primary Care Provider (PCP) Silverman Ronald M Md Practitioner - Non-Primary Care Provider (PCP) Dreyzina Yelena Practitioner - Non-Primary Care Provider (PCP) Mechanic Laura J Md Practitioner - Non-Primary Care Provider (PCP) Mechanic Laura J Md Practitioner - Non-Primary Care Provider (PCP) | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
|---|----------|---------|----------|----------|----------|-------------|----------|----------|-------|----------|--|
| Novak Lisa Practitioner - Non-Primary Care Provider (PCP) Antonucci Stephen Andrew Practitioner - Non-Primary Care Provider (PCP) Mohamed Yehia Abouelyousr Dpt Practitioner - Non-Primary Care Provider (PCP) Daniel Haycook Practitioner - Non-Primary Care Provider (PCP) Barclay Ruby Practitioner - Non-Primary Care Provider (PCP) Delille, Berthain Samuel Pa Practitioner - Non-Primary Care Provider (PCP) Weiss Sharon Practitioner - Non-Primary Care Provider (PCP) Bancroft Courtney Practitioner - Non-Primary Care Provider (PCP) Khandaker Sadia Practitioner - Non-Primary Care Provider (PCP) Alaie Dariush Pc Md Practitioner - Non-Primary Care Provider (PCP) Torossian Carol L Practitioner - Non-Primary Care Provider (PCP) Blumberg Kenneth I Md Practitioner - Non-Primary Care Provider (PCP) Gohari Arash Md Practitioner - Non-Primary Care Provider (PCP) Silverman Ronald M Md Practitioner - Non-Primary Care Provider (PCP) Dreyzina Yelena Practitioner - Non-Primary Care Provider (PCP) Mechanic Laura J Md Practitioner - Non-Primary Care Provider (PCP) | ✓ ✓ | ~ | 2.a.iv | ~ | | | | 3.d.iii | 4.b.i | 4.b.ii | |
| Antonucci Stephen Andrew Practitioner - Non-Primary Care Provider (PCP) Mohamed Yehia Abouelyousr Dpt Practitioner - Non-Primary Care Provider (PCP) Daniel Haycook Practitioner - Non-Primary Care Provider (PCP) Barclay Ruby Practitioner - Non-Primary Care Provider (PCP) Delille, Berthain Samuel Pa Practitioner - Non-Primary Care Provider (PCP) Weiss Sharon Practitioner - Non-Primary Care Provider (PCP) Bancroft Courtney Practitioner - Non-Primary Care Provider (PCP) Khandaker Sadia Practitioner - Non-Primary Care Provider (PCP) Alaie Dariush Pc Md Practitioner - Non-Primary Care Provider (PCP) Torossian Carol L Practitioner - Non-Primary Care Provider (PCP) Blumberg Kenneth I Md Practitioner - Non-Primary Care Provider (PCP) Gohari Arash Md Practitioner - Non-Primary Care Provider (PCP) Silverman Ronald M Md Practitioner - Non-Primary Care Provider (PCP) Dreyzina Yelena Practitioner - Non-Primary Care Provider (PCP) Mechanic Laura J Md Practitioner - Non-Primary Care Provider (PCP) | V | | | | ✓ | ✓ | ~ | | | | |
| Mohamed Yehia Abouelyousr Dpt Practitioner - Non-Primary Care Provider (PCP) Daniel Haycook Practitioner - Non-Primary Care Provider (PCP) Barclay Ruby Practitioner - Non-Primary Care Provider (PCP) Delille, Berthain Samuel Pa Practitioner - Non-Primary Care Provider (PCP) Weiss Sharon Practitioner - Non-Primary Care Provider (PCP) Bancroft Courtney Practitioner - Non-Primary Care Provider (PCP) Khandaker Sadia Practitioner - Non-Primary Care Provider (PCP) Alaie Dariush Pc Md Practitioner - Non-Primary Care Provider (PCP) Torossian Carol L Practitioner - Non-Primary Care Provider (PCP) Blumberg Kenneth I Md Practitioner - Non-Primary Care Provider (PCP) Gohari Arash Md Practitioner - Non-Primary Care Provider (PCP) Silverman Ronald M Md Practitioner - Non-Primary Care Provider (PCP) Dreyzina Yelena Practitioner - Non-Primary Care Provider (PCP) Mechanic Laura J Md Practitioner - Non-Primary Care Provider (PCP) | V | | | | ~ | ~ | * | | | | |
| Daniel Haycook Practitioner - Non-Primary Care Provider (PCP) Barclay Ruby Practitioner - Non-Primary Care Provider (PCP) Delille, Berthain Samuel Pa Practitioner - Non-Primary Care Provider (PCP) Weiss Sharon Practitioner - Non-Primary Care Provider (PCP) Bancroft Courtney Practitioner - Non-Primary Care Provider (PCP) Khandaker Sadia Practitioner - Non-Primary Care Provider (PCP) Alaie Dariush Pc Md Practitioner - Non-Primary Care Provider (PCP) Torossian Carol L Practitioner - Non-Primary Care Provider (PCP) Blumberg Kenneth I Md Practitioner - Non-Primary Care Provider (PCP) Gohari Arash Md Practitioner - Non-Primary Care Provider (PCP) Silverman Ronald M Md Practitioner - Non-Primary Care Provider (PCP) Dreyzina Yelena Practitioner - Non-Primary Care Provider (PCP) Mechanic Laura J Md Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | | | ~ | ~ | ✓ | |
| Barclay Ruby Practitioner - Non-Primary Care Provider (PCP) Delille, Berthain Samuel Pa Practitioner - Non-Primary Care Provider (PCP) Weiss Sharon Practitioner - Non-Primary Care Provider (PCP) Bancroft Courtney Practitioner - Non-Primary Care Provider (PCP) Khandaker Sadia Practitioner - Non-Primary Care Provider (PCP) Alaie Dariush Pc Md Practitioner - Non-Primary Care Provider (PCP) Torossian Carol L Practitioner - Non-Primary Care Provider (PCP) Blumberg Kenneth I Md Practitioner - Non-Primary Care Provider (PCP) Gohari Arash Md Practitioner - Non-Primary Care Provider (PCP) Silverman Ronald M Md Practitioner - Non-Primary Care Provider (PCP) Dreyzina Yelena Practitioner - Non-Primary Care Provider (PCP) Mechanic Laura J Md Practitioner - Non-Primary Care Provider (PCP) | | ~ | | | | | | | | | |
| Delille, Berthain Samuel Pa Practitioner - Non-Primary Care Provider (PCP) Weiss Sharon Practitioner - Non-Primary Care Provider (PCP) Bancroft Courtney Practitioner - Non-Primary Care Provider (PCP) Khandaker Sadia Practitioner - Non-Primary Care Provider (PCP) Alaie Dariush Pc Md Practitioner - Non-Primary Care Provider (PCP) Torossian Carol L Practitioner - Non-Primary Care Provider (PCP) Blumberg Kenneth I Md Practitioner - Non-Primary Care Provider (PCP) Gohari Arash Md Practitioner - Non-Primary Care Provider (PCP) Silverman Ronald M Md Practitioner - Non-Primary Care Provider (PCP) Dreyzina Yelena Practitioner - Non-Primary Care Provider (PCP) Mechanic Laura J Md Practitioner - Non-Primary Care Provider (PCP) | | | | | ~ | ~ | ~ | ~ | ~ | ~ | |
| Weiss Sharon Practitioner - Non-Primary Care Provider (PCP) Bancroft Courtney Practitioner - Non-Primary Care Provider (PCP) Khandaker Sadia Practitioner - Non-Primary Care Provider (PCP) Alaie Dariush Pc Md Practitioner - Non-Primary Care Provider (PCP) Torossian Carol L Practitioner - Non-Primary Care Provider (PCP) Blumberg Kenneth I Md Practitioner - Non-Primary Care Provider (PCP) Gohari Arash Md Practitioner - Non-Primary Care Provider (PCP) Silverman Ronald M Md Practitioner - Non-Primary Care Provider (PCP) Dreyzina Yelena Practitioner - Non-Primary Care Provider (PCP) Mechanic Laura J Md Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Bancroft Courtney Practitioner - Non-Primary Care Provider (PCP) Khandaker Sadia Practitioner - Non-Primary Care Provider (PCP) Alaie Dariush Pc Md Practitioner - Non-Primary Care Provider (PCP) Torossian Carol L Practitioner - Non-Primary Care Provider (PCP) Blumberg Kenneth I Md Practitioner - Non-Primary Care Provider (PCP) Gohari Arash Md Practitioner - Non-Primary Care Provider (PCP) Silverman Ronald M Md Practitioner - Non-Primary Care Provider (PCP) Dreyzina Yelena Practitioner - Non-Primary Care Provider (PCP) Mechanic Laura J Md Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Khandaker Sadia Practitioner - Non-Primary Care Provider (PCP) Alaie Dariush Pc Md Practitioner - Non-Primary Care Provider (PCP) Torossian Carol L Practitioner - Non-Primary Care Provider (PCP) Blumberg Kenneth I Md Practitioner - Non-Primary Care Provider (PCP) Gohari Arash Md Practitioner - Non-Primary Care Provider (PCP) Silverman Ronald M Md Practitioner - Non-Primary Care Provider (PCP) Dreyzina Yelena Practitioner - Non-Primary Care Provider (PCP) Mechanic Laura J Md Practitioner - Non-Primary Care Provider (PCP) | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Alaie Dariush Pc Md Practitioner - Non-Primary Care Provider (PCP) Torossian Carol L Practitioner - Non-Primary Care Provider (PCP) Blumberg Kenneth I Md Practitioner - Non-Primary Care Provider (PCP) Gohari Arash Md Practitioner - Non-Primary Care Provider (PCP) Silverman Ronald M Md Practitioner - Non-Primary Care Provider (PCP) Dreyzina Yelena Practitioner - Non-Primary Care Provider (PCP) Mechanic Laura J Md Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Torossian Carol L Blumberg Kenneth I Md Practitioner - Non-Primary Care Provider (PCP) Gohari Arash Md Practitioner - Non-Primary Care Provider (PCP) Silverman Ronald M Md Practitioner - Non-Primary Care Provider (PCP) Dreyzina Yelena Practitioner - Non-Primary Care Provider (PCP) Mechanic Laura J Md Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Blumberg Kenneth I Md Practitioner - Non-Primary Care Provider (PCP) Gohari Arash Md Practitioner - Non-Primary Care Provider (PCP) Silverman Ronald M Md Practitioner - Non-Primary Care Provider (PCP) Dreyzina Yelena Practitioner - Non-Primary Care Provider (PCP) Mechanic Laura J Md Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gohari Arash Md Practitioner - Non-Primary Care Provider (PCP) Silverman Ronald M Md Practitioner - Non-Primary Care Provider (PCP) Dreyzina Yelena Practitioner - Non-Primary Care Provider (PCP) Mechanic Laura J Md Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Silverman Ronald M Md Practitioner - Non-Primary Care Provider (PCP) Dreyzina Yelena Practitioner - Non-Primary Care Provider (PCP) Mechanic Laura J Md Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dreyzina Yelena Practitioner - Non-Primary Care Provider (PCP) Mechanic Laura J Md Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mechanic Laura J Md Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| 0 1 1 1 1 0 1 1 1 1 0 1 1 1 1 1 1 1 1 1 | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Oppenheim Jeffrey Sable Md Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kucher Cynthia Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Hopper Rebecca J Np Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Cohen Seth A Md Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | > | ~ | ~ | ~ | ~ | |
| Ghods-Kash Safieh Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yahia Mohamed Md Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Peddireddy Aruna Kumari Md Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Roberts Larry P Md Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Stivala George Joseph Md Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | * | ~ | ~ | > | ~ | ~ | ~ | ~ | |
| Bloch Raphael S Md Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ladner Christo Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Thorpy Michael J Md Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Briggs Rahil Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Loizides Anthony M Md Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Moleti Carole Cnm Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 428 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating ir | n Projects | | | | | | | | | | |
|--------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Farinhas Joaquim M Jr Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Krumerman Andrew K Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Martin Christopher A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Melillo James Carl Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hacker-Jakus Susan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Klatsky Peter | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mohan Avinash Lalith Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Narula Neelam | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Sankar Douglas D Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Whitfield Laurice | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | | | ~ | | |
| Albulak Mehmet Kerim Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bhinda Jayashree Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Landis Jill Deborah | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Kuo Sheng Feng Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rabiner Joni | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cohen, Sarah | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Ali Khorsheda Do | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Frankel Aryeh | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Fan Wei Livy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tran Timothy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Steinberg Katherine Anne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jane Schon Pa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dibos Patricia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shah Vaishali | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schwarz Cordelia Sandra | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Patzkowsky Kristin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Leuchten Scott J | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Rizk Rasha | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Allen Lindsey | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Elizabeth Glauber | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Cardona Lina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 429 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating ir | Projects | | | | | | | | | | |
|---------------------------|--|----------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Schrager Judith | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Guo Xiaoling | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kaye Annette | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Tia Dole | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Kayla Carrero | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Escobar Carolina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Stern Ashley Rose | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Paramananda Padma | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chin Daniel C | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Feratovic Sanel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Carter Kimberly | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Hirsch Jordan | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| John Annamma | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Raichelson Roger Marc Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nifenecker Susan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Minardo Josephine S Phd | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| London Eric B | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pina Ileana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kishkareva Natalya Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Osborne Olive Clarice Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Diwan Adnan K Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Ratna A Sabnis Pllc | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Ibanez Delfin George C Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Murthy Vasantha L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Levi Daniela Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kojaoghlanian Tsoline Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Attia Claire William Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Foehr Mark Thomas Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Feingold Robert E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Weiss Louis Martin Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kohen Izchak Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| | <u> </u> | | 1 | | 1 | | | 1 | 1 | 1 | 1 | |



Page 430 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|-------------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Vagner Reena Cheryl | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Burjonrappa Sathyaprasad Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Shabtai Yeranen Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Bellizzi Donna | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| rina Abayeva | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ladia Ovchinsky | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Razmzan Shahram Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Elangovan Visalakshi | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| rabout Sylvana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Vroblewski Roselyn Marza | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Vhite Soren Matthew Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Naratea Anthony G | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Brown Andrea | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Straatmann Caroline Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Donikyan Chris D Do | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Dinapoli Gina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| 'hang Hui Rpa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Berry Stefanie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| sakharov Margarita | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Broder Anna Rutberg | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Helen Mercado | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Ahuva Bondi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lausler Kristen Marie | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Stewart, Julian | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Mouzon Sybil Montas | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Valsh Melissa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lercredi Guerline | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rosario-Vargas Estelle | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Brown Karen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Minzer Naftali | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Berrios Jessica | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 431 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating i | n Projects | | | | | | | | | | |
|---------------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Bachar Oren J | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Poku Princess P | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Garcia Yudelka | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Callender Kimberly | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ostrowsky Belinda E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kaminer Evan Marc Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fernandes David Lawrence Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pincus Elizabeth Jan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Vogel-Blumenthal Victoria Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dallegro Diane P Md | Practitioner - Non-Primary Care Provider (PCP) | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Suchin Scott M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Elmouchtari Abdelouahe Md | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | | ~ | | | ~ | | |
| Oksman Henry Chaim Phd Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shamoon Harry Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rutman Howard Md | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jain Vineet Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rosalina Valera | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Saad Eathar A Md | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Qadir Muhammad Irfan Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mannain Taanya | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Zolnik Lawrence A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Kim Choong Whan Md | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Levy Denise Antoinette Dpm | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nelson Dina S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Berkowitz Daniel Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Blass Joel Mitchell Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Correa Nereida Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Johnson Lisa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gelman Irwin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Spindel Robert Andrew Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lynn Adam M Phd | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 432 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|---------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| ox Jana Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oubeau Micheline Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Mazarin Gregory I Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Vaite Douglas | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| arewood,Avis | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| alint Daniela | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| ishi Malhotra | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| andera John | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| chimmel Sanford Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ampbell Pamela Ann | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| enneth C Nisch | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| rantz Benjamin A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| anza Joseph Jean Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |
| alentin Ana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| usan Furman | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| atel Vinita Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| raino Joseph | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |
| orelli Ann Marie | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| /ayman Jessica Beth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| eliquini, Marian | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |
| demba Adaobi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ackson Arnice | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ |
| uncar Edelmys | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ellerman James Guy Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| oyle James J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| ansom Sherry M Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eldman Howard Lee Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ilver Michael M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | ~ | ~ | ~ | ~ |
| rasa Gabriela Anamaria Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| herman Howard Ian Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| amille Michel-Ang Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |



Page 433 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|-----------------------------|--|------------|----------|--------|---------|-------|--------|-------|----------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Smith Jonathan C Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| abasso Arnold Lawrence | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ |
| ondro Nancy Ann Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | | ~ | ~ | ~ | ~ |
| ernstein Jeffrey Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| athan Ely B Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | | ~ | ~ | ~ | ~ |
| anuta Przechodzka Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| roccard Alain | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | | ~ | ~ | ~ | ~ |
| oldstein Kenneth Adam Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ennis Rizzo | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| chwartz Stephen O Pc Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| erkenblit Robert Gary Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| oenigsberg Tova C Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ela Boguslawa D Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| umphrey Alan | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | | ~ | | | ~ | |
| ama Michael A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | | ~ | ~ | ~ | ~ |
| and Jacob H Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ovik Boris Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| otelo-Garza Danilo | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| uthiyamadam R | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| hacko Celin | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| avagnaro John A | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| exis Willy Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| evin-Waldman Renee Marci Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| art Worden | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | | | ~ | |
| astore Frank R Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | | ~ | | | ~ | |
| rumberger Keith Arthur Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| anger-Johnson Lorna | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | | ~ | ~ | ~ | ~ |
| butti Steven Kenneth Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| uinnell-Friedlander Shirley | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| omez Maria Fernanda Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| evy I Martin Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 434 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | | |
|---------------------------------|--|------------|---------|--------|---------|----------|--------|-------|---------|----------|--------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Schliftman Alan Bruce | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Halko Nadine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Leavitt Karla | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Vinnette Burgess | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shaparin Naum | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Waxler Diana Rpa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shah Chirag Dinesh | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| John Stern | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zarnegar Reza | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Montes Melba Lissette | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pollock,Keitha | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Solomon Julie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Canty Caroline | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Maggio-Silverman Cynthia Denise | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Andrea Sue Hausch | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Ali Frank | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | | |
| Milizia Raffaele Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | 1 |
| Hoffman Michael Ethan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Weinman Danielle | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Findley Molly | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Brennan, Monica | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Miah Bahar | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Park Aileen M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gallo Laurie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Singh Balveen Biba | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | 1 |
| Camille Banks-Lee | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | | | ~ | | |
| Murphy Meagan H | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gebreselasie Berhane | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Pacifico Jessica | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bell Keri-Ann Taiesha | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Benash Rebecca Naomi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | <u> </u> |



Page 435 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | in Projects | | | | | | | | | |
|---------------------------|--|-------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| my Santos | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| ahansra Sukhminder Kaur | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| ohnson Jenifer Marie Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| yskocil Christine R Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| achmann Dennis S Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| alumbo Michael J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| uff Anthony G | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| eischmann Jonathan D Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| mall Jonathan M Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ranson Perry R Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| nes Samuel Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Connor Anne Maureen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| andau Thomas K Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| artynova Irina Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| amani Amir Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| aither Kecia Md | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| alumbo Julianne Lomacchio | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| amacho Diego R | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| egler Deena Gail | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| t. Charles Marise | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| rzi John | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| ores Zeida L | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| adu Assumpta Agoucha Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| enegus Mark A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| nirley Fletcher-Hall | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| vera Victoria Athenea Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| nen Jimmy Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| onley Gray | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| astillo Jenny Lynn Md | Practitioner - Non-Primary Care Provider (PCP) | | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| ojas Rolando Jose | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| oodrich James Tait Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 436 of 841 Run Date: 10/01/2019

| * Safety Net Providers in Green | | | | | | | | | | | |
|---------------------------------|--|-------------|----------|----------------|----------|--------|----------|---------|-------|----------|---|
| | Participating | in Projects | • | | | • | | | T | | |
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Ilario John D Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ | |
| Paracha Fauzia Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Tabaddor Flora Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Izes Jay Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ | |
| Gokhan Solen Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tadros Jacklyn Naguib | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Nuguid Aida G | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Teplitz Ellen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Kitsis Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Podber Jayson S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Mark Alissa | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ | |
| Powers Caitlin Ann Np | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ | |
| Brucker Jason J | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Stern Joshua | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kitchens Galina D | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Graham Francis | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hemmerdinger Steven Arthur Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Alvarado Rosal | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ | |
| Schiopu Mihaela | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | | ~ | ~ | ~ | ~ | |
| Conrad Stephen Chrzanowski | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Muppuri Swapna | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Spinner Ruth M | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Drzewiecki Beth Ann | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cortes,Rodene I | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Ramos Timothy D | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Terner Sofia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Krische Elizabeth Rose | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Gebele Joyce E | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | - |
| Chuy Jennifer | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mcgahee Adam Ray | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dijana Perlleshi | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | ~ | 1 | | ~ | | |



Page 437 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|--------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Hall Kendria | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Powell Deirdra S | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ✓ |
| Gomez Danny J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Broidrick Robert | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Newell Mary | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Oh Sun | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Mercedes Joann | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Canonico Anthony | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mills Johanne Lemoine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Milici Crystina Lynne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Olko Catherine E | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Katzeff Barbara S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Bergstein Karen Cnm | Practitioner - Non-Primary Care Provider (PCP) | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Jorde Ulrich P Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Sessa Vito Renato Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | ~ | ~ | ~ | ~ |
| Gellert Jane Carla Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Lisa Wellington | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Demboski David P Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ✓ |
| Marini Robert Anthony Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Kalaydjian Garine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Monteverde Barbara Ann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Callaghan Steven | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Friedman Jodi Beth Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ✓ |
| Giannone Vincent | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Lattarulo Frank J Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Cheng Christine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Steinberg Jacob | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Hansen Amanda | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Chavarro Jessica | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| Sprayregen Seymour Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Schwartz M Miles | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |



Page 438 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | | |
|-------------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Tojino Conrado N Jr Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kaplan Ilya V Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Weisstuch Zvi Samuel Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Louis-Jacques Bergson | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Valdivia Ana Y Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Burns Stephen Michael | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Reichert James Michael | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | | |
| Venkatakrishnan Vivek Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shvets Yelena | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | | |
| Redinger Roberto A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Udeshi Tushar S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schwarzbaum Gila | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Liberatore Benjamin Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Brett-Mohyla Maureen Joan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bochnovich Elaine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Hnetila Carol | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Baccellieri Angelo Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Marianna Carlisi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Misciagna Sean M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Maravilla Camilo Dean Domingo | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Mcginley John | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ceide Mirnova Emmanuelle | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Panigrahi Dev Das Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Berzofsky Craig | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shaikh Munima Rafi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Colodny Nikki Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Elizabeth C Piccolo | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bryan, Jessica | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Venegas-Borselino Carla | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Atrio Jessica Maria | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Sarah K Oh Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 439 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | |
|--------------------------|--|------------|---------|----------------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Klein Andrei Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Morrison Jennifer L | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Michael Miano | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | |
| Capizzi Jessica Lisette | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ |
| Blum Lauren | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Tuber Patricia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | |
| Nadan Pamela | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Taniesha Lewis | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | |
| Mannancheril Anita B | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Jenna Daddario | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mcmahon Dennis | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Beach, Grace | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | ~ |
| Donahue-Gonzalez Kristen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Harrigan Nashley Melissa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Goloborodko Valentyna | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Granit Volkan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kelly,Victoria E | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | |
| Humphreys Jonathan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Patel Viral Champak | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Khan Sidrah | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Fromm Federica | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Pena Felix | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Elyse Gibberman | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | ~ | | | ~ | |
| Augustus Igbokwe Cu | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Clancy Brendan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Greenstein Mordicai | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Ashley Traci Mrs. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | |
| Brower Gena R | Practitioner - Non-Primary Care Provider (PCP) | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Warren,Joan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | ~ |
| Peralta Raquel Marie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Thill Zoey | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |



Page 440 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|-----------------------------|--|------------|---------|--------|---------|-------|----------|-------|---------|----------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| St. John Michelle Ms. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Krakovitz Evan Keith Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Herman Richard Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |
| Ailitaru Lored | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Douglas Lindsey C Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rabenou Bijan Phd | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kobeckis Elizabeth Carpio | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Charney Richard Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Nager Ralph Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Pisacano Michael Anthony Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sharma Nitya | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Vang Yu | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Cirshenbaum Nancy W | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ouard Rita Jean Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Burns Mark Roger Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Dicpinigaitis Peter V Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ginsburg Michael M Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Comninellis Aris Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Green Debra Jean | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Bove Maria | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| echich Anthony J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Dza Parind Manoj Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Roxanne Pisa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Schleyer Betti Gretcgen Phd | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Smith Erica Joi | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Klein Steven Scott Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| lariharan Radhika Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Bennett Joseph | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Davitt Michelle M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Valdman Rochelle Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | * | ~ |
| Adelsberg Marc R | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 441 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|-----------------------------|--|------------|---------|--------|---------|-------|--------|-------|----------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Pillai Sophia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gigi R Madore Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Lombino Michae | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| O'Connor Katherine Marie Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| wu Alice Ms. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Jafri Farrukh Nadeem | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Yechieli Sarah | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Digangi Condon Kathleen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| aborde Elve | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Huang Hongying | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ramachandran Rajesh | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Veichman Katie E | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Bajaj Komal Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Pasquale Christopher Gerard | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| Dommen Shobin Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Veinberg Joy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Baker Cheryl Np | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Villiamson Anna | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| Vang Theresa Li-Chu Cnm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Mambondimumwe,Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Pacheco-Stabile Gretchen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Barr Scott Carey | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| averas Jose Martin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Catanzaro Richard Peter Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Robert Khalil | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Acevedo Nicole | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Papalezova Katia Todorova | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Greenhut William Howard | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Cirilli Carla Patrizia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Nadler Ariella | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rohs Anne E | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 442 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|-----------------------------|--|------------|----------|--------|-------------|-------|--------|-------|---------|----------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Fligelman Tal | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Mohsin Hammad | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Pimentel Sandra | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ |
| Mathew Renu | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Galligan Michelle C | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | * | | ~ | ~ | ~ | ~ | ~ |
| Chung Philip | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Ruvo Anthony Francis | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ontane Barbara Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| zaguirre Bernardo A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Pal Aruna Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ing Julie Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Strong Benjamin Waite Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Calleo-Cross Annamaria Do | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Levat Jay Marc Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Basavaraju Nerlige G | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Christiana Joseph W Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Flugman Scott Lawrence Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Glavey Edward Joseph | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Gleason Paul Francis Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Reta Buchanan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Maala-Gentolia Clarice Np | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Gadol Charles | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Kadesh Irving | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Dowd Andrew J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Retter Avi Samson Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Klein Richard | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Friedman Benjamin Wolkin Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sussman Ira I Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Shinnar Shlomo Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Reddy Shamantha G Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rosen Orna Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 443 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | | |
|------------------------------|--|------------|----------|----------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Wang Yumei Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sperling Karen Ellen Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rinzler Cinnamon A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Kwok Yong | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Wemmer Kerriemari | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lauer Darrell | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Hirsch Suzanne Leslie Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hirsch Judith C | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Lis Ronald J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rosenthal Francine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Mcmanus Maryann | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Taffet Sanford L Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Silton Shira | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Golier Francis Carl Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Valdes Maurico | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Garg Madhur Kumar Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Magalie Fonvil | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Thomas Mark A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chuu Ying Hue Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Friedman Ellen Wolkin Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Larisa Simkhaev | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Newland-Pagan Yvonne C Md Pc | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Monti Tonia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Mokrzycki Michele Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fass Daniel E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Siewers Kevin Np | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zung Neal Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Beth M Kelley Lcsw-R | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | | |
| Ghattas Shaden | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Kabbash Barbara P | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Rogers Craig Steven Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



Page 444 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|--------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Palm Ann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Nayman Defne Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Wolf Kristin M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Krakower Leon A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Srihari Arudi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Stogel Hope D Slp | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Conen Amy | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | |
| Anna Sass | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| John Samuel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Benjelloun Touimy Rachid | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Lee Diana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Kelly Porta | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Halverstam Caroline | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Hicks Kandree | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Schwartz Shimon | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Barenbaum Myriam | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Fukunaga Bryce | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Stanmyer Rebecca | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Druke Melissa Np | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Simmons Leroy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Krishnan Sangeetha | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Brown Tess-Ann Denise | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ∕ang Rui | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Townes Meredith Leigh | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Spagnuolo Juliana Ms. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Shwartz Noa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ciani Stephanie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Osczepinski Joan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |
| Martinez Delmira | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Yeh Amy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sajid Mohamed | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 445 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | | |
|------------------------------|--|------------|---------|--------|---------|----------|----------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Moucha Remus S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Levin Henry S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ruiz Armando Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Deguzman Noriel Mira | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Chung Charles II Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Thompson Linda Rene | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Rodgers I Rand Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Oruganti Balaji | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Gould Richard B Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Grush Kenneth P Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bloch Dean Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Carmen Lopez | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Porrovecchio Andrea Marie Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nelson William S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Parsa Tania Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Natarajan Sam N Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | ~ | ~ | ~ | ~ | |
| Columbres Manuel Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Campbell Andrew B Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Witman Michael N Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Kouyoumdjian Vahan S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Munro Kimberly C Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Ostrow Connie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nowak Paul Charles Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shapiro Nella I Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Golio Dominick Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Depaola Thomas | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Miller Alec L | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Swerdlow Michael L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ohajekwe Ogedi A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Litman Nathan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sanjay Sikand Md Pc | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



Page 446 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | | |
|--------------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Hudes Golda Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Heimink Amy Lee | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Divito Joseph Jr Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Russakoff L Mark Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lupin Jay Stephen Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Zambenedetti Maurizio | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Karra Srivani Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Zichariea Wallace | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Weber Pamela | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Rimpel Lisa Minerva Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Milstein David M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ponticiello Joseph Nicholas Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cuevas-Burke, Carmen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wei Xiaofang | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mejia Fernando Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mikhail-Powe Joanna | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rivera-Lake Domingo Antonio | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Farkas Barbara R Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chandra Sekhara Muthaiah Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Caruso Victoria | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | | | ~ | ~ | |
| Stein Nancy D | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Barnett Tracey | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Kenney Kathleen M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bergamin Maria | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Bowden Nancy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Liteplo Ronald Roman Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| La Casio Ralph Anthony | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Berger Samuel Alfred | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Anna Maria Giordano Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Magana Enrigue | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Weiser Daniel A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 447 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | | |
|----------------------------|--|------------|---------|--------|---------|-------------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Darlington Tanya | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Mathew Shiny M | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Rondon Betty | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Monderer Renee Shoshana Md | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Bafuma Patrick J Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| lercader Carolina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| apia Angela | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| /alsh Ronald | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| larion English-Rowe | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Smith Barry T Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| ng Yoko | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| lehra Shilpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| urora Rozy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| hwalsingh Ahilya | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| allister Brandon J | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| amcharran Anneta Crepaul | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| lateus Diana | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| ubin John | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Vilson Zontha | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | | | ~ | | |
| chopra Nitin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| cook Kristy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| iorito-Torres Franchesca | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| andhi Stacey | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| erman Rachel Ariel Stein | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| elena R Drexler | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| ullivan Daniel J | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| hah Manan Ashokkumar | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| uffy Katherine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| anabria Tricia Norma | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| ava Jetmira | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| elba Kathleen E | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | > | ~ | ~ | ~ | ~ | ~ | |



Page 448 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|-------------------------------|--|------------|---------|--------|---------|-------|--------|-------|----------|----------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| hluwalia Dayal S | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| firiam Schoenwald | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| immerman Franklin H Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Cohen Steven R Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sherman Jeffrey A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Shah Purvi D Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ramirez De Arellano Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Randall Phyllis Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| lanna Raouf R Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kaye Shana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Kajita Grace R | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Murakhovskaya Irina Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| onberg Mathew Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kang Harriet Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Khatun Mahbuba | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Manuzon Laarni S | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ahmed Imran M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| /erghese Joe Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Einstein Francine Hughes Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rasmussen Anne B Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Veinstein Harry Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Silfa Rosa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Sanyal Rajat S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Barzilai Nir Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Vanerman Jeffrey B Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Quintas John C Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| below Arthur C Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Cocur Basil Anthony Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Gutwein Jeremy Michael Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Cirillo Vincenzo Antonio Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| itman Norma S | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |



Page 449 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|------------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|----------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| /elez-Green Maria | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Manigault Andrea Denee | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Geyer Howard Lance Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Tanya Williams Pa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Bux Donald | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Zanieski Gregory J | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Amisha Rai | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Goldberg-Stein Shlomit | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Nehta Keyur J | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Davidson Debra | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Braun Joshua Eugene Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Khana Pragna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Pavydova Regina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lawkins Eleanor | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Polineni Rahul | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Samantha Sigurdsson | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Carey Michelle | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Aggarwal Richa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Stern David R | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Abraham Sunith | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Cummings Michelle | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Selim Abdelrahman | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ega Mario | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Simmonds Chana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Martinez Igda | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Bueno-Deleon Ana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Pietris Andrew Michael | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Creagan Rachel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Cuno Kate Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Emma Kershen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Veerackody Harshan Indaka Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |



Page 450 of 841 Run Date: 10/01/2019

| * Safety Net Providers in Green | Davisinstina | in Ducinete | | | | | | | | | | |
|---------------------------------|--|-------------|----------|--------|----------|-------|----------|----------|----------|-------|----------|--|
| | Participating | | T | 1 | | 1 | 1 | | T = | 1 | T | |
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Winther Lynn C Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Casale Anthony | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ha Conellia Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schulhoff Carolyn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ✓ | |
| Michaelson David I Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ✓ | |
| Damico Brenda Santarelli | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Kostov Atanas Kostov Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ✓ | |
| Saint-Preux Jean Marie Carl M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Naik Geetha D Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| George Helen B Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Yokasta Garcia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Einzig Avi Israel Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Brooks Janet Cnm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Ilowite Norman T Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Hughes Marianne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Srinivas Vankeepuram S | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Folkert Vaughn W Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Keiser Harold D Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Prince David Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Robb Thomas V Do | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Grant Carol A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dimartino Nardi Joan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Charles Yardley B Md Pc | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Teuscher Enrique J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Lisha Melathe | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kanellopoulou Isabella Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sharma Chanchal Phd | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gladitsch Mary Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Machado Carmen | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | | | ~ | | | ~ | ~ | |
| Morice Karen Lizette | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lopez Francis | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



Page 451 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|-----------------------------|--|------------|---------|----------|----------|-------|--------|-------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2 | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Lee Se Won Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Joseph Amin Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Pedraza,Daniel | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| ima Christina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Occhiuzzo Maribel Del Rocio | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Borenkind Carly | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | | | ~ | |
| Karim Sadiqa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mojazza Shahrzad Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ang Julie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Nitzkorski James | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Vang Jennifer E | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Melinda Montondo | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Cartmill Keith | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Jday Kristine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Aksoy Tulay | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Maslyanskaya Sofya | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Smith Darryl | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Cohen Aviva | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Perkins Bennal | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Nagarwala Faisal Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Mallory Flynn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Oduro Angela Yaa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Banerjee Kumarika | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rodgers Caryn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mushekov Timur | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| 73802629adames Julissa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Pearl Weill | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Paredes Sara | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Ozorio Bienvenida | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Omosebi Oluwafemi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mulry Ryan Luce | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 452 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|----------------------------|--|------------|---------|--------|----------|-------|----------|----------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Christine Moloney | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Simmons Tayler Marie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Levesque Lauren | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Adams Diana Madden Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Mcnulty John F Md Pc | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Shah Roshani R Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Proner Sanford Clay Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kim Andrew | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Yao Mike | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Wasserman Sheldon M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Dannenberg Michael J Md Pc | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Mirchandani Gautam Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Alan Barr | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Holt Kimberly J Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Morton Titus Aruna Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Dorsey Doris | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Pollack Staci E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Lipsitz Evan Coulson Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Fagan Michele Joy Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Chapin Amanda | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Chernyak Victoria Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Patel Ramanbhai C Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Shakowitz Anne Marie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Kirchmann Robert Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mills Andrew | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Zapata Ryan J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Reynolds, Peter | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Gennaro Karen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Staller Jerry | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ |
| Chandrasekhara Lalitha Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Jaile-Marti Jesus C Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |



Page 453 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|---------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Brammer Ann M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Soto Adolph Jr Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lachman Sami Albert Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| luggins,Cheryl | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| amen Michael G | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oshi Daivesh Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| aniagua-Ryan Aimee | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| arrington, Tara | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| ngrid Armorer | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oilav Beatrice | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| han Tara C Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| obotti Flavia Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| liav Chaim B Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| urdali Basil | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| luh Philip | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| idiya Shestoperova | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| athryn Bendlin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| poozak Lori Ann | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| cox Nicole | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Icandrews Eileen | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | |
| en Robert | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| amilli Alexandra M | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| 1iele Marilyn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ose Anita | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ennifer Forster-Green | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| inger Daniel Joseph | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| ristin Elizabeth Courtney | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | _ | |
| /asserman Emily | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| /eltzien Dawn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ticco Charles Craig | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gulani Reshma | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 454 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|-----------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Prinzing Samantha Ms. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Nowakowski Eric | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Peragine Donna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Fellows Ashley | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kathleen Towey, Ot | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Grancaric Antun | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Augello Elaine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Boutos Ekaterini | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Chan Alice | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Brennan Cooper Ann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Gerber Glenn J Do | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Daly Stephen M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Singh Birendra Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Rotolo Loretta Ms. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Calhoun , Lisa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Hantman Morton M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Smith Terrian A Np | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Seiter Karen P Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Abrams Steven B Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Anderson Ferdinand F. Jr Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| erner Roy Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Devore Nancy Cnm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rosenblum Robert Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ostfeld Robert J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| urk Jed L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| lamm Eugene S Md Pc | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lanna Michele | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Or Andrew Decker Md Pc | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Mathews Shaina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lefferson Karen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sharan Alok Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 455 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | | |
|------------------------|--|------------|---------|--------|-------------|-------|--------|-------|---------|-------|--------|------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Martinez Emanuel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cohen Rebecca | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kelly Lesa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | | ~ | ~ | ~ | ~ | ~ | |
| /assell Rashida | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Palmer Sophia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Del Bene Maura L | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Crist Rebecca Lynn Cnm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Hollinger-Samson Nancy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | 1 |
| Briana Messina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Schwartz Lisa S | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| ankford Charlena Ms. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Valzer Jacalyn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | 1 |
| ast Noam | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| orman Katie Rae | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| David Keith | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| arina Jenifer Lorrill | Practitioner - Non-Primary Care Provider (PCP) | | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| oseph T Vazzana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| muta Jeanne Uchechi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Gibney Tara | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Polshin Victor | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Ailman Sofiya | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Morrone Kerry Ann | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Greenberg Sofiya A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| zetta Briggs-Bolling | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | 1 |
| ugalli Belinda K | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Mara Brunilda | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Iullins Deborah | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | | ~ | | | ~ | | |
| Acnamara Courtney | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| leavey Jennifer | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Solomon Sherry K Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Supta Archana Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 456 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|-----------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| all Elizabeth M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| loves James Howard | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| kechukwu Christopher O Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| iana Eric Michael Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eischer Lee Scott Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| tman Robert J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ario Tuchman | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| oim-Walsh,Katherine | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| adori Frank P Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| acheco-Fowler Victor Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| delfio Mary Ann Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| amos Julie J | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ussman Daniel L Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| iller Daniel Richard Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| chwartz Richard | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| nzuvadia Kishor Natvarlal | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ampbell Caron Michelle Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ynn Jeffrey T | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| ampbell Sofia Cnm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| eman Harry Jay Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| andsberger Ellen Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| ohen Brian Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| garwal Nanakram Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| drich Thomas Knight Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| egatt Alan David Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| napman Evelyn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ang Mark Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| uartas Maria P Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| enry Bruce M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eit Christina Ruegsegger Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| akoff Saul Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 457 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|----------------------------------|--|------------|----------|--------|----------|----------|----------|----------|---------|----------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Cooper Steven Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Travin Mark I Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sizgoric Zoia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| lan Lord | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sibinga Nicholas E S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Nodiff Debra | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ |
| Vandenheuvel Angela | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ |
| Moriarty Maryanne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Denney Julie W | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Saenger Paul H Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Grun Andrei A Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Zaki,Mohamed M | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Sullivan Brenda | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Kaplan Thomas Anthony Psyd | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Jay Mermelstein Dpm Pc | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mitchell Amber | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Abul Faiz Ahmed Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Williams Jenny | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Yun Raymond Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Seale-Simpson Marjorie Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Knapp Esther | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sheehan Therese | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| Guerrero Jihan Mogol | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Luo Jenny | Practitioner - Non-Primary Care Provider (PCP) | ~ | ✓ | | ~ | * | ~ | ~ | ~ | ~ | ~ |
| Leader Isaac | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rivera Enid Yvette | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| _aperche Sherry Lynne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Li Norah | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Bachhuber Marcus | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Maureen Hyatt | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ |
| Samaroo Parbhu Dyal | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |



Page 458 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|--------------------------------|--|------------|-------------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Sanghvi Kunal | Practitioner - Non-Primary Care Provider (PCP) | ~ | > | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| arajani Klotilda | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| below Chaya Batya | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ho Woojin | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| arwal Rahul Singh | Practitioner - Non-Primary Care Provider (PCP) | ~ | > | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| e La Riva-Velasco Elizabeth Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| ivka Schwartz | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| roner David | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| atev Alexander | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| all Amy Mia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| hah Jasjeet | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| yers Zumara Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ratte Erica Miss | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | | ~ | | | ~ | |
| m Su Haeng | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| arughese Christina Ann | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| quino Jennifer | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | | ~ | ~ | ~ | ~ |
| ethke Eric Daniel Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ewburger Amy E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| tein David Franklin Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| aran David S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | | ~ | ~ | ~ | ~ |
| aub Cynthia Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| orofsky Anne | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | | ~ | ~ | ~ | ~ | ~ |
| saur Larisa Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| itler David Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ohen Leonard I Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| arisi Debra M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ugg Samuel Clarkson Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | > | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| am Hamid M M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| calisi Jennie Ann Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| l-Sabrout Rafik Abdelaziz Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| olon Federico Ernesto Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |



Page 459 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|---------------------------|--|------------|---------|--------|---------|-------|--------|-------|----------|----------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| irschner-Lanzkowsky Debra | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| halil Hani L | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| ckenzie Earl | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ellner Thomas | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| amanich Joy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ailey Cheryl | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| azimiroff Julie Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| atech Howard | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ulick Roy G | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| astien Alexandra Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| navaran Sergiy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ose Louis C Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ıvane Bernadette Ellen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ichtling Julius J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| net Amundson | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| kwood Richard O Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| mil Rizqalla Do | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| betsky Stacey Jill | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| lix Alan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | * | |
| ajar Marilyn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | * | ~ |
| anu Chikere Anthony Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | * | ~ |
| ereira Angela | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | * | ~ |
| ark Allan Harrison Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | * | ~ |
| aah George | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| nes Timothy Ray | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| rivastava Abhishek | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ere Chiagozie Adaobi | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| ast Joelle Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| rcak Jason Andrew Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| er Jesse Duncan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| omez De Vargas Mencia M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 460 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Sarety Net Providers in Green | Participating in | n Projects | | | | | | | | | |
|---------------------------------|--|------------|---------|----------------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Lubetzky Michelle L | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lomita Craig | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bruno Charles | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Noone Rachel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Green Judith | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tannebaum Jonathan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Macdonald Ross F | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Khinvasara Neha | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Jason Savoy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | | |
| Goorin Laura | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Clarke Kimesha | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Gracious John | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sklenar Anne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | | |
| Rohit Mathew | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Brafman Rebecca | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Frias Nejil | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | | |
| Cheung Jason Matthew | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Saenger Renee | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Roy Alyssa Marie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lezama Keron | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Galati Angelyn Mrs. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | | |
| Berrios-Spencer Sylvia | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | ~ | | | ~ | | |
| Bodenstab Meredith Janel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | | | | |
| Cuffe Ronald | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Schwartz Kenneth Stuart Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ | |
| Whang Eugene J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Orjuela Hernando Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tavarez Edwin Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Berezin Stuart Howard Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Dorsa Frank B Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Androne Ana Silvia Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |



Page 461 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|------------------------------------|--|------------|---------|--------|---------|----------|----------|-------|----------|----------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Voroch Roman S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | * | ~ | ~ | > | ✓ |
| Barie Jacob Joseph Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Celling Ernest | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| omer Gitit Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| assapidis Elizabeth D T Do | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Cohen Alan F Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Ricketts Sarah M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| chonberg Samuel K Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Dinces Elizabeth A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Siegel Cary Scott Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gucalp Rasim Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Jehlinger Joan M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| ubert Gauman Robin Pa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| lackstock Daryle Marc-Anthonie Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| atkins Judith | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| iida Eriko | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| renas Chona Balauag | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | |
| athpalia S Alil Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| eroy Ennis | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Cissin Annette Marie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| lu Lin Dmd | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Carr Samuel Stephen Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Ronca Kathleen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lalpern Michael K | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Varing Victoria Ms. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| leather Redmond | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ang Christina Jane | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| ulliford Daniel Joseph | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| alib Hina Javid | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| nuj V Mehta Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hemanski Megan J | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 462 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|--------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Gennaro Diana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Henry Diane | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Tahira Wellman | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ee Jimmy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| larper,Brukti | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Erin Yi Chen Wei | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| nsel Aaron | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Millman Lisa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Malbari Fatema | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Accormick li James | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Padua Michelle | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| 41946476oriani Christine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Pattamanuch Nicole | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Cindo-Diouf Azetta | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Syrkin Grigory | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| effrey Spitz | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| igenoah Patrick | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | | | ~ | |
| oseph Nehemi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ily Barhydt | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| revalo Sandra J | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eon Darcy Grae | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Brandon Balabus | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Orlofsky Michelle | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Rubin, Aimee | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Kellner Eve | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Correa-Lopez Wilma S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| elly Carol Bocaccino Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ackness Emily Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| erjuste Fedlande | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Varren Steven | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| lodges Jason Leroy Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |



Page 463 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | in Projects | | | | | | | | | |
|------------------------------|--|-------------|---------|----------------|----------|--------|-------|---------|-------|----------|---|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Mcgovern Catherine Anne Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ | |
| Laguerre Julius J | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | | |
| Mohrmann Mark J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Yuabov Boris Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Kaplan Margaret Louise | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Markisz John Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Varian David W Jr | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Sampino Anthony F Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Zhang Jian Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Zeleznik Jomarie Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dorfman Robert P Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | | ~ | ~ | ~ | ~ | |
| Weinberg Jerry Charles Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Zimmermann Kristan Dale | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Puttaswamy Rajeev | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Guiney Robin Gerry | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | | ~ | ~ | |
| Karkowsky Eve | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Vardopoulos Constantine B Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Galst Gerald Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Raab Carolyn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lee Sunhee | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Heo Hye Jung Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Haynes Hilda Althea | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Johnson Stelin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pinsker Kenneth L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Finkelstein Malka Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Contillo Michael Anthony Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ | |
| Trivedi Kiran | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Manzione Nancy Claire Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Da Silva-Siegel Denize | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | | | | |
| Poarangan Puspa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | - |
| Casimir Andy Paul Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | |



New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 464 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating in | Projects | | | | | | | | | | |
|--------------------------|--|----------|---------|--------|---------|-------|--------|-------|---------|-------|--------|---|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Perry Cynthia J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Leavelle Lee B | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | | | ~ | | 1 |
| Suleiman Mary Karim Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | 1 |
| Kulkarni Aparna Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Mabie Peter C Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Weinstein Paul David | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Perez-Soler Roman Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Michael Gardocki | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mayers Martin Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Chin Tin Sik | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Diabene Juliet | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Southern William Norman | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Greenberg William M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | 1 |
| Roth David M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | 1 |
| Wallis Susan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Marlyse Frieda Haward Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Georgia Hinchman | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | 1 |
| Reichman Edward I Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Gersch Denise M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ | |
| Mccabe Megan Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Botwinick Jacqueline | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ | 1 |
| Aaron Lisa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Santos Teresa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Benjamin Odamtten | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jessica Scannapieco | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Gabriela Rosas-Garcia | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Cuartas Esteban Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | 1 |
| Libman Dmitry | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | 1 |
| Daly David G Lcsw | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kaur Sukhdeep | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nahar Niru Shamsun Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 465 of 841 **Run Date**: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating i | n Projects | | | | | | | | | | |
|---------------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Stableford Jennifer Ashley | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Patrick Nicole | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Choe Hoon-Hee Alison | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jennifer Zuber | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fitzpatrick Daniel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Graham Kristin Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Felipe Serrano | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Burday Rachel R | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Money Kelsey Erin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Brennan Jennif | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| James Decarlo Hand And Occupa | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Erazo Marleny | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Anwar Tabinda | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Eryn Mary Payne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Yozawitz Elissa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Osei Raphael Kwaku | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Dixon Erica Georgette Patricia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Vanessa Bernstein | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lebovits Raphael Eliyahu | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Alicia Stalker | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Kotsaftis Antonios | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shaukat Kamran Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Munnangi Yugandhar Reddy Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Tobin Katherine D Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Handler Elliot Victor Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| See Mary Celaine Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Orentlicher Rona Judith Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Silverman Pamela Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Small Robert D Md Pc | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Kim Heahyung Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Singaravelu Nila Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | | ~ | ~ | ~ | ~ | |



Page 466 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating in | n Projects | | | | | | | | | | |
|----------------------------|--|------------|---------|--------|----------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Taragin Benjamin Hyatt | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Weltman David I Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kocherlakota Prabhakar | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Dean Robert S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Train John S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Leffler Steven Ira Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dennehy Christophe | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mathisson Kevin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Seymour Andrew | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Egert Jennifer | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Borenstein Steven Howard | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Moloney Maura | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chuang Cathy Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Qureshi Irfan A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Milstein Mark Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Khine Hnin Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gonzales Diana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Weidenheim Karen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Goldberg Gary L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Anyichi Nonyelu Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cotter Michael R Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Stein Daniel Thomas Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Rodriguez Bartholome Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sofair Audrey F Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Leone Matthew Salvatore Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Heller Sandra Rosenfeld | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Foto Frank Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shine Kathleen Patricia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Sadler Pablo | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ | |
| Michelle Lerner | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Silva Mauricio J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



Page 467 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|---------------------------|--|------------|---------|--------|---------|----------|--------|-------|---------|----------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Sime Rosemarie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Kathryn Frances Kirchoff | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| kpowowo Nero Mr. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| anson Christopher Michael | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| enkataramanappa Vani Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Sohen Perry | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hambers Erin | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| ravtsov Aleksandr | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| arkin Alison | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| ettaw Holly | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| ega Irma | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| esari Norma | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| arinelli,Pamela | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| oncrieffe,Delores | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| /arwick Ruth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ratt Miriam M | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| admus Caroline M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| assan Samina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| chwadron Evan M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| alantre Sarika | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ounel Matthew | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hirazi Michael | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| pitzer Toby | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| apen Bobbie T | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| dgar Ellen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| agliarulo Sarah | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ |
| ushi Juliet Estomih | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oyd Andrew V | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| illis Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | * | ~ |
| anco Patricia Filart | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| aino Sarah Anne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 468 of 841 Run Date: 10/01/2019

| * Safety Net Providers in Green | | | | | | | | | | | | |
|-----------------------------------|--|-------------|---------|--------|-------------|-------|----------|-------------|-------------|-------|----------|--|
| | Participating i | in Projects | | | | | | | | | | |
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Daniel O'Brien | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| John Liza | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Leibell Corey-Jean | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | | > | > | ~ | ✓ | |
| Petitme Marie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rossetti David | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hughes Melville Howard Addison Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hofmann Joanna Frances | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Martimucci William A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Glasser Scott | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dasgupta Manash K Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jhang Helen J Park Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Tighe John Francis Jr Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Mcsherry Kevin Joseph Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kahn Judith Eve | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Germano Elaine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mooney-Sumpter Linda Np | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Munter Ricky Scott Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pritzker Debra Janette Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fisher Lisa A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | | ~ | ~ | ~ | ~ | ~ | |
| Nidorf David Mark Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Tang Jicheng | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Ranges Mary E | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Pena Jessica Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Bilello Janis F Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Finegold Jonathan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Andiyappa Jagadish | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Weiner Shoshana Np | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Iler Christina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | | ~ | | | ~ | | |
| Petersel Hilary | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | | ~ | ~ | ~ | |
| Tokayer Aaron Zev Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Loeb Sheila L Cnm/Mmc | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |



Page 469 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | | |
|-------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Alley Valerie Maliha Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Itzkoff Roberta L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Naqvi Huma Hasnain Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mcdonald Thomas V Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Boltin Patricia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Anastasian Geo | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cajigas Antonio | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rubin Iris Caridad | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| askowski Igor Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hollander Eric Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nazurek Hope Ann | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| iedel Jennifer Lou | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| ibby Christophe | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| ohnson Beverly | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Stucker Derik | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| lickman, Kathryn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| /ydyanathan Amaresh | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| ee Diana S | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| brahim Amber Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Slaff Ilana Michelle | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | | |
| Valsh Hoey,Kathleen | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Acquaid Monica Mary | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Snyder Liat S | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sagliano,Raquel | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Berger Ari | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| armettler Anne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| ein Daniel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Raiszadeh Farbod | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| evitt Danielle Lauren | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ingania Karen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| aint Hilaire Bernadette | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



Page 470 of 841 **Run Date :** 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|-------------------------------|--|------------|---------|----------------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Moriarty Jeremy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Paroder Viktoriya | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Eskenazi Lauren | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Morris Daniel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Zanartu Cristian | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Julie Gauthier | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ryan Maryann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Jean-Pierre Gannel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Noeth Erinn Kyle | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rosenthal Jonathan Mr. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | | |
| Hartman Lisa Louise | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Davis,Staci | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | ~ | |
| Kroll Douglas John Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Grcevic Joan Carla Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Chernov Mikhail Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lamour Jacqueline M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Raynes Hillary Ruth Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Gordon Mark | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Baccay Francis B Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kumar Tarun Dr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Babu Sateesh C Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| King Marjorie L Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Freeman Leonard M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Madmon Lori | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Saxena Sunil Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | ~ | | ~ | | | ~ | | |
| Golden Ronald A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Norman Kathleen Mary Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Schechter Alan Lewis Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ganti Sandhya Gopalakrishn Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shapiro Andrew M Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Landau Leon C Pc Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 471 of 841 Run Date: 10/01/2019

| * Safety Net Providers in Green | | | | | | | | | | | |
|---------------------------------|--|-------------|----------|----------------|-------------|--------|-------|---------|-------|----------|---------|
| | Participating i | in Projects | | | | | | | | | |
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Lado Fred Alexander Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | <u></u> |
| Dousmanis Athanasios G Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ | 1 |
| Teresa Berardi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | 1 |
| Shah Binod P Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | 1 |
| Hayden Francis Fitzgerald li | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | 1 |
| 056767450bernabo Daniela | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | | ~ | ~ | ~ | ✓ | 1 |
| Palma Eugen Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Shrestha Binaya Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | 1 |
| Lee Tony | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Lawson Katharine Rieke | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Bruno Christie J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Murphy Sarah | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | 1 |
| Chapple Beverlyn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | ~ | ~ | ~ | ~ | 1 |
| Obi Chibueze Chukwunonso | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Rosenberg Amanda Paige | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | | 1 |
| Heslinga Matthew D Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | 1 |
| Padhiar Angela | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | · |
| Hendrickson Patricia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | 1 |
| Alice Chu | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | · |
| St Hilaire Wilgyms | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | 1 |
| Dhiya Saba | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Yaya Diana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Andrea Smith | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Bezwada Krishna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | · |
| Somrov Serge Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | · |
| Brown Benjamin Thomas | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | i |
| Jakobleff William | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ | i |
| Rezai Gharai Leila | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | i |
| Zheng Yinggang | Practitioner - Non-Primary Care Provider (PCP) | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | i |
| Dhanyamraju Susmitha | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | | ~ | ~ | ~ | ~ | i |
| Abolahrari Saba Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | · |



Page 472 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | |
|-------------------------------|--|------------|----------|----------------|-------|--------|-------|----------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Staller Lauren | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | ~ | ~ | ~ |
| Ohri Nitin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mimlitsch Ellisa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | |
| Melissa Rubin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Guity Nydia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Peskin-Stolze Melissa Rebecca | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Bader Anna Shlionsky | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Celano Mark | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Srisaila Suma | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Tadbiri Hengam H | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Shiloh Ariel L | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Nicola Refky | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Fier,Alissa N | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | |
| Sheri Escalante | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ohagan Michael Anthony | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Robert Bloise | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Tatiana Saunders | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Elliott Elizabeth Danielle | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Borukhov Freda | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Simister Nova | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Shapiro Barry M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ |
| Juste Dominique F Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Yen Michael H | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Finerman Wilmore B Jr Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ |
| Dunne Julianne Marie Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ |
| Valencia Sharon Hubert Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Silverman Ralph I Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Johnson Michael Norman Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Martin Karen Leslie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Cohen Aaron Howard Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Feuer Barry H Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ |



Page 473 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|---------------------------|--|------------|---------|--------|---------|-------|--------|-------|----------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Reyes Gil Morayma | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Samchuk Tatyana Rpa-C | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Frederick Garmone Pa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| orres-Orta Minerva | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | | | ~ | ~ |
| niff Mohamed | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mandanas Victor J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Ackenzie Tola Marie Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| instein Mark Howard Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Dayal Ashlesha | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Miron Mike Md Pc Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rosenberg Stuart Owen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Aigliaccio Rita | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| reslin, Vivian | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| uricchio John Steven Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oung John Joseph Jr | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Distefano Sarina J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| bbott Ira Richmond Iii Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gentilucci Marco Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| avin Murphy Gail P Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Alan Teigman | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ane,Verania | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| Katzenberg Arelene | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ulie Sarlo | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ommers Sharon L Phd | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| rutsaert Erika | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lguyen Ann Lan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Iclellan Beth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| osler Jayme Susan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| tazzone Angela | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ugusty Riticia Ms. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Baerga Sergio L | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 474 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|--------------------------|--|------------|---------|--------|---------|-------|--------|----------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Mahmud Syed Abid | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Scott Gary Lee Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Bianco Lina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Derman Olga Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Jeffrey M Levsky Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mulcahy Laura J | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Anampa Mesias Jesus | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Welch Mary Roberta Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Carissa Majdanski | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| /ivekanandar Abhirami | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| /irmani Aditya | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Valsh Rene | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| teiner Tehilla Stepansky | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| e Jenna Nguyen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Greech Marisa Anne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| aud Geeta | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Guo Alice Qingyi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Boshakova Alina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Bacon Vandana | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | ~ | | | ~ | | |
| Summer Nixon | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| lizabeth Dotter | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| leather Fitzharris | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | | | ~ | ~ |
| Riera Denisa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ickinnon Emily K | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lg Ka Chun | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| chiba, Yukie | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| raser Candice N | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Seeriram-Saine Savita | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Digiorno Michael A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Pass Robert Harrison Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Veinreich David J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |



Page 475 of 841 **Run Date**: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating i | in Projects | | | | | | | | | |
|----------------------------|--|-------------|---------|--------|---------|-------|--------|----------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| da Joseph Richard | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Krugley Richard A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Spivack Simon D Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| avicoli Laura Gail Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Passa Gabriel L Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Sasson Aaron Daniel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ruglisi Gina Grace Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| aznatcheeva Elena Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| chillaci Philip Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ✓ |
| lewman Aaron Marc | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| abral Lisa Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ee Shi-Wen Do | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| hang Tylis | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| chweizerhof Steven | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ellinger Catherine Ryan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| jukic Aleksandra Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hambers Paul Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| alvin Catherine Anne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| wald Gary N Do | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| mith Heather Lee Phd | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ipton Michael L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hornhill Beverly A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| otros Lamia Kamel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| guyen Pamela H | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ✓ |
| /iley Jose Maunel Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| iser Randall | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ahan Norman Z Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ooper Jerome A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| oyle Christina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| elbert Galina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| ipriano William | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 476 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating ir | Projects | | | | | | | | | | |
|----------------------------|--|----------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Fraij Omar | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fernandez Brandt Melina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Macsweeney Matthew Thomas | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Greene Kamala | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jablonska Marzena | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bluman Anton | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Thengampallil Abraham | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kaipa Santosh Kumar | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lan Li | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tauras James Michael Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Samarneh Majed | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shin Ja | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Andrew E Chertoff | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Marks Caroline | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Koci Piro | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Recht Rebecca | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tamar Goldwaser | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Melissa Elie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| White-Davis Tanya | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Geni Brooke | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Franco Michelle | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Townsend Latoya Shetrmaine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Simpson-Jones Roxanne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Madell Alan M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Joseph Smotkin Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mani Neritan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Schwartz Elizabeth C Cnm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Placek Evelyn | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Sas Norman Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Feldman Stuart Paul Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Katz Debra Cari Cnm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 477 of 841 Run Date: 10/01/2019

| * Safety Net Providers in Green | | | | | | | | | | | | |
|---------------------------------|--|-------------|---------|--------|-------------|----------|--------|----------|---------|-------|----------|--|
| | Participating i | in Projects | | | | | | | | | | |
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Fabre Lynn D | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Murphy Madelon Dmd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Khan Tabassum Y Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Cole Peter David Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Allen Christine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Iheagwara Carol O | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Williams Linda Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sambataro Simonetta Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Monahan Marianne Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Gretz Herbert F lii Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Ravikumar Sunita Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Galli Viviana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | | | ~ | ~ | |
| Boss David Michael | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Diaz-Matos Mary Gentile | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kozinn Dale | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bookner Elissa Michele Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gross Elissa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bernstein Peter Samuel Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Pullman James M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Berlin Arnold W Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Greenberg Mark A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cobelli Neil John Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Balikai Chandrappa P Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Avner Jeffrey R Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pirofski Liise-Anne Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Molloy Denise A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fuller Carrie Venus Lcsw | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Gifford E Brooke Hand Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | | ~ | ~ | ~ | ~ | |
| Akingboye Bolanle Adenike | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rao Prakashchandra M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Dziedzic Ingeborg Svetlana Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 478 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | |
|-----------------------|--|------------|---------|----------------|-------------|--------|-------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Leblang Denis Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ |
| Melissa Lee Mei Woo | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | | ~ | ~ | ~ | ~ |
| Belinskaya Ilona Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | | ~ | ~ | ~ | ~ |
| Alvarez Mayra Emily | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ |
| Nahouraii Helen S Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ |
| Panarelli Nicole | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ |
| Bourgeois-Munoz Elise | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | ~ |
| Emily Lauren Polak | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ |
| Adina Sonners | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Rashid Saadia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ |
| Castiller Francis | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | | ~ | ~ | ~ | ~ |
| lopper Susan I Np | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ |
| sovski Gella | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | | ~ | ~ | ~ | ~ |
| Stolove-Sherman Renee | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | |
| Bauer Carolyn Ann Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ |
| Kowenski Jacob | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ |
| look Bathsheba | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| /ernon Jeffrey | Practitioner - Non-Primary Care Provider (PCP) | ~ | | ~ | | ~ | | | ~ | |
| Samuel Ayikwei | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ |
| Mendes Audra | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ |
| Salaverry Kristina R | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| odo Akira | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| offe Edward | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ✓ |
| Burshtain Ofer | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ |
| Khan Samaira J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Restivo Andrew | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ✓ |
| laloney Maura | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Rostocki Bernice Ann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Saba Khan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Numa Manuel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Altieri-Howell Laura | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | |



Page 479 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating in | n Projects | | | | | | | | | | |
|------------------------------|--|------------|---------|--------|---------|-------|--------|-------|----------|----------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Malik, Mohsin | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Reteguis Rocio L | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jenna Marie Marsico | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Alex Gabriel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nguyen-Chavez Killauda | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Janilsa Monge | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kristin Matta | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Hussain Sobia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Khan-Ali Madhury | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Gallo Gregory | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| De La Concha Amelia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kinlan Bernard P | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| ee Raciel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Kuttler Karen Waedekin | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Gendler Seth Lorin Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Bhatnagar Rajesh Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Papavassiliou Dimitrios P Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ossip Leslie M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Derose Joseph John Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Waldman Jill Slater Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shiggaon Roopa Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Aufiero Sandra | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Savel Richard H Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| +++Bejinariu Daniela | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Afran Scott Ian Md Pc | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Berger Renee Suzanne Cmm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Mackler Karen M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ricker Lisa Marie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Chung Tae C Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Zaidi Syed | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rosenzweig Robert Lloyd Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



Page 480 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|--------------------------|--|------------|---------|--------|---------|-------------|--------|-------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Meyer Jennifer Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Whikehart Douglas Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ |
| Rooney Joanne M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | * | ~ | ~ | ~ | ~ | ~ |
| Kelly Colleen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | > | ~ | ~ | ~ | ~ | ~ |
| Fiorello Janine | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | |
| Sexton Regina Shanta Do | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Bellinson Susan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | * | | ~ | ~ | ~ | ~ |
| Nohandas Kala Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | > | ~ | ~ | ~ | ~ | ~ |
| Delbello Damon A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Cytryn Lawrence I Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | > | | ~ | ~ | ~ | ~ |
| Kramer Albert Daniel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Volf Kenneth J Pc Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | * | ~ | ~ | ~ | ~ | ~ |
| Murray Thomas Michael Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | * | | ~ | ~ | ~ | ~ |
| Baecher-Disalvo Joanne M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Dubois Maria Yvone | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Norris Sarah | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | * | ~ | ~ | ~ | ~ | ~ |
| /lurphy Carolyn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| larang Rahul | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | * | ~ | ~ | ~ | ~ | ~ |
| Garretto Diana J | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | * | | ~ | ~ | ~ | ✓ |
| ove Charito Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | * | ~ | ~ | ~ | ~ | ~ |
| ones George Alexander Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ |
| Pollack Simeon Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | * | ~ | ~ | ~ | ~ | ✓ |
| Madeleine Redding | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | * | ~ | ~ | ~ | ~ | ✓ |
| ubarr Naomi Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Commana Harisha | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| acobs Niama Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| iu Xiaoguang | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Choi Woonsung | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| lalstead-Kenny Jennifer | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Siegal Jonathan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rybalova Irina Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 481 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating ir | n Projects | | | | | | | | | | |
|--------------------------|--|------------|---------|--------|---------|----------|--------|-------|---------|-------|----------|---|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Zechmeister Jenna R | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Behin Daniel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Gavrilova Tatyana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fiori Kevin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ĺ |
| Dellacava Elaina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ĺ |
| Sherin Zaman | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Caitlyn Schalich | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ĺ |
| Barbara Hearne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Spira Tzipora | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | 1 |
| Reno-Patterson Leah Jean | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | | | ~ | | 1 |
| Linhares Daniel Faver | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | ĺ |
| Bhullar Guraman | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Kanavy Holly | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | 1 |
| Sheppard John Mr. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Joseph Venus | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Hui Hilltone | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ĺ |
| Dhar Rohini Reveti Raman | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Goodearl Anna Ward | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ĺ |
| Byrne Thomas | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | ĺ |
| Samuels Susan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | ĺ |
| Shrivastava Sneha | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | * | ĺ |
| Fathimani Kayvan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | 1 |
| Christina Valvano | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Salazar Rosa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | 1 |
| Nagula Shreya M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ĺ |
| Hemel Deborah | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Goldschmiedt Judah | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Ravikumar Deepa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rothbaum Esther | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Hoskinson Orlene | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ludovic Jesuta | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | i |



Page 482 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|-----------------------------|--|------------|---------|--------|----------|-------|-------------|-------|----------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Calabrese Heather A | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Evangelista Meg Ms. | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Varughese Ansu | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Carrie-Anne Milham | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Krim Julia Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Powers Lisa A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Kim David | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |
| Masood Ahmad | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Ettenson John Stuart Md Pc | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Coltovich Paul W Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Solomon Lawrence William Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| /itale Fara | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| stefanec Tihomir | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sinisterra Juan I Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ones Lee Andrews Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Della Badia John Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| utvak Paul N Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Scott-Hudson Marcia J | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Jmali Sofia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Norman Janet | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ucariello Richard Joseph Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Oonev Irina I Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Corvini David Michael Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Oonald Mender Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | | > | | | ~ | |
| Summers Florence | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| ellemare Sarah Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| errara Steven A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| loshe Solomon L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ramachandran Sujatha Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Bauman Jonathan H | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| uciano Alejandro | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 483 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating ir | n Projects | | | | | | | | | | |
|------------------------------|--|------------|---------|--------|---------|----------|----------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Huang Paul Wei-Tse Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Field Barry E Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Moadel Renee M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Reynolds David Neal Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Latzman Bryan Russell Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bookbinder Mic | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kathirithamby Dona | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gray Julia Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wynter-Jones Carol | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Rosner Jonathan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ajaimy Maria | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wu Tsohuang Jerry | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Benny Hakim | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kumar Neelja | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Swaminathan Jyoti | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Perales Joseph | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | | | ~ | ~ | |
| Shieh Shi-Jun Jean | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jhangiani Sunil S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kadkhodaei Elyaderani Farhad | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shkedi Sharon | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bates-Mott Cristina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Paul Markel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Emma B Arons | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Malik Afshan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cohen Stuart Lance | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Wong Jordan J | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Yoon Andrew | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Yassari Reza | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Van Arsdale Anne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Mendez Barbara | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Veronique Camille | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 484 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | |
|-----------------------------|--|------------|---------|----------------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Veissler Karen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Rana Jehle | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Hedayati Ahmad | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Sakal Christopher David | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Carlson-Pardo Catherine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | ~ |
| Davis Rachele | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ~ | ~ | ~ | ~ |
| Samuel George | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Robinson Stacy P | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Asselin Michael J Pa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Low Colleen Mary | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Lobue Josephine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Williams Andrew R | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Renald,Paul | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Shum Mili | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kitchell David | Practitioner - Non-Primary Care Provider (PCP) | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Simpson Justin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Bera Lynda | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | |
| Keith Michele Villacorta | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | |
| Horwitz Rivka L | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Roberts Cornelia Chase | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Giday Genet | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Ruby Mathew | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Verdesoto Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Miller Laurence Charles Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Thomas James Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Gellen Judit Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Kreutzer Eric R Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Korosi Anthony Francis Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ |
| Droga Bertram W Pc Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Savitz Donald Alfred Iii Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Becker Richard H Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | 1 | | | | |



Page 485 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|-----------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Zhou Ping Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| ascual Diana I | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| alentine-Chase Jeanne Np | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| ubey Mariamma G Np | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| kalin Enver Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Vallerson Donald Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eresnak Jeffrey Mark | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| /illiams Elijah | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | | | ~ | ~ |
| eluca Richard Vincent Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| bitbol Thierry Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| /eissbart Clyde H Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| evy Daniel Kenneth Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| pton Richard B Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| osser Mary Lee | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hu Changcheng | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| onciano Caroline Calitis | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| irenberg Ruth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| inzburg Yelena Zory Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ynamon Jacob Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| helly-Ann Duncan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lelamed Michal L Md | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oung Saryna Putman Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| ikiforov Konstantin Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| panna Denobile | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| pstein Maxine Mrs. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| avidson Sasha Marie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| aniel Lawrence Dr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ecoraro Georgina L | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| omberstein Barry J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| ashid Asif Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| bbattista Maria Cristina Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |



Page 486 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating i | n Projects | | | | | | | | |
|---------------------------------|--|------------|---------|----------------|-------------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Golding Corey Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Collier Annie Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ |
| Long Glenda Minus | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ |
| Mehler Mark F Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ |
| Song Jing Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gattuso Christi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | |
| Spevack Daniel M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Schultz Jeffrey Scott Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Jason Lupow Brett Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Teresa Martello | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Meneses Mary Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gellerman Brooke Autumn | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | |
| Dhallu Gurjeet | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Cottle Kenneth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | |
| Ryder Crystal D | Practitioner - Non-Primary Care Provider (PCP) | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Hall,Nancy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | ~ |
| Thomson Martha | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | | ~ | ~ |
| Farber Lee | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Abraham Nitya | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Hurst Cheryl | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Hammond Isaac Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Lee Bonnie A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Irish Eileen C | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Leslie Vasquez | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Riess Iwona A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Susman Mark H Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Phookan Jaya | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ |
| Dadamo Philomena A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Hayde Nicole | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Dastain Jean Yves | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | |
| Lamkin Richard Mr. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 487 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating in | Projects | | | | | | | | | | |
|---------------------------------|--|----------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Duncan Jade Patrice | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schafler Scott | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hong Hye | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cyrulnik Amanda Amy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gustave Ludmilla | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tanna Monique | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Weiss Yehudis Belle | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Datta Arnab Dr. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Barlow Lauren | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Davila Jennifer G | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ireneo Labilles | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Bangar Maneesha | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Owens Laura | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Russell Kaitlyn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Leon Erin Lindsay | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Borrayes Lester | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Naqvi Syed Hasan Mahboob Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nalaboff Kenneth M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Alsaloum Mourhege Matta Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sussman Arlene Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kwame Frimpong | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Salomon Guy Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Costley-Hoke Karen M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Newman Barney David Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Sherwood Todd Fred Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Connery Cliff P Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Castellano Michael Leo Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Handler Lawrence Lee Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dulu Alina Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pyo Robert T | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ravunniarath Jaikumar | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| | L | | | | 1 | 1 | | 1 | 1 | 4 | | |



Page 488 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating in | n Projects | | | | | | | | | | |
|-----------------------------|--|------------|----------|--------|---------|-------|----------|-------|----------|----------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Figlerski Robert W Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Heinze Jennifer Lynne | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Basson Geoffrey H Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Aggarwal Alka | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Afif Juan S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chisolm Alvin J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Siegel-Goldman Shari Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Brown-Berkowitz Suzanne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Alter Sheldon Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Scharf Bradley Hal Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ausubel Kalman Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Padial Michael S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Charles Howard C Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kors Francis H Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Shafiroff Matthew L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Camacho Fernando J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tecchio David A Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Shuster Harvey Lawrence Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sofair David | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wechsler Martin S | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Abramowicz Elisabeth Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lebowitz Philip W Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gorlick Richard Greg Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Efobi Chukwuemeka K Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Friedman Ilana Batya | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cohen Robin Suzette Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Romano Christopher J | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cohen Bruce Charles Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kim Dennis Dae-Joo | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Asif Ahmed Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Moazen Haleh Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 489 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | |
|-----------------------------|--|------------|---------|----------------|-------------|----------|-------|---------|----------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Kim Soo G Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ |
| Mandel Harvey J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ |
| Bollman Ann P Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | | ~ | ~ | ~ | ~ |
| Sardar Henry Do | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Morales Denise | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | | ~ | ~ | ~ | ~ |
| Devlin-Craane Sheila | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ✓ | | ~ | | | ~ | |
| Quammie Collin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Janet Poole | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | |
| Shmukler Anna | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Naik Pushpa Hosahatti Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Annmarie Ketura Gordon-Wint | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Dlowe Kayode O Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Fumagalli Michelle D Np | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Munjal Iona Mairi Macbeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ |
| David Marks | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Crocco Lauren E | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ✓ |
| Chin Philip | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ |
| Gopalakrishnan Swathi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ✓ |
| Lopen Nicole | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ |
| Clapp Mara Alexandra | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ |
| Rosita Martin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | | ~ | ~ | ~ | ✓ |
| Early Michael Mr. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ |
| Schmeelk Kristen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Moses Yuval | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Sann Allen Aung | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ |
| Edugene Christine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Cherian Sharon | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | | ~ | ~ |
| Zinns Rachel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | |
| Richards Kristi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | |
| Santiago Miguel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| srar Khankhel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | V | | ~ | ~ | ~ | ~ | ~ |



Page 490 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|-------------------------------|--|------------|---------|--------|---------|-------|--------|-------|----------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Melinda Seidel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Holliday Ruth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| evy Richard Andrew Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| saacs Karla Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Parker Frederick L Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Grano Vanessa A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Rubin Mitchell Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kaufman Alan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Mohammad Wali Md Pc | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Fishman Eric Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Smith Harriet | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lames Clifford | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Intonecchia Paul P | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Delphin Ellise Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lassan Khaled A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Fitz James Antoine Ingrid A M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ravitz Risa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| /illafuerte Albert | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Strassman David Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Richard Cooper | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Perez Roberto | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Grosberg Brian M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Santos Divina Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Priscoll M Catherine Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oon Michele | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| rauss Erika Shannon Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| /ang Frederick M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| chrieber Michael | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| ink-Levine Nanci Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| reeman Ruth G Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| night Denise | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 491 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|---------------------------|--|------------|----------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Melman Arnold Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Cohen Robert A | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Potgieter Annelise | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Goldstein Robert C Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| arghese Geena | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Saponara Fiorella Karina | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| uchanan,Kamal | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| wohig Evelyn | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | |
| ittorio Joseph Anthony Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| asquale David | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ndreopoulou Eleni | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| argent Jennifer R | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| elasquez,Gray | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| erdon,Randi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| Ostrander , Shannon | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| uttman Max | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| oddi Sujatha | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oai Esther | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ivelis Erin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| damczyk Janine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lohamed Ambreen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ustin Joy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ebekah Daggett | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ummala Mounika | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| erni , Karen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| hambers Stephinie Melissa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| zarry Eddie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| alen Benjamin Thomas | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| arroll Vanessa Leigh | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | | ~ | ~ | ~ | ~ |
| atherine Wang | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| igueroa Evelyn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |



Page 492 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Picano Gino J | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Dilorenzo Mary E | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Blanchard Raymond Mr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| illes Meghan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| andia,Patricia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| Zybert David | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rivera Shania Tamara | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| u Wei Hong | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Chuck Roy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sensure Robert | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| pstein Robin N | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | | ~ | ~ | ~ |
| lerbsman Neil Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| fzal Munazza Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hin Young J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| lamer Harold E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| igueroa Jeanette | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| reen Karen B Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| drich Josef R Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| avransky Yevgeny Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hallu Manjeet | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| owning Keith Thomas Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| ramuglia Vincent J Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| erma Victor Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| ark Chung Byung Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ropper Pamela J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| evine Ronnie Lynn Cnm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| ills Cairistin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| regory Nikolos | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ffner Mitchell Alan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| harif Muhammad Q | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| lein Charna Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 493 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | | |
|--------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Rita Liegner | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | | | ~ | | |
| Lubrano Arcangelo Aldo | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jariwala Sunit | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cancio Marlon Vincent | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Coyle,Jane | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Kar Rashmi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Farina Steven | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Kanitkar Manali | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Roldan Ernesto | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yasmin Dhar | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mok Norman | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jalu Patel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kurian Jessica | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Quintero Frank | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Meckael Sherif N | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Neishelle Walcott | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Armstrong Samantha | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Duberstein Coad Susan E | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Irons Rachel Lauren | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Sanchez Julia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Villavicencio Rosa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Strein Daniel Ryan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Stern Adria L | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Yuknek Joli Karla Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schiff Bradley Alan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rymond Claes Coran Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Alfieri Donna Marie Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| D Amico Vincent M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Weiss Jonathan David Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Khawaja Suleman Ahmad Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Khoury-Yacoub Nabil Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |



Page 494 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|----------------------------|--|------------|---------|--------|---------|-------|--------|-------|----------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Bodine Steven Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Solomon Seymour Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gooch William Rowland Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Alampur Uma Sukumar Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Casper Theodore Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Cziner David G Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| indgren Tone Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Barnaby Douglas Peter Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Nolfson Mitchell Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Savani Nargis Kasam Ali Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Cho Ronald | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Vang Wei | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Palton,Ritaann | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Byrne Karen M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oster Joanne L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Chudnoff Scott G Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Deepa Joseph | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Campbell Deborah E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| isher John Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Koenigsberg Mordecai Pc Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| aks Mitchell P Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Silver Alyssa Hope Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ranchina John | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Capra Theresa Marie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| incoln Joel A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Greene Patricia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Berg Sandra | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Irawi Ziad Abdul Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| onathan Robinson | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Jarvaez Melissa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| evine Rebecca | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 495 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|---------------------------|--|-------------|----------|--------|-------------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Claire Crawley | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bell James lii | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hults Allison | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | | | | | |
| Benson Payam | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Calderon Vincente Anthony | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Masry Maddy H | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Baravarian Nedjat Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gruscinska Olga | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kim Randolph Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bekker, Paola | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | | ~ | | | ~ | | |
| To Justin Kingsley | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chambers Terry-Ann T | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Maldonado Elga | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | | ~ | | | ~ | | |
| Keltz Julia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Durbin Hillary L | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | | ~ | ~ | ~ | ~ | ~ | |
| Lamonica Donna | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Thomsen Michelle Miss | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shoshani Nechama | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Soeiro Loren Geoffrey | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bezugolnaya Ksenia | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Sauveur Esther | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ittan Sanju P | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Samantha Ciaccia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chattathil Thomas | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hardwick Kim S Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | | ~ | ~ | ~ | ~ | ~ | |
| Mattone Matthew Louis | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hopkins Catherine L | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Geller David Samuel Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hurwitz Diana S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Frey Roger Jay Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Patel Mehul Pravinbhai Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



Page 496 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|------------------------------|--|------------|----------|--------|----------|-------|--------|-------|---------|----------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Beuchert Philip | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | |
| Goldstein Sheldon N Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Heisey Baron | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Pan Edwin Md | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Spinowitz Bruce S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Schwartz Barry M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| un Edward Chung | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| íhalil Zahra | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| leintz Hollis A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Brooks Hannah L Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Ramirez Mark Anthony Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Solari Sarah Thompson | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| ouglas Condit | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rosenfeld Nathan S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Cobelli Marcie Broder | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lackley Barbara Cnm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Vren Sarah Barrett | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| rens Raanan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Neches Richard Brooks Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Salvao Marie Np | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| adaga Raelene | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Chou James C Y Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Rozenblit Alla Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| evin Serle K Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| gbonkpolo Francis O O | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Irafei Tarek Nabil Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Baez Jose E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Mcwilliam James Robert Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| aliszek James | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| lite Physical Therapay And R | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Kathleen M Moffit Np | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 497 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|--------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Ilmer Amanda Ms. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| izano Danny | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| aime A Gomez Hernandez | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| dler Nelson | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| andrik,Toni | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| erestan Dominique | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| aylor Marlene B | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| orales Thomas L | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| oldberg Alla Do | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ewit Harvey Bernard | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| itka Sarah | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ngelbertz Fabian | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| nu-Peralta, Carol | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| ppez Luis | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| oung Shiu May | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ubero Ismael | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ada Neha | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |
| uarez Lupita | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| e Oliveira Paolo S Rn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Marino Christine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| fone Casey Michelle | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eorge James | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ifkin Melissa R | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ergman Scott Zachary Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| han Jane Wai Wang Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ulauitan Manuel C Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| aplan David | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | |
| ntony Liza | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| abbani Farhang | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| mi Farshad | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| hikari Munir Abdullah Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |



Page 498 of 841 Run Date: 10/01/2019

| * Safety Net Providers in Green | | | | | | | | | | | | |
|---------------------------------|--|----------|----------|--------|----------|----------|--------|----------|----------|-------|----------|--|
| | Participating | | 1 | | | | | | | 1 | | |
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Frei Gill Leor Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cohen Daniel J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Maryjane Newman | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Fidvi Shabnam Amir Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ayers Brenda | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Foral Jonathan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Daley Lisa M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Choi Steven J | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rothman Lisa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Freilich Bryan Michael Phd | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fraser Angela Marie Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hahn Laura Bette Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lin Yu Fang Dr. | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Marino William D Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Patton Todd Cary | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Contreras Virginia Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Preven David W Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gombos Michal M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Weinstein Samuel Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kishore Preeti Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Newsome Nadine Lorraine Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kim Kami Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Billotti Thomas J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Brandt Lawrence Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Halprin Jessica Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Catherine B Keith Cnm | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Qayyum Shujaat | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zhang Chenyang | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fletcher Kevin L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Patil Pushpa Shyam | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Loewinger Michael | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



Page 499 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating in | Projects | | | | | | | | | | |
|-----------------------------|--|----------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Sasvary Mark | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Castillo John Paul | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Prystajko Sonya | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Singh Paramjeet Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sophy Em-Mcmenimon | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Leeshun Rivera | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jacobs Laura A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Juthani Viral Virendra | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tlougan Brook | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Higgins Erin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Gitkind Andrew | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Robinson Steven Mr. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dimitra Mitsianis | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Idowu Kehinde Olabisi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wanich Tony | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Padilla-Matthew Grace | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Borkow Richard | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sulaj Donjeta | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Peters-Lowe Kisha | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Chinitz Emily | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sucu Asli | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Baxter Lori | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Marshall Lisa L | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Harroche Jessica | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Morris Nadia Noelle-Kristie | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Rivera Aiyana Eva | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Factor Avi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cange Guirlen | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Jackson Michele R | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Grullon Genesis | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Merauti Victoria | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| | | | | | | | | | | | | |



Page 500 of 841 Run Date: 10/01/2019

| | Participating i | in Projects | | | | | | | | | | |
|-------------------------------|--|-------------|---------|--------|----------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Melissa Hernandez Davis | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| George Sedhom | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Reyes Narolin | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Sylvia I Ebalu | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Marr Crystal | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Ansari Farah | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sayegh Danny Joseph | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Anthony Moscatello | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | | ~ | | | ~ | | |
| Macios Sarah | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Filova Anna Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | * | | ~ | | | ~ | | |
| Abu Baker Syed Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | | ~ | ~ | ~ | ~ | ~ | |
| Maheep Goyal | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Adler David N Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Olhoffer Ingrid Helena Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lawhorne Paul Augustus Jr Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nesheiwat James Salem Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | | |
| Paglia Joseph T Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Spero Charles R Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Fischer Mitchell Do | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Wolf Steven Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Manco Barbara A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | | | ~ | ✓ | |
| Sable Robert A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Westfried Morris Pc Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fried Philip Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ogoke Bentley | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Soffer Robert J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gruber Marian Amy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Schatz Barbara | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Siejo Rosa M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ralson Fran | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Malina Cheryl R | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



Page 501 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|------------------------------------|--|------------|---------|--------|-------------|-------|--------|-------|----------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Bent John P lii Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Pawl Nancy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Karwa Manoj L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Chan John Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Muger Vinod Kumar Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Fleischer Norman Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Khokhar Rubina S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ |
| Chen Thomas | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Van Phyllis | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Hanif Muhammad Shahzad Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | | ~ | ~ | ~ | ~ | ~ |
| Gomes Elizabet | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Roye Anjali Malhotra | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| lirschhorn Philip Lon Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Datz,Gyorgyi | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Spoljaric Maria Clarissa Gwendolyn | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| ee,Yi-Chen | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| /icioso Edwin Xavier Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Oki Oladimeji | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Chastant,Lorraine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| Montgomery Ingrid L | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Veiss Meredith | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Smith Keisha | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Caldwell William | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ashley Moloney | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Vagman Gabriel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Malik Kristina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Quigley Diane Rn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ |
| omaski Sara Helene | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Carina Wind | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Elliot Ida K | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | | ~ | ~ | ~ | ~ | ~ |
| Spumberg Eleanor Pearl | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | |



Page 502 of 841 **Run Date :** 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|-------------------------|--|------------|---------|--------|---------|----------|----------|-------|---------|----------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Chaudhry Sheeba | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Levi Yaakov E | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Distilo, Joanne | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Ellsasser Richard | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Romero Jose Luis | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Salomon Say | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Jaime Butler | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Berretta Amy B | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Moore Nora | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Maple Jenifer | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Defeo Danielle | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kranzler L Stephan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Geller Gennifer L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Moyer Alvin L | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Delasho Gail Mary Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Messinger David B Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | * | ~ | ~ | ~ | ~ | ~ |
| Marzano John C Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Miller Richard G Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Veber Kaare John Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Alabre Marjory Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ryntz Timothy E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ |
| Klein Steven Ira Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ |
| Fleischman Jay A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | * | ~ | ~ | ~ | ~ | ~ |
| licks Susan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Boncek , Michele | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Combellick Joan L Cnm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | * | | ~ | ~ | ~ | ~ |
| Villiams Robert | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Courtney Kuhn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sussman Louis Kenneth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Shah Sachin Jitendra Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gambuzza Anthony | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 503 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | |
|--------------------------|--|------------|---------|----------------|-------|--------|-------|---------|----------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Brizz Tisha Ms. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Perls Jeffrey | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | ~ |
| Patel Ashok A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Martin Andrew | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | |
| Mcinerney Michele | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Huang Gloria Shining | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Nandi Arunabha | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Khan Uzma Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | |
| Broyde Haramati Linda Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Singh Tejinderpal Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Reyes Maria Julieta G Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Paul Evelyne M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| hifteh Keivan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Cole Joseph Clifton Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ |
| Swaby Stanley Stephen Do | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | | ~ | ~ | ~ | ~ |
| Morgan Aurea | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| bernathie Brenon Lee | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ |
| Daugialaite Laura | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Margaret Montoya | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Aithani Waheeda | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Gorman,Patricia | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | |
| Rappaport Lisa N | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| nna Zaldivar | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| rignoni-Blume Paula | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ |
| Nyer Parvathi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Acveigh Theres | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | |
| Otoo Erica | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ppelstein Joshua Charles | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Dean Jared Straff | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Carol Randazzo | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | |
| Lockley-Hill Leah | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | <u> </u> | ~ | ~ | ~ | ~ | ~ | ~ |



Page 504 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | | |
|------------------------------|--|------------|----------|--------|---------|-------|--------|-------|----------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Garcia Sonia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fausto James | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Edelhauser, Natalie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Tomback David Adam | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Souffrant, Victoria E | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Teigen Nickolas | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tiburcio Nalda | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Timothy Akojenu | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Slotwinski Kate | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jackson Jill Kimberly | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fein Daniel M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Joseph Shija | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Daniel Reny Rajan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kopach Aleksandr | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Singer Tonya Marie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| O'Malley,Danielle | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Hong,Fan | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Mercy Ukpe | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Samuels Michelle | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | | |
| Findley Christ | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Slotwiner-Nie Peter K Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Digiacomo Valerie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nwosu Julius Rpa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wilkins Robert Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gold Louis | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Garan Ared | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Camille Irvelyne J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Kupietz Samuel S Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Blossy Christine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Jelalian Christine Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Hodge Richard | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



Page 505 of 841 **Run Date :** 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | |
|-------------------------------|--|------------|---------|----------------|-------|----------|-------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Medow Norman B Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Tolia Bhupendra M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Max Auerbach Pa-C | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Kumar Joseph Anthony | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Ali Zafer Pc Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Dambrosia Gerald J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Dimond Carol L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | |
| Caces Wilfredo | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Steven Herzenberg | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Bhandari,Pankaj | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | |
| rank Lee | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Samuel George | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | |
| echman Karen Miller Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Buse Dawn C Phr | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ballaban-Gil Karen Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Katyal Chhavi Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Plummer Robert L Md.,Facs.,Pc | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mendelowitz Lawrence G Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Sparano Joseph A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| risina Natale Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | |
| Richman Elise Keltz Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| mis Edward Stephen Jr Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| armakidis Constantin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Carnelia James | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | |
| Ku Bryant Zhi Xin | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | |
| Vieder Harriot Estelle | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| anarelli Anthony Joseph Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sarah Chambers | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Kalache Jean Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Kutikoff, Gina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Triegel Johanna Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |



Page 506 of 841 Run Date: 10/01/2019

| * Safety Net Providers in Green | | | | | | | | | | | | |
|---------------------------------|--|----------|---------|--------|----------|----------|----------|----------|---------|-------|----------|--|
| | Participating | | 1 | | | | | | | 4 | 1 | |
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Satyadeo Meera H | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shea Kathleen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Villanueva-Siles Esperanz | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Friedman Ronit | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Stone Peter Lyle Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Damiano Angela Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Soloway Irene Pa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Huynh Trang K | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Witek Malgorzata Wieslawa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Akhtar Zakia Anjum | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Uy George | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Simmons Lolita | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Khalid Laila | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Abuzeid Al-Waleed Mohamed | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Collons Susan Eckert | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Atkin Michael | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Galeano Eduardo Enrique | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kaitlin Reno | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Kalia Harmit | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Granieri Marcia M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Eileen Dolce | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jean-Felix Emmanuel Mr. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Patel Anand V | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Greenhill Susan Walton | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sciortino Beth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Masias Castanon | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Beattie, Alexis Lauren Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nguyen, William Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Wu Richard B | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Davidson, Monica | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Goldstein Jill Y | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |



Page 507 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|---------------------------|--|------------|---------|--------|-------------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Chulpayev Boris | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Dease William D | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Vahezi Dawn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sabana R Sunesara Pa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| etridge Justin Mr. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Altschuler Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Brooks Francine Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Le Brun Yves A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| ederman Jeffrey A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Andrus Stephen Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Rossin Richard D Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Kraus Gregory James Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Hoffman Anthony David Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Singer Debra | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| evin Aaron R Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Γhemistocle Fenar | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Fitten Joan T Np | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Class Stephen C Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Castro Diana Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| George Grace T Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Patuto Jennifer Cnm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ |
| Kalyan Masih Arun S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| asholova Albena Bogdanova | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Mango Charles William Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Drucker Perry Dean Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| íhoury Paul T Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Sarofalo Raffaele Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Cohn Mitchell D Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lenry Thomas A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | ~ |
| Mercando Anthony D Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| labbour Dany Youssef Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |



Page 508 of 841 **Run Date :** 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating in | n Projects | | | | | | | | | | |
|-------------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Wyville Dale V | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Carcione Joseph Rosario Jr Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Stelmack Victor Ralph Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Massoff Melinda | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Olko Robert Steven Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schattner Thomas John Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ryan Deborah | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pearlman Scott Brian Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Spiro Alfred J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nguyen Hung Dang Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Del Rio Marcela Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Burov Ellen A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cheryl Daley-Williams | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lee Yung W Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mutone Michael Christopher Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lasak Anna Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Milne Lucille Catherine Cnm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Krigsman Howard J Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yates Patricia K | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Brown Ashley | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Schenkel Steven | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Buontempone Melissa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gulko Edwin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lewis Nichole | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Weissler Matthew S | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Tobias Michael Eric | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Chacko Kristina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Itingen Mikhail | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Brooke Dunne Johnson | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dowling Maureen Kathryn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lucas Tanya | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |



Page 509 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | | |
|---------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Kubie Lisa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Young Abraham Li Sheen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Brown, Nucula | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Mazo Francisco | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Avigayil Neuburger | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schwartzman Max Ariel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Grant Do Randall D | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Waite Leslie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ | |
| Devine-Oneill Holly | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Aponte Kali Chandra | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Klapper Daniel Abraham Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Plummer Christopher Paul | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Liu Delong Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pappas Mike | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Birnbaum Stuart C Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bavaro Jacqueline Monaco | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Greenberg Steven C Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Bernholc Robert M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Siegel Audra Rochelle Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Bernstein Alan L Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Epstein Stanley Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Friedman Daniel Taft Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tokar Dmitriy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Benodin Lesly Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kulk Judith | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Walker Kelly Caramore Cnm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Kcomt Myrna Soledad | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Remson Karen M Np | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Malter Leonard | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Murray Brian | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Rigual Lynch Lourdes | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 510 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating in | Projects | | | | | | | | | | |
|------------------------------|--|----------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Packard Regina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Serocki Ronald A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Marino Richard A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Parikh Shital Ramesh Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pounds Richard Lcsw | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lovings Tara Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Singh Mahinderjit Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hoffman Lynne F Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Cavagnaro Christopher Scott | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Weinberg S Dana | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Mcmahon Christine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sullivan Loretta | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Flusberg Milana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Meglio Frank A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Coplowitz Shana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ninterleitner Sara Joy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Gal Altberg | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jain Ruchicka | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sitki Dogus | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Han Maggie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Frieder Ariela | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Vong Brian Sze-Lik | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Naber,Joseph | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Dimitrey Angele F Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cherian Koshi Alummoottil Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Marc K Rybstein Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Flores Zylma | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| lodi Shulman | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Huller Katrina Ms. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Berger Seth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Raja Saleela Chellamma | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



Page 511 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|--------------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Hussain Saira | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Robinson Angela | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Jared Simcik | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Roper Virginia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Schafer Robyn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Lang Roxanne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Davis Norma V | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Adragna Maria C | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gary Arthur Steinberg | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Stephen Oby | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Perez Haggan Francesca | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | | | ~ | |
| Sicile Dominique Margaret Acnp | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Dickoff David J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Narang Jolie Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Wise James L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Bhatnagar Shailendra Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Rivera Salomon Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Singh Kuljit Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Saper Cliff David Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Burger Steven Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| _itvak Stanley | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Haller Chad Benjamin Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Gonzalez Ruben E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Tamai Janet Noriko Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Kavuri Jyothi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Levine Elizabeth Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Aisha A Stroop Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ardito Diane A Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Baker Stephen Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Garcia-Rybkin Michelle | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Croslin Nicole M | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |



Page 512 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|---------------------------------|--|------------|---------|--------|----------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Jackson Crystal Lynn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kostova Mariyka Kostadinova Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Sheffet Rachel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Diaz-Ludewig,Natalie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | | ~ | | | ~ | ~ |
| Chaur Adriana Maria | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Tan-Geller Melin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Burke Robert | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Kline Sandy R Od | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Desouza, Jane Lcat | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Petersen Pamela H | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | | | ~ | ~ | ~ | ~ |
| Polanco Jacqueline Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Mellacheruvu Smitha | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sachdev Bindu Do | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Khan Zareen R Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Crandall Jill Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Collins Jeanette Jennie Np | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Gloria Williams Diane | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Bouzi Martine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ghavamian Reza Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Schnell Ellen S | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Robinson Julie Vale Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Alissandratos Goldi | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Berenfeld Benjamin Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Amorosa Louis | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Hall Michele Renee | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Lee Sur Bong Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Miskin Solomon Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | | ~ | | | ~ | |
| Shujauddin Sadahf | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Maureen P Mcevoy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Robinson Elizabeth Johnstone | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | | | | |
| Stanish Marie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |



Page 513 of 841 Run Date: 10/01/2019

| * Safety Net Providers in Green | | | | | | | _ | | | | | |
|---------------------------------|--|-------------|----------|----------|-------------|----------|--------|----------|----------|----------|----------|----------|
| | Participating | in Projects | | , | | | 1 | _ | | _ | , , | |
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Hall-Gentile Kimberly Np | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Gabriel Liana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Khan Mahpara Sherjil | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | ~ | <u> </u> |
| Ventura Bianca | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | | ~ | | | ~ | | <u> </u> |
| Jessica Scott | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | <u> </u> |
| Menla Mike | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | * | ~ | ~ | ✓ | İ |
| Riqard Prlesi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Dahan Chana | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | 1 |
| Harrison Jeffrey D Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | 1 |
| Ventura Kara A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Fishman Gary Rafael | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | 1 |
| Precision Health Inc | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | 1 |
| Swingle Jane Cnm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | | ~ | ~ | ~ | ~ | 1 |
| Ushay Henry Michael Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Iqbal Naveed Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Richards Mahesan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Chee Won Keun Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Daly Virginia Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | 1 |
| Appel Arthur E | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | | ~ | ~ | ~ | ~ | ~ | |
| Singh Rakesh Kumar Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | | ~ | ~ | ~ | ~ | ~ | |
| Juthani Virendra J Pc Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | 1 |
| Nahum Laurie Sue | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Delgado Ruben J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | | ~ | ~ | ~ | ~ | |
| Van Der Steeg John S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | | ~ | ~ | ~ | ~ | 1 |
| Keller Marla Jill Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Bhat Anil Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | | ~ | ~ | ~ | ~ | |
| Moore Beth Allen | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Wu Ding | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Yahr Laura | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kahana Madelyn Dale Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Baldeon Sylvia | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | 1 |



Page 514 of 841 Run Date: 10/01/2019

| | Participating i | in Projects | | | | | | | | | |
|-------------------------------|--|-------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| King Diana Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sloane Larry J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Symecko John A Jr | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Nadia Baldeo-Ponnappan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Galkina Jane | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Weingarten-Arams Jacqueline S | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Goldstein Robert D Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Smotkin David Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Caratas Mihai | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Giurca Dan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mcavey Beth Alyson | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Slosar Magdalena | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Kumar Parveen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Beltran Maria Zaida | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Schoolcraft Rachel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Lam Leslie Suihong Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Setty Sudarshan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Buyuk Erkan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Aziz Fayez F Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Rosenberg Staci | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rueda, Augustina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| Deo Anthony | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Schaefer Mary Ellen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Aviles Susana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Riccobono Brianna | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Emily Barrett | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Stark Allison | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kwon Patrick | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Toney Erena Theodora | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Harding Katherine L | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kugel Douglas Leonard | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |



Page 515 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating ir | n Projects | | | | | | | | | | |
|-------------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Joy Christina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Minakan Riesa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hasan Syeda Abbabi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Elizabeth Rogers | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Buss Jeanette T | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Choi John | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Cerberville Mark | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Kari Albery | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Staudt Haley Marie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rachel Sweigart-Voak | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Debello John A Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zakow Peter K Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| ay E Selman Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fuks Joachim Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Doyle Michael Edward | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Boucher-Miranda Altagracia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Perry-Bottinger Lynne V Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Domosi Dennis Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ortquist Brynne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Novotny Paul L Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Balar Nilesh Naran Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Or Proveen Kumrah Podiatry Pc | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gomberg Anna Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rivera Milagros Pa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Newshan Gayle T Np | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Westchester Neurological Cnsl | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Noger Diana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Ricafort Rosanna Jane Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fields Joel H Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Mcbride Janet | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Pekovic Dusan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 516 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating in | n Projects | | | | | | | | | | |
|---------------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Ruben Robert J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ishkanian Gary Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Banks Erika Heidi Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hoang Bang | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Zimmerman Marc S | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Keown Maureen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kizer Jorge R Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lynn Brian P | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Reimenschneider Justin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Family Foot Care New Rochelle | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Edward Oduro-Kwakye | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Elena Gonzalez Np | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Roitman Rita | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Kamal Layla Georges | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sokker Rania Farid | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Jennifer Irizarry | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Merrill Elizabeth Gene | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Afzal Amna S | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kashyap Yogita | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ampadu-Kyere Yaw | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Melissa A Cusumano Do | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Masud Ahmed | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Blair Nicole | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | | ~ | ~ | ~ | ~ | |
| Nazario Helen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Smith Kimberly A | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Rosenberg Jamie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bischof Elyse Lillian | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Lori Rosenthal | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Viswanathan Preeti | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ross Jonathan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Vaughan Amanda | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



Page 517 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|------------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| aye Ross | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Moncada Sandra | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Bunch Cherrisse | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ave Kartikeya | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| echt Cheryl | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Veinstein Susan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| reborowicz Andrzej Krzysztof | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| kalsky Sharee | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| stun Berrin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hastri Aditi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| anessa Vargas-Fajardo | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| tero Ailin Rn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| ndrews Louis John Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| uscarella Peter | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| riedman Elliott T Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| guyen Ngoc Minhthi Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hollar Benjamin | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| arcen Dawn Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| delson Charles W Md Pc | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| hillips John L Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| loseley Elizabeth H Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| iccorelli George O Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Icdonnell Kevin M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| evi Sarala A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| lakower Della Felice Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| adioma Roy V Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| artmannsgruber Maximilian Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| alhotra Yogangi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| ilberman Mark S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| 'Brien Vicki | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| mith-Booth Brenda Karen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |



Page 518 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating ir | n Projects | | | | | | | | | | |
|---------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Hammerman Curtis | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Vassallo Charles J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| James Mcgaughan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Paljevic Esma | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Selekman Warren L | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Marc Civitano | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Klein Alan Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Munoz Margarita | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Bagga Kamlesh K Csw | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jessena Chattar | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| /azquez Raphael Luis Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bassila Maha Khalil Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bunyan Angela M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kraut Richard Alan Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nwokeji Kingsley | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Joseph Vilma A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Svorcan Zoran Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| O'Hara Marianne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| _i Yan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Marianna Carpio | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Militana Thomas Joseph Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Holder Jonathan L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Darmiento Anthony R Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Veinman Aliza Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Santrella Roxana | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| lyothi Parapurath | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Nathan Lisa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Moizuddin Saba S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Klobocista Merieme | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sanchez Samuel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Zadrima Ana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 519 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| Salety Net Providers in Green | Participating i | n Projects | | | | | | | | | | |
|----------------------------------|--|------------|---------|--------|---------|-------|----------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Sharma Deep | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fanti Peter | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mahoney Margaret | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chau Mei Lun | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Zapata Jennifer Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ramirez Ronald J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Alvi Kausar | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Spiegel Jessica | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pereira Elaine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sophy Okello | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mantrala Pranitha | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Norton Jennifer | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Corley Kenneth Ryan | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Torres-Deas Lucille | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ramsundar Gail | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | | ~ | | | ~ | | |
| Ervin Brandy Sherray Nicole | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| David Erica | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Yonit Sterba Ruas | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Burton Rebecca Lyn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fayyaz-Moghaddam-Fomani Katayoun | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lopez Maria | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Kalra Falguni Ghanshyam Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Prince Ronald M Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Heinlen Stephanie S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Turken Sheila Alice Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Sherif El-Masry | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Bolkhovets Dmitry Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Miller Robert | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jones Christopher J | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Dire J Leonard Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sawkar Venkatesh Tulsappa Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



Page 520 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|--------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Branca Maria A Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Vengrin Jana Gale Np | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Glockenberg Aaron Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Rociunas Ligija M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Pollack Joshua Chayim Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Soloman Ann | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Fink Steven M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| pemolu Olaniyi Hafiz Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Iolland Beth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Brakman Patricia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| tevenson Teresa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| odner William R Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ogen Steven Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ayyum Abdul Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| errara Melissa A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ |
| Guy Ali Eraj Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| otolongo Carlos Eduardo | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Shaffer Scott H | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| sses David Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Salama Meir Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| onca Lorraine T Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| arras Mary Kean Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lerskovitz Steven Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| losado Madeline Np | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Viseman Samson Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ark,Jaclyn | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| riedman Adam | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Cunqueiro Alain | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Patel Puja | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lath Sandy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Furka Natalie Catherine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 521 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|-----------------------|--|------------|---------|--------|----------|-------|----------|----------|----------|----------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| liebuhr Jean-Marie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| att Marguerite E | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | * | ~ | * | ~ |
| lansel Jami L | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| occa Juan Pablo Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| berlander Adam M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eddy Divyabalakrishna | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| braham,Trina | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| odriguez Maria | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| emeth Nicole | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oron Roger | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| attern Christopher J | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| ice Rebekah D Rn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | * | ~ |
| arobene Macy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| arrese Christine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hodos,Becca | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| iana Ramos | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oiro,Andrea | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| achelle Veasley | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | * | |
| harma Arti | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | * | |
| russin Jennifer | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | * | |
| auck Kevin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| arquharson Delia | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | | | * | |
| alkowski Laura | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ettei Edward | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| larke Debbie A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| eadows Dalphine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| eule Samantha | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ongco Anne Llamoso | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| abiha Rahemanji | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oste Jennifer C | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| nuora Stella | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |



Page 522 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | in Projects | | | | | | | | | | |
|------------------------------|--|-------------|---------|--------|---------|-------|--------|-------|----------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Xavier Anitha Np | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Ishak Charbel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gamss Rebecca | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Diwan Ruffaida | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fink Rebecca Naomi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Maureen Melendez | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Smith Brian | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Luna Jennie | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Kalyoussef Sabah | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Keating Andrea | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Moran Snjezana Mrs. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Moragas Jennifer | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Rao Prakash Jerripotula Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Obremski Christine Ann Lanza | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Gennarelli Louis A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Waters Olga Maria | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Moradi Issac Eshagh Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Masch Rachel J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Gladstone Lenore Z Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Guimaraes Tania Csw | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cecilia M Branas | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jansson Samantha Mullis | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kosse Angelika Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Black Felicia K | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Wolf Eric Jay Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Menard Alfred Joseph Jr | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Johnson Katherine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Arce Negron Nelida Iris | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fleischmann Nicole Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rafael Torres | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Koenig Regina M Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 523 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating in | n Projects | | | | | | | | | | |
|------------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Jahanshahi Pourang Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Naccarato Marc | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Bieri Phyllis L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Albow Susan Marie Do | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Merkatz Irwin R Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Skokowska-Lebelt Anna Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schwartz Stewart Ian Do | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Singh Jaspreet | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Katende Roscoe Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jakubowicz Pamela Jasmine Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sheindlin Jonathan A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sam Lumanie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chun Kwang J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fernandez Byron A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mazing Maria Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| _eegant Ava Ricka Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mchenry Janet | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Finkenberg Jen | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Ayodele Kamila Green Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nancy Chung | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Reddy Lokesh Karur | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mathew Alphonsa J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Franklin Naomi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Bhatti Saeed I | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Brotea Cristia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Garba,Evelyn | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Rinke Michael Lawrence | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Craig Steinberg | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schulz Jacob | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Marwil Zachary | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Heatrice Ackeilia K | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |



Page 524 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating ir | Projects | | | | | | | | | | |
|--------------------------------|--|----------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Jones Peter Iii | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fradlis Bella | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Bakshiyeva Diana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Janna Jo Danbe | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Neimark Matthew | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Powell Kristin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Eagle Steven | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Okpukpara Onyinye | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Pisarenko Vadim Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Zoffness Mandy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nisnevitch-Savarese Zoulfira | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chao Jerry | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lopez Anthony Lee | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Holland Robert D Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Vicencio Carmencita Concepcion | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Martino Susan A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Hantman lan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Marmara Veronica Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dicioccio Linda Ann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hurst,Claire | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Miller Caitlin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Izquierdo Ada | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kerner Jeffrey | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mcgregor Michael Peter | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Serra Theresa Marie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Helffrich Joanne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Mckee Deborah Ann | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Wendel Shannon Ann Rn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Blackmore Michelle | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lipat Portia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chacko Shobin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 525 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | | |
|-----------------------------|--|------------|---------|--------|----------|-------|----------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Santarlasci Emelie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Tulla Carlos A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fox-Distefano Laura | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Klokeid Brian | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Williams Deanna | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Markarian Marylinn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Haydock Timothy G Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sclafani Judith Ann | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Emamian Seyed Alireza Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Antonelle Robert William Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lancman Marcelo E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Klein Scott Michael | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Benzakein Ralph Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Deboccardo Graciela O Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Robbins Rosemary A Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pichler Barbara Mrs. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Small Ethan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pamela Halpern | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lee Mi Hyun Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Davydova Yelena Miss | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gerber Dmitry Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Gannon Theresa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Klar Tobi B Md Pc | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Ferris Kathleen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | | ~ | ~ | ~ | ~ | |
| Shah Farnaz | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Jospitre Micheline D Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | | ~ | | | ~ | | |
| Gasinu Koku Mawusi Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Voneeden Lorraine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Napolitano Antonio Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dudek Ronald D Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Vemulapalli Pratibha Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 526 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|-----------------------------|--|------------|---------|--------|----------|-------|--------|-------|----------|-------------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Naing Andrew Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| erg Brad | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| lanspeizer Sheldon Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| tz Bronwyn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ |
| nkelstein Jacob E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| ones Donna | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| assoumi Hatef Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| elly Andrew Franklin Phd | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | > | ~ |
| len Raymond J | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| oreland Ethlyn M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | > | ~ |
| rossberger Esti C Np | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| etelitsin Marina Nikolaevna | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | > | |
| utzy Theodore | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | > | ~ |
| andeep Ponnappan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | > | ~ |
| urry Joan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | > | ~ |
| damczak Julita Rae | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | > | |
| eluccia Deanna | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | > | ~ |
| Alessandro Angela Marie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| eisel Barry Alan Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| rall Barbara | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | > | ~ |
| urk Peter G Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | > | ~ |
| pakye Kwadwo Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | > | ~ |
| ass Galina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | > | ~ |
| vell Howard Neil Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| onna N Field Cnm | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| euman Fredric Jay Pc Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ✓ |
| elfand Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| din Scott | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| R Blanco Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| not David Tabiban | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| ain Neptune | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 527 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | | |
|--------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Dowling Michael Francis | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Elizabeth Gonsalves | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Guillen Maria | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Singh Manjinder | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Abramowitz Matthew | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Biggio Stacey | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Orlovskaya,Nina | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Nevadunsky Nicole | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shimonov Israel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Matuza Albert Robert Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ruocco Martin James | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Samantara Sandhyarani | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Shah Neomi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dimarco Emma | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Yang Yuanquan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schochet-Humm Heidi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Abbott Ethan Ernest | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Rajan Mekha | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| George Bindu Ann | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Suseelan Hary | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Manners Kereme | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Castro Jack | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Lee Frances Jiyoung | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sattin Kevin Thomas | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Joseph Jenny | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Martinez, Geovany | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Carino Aurora L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Rathi Seema Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mack John Edward Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Kim Byung Y Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Perkins Susan Mary | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |



Page 528 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating in | Projects | | | | | | | | | | |
|--------------------------------|--|----------|---------|--------|---------|-------|--------|-------|---------|----------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Herold Betsy C | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wurm Emanuel I Do | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Bender Evan David Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dasgupta Ranjan Kumar Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Brown Lamont Darwan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Zweig Kenneth E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Sanz Enrique Jose Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shorser James David Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Woolf George Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Echevarria Martha | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Madan Rebecca Edith Pellett Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chang Andrew Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Barker Clifford Dennis Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Tier Beatrice Louise | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Miller Deborah | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Swarttz Marc Eric | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Steinschneider Mitchell Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Berg Erica D | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | | ~ | ~ | ~ | |
| Lota Conrado Santos Jr Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gerardi Paul Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cushner Michael A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Katz Dina R Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mccullough Gene P | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Morris Donald A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sinha Sumita | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hebert Tiffany | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Stiell Terah Joy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Downey-Goldwasser Barbara | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Liepke,Roberta | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Sobel Barbara | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wasserman Abby | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 529 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating in | n Projects | | | | | | | | | | |
|-----------------------------------|--|------------|---------|--------|---------|-------|--------|-------|----------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Fisher Alan | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Smith Richard V Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Somersel Gavin N Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Wysoki Randee Sue Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Forman Robert Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Frank Susan Judith Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jayagopal Salem Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Takematsu Mai | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pinto Priya | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bennett Philip | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | | | ~ | ~ | |
| Humphrey Sherry Louise Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| lampol Alison | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| likou Jennifer | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| /lichels-Pettinelli Allison | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sun Katherine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sellars Christophe | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rufino Michael | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Graw-Panzer Katharina Dorothea Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Messina Anthony John | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Schultz Heather S | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Myaing Yin Yin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Natalie Brenner | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mitchell Milicent A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Diku Alice | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Avdija Valbona | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Richard Montero | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Giftos Jonathan Matthew | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| ∕ang Fan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| owes Michelle | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Blacksin, Zoe L Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| ′usupov Emanuel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 530 of 841 **Run Date :** 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating in | Projects | | | | | | | | | | |
|----------------------------|--|----------|---------|--------|---------|-------|--------|-------|----------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Spund Brian | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Julia Nevin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Yeung,Kamyu | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Vattappally Leena Np | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Guevara Ernesto Jose | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Tran Kami Kiet | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Briklin Olga | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Briggie Alexis | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Garg Purnima Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pacenza Gladys | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shah Nishant Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dragoman Monica V Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hotchandani Meenu Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | | | | | |
| Levy David | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Torres Rafael Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Scher Mark A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Laban Olgica Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ostrer Harry Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Oropall Robert Michael Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Silverman Rubin S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dupont Paul G Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rosen Andrew Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zalta Benjamin Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lerman Jay S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Racanelli Joseph Louis Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Jacoby Thomas Gerhard Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Gaska Renee Barbara Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Kim Hannah Kyung Me Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Griffin Kay F | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Schuster Victor L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Straker Tracey | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 531 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|-----------------------------------|--|------------|---------|--------|----------|-------|--------|-------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Chabon Brenda Phd | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Leno Anthony Samuel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Baum Thomas P | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Biglane Rayma | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ✓ |
| Suojanen Julianne Kimberly Joy Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Bareis-Sotelo Michelle Ann | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Wright Rodney L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Frost Andrei Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| riedman Shari Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Gross Michael Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ai Katherine M Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Papadopoulos Chrisoula | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| im Bun Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Voo Danny | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Puius Yoram | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Miranda David | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| ara Krishnasastry | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Cavallo Erica | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Bhatt Muneer | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Salopek, Michelle | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| lahar Aman | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Caggiano Thomas | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ruth Alejandro | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| dith A Frank | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Cunningham Leslie Kim | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Perri,Jean | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| /illalon-Kartheiser,Cristina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| eslie Kotzker | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Mathew Jincy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Cole Adam | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Patel Ronak Amrut | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 532 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|--------------------------|--|------------|----------|----------------|-------|--------|-------|---------|-------|----------|---|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Eisenberg Amy Np | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ | |
| Ramesh Manish | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tao Xiao | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | _ |
| Leung Sharon Szeyan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Agrawal Manasi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | _ |
| Francois Veronica | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Espiritu-loan, Elinore | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | _ |
| Horvath David | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Torres Guillermo | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Mendez Idalia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Pal Somosri | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Valerie Tarsia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | _ |
| Perrone Lorraine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | _ |
| Osmun Sarah | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rankie Eileen T | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | _ |
| Tuckman Monte Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | _ |
| Kanner Barry Jacob Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ | |
| Shen Katherine Joy Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ | _ |
| Mastrantonio John Joseph | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Caesar Mimieux Vanetta | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Berlin Richard M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | _ |
| Mendelsohn Linda Joy Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | | ~ | ~ | ~ | ✓ | |
| Wilson Errol Alexander | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ✓ | |
| Chen Frank | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Bello Folashade Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Mendlowitz Sara Rpa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Einzig Eleanor | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | | |
| Marsh Deborah J Slp | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Miller Maria | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | | ~ | ~ | |
| Schwartz Daniel Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Klugman Susan Debra Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | - |



Page 533 of 841 Run Date : 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|----------------------------|--|------------|---------|--------|---------|-------|--------|----------|----------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| /lillman Howard | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Madeline Orellana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Adler Melvin L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Valsh Christine Ann Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lapatt Leena | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Vong Ping Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oco Maria Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| aker Jason S Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ousef Essam E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| cerleane Ann I | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| mele Claire M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| romberg Beth | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| ennett Cheryl-Lisa Ruth Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ichael H Andreae | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ateosian Marianne E | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| alhan Tamara Gomez | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| armon Bryan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ollado Damaris A Pa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| au Adam | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| eva Paul | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| indich Rachel M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| usan Corbett | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| ried Emily | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| turdivant Angela Marie Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| um Yossef | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| alkani Brijesh | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ortune Regine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Thomas Eeda | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ent David Michael | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| awargious Hana Romany | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| agorny Andrei | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 534 of 841 Run Date: 10/01/2019

| * Safety Net Providers in Green | | | | | | | | | | | |
|---------------------------------|--|-------------|----------|----------------|-------|--------|-------------|-------------|----------|----------|--|
| | Participating in | n Projects | | | | | | | | | |
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Wartak Siddharth | Practitioner - Non-Primary Care Provider (PCP) | > | ~ | ~ | > | ~ | > | > | ~ | ~ | |
| Kannaditharayil Deepa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | * | |
| Huh Ahrin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Kumar Anand | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bobroff Miriam | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | | |
| Altschul David | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Miller Ann L | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | * | |
| Mcgraw Corey A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | * | |
| Mariuma Eric Joseph Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | * | |
| Twomey Stephanie F | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | * | |
| Elias Mallon | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | | |
| Berger Jeremy Mr. | Practitioner - Non-Primary Care Provider (PCP) | > | ~ | ~ | > | ~ | > | > | ~ | ~ | |
| Bishop Katherine Cornwell Cnm | Practitioner - Non-Primary Care Provider (PCP) | > | ~ | ~ | > | | > | > | ~ | ~ | |
| Berman Scott K Md | Practitioner - Non-Primary Care Provider (PCP) | * | ~ | > | | ~ | > | > | ~ | ✓ | |
| Falls Janice Md | Practitioner - Non-Primary Care Provider (PCP) | > | ~ | | > | | > | > | ~ | ~ | |
| Raichoudhury Ritesh Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Schreiber Michael E Md | Practitioner - Non-Primary Care Provider (PCP) | > | ~ | ~ | | ~ | > | > | ~ | ~ | |
| Gettler James F Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Choice Curtis | Practitioner - Non-Primary Care Provider (PCP) | > | ~ | ~ | > | ~ | > | > | ~ | ~ | |
| Facchin John A Od | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Meixler Steven M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | * | ~ | ✓ | |
| Shirley Van Horn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | | |
| Singla Prem | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Jong Irene | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ✓ | |
| Pisklakov Sergey Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Abdo Farid Fawzi Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Shah Vikram P Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Maduekwe Nnamdi E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | | |
| Odowd Mary A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cadoff Evan M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lief Philip D Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 535 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | | |
|---------------------------|--|------------|---------|--------|---------|-------|----------|-------|----------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Bonet-Pagan Yara | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kaufman David Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sutton Nicole J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chess Jeremy Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Standefer James | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Wachs Jane Zimetbaum Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Cristofaro Robert Pc Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Lachman Mary | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Helft Joseph Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Parrino G Richard | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Heiman Peter L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dowling Dianne L | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Carolyn Andrews | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Willock Sharlene | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | | |
| Tsay David | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Singh Supreet | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | | |
| Monk Edward Charles | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Tobe Russell Hardin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rebecca Rayanne Dinowitz | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jean Yves Antony | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Prystupa Piotr | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Bialek Maria | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ | |
| Kim Kyung Ha Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hou David Chenhaun | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Highle Jennifer | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fare Yagninim | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Liff Jeremy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Megan Machado | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Arnison Leslie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Panayiotopoulos Aristotle | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Smith Tameka M | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |



Page 536 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|------------------------------|--|------------|----------|--------|---------|----------|----------|-------|----------|----------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| hauhan Punam | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | > | ~ |
| alerno Melissa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| chwechter Evan Michael | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | > | ~ |
| patz Dawn M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | * | ~ | ~ | * | ~ |
| lis Mark Kenneth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | > | ~ |
| otay Anupama | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| nristopher Le | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ncaster Karen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| erman,Karen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| artin Eric L Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| agno Rebecca | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| las Gregg Keith Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| oodhouse Richard Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| riam John Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| namre Shrikant Suresh Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| harton Ronald H Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| evor-Weis Meredith Brooke Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| narekhan Mandira Das Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| obi Rakesh | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| owe Timothy Owen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| chuettenberg Susan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| icienne Georges | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| cien Gina Np | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| cosmo Bruno F Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| vinson William M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| uman Jonathan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hill,Doreen | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| arma Vandana X | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| nith Zulah Parfaite | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| einstein Carol Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| nulman Lisa H Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 537 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating in | n Projects | | | | | | | | | | |
|-----------------------------|--|------------|---------|--------|----------|-------|--------|-------|---------|----------|----------|------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Kennedy Gary J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Santos Roderick Mallorca Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Reinus John F Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Hirsh David M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Margolias Brett Hylton | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ellen Shatzkin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chowdhury Jayanta Roy Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Collins Kari | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Speicher Julia E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | | | | | 1 |
| Boniuk Jonathan Daniel Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Baker Margaret Np | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | 1 |
| Nasir Syed Usman Asdul Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Janis Marc C Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | 1 |
| Fang Yanan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Williams Martha | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Simelton Bernard H | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Bloom Rachel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Gershengorn Hayley Beth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | * | |
| Pope Jacqueline | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Yeboah Patricia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Scelia Lauren | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Kranz Laurie B | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Carco Melissa Rae | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | 1 |
| Cheuck Lanna | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jain Supriya | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Vanel Ramona | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mccoy Katrina Lee | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cording, Jessica | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Abramczyk Maurice | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | ĺ |
| Mesrie Jennifer | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Buresch Arin Marie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 538 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|-------------------------|--|------------|---------|--------|-------------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Kimmelblatt Justin E | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Holland Diane | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Mascetti Elaina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ |
| lossain Mohammad Imtiaz | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| toever Stephen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ |
| lenry Kathryn Anna | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Crisan Diana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | ~ |
| lalow, Micheline | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | | ~ | | | ~ | |
| auren Drepanis | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| eise Stefan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| tern Stuart M Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| aldemeyer Kar | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| riedman Jason Brian Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | | ~ | ~ | ~ | ~ |
| lillerman Konstantin Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Paily Johanna | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| haron Raphael Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eeds Melvin Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hellappa Paul Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| ilen Bonnie Dale | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| indsay Robert Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ie Jonathan Thomas Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| u Jing Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| chaffer Roberta | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| eesay Lamin S | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ogg Jo | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| orth Amanda Carlson | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ruber Peter J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| chneider Matthew R Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| odi Eisen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lerbert Keith | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| laut Sheryl Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 539 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | | |
|---------------------------|--|------------|---------|--------|----------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Pan Debra H Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rivera Ruby E F Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Somorin Olanrewaju Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Romano Jacques Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wainapel Stanley F Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Aftab Naeem Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Kaplan Alexander V Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pillitteri Mark C Do | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Isaacson Ernest Louis Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shirke Aneil Madhukar | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Khan Samar Do | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Gangar Mona | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hall Adam R | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jen-Ting Chen | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Basu Suparna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Geha Rula | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Karpisz Janet M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yang Charles | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lisenenkov Dmitry Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pileggi, Carla | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Oommen Annie A | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Diana Grinberg | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Miller Margaret Mcdonald | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | | |
| Ruth Puckhaber | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Bhargava Amit | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Uszynski Boguslawa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ramos Harry | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Luke R Sponholz | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jonathan Garcia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Roman Markh | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gervits Maria | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |



Page 540 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|---------------------------|--|------------|---------|--------|----------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| ay Marina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Dym Robert | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| St Felix Wendy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| exidor-Bonilla Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| saacs Yisroel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Rodriguez Idelka | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| mmanuel Shaina Miss | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ones Kiliko | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Ackeown Katherine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| otchkiss Laura | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| apadopoulos Dimitria | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| /alker Erin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| su Daphne T Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| erraro Eugene Michael Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| harny Caleb K Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| latiash Mark Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| yman Barry S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| aff Joshua | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| agamma Edmund Francis Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| itzmann Eric K Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| ermak Yelena M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| urkin Peter D | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lamovits Thomas Lazare Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| elson Liane E Phd | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| /arner Alan S | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| heng Haiying | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| muckler Daniel J | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ardillo Edward Paul Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ushnir Seymour Larry Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| brahams Hal Andrew Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Markowitz Morri E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 541 of 841 Run Date: 10/01/2019

| | Participating | in Projects | | | | | | | | | | |
|------------------------------|--|-------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Omara Kathleen L | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Billett Henny Heisler Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Chin Shue Veronica E Od | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Guberman Ronald Mark Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Saltiel Armando | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kanevsky Julie Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Jacobs Michelle | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Karanfilian Richard G Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Laurie Behar | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nissinoff Jeffrey Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Young Phyllis A Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Deborah Doerre | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Rasmussen Christine Anne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Park Connie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Wang Yanhua | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pielago Rizza Mae | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nicole Greco | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cocina Amy Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Yamashita Akino I | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Horowitz David | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Carullo Veronica Patricia Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Alvarez Patricia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Pellicci Vanessa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Vilanova,Maria | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Lee Chang Alfredo | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Patel Sejal | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Jun Joonsuk | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dingee Marjorie Lynne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Rand Stephanie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mamot Baker Margaret | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Umylny Pauline L | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 542 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|--------------------------|--|------------|---------|--------|---------|-------|--------|-------|----------|----------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Mansour Mayce | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rosner Zachary Conway | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | * | ~ | ~ |
| Hassan Azhar J | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sorman Stephanie Jo | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Pharlin Noel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Popescu Benjamin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Dimarino Nicole | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Burke Jessica Narr Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| rauzzi Stephen Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Accollom Alan B Phd | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| homas Cheryl A Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| arkey Joe | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| naemeka Peter Ejor Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| egatt Elizabeth M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| arma Raja G Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| lancy Johnstone Bradshaw | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| elsavio Gina Carmela Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| orsaro Maria | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| eltz Theodore N Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| aminer Ruth B Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Rozental Tatyana Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oth Karen | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | |
| lunez Araceli | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| loger Ignatius Daniel Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lyer Jane | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | | | ~ | ~ |
| ego Simon | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lasur David M Phd | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| askel Frederick J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ittmar Peter | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Goffman Dena Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| ose Lopez | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |



Page 543 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|--------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Duvivier Roger Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| atkovskaya Irina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| itti Michael Joseph Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| obert Sammartano | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oldstein Barry I Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| utcheon Robert Gordon Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| oldstein Andrew L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hiaramonte Lawrence T | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oss Eugene R Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Villgren Krister | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| indi Jeffrey | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| alagula Yevgeniy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| rishnarasa Balakumar | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| ohns Tanya | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ung Christine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| adoughi Ali | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| apoport Yul | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| enry Andrea | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ruson Konrad | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| urns Judah Gershon | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| arkowicz Daniel S | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| hmed Imran M Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ee Michael | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ccarthy Colleen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| enis Reginald Jacques Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| etlik Daria Elizabeth Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| organ Scott | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| eham Jenny Phd | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| dam Antoine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| larenbach Jacob Johannes | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| arons-Cooke Shawna | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | | | ~ | |



Page 544 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|-----------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Gradilone Peter | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| Jacobs Louis William Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Balcacer Dulce | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Reischer Rebecca | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Cuevas Juana Lucia Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Crystal Frazier | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Shepard Timothy Folsom | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | * | ~ |
| ryee Augustus | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| Conda Kalpana | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | * | ~ |
| rivedi Heather Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | > | ~ |
| Cimball Rita | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | * | ~ |
| au Tsang | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| abrina Petrillo | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| oshi Tina Vinay | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| ushaj Mara R | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| ara Jose | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Magee Shane Michael | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| hung Peter Seon | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| arisi David | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| eer Gila Y | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| gunloye Christianah Aina Rn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| udge Nancy Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| etik Hector Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| tarr Don M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| lazziola Eric Anthony Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| amenfeld-Specht James | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ionzalez Angela E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ejhalla Mana Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Davae Ketan C Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Goldschmitt David A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Shapiro Kenneth Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |



Page 545 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|------------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Cowgill Molly Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Payne Melinda Lee Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Rothbart Gary E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| pears Thomas Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| hillips Gary Marc Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| atuga Mariam Susan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| itlevich Tatyana R Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| /eigle Mark Raymond Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| bar Anne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ |
| law Kyee Tint Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| him Changsoo | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ove Liza | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| alvarosa Mario Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| hepuru Yadagiri Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ahnrich Brian Curtis Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| rockner-Brower Nora | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| olden Seth Irving | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| aneva Elishka | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| onat Rhonda E | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| weig Joseph B Phd | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ |
| elestine Erica | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| sen Lewis Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| im Sun Jin Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eyvi Galina Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| anley Ann Elizabeth Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| olkoff Allan W Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oreman Hyacinthe Monica T Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hechik Daniel Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| /einberg Gerard Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| asala Patrick A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| yan Turner Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |



Page 546 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|---------------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Shih Anthony Thomas Shiuh-Tsong | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Simon Lawrence F Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lapchan Uri | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Valter-Goodman Sandra | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Medina Carlos A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Gutheit Karen | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Veisbard James Joseph | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| larkovich Boris Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| evy Adam Scott Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| yer John Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ee Alice Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| aramati Nogah Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oiacono Anthony F Pc Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| eather L Juby | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| rael David Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | |
| filler Ann M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| hangavelu Devi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| imon,Teresa | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| /eintraub, Debra Pnp | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hukha Henry S | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Pullockaran Janet | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| attini Ramakrishn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gerald Ladero | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| obeika Peter | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ufino Marilina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hongcharoen Marut | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| ung Billy | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| aniel David R | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ennarelli Louis B Md Pc | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| igueiredo Lisa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Bacon Dolores J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |



Page 547 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|--------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Casillas Maritza | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| lahgerefteh Joseph | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| liec Daniela Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| atz Laura Do | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| exdale Starr R Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | | | ~ | |
| Shah Payal K | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ubensky Laurence Michael | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| all Tolighta | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ |
| urice Daniela Elena | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| owell Kimone | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| res,Erfel | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| orrissey, Mary | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| ccauley Brian Edward | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| onna M Collins | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| ieberman David | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ennis Liu | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| erges Caroline Dr. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| uongo Tory | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| enry Tiphonie Ms. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| umaste Vivek Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Brien Jessica Diane Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ougherty Danielle | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| alakumar Mala | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| an Roekens Craig N Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| urro, Stacey | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | |
| ill Scot Blackstone Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| ortelli John | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| tein Randy Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| fori-Amanfo George Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| laine William Paulin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| rancella Andrew Paul Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |



Page 548 of 841 Run Date: 10/01/2019

| * Safety Net Providers in Green | | | | | | | | | | | | |
|---------------------------------|--|-------|---------|--------|---------|-------------|--------|-------|---------|----------|----------|--|
| | Participating | | | | | | | | _ | 1 | 1 1 | |
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Macbeth Laura Christine Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Cho Michael H Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bashir Muhammad Omer Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ✓ | |
| Wallace Diana Renee | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sullivan Rachel | Practitioner - Non-Primary Care Provider (PCP) | > | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | |
| Schorr-Lesnick Beth Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bennek Richard A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Ubaid Shaik M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Ilario Marius John-Marc | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dilorenzo James C Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dittrich Freya J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Donn Richard Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gordon Jonathan Craig Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ramchandani Neesha Np | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Gundy Edward V Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Carolan Stephen Francis Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Montecalvo Raymond Michael Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schwartz Clifford Justin Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Aaron Nelson H Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Christopher Mark | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Camargo Mareilla Cnm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Newman Natalie Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Plaue Eric Walter | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Schofield Barbara S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Dickson Darlene | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Holstein Stanley B Pc Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Doraiswamy Kalpana | Practitioner - Non-Primary Care Provider (PCP) | _ | | | | | | | | | | |
| Vanvlack Laura | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Barry Steven Anthony Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rothman Seymour J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Weiss Andrea Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 549 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|-----------------------------|--|------------|---------|--------|----------|-------|--------|-------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Dalland Linda Jean | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Deforest Pamela Michelle Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Vick Angela Kaye Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Martyniak James | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Campanella Jerry A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Chervenak Judi Lee Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Schreiber Klaus | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kuokkanen Satu Maarit Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Brook Allan L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gopal Sireen Murari Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Antar Koshnaf Alan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Karounos Maria Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Stewart Camille Andrea | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Murthy Sandhya | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Krishnan Raj | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Moran-Atkin Erin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rose Sylvestre | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ahmed Kameria Omer | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Whalen Kathryn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Garg Karan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Guilfoyle Daniel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Dekhtyar Yuliya | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Nordstrom Salina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Sadie Johnson | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rotblat Eliezer S | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Knowles Katrina Anne Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Haleem Kamran | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Denise Murphy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Quinonez Claudia Lizeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Sanchez John Paul | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Scott Eirwen Murray | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 550 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating ir | n Projects | | | | | | | | | | |
|---------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Toscano Fiore Vincent | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ihezie Esther Chinonyerem | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pimentel Veronica | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gaytri Patel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Umali Ismael Lualhati | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Schwartz Michelle Miss | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Danback Kristine F Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Patel Nihal | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Suskin Barrie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Frimer Marina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Maher Shannon Suzanne | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Idicula Susamma T | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Trimis,Karen | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Meng Fangyin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Yu Man | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Kapinos Steven Michael | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Basini Diana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Elzholz Bryan Matthew Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Liburd Jennifer D Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Al-Barghouthy Nabila | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Naik Sanjay | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sweet Richard D Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Yao Tse Hwa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Silverman Marc M Od | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bright Smiles Dental Pllc | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Monroe Julie | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Jouandet Marc Lucien Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fishman Charles L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Terraciano Anthony J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Toulas Clare | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Channa Prabjot Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |



Page 551 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|-----------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| ee Foon,Glenda | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Mcmanus,Geraldine | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| filler Ernest | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| esravines Cynthia Pa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| avis Odette Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| rug Laura M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| harma Mickey Pradeep Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| reenberg Loren Shari Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| oldman David L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hrlich James Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| hiniwala Mona Nayankumar Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| enri Gerno Pierre | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| okoloff Stefanie A Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eltzer Eileen Np | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| /elles Timothy | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| loses Melanie Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| wen Grace Angella Lcsw | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| lann Ranon E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lerritts-Carr Tanya | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| almer Shani K | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oleilat Issam | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ridman Dmitry | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| leyerzon Savely Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| lynn Noreen C | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ubert Jason E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| oldberg Deborah Baron Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| aleska Kerry | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| elligund Pooja Mohan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| oseph Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| omanelli Matthew | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| esh Sandra Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |



Page 552 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|---------------------------|--|------------|---------|--------|---------|-------|----------|-------|----------|----------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Vard Elizabeth Roberta | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| eremy Jones | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | | | * | |
| Steinhardt Nat | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| har Nidhi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lariya Kobi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| colitse Kossi Amegavi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| unbar Julia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| right,Derek R | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| liliano Barbara | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| osef Franklin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| uinones Zinacay | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| losi Evdocia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | * | |
| aplan Mitchel A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| uiz Milagros | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| eorge M Prackup | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| otto Sylvia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | | | ~ | ~ |
| ichaeli Laura Khan Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| orson Afua Yeboaa Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| ener Emy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| etcher Douglas Robert Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| antaros Louis William Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| eorge Sandy Stanley Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| oczko Judd Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| enyaminov Gennadiy Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| eritz Robin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | * | |
| ershan David B Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ulati Sandeep | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| eitzner Ari Leonard Md Pc | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| orde,Sinead | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| kkah Abdol Hamid Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| kbar Nadeem | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 553 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

| | Participating i | n Projects | | | | | | | | |
|-----------------------------|--|------------|---------|----------------|-------|--------|-------|----------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Pineda Lisette | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | ~ | | | ~ | |
| Kamthan Mridula | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | |
| Midgley Jeffrey D | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Zevon Doris Yvette | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Marcus Paula Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kostko Oksana Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Schreuder Patricia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sims Paula Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Suecoff Stacey A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Noline Clelia Elisabeth Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sellinger Shelley Joy Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| laft David A Pc Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| ivera Maribel A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | |
| Bloom Adam Harry Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| huravleva Karina Leonidovna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Pedro Pablo Maria Md | Practitioner - Non-Primary Care Provider (PCP) | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| heodore E Patsis Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Piperato, Amy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Cirk Jeffrey | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Pieroni Sabrina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| od Mathew Haller | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| hillips Asani Ivor Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ |
| ord Elizabeth Anne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lanavalan Anjali Devassy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| anessa A Valentino | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| arlow Allyse Danielle | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| iona Chin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lduwana Shanika Ranmali | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ampolin Richard | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ackeon Shannon B | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Chin Matthew | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |



Page 554 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | in Projects | | | | | | | | | | |
|----------------------------|--|-------------|----------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Singh Jaswinderj | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hidalgo Idaly | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Murphy Karen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | | | ~ | ~ | |
| De Leon Miriam | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Reed Joanne | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | | |
| Hong Simon | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Amendano Lucia Soledad | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Brody Geraldmd | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cushin Susan K Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Damacharla Ramesh Kumar Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Sconzo Denis Thomas | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Muhlin Judith | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | | |
| Hershman Jack I Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Devine Patricia A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tindel-Kahn Lori | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Vanson David | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Condro Nancy Ann | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Malik Aqsa Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Doh Steven Shinhae Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Paul Marc Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Perera Thomas B Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Guarracini Mar | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hailu Elizabeth Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gabelman Gary Steven Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Dennis Jay Chia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cohen Joel Stuart | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Medy,Idomenee | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Ravikumar Sundaram | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | | | |
| Tutnauer Steven I Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Alterman John S | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Rakhlin Aleksandr Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 555 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|------------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| zzo Albert John Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| puzzo Thomas Robert Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| arcia Isabel Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| aigentz Missak Jr Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ubourg Ariane Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Isinger Elisabeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eugarten Joel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ross Jay Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hen Yuxi Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| adoff Stacey Alison Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| atz Barrett J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ayegh Nayel J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| chkar Jacqueline Michele Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ibani Keyur Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| exington Center For Recovery | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| assone Rocco Mr. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| alchan Brooke | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| wingle Debra | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| u Aurora Tompar Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| launer Steven Richard Lcsw | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| axley Brian Mr. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| enny Geraldine Mary | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| eliddari Farhad | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| erenberg Rebecca Heidi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ordon Samantha Danna | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| e Tiffany | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| chortz Jed | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| evine,Lori | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| ullane William Andrew | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| uckel, Joanne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| ullaro Anna | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 556 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|-------------------------------|--|-------------|---------|--------|---------|-------|--------|-------|----------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Joolukuntla Niharika | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Amico Jennifer | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Jones Kirstin Ms. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Berko Netanel Stern | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Palomares Apollo Dr. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Berzon Baruch Mishael | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Vu-Nguyen Mary Suzanne | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jean-Louis Christine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Thomas Vivek | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Bernstein, Amy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Colon, Krystle | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Sosana Fares | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Skowronski Julie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Brunette Erin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Olsewski John M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Boczko Stanley H Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Abadir Adel Ramsey Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Laddis Dimitri Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rodriguez Luis Jr | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Baruch Jeffrey David | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shuster Edward G Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Josephson Lynn Gerleman Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Weber Philip A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Segal Donald Philip Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Throggs Neck Neurological D&T | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kolbovsky Iosif Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Montgomery Leslie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tinger Alfred Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sands Brenda M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mantica Robert P Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Cantor Liliah Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |



Page 557 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | |
|--------------------------|--|------------|---------|----------------|-------|--------|-------|----------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Wiltz Mauricio J Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Bisen Viwek | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Abadir-Hallock Michelle | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Fornari Eric | Practitioner - Non-Primary Care Provider (PCP) | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Shrivastava Anurag | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Berger Joshua S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mendelson Harold L Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Strassman Lawrence Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Marshel,Judy | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | |
| Saringer Magdolna Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ferrara Lucille | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Khoo Patricia P | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | |
| Speranza Michele Lee Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Hadassa Nussbaum | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rivas Yolanda Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Zupnick Gerald Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Roberts Jeffrey H Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Oh-Park Moo-Yeon Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rawitt Ronald R Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | |
| Collins Timothy P Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Butterick Susan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | ~ | ~ | ~ | ~ |
| Zucker Howard Alan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ene Ada Romina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Pugni Patricia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Mir Nadeem | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Dana Perla, Pt | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | |
| ∟ukin Dana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| /emulapalli Praneeth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Forman Howard L | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Busby Alan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Medina Mars Antonio | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |



Page 558 of 841 **Run Date :** 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|--------------------------------|--|------------|---------|-------------|-----------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b. | iii 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Chana Schuster Pa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Duncan Amy Mrs. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | | | | |
| Epton Laura Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Vanessa Seidell | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Smith Saviana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Elise Grant-Derevjanik | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Samadjopoulos,Maria | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Leupp Timothy Connor | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Leake-Gaylord Antaeya Ms. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ruggiero Lauren Marie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dhar Trina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Claudia Silva | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ciaramitaro Yessenia Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Sunkyo Jung | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dumas Suzanne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Surbnshanyan Irina Md | Practitioner - Non-Primary Care Provider (PCP) | | ~ | ✓ | | ~ | ~ | ~ | ~ | ~ | |
| Holden Margaret | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Mr Ravindranauth Jamwant | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Reid-Thornton Ruth Anne Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Gottesman Melissa E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Al-Husaini Hiyad Jawad Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Wilson Hugh Mccoll | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Daversa Suzanne | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Lichtenberg Stephen B Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | _ | ~ | | ~ | ~ | ~ | ~ | |
| Lee William Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Robinson Stephen H Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Berger Jack J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | ~ | ~ | ~ | |
| El-Hennawy Magdy Sayed Y Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | _ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lantin Jose Antonio R L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rubeo Thomas Joseph Jr Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Daniel J Cooney Pa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 559 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating ir | Projects | | | | | | | | | | |
|------------------------------|--|----------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Huo Gan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Aakalu Geetha N | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Acosta Yvette | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ainsworth Diane Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Macaluso Joseph | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schwartz Charles Elias Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gritz David Clark | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rotenberg Ohad David Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Shang Lew | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Marion Robert Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Quezada Oscar | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Judith Gautier-Scipione | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pomerantz Paul Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Figueroa-Corser Lourdes M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Battaglia Joseph | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Carolann Clifford | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Spicehandler Debra Ann Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Moore Ellen Haleo | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ | |
| Thiel Dennis A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Willis Toni | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Sandy Francis | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Krishnamurthy Karthik | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Farrell Sandra | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Daphney Jean-Louis | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gina Farrell | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Patel Snehal R Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kwah Joann A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Farrell Denis | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Gatti Claudio | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Gambassi Melanie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Maslow,Carol R | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |



Page 560 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | | |
|-----------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|---|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Weir Darlene | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Graber Jerome Jeffrey | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Stein H. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Grewal Berneet | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Millard Eve | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Srakhao Veraanong | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Muney Anthony | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rickenberg Monica | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Brown Athena | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Calderon Ruddy Smith | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Knowles Adam Brian | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wolgast Lucia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Morgan Diane M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nalleballe Krishna | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Yaw Appau | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hoque Samina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gashi Viktor | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Choi Jung Sung | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kuperman Shlomo | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Garrett Domonique | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | | | | | |
| Giacobbe Jennifer | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lapa Michal | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mullin Jane Finan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ | |
| Olivier, Mionica | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hlubik Vivian | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ | |
| Krumins Martin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Haque Masood U Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wolf Janice L Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | - |
| Wright Roberta Diane | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cole Sonia Lois Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Campbell Bruce G Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | 1 | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 561 of 841 Run Date: 10/01/2019

| | Participating i | in Projects | | | | | | | | | |
|------------------------------|--|-------------|---------|--------|-------------|-------|--------|-------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Bardini John A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | ~ |
| Labiner Bartley R Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Estela Ogiste Md Phd Pc | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Bustillo Maria Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ |
| Schulsinger Robert Harry Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | | ~ | ~ | ~ | ~ |
| Subhedar Dilip V Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Londhe-Nerkar Medha | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | ✓ |
| Mills James M Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | ~ |
| _iu Qiang | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ |
| Carlese Anthony J Do | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ |
| Forlivio Johanna M Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ |
| Reitman Lynne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | | ~ | | | ~ | ~ |
| Nasuti Joseph F Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Khilkin Michael Do | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ |
| Gruber Brian James | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ |
| Morel Richard P Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ✓ |
| rame Rosemary | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Melissa C Schroers | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | ✓ |
| Armbruster Robert George Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Portzline Thomas S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ |
| Peralta Karlista | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ |
| Bastidas Jairo A Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ |
| Barrack Bruce | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | | ~ | | | ~ | |
| Strelzyn Marjorie J Od | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ |
| Newell Rosanne M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | ~ |
| Burns Edward Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ |
| losanchuk Joshua Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ |
| lamilton Benit | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | | ~ | ~ | ~ | ~ |
| Bernstein Laura Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ |
| Stemerman Michael B Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ✓ |
| Byfield Floyd Clayton Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |



Page 562 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|------------------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Liberman Eric | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Michael Hom | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Barraza Giselle | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kumar Neena | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Viktorzak Konrad Radoslaw Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Johnson Varughese Pa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Kim Jeffrey Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Goldberg-Muskin, Nancy Lmhc | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| zzarone Gabriella Claudia Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Abbruzzese Nina Nurse Practitioner | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rowe Jennifer Lenore | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | | | ~ | ~ |
| Ouncan Dameon Rupert Vincent | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| harov Yakov | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | |
| uong Khoi Quoc | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| lorma Reed | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| oyce Liu | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ogwell Leigh | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Marques Antonio Jose | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Candace Cardwell | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | | | ~ | |
| lartley Rochelle | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| laz Muhammad A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Cassel Gina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| atricia Heidemann | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| ayde Amanda | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ang Moonwha | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| I-Shaikhly Nezar | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| opa Justin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Braunstein Rebecca | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Schwartz Rachel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Safo Stella | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Moss Noah | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 563 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|----------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Dabo Sidiki | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Zablow Michael Scott | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Costa Nicole | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Rodgers Ana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| courtney Englert | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| laclerio Michele | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Rosemarie Feichtl | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ladidi Zinah M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Danielle Napolione | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Caridi Jamie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Najahar Mahmuda | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| rown Kevin R Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| eyer Linda | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Christine Anne Lombardo | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| sirnbaum Israel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Valters-Pelham Hilsa O Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ones Joan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| an Dominique Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Owen Jane Weber Do | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Brandon Bernadette P Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| arah Samer Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| lelson John C Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| afar Zubair M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| urner James | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Greenidge Suzanne Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ee Lily Fong Cho Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ostal Eric S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Bernstein Karen E Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Campolattaro Brian N Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Nath Noreen Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Gilaad Talya Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 564 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | |
|-----------------------------|--|------------|---------|----------------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Weaver James Clair Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Knight William | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Lansey Stephan Cooper Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Battle Jennifer Ann | Practitioner - Non-Primary Care Provider (PCP) | | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Sperling Debra | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Annette Simmon | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Anita Levan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Daniel Antoniello | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Scalmati Alessandra | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Coll-Ruiz Hector | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Scher Larry Alan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Dorazi Stephen Theodore Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Posner Jonathan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Ciocon David | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Weintraub Christine Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gould Allison | Practitioner - Non-Primary Care Provider (PCP) | | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Rosenbaum Alfred Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Naomi Kunin Md Pc | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Lauer Simeon A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mcgraw Edward | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Roth Michael | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Theresa Gurrieri | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Malek Perri | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Kolarsky Marian | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Cheng Eric Jen-Hao | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eotaud Gerard Anthony | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Garfein Evan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Abraham Ami | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Fontes Joao Daniel Trindade | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ∟evin Sarah | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Borrero Charin Marie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 565 of 841 Run Date: 10/01/2019

| * Safety Net Providers in Green | | | | | | | | | | | | |
|---------------------------------|--|-------|----------|--------|----------|-------|----------|----------|-------------|----------|-------------|--|
| | Participating | | | | | 1 | 1 | | | 1 | 1 | |
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Lawe Colleen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Neary Siobhan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| London Karyn J | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Spektor Dalia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ray Robert Lee | Practitioner - Non-Primary Care Provider (PCP) | ~ | * | | ~ | ~ | ~ | * | > | ~ | > | |
| Nida Qadir | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Silvestri Erica | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| March Robert J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Johnson Keisha | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kaur Simerjit | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dara Jasmeen Srichard | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cabisudo Mitchell | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Zucker Rebecca | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Toro Angela Ms. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Martiny Vanessa Lorena | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Parker,Steven | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Gittens Paul | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Merguerian Susan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| De Lasnueces Janaira Yvonne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wadke Rahul C | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Odume Josephine Nkechi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wong Kaitlyn Lin | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Zhang Ling | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| White Monique | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Benhard Prlesi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Roth Leah | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | | | ~ | ~ | |
| Dana Robertin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Camacho Christine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Budasoff Caroline L | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Skversky Amy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Setera Karissa Miss | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |



Page 566 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|---------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Martinez Roseanne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Weatherstone James Mr. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Polycarpe Myreille Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Hart Douglas Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Stanbery Dahlia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Todisco Victor Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Dichiaro Maridanielle Rpa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Cohen Bradley | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Weston Susan Catherine Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Grieg Adolfo F Do | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Pana-Sarmiento Remedios | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Reinheimer Ellen Susan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Jaffe Alan H Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Murphy Pamela Jane Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Agarwal Surbhi Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Hammoud Ali Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Choe Jinhoon Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | | | ~ | |
| Dyer Nancy Ellen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Krevitt Lane David Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Bromfield Ebony Y | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Weiss Lee Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Nour-El-Deen Ahmed S Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Rivera Sandy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |
| Marecki Marsha A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ |
| Kazos Alexander | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Baghizadeh-Toosi Babak Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Jin Charles Yiming Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Lowe Franklin C Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Alamia Vito Jr Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Dar Peer Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Dubrow Ronelle Ann Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 567 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | |
|-----------------------------|--|------------|---------|----------------|-------|--------|-------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Garvey Richard Charles Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Arango Ricardo E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Tagoe Clement Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kaul Bindu Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Mcpadden Marion C Cnm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Antonucci Anthony Joseph Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Wong Joyce | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Bote Giselle | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | |
| Heggawadi Rajendraswamy | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | |
| Lozier, Victoria | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | |
| Yunen Jose R Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Williams Samuel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ostroff Anne | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Kennedy Nanci | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | |
| Golowa Yosef | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kuras Alan L | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | V | ~ | ~ | ~ | ~ | ~ | ✓ |
| Smoke Neil Do | Practitioner - Non-Primary Care Provider (PCP) | ~ | | ~ | | ~ | | | ~ | |
| Tan Ching-Yi Lynne Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Pelliciari Nicholas Anthony | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Seimon Leonard P Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Spinelli Allison Donna Do | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Brijlall Devika | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rebecca Dori Ann Schrag | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ✓ |
| Deler-Garcia Ingrid Cnm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Sasson Michelle | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Stryker Lee Edward | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | |
| Holtzman Elena Marla Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Bansal Pankaj | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Elisa Bocchieri-Bustros | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | |
| Beal Jules C | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Jermyn Rita | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |



Page 568 of 841 Run Date: 10/01/2019

| | Participating i | in Projects | | | | | | | | | | |
|-------------------------|--|-------------|---------|----------|-------------|-------|--------|-------|---------|-------|--------|---|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| George Sarita | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Alis Rebecca | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Glassman Harrison | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lowe Shani | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Katarzyna Jankowska | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | | ~ | ~ | ~ | ~ | ~ | |
| Novetsky Akiva Pesace | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chin Cynthia Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kabarriti Rafi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Abraham Charlene | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Asher Megan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kadariya Dinesh | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rudolph Bryan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Joseph Pepe | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Simeone Antoinette | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | | ~ | | | ~ | | |
| Daniel Owens | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Keenan Janine Marie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mariam Darbandi, Pt | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Castorena Felipe Arturo | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Theresa Montalvan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cassidy Laura B | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chang Elisa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Courtney Jonathan Brian | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Movsas Sharon | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kolodner Dara | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pohl, Krystle F. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Allman Brooke | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pressimone Vanessa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| David Jerome | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nathalie Vignier | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wienberg Lindsay | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | - |
| Weingart Emily Robin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 569 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|----------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| dversario Eden Florendo | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| aviloglu Gurkan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hayevitz Jay Robert Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oriszny John A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| caduto James M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| ashem Hashem Joseph | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| rill Joseph J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | | |
| antos Frank Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| urman Daniel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| pataro Joseph Angelo Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| indschuh Mark William E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| gnant Guirlaine Leonore | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| chwartz Kenneth S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| nin Joseph H Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eccarelli Silvio J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| aplan Jerry Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| irels Hilton Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| lajchen Neville Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| affucci Leonard Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hukla Kalpesh V Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| azar Stephen Dale Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |
| raeger Nadav Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| olstein Lewis Dpm Pc | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| osselin Edward Michael | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| antoni Rugiu Francesco Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ark Samuel Neelakanth Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| nin Julia Jooyoung Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| choen Joshua M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| uente Anibal O Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| adrazodi Kamran Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| trauss Harvey Dpm Pc | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 570 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | | |
|------------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Zauk Rose Michelle Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rosen Douglas I Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Doddakashi Satish | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kufner Gerald Michael Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Tan Patricia T Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Franklin Jessica C Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Dicostanzo Lynne Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Mc Dermott Annemarie | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Fitzgerald Regina Marie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Healy Elaine Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Lee Heidi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Rock Alexander | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rondinel Evelyn M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Boswell Pezerlia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Guerrero Consuelo | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Orton Teresa Maria | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kymissis Pavlos Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Direny-Jean Rose M Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Whitney Kathleen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lamothe Romous | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lin Anthony Kung Ying | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kur Benjamin Ryan Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ferzli Myriam | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Asuncion Maria Renemi Madrio | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| John Murray Greally | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Petkos Jennifer Renee | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | | |
| Salatti Carolann Cnm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| D Elia Joanna Barnett | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gomes William | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| De Aliva | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Vaccariello Andrea | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 571 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|------------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| igurski Kara Anne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| Martinez Cynthia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Riley Samantha M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Mama Katayun K Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Moshiri Kourosh | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Sreeramoju Prashanth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Mcphaul Sherwood | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Asher Tara Lavonae | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Jonathan Hubert | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| reund Dvora | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Mergi Danny | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ✓ |
| Merelas, Melissa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Ali Sami M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Baldwin Rosalie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Ambatt Sara John Np | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Durgam Roshni | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Ruiz-Blandon Jennifer | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Pieratos, Gina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Delille Stephanie Ms. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Bradley Benjamin J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Campbell Ann Harper | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Firstenberg Melissa Lauren | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Ahmed Salah Soliman | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Grenell Steven L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Saitta Richard Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| /Icnamara Holly | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Rechtschaffen Thomas Hartley | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Perez Jose | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Fox Mark L Pc Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Greenberg, Jason | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| /an Aken Thomas Leonard Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |



Page 572 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|-----------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Jacobson Mark | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Hull Kristen Tracey Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Shamamian Peter | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Fimothy Lehey | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Malasky Charlotte | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Nayne Peter K Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Shay Hamilton | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sadan Sara Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Protass Leon M Md Pc | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| David Jason Ellenbogen Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Zemmel Damore Jason Alan Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Malik Muhammad Aslam Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Susan Teresa Wesoly | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Spater Herman W | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | | | ~ | |
| Bookchin Robert | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Del Giudice Martha | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ |
| Rubinstein Arye Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Green Kevin | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | | | ~ | |
| ightbody Jason M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Katsnelson Nelly Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Shaines Matthew D Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rindfleish Burton Md Pc | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| iebowitz Stanley Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Munsayac Adele T Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gupta Sanjeev Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Chen Eytan Amir Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sue Young-Jin Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oanne M Nazif | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| San Filippo J Anthony Md Pc | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Appel Curtis Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Peter Winter | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 573 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | | |
|-------------------------|--|------------|---------|--------|---------|-------|----------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Prero Joshua Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wall David | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Peeva Elena Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Baxi Shreyas Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mohamed Gamal | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Osawe Obosa Nosayaba | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Yun Jiyon | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Cavaluzzi Paul Joseph | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Didie Mary M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hinton Tameka | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Tanaka Christopher Y | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Abdeljaber Basil Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Brown Haydee | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pacheco Denny James | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ✓ | |
| Nebolisa Felicia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Moccellin Maria | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Switkes Samuel Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jackson Nicole | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Golombeck Arel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rosner Mara Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Zimmermann Carolyn Mrs. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Theventhiran Alex B | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Feldman Jay | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Rivera, Hector | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Ng Delores | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Hill, Syretta | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Samanen Jeffery | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Ryan Black | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Abel Bencosme | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kim Joohyun | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Xie Jack | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | 1 | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 574 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | | |
|------------------------------|--|------------|---------|--------|----------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Scott Palmer Smith | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gayton-Kress Gidget | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ben-Abdallah Sakienah | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gravagna Desiree | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Blair Joshua James | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Schneider Karen Lynne Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wininger Michael Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Font-Ramos Lillian | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Barry I Finkelstein Dpm Pllc | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Moran Dennis Mr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cabassa Edwin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Caren Goodman | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Russo Marian Angela Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sherling Bruce E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Suzman Michael S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Rogers Joseph K Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Peter Ferrandino | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Giorgini Renato J Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dogim Lila Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Volterra Fabio Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gellis Richard Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Podeszwa John Robert Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | * | | ~ | ~ | ~ | ~ | ~ | |
| Michalowicz Marc | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mannancheril Anney | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | | ~ | ~ | ~ | ~ | ~ | |
| Cohen Jason | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rhinebeck Surgical Pc | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | | ~ | ~ | ~ | ~ | |
| Chan Sena Miss | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Naughton Georgeann | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | | |
| Harlam Dean B Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ganem Amanda Rachel Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Heim Amy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | 1 | | | ~ | | | ~ | ~ | |



Page 575 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|--------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Paw James Mr. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Phillips Edward C Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Debra Powell-O'Donahue | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| íleiman Anne | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| once Celina Azurin Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| /lulcahy-Morgran Kathlyn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| enichel Rebecca | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| lolden Lynne M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sottlieb Howard P Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| r. Haris Zafarullah | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| lichler Robert E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| otian Amnon Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ernando Coleman | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| anozzo Albert Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Volf Ellen L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Dlasin Regina Flynn Do | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| pal Javed Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| angredi Salvatore J Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| rank J Garrido | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ee Conroy Shaw Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ripper Sommer | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| leksander Pali | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eskyd Peter P | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| lahlau Dawn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| owning Tricia Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| unter Monica F | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| ellamkonda Tara | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| sai Louis Cheng-Hong | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lcrae Darlene | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| ica Sandra Anne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| osepha Grech | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |



Page 576 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|----------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Shrimanker Sheetal H | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Grucela Alexis L | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kunin Catherine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Rachlin Jordan W | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gil Richard | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Naureen Patrickakos | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Pendergast Janeen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Anthony Asiedu | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| angeloh Kate | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mairs, Tracy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Parchen Daniel Joseph | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| licks Nina M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ui Nuan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ang Jennifer | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | |
| Brown Heather Lynn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Chekuri Sweta | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Shapiro Samuel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gutwein Farrah Elyse | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| laber Anne Carmen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Silver Lindsay | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Bazelais Kisha | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | |
| Abreu Michelly Rosch | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sala, Emily | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| lotchkiss Lisa Ms. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Maisel Louis M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lan, Hung-Chau Crna | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oto Graciela | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| owers James Hamilton Jr Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Veintraub Elizabeth C Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| rminan Julio Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Schwalb Murray David Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |



Page 577 of 841 **Run Date :** 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating 1 | in Projects | | | | | | | | | | |
|-----------------------------|--|-------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Laird Amanda | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Elaine Hyatt | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Amsden Jane E | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Dallas Kim | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lynn Robert I Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Antony Michael Alexander Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kennedy Okyere | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rubinstein Boris | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Uma D Ratakonda Md Pc | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rajagopal Banu | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Apel Anatoly Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Tirado-Lampert Diane | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Tulloch Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Louise Ruberman | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Blumfield Einat | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hale Theodore Mark Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Pardanani Setul Ram Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Fox Amy S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Thomas Julie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nemerofsky Sheri Lynn Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Savkub Yevgeniya | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Appel David W Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mazzariol Fernanda S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Guha Sikha Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jain Sanjeev | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Harnik lan G Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Santilli Tirza | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Singh Narinder Pal Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Marsh Theresa M | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Corbin Jeffrey S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Rukavishnikova Natalya | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



Page 578 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | | |
|---------------------------------|--|------------|----------|--------|---------|-------|--------|----------|----------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Baron Sarah | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Atara Berliner | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mullin Margaret | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Weille Jean Walker | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Sasson Celia Leora | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Khan Manji Samira | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mitchell Katherine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jain Sachin | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sotudeh Shariar Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Deruvo,Angel | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Smoak Benjamin | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Elavunkal Jyoti Teresa Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Canoy James | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chuang Meleen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Milano Amy Beth | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kramer James | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nassar Michel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tiwari Akankasha | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mcmahon, Magen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Branch Cynthia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Standa Marcin J | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Barron Elyssa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Carly Mompellier | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Roberts, Brianne | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Mandell Jennifer Anne | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Ferastraoaru Victor | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kevelson Sara Daniella | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ubayawardena Resika Kandage Don | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Giles J Peek | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jacob Susanna Kuruvilla | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Girma Hiwot | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 579 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

| | Participating i | n Projects | | | | | | | | | |
|------------------------------|--|------------|---------|--------|-------------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Vilar Rolando Estrella | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | | ~ | ~ | ~ | ~ | ~ |
| Melvin William Scott | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Fimm Gregory Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Deborah Carlsen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Nyint Win Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Healy Michael Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Mandel Michael Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Close Patricia B Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| nand Anurag Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | | |
| Stack Rand Jordan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| rinces Giacomo Vladimir Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ohn Kunjamma | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| harma Seema Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| licardo Pinzon | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ |
| Solomon Mark | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | ~ |
| Koerner-Baalbaki Alissa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | | ~ | | | ~ | |
| Schwartz Bruce Jan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Braga Eileen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| lian Umar Khalil Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| atkinson Rosa E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | > | | ~ | ~ | ~ | ~ | ~ |
| lameedi Faiq Ali Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| llum David A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | ~ |
| laldonado Theresa Erlinda Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eviton Ira Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ |
| ragano Karen Marie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ |
| driano Ari | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ |
| iremberg Moyses Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ |
| u Bo | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Borawski Cezar | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| loward,Kathryn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| ohn Battles | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 580 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|--------------------------|--|------------|---------|--------|-------------|----------|--------|-------|----------|----------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| ivera Carmen | Practitioner - Non-Primary Care Provider (PCP) | * | ~ | | > | * | | ~ | ~ | > | ~ |
| nthony Pacione | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| ally Reach | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| aser Joseph E | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| chuster Nathaniel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| udaie Ronen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eud Adina M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ernlicht Hillel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| abatabaie Vafa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| acey Kristen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| e Meeran K | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| omas Allan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | * | |
| plan, Jenny | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | * | |
| otivala Apurva Amar | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | * | ~ |
| orreca Francis Joseph Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| m Kyongmi Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| tigas Valerie A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | * | ~ |
| eretz Lydia Kleiner Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| verman Bonnie Md Pc | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| rira Alex A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ahn Michele Marie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | * | ~ |
| osenstein Maury Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| ackmun Dorothy Lanham | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | * | ~ |
| ossi Dianne Michele | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | * | ~ |
| erogatis Andrew J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| se Jordan S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| garra Pedro R | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| rkower Alan Stewart Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| candrews Barabara | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| cciarello Angela Marie | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| ene Adam Barnett Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 581 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|-----------------------------|--|------------|---------|--------|----------|-------------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Mason Linda | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | | | ~ | ~ |
| Secchi Jorge | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Klestzick Harold N Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | > | ~ | ~ | ~ | ~ | ~ |
| Corbo Jill Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Chianfagna Jeff F Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| _arkin Marian | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Bello Jacqueline A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | > | ~ | ~ | ~ | ~ | ~ |
| Kanagala Madhusudhana Rao | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ohnson Rhea | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Schimmrich Kristen Maria Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | > | ~ | ~ | ~ | ~ | ~ |
| evin-Canger Olga | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ |
| Perdigao Kristen A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | * | | ~ | ~ | ~ | ~ |
| /elez Sandra | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | * | | ~ | ~ | ~ | ~ |
| Sashi Nora | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Annika Barriteau | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | * | ~ | ~ | ~ | ~ | ~ |
| Pothula Aravind | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | * | ~ | ~ | ~ | ~ | ~ |
| /u Simon | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | * | ~ | ~ | ~ | ~ | ~ |
| Barr Jeffrey M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Petagay O'Connor | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | * | ~ | ~ | ~ | ~ | ~ |
| Shadman Sadredine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | * | | ~ | ~ | ~ | ~ |
| Haghenbeck,Karen A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Scorrano Catherine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | * | ~ | ~ | ~ | ~ | ~ |
| Kong,Melissa | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Morancy Jennifer | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |
| Pak Kevin Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | * | ~ | ~ | ~ | ~ | ~ |
| Danna Aitken, Lmhc, Casac | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Villiams Ruby | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| avzel,Kerri | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| Schneider Erica | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Mantzaris Ioannis | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ferastraoaru Denisa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 582 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating in | Projects | | | | | | | | | | |
|--------------------------------|--|----------|----------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Margulis Roman | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mcclain Danielle | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Serena Martin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tan Stephanie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Raquelle Bender | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Odetalla Fatima | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Arun Sunny | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Havranek Thomas George Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Martinez Christine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schwartz Paige M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Escobar Diego Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Morello Robert F Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Karabakhtsian Rouzan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Farris Edmund Paul Jr Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rodriguez Consuelo | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shuker Jason Moshe Benjamin Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Orsatti Giulia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Minken Todd Jeffrey Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Olan Robert M Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bayerbach Frank Ralph Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Henry Donna Marie Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Persaud Michael | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rosado Martin D | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Zhang Cheng | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Antonio Justina A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Levin Andrew Paul Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Mota Marilyn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Wassermann Evelyn R Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Sylvester,Raymond | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Wilbanks Tyr Ohling Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Brady Ann Theresa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| | · · · · · · · · · · · · · · · · · · · | | | | | | | | | | | |



Page 583 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | | |
|------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Kaminer Ruth Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Beek Grace L | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | | |
| Matchett Stephen C Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Venable Cassandra E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Berliner Neil Evan | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Leff Jonathan D Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fisher Michael Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Milikow David Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Manglik Savita Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Napier Fabreena E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Zelinger Gila | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Darkey Seth Ignatius | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gelb Ora Ellen Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Parmar Sonal | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Roberts Suzanne L | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sikorski Megan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Patrick Sheehan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sarwar Uzma | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Miksa Michael | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kasapira Sophia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Castillo Desiree Susan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Amy Diramio | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Samuel Tai Tack Wong | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Nurse Rudorwashe | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Herrick Jason Paul | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Jason Wieland | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sebastian Sonia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Choudhury Sonya R | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Ciavarella Kathleen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Mitnik Elliott | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Suwandhi Pauline | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



Page 584 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating ir | n Projects | | | | | | | | | | |
|--------------------------|--|------------|----------|--------|---------|-------|----------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Bautista Cynthia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Childs Claiborne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Briones Suzette | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Balili Irida | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Julius Richard | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Juliana Schumanski | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Guddati Harish | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Di Biase Luigi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dellagreca Patricia A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Philip Liju | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Morgan Marie D | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Ow Thomas | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mascia Christina A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Levin Erika | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Kent Kenneth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wolsiefer Jessica | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Chin Henry Thickbin Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Minsky Lloyd | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Albero Angela | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Evelyn Soto | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Hausman Michelle | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lippman Eric Scott Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wustrau Heidi L | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Holness Anna Louisa Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Ahsan Mohammad Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mcnamee Jr Thomas | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Mitchell John Burbank Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Rubin Mark I Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Danisi Fabio Osvaldo Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Coopersmith Bruce | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | | | ~ | ~ | |
| Seecharran Bonnie V | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |



Page 585 of 841 Run Date: 10/01/2019

| * Safety Net Providers in Green | | | | | | | | | | | | |
|---------------------------------|--|-------------|---------|--------|---------|-------------|--------|-------------|-------------|----------|----------|--|
| | Participating | in Projects | | | | | | | | | | |
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Villasenor Rosario Ferrer | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | > | ~ | > | > | ~ | * | |
| Friedland Stanley Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mones Jodi Victoria Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | > | ~ | > | > | ~ | * | |
| Marciano Jennifer | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Christine Cook | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Foronjy Robert Francis Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lee Katherine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Colon Lillian Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Galanopoulou Aristea Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Levie Mark D Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dolan Siobhan M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Surks Martin I Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Smith Theodore R Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fueg Adrienne Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Salem Azzam M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Houten John Kenneth Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bhalakia Avni M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Boules Heidi Mary | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Andola Israel W | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Sharma Samar | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Israel Tziporah B Pa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Thambirajah Gloria Patricia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Guy Laura | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Paul Mario Mignone | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kamat Ameet | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Michelle Lazos | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mann Glenn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Adewunmi Victoria E | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mehta Jay Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Brown, Yvonne | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Zujin Li | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 586 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | | |
|-------------------------|--|------------|---------|--------|---------|-------|----------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Kessler Marion K Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Agarwal Seema | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Merlo Lourdes | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pillet Jason Benjamin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Caroline Hewitt | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Robbins Matthew | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Suh Edward Hyun | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shirinov Robert | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sheila King | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Margaret Louise Coll Np | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rexhouse Erika | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | | | ~ | | |
| Schajer Michael Lee | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Saribekyan Arpine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pellegrino, Danielle | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Duncan Darlene Bevel | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Sitler Christine | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Holmes Tamara | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Raquel Fedebagha | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Hand Celeste | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Klein Lauren | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| licole M Siegel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Balaskonis Asimina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| amie Fridman | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Perez-Segnini,Gloria | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| dwards Deidre | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| ellows Daniel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ✓ | ~ | ~ | ~ | ~ | |
| Brittany Raniere | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| athleen Filak | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| lirsch Jennifer Rebecca | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | ~ | | | ~ | | | |
| Chernin Rina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Khatun Fariha | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 587 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|------------------------------|--|------------|---------|--------|----------|-------|--------|-------|----------|----------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Patel Mayank | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Veinhoff Martin L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ok Jonat Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Maciag Emanuela Maria Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Bregman James Martinson | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Murillo Mauricio Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| ox Owen L Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Russell Nils Arthur Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| atel Dhiren B Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Comorowski Ann Wanda | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Chin Kenneth Alexander | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Darwin Buschman Md Pc | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| erbone Margaret S | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Catanzariti Steven Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Sharma Parvesh Kumar Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kasello Donna Jean Md | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| homas Sanjay Mathew Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Herrington Joh | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Iguyen Victoria Alexandra Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Forni Arthur L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Gupta Rajesh Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Guccione Michael Richard Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Beitler Allison J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| lliss Alan Ira E Md Pc | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| askas David A Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| iss Mark R Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Vhite Deborah J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| axena Jaya Banez | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Balasubramanian Jeya Miss | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lossack Michael Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Veingarten Ros | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ |



Page 588 of 841 **Run Date :** 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|--------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| ⁄lusah Osman Yago | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Kuhn Kris Elisabeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| azquez Roxana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| andela Ralph T Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oote Jay Bradley Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| inegold Ira Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hrlich Randall Victor Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| okol Seth I Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| /axman Dennis Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| ilaire Marc Richard Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| envoize Guy A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| lartin Melissa Lee | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| ing Mary Alice | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| ions Edward Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oebl Adi Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| aneway David Lee Do | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| enacquista Teresa Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| uzi Andria | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| elissa Vega | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ktay Maja | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ang Jennifer | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eoki-Prasad,Kamla | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| braham Tony Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eit Eran | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | |
| evy Michael I Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ohrmann Laurel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| nes Michael | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| athleen Pratt | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ina Saccone | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| irav Mistry Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| aphael Katia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |



Page 589 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|----------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Hernandez Miguel Rafael Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Khader Samer | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Harris Shelby | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Choueiter Nadine Fakhri | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ekhner Eugene | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kim Christy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Ciabattari Jaimie | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Cunningham Ryan Marie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Audrey Fanning | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Santikul Marisa Kanjana | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Debisceglie John V | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| elonek Gary Joshua | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| /lizrachi Adam | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Gardner Laura | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Jones Christie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Taylor Kevia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| ajerstein Aliza | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Natasha Williams | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Danielle Medina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Adriaans Samantha Erin | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Seliger Glenn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Bharucha Stephen B Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Viener Michele Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Guishard Kim Alexander Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Klein Susan A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Hali Theodore F Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Banquet Agnes Quiman Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| lorris-Nommense Mirji | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Spano Laura Ann Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Ackerman-Rapha Rebecca | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| _evine Michael Ira Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 590 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|------------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|----------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Seewald Randy Michelle Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Klapper Philip Jacob Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Davis Ira | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ambrakis Christos C Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| acobowitz Yitzchak S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hin Frank | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ill Zaheer Ashraf Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| avid Jonathan Md Pc | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ucciarelli Pici Maria A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| innall Vanessa Nicola Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| esar A Rojas Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| mani Robert B Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| orster Glazier Ellen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| apish Mark Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| arkin Roland Mcmanus | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| ayoun Paul | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| haqra Hussein Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| leisher Arlen Gary Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| ankelowitz Stanley Morris Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| chnur Michael J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| arabu Mohan R Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| il Roberto B Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| asino Joseph E Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| afat Nadereh Md Pc | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| right Mia M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | * | ~ |
| hvartzman Arlette N Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| erner Steven D Dpm Pc | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| eld Michael Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| lanwani Deepa Girdharlal Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| osharskyy Boleslav | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| harma Jayendra R Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 591 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating in | n Projects | | | | | | | | | | |
|--------------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|---|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Peng Xiaoming Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Santiago-Gomez Eveliamargarita | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rana Rajendra Jivubha Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dalmacy Tardieu Marie Ange Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Butterfass David Andrew Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Overton Valarie Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Osofsky Douglas K Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Ross Randall M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Turek Ahmet Onur | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Mbekeani Joyce | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pagnani Daniel J Md Jr | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ben Reuben,Carol | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Navas John J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Merenstein Michael Laurence | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Suggs William D Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | 1 |
| Kakanantadilok Nuntiya Dmd | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Pomerantz Janet Roberta Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Lachman Herbert M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mani Sridhar Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| D'Alessandro David A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Hawkins Meredith | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gardiner James Gerard Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Stein Marjorie W Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jerschow Elina Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Maria Leon | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Richman Lawrence F Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chaitowitz Mark H | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gullen Ann Hayden Pt | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Vien Alexis | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ashraf Mohammad | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | 1 |
| Mitsumoto Rossarin | Practitioner - Non-Primary Care Provider (PCP) | | | | 1 | | | | | | | |



Page 592 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|---------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Spiciarich Mary | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Libura Lidia Maria | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ |
| Moses-Westphal, Kristen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | | | ~ | ~ |
| Okoli Uchenwa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Berger Jay Steven | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mehta Anita K | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Grushko Michael Jason Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| iz Sam | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Richardson Antonio | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Adam P Huchital Pa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Enea Mary Anne Dempsey | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Petruzzo Maria C | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Bamford Melissa A | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Swietlik Paulina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mahadeo Kris Michael | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Cancel David | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Shah Ruchi Arpan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Boey Gwendolyn L | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | | | ~ | |
| Kleinberger Kimberly Ann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Furgiuele Miriam | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Christopher T Fillerup Pa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Chanofsky Shannon | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| rdfarb Amichai Joshua | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Park Jung | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| idstone Dawn Lisa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Baron Gregory | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Cone Odiya Camara | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Marina Rozovsky | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | ~ | | | ~ | |
| Dayna Tiesi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Christine Laplante | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Mustafa Jennat Z | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 593 of 841 **Run Date :** 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|-----------------------------|--|------------|---------|----------|----------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2 | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Saint-Dic Rudolph Benjamin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Moy Tzu | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Graham Jay Alexander | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Martinez Maria | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Vollowitz Andrew Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Wellington Liu Y Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Yu Lio Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Evangelista Lilia A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Richard Glenn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| im-Melia Elizabeth R Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Morgan Barbara | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |
| Dipietro Joseph A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Hourani Hisham | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Gilgoff Alice | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Patel Pragnesh R Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Edmonds Luwella Martina Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| adero Emma C | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Snyder Andrea Madeline Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Kehr Andrew David | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| oo Jinil Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Catanese Dominic J Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gonzalez David Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Scheiner Melissa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Nayra Luis | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sacajiu Galit Meller Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Vasp Eric R | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mervius Mara | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Florio Philip L Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| lo Sammy Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sharon Desales Baoas | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| /azquez Soraya E | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 594 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|-------------------------------|--|------------|---------|--------|----------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Sally Roberts | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Allen Patricia Hayden | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Louis Gelabert | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Papadopoulos Dimitrios Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Yang Jean F | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Pettit Christine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Oraedu Chinyelu Enuma | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Jean-Louis Pascale | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Ahmad Nauman | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Thomas Erin Michele | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| n Haejin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Bryan Glenda | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Offoha-Nwosu Nellyzita Chioma | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Gray Wendy Jo | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Mani Nithya | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Thomas Mini Susan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Stryjewski Gre | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Dowling Kamila | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ostine Antenor | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Crawford Dana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Springer Mellanie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ryan Christensen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Dadlez Nina Mireille | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gassert Kelli A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Amanda Gesten | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Lee Katherine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Mehta Kruti Dr. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Patel Milon | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Carter-Edwards Mildred G | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Park Maryann M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Tabaddor Kamran Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |



Page 595 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|----------------------------|--|------------|----------|--------|----------|-------|--------|-------|---------|----------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| andzberg Kim Starer Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| choenberg Mark P | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| astner Theodore A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| askin Howard F Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ |
| aniel Stephen Allen Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| uluca Luciano | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| inkhabwala Milan M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| charoun Gina Magali Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| attery Michael James Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| lverman Barney Baer Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| eptulla Rubina A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| akshmi Kameswari D Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| ensky Ellen | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| iseth Stanley J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| hainmark Steven | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | * | ~ |
| emboup Adija | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| ngara Prasad V | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | * | |
| arosz Cathy Julia Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| neberg Susan Ann Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| alnicki Shalom Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| reenstein Stuart Mark Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| rim Annemarie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | * | ~ |
| ogdan Susan Md Pc | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| antello Ginny | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| onrad Ernest Scott Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| edi Sudha | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| aurio Stephen Paul | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| mith Vance | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oulbourne-Scott Alisa Mrs. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ang John J | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| han Sameer | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 596 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|------------------------------|--|------------|----------|--------|---------|-------|--------|-------|---------|-------------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Choury Thomas Peter Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Decesare Gina M | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Mehta Gargi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Silberstein Michael Wade Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Viechmann Lisa Silvia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Pronesti James Vincent | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Kronenberg Sharon | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | > | ~ |
| Klein Leah Ann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Millan-Colon Adalis Maria | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | | | | |
| Guerrieri Claudio Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Aroniadis Olga | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | > | ~ |
| Shah Mansi Rajendra | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | > | ~ |
| lelen Persovsky | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | > | ~ |
| Mehta Sukrant | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | > | ~ |
| Godwin Judith | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | > | ~ |
| rista Sadowski | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| amagna Joseph Anthony Pc Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | > | ~ |
| Cabreza Vivienne Lopez | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | > | ~ |
| Neerkov Meera | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | > | ~ |
| Subramanya Nalini | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | > | ~ |
| Nair Smitha | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | > | ~ |
| Popowitz Daniel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | > | ~ |
| Sehringer Christine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | > | |
| Bulman Paul | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | > | ~ |
| lishat Arshia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | > | ~ |
| lsu-Walklet Teresa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | > | ~ |
| tosen Michael Keith Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | > | ~ |
| ev-Gur Michael | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | > | ~ |
| lkin Charles Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Akhter Pervez Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Cueva Edwin X | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 597 of 841 Run Date : 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | |
|-------------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Bojsiuk Stefan Dpm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Scallon Richard J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Vorchheimer David A Md | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Birmingham Derrick L Rpa | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Goldstein Steven Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Boatman Brian Glen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Schwartz Joel M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Guttenplan Nils | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rathinapandian Francis X Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Vilinsky Alan M Od | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Hwang Ula Y Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ✓ |
| Gonzalez Mario S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Bostrom Mathias Per Gunnar Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Chen Daniel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Novak Inna | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ramani Shoba | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Fink Karen Lynn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| Janums Alexander Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Cohen Marna | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Coleman Cheoka | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Statter Mindy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Spear Stephanie Anne Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Schreiber Naalla Danielle Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Benenson Blanche S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| /elazquez, Franklin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| Pellegrino Christine M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Phillips Elizabeth A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| athan Edward Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rolston Florence Regina Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Raff Amanda Clare Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ferrick Kevin James Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 598 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|----------------------------|--|------------|---------|--------|-------------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Richardson Nicole A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | | ~ | ~ | ~ | ~ | ~ |
| Aponte Ada Esther Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Heinlein Thomas Edward | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | | ~ | | | ~ | |
| Cashen,Elizabeth M | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Lemasters Patrick | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Cole Kimberly | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rivera Robert | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | ~ |
| Zhou Rao | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Amin Bijal | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Jones-Jacques Makeda Naomi | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Burcalow Erin | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | |
| Nieves Dominick Richard | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Michael Smith Pa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Khankhel Dorina Mrs. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Davila-Velazquez Juan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ |
| Finkel,Shilana | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Cardenas-Mori Jhosselini A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ |
| Frubisz Kristen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Rudolph Elaina Maria | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Toussaint Patrice | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Brophy Susan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Hagge-Greenberg Aaron E | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Spencer,Shaldeen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| Munoz Kantha Maria | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Noah A Bloomgarden | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ |
| Vesolowski, Rosemary | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Szpylka Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | | ~ | | | ~ | ~ |
| Rice Lindsey Nicole | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Baldev Richard J | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Semkiw Peter M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Uhorchak John Michael Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |



Page 599 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| - | Participating i | n Projects | | | | | | | | | |
|----------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Deridder Nelly | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Streisand Robert Lewis | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Escarfuller Juan Apolinar | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Diana Mary G Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Zemon Harry | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Cornell David Lee Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Fou Adora Ann Che Shan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ |
| Rubaltelli David M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Berliner Randall Geoffrey | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Park Steven Young Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ghumman Imtiaz J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Pisacano Anthony M Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Chin Grace Encarnacion Dds | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Wo Chai Luk Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Imtiaz Ahmad | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Sanford Abramson | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kapner Marc Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Goldberg Roy J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Hite Jennifer Ann | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | | | ~ | ~ |
| Ahmad Ahsanuddin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Dilone Leoncio Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Thomas Ellaine Ann | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Culver Sherry | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Jordan Mirlande | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | |
| Rosenstreich David Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mercaldi Bridget | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Elkin Rene Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Aleksandrovich Leon | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Adler Vitaly | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Silverman Kathy Ann Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Kortright Dawn L Rn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |



Page 600 of 841 Run Date: 10/01/2019

| * Safety Net Providers in Green | | | | | | | | | | | |
|---------------------------------|--|-------------|----------|----------------|-------------|--------|----------|----------|-------|----------|--|
| | Participating i | in Projects | | | | | | | | | |
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Susswein, Harris Malka | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | > | | ✓ | ~ | ~ | ~ | |
| Tran Vu H | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ✓ | ~ | ~ | ~ | |
| Wasser,Geri Lynn | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Harris Emily Berkman Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Duchein Yvette A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gill Jonathan Benjamin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sasso Paul Richard | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Ritha M Belizaire | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Matthew C Swan | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mallipeddi Sahitya | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | |
| Mark C Liszewski | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Paul Arlette Mary | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | |
| Shi Yang | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | |
| Farris Zachary | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ro Angela | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Theshean Merchant | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Adler Nicole | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | |
| Burgess Erin Ms. | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ✓ | |
| Ribeiro Maureen M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | ~ | |
| Victoria Battista | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | |
| Bondarev Alexei | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ✓ | |
| Vieira Julio | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | |
| Hashim Rebecca Lynn | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ✓ | |
| Bhupali Deepa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ | |
| Jouve Natalie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | | ~ | ~ | ~ | ~ | |
| Shah Monica Jailwala | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Thomas Rinta | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hachil Mujda | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ | |
| Andujar Diane | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kelsch Robert Dmd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Keleher Angela J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | |



Page 601 of 841 Run Date: 10/01/2019

| | Participating i | n Projects | | | | | | | | | |
|----------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|----------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Schumann Marc Seth-Jon Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Sturza Jeffrey | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Desai Vinay M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Kou Victoria Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | |
| Kogan-Liberman Debora L | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Schneller Stanley Jay Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Hillard Virany | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kulsakdinun Chaiyaporn Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gosselin Richard Robert Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| ndelicato Rose Ann | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| _evine Arnold J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Fass Arthur E | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Shlez Vitaly Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Miura Dennis Seiji Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Thomas Sherlan Angela | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Ferreira Michael | Practitioner - Non-Primary Care Provider (PCP) | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mahler Howard Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | | | ~ | |
| Fofana Nana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Marie Adrien | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Fift Louisa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Hockmeyer Merrith H | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| /alayadum Rajeshree | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Duchon Jennifer Marie Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ross Donald Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| reglia John Carlo Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Bhola Anita Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lankar Archana Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Cohen Martin N Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Pyram Chantal Myrta Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Tepper Oren M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Seifen Gerges | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |



Page 602 of 841 **Run Date :** 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | | |
|-----------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Abraham Loris F | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Iram Ahsanuddin | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Stevens Paul | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Escudero Danielle | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Singh Rajni Do | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Tassler Andrew | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Veljacic Louis | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Wolfe Diana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tang Nelson | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Siu Larry | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lacey Susan Laymon | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Janakiram Murali | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wiesenthal Adam J | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Asante Modesta | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mia Wolinsksy-Zazon | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ | |
| Hernandez Elaina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Salgado, Yolanda | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Girardin Lisa S | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Valdovinos Patricia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Salvato Tatiana | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lupkin Michelle I | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Perez Teresita V | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pavlovic Jelena | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Boorin Susan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Richardson Christine | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Horne,Luanne | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Corey Patrick Spencer | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Xu Thomas | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Vivek Kumar | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lado Juan Jose | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gressel Gregory | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 603 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | | |
|------------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|---|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Moni Saila | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Unger Goldie | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Cabassa Johanna | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Orenstein-Orgel, Michelle | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Weiss Erica | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| George Vero | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mulakandov Salomon Markovich | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Halenda Michelle Kimberly | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cagliostro Stephen Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Palmer Martin S Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| ∟evin Sheryl Rina Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Degen Jeffrey W Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Flores-Migenes Nancy B Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Sotola Janet Carpenter | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Peralo Charles Anthony Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Haque Hoosna | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Zewdu Worku B Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Chaudry Shahina K Lcsw | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rhim Hai Jung Helen Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Von Schorn Claus P Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Matthews Gerald J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Balidemaj Kujtim Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Werner Craig Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Williams Marcia May | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| _e Guillou Alain Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sarwahi Vishal Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Eileen B Miller Pt | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | - |
| Salas Iruani Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nayeem Syed A Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Obi Vivian | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | - |
| Fine Eugene Jonathan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 604 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

| | Participating i | n Projects | | | | | | | | | |
|--------------------------|--|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Rhodes Sheila | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ~ | | | ~ | |
| Matos Marshall I M.D. Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Opatich Juliana | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Herman Merrill S | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Engel Harry Mark | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Miller Todd Stuart Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Bapat Govind D | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Fraioli Rebecca | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| /idan Erez | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Glacken,Kieran | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Spitzer Yelena | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rosenblum Jeremy Mark | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gritsenko Karina | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Vilson William A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Swainson Raymond Edward | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Hope Aluko Akini | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Midgley Stephanie G | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Sankin Alexander I | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Glenn,Deborah | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| Brandoff Jared | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Viencek Vandy | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ |
| Benson Philip | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Estelle Ayyad | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ |
| Schneider, Judy | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Duyang Xiao Qing | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oewenthal Josef | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Kohl Sonia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| /ollbracht Sarah | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Khan Asma | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Candell Heidi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Spencer Monica Awurafua | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |



Page 605 of 841 Run Date: 10/01/2019

| | Participating i | in Projects | | | | | | | | | | |
|-----------------------------|--|-------------|---------|--------|----------|-------|--------|-------|---------|-------|--------|---|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Starke John James | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | I |
| Harnet, Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lamsen Marie Louies M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | I |
| Kim Gregory Kyonghoon | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | I |
| Neto Nicole | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | I |
| Compagnone Agnes Marcia Rpa | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | I |
| Ginsburg, Rachel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Younger Joshua Daniel | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fidan Nowak Melihat | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | I |
| Syeda Adiba | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Deborah Chang | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| imothy Curran | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Volter-Nitta Dietlinde A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| finafo David Anthony | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | |
| Dekhtyar Jessica A | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kathleen Bateau | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| ddington Kay Allen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| /lercik Kahli | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Dejesus David | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fran Phat | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| urer Gary Evan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | | I |
| Norelli Charles M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| rager Joseph D Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Coombs Kenneth E Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| De Meo James R | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| ragner Paul David Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | 1 |
| Charytan Chaim Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| eldman Richard Michael Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| ai Nhan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | * | ~ | | ~ | ~ | ~ | ~ | |
| Goradia Dhawal Arun | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | · |
| (hushalani Sarla Mohan Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | · |



Page 606 of 841 Run Date: 10/01/2019

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | |
|-------------------------------|--|-------------|---------|----------------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Sharpe Arleen Suzette Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ~ | ~ | ~ | ~ | |
| Aziz Mohammed Ahmed Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Balakhane Edmond Nejat Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Weinstein S Russell Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Cicio Gary Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Stein Jeffrey Leonard Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Jablow Joan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Linder Alice Anne Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | | | | |
| Figueroa Jacqueline | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gheorghiu Olimpia Tintea Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Valdez Jacqueline | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| De Vos Gabriele Selma Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hundorfean Gabriela Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Badillo Mary Elizabeth Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Aidonis John | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Moguilevitch Marina Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dietrich Marianne Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Suhrland Mark J Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Osborn Elizabeth Phd | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rubino Belinda Cnm | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | | ~ | ~ | ~ | ~ | |
| Putterman Chaim Md | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kim Christine M | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mangiaracina Thomas Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Rogoff Gary | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Biggs Grace Y | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Glover Karinn Ann Maureen | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Kirsch Andrew Thomas | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | | ~ | | | ~ | | |
| Sarreck Robert Md Pc | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | |
| Pulisciano Kathleen Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ~ | | | | | | | | | |
| Thompson Alecia | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Patel Nirav | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | İ | ~ | ~ | ~ | ~ | ~ | |



Page 607 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating in | Projects | | | | | | | | | | |
|----------------------------------|--|----------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Mathew Rekha Rebecca | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Eaton Sally | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sehgal Swati | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Singer Pamela S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ragsdale Ellie Simpson | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Patel Dhvanit | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bruney Talitha | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Crespi Rebecca | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Reid Kenneth | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Brickman Jill | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Drake Macarthur | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Appel Debra Anne | Practitioner - Non-Primary Care Provider (PCP) | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Northern Westchester Hosp Ctr | Hospital | | | | | | | | | | | |
| Montefiore Medical Ctr Ai | Hospital | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| White Plains Hospital Center | Hospital | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Phelps Memorial Hsp Assoc | Hospital | | | | | | | | | | | |
| Blythedale Childrens Hospital | Hospital | | | | | | | | | | | |
| Summit Park Hospital Rockland | Hospital | | | | | | | | | | | |
| Bon Secours Comm Hosp | Hospital | | | | | | | | | | | |
| St Lukes Cornwall | Hospital | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Vassar Brothers Med Ctr | Hospital | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Calvary Hospital Inc | Hospital | | | | | | | | | | | |
| Northern Dutchess Hospital | Hospital | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| St Josephs Hosp | Hospital | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Putnam Hospital Center | Hospital | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Winifred M.Burke Rehab Hospit | Hospital | | | | | | | | | | | |
| St Johns Riverside Hospital | Hospital | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Nyack Hsp | Hospital | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Montefiore New Rochelle Hosp | Hospital | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Montefiore Mount Vernon Hospital | Hospital | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Carillon Dialysis Llc | Clinic | | | | | | | | | | | |



Page 608 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin | g in Projects | | | | | | | | | | |
|-------------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Best Healthcare Inc | Clinic | | | | | | | | | | | |
| Ucpa Of Putnam & So Dutchess | Clinic | | | | | | | | | | | |
| Sdtc The Center For Discovery | Clinic | | | | | | | | | | | |
| Northern Westchester Hosp Ctr | Clinic | | | | | | | | | | | |
| St Christophers Inn Inc | Clinic | | | | | | | | | | | |
| Cah Rehabilitation Program | Clinic | | | | | | | | | | | |
| Community Med & Dental Care I | Clinic | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Montefiore Medical Ctr Ai | Clinic | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ucp Asso Of Nys Staten Is | Clinic | | | | | | | | | | | |
| Ucp Nys Reg 1 #05 Medina St | Clinic | | | | | | | | | | | |
| Hudson River Healthcare Inc | Clinic | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Open Door Family Medical Center Inc | Clinic | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Greater Hudson Valley Fam Hlt, The | Clinic | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Orange County Health Dept | Clinic | | | | | | | | | | | |
| Planned Prtd Hudson-Peconic I | Clinic | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Jawonio Inc | Clinic | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ | |
| Middletown Comm Health Center | Clinic | ~ | ~ | | | | | ~ | ~ | ~ | ~ | |
| Terence Cardinal Cooke Hcc | Clinic | | | | | | | | | | | |
| White Plains Hospital Center | Clinic | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Phelps Memorial Hsp Assoc | Clinic | | | | | | | | | | | |
| Mount Vernon Hospital | Clinic | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Blythedale Childrens Hospital | Clinic | | | | | | | | | | | |
| Summit Park Hospital Rockland | Clinic | | | | | | | | | | | |
| Bon Secours Comm Hosp | Clinic | | | | | | | | | | | |
| St Lukes Cornwall | Clinic | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Vassar Brothers Med Ctr | Clinic | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Calvary Hospital Inc | Clinic | | | | | | | | | | | |
| Northern Dutchess Hospital | Clinic | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| St Josephs Hosp | Clinic | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Putnam Hospital Center | Clinic | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Winifred M.Burke Rehab Hospit | Clinic | | | | | | | | | | | |



Page 609 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating Pa | g in Projects | | | | | | | | | | |
|-------------------------------------|--|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| St Johns Riverside Hospital | Clinic | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Pp Of Mid-Hudson Valley Inc | Clinic | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Nyack Hsp | Clinic | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Childrens Rehabilitation Center | Clinic | | | | | | | | | | | |
| Orange County Cerebral Palsy Assoc | Clinic | | | | | | | | | | | |
| Hamaspik Of Rockland County Inc | Clinic | | | | | | | | | | | |
| Parsons Child And Family Ctr | Clinic | | | | | | | | | | | |
| Yedei Chesed Inc | Clinic | | | | | | | | | | | |
| Eileen B Miller Pt | Clinic | | | | | | | | | | | |
| Granieri Marcia M | Clinic | | | | | | | | | | | |
| Montefiore New Rochelle Hosp | Clinic | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Montefiore Mount Vernon Hospital | Clinic | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Workmens Circle Dialysis Center Inc | Clinic | | | | | | | | | | | |
| Elizabeth Ann Harnett | Clinic | | | | | | | | | | | |
| Jawonio Mh | Case Management / Health Home | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ | |
| Vnsny Community Health Services | Case Management / Health Home | | | | | | | | | | | |
| St Johns Riverside Hsp Ai | Case Management / Health Home | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Mental Hith Assoc Rocklan Co | Case Management / Health Home | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Mental Health Association In | Case Management / Health Home | | | | | | | | | | | |
| Mount Vernon Hospital | Case Management / Health Home | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mental HIth Assoc/Dutchess Mh | Case Management / Health Home | ~ | | | | | | | | ~ | | |
| Human Dev Ser Westchester Mh | Case Management / Health Home | ~ | | | | | | | | ~ | | |
| Choice Of New Rochelle Mh | Case Management / Health Home | ~ | | | | | | | | ~ | | |
| Mental HIth Assoc Mh | Case Management / Health Home | ~ | ~ | | | | ~ | | | ~ | | |
| Putnam Family & Comm Ser Mh | Case Management / Health Home | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Omrdd/Occupations Mh Mr-Ta | Case Management / Health Home | | | | | | | | | | | |
| Omrdd/Sullivan Cnty Arc-Lv | Case Management / Health Home | | | | | | | | | | | |
| Omrdd/Ucp Of Westchester | Case Management / Health Home | | | | | | | | | | | |
| Omrdd/Rehab Programs | Case Management / Health Home | | | | | | | | | | | |
| Omrdd/Occupations Inc Mh Mr | Case Management / Health Home | | | | | | | | | | | |
| Mha Orange Co | Case Management / Health Home | | | | | | | | | | | |



Page 610 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin | g in Projects | | | | | | | | | |
|-------------------------------------|-------------------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Omrdd/Gateway Community Ind | Case Management / Health Home | | | | | | | | | | |
| Omrdd/Fam Empowerment Council | Case Management / Health Home | | | | | | | | | | |
| Omrdd/Crystal Run Village-Lv | Case Management / Health Home | | | | | | | | | | |
| Astor Home For Children Fbt | Case Management / Health Home | ~ | ~ | | | | ~ | | | | |
| Crystal Run Bayard Lane Icf | Case Management / Health Home | | | | | | | | | | |
| Rehabilitation Supp Svcs C | Case Management / Health Home | ~ | | | | | | | | ~ | |
| Mha Of Westchester | Case Management / Health Home | ~ | ~ | | ~ | | ~ | | | ~ | |
| Mid Hudson Valley/Arcs Ai | Case Management / Health Home | ~ | | | | | | | | ~ | |
| Cah Orange Cnty Doh Div Phn | Case Management / Health Home | | | | | | | | | | |
| Montefiore Medical Ctr Ai | Case Management / Health Home | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Occupations Inc Mh Mr | Case Management / Health Home | ~ | ~ | | ~ | | ~ | | | ~ | |
| St Josephs Med Ctr Mh | Case Management / Health Home | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sullivan County Cmh Mh | Case Management / Health Home | | | | | | | | | | |
| Rockland County Mh | Case Management / Health Home | | | | | | | | | | |
| Westchester County Dcmh | Case Management / Health Home | | | | | | | | | | |
| Hudson Health Plan Inc | Case Management / Health Home | | | | | | | | | | |
| Hudson River Healthcare Inc | Case Management / Health Home | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Open Door Family Medical Center Inc | Case Management / Health Home | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Sullivan Cnty Pub Hlth Ser | Case Management / Health Home | | | | | | | | | | |
| Jawonio Inc | Case Management / Health Home | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ |
| Phelps Memorial Hsp Assoc | Case Management / Health Home | | | | | | | | | | |
| Nyack Hsp | Case Management / Health Home | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mental Health Assoc Orange Co Day | Case Management / Health Home | | | | | | | | | | |
| Cp Of Westchester Lincoln Ave Icf | Case Management / Health Home | | | | | | | | | | |
| Orange County Cerebral Palsy Assoc | Case Management / Health Home | | | | | | | | | | |
| Hamaspik Of Rockland County Inc | Case Management / Health Home | | | | | | | | | | |
| Saint Josephs Medical Center Mh | Case Management / Health Home | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gateway Community Industries Inc Sp | Case Management / Health Home | | | | | | | | | | |
| Parsons Child And Family Ctr | Case Management / Health Home | | | | | | | | | | |
| Yedei Chesed Inc | Case Management / Health Home | | | | | | | | | | |
| Honor Ehg Inc | Case Management / Health Home | ✓ | ~ | | | | ~ | | | ~ | ~ |



Page 611 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Sarety Net Providers in Green | Participating | g in Projects | | | | | | | | | | |
|------------------------------------|-------------------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Montefiore Mount Vernon Hospital | Case Management / Health Home | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cah Access Supports For Living Inc | Case Management / Health Home | | | | | | | | | | | |
| Hudson Valley Care Coalition Inc | Case Management / Health Home | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Chdfs Inc | Case Management / Health Home | | | | | | | | | | | |
| Buyuk Erkan | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nwokeji Kingsley | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Beth K Boyarsky Md | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Krug Laura M | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Idowu Kehinde Olabisi | Mental Health | | | | | | | | | | | |
| Katzenberg Arelene | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Galli Viviana | Mental Health | ~ | ~ | | | | ~ | | | ~ | ~ | |
| Goodemote Melissa | Mental Health | | | | | | | | | | | |
| Cesar A Rojas Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hussain Shakeeb | Mental Health | | | | | | | | | | | |
| Reddy Lokesh Karur | Mental Health | | | | | | | | | | | |
| Kanellopoulou Isabella Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| 056767450bernabo Daniela | Mental Health | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Torres-Orta Minerva | Mental Health | ~ | ~ | | | | ~ | | | ~ | ~ | |
| Mannain Taanya | Mental Health | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Markarian Marylinn | Mental Health | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Massoff Melinda | Mental Health | | | | | | | | | | | |
| Da Silva-Siegel Denize | Mental Health | | | | | | | | | | | |
| Romanelli Matthew | Mental Health | | | | | | | | | | | |
| Digiacomo Valerie | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Vnsny Community Health Services | Mental Health | | | | | | | | | | | |
| Swaminathan Jyoti | Mental Health | | | | | | | | | | | |
| Mitchell Katherine | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Heim Amy | Mental Health | ~ | ~ | | | | ~ | | | ~ | ~ | |
| Atkins Judith | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Malter Leonard | Mental Health | | | | | | | | | | | |
| Kronenberg Sharon | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |



Page 612 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating Pa | in Projects | | | | | | | | | | |
|---------------------------|--|-------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Ozdoba Ana | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gellert Jane Carla Phd | Mental Health | | | | | | | | | | | |
| Casimir Andy Paul Md | Mental Health | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Nifenecker Susan | Mental Health | | | | | | | | | | | |
| Chavarro Jessica | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Arce Negron Nelida Iris | Mental Health | | | | | | | | | | | |
| Larkin Alison | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Uy George | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Braun Joshua Eugene Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rashid Asif Md | Mental Health | | | | | | | | | | | |
| Perkins Susan Mary | Mental Health | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Gilaad Talya Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Payne Melinda Lee Md | Mental Health | | | | | | | | | | | |
| Johnson Rhea | Mental Health | | | | | | | | | | | |
| Sharma Chanchal Phd | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Buse Dawn C Phr | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Savkub Yevgeniya | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Levy David | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Warwick Ruth | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Blossy Christine | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Vandenheuvel Angela | Mental Health | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ | |
| Khalil Hani L | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Hlubik Vivian | Mental Health | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ | |
| Morales Denise | Mental Health | | | | | | | | | | | |
| Grosso Celeste M Md | Mental Health | ~ | | | | ~ | | | ~ | | | |
| Silton Shira | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Saxena Sunil Md | Mental Health | ~ | | | ~ | | ~ | | | ~ | | |
| Remson Karen M Np | Mental Health | | | | | | | | | | | |
| Schattner Thomas John Phd | Mental Health | | | | | | | | | | | |
| Dhallu Gurjeet | Mental Health | | | | | | | | | | | |
| Patel Ashok A Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 613 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating in | Projects | | | | | | | | | | |
|-----------------------------------|-------------------|----------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Suojanen Julianne Kimberly Joy Md | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Murray Brian | Mental Health | ~ | ~ | | | | | ~ | ~ | ~ | ~ | |
| Maduekwe Nnamdi E Md | Mental Health | | | | | | | | | | | |
| Svorcan Zoran Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Polycarpe Myreille Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Miller Ann M Md | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Vengrin Jana Gale Np | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Veselinovic Jelena Milovan Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Solomon Mark | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Frankel Aryeh | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Freilich Bryan Michael Phd | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rossetti David | Mental Health | | | | | | | | | | | |
| Lima Christina | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gennaro Karen | Mental Health | ~ | | | ~ | | ~ | | | ~ | | |
| Casillas Maritza | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Liliana Lopez | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Posada Gerardo A Md | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Hudson Valley Mental HIth Ln | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Mcdonald Katherine G | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Mental Hith Assoc Rocklan Co | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Kohen Izchak Md | Mental Health | | | | | | | | | | | |
| Izaguirre Bernardo A Md | Mental Health | | | | | | | | | | | |
| Fuller Carrie Venus Lcsw | Mental Health | | | | | | | | | | | |
| Zambenedetti Maurizio | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Briggs Rahil | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Cheng Christine | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mccollom Alan B Phd | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Catholic Charities Community | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Fontane Barbara Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Romano Israel | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wall David | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |



Page 614 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | |
|------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|----------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Case Carolyn M Np | Mental Health | | | | | | | | | | |
| Rockland Pc | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | |
| Rockland Pc Act | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | |
| lental Health Association In | Mental Health | | | | | | | | | | |
| ime Rosemarie | Mental Health | | | | | | | | | | |
| lunnangi Yugandhar Reddy Md | Mental Health | | | | | | | | | | |
| linardo Josephine S Phd | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| /eaver James Clair Phd | Mental Health | | | | | | | | | | |
| haudry Shahina K Lcsw | Mental Health | | | | | | | | | | |
| ueva Edwin X | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| enior Psychological Services | Mental Health | | | | | | | | | | |
| ortheast Parent Child Societ | Mental Health | | | | | | | | | | |
| orman Janet | Mental Health | | | | | | | | | | |
| on Schorn Claus P Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | * | ~ |
| chwartz Daniel Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| chreiber Naalla Danielle Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| erger Alexandra | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| anez Ferdinand B Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| khter Pervez Md | Mental Health | ~ | | | | | | | | | |
| aron Lisa | Mental Health | ~ | ~ | | ~ | | ~ | | | * | |
| uimaraes Tania Csw | Mental Health | | | | | | | | | | |
| alvato Tatiana | Mental Health | | | | | | | | | | |
| lason Linda | Mental Health | ~ | ~ | | | | ~ | | | ~ | ~ |
| lick Arthur A | Mental Health | ~ | | | | | | | | | |
| rdito Diane A Phd | Mental Health | | | | | | | | | | |
| ries James Robert Phd | Mental Health | | | | | | | | | | |
| harma Parvesh Kumar Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| humman Imtiaz J Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ulloch Elizabeth | Mental Health | ~ | ~ | 1 | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| andera John | Mental Health | ~ | ~ | 1 | ~ | | ~ | | | ~ | |
| Sutheit Karen | Mental Health | ✓ | | 1 | | 1 | | | | | |



Page 615 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | |
|-----------------------------|-------------------|---------------|---------|--------|----------|-------|--------|-------|---------|----------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Cardillo Edward Paul Phd | Mental Health | | | | | | | | | | |
| Waite Leslie | Mental Health | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ |
| Umali Sofia | Mental Health | | | | | | | | | | |
| Bikur Cholim Inc | Mental Health | | | | | | | | | | |
| Contreras Virginia Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Elmouchtari Abdelouahe Md | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | |
| Gonzalez Ruben E Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Zelinger Gila | Mental Health | | | | | | | | | | |
| Packard Regina | Mental Health | | | | | | | | | | |
| Oni-Eseleh Ana | Mental Health | | | | | | | | | | |
| Brodkin Joanne | Mental Health | | | | | | | | | | |
| Berg Brad | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | |
| Kamthan Mridula | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | |
| Ku Jing Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Thomas Cheryl A Phd | Mental Health | | | | | | | | | | |
| Silfa Rosa | Mental Health | | | | | | | | | | |
| Byrne Thomas | Mental Health | | | | | | | | | | |
| Ruiz Milagros | Mental Health | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| ee Hyun-Joon Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Vitek Malgorzata Wieslawa | Mental Health | | | | | | | | | | |
| Scharoun Gina Magali Phd | Mental Health | | | | | | | | | | |
| Burke Jessica Narr Phd | Mental Health | | | | | | | | | | |
| Veisstuch Zvi Samuel Md | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ✓ |
| Qayyum Abdul Md | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | |
| Metropolitan Jewish Hm Care | Mental Health | | | | | | | | | | |
| ewis David A | Mental Health | ~ | | | | | | | | | |
| Martinez Maria | Mental Health | ~ | | | | | | | | | |
| Font-Ramos Lillian | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Hollinger-Samson Nancy | Mental Health | | | | | | | | | | |
| Mount Vernon Hospital | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Murillo Mauricio Md | Mental Health | | | | | | | | | | |



Page 616 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | ı in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Kushnir Seymour Larry Md | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Filova Anna Md | Mental Health | ~ | | | ~ | | ~ | | | ~ | | |
| Faunt Nancy | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Hirsch Suzanne Leslie Phd | Mental Health | | | | | | | | | | | |
| Ranges Mary E | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Hopper Rebecca J Np | Mental Health | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Adamczak Julita Rae | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Ackerman-Rapha Rebecca | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Mental Hith Assoc/Dutchess Mh | Mental Health | ~ | | | | | | | | ~ | | |
| Allen Christine | Mental Health | | | | | | | | | | | |
| Holt Kimberly J Phd | Mental Health | | | | | | | | | | | |
| Speranza Michele Lee Phd | Mental Health | | | | | | | | | | | |
| Lovings Tara Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lee Heidi | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Cotto Sylvia | Mental Health | ~ | ~ | | | | ~ | | | ~ | ~ | |
| Sotolongo Carlos Eduardo | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Siewers Kevin Np | Mental Health | | | | | | | | | | | |
| Kimball Rita | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Nikiforov Konstantin Md | Mental Health | | | | | | | | | | | |
| Nys Omh | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Kaplan Thomas Anthony Psyd | Mental Health | ~ | | | | | | | | | | |
| Smuckler Daniel J | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rosenberg Maris | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dubois Maria Yvone | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Surbnshanyan Irina Md | Mental Health | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Jin Charles Yiming Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Richman Elise Keltz Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kotsaftis Antonios | Mental Health | | | | | | | | | | | |
| Salas Iruani Md | Mental Health | | | | | | | | | | | |
| Basso Alan Matthews Phd | Mental Health | | | | | | | | | | | |
| Somorin Olanrewaju Md | Mental Health | | | | | | | | | | | |



Page 617 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | j in Projects | | | | | | | | | |
|-------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Spater Herman W | Mental Health | ~ | | | | | ~ | | | ~ | |
| Bender Evan David Md | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | |
| Herman Merrill S | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Tan Ching-Yi Lynne Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rathinapandian Francis X Md | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | |
| Kishkareva Natalya Md | Mental Health | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Herman Paul Phd | Mental Health | | | | | | | | | | |
| Human Dev Ser Westchester Mh | Mental Health | ~ | | | | | | | | ~ | |
| Purugganan Romeo Sison Md | Mental Health | | | | | | | | | | |
| Catanzariti Steven Phd | Mental Health | | | | | | | | | | |
| Pekovic Dusan Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| arkin Roland Mcmanus | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | |
| Accullough Gene P | Mental Health | | | | | | | | | | |
| Perlmutter Ilisse Robin Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Stowe Michael Timothy Phd | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Chung Charles II Md | Mental Health | | | | | | | | | | |
| /ermak Yelena M Md | Mental Health | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Efobi Chukwuemeka K Md | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | |
| Robbins Rosemary A Phd | Mental Health | | | | | | | | | | |
| Chandrasekhara Lalitha Md | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | |
| Patel Rajesh Manharbhai Md | Mental Health | | | | | | | | | | |
| Putnam Family & Comm Ser Mh | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| Gomberg Anna Md | Mental Health | | | | | | | | | | |
| oeb Sheila L Cnm/Mmc | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Northern Westchester Hosp Ctr | Mental Health | | | | | | | | | | |
| Bagga Kamlesh K Csw | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Gil Roberto B Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Гіи Aurora Tompar Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Hahn Laura Bette Phd | Mental Health | | | | | | | | | | |
| Snyder Andrea Madeline Md | Mental Health | | | | | | | | | | |
| Velez Sonia | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 618 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | |
|---------------------------|-------------------|-------------|---------|----------------|-------|--------|-------|---------|----------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Ringstad Jennifer | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Adelsberg Marc R | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Lynn Adam M Phd | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kaplan Margaret Louise | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Peretz Lydia Kleiner Phd | Mental Health | | | | | | | | | |
| Chabon Brenda Phd | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Coll-Ruiz Hector | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Schectman Merryl | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Millman Howard | Mental Health | ~ | | | | | | | | |
| Smith-Booth Brenda Karen | Mental Health | | | | | | | | | |
| Mitchell John Burbank Md | Mental Health | ~ | ~ | ~ | | ~ | | | ~ | |
| Colon Federico Ernesto Md | Mental Health | | | | | | | | | |
| Bronley Gray | Mental Health | ~ | ~ | ~ | | ~ | | | ~ | |
| Sellinger Shelley Joy Md | Mental Health | | | | | | | | | |
| Soscia Gina Lcsw | Mental Health | | | | | | | | | |
| Battaglia Joseph | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Khan Tabassum Y Md | Mental Health | | | | | | | | | |
| Torossian Carol L | Mental Health | | | | | | | | | |
| Small Jonathan M Phd | Mental Health | | | | | | | | | |
| Hundorfean Gabriela Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Park Brian | Mental Health | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Scalmati Alessandra | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Figlerski Robert W Phd | Mental Health | | | | | | | | | |
| Gaschke Yvonne Nanette | Mental Health | | | | | | | | | |
| Martynova Irina Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Hameedi Faiq Ali Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Srihari Arudi | Mental Health | ~ | ~ | ~ | | ~ | | | ~ | |
| Cole Sonia Lois Md | Mental Health | ~ | ~ | ~ | | ~ | | | ~ | ✓ |
| Chin Tin Sik | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Laguerre Julius J | Mental Health | ~ | ~ | ~ | | ~ | | | ~ | |
| Aszalos M Rita Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 619 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | |
|-----------------------------|-------------------|-------------|---------|----------------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Benenson Blanche S Md | Mental Health | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Weston Susan Catherine Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Munoz Margarita | Mental Health | ~ | ~ | ~ | | ~ | | | ~ | |
| Camille Michel-Ang Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Marcus Paula Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Inetila Carol | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Saringer Magdolna Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Betzler Thomas | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Vinther Lynn C Md | Mental Health | | | | | | | | | |
| ubrano Arcangelo Aldo | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mahler Howard Md | Mental Health | ~ | | ~ | | ~ | | | ~ | |
| Chen Jimmy Md | Mental Health | | | | | | | | | |
| renson Richard | Mental Health | ~ | ~ | ~ | | ~ | | | ~ | |
| lager Ralph Md | Mental Health | | | | | | | | | |
| Baxi Shreyas Md | Mental Health | | | | | | | | | |
| Owen Grace Angella Lcsw | Mental Health | ~ | | | | | | | | |
| Miller Robert | Mental Health | | | | | | | | | |
| Bergman Scott Zachary Phd | Mental Health | | | | | | | | | |
| Felix Alan | Mental Health | ~ | ~ | ~ | | ~ | | | ~ | |
| Mount Vernon Hospital | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Schleyer Betti Gretcgen Phd | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| arkas Barbara R Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Meglio Frank A Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Nejia Fernando Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rexdale Starr R Md | Mental Health | ~ | | | | ~ | | | ~ | |
| Alexis Willy Md | Mental Health | | | | | | | | | |
| Ricketts Sarah M Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Corbin Jeffrey S Md | Mental Health | | | | | | | | | |
| Kouyoumdjian Vahan S Md | Mental Health | | | | | | | | | |
| Colon Lillian Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Bogen Steven Md | Mental Health | | | | | | | | | |



Page 620 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|------------------------------|-------------------|-------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Hahner Kathryn Karen | Mental Health | ~ | | | | | | | | | | |
| Levin Andrew Paul Md | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Siejo Rosa M | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rahmani Kamran Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Roldan Ernesto | Mental Health | | | | | | | | | | | |
| Janeway David Lee Do | Mental Health | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Pal Aruna Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Savani Nargis Kasam Ali Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Billotti Thomas J | Mental Health | | | | | | | | | | | |
| Scallon Richard J | Mental Health | | | | | | | | | | | |
| Mendola Antony J Md | Mental Health | | | | | | | | | | | |
| Rowe Timothy Owen | Mental Health | | | | | | | | | | | |
| St Christophers Inn Inc | Mental Health | | | | | | | | | | | |
| Aftab Naeem Md | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Doraiswamy Kalpana | Mental Health | | | | | | | | | | | |
| Soto Adolph Jr Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Birnbaum Israel | Mental Health | | | | | | | | | | | |
| Portzline Thomas S Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Vital-Herne Marc Md | Mental Health | | | | | | | | | | | |
| Russakoff L Mark Md | Mental Health | | | | | | | | | | | |
| Ross Randall M Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hotchandani Meenu Md | Mental Health | | | | | | | | | | | |
| Schwartz Stewart Ian Do | Mental Health | | | | | | | | | | | |
| Katsnelson Nelly Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Foster Joanne L Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Astor Home For Children Fbt | Mental Health | ~ | ~ | | | | ~ | | | | | |
| Navas John J Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hayden Francis Fitzgerald li | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Preven David W Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Daurio Stephen Paul | Mental Health | ~ | | | | | | | | | | |
| Selekman Warren L | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 621 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|-------------------------------|-------------------|-------------|---------|--------|----------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Santos Frank Md | Mental Health | | | | | | | | | | | |
| Saint-Preux Jean Marie Carl M | Mental Health | | | | | | | | | | | |
| Schneider Matthew R Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Arjune Dulmanie Phd | Mental Health | | | | | | | | | | | |
| Pounds Richard Lcsw | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Walsh Nicholas Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Munsayac Adele T Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lago Jesus Angel Md | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Whikehart Douglas Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gateway Community Industries | Mental Health | | | | | | | | | | | |
| Scher Mark A Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Eaton Margaret M Phd | Mental Health | | | | | | | | | | | |
| Hoffman Lynne F Md | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Family Svc Of Westchester | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Iqbal Naveed Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Darwin Buschman Md Pc | Mental Health | | | | | | | | | | | |
| Singh Mahinderjit Md | Mental Health | | | | | | | | | | | |
| Shulman Lisa H Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pomerantz Janet Roberta Md | Mental Health | ~ | | | | | | | | | | |
| Sussman Daniel L Md | Mental Health | | | | | | | | | | | |
| Sheikh Iqbal Qamar Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gomez Maria Fernanda Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rehabilitation Supp Svcs C | Mental Health | ~ | | | | | | | | ~ | | |
| Search For Change Inc | Mental Health | | | | | | | | | | | |
| Orange Co Rehab Occupations | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Loeb House Inc | Mental Health | | | | | | | | | | | |
| Crystal Run Village Inc | Mental Health | | | | | | | | | | | |
| Mha Of Westchester | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Rockland Hospital Guild Inc | Mental Health | | | | | | | | | | | |
| Cluster Inc | Mental Health | | | | | | | | | | | |
| Cabasso Arnold Lawrence | Mental Health | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ | |



Page 622 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | |
|-----------------------------|-------------------|---------------|---------|--------|---------|----------|--------|-------|----------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| orakove Larry Steven | Mental Health | | | | | | | | | | |
| Sheorghiu Olimpia Tintea Md | Mental Health | | | | | | | | | | |
| tabinsky Harvey Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oote Jay Bradley Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | * | ~ | ~ |
| Iontefiore Medical Ctr Ai | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ota Conrado Santos Jr Md | Mental Health | | | | | | | | | | |
| arino Aurora L Md | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | |
| ltman Robert J | Mental Health | | | | | | | | | | |
| hou James C Y Md | Mental Health | | | | | | | | | | |
| oloka-Kump Rodika Md | Mental Health | | | | | | | | | _ | |
| an Aken Thomas Leonard Md | Mental Health | | | | | | | | | | |
| snis Gregory Mark Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| utches Co Dept Mh | Mental Health | | | | | | | | | | |
| eddy Nirmala M Md | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | |
| sborn Elizabeth Phd | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ullivan County Cmh Mh | Mental Health | | | | | | | | | | |
| moke Neil Do | Mental Health | ~ | | | ~ | | ~ | | | ~ | |
| erry Cynthia J Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| evner Charles | Mental Health | | | | | | | | | | |
| ogers Craig Steven Md | Mental Health | | | | | | | | | | |
| eisbard James Joseph | Mental Health | | | | | | | | | | |
| ingh Kuljit Md | Mental Health | | | | | | | | | | |
| evinson William M Md | Mental Health | | | | | | | | | | |
| abenou Bijan Phd | Mental Health | | | | | | | | | | |
| asur David M Phd | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| liener Michele Md | Mental Health | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ✓ |
| iedland Stanley Phd | Mental Health | | | | | | | | | | |
| lverman Pamela Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| anez Delfin George C Md | Mental Health | ~ | | | | | | | | | |
| erliner Neil Evan | Mental Health | | | | | | | | | | |
| aniel Stephen Allen Phd | Mental Health | | | | | | | | | | |



Page 623 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | |
|-----------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Lavian Manouchehr Md | Mental Health | | | | | | | | | | |
| Karroum Nabil Hanna Md | Mental Health | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ |
| Chandra Sekhara Muthaiah Md | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | |
| Dziedzic John Md | Mental Health | | | | | | | | | | |
| Jayson Paul Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Brito Mercedes A Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Krugley Richard A Md | Mental Health | | | | | | | | | | |
| Zinzuvadia Kishor Natvarlal | Mental Health | | | | | | | | | | |
| Sullivan Cnty Pub Hlth Ser Lthhcp | Mental Health | | | | | | | | | | |
| Ellison Richard A Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Matzner Frederick John Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kadesh Irving | Mental Health | | | | | | | | | | |
| Odowd Mary A Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Towns Miranda Luz E Phd | Mental Health | | | | | | | | | | |
| Noodhouse Richard Phd | Mental Health | | | | | | | | | | |
| Dallegro Diane P Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Malik Muhammad Aslam Md | Mental Health | | | | | | | | | | |
| Kathpalia S Alil Md | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | |
| Schwartz Charles Elias Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Nyszynski Bernard Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sawkar Venkatesh Tulsappa Md | Mental Health | | | | | | | | | | |
| Speicher Julia E Md | Mental Health | | | | | | | | | | |
| /iviano Ann T Phd | Mental Health | | | | | | | | | | |
| inder Alice Anne Md | Mental Health | | | | | | | | | | |
| Davila-Katz Nicolas | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sloane Larry J Md | Mental Health | | | | | | | | | | |
| Arango Ricardo E Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rtf Childrens Village | Mental Health | | | | | | | | | | |
| ee Mi Hyun Md | Mental Health | <u> </u> | ~ | 1 | ~ | | ~ | | | ~ | ~ |
| andowne Ann Elizabeth | Mental Health | | | | | | | | | | |
| _evy Michael I Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 624 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | |
|-----------------------------------|-------------------|---------------|----------|--------|---------|-------|--------|-------|---------|----------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| euscher Enrique J Md | Mental Health | | | | | | | | | | |
| filler Richard G Md | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | |
| oundview Throgs Neck Com Mh | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| atel Ramanbhai C Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ranson Perry R Md | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| onald Mender Md | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | |
| dler David N Md | Mental Health | | | | | | | | | | |
| hin Young J Md | Mental Health | | | | | | | | | | |
| lko Robert Steven Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| obotti Flavia Md | Mental Health | | | | | | | | | | |
| utnauer Steven I Md | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| rockner-Brower Nora | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| /einberg S Dana | Mental Health | | | | | | | | | | |
| hepuru Yadagiri Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Guidance Center,Inc | Mental Health | ~ | | | | | ~ | | | * | |
| /estchester Jewish Comm Srvs | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | |
| tumacher Mark Jay | Mental Health | ~ | ~ | | ~ | | ~ | | | * | ~ |
| aplan Mitchel A Md | Mental Health | | | | | | | | | | |
| idie Mary M Md | Mental Health | | | | | | | | | | |
| range Cnty Dept Mental Healt | Mental Health | ~ | ~ | | | | ~ | | | ~ | ~ |
| rakower Leon A | Mental Health | ~ | ~ | | ~ | | ~ | | | * | |
| euman Fredric Jay Pc Md | Mental Health | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| ymissis Pavlos Md | Mental Health | | | | | | | | | | |
| ockland Pc | Mental Health | | | | | | | | | | |
| udson River Healthcare Inc | Mental Health | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| ennedy Gary J Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ |
| eiman Peter L Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| upietz Samuel S Phd | Mental Health | | | | | | | | | | |
| ohammad Wali Md Pc | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| awitt Ronald R Md | Mental Health | ~ | | | | | | | | | |
| ılia Dyckman Andrus Memorial, Inc | Mental Health | ~ | ~ | 1 | ~ | | ~ | | | ~ | |



Page 625 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|-------------------------------|-------------------|-------------|---------|--------|----------|----------|--------|-------|---------|----------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Jay E Selman Md | Mental Health | | | | | | | | | | | |
| Gottlieb Howard P Md | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Orange Cnty Rehab-Occupations | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| White Plains Hospital Center | Mental Health | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Phelps Memorial Hsp Assoc | Mental Health | | | | | | | | | | | |
| Mount Vernon Hospital | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Summit Park Hospital Rockland | Mental Health | | | | | | | | | | | |
| Bon Secours Comm Hosp | Mental Health | | | | | | | | | | | |
| Loubeau Micheline Md | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| St Josephs Hosp | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Putnam Hospital Center | Mental Health | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Perlman Barry B Md | Mental Health | ~ | | | ~ | | ~ | | | ~ | | |
| Kessler Kenneth J Md | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Nyack Hsp | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Greenman Lawrence A Md | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Salgunan Nambi Md | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Harlam Dean B Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Yahia Mohamed Md | Mental Health | | | | | | | | | | | |
| Chellappa Paul Md | Mental Health | | | | | | | | | | | |
| Arminan Julio Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Donn Richard Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Retik Hector Md | Mental Health | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Stein Ruth Elizabeth Klein | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rothman Seymour J Md | Mental Health | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Solomon Seymour Md | Mental Health | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Harris Shelby | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hernandez Miguel Rafael Md | Mental Health | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Oommen Shobin Md | Mental Health | | | | | | | | | | | |
| Ayodele Kamila Green Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Standefer James | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Samenfeld-Specht James | Mental Health | | | | | | | | | | | |
| | L | | | | | <u> </u> | • | | • | | | |



Page 626 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|--------------------------------|-------------------|-------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Della Rocca Amy | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Henry Andrea | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Caneva Elishka | Mental Health | ~ | | | | | | | | | | |
| Gretsas Anastasia | Mental Health | | | | | | | | | | | |
| Higgins Erin | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Nerestan Dominique | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nieves Dominick Richard | Mental Health | | | | | | | | | | | |
| Valentin Ana | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Yousef Essam E Md | Mental Health | | | | | | | | | | | |
| Vicencio Carmencita Concepcion | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Frieder Ariela | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Meyerzon Savely Md | Mental Health | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Downey-Goldwasser Barbara | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Bourgeois-Munoz Elise | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Nikou Jennifer | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Merrill Elizabeth Gene | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Reimenschneider Justin William | Mental Health | | | | | | | | | | | |
| Moccellin Maria | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Edith A Frank | Mental Health | | | | | | | | | | | |
| Hausman Michelle | Mental Health | | | | | | | | | | | |
| Rebecca Rayanne Dinowitz | Mental Health | | | | | | | | | | | |
| Rossi Dianne Michele | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nahar Niru Shamsun Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mcginley John | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schaffer Roberta | Mental Health | | | | | | | | | | | |
| Nagorny Andrei | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rivera Robert | Mental Health | | | | | | | | | | | |
| Weille Jean Walker | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Heather L Juby | Mental Health | | | | | | | | | | | |
| Daversa Suzanne | Mental Health | | | | | | | | | | | |
| Schwartz M Miles | Mental Health | | | | | | | | | | | |
| | | | | 1 | 1 | 1 | 1 | | 1 | 1 | | |



Page 627 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin Participatin | g in Projects | | | | | | | | | | |
|----------------------------|---------------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Sizgoric Zoia | Mental Health | | | | | | | | | | | |
| Vazquez Roxana | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Baynon Diane | Mental Health | | | | | | | | | | | |
| Gallwey Sheriffa | Mental Health | | | | | | | | | | | |
| Chenthitta Sheena A Md | Mental Health | | | | | | | | | | | |
| Kitchens Galina D | Mental Health | | | | | | | | | | | |
| Welles Timothy | Mental Health | ~ | | | | | | | | | | |
| Reischer Rebecca | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Smoak Benjamin | Mental Health | | | | | | | | | | | |
| Catanzaro Richard Peter Md | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Guillen Maria | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ✓ | |
| Bezwada Krishna | Mental Health | | | | | | | | | | | |
| Lan Li | Mental Health | | | | | | | | | | | |
| Quammie Collin | Mental Health | | | | | | | | | | | |
| Glover Karinn Ann Maureen | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Mota Marilyn | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ✓ | |
| Hinton Tameka | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Han Maggie | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Escudero Danielle | Mental Health | | | | | | | | | | | |
| Franklin Naomi | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Luciano Alejandro | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Perez Jose | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Vanessa A Valentino | Mental Health | | | | | | | | | | | |
| Rothbaum Esther | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| White-Davis Tanya | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cecilia M Branas | Mental Health | | | | | | | | | | | |
| Elizabeth C Piccolo | Mental Health | | | | | | | | | | | |
| Shirke Aneil Madhukar | Mental Health | | | | | | | | | | | |
| Spektor Dalia | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Marciano Jennifer | Mental Health | | | | | | | | | | | |
| Vega Irma | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |



Page 628 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| ^ Safety Net Providers in Green | Participating | ı in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|--------|---------|-------|----------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Williams Robert | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Rebecca Dori Ann Schrag | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Khan Mahpara Sherjil | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Thomson Martha | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Garcia Sonia | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Balint Daniela | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Knight William | Mental Health | | | | | | | | | | | |
| Willis Elizabeth | Mental Health | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Robinson Alphonso | Mental Health | | | | | | | | | | | |
| Santiago Maria | Mental Health | | | | | | | | | | | |
| Simmonds Chana | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Vardarajan Asha | Mental Health | | | | | | | | | | | |
| Suarez Lupita | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Fast Noam | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Beth M Kelley Lcsw-R | Mental Health | ~ | | | ~ | | ~ | | | ~ | | |
| Sanchez Julia | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jampol Alison | Mental Health | | | | | | | | | | | |
| Chaur Adriana Maria | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Martinez Igda | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Joy Christina | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Andretta Patrick | Mental Health | ~ | | | | | | | | | | |
| Cohen Rebecca | Mental Health | | | | | | | | | | | |
| Hankerson Sidney | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Martiny Vanessa Lorena | Mental Health | | | | | | | | | | | |
| Katz Laura Do | Mental Health | ~ | | | | | | | | | | |
| Rajan Mekha | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wang John J | Mental Health | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Bisen Viwek | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schrager Judith | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Morgan Aurea | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dowling Michael Francis | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |



Page 629 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|-------------------------------------|-------------------|-------------|---------|--------|---------|-------|----------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| German Miguelina | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Conrad Stephen Chrzanowski | Mental Health | | | | | | | | | | | |
| Toney Erena Theodora | Mental Health | | | | | | | | | | | |
| Rehabilitation Support Services Inc | Mental Health | | | | | | | | | | | |
| Peralta Karlista | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Font-Ramos Lillian | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schoolcraft Rachel | Mental Health | | | | | | | | | | | |
| Zucker Rebecca | Mental Health | | | | | | | | | | | |
| Vu-Nguyen Mary Suzanne | Mental Health | | | | | | | | | | | |
| Hernandez Elaina | Mental Health | | | | | | | | | | | |
| David Erica | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bennett Cheryl-Lisa Ruth Md | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Melissa C Schroers | Mental Health | | | | | | | | | | | |
| Richards Kristi | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Gould Allison | Mental Health | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Salazar Rosa | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Cabisudo Mitchell | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Lee Katherine | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Singh Balveen Biba | Mental Health | | | | | | | | | | | |
| Shah Payal K | Mental Health | | | | | | | | | | | |
| 073802629adames Julissa | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mcgahee Adam Ray | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Spira Tzipora | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Rigual Lynch Lourdes | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rivera Sandy | Mental Health | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Burgos-Fontanez Obdulia | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Rohs Anne E | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rosenberg Staci | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rickenberg Monica | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| 041946476oriani Christine | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Novak Lisa | Mental Health | | | | | | | | | | | |
| | | | • | | | | • | | | | | |



Page 630 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|--------------------------------|-------------------|-------------|---------|--------|---------|-------|--------|-------|----------|-------|----------|---|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Danback Kristine F Phd | Mental Health | | | | | | | | | | | |
| Morrison Briana | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Simpson Justin | Mental Health | | | | | | | | | | | |
| Wong Joyce | Mental Health | <u> </u> | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Concepcion-Diaz Evelyn | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Brandenberger Frederic | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Scott Palmer Smith | Mental Health | | | | | | | | | | | |
| Abdeljaber Basil Md | Mental Health | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Warner Alan S | Mental Health | · · | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lopez Maria | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Lau Adam | Mental Health | | | | | | | | | | | |
| Palomino Yesenia | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Winters Elliot | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mallard Sarah | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Mcgraw Edward | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Weltzien Dawn | Mental Health | | | | | | | | | | | |
| Phelan Jane | Mental Health | | | | | | | | | | | |
| Kolodner Dara | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Santiago-Gomez Eveliamargarita | Mental Health | | | | | | | | | | | |
| Rodriguez Jose | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Parham-Ward Valerie | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ✓ | |
| Fried Emily | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hashim Rebecca Lynn | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Ramsundar Gail | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Jose Anita | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Matus Jordan | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Laverdiere Michele Md | Mental Health | | | | | | | | | | | - |
| Sancia Wellness Inc | Mental Health | | | | | | | | | | | |
| Bhatti Saeed I | Mental Health | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Taylor Marlene B | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Spumberg Eleanor Pearl | Mental Health | ~ | | | ~ | İ | ~ | | | ~ | | |



Page 631 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating Pa | g in Projects | | | | | | | | | | |
|------------------------------|--|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Slotwinski Kate | Mental Health | | | | | | | | | | | |
| Adam Antoine | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Parsons Child And Family Ctr | Mental Health | | | | | | | | | | | |
| Naz Muhammad A | Mental Health | | | | | | | | | | | |
| Burns-Wetzel Diana | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Harrison Hillary | Mental Health | ~ | | | | | | | | | | |
| Forman Howard L | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cohen Aviva | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Kahan Yael | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Spitzer Toby | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Aurora Rozy | Mental Health | | | | | | | | | | | |
| Dabo Sidiki | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Calderon Ruddy Smith | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Creagan Rachel | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Abramczyk Maurice | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Odiah Nnamdi | Mental Health | | | | | | | | | | | |
| Basu Suparna | Mental Health | | | | | | | | | | | |
| Mouzon Sybil Montas | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Park Aileen M | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nagula Shreya M | Mental Health | | | | | | | | | | | |
| Virmani Aditya | Mental Health | | | | | | | | | | | |
| Schwartz Shimon | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mamot Baker Margaret | Mental Health | | | | | | | | | | | |
| Kaye Annette | Mental Health | ~ | | | | | | | | | | |
| Baldeon Sylvia | Mental Health | ~ | | | | | | | | | | |
| Emily Lauren Polak | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Townes Meredith Leigh | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mazo Francisco | Mental Health | | | | | | | | | | | |
| Alvi Kausar | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Kastenschmidt Erin | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Miller Ann L | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 632 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | | |
|------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Plaue Eric Walter | Mental Health | ~ | | | | | | | | | | |
| Tobe Russell Hardin | Mental Health | | | | | | | | | | | |
| Robinson Elizabeth Johnstone | Mental Health | | | | | | | | | | | |
| Williamson Anna | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | ✓ | |
| Caratas Mihai | Mental Health | | | | | | | | | | | |
| Roper Virginia | Mental Health | | | | | | | | | | | |
| Rivera Maribel A | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Chukwuocha Benjamin | Mental Health | | | | | | | | | | | |
| Shapiro Lois A | Mental Health | | | | | | | | | | | |
| Herbert Keith | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Honor Ehg Inc | Mental Health | ~ | ~ | | | | ~ | | | ~ | ✓ | |
| Allen Raymond J | Mental Health | ~ | | | | | | | | | | |
| Brophy Susan | Mental Health | | | | | | | | | | | |
| Paredes Sara | Mental Health | | | | | | | | | | | |
| Acevedo Nicole | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hurst Cheryl | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Shair Madeleine | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Powell Deirdra S | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ✓ | |
| Padilla-Matthew Grace | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rizk Rasha | Mental Health | | | | | | | | | | | |
| Freund Dvora | Mental Health | | | | | | | | | | | |
| Hinojosa Franz | Mental Health | | | | | | | | | | | |
| Rosario-Vargas Estelle | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ✓ | |
| Tirado-Lampert Diane | Mental Health | ~ | | | | | | | | | | |
| Muniz De La Pena Cristina | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Figueroa Evelyn | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ✓ | |
| Tica Sandra Anne | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Guity Nydia | Mental Health | | | | | | | | | | | |
| Srisaila Suma | Mental Health | | | | | | | | | | | |
| Simmons Leroy | Mental Health | | | | | | | | | | | |
| Patel Minesh R Md | Mental Health | | | | | | | | | | | |



Page 633 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Sarety Net Providers in Green | Participating | g in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Geni Brooke | Mental Health | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Rivera Carmen | Mental Health | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Mahlau Dawn | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Lopen Nicole | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wong Brian Sze-Lik | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Milano Amy Beth | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Allman Brooke | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nunez Araceli | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Ellsasser Richard | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Vernon Jeffrey | Mental Health | ~ | | | ~ | | ~ | | | ~ | | |
| Rivera Aiyana Eva | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Escobar Carolina | Mental Health | | | | | | | | | | | |
| Montano Cristina V | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Giurca Dan | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mcphaul Sherwood | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Stevens Paul | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kastner Theodore A | Mental Health | | | | | | | | | | | |
| Gomez De Vargas Mencia M | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Umylny Pauline L | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Doyle Michael Edward | Mental Health | | | | | | | | | | | |
| Weiss Meredith | Mental Health | | | | | | | | | | | |
| Ceide Mirnova Emmanuelle | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| London Eric B | Mental Health | | | | | | | | | | | |
| Patel Anand V | Mental Health | | | | | | | | | | | |
| Jones-Jacques Makeda Naomi | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lelonek Gary Joshua | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Montgomery Ingrid L | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Martin Ruth Held | Mental Health | | | | | | | | | | | |
| Thambirajah Gloria Patricia | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Bodenstab Meredith Janel | Mental Health | | | | | | | | | | | |
| Tigenoah Patrick | Mental Health | ~ | | | | | ~ | | | ~ | | |



Page 634 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| · | Participating | j in Projects | | | | | | | | | | |
|----------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|----------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Mahmud Syed Abid | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| King Mary Alice | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Carlson-Pardo Catherine | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Nishat Arshia | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Herrick Jason Paul | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Guiney Robin Gerry | Mental Health | ~ | ~ | | | | ~ | | | ~ | ~ | |
| Weinstein Susan | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rivelis Erin | Mental Health | | | | | | | | | | | |
| Mcquaid Monica Mary | Mental Health | | | | | | | | | | | |
| Lawson Katharine Rieke | Mental Health | | | | | | | | | | | |
| Murphy Anne | Mental Health | | | | | | | | | | | |
| Pasquale Christopher Gerard | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Carroll Vanessa Leigh | Mental Health | | | | | | | | | | | |
| Slocum Christine N | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Litman Norma S | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Mullane William Andrew | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Leroy Ennis | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Wechsler Martin S | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Noone Rachel | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Landinez Rosa | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Montefiore New Rochelle Hosp | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mckenzie Hugh | Mental Health | ~ | ~ | | | | ~ | | | ~ | ~ | |
| Unger Goldie | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Andujar Diane | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Horvath David | Mental Health | | | | | | | | | | | |
| Shaffer Scott H | Mental Health | | | | | | | | | | | |
| Montefiore Mount Vernon Hospital | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sanchez Samuel | Mental Health | | | | | | | | | | | |
| Hsu-Walklet Teresa | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Gray Wendy Jo | Mental Health | | | | | | | | | | | |
| Croslin Nicole M | Mental Health | ~ | | | | | | | | | | |



Page 635 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | in Projects | | | | | | | | | | |
|---------------------------------|-------------------|-------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Oviedo Luz | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Simister Nova | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Miliano Barbara | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fellows Ashley | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Branch Cynthia | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Mendez Idalia | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Mills Johanne Lemoine | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Harding Katherine L | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bobroff Miriam | Mental Health | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Velez Sandra | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Smith Darryl | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Wong Meredith Jeanne | Mental Health | | | | | | | | | | | |
| Texidor-Bonilla Elizabeth | Mental Health | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wieder Harriot Estelle | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Zinns Rachel | Mental Health | | | | | | | | | | | |
| Deo Anthony | Mental Health | | | | | | | | | | | |
| Mendes Audra | Mental Health | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Tateosian Marianne E | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Brooke Dunne Johnson | Mental Health | | | | | | | | | | | |
| Azarani Tanya Virginia | Mental Health | | | | | | | | | | | |
| Sadler Pablo | Mental Health | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ | |
| Rodgers Caryn | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Santos Teresa | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Selim Abdelrahman | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cuno Kate Elizabeth | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Castillo Desiree Susan | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Altschuler Elizabeth | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cirilli Carla Patrizia | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ashburn, Jr. John | Mental Health | | | | | | | | | | | |
| Chinitz Emily | Mental Health | | | | | | | | | | | |
| Maple Jenifer | Mental Health | | | | | | | | | | | |



Page 636 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating Pa | g in Projects | | | | | | | | | | |
|-------------------------------------|--|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Okoli Uchenwa | Mental Health | | | | | | | | | | | |
| Holmes Tamara | Mental Health | | | | | | | | | | | |
| Pena Felix | Mental Health | | | | | | | | | | | |
| Kerner Jeffrey | Mental Health | | | | | | | | | | | |
| Khan Sameer | Mental Health | | | | | | | | | | | |
| Perls Jeffrey | Mental Health | | | | | | | | | | | |
| Weiss Erica | Mental Health | | | | | | | | | | | |
| Fellows Daniel | Mental Health | | | | | | | | | | | |
| Grundland Sharon | Mental Health | | | | | | | | | | | |
| Cabassa Johanna | Mental Health | | | | | | | | | | | |
| Ryan Maryann | Mental Health | | | | | | | | | | | |
| Smith Brian | Mental Health | | | | | | | | | | | |
| Linhares Daniel Faver | Mental Health | | | | | | | | | | | |
| Mercader Carolina | Mental Health | | | | | | | | | | | |
| Mathew Alphonsa J | Mental Health | | | | | | | | | | | |
| Dumas Suzanne | Mental Health | | | | | | | | | | | |
| Inpatient Hospitalist Services Of N | Mental Health | | | | | | | | | | | |
| Edwards Deidre | Mental Health | | | | | | | | | | | |
| Perez Martha | Mental Health | | | | | | | | | | | |
| Marr Crystal | Mental Health | | | | | | | | | | | |
| Orlofsky Michelle | Mental Health | | | | | | | | | | | |
| Crawford Dana | Mental Health | | | | | | | | | | | |
| Singh Jaswinderj | Mental Health | | | | | | | | | | | |
| Chanofsky Shannon | Mental Health | | | | | | | | | | | |
| Roye Anjali Malhotra | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Castro Jack | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Richardson Antonio | Mental Health | | | | | | | | | | | |
| Knowles Adam Brian | Mental Health | | | | | | | | | | | |
| Barron Elyssa | Mental Health | | | | | | | | | | | |
| Mohsin Hammad | Mental Health | | | | | | | | | | | |
| Vcs Inc | Mental Health | | | | | | | | | | | |



Page 637 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | |
|--------------------------------|-------------------|---------------|---------|--------|----------|-------|--------|-------|----------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Asovski Gella | Mental Health | | | | | | | | | | |
| saacs Yisroel | Mental Health | | | | | | | | | | |
| Bulman Paul | Mental Health | | | | | | | | | | |
| Saenger Renee | Mental Health | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Gardner Laura Elizabeth | Mental Health | | | | | | | | | | |
| Hecht Cheryl | Mental Health | | | | | | | | | | |
| Cumba Delia | Mental Health | | | | | | | | | | |
| edebagha Raquel | Mental Health | | | | | | | | | | |
| oseph Jenny | Mental Health | | | | | | | | | | |
| udewig Doris Natalie | Mental Health | | | | | | | | | | |
| ane Linda Louise | Mental Health | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |
| Schreuder Patricia | Mental Health | | | | | | | | | | |
| ressimone Vanessa | Mental Health | | | | | | | | | | |
| Stern Ashley Rose | Mental Health | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Drellana Madeline | Mental Health | | | | | | | | | | |
| Cuevas-Burke Carmen Luisa | Mental Health | | | | | | | | | | |
| lguyen William | Mental Health | | | | | | | | | | |
| ancroft Courtney | Mental Health | | | | | | | | | | |
| Masry Maddy H | Mental Health | | | | | | | | | | |
| idan Nowak Melihat | Mental Health | | | | | | | | | | |
| Cohen Sarah | Mental Health | | | | | | | | | | |
| Cortes Rodene Ivan Buhayan | Mental Health | | | | | | | | | | |
| ugello Elaine | Mental Health | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Mesrie Jennifer | Mental Health | | | | | | | | | | |
| alimbene Jennifer | Mental Health | | | | | | | | | | |
| Hotchkiss Lisa | Mental Health | | | | | | | | | | |
| nsny Community Health Services | Substance Abuse | | | | | | | | | | |
| ouda Maria E Md | Substance Abuse | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| ludson Valley Mental Hlth Ln | Substance Abuse | ~ | ~ | | ~ | | ~ | | | ~ | |
| Mental Hith Assoc Rocklan Co | Substance Abuse | ~ | ~ | | ~ | | ~ | | | ~ | |
| Catholic Charities Community | Substance Abuse | ~ | ~ | | ~ | | ~ | | | ~ | |



Page 638 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | | | | | | | | | | | | |
|------------------------------------|-------------------|---------------|----------|--------|----------|-------|----------|-------|---------|-------|----------|--|
| | Participating | j in Projects | | | | | | | | | | |
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Sancia Recovery, Inc | Substance Abuse | | | | | | | | | | | |
| Council Alcohol/Drug Sullivan | Substance Abuse | | | | | | | | | | | |
| Bikur Cholim Inc | Substance Abuse | | | | | | | | | | | |
| Putnam Family & Comm Ser Mh | Substance Abuse | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Never Alone Inc | Substance Abuse | | | | | | | | | | | |
| St Christophers Inn Inc | Substance Abuse | | | | | | | | | | | |
| Berkshire Farm Center | Substance Abuse | | | | | | | | | | | |
| Cah Rehabilitation Program | Substance Abuse | | | | | | | | | | | |
| Child & Fam Guid Ctr Adict Sv | Substance Abuse | | | | | | | | | | | |
| Rosa Daniel Md | Substance Abuse | | | | | | | | | | | |
| Restorative Management Corp | Substance Abuse | | | | | | | | | | | |
| Richard C Ward A T C | Substance Abuse | | | | | | | | | | | |
| Russell E Blaisdell A T C | Substance Abuse | | | | | | | | | | | |
| Conifer Park | Substance Abuse | ~ | | | | | ~ | | | | | |
| Arms Acres | Substance Abuse | ~ | | | | | ~ | | | | | |
| Montefiore Medical Ctr Ai | Substance Abuse | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dutches Co Dept Mh | Substance Abuse | | | | | | | | | | | |
| Sullivan County Cmh Mh | Substance Abuse | | | | | | | | | | | |
| Regional Econ Comm Act Prog | Substance Abuse | | | | | | | | | | | |
| Sullivan Cnty Pub Hlth Ser Lthhcp | Substance Abuse | | | | | | | | | | | |
| Lexington Ctr For Recovery | Substance Abuse | ~ | ~ | | ~ | | ~ | | | ~ | | |
| St Josephs Rehab Center Inc | Substance Abuse | | | | | | | | | | | |
| Guidance Center,Inc | Substance Abuse | ~ | | | | | ~ | | | ~ | | |
| Hudson River Healthcare Inc | Substance Abuse | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Greater Hudson Valley Fam Hlt, The | Substance Abuse | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Phelps Memorial Hsp Assoc | Substance Abuse | | | | | | | | | | | |
| Mount Vernon Hospital | Substance Abuse | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Summit Park Hospital Rockland | Substance Abuse | | | | | | | | | | | |
| Bon Secours Comm Hosp | Substance Abuse | | | | | | | | | | | |
| Medical Arts Sanitarium | Substance Abuse | ~ | | | ~ | | ~ | | | ~ | | |
| St Josephs Hosp | Substance Abuse | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 639 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | | | | | | | | | | | | |
|----------------------------------|-------------------|---------------|---------|----------|----------|-------|----------|-------|---------|----------|----------|--|
| | Participating | g in Projects | | | | | | | | | | |
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Putnam Hospital Center | Substance Abuse | ~ | ~ | | ~ | > | | ~ | ~ | ~ | ✓ | |
| St Johns Riverside Hospital | Substance Abuse | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ✓ | |
| Nyack Hsp | Substance Abuse | ~ | ~ | ✓ | ~ | > | ~ | ~ | ~ | ~ | ~ | |
| Belvedere Health Services Llc | Substance Abuse | | | | | | | | | | | |
| Montefiore New Rochelle Hosp | Substance Abuse | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Montefiore Mount Vernon Hospital | Substance Abuse | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Swedish Kristin Anne | Substance Abuse | | | | | | | | | | | |
| Elant At Newburgh Adhc | Nursing Home | ~ | | | | | | | | | | |
| Wingate At Beacon | Nursing Home | | | | | | | | | | | |
| Helen Hayes Hospital Rhcf | Nursing Home | | | | | | | | | | | |
| Carillon Nrs Rehab Ctr Adhc | Nursing Home | | | | | | | | | | | |
| Bronx Center Rehab & Hith Car | Nursing Home | ~ | | | | | | ~ | | | | |
| Hebrew Hsp Hm Of Westchester | Nursing Home | | | | | | | | | | | |
| Bethel Nursing & Rehab Center | Nursing Home | | | | | | | | | | | |
| Northern Manor Geri Ctr Adhc | Nursing Home | ~ | | | | | | ~ | | | | |
| Wingate Of Ulster | Nursing Home | | | | | | | | | | | |
| Wingate At Dutchess Inc | Nursing Home | | | | | | | | | | | |
| Elant At Goshen Inc Adhc | Nursing Home | ~ | | | | | | | | | | |
| Roscoe Community Nh Adhc Inc | Nursing Home | | | | | | | | | | | |
| Glen Island Ctr Nrs & Rehabe | Nursing Home | | | | | | | | | | | |
| Sarah Neuman Ctr Hlth & Rehab | Nursing Home | ~ | | | | | | | | | | |
| Tarrytown Hall Care Ctr | Nursing Home | | | | | | | | | | | |
| Ferncliff Nursing Hm Non Occ | Nursing Home | ~ | | | | | | | | | | |
| Northern Metro Rhcf Non-Occ | Nursing Home | ~ | | | | | | ~ | | | | |
| Elizabeth Seton Pediatric Center | Nursing Home | ~ | | | | | | | | | | |
| Ramapo Manor Ctr Reh & Nrs | Nursing Home | ~ | | | | | | ~ | ~ | | | |
| Schnurmacher Center Reh & Nrs | Nursing Home | | | | | | | | | | | |
| Salem Hills Rehab & Nrs Ctr | Nursing Home | | | | | | | | | | | |
| Wartburg Nursing Home | Nursing Home | | | | | | | | | | | |
| Field Home-Holy Comforter Snf | Nursing Home | ~ | | | | | | | | | | |
| Home For Aged Blind Adhc/Aadc | Nursing Home | | | | | | | | | | | |



Page 640 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating Pa | g in Projects | | | | | | | | | | |
|----------------------------------|--|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| East Neck Nursing & Rehab Ctr | Nursing Home | | | | | | | | | | | |
| Campbell Hall Rehab Center | Nursing Home | | | | | | | | | | | |
| Catskill Regional Medical Ctr | Nursing Home | | | | | | | | | | | |
| Andrus On Hudson | Nursing Home | | | | | | | | | | | |
| Valley View Ctr Nrs Care & Rehab | Nursing Home | | | | | | | | | | | |
| Grand Manor N & R Center | Nursing Home | | | | | | | | | | | |
| Peninsula Gen Nursing Home | Nursing Home | | | | | | | | | | | |
| West Ledge Rehab & Nursing Ctr | Nursing Home | | | | | | | | | | | |
| Jewish Home & Hosp For Aged | Nursing Home | ~ | | | | | | | | | | |
| Waterview Hills Rehab & Nrs Ctr | Nursing Home | | | | | | | | | | | |
| Schervier Nursing Care Center | Nursing Home | | | | | | | | | | | |
| Summit Park Nursing Care Ctr | Nursing Home | | | | | | | | | | | |
| St Josephs Hsp Nh Of Yonkers | Nursing Home | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Northern Dutchess Rhcf Inc | Nursing Home | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| St Cabrini Nursing Home | Nursing Home | ~ | | | | | | | | | | |
| Jewish Home & Hosp Bronx Div | Nursing Home | ~ | | | | | | | | | | |
| Center For Nursing & Rehab In | Nursing Home | | | | | | | | | | | |
| Elant At Wappingers Falls | Nursing Home | ~ | | | | | | | | | | |
| Williamsbridge Manor Nh | Nursing Home | ~ | | | | | | ~ | | | | |
| Regency Extended Care Center | Nursing Home | ~ | | | | | | | | | | |
| University Nursing Home Snf | Nursing Home | ~ | | | | | | ~ | | | | |
| Achieve Rehab & Nursing Fac | Nursing Home | | | | | | | | | | | |
| St Marys Hospital For Childre | Nursing Home | | | | | | | | | | | |
| United Hebrew Geri Ctr Snf | Nursing Home | ~ | | | | | | | | | | |
| Nyack Manor Nh Snf | Nursing Home | | | | | | | | | | | |
| Beth Abraham Health Services | Nursing Home | | | | | | | | | | | |
| Shore View Nursing Home | Nursing Home | | | | | | | | | | | |
| Elant At Brandywine | Nursing Home | | | | | | | | | | | |
| Hebrew H For Aged Riverdale | Nursing Home | | | | | | | | | | | |
| Kings Harbor Multicare Center | Nursing Home | | | | | | | | | | | |
| Sky View Rehab & Hlth Cr Ctr | Nursing Home | | | | | | | | | | | |



Page 641 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | | |
|-------------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Victoria Home | Nursing Home | | | | | | | | | | | |
| Port Chester Nur & Rehab Ctr | Nursing Home | | | | | | | | | | | |
| Morningside House Nursing Hom | Nursing Home | | | | | | | | | | | |
| Margaret Tietz Center For Nur | Nursing Home | | | | | | | | | | | |
| Bethel Nursing Home Inc Co | Nursing Home | | | | | | | | | | | |
| Palisade Nh Co Inc Snf | Nursing Home | | | | | | | | | | | |
| Dutchess Ctr Rehab Healthcare | Nursing Home | | | | | | | | | | | |
| Sea-Crest Health Care Center | Nursing Home | | | | | | | | | | | |
| Somers Manor Nursing Home Inc | Nursing Home | | | | | | | | | | | |
| Elant At Fishkill | Nursing Home | ~ | | | | | | | | | | |
| Northern Riverview Hcc Inc | Nursing Home | ~ | | | | | | ~ | | | | |
| Terrace Health Care Center | Nursing Home | | | | | | | | | | | |
| Pine Valley Center Reh & Nrs | Nursing Home | ~ | | | | | | | | | | |
| Sutton Park Cnt Nrs & Rehab | Nursing Home | ~ | | | | | | | | | | |
| Sans Souci Rehab & Nrs Ctr | Nursing Home | ~ | | | | | | ~ | ~ | | | |
| Middletown Park Rehab & Hlth Cr Ctr | Nursing Home | | | | | | | | | | | |
| Dumont Center Rehab & Nrs Care | Nursing Home | | | | | | | | | | | |
| Barnwell Nursing & Rehab Cent | Nursing Home | | | | | | | | | | | |
| Crown Center Nursing & Rehab | Nursing Home | ~ | | | | | | ~ | ~ | | | |
| Mills Pond Nursing & Rehab Ctr | Nursing Home | | | | | | | | | | | |
| Sprain Brook Manor Rehab Llc Nh | Nursing Home | | | | | | | | | | | |
| Hrnc Operating Llc | Nursing Home | | | | | | | | | | | |
| Jopal Sayville Llc | Nursing Home | | | | | | | | | | | |
| Schaffer Extended Care Center | Nursing Home | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jopal Bronx, Llc | Nursing Home | | | | | | | | | | | |
| Doj Operations Associates Llc | Nursing Home | ~ | | | | | | ~ | | | | |
| Putnam Nursing & Rehab Ctr | Nursing Home | | | | | | | | | | | |
| Walgreen Eastern Co Inc | Pharmacy | | | | | | | | | | | |
| Walgreen Eastern Co Inc | Pharmacy | | | | | | | | | | | |
| Phelps Memorial Hospital Associatio | Pharmacy | | | | | | | | | | | |
| Bowden Nancy | Pharmacy | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |



Page 642 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin Participatin | g in Projects | | | | | | | | | | |
|-------------------------------|---------------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Louis-Jacques Nadja Rn | Pharmacy | | | | | | | | | | | |
| Quigley Diane Rn | Pharmacy | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Trotta'S West St Pharm Inc | Pharmacy | | | | | | | | | | | |
| Med-World Acquisition Corp | Pharmacy | | | | | | | | | | | |
| De Oliveira Paolo S Rn | Pharmacy | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Grassy Sprain Pharm Inc | Pharmacy | | | | | | | | | | | |
| Montefiore Medical Ctr Ai | Pharmacy | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Walgreen Eastern Co Inc 02180 | Pharmacy | | | | | | | | | | | |
| Walgreen Eastern Co Inc 2122 | Pharmacy | | | | | | | | | | | |
| Le-Mac Pharmacy Inc | Pharmacy | | | | | | | | | | | |
| Pine Plains Pharmacy Inc | Pharmacy | | | | | | | | | | | |
| Peninsula Gen Nursing Home | Pharmacy | | | | | | | | | | | |
| Summit Park Hospital Rockland | Pharmacy | | | | | | | | | | | |
| Bon Secours Comm Hosp | Pharmacy | | | | | | | | | | | |
| St Lukes Cornwall | Pharmacy | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Vassar Brothers Med Ctr | Pharmacy | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ✓ | |
| Northern Dutchess Hospital | Pharmacy | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Putnam Hospital Center | Pharmacy | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ✓ | |
| Nyack Hsp | Pharmacy | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gsp Longterm Care Inc | Pharmacy | | | | | | | | | | | |
| Walgreen Eastern Co Inc | Pharmacy | | | | | | | | | | | |
| Walgreen Eastern Co Inc | Pharmacy | | | | | | | | | | | |
| Boshakova Alina | Pharmacy | | | | | | | | | | | |
| Walgreen Eastern Co Inc | Pharmacy | | | | | | | | | | | |
| Taconic Pharmacy Inc | Pharmacy | | | | | | | | | | | |
| Resolution Rx Inc | Pharmacy | | | | | | | | | | | |
| Walgreen Eastern Co Inc | Pharmacy | | | | | | | | | | | |
| Town Total Health Llc | Pharmacy | | | | | | | | | | | |
| Town Total Health Llc | Pharmacy | | | | | | | | | | | |
| Schaffer Extended Care Center | Pharmacy | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Walgreen Eastern Co Inc | Pharmacy | | | | | | | | | | | |



Page 643 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating in Proj | ects | | | | | | | | | | |
|---|-------------------------------|-------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Texidor-Bonilla Elizabeth | Pharmacy | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Vnsny Community Health Services | Hospice | | | | | | | | | | | |
| Metropolitan Jewish Hm Care | Hospice | | | | | | | | | | | |
| Calvary Hha & Hospice Care | Hospice | | | | | | | | | | | |
| Montefiore Medical Ctr Ai | Hospice | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hospice Care In West/Putnam I | Hospice | | | | | | | | | | | |
| Elderserve Long Term Hlth Car | Hospice | | | | | | | | | | | |
| Northern Metro Rhcf Non-Occ | Hospice | ~ | | | | | | ~ | | | | |
| Jacob Perlow Hospice | Hospice | | | | | | | | | | | |
| Hospice Of Orange/Sullivan Cn | Hospice | | | | | | | | | | | |
| United Hospice Of Rockland | Hospice | | | | | | | | | | | |
| Hospice Of Dutchess/Ulster Ct | Hospice | | | | | | | | | | | |
| Vns Of Ny Hospice Care | Hospice | | | | | | | | | | | |
| Sullivan Cnty Pub Hlth Ser Lthhcp | Hospice | | | | | | | | | | | |
| Hudson Health Plan Inc | Hospice | | | | | | | | | | | |
| Sullivan Cnty Pub Hlth Ser | Hospice | | | | | | | | | | | |
| Vna Of Hudson Valley | Hospice | | | | | | | | | | | |
| Dominican Sister Family Healt | Hospice | | | | | | | | | | | |
| Achieve Rehab & Nursing Fac | Hospice | | | | | | | | | | | |
| Phelps Memorial Hsp Assoc | Hospice | | | | | | | | | | | |
| Calvary Hospital Inc | Hospice | | | | | | | | | | | |
| Pine Valley Center Reh & Nrs | Hospice | ~ | | | | | | | | | | |
| Phelps Hospice | Hospice | | | | | | | | | | | |
| Phelps Hospice | Hospice | | | | | | | | | | | |
| 1199 Seiu Training And Employment Funds | Community Based Organizations | | | | | | | | | | | |
| ?Astor Services For Children & Families - Case Management | Community Based Organizations | | | | | | | | | | | |
| ?Astor Services For Children & Families - Ccsi | Community Based Organizations | | | | | | | | | | | |
| ?Astor Services For Children & Families - Home & Community Based Waiver | Community Based Organizations | | | | | | | | | | | |
| ?Astor Services For Children & Families - Home Based Crisis Interventions | Community Based Organizations | | | | | | | | | | | |
| ?Astor Services For Children & Families - Intensive Case | Community Based Organizations | | | | | | | | | | | |



Page 644 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating i | n Projects | | | | | | | | | | |
|--|-------------------------------|------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Management | | | | | | | | | | | | |
| ?Astor Services For Children & Families - Mobile Crisis | Community Based Organizations | | | | | | | | | | | |
| ?Astor Services For Children & Families - Preadmission Screening | Community Based Organizations | | | | | | | | | | | |
| ?Astor Services For Children & Families - Supportive Case Management | Community Based Organizations | | | | | | | | | | | |
| ?Astor Services For Children & Families - Vocational Case Management | Community Based Organizations | | | | | | | | | | | |
| Abbott House | Community Based Organizations | | | | | | | | | | | |
| Adrienne Knight | Community Based Organizations | | | | | | | | | | | |
| Alcoholism And Drug Abuse Council Of Orange County | Community Based Organizations | | | | | | | | | | | |
| Alex Veros | Community Based Organizations | | | | | | | | | | | |
| American Heart Association Rockland County | Community Based Organizations | | | | | | | | | | | |
| American Lung Association Of The Northeast | Community Based Organizations | | | | | | | | | | | |
| American Lung Association Of The Northeast/Center For A Tobacco-Free Hudson Valley | Community Based Organizations | | | | | | | | | | | |
| Ammir Rabadi Physician Pc | Community Based Organizations | | | | | | | | | | | |
| Andrew Blackstein | Community Based Organizations | | | | | | | | | | | |
| Angelic Ramirez | Community Based Organizations | | | | | | | | | | | |
| Antonio Espinosa | Community Based Organizations | | | | | | | | | | | |
| Archie Walker | Community Based Organizations | | | | | | | | | | | |
| Berkshire Farm Center & Services For Youth - Binghamton | Community Based Organizations | | | | | | | | | | | |
| Berkshire Farm Center & Services For Youth - Madison Gh | Community Based Organizations | | | | | | | | | | | |
| Berkshire Farm Center & Services For Youth - Middletown | Community Based Organizations | | | | | | | | | | | |
| Berkshire Farm Center & Services For Youth - Middletown Nsd | Community Based Organizations | | | | | | | | | | | |
| Berkshire Farm Center & Services For Youth - Syracuse | Community Based Organizations | | | | | | | | | | | |
| Best Internal Medicine Pc | Community Based Organizations | | | | | | | | | | | |
| Beverly Cooper | Community Based Organizations | | | | | | | | | | | |
| Brooke Kallenberg | Community Based Organizations | | | | | | | | | | | |
| Cabrini Apartments | Community Based Organizations | | | | | | | | | | | |
| Cabrini Immigrant Services | Community Based Organizations | | | | | | | | | | | |
| Cardiinal Mccloskey Community Services | Community Based Organizations | | | | | | | | | | | |



Page 645 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|---|-------------------------------|-------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Cardinal Mccloskey Community Services | Community Based Organizations | | | | | | | | | | | |
| Cassandra Patterson | Community Based Organizations | | | | | | | | | | | |
| Catholic Health Care System (Dba Archcare) | Community Based Organizations | | | | | | | | | | | |
| Catskill-Hudson Area Health Education Consortium | Community Based Organizations | | | | | | | | | | | |
| Cbhs- Westchester Public/Private Partnership For Aging Services | Community Based Organizations | | | | | | | | | | | |
| Cbhs/Hdsw | Community Based Organizations | | | | | | | | | | | |
| Center For Safety & Change | Community Based Organizations | | | | | | | | | | | |
| Centerlight Healthcare Inc | Community Based Organizations | | | | | | | | | | | |
| Centers For Specialty Care Group | Community Based Organizations | | | | | | | | | | | |
| Central Yonkers Family Health | Community Based Organizations | | | | | | | | | | | |
| Cerebral Palsy Of Westchester | Community Based Organizations | | | | | | | | | | | |
| Children'S Health Home Of Upstate New York | Community Based Organizations | | | | | | | | | | | |
| Childrens Health & Research Foundation, Inc. /Lower Hudson Valley Perinatal Network | Community Based Organizations | | | | | | | | | | | |
| Christine Welch | Community Based Organizations | | | | | | | | | | | |
| Community Awareness Network For A Drug-Free Life And Environment (Candle) | Community Based Organizations | | | | | | | | | | | |
| Compeer Dutchess | Community Based Organizations | | | | | | | | | | | |
| Compeer Orange | Community Based Organizations | | | | | | | | | | | |
| Compeer Rockland | Community Based Organizations | | | | | | | | | | | |
| Compeer Sullivan | Community Based Organizations | | | | | | | | | | | |
| Compeer Ulster | Community Based Organizations | | | | | | | | | | | |
| Compeer Westerchester | Community Based Organizations | | | | | | | | | | | |
| Council Of Senior Centers And Service Of Nyc, Inc. | Community Based Organizations | | | | | | | | | | | |
| Cross Valley Health & Medicine | Community Based Organizations | | | | | | | | | | | |
| Crossroads Residence | Community Based Organizations | | | | | | | | | | | |
| Crystal Run Village, Inc. | Community Based Organizations | | | | | | | | | | | |
| Crystal Welch | Community Based Organizations | | | | | | | | | | | |
| Cynthia Tonsmeirec | Community Based Organizations | | | | | | | | | | | |
| Dan O'Neill | Community Based Organizations | | | | | | | | | | | |
| Darlene Moore | Community Based Organizations | | | | | | | | | | | |
| David Harshbarger | Community Based Organizations | | | | | | | | | | | |



Page 646 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin | g in Projects | | | | | | | | | | |
|---|-------------------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Debra Jantsch | Community Based Organizations | | | | | | | | | | | |
| Dispute Resolution Center, Serving Orange, Putnam, Sullivan & Ulster Counties | Community Based Organizations | | | | | | | | | | | |
| Dutchess Arc, Nysarc, Inc. | Community Based Organizations | | | | | | | | | | | |
| Family Services Of Westchester | Community Based Organizations | | | | | | | | | | | |
| Family Ties Of Westchester, Inc. | Community Based Organizations | | | | | | | | | | | |
| Gateway Community Industries, Inc Dutchess Co.Supported Housing | Community Based Organizations | | | | | | | | | | | |
| Gateway Community Industries, Inc Tbm-Workforce One | Community Based Organizations | | | | | | | | | | | |
| Gateway Community Industries, Inc Ulster Co.Supported Housing | Community Based Organizations | | | | | | | | | | | |
| Gina Guarino | Community Based Organizations | | | | | | | | | | | |
| Global Medical Services | Community Based Organizations | | | | | | | | | | | |
| Greyston | Community Based Organizations | | | | | | | | | | | |
| Halfway House Of Westchester | Community Based Organizations | | | | | | | | | | | |
| Haverstraw Pediatrics | Community Based Organizations | | | | | | | | | | | |
| Helen Lipson | Community Based Organizations | | | | | | | | | | | |
| Howard Gorr | Community Based Organizations | | | | | | | | | | | |
| Hudson Valley Asthma Coalition | Community Based Organizations | | | | | | | | | | | |
| Igal Jellinek | Community Based Organizations | | | | | | | | | | | |
| Imani Thompson | Community Based Organizations | | | | | | | | | | | |
| Ivette B Torres Md Pc | Community Based Organizations | | | | | | | | | | | |
| Jadiyi Salim-Ortiz Md | Community Based Organizations | | | | | | | | | | | |
| James, Jincy | Community Based Organizations | | | | | | | | | | | |
| Jannine Cullen | Community Based Organizations | | | | | | | | | | | |
| Jawonio Inc-Day Habilitation | Community Based Organizations | | | | | | | | | | | |
| Jawonio Inc-Day Services | Community Based Organizations | | | | | | | | | | | |
| Jawonio Inc-Employment/Preemployment Svcs | Community Based Organizations | | | | | | | | | | | |
| Jawonio Inc-Pre Vocational & Voc Svcs | Community Based Organizations | | | | | | | | | | | |
| Jennifer Voltz | Community Based Organizations | | | | | | | | | | | |
| John C Reed | Community Based Organizations | | | | | | | | | | | |
| Kana Mahadavan | Community Based Organizations | | | | | | | | | | | |



Page 647 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin Participatin | g in Projects | | | | | | | | | | |
|---|-------------------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Kaplan Family Hospice | Community Based Organizations | | | | | | | | | | | |
| Kelly Green | Community Based Organizations | | | | | | | | | | | |
| Kimberly Imperato | Community Based Organizations | | | | | | | | | | | |
| Krishna Dixit Physician Pc | Community Based Organizations | | | | | | | | | | | |
| Lana Rumore | Community Based Organizations | | | | | | | | | | | |
| Leake And Watts Services Inc. | Community Based Organizations | | | | | | | | | | | |
| Linda Mentzinger | Community Based Organizations | | | | | | | | | | | |
| Lizette Donato | Community Based Organizations | | | | | | | | | | | |
| M. M. Islam Md Pc | Community Based Organizations | | | | | | | | | | | |
| Mary Evans | Community Based Organizations | | | | | | | | | | | |
| Maternal-Infant Services Network Of Orange, Sullivan And Ulster Counties, Inc. | Community Based Organizations | | | | | | | | | | | |
| Meals On Wheels | Community Based Organizations | ~ | | | | | | | | | | |
| Mental Health America Of Dutchess, Community Advocacy And Support | Community Based Organizations | | | | | | | | | | | |
| Mental Health America Of Dutchess, Community Advocacy And Support, | Community Based Organizations | | | | | | | | | | | |
| Mental Health America Of Dutchess, Crisis Respite | Community Based Organizations | | | | | | | | | | | |
| Michael King | Community Based Organizations | | | | | | | | | | | |
| Michael Owens | Community Based Organizations | | | | | | | | | | | |
| Mid-Hudson Addiction Recovery Centers, Inc. | Community Based Organizations | | | | | | | | | | | |
| Mmg - Cross County | Community Based Organizations | | | | | | | | | | | |
| Mvp Housing Development Fund Compnay Inc. | Community Based Organizations | | | | | | | | | | | |
| Nami Westchester | Community Based Organizations | | | | | | | | | | | |
| National Council On Alcoholism And Other Drug Dependencies/Putnam, Inc. (Ncadd Putnam) | Community Based Organizations | | | | | | | | | | | |
| Nepperhan Community Center | Community Based Organizations | | | | | | | | | | | |
| New Hope Manor Inc | Community Based Organizations | | | | | | | | | | | |
| New Windsor Pediatrics | Community Based Organizations | | | | | | | | | | | |
| New York Legal Assistance Group, Legalhealth | Community Based Organizations | | | | | | | | | | | |
| Newburgh Housing Authority | Community Based Organizations | | | | | | | | | | | |
| Nighat Afzal | Community Based Organizations | | | | | | | | | | | |



Page 648 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|--|-------------------------------|-------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Occupations, Inc. | Community Based Organizations | | | | | | | | | | | |
| Open Arms Inc | Community Based Organizations | | | | | | | | | | | |
| Orange County Crisis Team/Occupations, Inc | Community Based Organizations | | | | | | | | | | | |
| Orange County Safe Homes Project Inc | Community Based Organizations | | | | | | | | | | | |
| Orange Medical Care Pc | Community Based Organizations | | | | | | | | | | | |
| Orange Non-Medicaid C&Y Care Coordination | Community Based Organizations | | | | | | | | | | | |
| Orange Pediatric Care Pc | Community Based Organizations | | | | | | | | | | | |
| Pandurang Prabhu, Md. ,Pc | Community Based Organizations | | | | | | | | | | | |
| Park Houisng Development Fund Company Inc. | Community Based Organizations | | | | | | | | | | | |
| People To People | Community Based Organizations | | | | | | | | | | | |
| Pinnacle Health Consultants | Community Based Organizations | | | | | | | | | | | |
| Prinest Jenkins | Community Based Organizations | | | | | | | | | | | |
| Putnam County Department Of Health | Community Based Organizations | | | | | | | | | | | |
| Putnam County Department Of Mental Health - Social Services, Mental Health And Youth Bureau | Community Based Organizations | | | | | | | | | | | |
| Putnam County Office For Senior Resources | Community Based Organizations | | | | | | | | | | | |
| R. E. Blaisdell Atc | Community Based Organizations | | | | | | | | | | | |
| Rachael Roth | Community Based Organizations | | | | | | | | | | | |
| Randey Egenhauser | Community Based Organizations | | | | | | | | | | | |
| Reda Soliman | Community Based Organizations | | | | | | | | | | | |
| Riverside Pediatrics | Community Based Organizations | | | | | | | | | | | |
| Robin Smith | Community Based Organizations | | | | | | | | | | | |
| Rockland United Ipa | Community Based Organizations | | | | | | | | | | | |
| Rosa Mena | Community Based Organizations | | | | | | | | | | | |
| Rss - Dutchess Shelter Plus Care | Community Based Organizations | | | | | | | | | | | |
| Rss - Orange Adult Recreation | Community Based Organizations | | | | | | | | | | | |
| Rss - Orange Case Management Service Dollars | Community Based Organizations | | | | | | | | | | | |
| Rss - Orange Children & Youth Recreation | Community Based Organizations | | | | | | | | | | | |
| Rss - Orange Co. Flex Spending | Community Based Organizations | | | | | | | | | | | |
| Rss - Orange Flex Advocacy Services | Community Based Organizations | | | | | | | | | | | |
| Rss - Orange Intensive Clinical Care Management Of Children & Youth | Community Based Organizations | | | | | | | | | | | |



Page 649 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating in Proje | ects | | | | | | | | | | |
|--|-------------------------------|------|-------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | | a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Rss - Orange Non Medicaid Care Coordination | Community Based Organizations | | | | | | | | | | | |
| Rss - Orange Omh Non Licensed Supported Housing | Community Based Organizations | | | | | | | | | | | |
| Rss - Orange Supported Housing | Community Based Organizations | | | | | | | | | | | |
| Rss - Orange System Of Care Care Management | Community Based Organizations | | | | | | | | | | | |
| Rss - Orange Vocational | Community Based Organizations | | | | | | | | | | | |
| Rss - Sullivan Adult Home Service Dollars | Community Based Organizations | | | | | | | | | | | |
| Rss - Sullivan C&Y Recreation | Community Based Organizations | | | | | | | | | | | |
| Rss - Sullivan Crisis Respite | Community Based Organizations | | | | | | | | | | | |
| Rss - Sullivan Mica | Community Based Organizations | | | | | | | | | | | |
| Rss - Sullivan Non Licensed Supported Housing | Community Based Organizations | | | | | | | | | | | |
| Rss - Sullivan Non-Medicaid Care Coordination | Community Based Organizations | | | | | | | | | | | |
| Rss - Sullivan Peer Advocacy | Community Based Organizations | | | | | | | | | | | |
| Rss - Sullivan Pros | Community Based Organizations | | | | | | | | | | | |
| Rss - Sullivan Supported Housing | Community Based Organizations | | | | | | | | | | | |
| Rss - Transportation | Community Based Organizations | | | | | | | | | | | |
| Rss - Ulster Oasas Shelter Plus Care | Community Based Organizations | | | | | | | | | | | |
| Rss - Ulster Omh Supported Housing | Community Based Organizations | | | | | | | | | | | |
| Samantha Dilecce | Community Based Organizations | | | | | | | | | | | |
| Sasha Meyer-Porco | Community Based Organizations | | | | | | | | | | | |
| Scheuer Gardens Limited Partnership | Community Based Organizations | | | | | | | | | | | |
| Scheuer Plaza Limited Partnership | Community Based Organizations | | | | | | | | | | | |
| Services - Hartsdale Family Mental Health | Community Based Organizations | | | | | | | | | | | |
| Services - Hudson Valley Comm Svcs Clinic | Community Based Organizations | | | | | | | | | | | |
| Shari Cohen | Community Based Organizations | | | | | | | | | | | |
| Shayne Stevens | Community Based Organizations | | | | | | | | | | | |
| Shelley Greenslade | Community Based Organizations | | | | | | | | | | | |
| Southern Westchester Obgyn Llp | Community Based Organizations | | | | | | | | | _ | | |
| St. Christopher'S Inn- Homeless Shelter | Community Based Organizations | | | | | | | | | | | |
| St. Josephs Hospital - St. Vincents Port Chester Halfway House | Community Based Organizations | | | | | | | | | | | |
| Student Assistance Services Corporation | Community Based Organizations | | | | | | | | | ~ | | |
| Sullivan Arc | Community Based Organizations | | | | | | | | | | | |



Page 650 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin | g in Projects | | | | | | | | | | |
|---|-------------------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Taconic Health Information Network And Community (Thinc) | Community Based Organizations | | | | | | | | | | | |
| The Center For Career Freedom | Community Based Organizations | | | | | | | | | | | |
| The Center For Discovery | Community Based Organizations | | | | | | | | | | | |
| The Children'S Medical Group Pllc | Community Based Organizations | | | | | | | | | | | |
| The Sharing Community, Inc. | Community Based Organizations | | | | | | | | | | | |
| Tina Chung | Community Based Organizations | | | | | | | | | | | |
| Touch-Together Our Unity Can Heal, Inc | Community Based Organizations | | | | | | | | | | | |
| Transcare Ambulance | Community Based Organizations | | | | | | | | | | | |
| Ulster County Office For The Aging | Community Based Organizations | | | | | | | | | | | |
| Valentina Mahoney | Community Based Organizations | | | | | | | | | | | |
| Valleau , John | Community Based Organizations | | | | | | | | | | | |
| Verizon | Community Based Organizations | | | | | | | | | | | |
| Walgreen'S Well Transitions | Community Based Organizations | | | | | | | | | | | |
| Wendy Taylor | Community Based Organizations | | | | | | | | | | | |
| West Point Medical Pc | Community Based Organizations | | | | | | | | | | | |
| Westchester Care Action Program | Community Based Organizations | | | | | | | | | | | |
| Westchester Concumer Empowerment Center, Inc Dba The Empowerment Center | Community Based Organizations | | | | | | | | | | | |
| Westchester County Department Of Community Mental Health | Community Based Organizations | | | | | | | | | | | |
| Westchester Family Medical Practice Pc | Community Based Organizations | | | | | | | | | | | |
| Westchester Independent Living | Community Based Organizations | | | | | | | | | | | |
| Wilson Beltran | Community Based Organizations | | | | | | | | | | | |
| Woman To Woman Obgyn Pc | Community Based Organizations | | | | | | | | | | | |
| Ymca Of Yonkers Dba - Yonkers Family Ymca | Community Based Organizations | | | | | | | | | | | |
| Yonkers Community Action Program, Inc | Community Based Organizations | | | | | | | | | | | |
| Yonkers Public Library | Community Based Organizations | ~ | | | | | | | | | | |
| Ywca Orange County | Community Based Organizations | | | | | | | | | | | |
| Zotica Medina-Weiner | Community Based Organizations | | | | | | | | | | | |
| Tessler Patric | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Naccarato Marc | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Gold Carol Dutton | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Than Than | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |



Page 651 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin | g in Projects | | | | | | | | | | |
|----------------------------------|-------------------|---------------|---------|--------|---------|----------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Naik Sanjay | All Other | | | | | | | | | | | |
| Anna Kazanskaya Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Caren Goodman | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sasson Aaron Daniel | All Other | | | | | | | | | | | |
| Samuel Tai Tack Wong | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Buyuk Erkan | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cobelli Marcie Broder | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Brown Andrea | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Rowe Amy F | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bailey Cheryl | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Soto Graciela | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kelly Colleen | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Islam Mohammad Mahbubul Md | All Other | | | | | | | | | | | |
| Gross Kara J Md | All Other | | | | | | | | | | | |
| Slyer Jason T | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Miriam John Md | All Other | | | | | | | | | | | |
| Krug Laura M | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Ortiz-Morales Hilda | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Quinones Wendy | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dubrow Ronelle Ann Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mcdowell Meredith Borham | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Joseph Brigid Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Klatsky Peter | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Katzenberg Arelene | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wiencek Vandy | All Other | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Bernardez Maria Estelita Domingo | All Other | | | | | | | | | | | |
| Aisha A Stroop Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Crist Rebecca Lynn Cnm | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Frank J Garrido | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Smith Harriet | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cohen Jason | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 652 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | in Projects | | | | | | | | | | |
|-------------------------------------|-------------------|-------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Weiss Caryn | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cesari Norma | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gambassi Melanie | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ferrara Lucille | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Frame Rosemary | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| O'Brien Norma | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Tift Louisa | All Other | | | | | | | | | | | |
| Mark Alissa | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Goilav Beatrice | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rajagopal Latha | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Berger Samuel Alfred | All Other | | | | | | | | | | | |
| Anna Maria Giordano Dpm | All Other | | | | | | | | | | | |
| Robinson John | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sadie Johnson | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Suvarna Nair Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Jamil Rizqalla Do | All Other | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Trivedi Kiran | All Other | | | | | | | | | | | |
| Elzholz Bryan Matthew Md | All Other | | | | | | | | | | | |
| Pappas Mike | All Other | | | | | | | | | | | |
| Kozinn Dale | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Valicenti-Mcdermott Maria | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Reidy Kimberly | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Crespi Rebecca | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Imtiaz Ahmad | All Other | | | | | | | | | | | |
| Shailaja N Setty | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Emergency Medical Assoc Sound Shore | All Other | | | | | | | | | | | |
| Baerga Sergio L | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shah Nishant Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Raphael Katia | All Other | | | | | | | | | | | |
| Carillon Dialysis Llc | All Other | | | | | | | | | | | |
| Tran Anhtho | All Other | | | | | | | | | | | |



Page 653 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating Pa | g in Projects | | | | | | | | |
|------------------------------------|--|---------------|---------|----------------|-------|--------|-------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Lombardi - Desa Liliana | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Rabadi Ammir | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Palomino Lucy | All Other | | | | | | | | | |
| Vnsny Community Health Services | All Other | | | | | | | | | |
| Zujin Li | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Alan Teigman | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Hoffman Michael Ethan | All Other | | | | | | | | | |
| Agastin Michael M | All Other | ~ | | | | | ~ | ~ | ~ | ~ |
| Messina Anthony John | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Benodin Lesly Md | All Other | | | | | | | | | |
| Jean-Louis Florence Md | All Other | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Suleiman Mary Karim Rpa | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Depaola Thomas | All Other | | | | | | | | | |
| Barbara Diane | All Other | ~ | | | | | ~ | ~ | ~ | ~ |
| Greer Tirza | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Diana Grinberg | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Rishi Malhotra | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| David Jason Ellenbogen Dpm | All Other | | | | | | | | | |
| Khanna Kartika | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Annmarie Ketura Gordon-Wint | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Chiu Misty | All Other | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Hirsch Judith C | All Other | ~ | | | | | ~ | ~ | ~ | ~ |
| Hubert Gauman Robin Pa | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Sowmya Stephen Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Jason Lupow Brett Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Jones George Alexander Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Pedro Pablo Maria <mark>M</mark> d | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ostrowsky Belinda E Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Pyo Robert T | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| At Home Ltd | All Other | | | | | | | | | |
| Elisabeth Emma Ihler Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 654 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin | g in Projects | | | | | | | | | |
|----------------------------------|-------------------|---------------|----------|--------|----------|----------|-------------|----------|----------|----------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Fox Aaron D Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Daniel Antoniello | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | * | ~ | ~ |
| Bajaj Komal Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Deener Avi M | All Other | ~ | | | | | | ~ | * | ~ | ~ |
| Grushko Michael Jason Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Khader Samer | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | * | ~ | ~ |
| Gebb Juliana Sanchez | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Gomes William | All Other | ~ | ~ | | ~ | ~ | > | ~ | ~ | ~ | ~ |
| Jean-Louis Pascale | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Jariwala Sunit | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Nathan Lisa | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Otoo Erica | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Burns Judah Gershon | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Oppenheimer Orit | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Kesebir Deniz | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Khilkin Michael Do | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Waxler Diana Rpa | All Other | | | | | | | | | | |
| Jonathan T Chang | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Nwosu Julius Rpa | All Other | | | | | | | | | | |
| Cremins Patricia A Rpa | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Cuevas Juana Lucia Md | All Other | | | | | | | | | | |
| Oza Parind Manoj Md | All Other | | | | | | | | | | |
| Louis Emmanise | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Health Quest Medical Practice Pc | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Peralta Mark F Md | All Other | | | | | | | | | | |
| Kubert Jason E Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Ansari Asif Muzaffar | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Adewunmi Victoria E | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Donikyan Chris D Do | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Casimir Andy Paul Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Knowles Katrina Anne Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |



Page 655 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | g in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|--------|----------|-------|----------|-------|----------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Kelter Katharine Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Lee Se Won Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Taub Cynthia Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Moylan Juliana Bridget Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Jacobs Amanda | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chachere Julia Rebekah Theodora | All Other | | | | | | | | | | | |
| Stein Tara | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Aleksandrovich Leon | All Other | | | | | | | | | | | |
| Jabbour Dany Youssef Dpm | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Raschard Robin | All Other | | | | | | | | | | | |
| Rondinel Evelyn M Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jackson Robert | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Agarwal Chhavi Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bak Nava Md | All Other | | | | | | | | | | | |
| Misciagna Sean M Md | All Other | | | | | | | | | | | |
| Sachdev Bindu Do | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shih Anthony Thomas Shiuh-Tsong | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Harnik lan G Md | All Other | | | | | | | | | | | |
| Jerschow Elina Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lam Leslie Suihong Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| North Amanda Carlson | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Baribault Heather | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rosner Mara Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Calderon Vincente Anthony | All Other | | | | | | | | | | | |
| Epstein Eric J Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Cole Peter David Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hemmerdinger Steven Arthur Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Strong Benjamin Waite Md | All Other | | | | | | | | | | | |
| Ali Khorsheda Do | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Weinman Aliza Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chin Cynthia Md | All Other | | | | | | | | | | | |



Page 656 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| ^ Safety Net Providers in Green | Participating | j in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Sulzer James Anthony Md | All Other | ~ | | | | ~ | | | ~ | | | |
| Osband Yardaena Md | All Other | | | | | | | | | | | |
| Glass Elizabeth Carey Md | All Other | | | | | | | | | | | |
| Dr Christopher M Allen Md | All Other | ~ | ~ | | | | | ~ | ~ | ~ | ~ | |
| Eisen Lewis Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Aponte Ada Esther Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Laskowski Igor Md | All Other | | | | | | | | | | | |
| Duda Maria E Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Pastor Charles Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dulu Alina Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mazing Maria Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fernandes David Lawrence Md | All Other | | | | | | | | | | | |
| Nifenecker Susan | All Other | | | | | | | | | | | |
| Bogaisky Michael Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Monderer Renee Shoshana Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Rakhlin Aleksandr Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Portella Claudine Natalie Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Alkalay Avishai Albert | All Other | | | | | | | | | | | |
| Cherian Koshi Alummoottil Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Susman Mark H Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rossin Richard D Md | All Other | | | | | | | | | | | |
| Bardini John A Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Elsass Kelcy Dawn Md | All Other | | | | | | | | | | | |
| Shah Sachin Jitendra Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Siegal Jonathan Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Madan Rebecca Edith Pellett Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Patuto Jennifer Cnm | All Other | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Chuu Ying Hue Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nath Santoshi | All Other | | | | | | | | | | | |
| Meyer Jennifer Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Madmon Lori | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |



Page 657 of 841 **Run Date**: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | ı in Projects | | | | | | | | | | |
|------------------------------------|-------------------|---------------|---------|--------|---------|-------|----------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Cohen Bradley | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rebuffot Genevieve M | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Loehner John Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Dixon Tekeema Alicia Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Smidt-Afek Naomi Md | All Other | ~ | | | ~ | | ~ | | | ~ | | |
| Rivera Cristine Maria Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Goldberg Ythan Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gonzalez Christian Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Alejandro Jason Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Denis Reginald Jacques Md | All Other | | | | | | | | | | | |
| Scott Gary Lee Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kesh Sandra Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Braun Joshua Eugene Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chianfagna Jeff F Rpa | All Other | ~ | | | ~ | | ~ | | | ~ | | |
| Ebrahim Amber Md | All Other | | | | | | | | | | | |
| Somrov Serge Md | All Other | | | | | | | | | | | |
| Mones Jodi Victoria Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cetin Mehmet | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Liu Qiang | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hebert Tiffany | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Napier Fabreena E Md | All Other | | | | | | | | | | | |
| Schimmrich Kristen Maria Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Young Saryna Putman Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Louis-Paul Rodolphe Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Collins Timothy P Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Bello Folashade Rpa | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bravo Teresa Beatriz Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Esteban-Galindo Manuel Rodrigo Dds | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Birmingham Derrick L Rpa | All Other | | | | | | | | | | | |
| Vaccaro-Olko Mary Joan Aprn | All Other | | | | | | | | | | | |
| Lee Jee Md | All Other | | | | | | | | | | | |



Page 658 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | |
|-------------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Belinskaya Ilona Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Singaravelu Nila Md | All Other | ~ | ~ | | | | | ~ | ~ | ~ | ~ |
| Ganem Amanda Rachel Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ |
| Sardar Henry Do | All Other | | | | | | | | | | |
| Dennerlein Lynne Marie | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Respass John Thomas Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Bains Amarpreet S Md | All Other | | | | | | | | | | |
| Dhallu Manjeet | All Other | | | | | | | | | | |
| Smith Hilary | All Other | | | | | | | | | | |
| Popovtzer Zolty Einath Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Papish Mark Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Borenstein Steven Howard | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sales Francie Fortuno Md | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Bruno Christie J Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Illions Edward Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kumari Jaishree Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Timm Gregory Md | All Other | | | | | | | | | | |
| Novik Boris Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Emamian Seyed Alireza Md | All Other | | | | | | | | | | |
| Laterra-Ferraro Nancy | All Other | ~ | | | | ~ | | | ~ | | |
| Moseley Elizabeth H Md | All Other | | | | | | | | | | |
| Jinnat Hosneara Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Davis Mark Cameron Md | All Other | | | | | | | | | | |
| Grosso Celeste M Md | All Other | ~ | | | | ~ | | | ~ | | |
| Mohuchy Mykola Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Bosco Vincent J Rpa | All Other | | | | | | | | | | |
| Phelps Memorial Hospital Associatio | All Other | | | | | | | | | | |
| Bowers James Hamilton Jr Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Silva Mauricio J Md | All Other | | | | | | | | | | |
| Decoteau Kordai I | All Other | | | | | | | | | | |
| Ezeagbor Anthony | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ✓ |



Page 659 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | |
|-----------------------------------|-------------------|---------------|---------|----------|----------|-------|----------|-------|---------|----------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Gulati Sandeep | All Other | | | | | | | | | | |
| Paul Marc Md | All Other | | | | | | | | | | |
| Montecalvo Raymond Michael Md | All Other | | | | | | | | | | |
| Khokhar Rubina S Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Nelson Dina S Md | All Other | | | | | | | | | | |
| Rice Rebekah D Rn | All Other | | | | | | | | | | |
| Fisher Robert L Md | All Other | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Zolty Ronald Md | All Other | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Anderson Kari Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Or Donna Loketch | All Other | | | | | | | | | | |
| Eyma Valerie | All Other | ~ | | | ~ | | ~ | | | ~ | |
| Ferris Kathleen | All Other | | | | | | | | | | |
| Silber Avi Katnel Md | All Other | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |
| Pisipati Ramasita C Md | All Other | | | | | | | | | | |
| Suojanen Julianne Kimberly Joy Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Card Andrea Dione Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Bilello Janis F Rpa | All Other | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Knight Colette | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Kalam Lobina Kaniz Md | All Other | | | | | | | | | | |
| ∟eegant Ava Ricka Md | All Other | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Hossack Michael Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Obi Vivian | All Other | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ |
| Martin Christopher A Md | All Other | | | | | | | | | | |
| St Johns Riverside Hsp Ai | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Nang Theresa Li-Chu Cnm | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Ricafort Rosanna Jane Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Dwyer James Kieran Md | All Other | | | | | | | | | | |
| Golding Corey Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rozental Tatyana Md | All Other | | | | | | | | | | |
| Nolf Eric Jay Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Keegan Kulravee Puttharuksa Do | All Other | | 1 | | | | | | | | |



Page 660 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|------------------------------|-------------------|-------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Wilson Teresa Ann | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Svorcan Zoran Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Allen Lincoln D Rpa | All Other | | | | | | | | | | | |
| Guarnera Dianne Rpa | All Other | | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Callanan Emily M Np | All Other | | | | | | | | | | | |
| Nesheiwat Ogleh Ihsan Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Samuel Shawn Kunjumon Do | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nord Nadia Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Melamed Michal L Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gifford E Brooke Hand Rpa | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Spano Laura Ann Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Toyloy Veronique A Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Elmore Dillard | All Other | | | | | | | | | | | |
| Khan Abdus S Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Khalil Richard Md | All Other | | | | | | | | | | | |
| Wustrau Heidi L | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Damacharla Ramesh Kumar Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Geller David Samuel Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shah Purvi D Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ogbovoh Daniel Obaroakpor Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Iqbal Javed Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nasir Syed Usman Asdul Md | All Other | | | | | | | | | | | |
| Thomas Sanjay Mathew Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Mango Charles William Md | All Other | | | | | | | | | | | |
| Johnson Ann Salvatore Np | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Bersig James Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Milstein Mark Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chernyak Victoria Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sharan Alok Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Figueroa Yvette | All Other | ~ | ~ | | | | | ~ | ~ | ~ | ~ | |
| Finkelstein Malka Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 661 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | g in Projects | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|----------------|-------------|----------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Shin Julia Jooyoung Md | All Other | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ | |
| Ayodeji Adeola | All Other | ~ | ~ | ~ | | | ~ | ~ | ~ | ~ | |
| Sosanya Oluwakemi | All Other | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | |
| Johnston Debra | All Other | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | |
| Oyeku Suzette Olubusola | All Other | ~ | ~ | | > | | ~ | ~ | ~ | ~ | |
| Mercaldi Bridget | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Falls Janice Md | All Other | ~ | ~ | | > | | ~ | ~ | ~ | ~ | |
| Serrano Maria Np | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Greene Patricia | All Other | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | |
| Bello Ricardo Md | All Other | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | |
| Ahmed Imran M Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ✓ | |
| Duffy Helena | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Goldstein Kenneth Adam Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mazzariol Fernanda S Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Silberberg Charles Do | All Other | ~ | | | | | | | | | |
| Ramsey Kelly Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ✓ | |
| Zhu Changcheng | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kornblum Noah Saul Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Kapner Marc Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Golio Dominick Md | All Other | | | | | | | | | | |
| Shaqra Hussein Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Chen Frank | All Other | | | | | | | | | | |
| Moriarty Maryanne | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Dorsey Doris | All Other | ~ | ~ | | > | | ~ | ~ | ~ | ~ | |
| Carr Schevaughn | All Other | | | | | | | | | | |
| Voneeden Lorraine | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Bowden Nancy | All Other | ~ | ~ | | | ~ | ~ | ~ | ~ | ~ | |
| Mc Carthy Nora | All Other | ~ | ~ | | | ~ | ~ | ~ | ~ | ~ | |
| Dittmar Peter | All Other | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | |
| Tenore Peter Laurence Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Prevor-Weis Meredith Brooke Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 662 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating Pa | g in Projects | | | | | | | | | | |
|------------------------------|--|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Alam Hamid M M Md | All Other | | | | | | | | | | | |
| Sadrazodi Kamran Md | All Other | | | | | | | | | | | |
| Andrews Louis John Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dejhalla Mana Md | All Other | | | | | | | | | | | |
| Baker Jason S Dds | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hopper Susan I Np | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Khan Unab I Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Au Winnie Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| O'Hara Marianne | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Scheiner Melissa | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Neary Siobhan | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Casillas Maritza | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Liliana Lopez | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Malina Cheryl R | All Other | | | | | | | | | | | |
| Kaufman David Md | All Other | | | | | | | | | | | |
| Mcguire Evon L Np | All Other | ~ | ~ | | ~ | | ~ | | | ~ | | |
| O'Donnell Heather Colleen Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Kim Sarah S Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Verma Amit Kumar Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hudson Valley Mental Hith Ln | All Other | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Byrne Karen M Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Vaca Michele Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Huvane Bernadette Ellen | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sanz Enrique Jose Md | All Other | | | | | | | | | | | |
| Lederman Carol | All Other | | | | | | | | | | | |
| Lucas Tracy | All Other | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Campbell Jenief | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Diwan Adnan K Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Pekovic Olivera Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Franchina John | All Other | | | | | | | | | | | |
| Ewart Michelle | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 663 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | ı in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Shpolyansky Debora Davidovna | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sanchez Ruth M Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Heo Hye Jung Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mental HIth Assoc Rocklan Co | All Other | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Monahan Marianne Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Torres Carlos Javier Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Zapata Jennifer Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Li Yan Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pena Jessica Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Smith Heather Lee Phd | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kaznatcheeva Elena Md | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Reich Daniel S Md | All Other | | | | | | | | | | | |
| Izzo Albert John Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bellemare Sarah Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Siegel Audra Rochelle Dpm | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Shen Katherine Joy Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Soffer Robert J Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jahan Mumtaz Md | All Other | | | | | | | | | | | |
| Flattau Anna Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Ramos Joerel Marcelo Md | All Other | | | | | | | | | | | |
| Dragoman Monica V Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Liu Brenda L Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ahsan Mohammad Md | All Other | | | | | | | | | | | |
| Harkisoon Shantie D Md | All Other | | | | | | | | | | | |
| Mirchandani Gautam Md | All Other | | | | | | | | | | | |
| Levy Richard Andrew Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Giannattasio Emily R Np | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ramachandran Sujatha Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gachette Emmanuel | All Other | | | | | | | | | | | |
| Rosado Madeline Np | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Catholic Charities Community | All Other | ~ | ~ | | ~ | | ~ | | | ~ | | |



Page 664 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|-------------------------------------|-------------------|-------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Taylor Meleta M Np | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Feuer Barry H Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Shah Niravkumar D Md | All Other | | | | | | | | | | | |
| Agrawal Lynet Np | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Anyichi Nonyelu Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Goldman Inessa Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Murakhovskaya Irina Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Singer Ethan A Np | All Other | | | | | | | | | | | |
| Pilosov Daniel Robert Md | All Other | | | | | | | | | | | |
| Zewdu Worku B Md | All Other | ~ | | | | | | | | | | |
| Khan Naz F Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Leno Anthony Samuel | All Other | | | | | | | | | | | |
| Jan Dominique Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schoen Joshua M Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Balakumar Mala | All Other | | | | | | | | | | | |
| Mockler Gretchen Md | All Other | | | | | | | | | | | |
| Jones Kenneth Omri Md | All Other | | | | | | | | | | | |
| Cerillo Thomas Dpm | All Other | | | | | | | | | | | |
| Walker David Alan Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Eiland Lisa Renee Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sutton Nicole J Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| All Metro Home Care Services Of New | All Other | | | | | | | | | | | |
| Sarrai Mona Md | All Other | | | | | | | | | | | |
| Campbell Sofia Cnm | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Tokar Svetlana Md | All Other | | | | | | | | | | | |
| Kumar Viresh Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Birnbaum Stuart C Dpm | All Other | | | | | | | | | | | |
| Chrostowski Tocco Amy M | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Kou Victoria Md | All Other | ~ | | | ~ | | ~ | | | ~ | | |
| Ramchandani Neesha Np | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kronfeld Gary David Md | All Other | | | | | | | | | | | |



Page 665 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Sarety Net Providers in Green | Participating | j in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|--------|-------------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| George Christopher J A Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Naqvi Syed Hasan Mahboob Md | All Other | | | | | | | | | | | |
| Wu Henry Dpm | All Other | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Brijlall Devika | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Johnson Jenifer Marie Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Buddhavarapu Rajasekhar Md | All Other | ~ | ~ | | > | | ~ | ~ | ~ | ~ | ~ | |
| Sejdiu Mentor Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Weiner Shoshana Np | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gateway Community Ind Day | All Other | | | | | | | | | | | |
| Crystal Run Village Day | All Other | | | | | | | | | | | |
| Katkovskaya Irina | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Machuca Hildred X | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Villanueva-Siles Esperanz | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Huang Paul Wei-Tse Md | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Parisi Debra M Md | All Other | | | | | | | | | | | |
| Leff Jonathan D Md | All Other | | | | | | | | | | | |
| Portnoy Darin A Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Friedman Shari Md | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Miller Todd Stuart Md | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Orange Rehab Occup Inc Day | All Other | | | | | | | | | | | |
| Wilbanks Tyr Ohling Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Postal Eric S Md | All Other | | | | | | | | | | | |
| Sancia Recovery, Inc | All Other | | | | | | | | | | | |
| Kcomt Myrna Soledad | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Franklin Jessica C Md | All Other | ~ | ~ | | > | ~ | | ~ | ~ | ~ | ~ | |
| Friedman Ilana Batya | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kaplan Ilya V Md | All Other | | | | | | | | | | | |
| Dousmanis Athanasios G Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Tobin Katherine D Md | All Other | | | | | | | | | | | |
| Sharma Anjali Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Sharma Seema Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |



Page 666 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | |
|--------------------------------|-------------------|---------------|---------|----------------|-------|----------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Franchin Giovanni Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Maala-Gentolia Clarice Np | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Sokol Seth I Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Camille Irvelyne J Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Karimi Maria A Md | All Other | | | | | | | | | |
| Kim Sun Jin Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Yunen Jose R Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Fou Adora Ann Che Shan Md | All Other | ~ | | | | | ~ | ~ | ~ | ~ |
| Louis-Jacques Nadja Rn | All Other | | | | | | | | | |
| Degen Jeffrey W Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rhim Hai Jung Helen Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Retter Avi Samson Md | All Other | | | | | | | | | |
| Santana Calie Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Shuker Jason Moshe Benjamin Md | All Other | ~ | | | | | ~ | ~ | ~ | ~ |
| Chouhdry Umar I | All Other | | | | | | | | | |
| Kancharla Madhavi R | All Other | | | | | | | | | |
| Katyal Chhavi Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kemp Sharagim Do | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Raval Manish Ambalal | All Other | | | | | | | | | |
| Kanu Chikere Anthony Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Kuokkanen Satu Maarit Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Aye Zaw Zaw Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Lin Anthony Kung Ying | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gundeck Ethan Lord Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Zalta Benjamin Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Friedman Daniel Taft Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Pan Debra H Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Chinea Carmen | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ |
| Suchin Scott M Md | All Other | | | | | | | | | |
| Geyer Howard Lance Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Northeast Parent Child Societ | All Other | | | | | | | | | |



Page 667 of 841 **Run Date**: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|-------------------------------------|-------------------|-------------|----------|--------|---------|-------|----------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Khawaja Suleman Ahmad Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Ginzburg Yelena Zory Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Correa-Lopez Wilma S Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Boczko Judd Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Seniorcare Emergency Medical Servic | All Other | | | | | | | | | | | |
| Reinheimer Ellen Susan Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Kosharskyy Boleslav | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bergang Rachel E Md | All Other | | | | | | | | | | | |
| Castro Jonathan M | All Other | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Puglisi Gina Grace Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hull Kristen Tracey Md | All Other | | | | | | | | | | | |
| Ferrara Steven A | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gordon David Stuart Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Yen Michael H | All Other | | | | | | | | | | | |
| Witkowska Renata A Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Galvao Marie Np | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cawley James Joseph | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Esposito Darren Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schwartz Daniel Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bustillo Maria Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schreiber Naalla Danielle Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sussman Louis Kenneth | All Other | | | | | | | | | | | |
| Owen Jane Weber Do | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nguyen Victoria Alexandra Md | All Other | | | | | | | | | | | |
| Antar Koshnaf Alan Md | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Iheagwara Carol O | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Blair Bryan P Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Saad Eathar A Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fishman Gary Rafael | All Other | | | | | | | | | | | |
| Bauer Carolyn Ann Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kim David | All Other | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |



Page 668 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | g in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Weinstein Jeffrey Ross Md | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Rinzler Cinnamon A | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Goffman Dena Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Williams Marcia May | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Keown Maureen | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Blumfield Einat | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kulkarni Aparna Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Taragin Benjamin Hyatt | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Elaine William Paulin | All Other | | | | | | | | | | | |
| Gordon-Simpson Janice A | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Seligman-Haas Susan Beth Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Shiggaon Roopa Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Cergnul Irene Grgurich Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Singh Pushpinder Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hadid Ahmad Md | All Other | | | | | | | | | | | |
| Gorich George Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Laster Avi S | All Other | | | | | | | | | | | |
| Bollman Ann P Rpa | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Balthazar Robert Md | All Other | | | | | | | | | | | |
| Accentcare Of New York Inc | All Other | | | | | | | | | | | |
| Torres Rafael Md | All Other | | | | | | | | | | | |
| Jamaica Family Practice & | All Other | | | | | | | | | | | |
| Quintero Marieta Md | All Other | | | | | | | | | | | |
| Weber Pamela | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Horn Wanda Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kojaoghlanian Tsoline Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kirschner-Lanzkowsky Debra | All Other | | | | | | | | | | | |
| Stein Melissa | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kanevsky Julie Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Yahr Laura | All Other | | | | | | | | | | | |
| Panozzo Albert Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 669 of 841 **Run Date**: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | | |
|-------------------------------|-------------------|---------------|---------|--------|----------|-------|--------|-------|---------|----------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Groves Jill Elizabeth Md | All Other | | | | | | | | | | | |
| Friedman Jason Brian Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Crystal Run Village Inc Fsr 1 | All Other | | | | | | | | | | | |
| Crystal Run Village Inc Rsp | All Other | | | | | | | | | | | |
| Schiff Bradley Alan Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nalaboff Kenneth M Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sheydina Yelena Zinovjevna Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Sieverding John A Md | All Other | ~ | | | | ~ | | | ~ | | | |
| Tamai Janet Noriko Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Fidvi Shabnam Amir Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tagoe Clement Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| D'Alessandro David A Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mental Health Assn Or Co Rsp | All Other | | | | | | | | | | | |
| Castillo Jenny Lynn Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Mcwilliam James Robert Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Turkieh Albert Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Villar Ryna Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Hoolihan Eunice E | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Foster Teresa J Do | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Trivedi Heather Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Gong Michelle Ng Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Byrd Denise A | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Agarwal Reena Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tavarez Edwin Md | All Other | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Varma Raja G Md | All Other | | | | | | | | | | | |
| Migias Nikolaos A Md | All Other | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Williams Rebecca Ann Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Reddy Shamantha G Md | All Other | | | | | | | | | | | |
| Chudnoff Scott G Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rubin Susan | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Milikow David Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 670 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|-----------------------------|-------------------|-------------|---------|--------|---------|-------|----------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Golestaneh Ladan Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Frey Michael Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Biglane Rayma | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Wang Yu | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Zhou Ping Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Sylvester Wendy-Ann Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Harewood Itha Helena Md | All Other | | | | | | | | | | | |
| Trandafirescu Theo Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Levi David A Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Sandesh Sindhu Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Gitlevich Tatyana R Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Weiss Lee Md | All Other | | | | | | | | | | | |
| Haller Chad Benjamin Md | All Other | | | | | | | | | | | |
| Lee Rosa Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Collier Annie Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Alabre Marjory Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Glick Arthur A | All Other | ~ | | | | | | | | | | |
| Jain Vineet Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Aidonis John | All Other | | | | | | | | | | | |
| Dougherty Danielle | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Loizides Anthony M Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Whyte-Connell Stacey E Md | All Other | ~ | ~ | | | | | ~ | ~ | ~ | ~ | |
| Packer Stuart Howard Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Skokowska-Lebelt Anna Md | All Other | | | | | | | | | | | |
| Scholnick Jenna May Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Gries James Robert Phd | All Other | | | | | | | | | | | |
| Jha Sanjaya Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Louard Rita Jean Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schulhoff Carolyn | All Other | | | | | | | | | | | |
| Manuzon Laarni S | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Guccione Michael Richard Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 671 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | | |
|-------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|---|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Kim John J Md | All Other | | | | | | | | | | | |
| Ley Robert | All Other | ~ | ~ | | | | | ~ | ~ | ~ | ~ | |
| Comninellis Aris Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Diana Eric Michael Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dalwadi Sejal Nagin Md | All Other | ~ | | | | ~ | | | ~ | | | |
| Eapen Jeena Viji Md | All Other | | | | | | | | | | | |
| Concepcion Lydia Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Agarwal Surbhi Md | All Other | | | | | | | | | | | |
| Schweitzer Audra D Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Grossberg Robert M Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lakshmi Kameswari D Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Apinis Andrey | All Other | | | | | | | | | | | |
| Henry Thomas A Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Friedman Ronit | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Tulloch Elizabeth | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Manglik Savita Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Weber Kaare John Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Bauman Jonathan Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mcdonnell Kevin M Md | All Other | | | | | | | | | | | |
| Fagan Michele Joy Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Radhakrishnan Sarojini Md | All Other | | | | | | | | | | | |
| Sinanaj Xhevat Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Farinhas Joaquim M Jr Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gorlick Richard Greg Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Council Alcohol/Drug Sullivan | All Other | | | | | | | | | | | |
| Naeem Asma Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mohrmann Mark J Md | All Other | | | | | | | | | | | |
| Arthurs-Wilson Gilly S Np | All Other | | | | | | | | | | | |
| Gohari Arash Md | All Other | | | | | | | | | | | - |
| Tsaur Larisa Md | All Other | | | | | | | | | | | |
| Fishman Eric Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |



Page 672 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|-------------------------------|-------------------|-------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Wasserstrom Sharon Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Shapiro Carin | All Other | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ | |
| Ainsworth Diane Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Heinlen Stephanie S Md | All Other | | | | | | | | | | | |
| Umali Sofia | All Other | | | | | | | | | | | |
| Best Healthcare Inc | All Other | | | | | | | | | | | |
| Marecki Marsha A | All Other | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Prero Joshua Dpm | All Other | | | | | | | | | | | |
| Kolanuvada Bangaruraju Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Peng Xiaoming Md | All Other | | | | | | | | | | | |
| Morales Frank | All Other | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Reznik Marina Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Bikur Cholim Inc | All Other | | | | | | | | | | | |
| Pani Anupama Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Derman Olga Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Harris Catherine J | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Contreras Virginia Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Crystal Run Village Inc Nd5 | All Other | | | | | | | | | | | |
| Holmes Richard Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Scott-Hudson Marcia J | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Levi Yaakov E | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Gaither Kecia Md | All Other | | | | | | | | | | | |
| Bishop Katherine Cornwell Cnm | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Williams Linda Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Weinstein S Russell Md | All Other | | | | | | | | | | | |
| Valentine-Chase Jeanne Np | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Singh Birendra Md | All Other | | | | | | | | | | | |
| Khan Zareen R Md | All Other | | | | | | | | | | | |
| Isaacson Ernest Louis Dpm | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tufariello Joann M Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pisacano Michael Anthony Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 673 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | j in Projects | | | | | | | | | | |
|--------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Sidani Samir | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Borkow Richard | All Other | | | | | | | | | | | |
| Bookbinder Mic | All Other | | | | | | | | | | | |
| Smith Jonathan C Md | All Other | | | | | | | | | | | |
| Fader Andrew | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Hamilton Benit | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Gilmour Cynthia | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Fleischmann Nicole Md | All Other | | | | | | | | | | | |
| Arslanov Renat H Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Olowe Kayode O Md | All Other | | | | | | | | | | | |
| Kovoor Johnny George Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kishore Preeti Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Isabell Lee Jarrett | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Bogdanov Assen Petrov Md | All Other | | | | | | | | | | | |
| Braga Eileen | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Brady Ann Theresa | All Other | | | | | | | | | | | |
| Sehhat Khashayar Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chen Yuxi Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Margolias Brett Hylton | All Other | | | | | | | | | | | |
| Delerme-Pagan Cathy Md | All Other | | | | | | | | | | | |
| Kumar Vanita Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Ho Sammy Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Scheinthal Deborah M Do | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Albow Susan Marie Do | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Millerman Konstantin Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Stanbery Dahlia | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Collymore David | All Other | | | | | | | | | | | |
| Uhorchak John Michael Md | All Other | | | | | | | | | | | |
| Dougherty Eugene | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Moloney Maura | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Samaniego Robert Md | All Other | | | | | | | | | | | |
| | I. | | | | | | | • | | | | |



Page 674 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | j in Projects | | | | | | | | | | |
|----------------------------|-------------------|---------------|---------|--------|---------|----------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Blackmun Dorothy Lanham | All Other | | | | | | | | | | | |
| Dinnall Vanessa Nicola Md | All Other | | | | | | | | | | | |
| Lee Hyun-Joon Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shah Binod P Md | All Other | | | | | | | | | | | |
| Salomon Guy Md | All Other | | | | | | | | | | | |
| Oktay Maja | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pardanani Setul Ram Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Garg Madhur Kumar Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Haines Mary Ann Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Raichoudhury Ritesh Md | All Other | | | | | | | | | | | |
| Israel David Md | All Other | | | | | | | | | | | |
| Leone Matthew Salvatore Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Weisstuch Zvi Samuel Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Pearlman Scott Brian Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Patel Mehul Pravinbhai Md | All Other | | | | | | | | | | | |
| Spevack Daniel M Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tang Mark Md | All Other | | | | | | | | | | | |
| Garcia Mario J Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bolkhovets Dmitry Md | All Other | | | | | | | | | | | |
| Phillips John L Md | All Other | | | | | | | | | | | |
| Mussman James Robert Md | All Other | | | | | | | | | | | |
| Shin Joseph H Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Banquet Agnes Quiman Md | All Other | | | | | | | | | | | |
| Nelligan Maureen | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Bisson Paul | All Other | | | | | | | | | | | |
| Padmavathi Murakonda Md | All Other | | | | | | | | | | | |
| Demasio Kafui Alfreda Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cabral Lisa Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Elrafei Tarek Nabil Md | All Other | | | | | | | | | | | |
| Boro Alexis David Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Weiss Jeffrey Michael Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |



Page 675 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|-----------------------------|-------------------|-------------|---------|--------|---------|-------|--------|-------|---------|----------|--------|---|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Metropolitan Jewish Hm Care | All Other | | | | | | | | | | | |
| Moradi Issac Eshagh Md | All Other | | | | | | | | | | | |
| Wells Barbara | All Other | ~ | | | ~ | | ~ | | | ~ | | |
| Ostfeld Robert J Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Taviloglu Gurkan Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nodiff Debra | All Other | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Chang Tylis | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kostko Oksana Md | All Other | | | | | | | | | | | |
| itwin Alain H Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sarwahi Vishal Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Goel Sanjay Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dar Peer Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Park Maryann M Md | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Geller Gennifer L Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Berdichevsky Lillian Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Colodny Nikki Md | All Other | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Larocco Linda A | All Other | | | | | | | | | | | |
| Primavera Diane Elizabeth | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Randall Phyllis Rpa | All Other | | | | | | | | | | | |
| Paul Arlette Mary | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rybalova Irina Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mcintyre Sophia Lonette Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Zapata Ryan J Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sjr Medical P C | All Other | | | | | | | | | | | - |
| Belayneh Lulenesh Md | All Other | ~ | | | | | | | | | | |
| Braganza Sandra Flavia Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | * | ~ | |
| Gill Zaheer Ashraf Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Chang Andrew Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Song Jing Md | All Other | | | | | | | | | | | |
| Macbeth Laura Christine Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Hamill Susan | All Other | | | | 1 | | 1 | 1 | | | 1 | |



Page 676 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | g in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Jakubowicz Pamela Jasmine Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Zhang Jian Dpm | All Other | | | | | | | | | | | |
| Mount Vernon Hospital | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Grasa Gabriela Anamaria Md | All Other | | | | | | | | | | | |
| Monroe Julie | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Schwartz Richard | All Other | | | | | | | | | | | |
| Sabur Rumana C Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Soliman Manal | All Other | | | | | | | | | | | |
| Condro Nancy Ann | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Huang Gloria Shining | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ishtiaq Bakhtiar Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Wright Roberta Diane | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cole Joseph Clifton Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Sykes Gerard Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Gotian Amnon Md | All Other | | | | | | | | | | | |
| Naqvi Huma Hasnain Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Proskin Wendy Aleda Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Wolf Kristin M Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Westchester Neurological Cnsl | All Other | | | | | | | | | | | |
| Gennarelli Louis A Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Christopher B Nicora M D | All Other | ~ | | | | | | | | | | |
| Dimarco Rosaria F Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Parsa Tania Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Neal-Perry Genevieve S Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Woo Mary Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Rieger Alicia J | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Adapa Srinivasa Reddy Md | All Other | | | | | | | | | | | |
| Miller Hanan G Md | All Other | | | | | | | | | | | |
| Riffle Anne Elizabeth | All Other | | | | | | | | | | | |
| Leffler Steven Ira Md | All Other | | | | | | | | | | | |
| Faunt Nancy | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |



Page 677 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|----------------------------|-------------------|-------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Westchester Medical Grp Pc | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Levy Denise Antoinette Dpm | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Smith Claudine Althea A Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Feder Hillary | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Angello Thomas | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Gruber Regina | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Suzman Michael S Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Mittapalli Kesava R Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Gabriel Hyerim | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Henry Lernice L Md | All Other | ~ | ~ | | | | | ~ | ~ | ~ | ~ | |
| Outon Andre | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Sax Kenneth | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Shafran Gail | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Perera Thomas B Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Berger Renee Suzanne Cmm | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Kaul Bindu Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ryntz Timothy E Md | All Other | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Tatsapaugh Gloria | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Morse Joyce | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Lindenmeyer Louise | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Santoni Rugiu Francesco Md | All Other | | | | | | | | | | | |
| Mandanas Victor J | All Other | | | | | | | | | | | |
| Boreland Ethlyn M | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Balidemaj Kujtim Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Carter Kimberly | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Levine Richard M Np | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ortiz Martin | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Tashman Stuart Matthew Md | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Houten John Kenneth Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Weeks Williams David | All Other | | | | | | | | | | | |
| Cho Michael H Md | All Other | | | | | | | | | | | |



Page 678 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | | |
|------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Ucpa Of Putnam & So Dutchess | All Other | | | | | | | | | | | |
| Bhitiyakul Saharat Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Rizvi Seema Sami Md | All Other | | | | | | | | | | | |
| Traeger Nadav Md | All Other | | | | | | | | | | | |
| Littleton Andrea Wileen Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Muggia Victoria A Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Campbell Andrew B Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bloom Adam Harry Md | All Other | | | | | | | | | | | |
| Gerber Dmitry Md | All Other | | | | | | | | | | | |
| Shea Kathleen | All Other | | | | | | | | | | | |
| Busby Alan | All Other | | | | | | | | | | | |
| Fitten Joan T Np | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Blake Julie Ann Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jhang Helen J Park Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Yamani Amir Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Terraciano Anthony J Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schwartz Paige M Md | All Other | | | | | | | | | | | |
| Shapiro Kenneth Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Malara Kathleen Marcella | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Simpson Sonia | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Helft Joseph Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cotto Sylvia | All Other | ~ | ~ | | | | ~ | | | ~ | ~ | |
| Martin Eric L Md | All Other | | | | | | | | | | | |
| Husain Syed S Md | All Other | | | | | | | | | | | |
| Call Elizabeth M Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Lado Fred Alexander Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hilaire Marc Richard Md | All Other | | | | | | | | | | | |
| Sambataro Simonetta Md | All Other | ~ | | | | | | | | | | |
| Francella Andrew Paul Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Tam Jeannie Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bekritsky Esther | All Other | | | | | | | | | | | |



Page 679 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participatin | g in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Vaidya Minal | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Matiash Mark Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Colon Belkis Arelis Md | All Other | | | | | | | | | | | |
| Hashim Asmaa | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Johnson Wendy | All Other | | | | | | | | | | | |
| Kitsis Elizabeth | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ✓ | |
| Barnett Tracey | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Tuluca Luciano | All Other | | | | | | | | | | | |
| Ginsburg Michael M Dpm | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ✓ | |
| Lok Jonat Dpm | All Other | | | | | | | | | | | |
| Dreyzina Yelena | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Savransky Yevgeny Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hodges Jason Leroy Md | All Other | | | | | | | | | | | |
| Andrus Stephen Md | All Other | ~ | | | | | | ~ | ~ | ~ | ✓ | |
| Cole Karen | All Other | | | | | | | | | | | |
| Baker Margaret Np | All Other | ~ | | | | | | | | | | |
| Rosser Mary Lee | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gold Lisa | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ✓ | |
| Fabre Lynn D | All Other | | | | | | | | | | | |
| Desa Kenneth | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Occupations Inc Spv | All Other | | | | | | | | | | | |
| Occupations Inc Spt | All Other | | | | | | | | | | | |
| Rehab Programs Inc Spv | All Other | | | | | | | | | | | |
| Multi County Cdc Spt | All Other | | | | | | | | | | | |
| Multi County Cdc Spv | All Other | | | | | | | | | | | |
| Wang Yumei Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Crystal Run Village Inc Spv | All Other | | | | | | | | | | | |
| Shifteh Keivan Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Burt-Miller Barrington D Md | All Other | | | | | | | | | | | |
| Samchuk Tatyana Rpa-C | All Other | | | | | | | | | | | |
| Thomas Elizabeth Patsy Md | All Other | | | | | | | | | | | |



Page 680 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | g in Projects | | | | | | | | | | |
|-----------------------------------|-------------------|---------------|---------|--------|---------|-------|----------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Vezza Elena L Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Srinivas Vankeepuram S | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Segarra Pedro R | All Other | | | | | | | | | | | |
| Scott Robin L | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schiff Robin Faryll | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rosenthal Margot E | All Other | | | | | | | | | | | |
| Reznik Sandra E | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Raum Donald Douglas Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Rafique Ilora I | All Other | | | | | | | | | | | |
| Pullman James M | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lynn Brian P | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kulk Judith | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Hughes Melville Howard Addison Md | All Other | | | | | | | | | | | |
| Elliott Charmaine | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| El-Sabrout Rafik Abdelaziz Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Culmine John Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Chervenak Judi Lee Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Beuchert Philip | All Other | ~ | | | ~ | | ~ | | | ~ | | |
| Basavaraju Nerlige G | All Other | | | | | | | | | | | |
| Bussey Lester Fitzgerald Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Gardner Traci F Md | All Other | | | | | | | | | | | |
| Bernstein Laura Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Walker Kelly Caramore Cnm | All Other | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Keene Adam Barnett Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nathan Ely B Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Sdtc The Center For Discovery | All Other | | | | | | | | | | | |
| Kelly Lesa | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Greco-Tartaglia Gina | All Other | ~ | | | | | | | | | | |
| Gray Julia Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Friedman Benjamin Wolkin Md | All Other | ~ | ~ | | ~ | ~ | ✓ | ~ | ~ | ~ | ~ | |
| Kenamore Sara Fox Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |



Page 681 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|------------------------------|-------------------|-------------|----------|--------|---------|-------|--------|-------|----------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Munro Kimberly C Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Rosen Andrew Md | All Other | | | | | | | | | | | |
| Channa Prabjot Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Myerson Alice S | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Vincetic Anto Dpm | All Other | | | | | | | | | | | |
| Gordon Jonathan Craig Md | All Other | | | | | | | | | | | |
| Surbnshanyan Irina Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Varanasi Sankar Narayana Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Klein Charna Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Brown Lamont Darwan Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Varca Louise C | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shukla Kalpesh V Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Garcia-Rybkin Michelle | All Other | | | | | | | | | | | |
| New Windsor Pediatrics Pllc | All Other | | | | | | | | | | | |
| Aziz Mohammed Ahmed Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Cincu Catalina E Md | All Other | | | | | | | | | | | |
| Ovshayev Juliet Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shvartzman Arlette N Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Moadel Renee M Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Weinberg Jerry Charles Md | All Other | | | | | | | | | | | |
| Haigentz Missak Jr Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Solomon Molham M | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Massoumi Hatef Md | All Other | | | | | | | | | | | |
| Einstein Francine Hughes Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| St Cabrini Nursing Home Adhc | All Other | ~ | | | | | | | | | | |
| Shafizadeh Farshad Md | All Other | | | | | | | | | | | |
| Seecharran Bonnie V | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Somersel Gavin N Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Ubaid Shaik M Md | All Other | ~ | | | | | | | | | | |
| Dolan Siobhan M Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Orton Teresa Maria | All Other | | | | | | | | | | | |



Page 682 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin Participatin | g in Projects | | | | | | | | | | |
|-----------------------------|---------------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Iavicoli Laura Gail Md | All Other | | | | | | | | | | | |
| Elant At Newburgh Adhc | All Other | ~ | | | | | | | | | | |
| Castro Diana Dpm | All Other | | | | | | | | | | | |
| Kazakov Valeri I Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Weber Philip A Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Jong Irene | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Vaidya Sudhir Purushottam | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lim-Melia Elizabeth R Md | All Other | ~ | | | | | | | | | | |
| Gomez Mery C | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Herman Merrill S | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Davae Ketan C Md | All Other | | | | | | | | | | | |
| Sullivan Arc Smp | All Other | | | | | | | | | | | |
| Werner Craig Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Raff Amanda Clare Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chuang Cathy Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Maisey Susan B Md | All Other | ~ | ~ | | | | | ~ | ~ | ~ | ~ | |
| Tomer Gitit Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Braunschweig Ira Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sharma Nitya | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Gateway Comm Industries Smp | All Other | | | | | | | | | | | |
| Occupations Inc Smp | All Other | | | | | | | | | | | |
| Crystal Run Village Smp | All Other | | | | | | | | | | | |
| Hariharan Radhika Md | All Other | | | | | | | | | | | |
| Adversario Eden Florendo | All Other | | | | | | | | | | | |
| Darmiento Anthony R Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Turk Jed L Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Landis Jill Deborah | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Estela Ogiste Md Phd Pc | All Other | | | | | | | | | | | |
| Hochster Howard James Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Di Marco Tracie Lee | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Calleo-Cross Annamaria Do | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |



Page 683 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|----------------|-------------|----------|-------|---------|----------|----------|--|
| | Participating | j in Projects | | | | | | | | | |
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Dave Hirendrakumar J Md | All Other | | | | | | | | | | |
| Wiseman Samson Md | All Other | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | |
| Themistocle Fenar | All Other | | | | | | | | | | |
| Balakhane Edmond Nejat Md | All Other | | | | | | | | | | |
| Katz Debra Cari Cnm | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mantica Robert P Md | All Other | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Saboor Sadia Md | All Other | | | | | | | | | | |
| Foronjy Robert Francis Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cushner Michael A Md | All Other | ~ | | | | | ~ | ~ | ~ | ~ | |
| Gorwara Simon K Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Chechik Daniel Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Weintraub Christine Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Levy Adam Scott Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shur Irina N Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rechtschaffen Thomas Hartley | All Other | | | | | | | | | | |
| Derose Joseph John Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Muger Vinod Kumar Md | All Other | | | | | | | | | | |
| Wingate At Beacon | All Other | | | | | | | | | | |
| Christiana Joseph W Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Hammoud Ali Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Hassaninejad-Farahani M J Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Dr Proveen Kumrah Podiatry Pc | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Li Peng Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bethel Nrs & Reh Ctr Adhc | All Other | | | | | | | | | | |
| Gaglio Paul Joseph Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dalland Linda Jean | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Beacon Medical Pc | All Other | | | | | | | | | | |
| Kizer Jorge R Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Afari Jacquelyn Md | All Other | | | | | | | | | | |
| Gharekhan Mandira Das Md | All Other | ~ | | | | | ~ | ~ | ~ | ~ | |
| Mccullough Gene P | All Other | | | | | | | | | | |



Page 684 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|-------------------------------|-------------------|-------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Kaubisch Andreas Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Solomon Lawrence William Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Balikcioglu Dimyan Md | All Other | | | | | | | | | | | |
| Bencosme Ursulina Luisa Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Brody Geraldmd | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fass Daniel E Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Datta Arpita Md | All Other | | | | | | | | | | | |
| Fam Empowerment Council Hcbs5 | All Other | | | | | | | | | | | |
| Abbattista Maria Cristina Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Polisar Mark J Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Sacajiu Galit Meller Md | All Other | | | | | | | | | | | |
| Nazziola Eric Anthony Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Buxton Family Practice Pllc | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rubino Belinda Cnm | All Other | ~ | ~ | | | | | ~ | ~ | ~ | ~ | |
| Dickson Darlene | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kelsch Robert Dmd | All Other | | | | | | | | | | | |
| Popa Octavian Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Labovitz Daniel Lockett Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hafeez Mohammad Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Haleem Abdul Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Valdes Maurico | All Other | | | | | | | | | | | |
| Demboski David P Rpa | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| David S Cho Md Pllc | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Duggan Mary Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Saito-Schachner Ana Yuri Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Hughes Marianne | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Michael Gaesser Joseph Md | All Other | | | | | | | | | | | |
| Pellegrino Maria Md | All Other | | | | | | | | | | | |
| Sibinga Nicholas E S Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Akalin Enver Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bergstein Karen Cnm | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 685 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | | |
|-------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Swaby Stanley Stephen Do | All Other | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Goldman Jeffrey Philip Md | All Other | | | | | | | | | | | |
| Ruiz Javier Md | All Other | | | | | | | | | | | |
| Abdullah Medical Pc | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Emili Gregory Md | All Other | | | | | | | | | | | |
| Jones Samuel Md | All Other | | | | | | | | | | | |
| Lee William Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Fernandez Garcia Aracelis D A | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Danisi Fabio Osvaldo Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Clarick Robert Harrison Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Shrestha Binaya Md | All Other | | | | | | | | | | | |
| Agard-Henriques Bernadette N | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ross Eugene R Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Rehab Programs Hcbs5 | All Other | | | | | | | | | | | |
| Ida Joseph Richard | All Other | | | | | | | | | | | |
| Landzberg Kim Starer Md | All Other | | | | | | | | | | | |
| Lee Shi-Wen Do | All Other | | | | | | | | | | | |
| Mazarin Gregory I Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Feldman Howard Lee Md | All Other | | | | | | | | | | | |
| Kleban Rebecca Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Fueg Adrienne Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Charny Caleb K Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Starr Don M Md | All Other | | | | | | | | | | | |
| Newman-Zitka Barbara A Md | All Other | | | | | | | | | | | |
| Korosi Anthony Francis Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Mohammad Sajjad | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kobeckis Elizabeth Carpio | All Other | | | | | | | | | | | |
| Kaplan Alexander V Md | All Other | | | | | | | | | | | |
| Vittorio Joseph Anthony Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mbekeani Joyce | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Naing Andrew Md | All Other | | | | | | | | | | | |



Page 686 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|-------------------------------|-------------------|-------------|---------|----------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Dunne Julianne Marie Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Reddy Suman Mandadi Md | All Other | | | | | | | | | | | |
| Haynes Hilda Althea | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Del Rio Marcela Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shepardson Alethea K | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Levi Peter Md | All Other | | | | | | | | | | | |
| Odierna Elizabeth Anne Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Patel Rajesh Manharbhai Md | All Other | | | | | | | | | | | |
| Hardin John Avery Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Putnam Family & Comm Ser Mh | All Other | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Helen Hayes Hospital Rhcf | All Other | | | | | | | | | | | |
| oeb Sheila L Cnm/Mmc | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Northern Westchester Hosp Ctr | All Other | | | | | | | | | | | |
| Napolitano Antonio Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Veigle Mark Raymond Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Alamia Vito Jr Md | All Other | | | | | | | | | | | |
| Pisklakov Sergey Md | All Other | | | | | | | | | | | |
| Banks Erika Heidi Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Villcare Lthhcp | All Other | | | | | | | | | | | |
| Palma Eugen Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| /aldivia Ana Y Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hassan Mostafa S Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Stein Daniel Thomas Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Flugman Scott Lawrence Md | All Other | | | | | | | | | | | |
| Mieszerski Laura E Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| ndelicato Rose Ann | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Goldstein Daniel Jacob Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Asif Ahmed Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| imani Robert B Md | All Other | | | | | | | | | | | |
| Havranek Thomas George Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nachmann Dennis S Dpm | All Other | | | | | | | | | | | |



Page 687 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin Participatin | g in Projects | | | | | | | | | | |
|----------------------------|---------------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Rothman Lisa | All Other | | | | | | | | | | | |
| Yuabov Boris Dpm | All Other | | | | | | | | | | | |
| Pereira Angela | All Other | | | | | | | | | | | |
| Cunningham Chinazo Opia Md | All Other | | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Lwin Lin Nyunt Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kiyici Aylin Md | All Other | | | | | | | | | | | |
| Mastrocola Nancy Ann | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Raynes Hillary Ruth Md | All Other | ~ | | | | | | | | | | |
| Velez Sonia | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Ringstad Jennifer | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Prior Boyer Marianne T | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Plachta Leslie | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| O'Connor Eileen | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Merguerian Susan | All Other | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Schubert Lartigue Phys Llc | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jenks Nancy | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Boltin Patricia | All Other | | | | | | | | | | | |
| Bistritz Janice Np | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bicocchi Lydia | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Russo Marian Angela Md | All Other | | | | | | | | | | | |
| Doyle James J Md | All Other | ~ | | | | | | ~ | ~ | ~ | ✓ | |
| Calvary Hha & Hospice Care | All Other | | | | | | | | | | | |
| Schiffer Todd Jay Md | All Other | | | | | | | | | | | |
| Mian Umar Khalil Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Posner Jonathan | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Alfieri Donna Marie Dpm | All Other | | | | | | | | | | | |
| Tesler Peter Jon Md | All Other | | | | | | | | | | | |
| Crofford Marsha J Md | All Other | | | | | | | | | | | |
| Einstein Mark Howard Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jafar Zubair M Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Sussman Howard Robert Md | All Other | | | | | | | | | | | |



Page 688 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| ^ Safety Net Providers in Green | Participating | g in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Sullivan County Arc-Lv | All Other | | | | | | | | | | | |
| Eisen Louis Max Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pasha Ghousia Jabeen Md | All Other | | | | | | | | | | | |
| Omrdd/Rehab Programs | All Other | | | | | | | | | | | |
| Summers Florence | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Milan Felise B Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| See Mary Celaine Md | All Other | ~ | | | | | | | | | | |
| Latzman Bryan Russell Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| George Sandy Stanley Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Jee Paul | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Gottesman Melissa E Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Liu Delong Md | All Other | | | | | | | | | | | |
| Chabon Brenda Phd | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rotenberg Ohad David Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Cook Heather Tiffany Md | All Other | | | | | | | | | | | |
| Whang Eugene J Md | All Other | | | | | | | | | | | |
| Slawomir Malendowicz Md Pc | All Other | | | | | | | | | | | |
| Engelhardt Martin | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Nandi Arunabha | All Other | | | | | | | | | | | |
| Dayal Ashlesha | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Corbo Jill Md | All Other | | | | | | | | | | | |
| Fedrick Joseph Anthony Md | All Other | | | | | | | | | | | |
| Putterman Chaim Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lee Sunhee | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shuter Jonathan Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| London Ronald | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Igel Gerard J Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ravi Srinivas Marellapudi Md | All Other | | | | | | | | | | | |
| Garcen Dawn Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Gleason Paul Francis Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Orange Rehab Occup Inc Hcbs 2 | All Other | | | | | | | | | | | |



Page 689 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | g in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Uma D Ratakonda Md Pc | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Woo Sunhee D Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Wilken Philip David | All Other | | | | | | | | | | | |
| Verna Christine Noelle | All Other | ~ | | | | ~ | | | ~ | | | |
| Manwani Deepa Girdharlal Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Spataro Joseph Angelo Md | All Other | | | | | | | | | | | |
| Carillon Nrs Rehab Ctr Adhc | All Other | | | | | | | | | | | |
| Nesheiwat James Salem Md | All Other | ~ | | | ~ | | ~ | | | ~ | | |
| Martini Anthony Joseph Md | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Levi Daniela Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kulsakdinun Chaiyaporn Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lowenkron David Drew Md | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Elsinger Elisabeth | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Krauss Erika Shannon Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Campbell Caron Michelle Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Colon Federico Ernesto Md | All Other | | | | | | | | | | | |
| Balar Nilesh Naran Md | All Other | | | | | | | | | | | |
| Androne Ana Silvia Md | All Other | | | | | | | | | | | |
| Denney Julie W | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Tighe John Francis Jr Md | All Other | | | | | | | | | | | |
| Galvin Catherine Anne | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lam Hao | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Orentlicher Rona Judith Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fried Robert Edward Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Baldanti Annmarie | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Klestzick Harold N Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bonanno Joseph | All Other | | | | | | | | | | | |
| Podeszwa John Robert Md | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Rodriguez Isabel C Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Waxman Dennis Rpa | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Sosenko-Porytko Christine | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |



Page 690 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|----------------|-------|----------|-------|---------|----------|----------|--|
| | Participating | g in Projects | | | | | | | | | |
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Van Der Steeg John S Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ✓ | |
| Niremberg Moyses Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Sperling Karen Ellen Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Daguilh Marie-Louis F Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ✓ | |
| Sarah Neuman Ct Hlth Reh Adhc | All Other | | | | | | | | | | |
| Lindor-Antoine Nirva M | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ✓ | |
| Kim Paul Hyungchul | All Other | > | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Mcpadden Marion C Cnm | All Other | | | | | | | | | | |
| Hackley Barbara Cnm | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Sheindlin Jonathan A Md | All Other | | | | | | | | | | |
| Mathur Manuja Md | All Other | > | ~ | | ~ | | ~ | ~ | ~ | ✓ | |
| Dyer Mary Ellen | All Other | | | | | | | | | | |
| John Annamma | All Other | | | | | | | | | | |
| Atlas Gregg Keith Dpm | All Other | | | | | | | | | | |
| Villanueva Hugo J Md | All Other | > | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Phillips Edward C Md | All Other | | | | | | | | | | |
| Grant Carol A Md | All Other | | | | | | | | | | |
| Wald-Cagan Paulette | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Oh Young Don Md | All Other | ~ | | | | | ~ | ~ | ~ | ~ | |
| Hassan Khaled A Md | All Other | > | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Finerman Wilmore B Jr Md | All Other | ~ | | | | | ~ | ~ | ~ | ~ | |
| Coven Barbara J Md | All Other | ~ | | | | | ~ | ~ | ~ | ~ | |
| Brown Collete | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Zafar Naureen | All Other | ~ | | | | | ~ | ~ | ~ | ~ | |
| Guerrieri Claudio Md | All Other | | | | | | | | | | |
| Cuffe Ronald | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Daly Virginia Md | All Other | ~ | | | | | ~ | ~ | ~ | ~ | |
| Gordon Mark | All Other | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Mccoy Wanda | All Other | | | | | | | | | | |
| Wurm Emanuel I Do | All Other | ~ | | | | | ~ | ~ | ~ | ~ | |
| Bonadonna Susan E Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |



Page 691 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Sarety Net Providers in Green | Participating | j in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Schuettenberg Susan | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ricci Zina J Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Moore Beth Allen | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Dudek Ronald D Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Callahan Brian D | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Schwartz Elizabeth C Cnm | All Other | | | | | | | | | | | |
| Abis Michelle L J Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Patrick Michelle Evania | All Other | ~ | | | | ~ | | | ~ | | | |
| Mann Ranon E Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rieder Jessica Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Madoff Stacey Alison Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Fingergut Judy E | All Other | | | | | | | | | | | |
| Morelli Jeanine Murphy | All Other | | | | | | | | | | | |
| Gold Louis | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Tai Nhan Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Herbsman Neil Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bromberg Beth | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Sasson Michelle | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Klein Richard | All Other | | | | | | | | | | | |
| Madu Assumpta Agoucha Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pagan Diane Elizabeth | All Other | | | | | | | | | | | |
| Thomas Sherlan Angela | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Heptulla Rubina A Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kahn Robert J | All Other | | | | | | | | | | | |
| Salatti Carolann Cnm | All Other | | | | | | | | | | | |
| Mahn Michele Marie | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Carlese Anthony J Do | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sands Brenda M | All Other | | | | | | | | | | | |
| Bronxwood Home For Age Alp | All Other | | | | | | | | | | | |
| Wright Rodney L Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Sanyal Rajat S Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 692 of 841 **Run Date**: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating Pa | g in Projects | | | | | | | | | | |
|-------------------------------|--|---------------|---------|--------|---------|-------|--------|----------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Warren Steven | All Other | | | | | | | | | | | |
| Rivas Yolanda Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lai Yu Jen Md | All Other | | | | | | | | | | | |
| Tellus Francois G Md | All Other | | | | | | | | | | | |
| Makolo Eric T Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Habert Marc Md | All Other | ~ | | | | ~ | | | ~ | | | |
| Tojino Conrado N Jr Md | All Other | | | | | | | | | | | |
| Stamberg Eric B Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Pollack Staci E Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Devore Nancy Cnm | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bronx Center Rehab & Hlth Car | All Other | ~ | | | | | | ~ | | | | |
| Brett-Mohyla Maureen Joan | All Other | | | | | | | | | | | |
| Zweig Kenneth E Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Singh Puja Md | All Other | ~ | | | | ~ | | | ~ | | | |
| Oiseth Stanley J Md | All Other | | | | | | | | | | | |
| Pintauro Robert | All Other | | | | | | | | | | | |
| Rahman Riaz | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Neil Emancia Patricia Md | All Other | | | | | | | | | | | |
| Perilli Gaetano Md | All Other | | | | | | | | | | | |
| Osborne Olive Clarice Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cracchiolo Diane | All Other | | | | | | | | | | | |
| Schiller Bradford C Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Waldman Joshua | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Hart Douglas Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Abadir-Hallock Michelle | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shapiro Alan | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Whitney Kathleen | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hameedi Faiq Ali Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schlesinger Kathie | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Opatich Juliana | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Schreiber Klaus | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 693 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating (1997) | g in Projects | | | | | | | | | | |
|------------------------------|----------------------|---------------|---------|--------|-------------|-------|--------|-------|---------|-------|--------|---|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Albulak Mehmet Kerim Md | All Other | | | | | | | | | | | |
| Gbur Maria S Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Sedlackova Ludmila | All Other | | | | | | | | | | | |
| Gonzalez Leticia Md | All Other | | | | | | | | | | | |
| Cole Sonia Lois Md | All Other | ~ | ~ | | > | | ~ | | | ~ | ~ | |
| Chin Tin Sik | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Abbi Rakesh | All Other | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rubin Michael Benjamin Md | All Other | | | | | | | | | | | |
| Nwahiwe Oluchi N | All Other | ~ | | | | ~ | | | ~ | | | |
| Marini Robert Anthony Md | All Other | | | | | | | | | | | |
| Guha Chandan Md | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dassa Gabriel L Md | All Other | | | | | | | | | | | |
| Asfaw Zergabachew Md | All Other | | | | | | | | | | | |
| Akalonu Augustine T Md | All Other | | | | | | | | | | | |
| Sama Michael A Md | All Other | ~ | ~ | | > | ~ | | ~ | ~ | ~ | ~ | |
| Richman Aaron D Md | All Other | | | | | | | | | | | |
| Pesce Steven John Md | All Other | | | | | | | | | | | |
| Puente Anibal O Md | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Samuelson Sana Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Farah Samer Md | All Other | | | | | | | | | | | |
| Aszalos M Rita Md | All Other | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hebrew Hsp Hm Of Westchester | All Other | | | | | | | | | | | |
| Koenigsberg Tova C Md | All Other | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gonzalez David Md | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mantello Ginny | All Other | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sampat Jayesh V Md | All Other | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Aristide Dominique Md | All Other | ~ | | | | ~ | | | ~ | | | - |
| Schechter Miriam B Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Sankar Douglas D Md | All Other | | | | | | | | | | | |
| Precision Health Inc | All Other | | | | | | | | | | | |
| Benenson Blanche S Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |



Page 694 of 841 **Run Date**: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | g in Projects | | | | | | | | | | |
|-------------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Yu Jennifer Chua Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Riska Paul F Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fisher Lisa A Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Dinces Elizabeth A Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lolo Delatre Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Platzman Michael Do | All Other | | | | | | | | | | | |
| Doh Steven Shinhae Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Avedissian Haroutiun C Md | All Other | | | | | | | | | | | |
| Gonzalez Angela E Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Deluca Joseph Peter Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Hudes Golda Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nelson Shirley W Do | All Other | | | | | | | | | | | |
| Horiszny John A Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Monteverde Barbara Ann | All Other | | | | | | | | | | | |
| Etelson Debra H Md | All Other | | | | | | | | | | | |
| Brooks Janet Cnm | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Camargo Mareilla Cnm | All Other | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Smotkin David Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Banc Tobe E Md | All Other | | | | | | | | | | | |
| Krakovitz Evan Keith Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Mccormick Michael Stephen Md | All Other | | | | | | | | | | | |
| Pana-Sarmiento Remedios | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Guzman Romulo | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Jacobson Mark | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gabelman Gary Steven Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Fishbach Mitchell Md | All Other | | | | | | | | | | | |
| Antony Liza | All Other | | | | | | | | | | | |
| Biagiotti Wendy | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| 120-50-9899120-50-9biagiotti Emilio | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sconzo Denis Thomas | All Other | | | | | | | | | | | |
| Fried Philip Md | All Other | | | | | | | | | | | |



Page 695 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|------------------------------|-------------------|-------------|---------|--------|-------------|-------|--------|-------|---------|-------------|----------|---|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Teplitz Ellen | All Other | | | | | | | | | | | 1 |
| Fitzgerald Regina Marie | All Other | | | | | | | | | | | 1 |
| Wright Mia M Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | 1 |
| Merer Michelle | All Other | | | | | | | | | | | 1 |
| Hanley Ann Elizabeth Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Arbisser-Grohman Debra | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | 1 |
| Bernstein Karen E Md | All Other | | | | | | | | | | | 1 |
| Cruz-Soto Aida Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | 1 |
| Cajigas Antonio | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Coyle Christina | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Hirsch Jordan | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | 1 |
| lones Joan | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Marcus Paula Md | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Pawl Nancy | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Krumerman Andrew K Md | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Avanzato Anthony Md | All Other | | | | | | | | | | | 1 |
| Baghizadeh-Toosi Babak Md | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Forti Rene Josephine Md | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ✓ | 1 |
| Tolentino Altagracia Md | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Skelly Michael | All Other | | | | | | | | | | | 1 |
| Vollowitz Andrew Md | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ✓ | 1 |
| Schelker Jennifer | All Other | ~ | ~ | | > | | ~ | ~ | ~ | ~ | ~ | 1 |
| Fizer Karen | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ✓ | 1 |
| Pomerantz Daniel Harold Md | All Other | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | > | ~ | |
| Sanchez Angela | All Other | ~ | ~ | | > | ~ | | ~ | ~ | > | ~ | 1 |
| Costas-Katz Carmen Silvia Md | All Other | | | | | | | | | | | 1 |
| Dhanyamraju Sumitra Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | 1 |
| Ansari-Ezabodi Amir Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | 1 |
| ubrano Arcangelo Aldo | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | i |
| ong Sharps Paige Lynette | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mathisson Kevin | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | i |



Page 696 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Sarety Net Providers in Green | Participatin | g in Projects | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|----------------|-------|--------|-------|---------|-------|--------|---|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Naomi Kunin Md Pc | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Park Jung | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dilorenzo James C Md | All Other | | | | | | | | | | |
| Minsky Lloyd | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Berk Lee Adam Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Ross Donald Md | All Other | | | | | | | | | | |
| Sullivan Brenda | All Other | ~ | | | | | ~ | ~ | ~ | ~ | |
| Greenberg Jonathan M Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Gellen Judit Md | All Other | | | | | | | | | | |
| Huang Hui-Li Md | All Other | ✓ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Adelfio Mary Ann Md | All Other | | | | | | | | | | |
| Goodman Wendy Md | All Other | ✓ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Stegnjajic Arsen Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jacoby John | All Other | | | | | | | | | | |
| Finegold Ira Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Deforest Pamela Michelle Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lieman Harry Jay Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Santos Roderick Mallorca Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Atkinson Rosa E Md | All Other | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Whitehead Adam P Md | All Other | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Sanjay Sikand Md Pc | All Other | | | | | | | | | | |
| Hazan Valerian Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Hajar Marilyn | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | * | |
| Sinisterra Juan I Md | All Other | | | | | | | | | | |
| Ghavamian Reza Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ha Conellia Md | All Other | | | | | | | | | | |
| Wroblewski Roselyn Marza | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Reeves Lisa J Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Moses Melanie Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lipton Michael L Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | _ |
| Kim Heahyung Md | All Other | | | | | | | | | | |



Page 697 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | g in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Sindhwani Rajeev Md Pllc | All Other | | | | | | | | | | | |
| Siegel-Goldman Shari Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kaminer Evan Marc Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Harrison Ellen A Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Weintraub Elizabeth C Dpm | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Berk Steven I Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cohen Daniel Arnold Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Suecoff Stacey A Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Park Steven Young Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Profeta George J Md | All Other | | | | | | | | | | | |
| De Oliveira Paolo S Rn | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Haverstraw Family Practice Pc | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tayoun Paul | All Other | | | | | | | | | | | |
| Sharma Jayendra R Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Joo Pablo A Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Rubin Iris Caridad | All Other | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Oruwariye Tosan N Md | All Other | | | | | | | | | | | |
| Mckee Melissa D Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Gupta Sandeep Md | All Other | | | | | | | | | | | |
| Rosenzweig Robert Lloyd Md | All Other | | | | | | | | | | | |
| Weinstein Paul David | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Pellegrino Christine M Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Metalios Eva E Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Mount Vernon Hospital | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Vyskocil Christine R Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Wong Ping Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Leo John Michael Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lim Sylvia W Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Kokotos Faye Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Daley Lisa M Md | All Other | | | | | | | | | | | |
| Baron Lisa Colleen Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |



Page 698 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | | |
|-------------------------------|-------------------|---------------|---------|--------|---------|-------|----------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Agregado Angeline M Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Kostakos Katherine Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Pass Robert Harrison Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Vassallo Charles J Md | All Other | | | | | | | | | | | |
| Bethel Nursing & Rehab Center | All Other | | | | | | | | | | | |
| Savargaonkar Rajesh R Md | All Other | | | | | | | | | | | |
| Swingle Jane Cnm | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Green Karen B Md | All Other | | | | | | | | | | | |
| Pillitteri Mark C Do | All Other | | | | | | | | | | | |
| Figueroa Jeanette | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Luay S Marji Md Pc | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rabadi Mazan Eid Md | All Other | | | | | | | | | | | |
| Hervada Teresa Md | All Other | | | | | | | | | | | |
| Mejia Fernando Md | All Other | <u> </u> | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bonoan Jose Tadeo M Md | All Other | | | | | | | | | | | |
| Sanger Heidi Scott | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Rajdev Lakshmi N Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Todisco Victor Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Lamour Jacqueline M Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Travin Mark I Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Barry I Finkelstein Dpm Pllc | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Selber Evelyn Md | All Other | ~ | ~ | | ~ | ~ | ~ | | ~ | ~ | ~ | |
| St Mary'S Comm Care Prof Inc | All Other | | | | | | | | | | | |
| Neglio Roseanne Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Masch Rachel J Md | All Other | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Marrero Lisa Anne Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Leyvi Galina Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Haut Sheryl Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Obremski Christine Ann Lanza | All Other | | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Friend Todd M Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Northern Manor Geri Ctr Adhc | All Other | ~ | | | | | | ~ | | | | |



Page 699 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | | |
|-----------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|----------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Cohen Aaron Howard Md | All Other | | | | | | | | | | | |
| Raval Ashikkumar A Md | All Other | | | | | | | | | | | |
| Alexis Willy Md | All Other | | | | | | | | | | | |
| Deler-Garcia Ingrid Cnm | All Other | | | | | | | | | | | |
| Tulla Carlos A Md | All Other | | | | | | | | | | | |
| Savel Richard H Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mcnulty John F Md Pc | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| ink-Levine Nanci Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Providence Nydia E Md | All Other | ~ | | | | | | | | | | |
| Campolattaro Brian N Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Correa Nereida Md | All Other | | | | | | | | | | | |
| /ollmer Vivica Dade Md | All Other | | | | | | | | | | | |
| atel Mayank | All Other | | | | | | | | | | | |
| Pan Edwin Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Oorfman Robert P Md | All Other | | | | | | | | | | | |
| Viltz Mauricio J Dds | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gilgoff Alice | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Gruszko Adrian Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Savitz Donald Alfred Iii Md | All Other | | | | | | | | | | | |
| Schwartz Clifford Justin Md | All Other | | | | | | | | | | | |
| lomonoff Mark C Md | All Other | | | | | | | | | | | |
| lakimian Navid Md | All Other | | | | | | | | | | | |
| Campanella Jerry A Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Bernard Marguerite Grace Md | All Other | | | | | | | | | | | |
| Sigal Samuel Harold Md | All Other | | | | | | | | | | | |
| Dasgupta Ranjan Kumar Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| inon Miriam Wroblewski | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Seitz David Elliot Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| rine Linda Whisler | All Other | | | | | | | | | | | |
| uo Dennis Yi-Shin Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pioneer Homecare Corp | All Other | | | | | | | | | | | |



Page 700 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | |
|-------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Diaz Antonio Salvador Y Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Cirillo Vincenzo Antonio Md | All Other | ~ | | | | | | | | | |
| Gupta Rajesh Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Cohen Bruce Charles Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Campbell Bruce G Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Aquino Melinda Anne | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rathi Seema Md | All Other | | | | | | | | | | |
| Finger Alfred Md | All Other | | | | | | | | | | |
| Reid-Thornton Ruth Anne Md | All Other | | | | | | | | | | |
| Scherr Jennifer Ann Md | All Other | ~ | | | | | | | | | |
| Kalache Jean Md | All Other | | | | | | | | | | |
| Rolston Florence Regina Md | All Other | | | | | | | | | | |
| Fallick Frederick S Md | All Other | | | | | | | | | | |
| Cruz Madeline Dpm | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Perry-Bottinger Lynne V Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mcdonald Thomas V Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Lee Jae Ho Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gold Richard Elliott Do | All Other | ~ | | | ~ | | ~ | | | ~ | |
| Abadir Adel Ramsey Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Rosen Michael Keith Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| evy Daniel Kenneth Md | All Other | <u> </u> | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Vingate Of Ulster | All Other | | | | | | | | | | |
| Rao Prakash Jerripotula Md | All Other | | | | | | | | | | |
| Miller Marian Phyllis Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Bastien Alexandra Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| /itti Michael Joseph Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mathew Silvy Emanuel Md | All Other | ~ | | | | | | | | | |
| Rosen Zachary B Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Pretto Zorayda E Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ |
| /arwood-Wishner Barbara Jo Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ |
| Norman Kathleen Mary Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |



Page 701 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | |
|-----------------------------|---------------------------------------|-------------|---------|----------------|-------|--------|----------|----------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Bar Ada Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Brown Cynthia Eliza Md | All Other | | | | | | | | | | |
| Farris Edmund Paul Jr Md | All Other | | | | | | | | | | |
| Milne Lucille Catherine Cnm | All Other | | | | | | | | | | |
| Rogan Donna M Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Paracha Fauzia Md | All Other | | | | | | | | | | |
| Taylor Allison Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Warman Karen L Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Sullivan Christina K Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Ganea Sandra Md | All Other | ~ | | | | | ~ | ~ | ~ | ~ | |
| Liburd Jennifer D Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Henry Donna Marie Md | All Other | | | | | | | | | | |
| Diaz Alan | All Other | | | | | | | | | | |
| Kaufman Alan | All Other | | | | | | | | | | |
| Levie Mark D Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rubin Brian D Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Sayseng Lolita A Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Bharucha Stephen B Md | All Other | | | | | | | | | | |
| Siciliano Donna | All Other | | | | | | | | | | |
| Kurstein Danuta Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Orgel Marc Lawrence Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Klainbard Peter | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Goldner Eli Robert Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ✓ | |
| Calayag Patricia T Md | All Other | ~ | | | | | ~ | ~ | ~ | ~ | |
| Mastrantonio John Joseph | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Berkenblit Robert Gary Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gonzalez Angel Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Berman-Billig Marcia Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Agbonkpolo Francis O O | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Masood Ahmad | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Tepler Ira Ashley Md | All Other | | | | | | | | | | |
| | · · · · · · · · · · · · · · · · · · · | | | | | | • | | | | |



Page 702 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| ^ Safety Net Providers in Green | Participating | g in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Garvey Richard Charles Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lippman Eric Scott Md | All Other | | | | | | | | | | | |
| Ponce Celina Azurin Md | All Other | | | | | | | | | | | |
| Arens Raanan Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rahmani Kamran Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nachman Sami Albert Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Miller Laurence Charles Md | All Other | | | | | | | | | | | |
| Makower Della Felice Md | All Other | | | | | | | | | | | |
| Lipsitz Evan Coulson Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Barakat Firas Lutfi Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Malik Rubina Abdul Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Krakower Martin David Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Chavez Aldo Edmundo Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Arnsten Julia Hope Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Garry David John Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Selzer Jonathan David I Md | All Other | | | | | | | | | | | |
| Castellano Michael Leo Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Beil Robert Scott Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Mannancheril Anney | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Ratech Howard | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tanaka Kathryn | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Weidenheim Karen | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bellinson Susan | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Kolbovsky losif Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Moleti Carole Cnm | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gerardi Paul Md | All Other | | | | | | | | | | | |
| Dire J Leonard Md | All Other | | | | | | | | | | | |
| Gentilucci Marco Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Spatoliatore Rosa Linda Md | All Other | | | | | | | | | | | |
| Rothbart Gary E Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Kanner Barry Jacob Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |



Page 703 of 841 **Run Date**: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating (1997) | g in Projects | | | | | | | | | | |
|--------------------------------|----------------------|---------------|---------|--------|---------|-------|--------|-------|----------|----------|--------|---|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Slotwiner-Nie Peter K Md | All Other | | | | | | | | | | | |
| Sherif El-Masry | All Other | ~ | | | | | | | | | | |
| Nissinoff Jeffrey Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gopal Sireen Murari Md | All Other | | | | | | | | | | | |
| Bavaro Jacqueline Monaco | All Other | | | | | | | | | | | |
| Morel Richard P Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Jones Lee Andrews Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Byfield Floyd Clayton Md | All Other | | | | | | | | | | | |
| Posner Joel Ira Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Kim Christine M | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | - |
| Mikolay Linda Ruth | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lawrence Peter Alderman S Md | All Other | | | | | | | | | | | |
| Bookner Elissa Michele Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Veerackody Harshan Indaka Md | All Other | | | | | | | | | | | |
| ∟evin-Waldman Renee Marci Md | All Other | | | | | | | | | | | |
| Enoch Donald Chris Md | All Other | ~ | | | | | | | | | | |
| Katz Barrett J Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mahoney Patricia Marie Cnm | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Hadid Ahmad Md | All Other | | | | | | | | | | | |
| Orjuela Hernando Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kroll Douglas John Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Berman Jeffrey Owen Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Passano Jill Ann | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| annotti Vicki Ann | All Other | ~ | | | | | | | | | | |
| Delsavio Gina Carmela Md | All Other | | | | | | | | | | | |
| Felix Robert Livingston Md | All Other | ~ | | | | ~ | | | ~ | | | |
| Alsaloum Mourhege Matta Md | All Other | | | | | | | | | | | |
| Kasello Donna Jean Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | * | ~ | |
| Ponticiello Joseph Nicholas Md | All Other | | | | | | | | | | | |
| _ee Conroy Shaw Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Moline Clelia Elisabeth Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 704 of 841 **Run Date**: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | ı in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Bieri Phyllis L Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sussman Arlene Md | All Other | | | | | | | | | | | |
| Portelli John | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| The Wartburg Res Comm Inc | All Other | | | | | | | | | | | |
| Diana Mary G Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Kantaros Louis William Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Thomas James Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Walker Yvette Lorita Md | All Other | | | | | | | | | | | |
| Parikh Shital Ramesh Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Alonso Reynaldo Hilario Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mendola Antony J Md | All Other | | | | | | | | | | | |
| Baccellieri Angelo Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Brown Noel Christopher Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Racanelli Joseph Louis Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Barker Clifford Dennis Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Stein David Franklin Md | All Other | | | | | | | | | | | |
| Rabinowitz Michael Ray | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shah Pratibha Pravin Md | All Other | | | | | | | | | | | |
| Sampino Anthony F Md | All Other | | | | | | | | | | | |
| Niec Daniela Md | All Other | | | | | | | | | | | |
| Ganti Sandhya Gopalakrishn Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Minarik Marlene | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Brandon Bernadette P Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Holden Lynne M Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Badillo Mary Elizabeth Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fishman Charles L Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Carr Samuel Stephen Dpm | All Other | | | | | | | | | | | |
| Lyo Rosie Yen-Cho Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kinkhabwala Milan M Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Holtzman Lawrence Steven Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Samarneh Nedal | All Other | | | | | | | | | | | |



Page 705 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin | g in Projects | | | | | | | | | | |
|-------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Nazario-Blas Rudolfo A Md | All Other | | | | | | | | | | | |
| Klugman Susan Debra Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Budd Joan Elizabeth Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| St Christophers Inn Inc | All Other | | | | | | | | | | | |
| Owusu-Ansah Philip Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Auerbach Mitchell Evan Md | All Other | | | | | | | | | | | |
| Petersen Pamela H | All Other | ~ | ~ | | | | | ~ | ~ | ~ | ~ | |
| Bodner William R Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nweke-Chukumerije Obiageli Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Karwa Manoj L Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jouandet Marc Lucien Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ozuah Maria Theresa P | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Jorde Ulrich P Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Westchester Care At Home Inc | All Other | | | | | | | | | | | |
| O'Connell Daniel B Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Appel Curtis Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kaul Mohini Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Kraftowitz Lawrence S Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Sharfuddin Muhammad S Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shamamian Peter | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Brook Allan L Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Turken Sheila Alice Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Bailey-Ingram Michele L Md | All Other | ~ | ~ | | ~ | ~ | ~ | | ~ | ~ | ~ | |
| Bowen Shawn K Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Berman Scott K Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Wingate At Dutchess Inc | All Other | | | | | | | | | | | |
| Baghel Ashok Md | All Other | | | | | | | | | | | |
| Weiss Louis Martin Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sadan Sara Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Bernstein Peter Samuel Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Flashner Scott J Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |



Page 706 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | | | | | | | | | | | | |
|---------------------------------|-------------------|---------------|----------|--------|----------|-------|--------|-------|---------|----------|----------|--|
| | Participating | g in Projects | | | | | | | | | | |
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Portzline Thomas S Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Levine Ronnie Lynn Cnm | All Other | | | | | | | | | | | |
| Khan Muhammad Tariq | All Other | | | | | | | | | | | |
| Rockower Gregg R Md | All Other | ~ | ~ | | ~ | ~ | ~ | | ~ | ~ | ~ | |
| Reddy Allareddy V K Md | All Other | | | | | | | | | | | |
| Halevy-Avgush Rachel | All Other | | | | | | | | | | | |
| Finegold Jonathan Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Levitt Margaret Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fragner Paul David Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Reyes Maria Julieta G Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lindgren Tone Md | All Other | | | | | | | | | | | |
| Erlich Elyse Robin Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Abdo Farid Fawzi Md | All Other | | | | | | | | | | | |
| Del Giudice Martha | All Other | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Ilowite Norman T Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Halprin Jessica Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Feldmesser Marta Lois Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Garcia Hortencia Cecilia Md | All Other | | | | | | | | | | | |
| Deluca Richard Vincent Md | All Other | | | | | | | | | | | |
| Boniuk Jonathan Daniel Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tattelman Ellen P Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Rico Marta Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Ostrer Harry Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Smith Richard V Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Stevens David M Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Rich Andrea Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Naqvi Shehla Y Md | All Other | | | | | | | | | | | |
| Costley Sandra Y Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Au Sophia S Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| White Deborah J Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tsamparlis Nicholas Gregory Md | All Other | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 707 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating Pa | g in Projects | | | | | | | | | | |
|-------------------------------|--|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Cocucci Hugo J Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Halberstam Meyer S Md | All Other | | | | | | | | | | | |
| Benoit Marcel M Md | All Other | | | | | | | | | | | |
| May Helen Md P Llc | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Levine Elizabeth Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Mclean-Long Carol Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sanders Barbara Hunter | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Guilbe Rose M Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Alpert Peter Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Matthews Gerald J Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hamlet Alcott H Md | All Other | | | | | | | | | | | |
| Gonzalez Lilian A Md | All Other | | | | | | | | | | | |
| Tan Patricia T Md | All Other | | | | | | | | | | | |
| De Meo James R | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| David Jonathan Md Pc | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Stack Rand Jordan Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Rathi Dwarka P Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Paul Evelyne M Md | All Other | | | | | | | | | | | |
| Strouthides Charles M Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Catanese Dominic J Dpm | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rosenberg Stuart Owen | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lee Jonathan | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lee Elizabeth | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Thoracic Vascular Surgeon Pll | All Other | | | | | | | | | | | |
| Bradlow Jonathan Avery Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Geisler Warren W Md | All Other | | | | | | | | | | | |
| Woo Danny | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| St Louis Ronald Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gross Paul R Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Foehr Mark Thomas Md | All Other | | | | | | | | | | | |
| Lefrancois-Haber Darlene A Md | All Other | ✓ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |



Page 708 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating Pa | g in Projects | | | | | | | | | | |
|-----------------------------|--|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Elant At Goshen Inc Adhc | All Other | ~ | | | | | | | | | | |
| Atac Bulent S | All Other | | | | | | | | | | | |
| Dr Andrew Decker Md Pc | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Jacobowitz Yitzchak S Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Brill Joseph J Md | All Other | | | | | | | | | | | |
| Dercola Kelly Smith | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Dannenberg Michael J Md Pc | All Other | | | | | | | | | | | |
| Fraser Angela Marie Md | All Other | | | | | | | | | | | |
| Zauk Rose Michelle Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Peralo Charles Anthony Md | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Annabi Iyad N Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Patel Dhiren B Md | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Katz Dina R Md | All Other | | | | | | | | | | | |
| Weiser Kenneth R Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Finkelstein Michael B Md | All Other | | | | | | | | | | | |
| Hershkowitz Jon E Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Scharf Bradley Hal Md | All Other | | | | | | | | | | | |
| Longobardi Jennifer L Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Barzilai Nir Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Benacquista Teresa Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Levy Paul Arthur Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Astor Home For Children Fbt | All Other | ~ | ~ | | | | ~ | | | | | |
| Garan Ared | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dela Cruz Sonia Bengzon Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Zeleznik Jomarie Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Trauzzi Stephen Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rosenstein Maury Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tzagoloff Natasha A Md | All Other | ~ | | | | ~ | | | ~ | | | |
| Giang William K Md | All Other | | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Vullo John James Md | All Other | | | | | | | | | | | |
| Romano Jacques Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 709 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | j in Projects | | | | | | | | | |
|-------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Diaz Maria C Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Carrozzi Gianni Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Becker Karen A Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Goodman Robert L Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Hunter-Brown Deborah S Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Marwin Russell C Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Lantin Jose Antonio R L Md | All Other | | | | | | | | | | |
| Levitt Bruce E Do | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Stelmack Victor Ralph Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Quinn Brian F Md | All Other | ~ | ~ | | ~ | ~ | ~ | | ~ | ~ | ~ |
| Rociunas Ligija Marija | All Other | | | | | | | | | | |
| J & P Watson Inc | All Other | | | | | | | | | | |
| Meyer Robert H Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Doyle Howard R Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Morelli Charles M | All Other | | | | | | | | | | |
| Dietrich Marianne Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Essien Ralph B Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rasmussen Anne B Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Yu Lio Md | All Other | | | | | | | | | | |
| Berkshire Farm Center | All Other | | | | | | | | | | |
| Murray Margaret Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Hyman Barry S Md | All Other | | | | | | | | | | |
| Greenidge Suzanne Md | All Other | | | | | | | | | | |
| Sayegh Nadem Jamil Md | All Other | | | | | | | | | | |
| Teffera Fassil Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Wolf Steven Md | All Other | | | | | | | | | | |
| Raichelson Roger Marc Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Crandall Jill Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ramirez De Arellano Elizabeth | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Nyer Kenneth Lloyd Md | All Other | | | | | | | | | | |
| Dean Robert S Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |



Page 710 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating Pa | g in Projects | | | | | | | | | |
|-------------------------------|--|---------------|---------|----------|----------|----------|----------|-------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2 | .b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Glajchen Neville Md | All Other | ~ | ~ | ~ | ✓ | ~ | ~ | ~ | ~ | ~ | ~ |
| Combellick Joan L Cnm | All Other | ~ | ~ | | ✓ | ~ | | ~ | ~ | ~ | ~ |
| Chamberlin Joe Md | All Other | | | | | | | | | | |
| Swiderski Deborah M Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Ross Alan I Md | All Other | | | | | | | | | | |
| Nduka Ijeoma N Md | All Other | ~ | ~ | | ✓ | ~ | ~ | ~ | ~ | ~ | ~ |
| Steenbergen Mark A Do | All Other | ~ | ~ | | ✓ | ~ | | ~ | ~ | ~ | ~ |
| Wachs Eric A Dmd | All Other | ~ | ~ | | ✓ | ~ | ~ | ~ | ~ | ~ | ~ |
| Nastase Liviu Md | All Other | | | | | | | | | | |
| Velez-Phillips Madeline Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Alampur Uma Sukumar Md | All Other | ~ | ~ | | ✓ | ~ | | ~ | ~ | ~ | ~ |
| Weltman David I Md | All Other | | | | | | | | | | |
| Dixit Drishan Kant Md | All Other | | | | | | | | | | |
| Kirkwood Richard O Md | All Other | | | | | | | | | | |
| Child & Fam Guid Ctr Adict Sv | All Other | | | | | | | | | | |
| Ozuah Philip Oranye Md | All Other | ~ | ~ | | ✓ | ~ | ~ | ~ | ~ | ~ | ~ |
| Giacopelli Paul Michael Md | All Other | ~ | ~ | ~ | ✓ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rodriguez Consuelo | All Other | ~ | ~ | ~ | ✓ | ~ | ~ | ~ | ~ | ~ | ~ |
| Militana Thomas Joseph Md | All Other | | | | | | | | | | |
| Dicosmo Bruno F Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ |
| Volterra Fabio Md | All Other | | | | | | | | | | |
| Subhedar Dilip V Md | All Other | | | | | | | | | | |
| Khoury-Yacoub Nabil Md | All Other | ~ | ~ | | ✓ | | ~ | ~ | ~ | ~ | ✓ |
| Wilson Arnold Brett Md | All Other | | | | | | | | | | |
| Devine Patricia A Md | All Other | ~ | ~ | ✓ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gela Boguslawa D Md | All Other | ~ | ~ | | ~ | * | ✓ | ~ | ~ | ~ | ~ |
| Bar Mordechai Fenikel Md | All Other | | | | | | | | | | |
| Dunn Barbara N Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ✓ |
| tzkoff Roberta L Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mintah Joseph Kyei | All Other | | | | | | | | | | |
| Amurao Aurora A Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 711 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|-------------------------------|-------------------|-------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Halpern Michele Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Weiss Jonathan R Md | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Olsewski John M Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mechanic Laura J Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Beitler Allison J Md | All Other | | | | | | | | | | | |
| Schwartz Jonathan Meier Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Laitman Robert S Md | All Other | | | | | | | | | | | |
| Lai Katherine M Dpm | All Other | | | | | | | | | | | |
| Mutone Michael Christopher Md | All Other | | | | | | | | | | | |
| Ohajekwe Ogedi A Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cowgill Molly Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Reichman Edward I Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fethke Eric Daniel Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Divito Joseph Jr Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sharpe Arleen Suzette Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Rynjah Eva H Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Santos Maria Teresa M Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mallick Imtiaz Ahmad Md | All Other | | | | | | | | | | | |
| Delbello Damon A Md | All Other | ~ | | | | | | | | | | |
| Sacco Joseph P Md | All Other | | | | | | | | | | | |
| Saint-Preux Jean Marie Carl M | All Other | | | | | | | | | | | |
| Oppenheim Jeffrey Sable Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Stein Jeffrey Leonard Md | All Other | | | | | | | | | | | |
| Tamarin Frank Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Frey Roger Jay Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Brown-Berkowitz Suzanne | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Landy Robert Jay Dpm | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Miller Donald Scott Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rosa Daniel Md | All Other | | | | | | | | | | | |
| Janis Marc C Md | All Other | | | | | | | | | | | |
| Sayegh Sami Elias Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| | | | | | | | | • | | | | |



Page 712 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | |
|-------------------------------|-------------------|-------------|---------|--------|---------|-------|--------|-------|----------|----------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Facchin John A Od | All Other | ~ | | | | | | | | | |
| Maisel Louis M Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ralson Fran | All Other | | | | | | | | | | |
| Minken Todd Jeffrey Md | All Other | | | | | | | | | | |
| Cushin Susan K Md | All Other | | | | | | | | | | |
| Shein David M Mnd | All Other | | | | | | | | | | |
| Dicpinigaitis Peter V Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Villiam Laurence Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Parish Sharon Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Bhola Anita Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Family Foot Care New Rochelle | All Other | | | | | | | | | | |
| Monas Habib Md | All Other | | | | | | | | | | |
| Sobikrishna Ariaratnam Md | All Other | | | | | | | | | | |
| gho Peter Md | All Other | | | | | | | | | | |
| Hoffman Neal David Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Schneider Matthew R Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Roscoe Community Nh Adhc Inc | All Other | | | | | | | | | | |
| Veitzner Ari Leonard Md Pc | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Porsa Frank B Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Appel David W Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| na Home Health Services | All Other | | | | | | | | | | |
| achman Mary F Md | All Other | | | | | | | | | | |
| rjune Dulmanie Phd | All Other | | | | | | | | | | |
| Vestchester Care At Home | All Other | | | | | | | | | | |
| Brooks Hannah L Md | All Other | | | | | | | | | | |
| Stevens Peter Kent Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ |
| Dave Devang Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Riess Iwona A Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hompson Linda Rene | All Other | ~ | | | ~ | | ~ | ~ | ~ | * | ~ |
| is Ronald J Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| riedman Alan S Md | All Other | | | | | | | | | | |



Page 713 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Sarety Net Providers in Green | Participating | g in Projects | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|----------------|----------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Woroch Roman S Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chacko Varughese P Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Yee Lily Fong Cho Md | All Other | | | | | | | | | | |
| Levine Evan S Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Laks Mitchell P Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Brooks Francine Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Fischer Mitchell Do | All Other | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Kubersky Steven M Md | All Other | ~ | | | | | ~ | ~ | ~ | ~ | |
| Gucalp Rasim Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fineberg Susan Ann Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dutchess Care Alp | All Other | | | | | | | | | | |
| Spears Thomas Md | All Other | | | | | | | | | | |
| Villi Roger A Md | All Other | | | | | | | | | | |
| Dichter Robert H | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Richard C Ward A T C | All Other | | | | | | | | | | |
| Singh Tejinderpal Md | All Other | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Drucker Perry Dean Md | All Other | | | | | | | | | | |
| Foreman Hyacinthe Monica T Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Community Med & Dental Care I | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Ling Julie Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Meacham Kevin Md | All Other | | | | | | | | | | |
| Walter Eric G Dpm | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Roberts Jeffrey H Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Garofalo Raffaele Md | All Other | | | | | | | | | | |
| Anderson Matthew Robert Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Khatiwala Vijay V Md | All Other | | | | | | | | | | |
| Conifer Park | All Other | ~ | | | | ~ | | | | | |
| Arms Acres | All Other | ~ | | | | ~ | | | | | |
| Herzberg Gilbert Z Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lincoln Joel A Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Golinowski Steven C Md | All Other | | | | | | | | | | |



Page 714 of 841 **Run Date**: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin | g in Projects | | | | | | | | | |
|-----------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|----------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| lewell Rosanne M Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Shear Mitchell Barry Md | All Other | | | | | | | | | | |
| Cohen Seth A Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Vharton Ronald H Md | All Other | ✓ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| arry Steven Anthony Md | All Other | | | | | | | | | | |
| Goldstein Lawrence Wayne Md | All Other | | | | | | | | | | |
| insay Susana P Md | All Other | | | | | | | | | | |
| ziner David G Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ |
| humaceiro Rolando Md | All Other | | | | | | | | | | |
| erguson John Francis Md | All Other | | | | | | | | | | |
| laque Masood U Md | All Other | | | | | | | | | | |
| Ssip Leslie M Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| amily Svc Of Westchester | All Other | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| lumberg Kenneth I Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| chwartz Joel M Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ostin Dan Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| lapper Philip Jacob Md | All Other | | | | | | | | | | |
| lokrzycki Michele Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lopkins Arthur J Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| brams Steven B Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ebevoise Susan D Md | All Other | | | | | | | | | | |
| orni Arthur L Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ |
| lartimucci William A Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ |
| lohandas Kala Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hinebeck Surgical Pc | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| resneda Caridad | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| osenfeld Nathan S Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hosh-Hazra Kabita Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| ollack Simeon Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lama Katayun K Md | All Other | | | | | | | | | | |
| Vanerman Jeffrey B Md | All Other | | | 1 | | | | | | | |



Page 715 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating Pa | g in Projects | | | | | | | | | | |
|-------------------------------|--|---------------|----------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Murphy Pamela Jane Md | All Other | | | | | | | | | | | |
| Salama Meir Md | All Other | | | | | | | | | | | |
| Fink Steven M Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Keiser Harold D Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Michaelis W Roy Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Shuster Edward G Md | All Other | | | | | | | | | | | |
| O'Dowd Charles E Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Prestiano Robert A Jr Md | All Other | ~ | | | | | | | | | | |
| Bagtas Joaquin F Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Fleischer Lee Scott Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gruber Peter J Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hamiduddin Zoovia Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jarosz Cathy Julia Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Patel Sharad K Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fleischmann Jonathan D Md | All Other | | | | | | | | | | | |
| Johnson Michael Norman Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gluck Gerson Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Crystal Run Chestnut Ridge | All Other | | | | | | | | | | | |
| Alderman Elizabeth M Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Traugott Ute Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Rogers Adrienne R Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Antonelle Robert William Md | All Other | | | | | | | | | | | |
| Newshan Gayle T Np | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| St Louis Michele Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Henry Bruce M Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lackey Mary Michele | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Comprehensive Care Mgt D&T Ct | All Other | | | | | | | | | | | |
| Abate Charles James Md | All Other | | | | | | | | | | | |
| Feldfogel Howard J Do | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bastidas Jairo A Dds | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Charney Richard Md | All Other | | | | | | | | | | | |



Page 716 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participatin | g in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Gomez Maria Fernanda Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sue Young-Jin Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Crystal Run Seymour Dr Icf | All Other | | | | | | | | | | | |
| Crystal Run Bayard Lane Icf | All Other | | | | | | | | | | | |
| Messinger David B Md | All Other | | | | | | | | | | | |
| Calderon Roberto Md | All Other | | | | | | | | | | | |
| Feldman Richard Michael Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lederman Jeffrey A Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wynn Jonathan B Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Meixler Steven M Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Salomon Danielle Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Hoffman Anthony David Md | All Other | | | | | | | | | | | |
| Rosenberg Margaret S Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Martinez Jose A Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Thomas Silburn Wilson Md | All Other | | | | | | | | | | | |
| Grano Vanessa A Md | All Other | | | | | | | ~ | ~ | ~ | ~ | |
| Molina Maritza Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Kocur Basil Anthony Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Mchugh Marlene Elizabeth Fnp | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Ballaban-Gil Karen Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Swartz Jonathan A Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Youkeles Lisa Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Cah Orange Cnty Doh Div Phn | All Other | | | | | | | | | | | |
| Caro Edgar S Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Glen Island Ctr Nrs & Rehabe | All Other | | | | | | | | | | | |
| Foto Frank Md | All Other | | | | | | | | | | | |
| Verardo Louis T | All Other | | | | | | | | | | | |
| Valencia Sharon Hubert Dpm | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Gheorghiu Olimpia Tintea Md | All Other | | | | | | | | | | | |
| Lee Wayne Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Davitt Michelle M Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 717 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | |
|------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Romano Christopher J | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kahana Madelyn Dale Md | All Other | | | | | | | | | | |
| Sellinger Catherine Ryan Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lexander Cohen Frances | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Suggs William D Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Meltzer Donna I Md | All Other | | | | | | | | | | |
| Corpuz Marilou Obillo Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ehlinger Joan M Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lills James M Rpa | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| laseda Nelly M Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| pivack Simon D Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| eiter Karen P Md | All Other | | | | | | | | | | |
| hompson Carolyn H Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ |
| indel-Kahn Lori | All Other | ~ | | | | | | ~ | ~ | ~ | ~ |
| hliozberg Jenny Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ingman Barry S Md | All Other | <u> </u> | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| arah Neuman Ctr Hlth & Rehab | All Other | ~ | | | | | | | | | |
| lale Theodore Mark Md | All Other | | | | | | | | | | |
| ogan Melanie G Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Stein Marjorie W Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ofair David | All Other | | | | | | | | | | |
| chwalb Murray David Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| amen Stewart M Dpm Pc | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| rei Gill Leor Md | All Other | | | | | | | | | | |
| asch Stuart G Md | All Other | | | | | | | | | | |
| asino Joseph E Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| hillips Gary Marc Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| arker Frederick L | All Other | | | | | | | | | | |
| eviton Ira Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| reutzer Eric R Md | All Other | | | | | | | | | | |
| Iwang Haeyoung Ko | All Other | | | | | | | | | | |



Page 718 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | |
|-------------------------------|-------------------|---------------|---------|---------------|-------|--------|----------|---------|----------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.ii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Sayegh Roger J Md | All Other | | | | | | | | | |
| ehach Joan Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| arrytown Hall Care Ctr | All Other | | | | | | | | | |
| lagust Marcy Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Golden Owen Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Meisher Irina Md | All Other | | | | | | | | | |
| orchheimer David A Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Montefiore Medical Ctr Ai | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Celler Peter Karl Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| fran Scott Ian Md Pc | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Volf Janice L Md | All Other | | | | | | | | | |
| Schwalb David B Md | All Other | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| ayegh Osama Elias Md | All Other | | | | | | | | | |
| Coloka-Kump Rodika Md | All Other | | | | | | | | | |
| laber Patricia Luise Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Sims Paula Md | All Other | | | | | | | | | |
| Adams Diana Madden Md | All Other | | | | | | | | | |
| Spitzer Daniel E Md | All Other | | | | | | | | | |
| Pebello John A Dpm | All Other | | | | | | | | | |
| Kaminski Susan Ann Md | All Other | ~ | | | | | ~ | ~ | ~ | ~ |
| Noser Stuart W Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Costley-Hoke Karen M Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Saltzman-Gabelman Lori Md | All Other | ~ | | | | | ~ | ~ | ~ | ~ |
| Maffucci Leonard Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Premier Nursing Services | All Other | | | | | | | | | |
| urie Preston Neil Md Pc | All Other | ~ | | | | | ~ | ~ | ~ | ~ |
| caine Steven Michael | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ |
| Veingarten-Arams Jacqueline S | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Elderserve Long Term Hlth Car | All Other | | | | | | | | | |
| ones Caroline Jane Md | All Other | ~ | | ~ | | ~ | | | ~ | |
| Patrick Sharon Lynne Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 719 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|-------------------------------|-------------------|-------------|---------|--------|----------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Venable Cassandra E Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Broyde Haramati Linda Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mcgovern Catherine Anne Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Wysoki Randee Sue Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Lupin Jay Stephen Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Levin Terry L Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Haramati Nogah Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bernstein Alan L Md | All Other | | | | | | | | | | | |
| Feghali Joseph G Md Pc | All Other | | | | | | | | | | | |
| Rozenblit Alla Md | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shorser James David Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Herzog David Allen Md Pc | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Dutches Co Dept Mh | All Other | | | | | | | | | | | |
| Fahnrich Brian Curtis Md | All Other | | | | | | | | | | | |
| Shookster Linda A Md | All Other | | | | | | | | | | | |
| March Robert J Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Svensson Kenneth B | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Holder Jonathan L Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gupta Veena Md | All Other | | | | | | | | | | | |
| Fox Norris Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Berkower Alan Stewart Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hertan Hilaryu Ian Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Wachs Jane Zimetbaum Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Frost Andrei Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schumann Marc Seth-Jon Dpm | All Other | ~ | | | | | | | | | | |
| Jacobs Laurie Gail Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wartburg Hm Evangelical Churc | All Other | | | | | | | | | | | |
| Greenwald David A Md | All Other | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| St Josephs Med Ctr Mh | All Other | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Zolnik Lawrence A Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Saftchick Stuart L Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 720 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | g in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Rie Jonathan Thomas Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Clark Elizabeth M Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Coombs Kenneth E Dpm | All Other | | | | | | | | | | | |
| Kufner Gerald Michael Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Connery Cliff P Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Apuzzo Thomas Robert Md | All Other | | | | | | | | | | | |
| Wilkins Robert Md | All Other | | | | | | | | | | | |
| Gottfried Richard S Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Plummer Robert L Md.,Facs.,Pc | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Minamoto Grace Y Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Johnson Maurice Md | All Other | ~ | | | | | | | | | | |
| Keltz Theodore N Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schorr-Lesnick Beth Md | All Other | | | | | | | | | | | |
| Wolfsberger Gabrielle J Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Labrenz Bryon Edward Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Gardiner James Gerard Dpm | All Other | | | | | | | | | | | |
| Fox Amy S Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Barksdale Health Care Srv Inc | All Other | | | | | | | | | | | |
| Rodriguez Bartholome Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Condro Nancy Ann Dpm | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Volterre Vivian Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Cahill Linda Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pedoem-Shapiro Minoo | All Other | | | | | | | | | | | |
| Cynamon Jacob Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jesmajian Stephen H Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Siegel Cary Scott Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Caldararo Sara Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Koenig Paul Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Moin Syed Mohammed Md | All Other | | | | | | | | | | | |
| Ferncliff Nursing Hm Non Occ | All Other | ~ | | | | | | | | | | |
| Antoine Michel Md | All Other | ~ | ~ | | ~ | | ~ | | | ~ | | |



Page 721 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | |
|-------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|----------|----------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Sullivan County Cmh Mh | All Other | | | | | | | | | | |
| Salem Azzam M Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Baez Jose E Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Bhatnagar Shailendra Md | All Other | | | | | | | | | | |
| Polcari Francis Md | All Other | | | | | | | | | | |
| Driscoll M Catherine Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Cah Skip Of New York Inc | All Other | | | | | | | | | | |
| Goldman Robin Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Schuller Alan Morris Md | All Other | | | | | | | | | | |
| Fletcher Douglas Robert Md | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Cohen Robin Suzette Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mirels Hilton Md | All Other | | | | | | | | | | |
| Contillo Michael Anthony Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ |
| Douglas Montgomery Md | All Other | | | | | | | | | | |
| ucariello Richard Joseph Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Belamarich Peter F Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Futterman Donna C Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Auricchio John Steven Dpm | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| onberg Mathew Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Dominican Sisters Family Lthh | All Other | | | | | | | | | | |
| Gupta Anil Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Fleisher Arlen Gary Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kranzler L Stephan Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ |
| Anderson Ferdinand F. Jr Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Della Badia John Md | All Other | | | | | | | | | | |
| Trivedi Darshan Ghanshyam Md | All Other | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ |
| Karasik Jeffrey B Md | All Other | ~ | ~ | | ~ | ~ | ~ | | ~ | ~ | ~ |
| Parras Mary Kean Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| _azar Stephen Dale Md | All Other | | | | | | | | | | |
| Suhrland Mark J Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Turer Gary Evan Md | All Other | ~ | | | | | | | | | |



Page 722 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | |
|------------------------------|-------------------|---------------|---------|--------|---------|-------------|--------|-------|---------|-------------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Chaudhry Harvinder Kaur Md | All Other | | | | | | | | | | |
| Deboccardo Graciela O Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Reda Dominick Frank Md | All Other | | | | | | | | | | |
| Fitzpatrick John Joseph Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Newland-Pagan Yvonne C Md Pc | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Gross Benita L Md | All Other | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ |
| Kaplan Morrie A Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ |
| lire Mary Lou Md | All Other | ~ | ~ | | ~ | > | ~ | ~ | ~ | ~ | ~ |
| Pelaney Brian Md | All Other | | | | | | | | | | |
| Delasho Gail Mary Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ |
| Sparano Joseph A Md | All Other | ~ | ~ | | ~ | > | ~ | ~ | ~ | ~ | ~ |
| evin Henry S Md | All Other | ~ | ~ | | ~ | > | ~ | ~ | ~ | > | ~ |
| leinegg Philip Charles | All Other | ~ | ~ | | ~ | > | ~ | ~ | ~ | ~ | ~ |
| okayer Aaron Zev Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Schuster Victor L Md | All Other | ~ | ~ | | ~ | > | ~ | ~ | ~ | ~ | ~ |
| Catz Steven Jay Md | All Other | ~ | ~ | | ~ | > | ~ | ~ | ~ | ~ | ~ |
| evine Michael Ira Md | All Other | ~ | ~ | | ~ | * | ~ | ~ | ~ | ~ | ~ |
| Soloway Bruce Harold Md | All Other | ~ | ~ | | | > | | ~ | ~ | ~ | ~ |
| laik Ramesh Sidda Md | All Other | ~ | ~ | | ~ | > | ~ | ~ | ~ | * | ~ |
| Kalnicki Shalom Md | All Other | ~ | ~ | | ~ | * | ~ | ~ | ~ | ~ | ~ |
| Bojsiuk Stefan Dpm | All Other | ~ | ~ | | ~ | > | | ~ | ~ | ~ | ~ |
| hushalani Sarla Mohan Md | All Other | ~ | ~ | | ~ | > | | ~ | ~ | * | ~ |
| Sparr Steven Allen Md | All Other | ~ | ~ | | ~ | * | ~ | ~ | ~ | * | ~ |
| Iorthern Metro Rhcf Non-Occ | All Other | ~ | | | | | | ~ | | | |
| bbott Ira Richmond Iii Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Piccorelli George O Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ |
| leuendorf James Lee Md | All Other | | | | | | | | | | |
| Veiss Jonathan David Md | All Other | ~ | | | | | | ~ | ~ | * | ~ |
| Cohen Stephanie Barbara Md | All Other | | | | | | | | | | |
| Bloch Dean Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Eilen Bonnie Dale | All Other | ✓ | | | | | | ~ | ~ | ~ | ~ |



Page 723 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin | g in Projects | | | | | | | | | |
|----------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Weisbard James Joseph | All Other | | | | | | | | | | |
| Elizabeth Seton Pediatric Center | All Other | ~ | | | | | | | | | |
| Klapper Daniel Abraham Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ramapo Manor Ctr Reh & Nrs | All Other | <u> </u> | | | | | | ~ | ~ | | |
| Rattotti Richard Raymond Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Berkey Peter Ben Md | All Other | | | | | | | | | | |
| Schnurmacher Center Reh & Nrs | All Other | | | | | | | | | | |
| Coco Maria Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Cohen Steven R Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Fleischman Jay A | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rose Louis C Md | All Other | | | | | | | | | | |
| Johnston Belinda D Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Rosenbaum Pearl S Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Hsu Daphne T Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gupta Sindhu Md Pc | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Puccio Carmela A Md | All Other | | | | | | | | | | |
| Jacob Perlow Hospice | All Other | | | | | | | | | | |
| Jay Mermelstein Dpm Pc | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Abramowicz Elisabeth Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Aaron Nelson H Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Gross Jay Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Shah Vikram P Md | All Other | | | | | | | | | | |
| Dorazi Stephen Theodore Dpm | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Hospice Of Orange/Sullivan Cn | All Other | | | | | | | | | | |
| Fojas Antonio Canizares Jr Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Buff Daniel David Md | All Other | | | | | | | | | | |
| Cytryn Lawrence I Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Kirshenbaum Nancy W | All Other | <u> </u> | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Antony Michael Alexander Md | All Other | | | | | | | | | | |
| Dowd Andrew J | All Other | | | | | | | | | | |
| Carolan Stephen Francis Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ |



Page 724 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating Pa | g in Projects | | | | | | | | | | |
|-------------------------------|--|---------------|---------|--------|----------|-------|--------|-------|----------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Klein Susan A Md | All Other | | | | | | | | | | | |
| Cohen Alan F Md | All Other | | | | | | | | | | | |
| Dibona Marcello Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ettenson John Stuart Md Pc | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Abrahams Hal Andrew Dpm | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Esses David Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jalaj Jai Krishna Md | All Other | | | | | | | | | | | |
| Greenstein Stuart Mark Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gross Michael Md | All Other | | | | | | | | | | | |
| Efiong Efiong James | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ramirez Mark Anthony Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dematteo Robert Enrico Md | All Other | | | | | | | | | | | |
| Kivell Howard Neil Md | All Other | | | | | | | | | | | |
| Racine Andrew D Md Phd | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Marion Robert Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cohen Joel Stuart | All Other | | | | | | | | | | | |
| Wing Maria L Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Geller Mark Eli Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hurtado Hillary John Md | All Other | | | | | | | | | | | |
| Schultz Jeffrey Scott Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Miller Daniel Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| United Hospice Of Rockland | All Other | | | | | | | | | | | |
| Hospice Of Dutchess/Ulster Ct | All Other | | | | | | | | | | | |
| Vns Of Ny Hospice Care | All Other | | | | | | | | | | | |
| Edrich Josef R Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lasala Patrick A Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wallerson Donald Md | All Other | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mandel Michael Md | All Other | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sabia John Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Elkin Rene Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Guberman Ronald Mark Dpm | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 725 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | | |
|-----------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Reed Thomas Michael Md | All Other | | | | | | | | | | | |
| Capps Linnea | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Bayerbach Frank Ralph Dpm | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Reinus John F Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Dickoff David J Md | All Other | | | | | | | | | | | |
| Salem Hills Rehab & Nrs Ctr | All Other | | | | | | | | | | | |
| Donev Irina I Md | All Other | | | | | | | | | | | |
| Neugarten Joel | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Solomon Arlene Ruth Md | All Other | ~ | | | | ~ | | | ~ | | | |
| Kramer Albert Daniel | All Other | | | | | | | | | | | |
| Goldstein Steven Md | All Other | | | | | | | | | | | |
| Gumaste Vivek Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| St Louis Yolaine Md | All Other | | | | | | | | | | | |
| Hall Arthur Percival Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ventrudo Steven L Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ibelli Vincent Marc Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Quevedo Saturnino C Jr Md | All Other | | | | | | | | | | | |
| Menegus Mark A Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Miron Mike Md Pc Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Silverman Bonnie Md Pc | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Meisler Susan Md | All Other | | | | | | | | | | | |
| Razmzan Shahram Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Wartburg Nursing Home | All Other | | | | | | | | | | | |
| Davidson Lynn Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Wolloch Norbert Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Slattery Michael James Md | All Other | | | | | | | | | | | |
| Amis Edward Stephen Jr Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Puder Douglas Richard Md | All Other | ~ | ~ | | ~ | ~ | ~ | | ~ | ~ | ~ | |
| Sayegh Nasem J Md | All Other | | | | | | | | | | | |
| Franzetti Carl John Md | All Other | | | | | | | | | | | |
| Ader Michael S Md | All Other | | | | | | | | | | | |



Page 726 of 841 **Run Date**: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin | g in Projects | | | | | | | | | | |
|------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Donin Roberta L Md | All Other | | | | | | | | | | | |
| Charles Howard C Md | All Other | | | | | | | | | | | |
| Chazotte Cynthia Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Bobrow Robert S Md | All Other | | | | | | | | | | | |
| Dee Kenneth R Md | All Other | | | | | | | | | | | |
| Grayson Martha S Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Nnaemeka Peter Ejor Md | All Other | | | | | | | | | | | |
| Gendler Seth Lorin Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Nanna Michele | All Other | | | | | | | | | | | |
| Fomberstein Barry J Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Gramuglia Vincent J Dpm | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Gitler David Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Maselli Frank Joseph Md | All Other | | | | | | | | | | | |
| Ceccarelli Silvio J Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Brumberger Keith Arthur Md | All Other | | | | | | | | | | | |
| Goldberg Gary L Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Freeman Ruth G Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Reuben Mitchell A Md | All Other | | | | | | | | | | | |
| Landsberger Ellen Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Monrad Ernest Scott Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Strelzyn Marjorie J Od | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Veit Christina Ruegsegger Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Miller Ellen Leah Md | All Other | ~ | | | ~ | | ~ | | | ~ | | |
| Campbell Deborah E Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Shikari Munir Abdullah Md | All Other | | | | | | | | | | | |
| Close Patricia B Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| D Angelo Enrico Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Herskovitz Steven Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Legatt Alan David Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Greenberg Steven C Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Gorski Victoria A Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |



Page 727 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin Participatin | g in Projects | | | | | | | | | | |
|-----------------------------------|---------------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Cadoff Evan M Md | All Other | | | | | | | | | | | |
| Marcus Peter Md | All Other | | | | | | | | | | | |
| Field Home-Holy Comforter Snf | All Other | ~ | | | | | | | | | | |
| Thomas Mark A Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ravikumar Sunita Md | All Other | | | | | | | | | | | |
| Overton Valarie Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Uy Rodolfo Md | All Other | | | | | | | | | | | |
| Blass Joel Mitchell Md | All Other | | | | | | | | | | | |
| Andrade Joseph Ricardo Md Pc | All Other | | | | | | | | | | | |
| Sullivan Cnty Pub Hlth Ser Lthhcp | All Other | | | | | | | | | | | |
| Smith Philip S Md | All Other | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Daboul Richard John Jr | All Other | | | | | | | | | | | |
| Weiner Francis R Md | All Other | | | | | | | | | | | |
| Mandel Ann C Md | All Other | | | | | | | | | | | |
| Levin Paul Edward Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dobkin Jay B Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Markisz John Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Pellicone John T Md | All Other | | | | | | | | | | | |
| Bloomfield Diane E Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Cohen Daniel J Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Miranda Norma E | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kresch Robert A Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Hershman Jack I Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lerner Roy Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rutman Howard Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Goodrich James Tait Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sacolick Benzion Md | All Other | | | | | | | | | | | |
| Dimartino Nardi Joan Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cohen Charmian D Md | All Other | | | | | | | | | | | |
| Miller Daniel Richard Md | All Other | | | | | | | | | | | |
| Borker Priti V Md | All Other | | | | | | | | | | | |



Page 728 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | g in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| George Grace T Md | All Other | | | | | | | | | | | |
| Diaz Luis A Jr Md | All Other | | | | | | | | | | | |
| Klein Steven Ira Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Di Cairano Steve Agostino Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Berger Matthew A Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Merenstein Michael Laurence | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Agnant Guirlaine Leonore | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ferraro Eugene Michael Md | All Other | | | | | | | | | | | |
| Kurtz Kenneth S Dds | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pappas Steven W Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lee Jeffrey Jung | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Khoury Paul T Md | All Other | | | | | | | | | | | |
| Surks Martin I Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Azeez Selma K V Md | All Other | | | | | | | | | | | |
| Corsaro Maria | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Burger Steven Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Zimmerman Franklin H Md | All Other | | | | | | | | | | | |
| Klar Tobi B Md Pc | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Domosi Dennis Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hudson Valley Home Care Inc | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Liberatore Benjamin | All Other | | | | | | | | | | | |
| Greenberg Mark A Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Seibert Katherine Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Mercando Anthony D Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Coupey Susan Marie Mcguire Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bethel Nursing Hm Lthhcp | All Other | | | | | | | | | | | |
| Danuta Przechodzka Md | All Other | | | | | | | | | | | |
| Mayers Marguerite Marie Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Gasinu Koku Mawusi Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mark Samuel Neelakanth Md | All Other | | | | | | | | | | | |
| Lev-Gur Michael | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |



Page 729 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | g in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Dweck Robert Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Griffith Barbara Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Frager Joseph D Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Greiger Zanlungo Paula Md | All Other | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Markowitz Lee Dpm | All Other | | | | | | | | | | | |
| Uliss Alan Ira E Md Pc | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bodine Steven Md | All Other | | | | | | | | | | | |
| Abelow Arthur C Md | All Other | | | | | | | | | | | |
| Ausubel Kalman Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Madell Alan M Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Karanfilian Richard G Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Seth Lalit Mohan Md | All Other | | | | | | | | | | | |
| Pincus Elizabeth Jan | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Edwards Keith S Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Levy Judith E Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lehrman Gary R Md | All Other | | | | | | | | | | | |
| Gupta Krishan L Md | All Other | | | | | | | | | | | |
| Katz Henry J Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Escher Jeffrey Ethan Md | All Other | | | | | | | | | | | |
| Franco Israel Md | All Other | ~ | | | | | | | | | | |
| Mcgarry Laura Gabrielle Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Home For Aged Blind Adhc/Aadc | All Other | | | | | | | | | | | |
| Guy Ali Eraj Md | All Other | | | | | | | | | | | |
| Gellis Richard Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schwartz Charles Elias Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fenner David L Md | All Other | ~ | | | | ~ | | | ~ | | | |
| Ehrlich James Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Jaffe Joshua Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Trambert Jonathan J Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wyszynski Bernard Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Reyes-Arcangel Fe T | All Other | | | | | | | | | | | |



Page 730 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | |
|------------------------------|-------------------|-------------|---------|--------|---------|----------|----------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Levat Jay Marc Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ |
| Garfield Gary C Md | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Verzberger Alan Md | All Other | | | | | | | | | | |
| _owe Franklin C Md | All Other | | | | | | | | | | |
| Veiner Arthur Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Heffernan William Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Bennek Richard A Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Oksman Henry Chaim Phd Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Simpkins Vergenia Ann Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Rogers Joseph K Md | All Other | | | | | | | | | | |
| einstein Stuart Alan | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Handler Elliot Victor Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| erranova Ernest S Md | All Other | | | | | | | | | | |
| Middletown Medical Pract Pc | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Katzeff Barbara S Md | All Other | | | | | | | | | | |
| Benzakein Ralph Dpm | All Other | | | | | | | | | | |
| steres David A Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Manzione Nancy Claire Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eeds Melvin Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ast Neck Nursing & Rehab Ctr | All Other | | | | | | | | | | |
| Schneider Karen Lynne Md | All Other | | | | | | | | | | |
| Stern Stuart M Dpm | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ratna A Sabnis Pllc | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| ifazio Louis John Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ýriakakos Anastassios Md | All Other | | | | | | | | | | |
| lealy Michael Md | All Other | ~ | | | | | | | | | |
| Selwyn Peter Alan Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Protass Leon M Md Pc | All Other | ~ | ~ | | ~ | * | ~ | ~ | ~ | ~ | ~ |
| eutsch Vicki-Jo Md | All Other | ~ | | | | | | | | | |
| envoize Guy A Md | All Other | | | | | | | | | | |
| lirsh Robert Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |



Page 731 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| Safety Net Providers in Green | Participating | g in Projects | | | | | | | | | |
|-------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|----------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| abrini Of Westchester | All Other | ✓ | | | | | | | | | |
| erran-Hansard Nereida | All Other | <u> </u> | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ayers Martin Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| istefano Sarina J Md | All Other | | | | | | | | | | |
| sborn Irene Paulita Md | All Other | | | | | | | | | | |
| cguffie Marie Md | All Other | | | | | | | | | | |
| angelo Maria M Md | All Other | ~ | ~ | | ~ | ~ | ~ | | ~ | ~ | ~ |
| oafo Alex Aniapam Twum Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| udson Harriet P Md | All Other | ~ | ~ | | ~ | ~ | ~ | | ~ | ~ | ~ |
| elgado Ruben J Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| arzano John C Dpm | All Other | | | | | | | | | | |
| nzig Avi Israel Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| uks Joachim Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| costanzo Lynne Md | All Other | ~ | ~ | | | | | ~ | ~ | ~ | ~ |
| m Young Whan Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| sofsky Douglas K Dpm | All Other | | | | | | | | | | |
| ebrew Hospital Home Inc | All Other | | | | | | | | | | |
| m Choong Whan Md | All Other | <u> </u> | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eingold Robert E Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| wens George Francis Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ark Kyung Sun Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| aly Stephen M Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| ello Jacqueline A Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eck Rochelle L Md Pc | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| einreich David J Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| ein Steven Scott Md | All Other | | | | | | | | | | |
| oltren Rafael Md | All Other | | | | | | | | | | |
| avikumar Sundaram | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ubeo Thomas Joseph Jr Md | All Other | | | | | | | | | | |
| ellerman James Guy Md | All Other | | | | | | | | | | |
| ecker Richard H Md | All Other | | | | | | | | | | |



Page 732 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | j in Projects | | | | | | | | | |
|--------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| erger Barbara J Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| oseph Patricia Kathy Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| haron Raphael Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eches Richard Brooks Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| tone Peter Lyle Md | All Other | | | | | | | | | | |
| abin Steven B Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ |
| ldrich Thomas Knight Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| riedman Elliott T Md | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| erre Louis Edner Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| temerman Michael B Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| ohn Mitchell D Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| agliostro Stephen Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| orreca Francis Joseph Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Iman Denton Md | All Other | | | | | | | | | | |
| aenger Paul H Md | All Other | | | | | | | | | | |
| rim Annemarie | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| uha Sikha Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| zpur Walter B Md | All Other | | | | | | | | | | |
| aver Diane Md | All Other | | | | | | | | | | |
| agnani Daniel J Md Jr | All Other | | | | | | | | | | |
| rice Thomas J M D Jr | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| atende Roscoe Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| apoor Urmil Md | All Other | | | | | | | | | | |
| osen Douglas I Md | All Other | | | | | | | | | | |
| obelli Neil John Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| m Dennis Dae-Joo | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| kin Charles Md | All Other | | | | | | | | | | |
| ulati Rajan Pc Md | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| en Zvi Zvi Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ordin Charles Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Perogatis Andrew J Md | All Other | | | | | | | | | | |



Page 733 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating Pa | g in Projects | | | | | | | | | | |
|-------------------------------|--|---------------|---------|--------|-------------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Morton Titus Aruna Md | All Other | | | | | | | | | | | |
| Galler Marilyn Md | All Other | | | | | | | | | | | |
| Suarez Reynol Md | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Buschmann William Robert Md | All Other | ~ | ~ | | > | | ~ | ~ | ~ | ~ | ~ | |
| St Josephs Hsp Nur Hm Lthhcp | All Other | | | | | | | | | | | |
| Kim Kyung Ha Md | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Strassman Lawrence Dpm | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Lattarulo Frank J Dpm | All Other | | | | | | | | | | | |
| Bernstein Larry J Md | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Columbres Manuel Md | All Other | | | | | | | | | | | |
| Handler Lawrence Lee Dpm | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ahmed Tausee F | All Other | | | | | | | | | | | |
| Azeez Abdul C K Md | All Other | | | | | | | | | | | |
| Ross Randy B Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Chess Jeremy Md | All Other | | | | | | | | | | | |
| Wolfson Mitchell Md | All Other | | | | | | | | | | | |
| Baraya Edgar F Md | All Other | | | | | | | | | | | |
| Feld Michael Md | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Silverman Rubin S Md | All Other | | | | | | | | | | | |
| Billett Henny Heisler Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Weissbart Clyde H Md | All Other | | | | | | | | | | | |
| Salzberg Paul David Md | All Other | | | | | | | | | | | |
| Rubin Mark I Md | All Other | | | | | | | | | | | |
| Mackler Karen M Md | All Other | | | | | | | | | | | |
| Thornhill Beverly A Md | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ucp Nys Reg 1 #05 Medina St | All Other | | | | | | | | | | | |
| Matos Marshall I M.D. Md | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dziedzic Ingeborg Svetlana Md | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Friedman Ellen Wolkin Md | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ | |
| Stein Randy Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Burns Mark Roger Md | All Other | | | | | | | | | | | |



Page 734 of 841 **Run Date**: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | g in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Kaskel Frederick J Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rao Prakashchandra M Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Fass Arthur E | All Other | | | | | | | | | | | |
| Easton Lon Benjamin Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Rafat Nadereh Md Pc | All Other | | | | | | | | | | | |
| Naik Geetha D Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Small Robert D Md Pc | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Soundview Throgs Neck Com Mh | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schechter Alan Lewis Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ruiz Armando Md | All Other | | | | | | | | | | | |
| Heslop Pauline Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Anastos Kathryn Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Camacho Fernando J Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tergis Dorian Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Sherman Jeffrey A Md | All Other | | | | | | | | | | | |
| Zimmerman Marc S | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Proner Sanford Clay Dpm | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Campbell Hall Rehab Center | All Other | | | | | | | | | | | |
| Pintauro Frank L Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Moshman Eliot P Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Sessa Vito Renato Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Feldman Stuart Paul Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Ramaraju Thippa R Md | All Other | | | | | | | | | | | |
| Lexington Ctr For Recovery | All Other | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Weinberg Gerard Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rissman Randall S Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Teich Clifford Martin Md | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Fitz James Antoine Ingrid A M | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Aplasca Fe Calvelo Md | All Other | ~ | | | | ~ | | | ~ | | | |
| Murthy Vasantha L Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bestcare Company | All Other | | | | | | | | | | | |



Page 735 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating Pa | g in Projects | | | | | | | | | | |
|-------------------------------|--|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Weiss David I Md | All Other | | | | | | | | | | | |
| Taffet Sanford L Md | All Other | | | | | | | | | | | |
| Kressner Michael Stewart Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| St Josephs Hosp Of Yonkers Ny | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shapiro Barry M Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Lessin Herschel R Md | All Other | ~ | | | | ~ | | | ~ | | | |
| Miller Michael H Md | All Other | | | | | | | | | | | |
| Strassman David Dpm | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Roger Ignatius Daniel Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Liss Mark R Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Markowitz Morri E Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dharmarajan Thiruvinva Md | All Other | | | | | | | | | | | |
| Sayegh Nayel J Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Levine Alan Jay Md | All Other | | | | | | | | | | | |
| Ferrick Kevin James Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kelly Carol Bocaccino Md | All Other | | | | | | | | | | | |
| Marino William D Md | All Other | | | | | | | | | | | |
| Agarwal Nanakram Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schwartz Kenneth Stuart Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Baker Barry Alan | All Other | | | | | | | | | | | |
| Nebres Jose F Md | All Other | | | | | | | | | | | |
| Wise James L Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| St Josephs Rehab Center Inc | All Other | | | | | | | | | | | |
| Mendelsohn Linda Joy Md | All Other | | | | | | | | | | | |
| Patel Pravin P Md | All Other | | | | | | | | | | | |
| Kroop Steven A Md | All Other | | | | | | | | | | | |
| Sussman Ira I Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Burns Edward Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Silver Michael M Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Deblasio Maria Pia Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Recco Home Care Service Inc | All Other | | | | | | | | | | | |



Page 736 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | j in Projects | | | | | | | | | | |
|-----------------------------|-------------------|---------------|---------|--------|---------|-------|----------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Pinsker Kenneth L Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Babu Sateesh C Md | All Other | | | | | | | | | | | |
| Dennett Ronald B Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Tokar Stanley W Md | All Other | | | | | | | | | | | |
| Levy I Martin Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Novotny Paul L Md | All Other | | | | | | | | | | | |
| Schliftman Alan Bruce | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Oropall Robert Michael Dpm | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nelson William S Md | All Other | | | | | | | | | | | |
| Fried Marvin P Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Newman Barney David Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Josephson Lynn Gerleman Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Gundy Edward V Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Berlin Arnold W Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Legatt Elizabeth M Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Greif Richard H Md | All Other | | | | | | | | | | | |
| Frank Susan Judith Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pisano Richard R | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schubart Ulrich Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Armbruster Robert George Md | All Other | | | | | | | | | | | |
| Tropper Pamela J Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Berezin Stuart Howard Md | All Other | | | | | | | | | | | |
| Shah Dhirajlal M Md | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Hantman Morton M Md | All Other | | | | | | | | | | | |
| Berger Jack J Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Gitler Bernard Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schnur Michael J Md | All Other | | | | | | | | | | | |
| Boakye Kwadwo Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ghavami Zia | All Other | | | | | | | | | | | |
| Segal Donald Philip Dpm | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Scher Larry Alan Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 737 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating Pa | g in Projects | | | | | | | | | | |
|-------------------------------|--|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Barie Jacob Joseph Md | All Other | | | | | | | | | | | |
| Klass Stephen C Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wasserman Sheldon M Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kapoor Satish Chander Md | All Other | | | | | | | | | | | |
| Golier Francis Carl Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Mignone Biagio V Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Winik Joseph S Md | All Other | ~ | | | | | | | | | | |
| Meisel Barry Alan Md | All Other | | | | | | | | | | | |
| Patel Vina R Md | All Other | | | | | | | | | | | |
| Guidance Center,Inc | All Other | ~ | | | | | ~ | | | ~ | | |
| King Richard W Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Capalbo Ralph H | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ampil Paulo E Pc Md | All Other | ~ | ~ | | | | | ~ | ~ | ~ | ~ | |
| Westchester Jewish Comm Srvs | All Other | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Wolf Ellen L Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Carey John F Md | All Other | | | | | | | | | | | |
| Yamani Abdollah Md | All Other | | | | | | | | | | | |
| Family Service Yonkers | All Other | | | | | | | | | | | |
| Family Service Of Westchester | All Other | | | | | | | | | | | |
| Orange Cnty Dept Mental Healt | All Other | ~ | ~ | | | | ~ | | | ~ | ~ | |
| Florio Philip L Md | All Other | | | | | | | | | | | |
| Blum David A Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Walsh Christine Ann Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Miura Dennis Seiji Md | All Other | | | | | | | | | | | |
| Stern Robert A Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Dilorenzo James V Jr Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Murray Thomas Michael Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Weinstein Harry Md | All Other | | | | | | | | | | | |
| Loiacono Anthony F Pc Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Lichtenberg Stephen B Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Zarlengo Marco Dominic Md | All Other | | | | | | | | | | | |



Page 738 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin | g in Projects | | | | | | | | | |
|-------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Zitzmann Eric K Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Barone Richard P Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Petrillo Richard L Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Clarkstown Pediatric Assoc Pc | All Other | | | | | | | | | | |
| Siegal Elliot Jay Md | All Other | ~ | ~ | | ~ | ~ | ~ | | ~ | ~ | ~ |
| Sherling Bruce E Md | All Other | ~ | | | | | | ~ | ~ | ~ | ✓ |
| Mangiaracina Thomas Md | All Other | | | | | | | | | | |
| Finkelstein Jacob E Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ |
| Gerber Glenn J Do | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Cohen Ben Zane Md | All Other | | | | | | | | | | |
| Sweet Richard D Md | All Other | ~ | | | | | | ~ | ~ | ~ | ✓ |
| Das Ashoke K Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sherman Deborah S Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Mendelowitz Lawrence G Md | All Other | | | | | | | | | | |
| Parrino G Richard | All Other | | | | | | | | | | |
| Bambino Nicholas G Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ✓ |
| Гrain John S Md | All Other | | | | | | | | | | |
| Schreiner Eugene I Md | All Other | | | | | | | | | | |
| Goldstein Barry I Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Holstein Stanley B Pc Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sorgen Carl D Md | All Other | ~ | | | | ~ | | | ~ | | |
| Palmer Martin S Md | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Leblang Denis Dpm | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Chisolm Alvin J Md | All Other | | | | | | | | | | |
| Simon Lawrence F Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Bevelaqua Frederick A Md | All Other | | | | | | | | | | |
| Jaffe Alan H Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ |
| Young Zenaida L Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Fox Mark L Pc Md | All Other | | | | | | | | | | |
| Wang Frederick M Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Banker Dipak Md | All Other | ~ | ~ | | ~ | ~ | ~ | | ~ | ~ | ~ |



Page 739 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| · | Participating Pa | g in Projects | | | | | | | | | | |
|-------------------------------------|--|---------------|----------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Weber Carl Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Alaie Dariush Pc Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Zupnick Gerald Md | All Other | | | | | | | | | | | |
| Chun Kwang J Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Park Chung Byung Md | All Other | | | | | | | | | | | |
| Catskill Regional Medical Ctr | All Other | | | | | | | | | | | |
| Andrus On Hudson | All Other | | | | | | | | | | | |
| Valley View Ctr Nrs Care & Rehab | All Other | | | | | | | | | | | |
| Hudson River Healthcare Inc | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Open Door Family Medical Center Inc | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Greater Hudson Valley Fam Hlt, The | All Other | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Orange County Health Dept | All Other | | | | | | | | | | | |
| Henriquez Mario Md | All Other | | | | | | | | | | | |
| Baldinger Harry G Dpm | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Throggs Neck Neurological D&T | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pomerantz Paul Md | All Other | | | | | | | | | | | |
| Israel James | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Feinstein Gabriel Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Kennedy Gary J Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wayne Peter K Md | All Other | | | | | | | | | | | |
| Shuster Harvey Lawrence Dds | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chiaramonte Lawrence T | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dagli Madhu S Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kulick Roy G | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Duvivier Roger Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Devi Sarala A Md | All Other | | | | | | | | | | | |
| Landau Arthur Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Glockenberg Aaron Dpm | All Other | | | | | | | | | | | |
| Zackman Myron Kent Md | All Other | | | | | | | | | | | |
| Schwartz Kenneth S Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nelson John C Md | All Other | | | | | | | | | | | |



Page 740 of 841 **Run Date**: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|-------------------------------|-------------------|-------------|---------|--------|----------|-------|----------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Hali Theodore F Dpm | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Baskin Howard F Dpm | All Other | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ | |
| Rachlin Jordan W | All Other | | | | | | | | | | | |
| Kim Soo G Md | All Other | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Leidner Sheldon D Md | All Other | | | | | | | | | | | |
| Wolstein Lewis Dpm Pc | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Strauss Harvey Dpm Pc | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jacobs Louis William Dpm | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Katkin Lenore S Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Silverman Marc M Od | All Other | | | | | | | | | | | |
| Lynn Robert I Md | All Other | | | | | | | | | | | |
| Sullivan Cnty Pub Hlth Ser | All Other | | | | | | | | | | | |
| Thanjan Thresiamma George Md | All Other | | | | | | | | | | | |
| Orlando Christopher A Dpm | All Other | | | | | | | | | | | |
| Giorgini Renato J Dpm | All Other | | | | | | | | | | | |
| Le Brun Yves A Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Rivera Salomon Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Haft David A Pc Md | All Other | | | | | | | | | | | |
| Sotudeh Shariar Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Planned Prtd Hudson-Peconic I | All Other | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Roberts Larry P Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jawonio Inc | All Other | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ | |
| Mohammad Wali Md Pc | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Liteplo Ronald Roman Md | All Other | | | | | | | | | | | |
| Bernhardt Bernard Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Patel Mahendra M Md | All Other | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Landau Leon C Pc Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Guneratne Franklin P E Md | All Other | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Rawitt Ronald R Md | All Other | ~ | | | | | | | | | | |
| Stern Fred E Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Boczko Stanley H Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 741 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin | g in Projects | | | | | | | | | |
|-----------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|----------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Nayeem Syed A Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | > | ~ |
| Millora Angel B Md | All Other | | | | | | | | | | |
| Grand Manor N & R Center | All Other | | | | | | | | | | |
| ulia Dyckman Andrus Memorial, Inc | All Other | ~ | ~ | | ~ | | ~ | | | ~ | |
| Middletown Comm Health Center | All Other | | | | | | | | | | |
| erence Cardinal Cooke Hcc | All Other | | | | | | | | | | |
| olkert Vaughn W Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| ilverman Ralph I Md | All Other | | | | | | | | | | |
| Chowdhury Jayanta Roy Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Melman Arnold Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | > | ~ |
| Icquade-Koors Patricia | All Other | ~ | ~ | | | ~ | | ~ | ~ | > | ~ |
| Patel Jagdish G Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| ristofaro Robert Pc Md | All Other | ~ | | | | | | | | | |
| ussell Robin O Md | All Other | | | | | | | | | | |
| Veiner Bernard M Md | All Other | | | | | | | | | | |
| orman Robert Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Veiner Richard Md | All Other | ✓ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Amico Vincent M Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| lum Aaron Md | All Other | | | | | | | | | | |
| eninsula Gen Nursing Home | All Other | | | | | | | | | | |
| evine Arnold J Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ieder Joseph N O D | All Other | | | | | | | | | | |
| ay E Selman Md | All Other | | | | | | | | | | |
| ield Barry E Md | All Other | | | | | | | | | | |
| isit Nur Svc Westchest | All Other | | | | | | | | | | |
| na Of Hudson Valley | All Other | | | | | | | | | | |
| ominican Sister Family Healt | All Other | | | | | | | | | | |
| elez Domenech Gilberto A Md | All Other | | | | | | | | | | |
| ewish Home & Hosp For Aged | All Other | ~ | | | | | | | | | |
| ui Raymond C Md | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Spinowitz Bruce S Md | All Other | | | | | | | | | | |



Page 742 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin ₍ | g in Projects | | | | | | | | | | |
|---------------------------------|---------------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Waterview Hills Rehab & Nrs Ctr | All Other | | | | | | | | | | | |
| Schervier Nursing Care Center | All Other | | | | | | | | | | | |
| Summit Park Nursing Care Ctr | All Other | | | | | | | | | | | |
| St Josephs Hsp Nh Of Yonkers | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Northern Dutchess Rhcf Inc | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Droga Bertram W Pc Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schreiber Michael E Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| St Cabrini Nursing Home | All Other | ~ | | | | | | | | | | |
| Jewish Home & Hosp Bronx Div | All Other | ~ | | | | | | | | | | |
| Center For Nursing & Rehab In | All Other | | | | | | | | | | | |
| Elant At Wappingers Falls | All Other | ~ | | | | | | | | | | |
| Williamsbridge Manor Nh | All Other | ~ | | | | | | ~ | | | | |
| Regency Extended Care Center | All Other | ~ | | | | | | | | | | |
| University Nursing Home Snf | All Other | ~ | | | | | | ~ | | | | |
| St Marys Hospital For Childre | All Other | | | | | | | | | | | |
| United Hebrew Geri Ctr Snf | All Other | ~ | | | | | | | | | | |
| Beth Abraham Health Services | All Other | | | | | | | | | | | |
| Shore View Nursing Home | All Other | | | | | | | | | | | |
| Elant At Brandywine | All Other | | | | | | | | | | | |
| Hebrew H For Aged Riverdale | All Other | | | | | | | | | | | |
| Kings Harbor Multicare Center | All Other | | | | | | | | | | | |
| Sky View Rehab & Hlth Cr Ctr | All Other | | | | | | | | | | | |
| /ictoria Home | All Other | | | | | | | | | | | |
| Port Chester Nur & Rehab Ctr | All Other | | | | | | | | | | | |
| Morningside House Nursing Hom | All Other | | | | | | | | | | | |
| Margaret Tietz Center For Nur | All Other | | | | | | | | | | | |
| Bethel Nursing Home Inc Co | All Other | | | | | | | | | | | |
| Palisade Nh Co Inc Snf | All Other | | | | | | | | | | | |
| Outchess Ctr Rehab Healthcare | All Other | | | | | | | | | | | |
| Sea-Crest Health Care Center | All Other | | | | | | | | | | | |
| Somers Manor Nursing Home Inc | All Other | | | | | | | | | | | |



Page 743 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating Pa | g in Projects | | | | | | | | | |
|-------------------------------|--|---------------|---------|--------|----------|-------|--------|-------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Elant At Fishkill | All Other | ~ | | | | | | | | | |
| Northern Riverview Hcc Inc | All Other | ~ | | | | | | ~ | | | |
| Terrace Health Care Center | All Other | | | | | | | | | | |
| Edelson Charles W Md Pc | All Other | | | | | | | | | | |
| Jakus Janos J Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Wolf Kenneth J Pc Md | All Other | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| White Plains Hospital Center | All Other | ~ | ~ | | * | | ~ | ~ | ~ | ~ | ~ |
| Phelps Memorial Hsp Assoc | All Other | | | | | | | | | | |
| Mount Vernon Hospital | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Blythedale Childrens Hospital | All Other | | | | | | | | | | |
| Summit Park Hospital Rockland | All Other | | | | | | | | | | |
| Bon Secours Comm Hosp | All Other | | | | | | | | | | |
| t Lukes Cornwall | All Other | ~ | ~ | ~ | * | | ~ | ~ | ~ | ~ | ~ |
| /assar Brothers Med Ctr | All Other | ~ | ~ | | * | ~ | | ~ | ~ | ~ | ✓ |
| Calvary Hospital Inc | All Other | | | | | | | | | | |
| Medical Arts Sanitarium | All Other | ~ | | | * | | ~ | | | ~ | |
| Tabaddor Flora Md | All Other | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| (lein Nicholas Md | All Other | | | | | | | | | | |
| Phillips Elizabeth A Md | All Other | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Northern Dutchess Hospital | All Other | ~ | ~ | | * | ~ | | ~ | ~ | ~ | ~ |
| Annes Lawrence B Md | All Other | ~ | | | | | | ~ | ~ | ~ | ✓ |
| St Josephs Hosp | All Other | ~ | ~ | ~ | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Putnam Hospital Center | All Other | ~ | ~ | | * | ~ | | ~ | ~ | ~ | ~ |
| Vinifred M.Burke Rehab Hospit | All Other | | | | | | | | | | |
| Spindola Hugo Franco Md | All Other | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Adler Melvin L Md | All Other | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Rivera Jaime H Md | All Other | ~ | | | | ~ | | | ~ | | |
| Schiller Myles S Md | All Other | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ |
| Ross Lawrence S Md | All Other | | | | | | | | | | |
| Rosen Norman L Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Reggev Avner Md | All Other | | | | | | | | | | |



Page 744 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | g in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Stevens Mitchell Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Westfried Morris Pc Md | All Other | | | | | | | | | | | |
| Balk Sophie J Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Schoen Herbert J Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Bulauitan Manuel C Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| St Johns Riverside Hospital | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Pp Of Mid-Hudson Valley Inc | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Nyack Hsp | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schick David Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Haller Melvin L Md | All Other | | | | | | | | | | | |
| Amin Shoeb I Md | All Other | ~ | ~ | | ~ | ~ | ~ | | ~ | ~ | ~ | |
| Mehta Dinesh Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nikkah Abdol Hamid Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Afif Juan S Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rubinstein Arye Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Dagli Sanat Kumar S | All Other | | | | | | | | | | | |
| Gutwein Isadore Md | All Other | | | | | | | | | | | |
| Gold Marji Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Sable Robert A Md | All Other | | | | | | | | | | | |
| Menon Chandra S Pc Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bhatti Manzoor H Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shapiro Nella I Md | All Other | | | | | | | | | | | |
| Usher Sol M Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Natarajan Sam N Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Dwarka Regev Ragbardial | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Yoo Jinil Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Gould Richard B Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tabaddor Kamran Md | All Other | | | | | | | | | | | |
| Rosenbaum Alfred Md | All Other | | | | | | | | | | | |
| Silverman Ronald M Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Berger Joshua S Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 745 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | j in Projects | | | | | | | | | |
|--------------------------|-------------------|---------------|----------|----------------|-------|----------|----------|---------|-------|----------|---|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Hernandez Marco T Pc Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Zonszein Joel Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ✓ | |
| Espinosa Eduardo Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Liebowitz Stanley Md | All Other | | | | | | | | | | |
| Shah Shantilal V Md | All Other | | | | | | | | | | |
| Gapay Alexander R Md | All Other | ~ | | ~ | | ~ | ~ | ~ | ~ | ✓ | |
| Bansal Jagdish P Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fisher John Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lee Yung W Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sharma Devendra M Md | All Other | | | | | | | | | | |
| Cheema Mohan K Md | All Other | ~ | | | | | | | | | |
| Weinhoff Martin L Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gennarelli Louis B Md Pc | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Goldstein Andrew L Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Berkowitz Daniel Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Landau Thomas K Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Davis Enrique Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ilario John D Md | All Other | | | | | | | | | | |
| Robbins Noah Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Milstein David M Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bomback Fredric M Md | All Other | ~ | | | | | ~ | ~ | ~ | ~ | |
| Chambers Hazel Md | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | |
| Lerman Jay S Md | All Other | | | | | | | | | | |
| Walter Leslie Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schweitzer Philip E Md | All Other | | | | | | | | | | |
| Roth Donald S Md | All Other | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Kaufman David M Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Swerdlow Michael L Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Brandt Lawrence Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Basson Geoffrey H Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Golden Ronald A Md | All Other | | | | | | | | | | - |



Page 746 of 841 **Run Date**: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | g in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|--------|---------|-------|----------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Pisacano Anthony M Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bloch Raphael S Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tanowitz Herbert Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schwartz Barry M Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Yung Ralph Pc Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kahan Norman Z Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Medow Norman B Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sandor Deanna C Md | All Other | | | | | | | | | | | |
| Cohen Martin N Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Harris Susan Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lief Philip D Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Charytan Chaim Md | All Other | | | | | | | | | | | |
| Fisher Michael Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Paglia Joseph T Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Hirsh David M Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Robinson Stephen H Md | All Other | | | | | | | | | | | |
| Rindfleish Burton Md Pc | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Koenigsberg Mordecai Pc Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fleischer Norman Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Solomon David Y Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Manspeizer Sheldon Md | All Other | | | | | | | | | | | |
| Agre Fred A Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Cooper Jerome A Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chernaik Richard B Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schiffer Kenneth A | All Other | | | | | | | | | | | |
| Smith Theodore R Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Freeman Leonard M Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Alter Sheldon Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Sprayregen Seymour Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ippolito Elio J Md | All Other | | | | | | | | | | | |
| Morris Donald A Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 747 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|---------------------------------|-------------------|-------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Rand Jacob H Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Woolf George Md | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Mayer Siegfried Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Barzel Uriel Shimon Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Karan David S Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Grossman Joseph A Md | All Other | | | | | | | | | | | |
| Rakoff Saul Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Keltz Harold Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lucariello Ralph J Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rosenblum Robert Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Solomon Seymour Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wimpfheimer Felix Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Patel Snehal R Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Vicil Bernice Michelle | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Love Charito Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Brust James Charles Morrison Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gigi R Madore Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mohan Avinash Lalith Md | All Other | ~ | | | | | | | | | | |
| Katarzyna Jankowska | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Napolitano Blaise | All Other | | | | | | | | | | | |
| Whitlow Regina | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Napchan Uri | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Darkey Seth Ignatius | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Murphy Richard | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Blum Yossef | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Acevedo Donna | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bedi Sudha | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Halstead-Kenny Jennifer | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tzavaras Alexander | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Palmer Sophia | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gruson Konrad | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 748 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| ^ Safety Net Providers in Green | Participating | in Projects | | | | | | | | | | |
|---------------------------------|-------------------|-------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Starrels Joanna | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Stefanec Tihomir | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kravtsov Aleksandr | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Shrivastava Anurag | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wallis Susan | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Joseph Gillane | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Atkin Michael | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mehta Prem | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mellacheruvu Smitha | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Garfein Evan | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Herszenson David Scott | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gitkind Andrew | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mcmahon Christine | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Novak Inna | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Phaeton Rebecca Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dorval Marie-Ange Clodette Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Venkataramanappa Vani Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Patel Vinita Md | All Other | | | | | | | | | | | |
| Kempton Patricia B | All Other | | | | | | | | | | | |
| Downing Keith Thomas Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Kar Rashmi | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Amy S Ciner Md | All Other | | | | | | | | | | | |
| Morice Karen Lizette | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Berenfeld Benjamin Md | All Other | | | | | | | | | | | |
| Porrovecchio Andrea Marie Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fox Jana Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Catherine B Keith Cnm | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Komorowski Ann Wanda | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Grimes Catheri | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Anastasian Geo | All Other | | | | | | | | | | | |
| Singh Chanchal | All Other | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |



Page 749 of 841 **Run Date**: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin Participatin | g in Projects | | | | | | | | | | |
|---------------------------|---------------------------|---------------|---------|--------|----------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Nowakiwskyj Klaudia | All Other | | | | | | | | | | | |
| Hameedi Rukhshinda Rahman | All Other | | | | | | | | | | | |
| Rahman Ahmadur Md | All Other | | | | | | | | | | | |
| Guttenplan Nils | All Other | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Seymour Andrew | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Larsen Helaine | All Other | | | | | | | | | | | |
| Nunez Denise Joanna Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Digiorno Michael A Md | All Other | | | | | | | | | | | |
| Myers Lloyd Lynford | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tobias Michael Eric | All Other | ~ | | | | | | | | | | |
| Donna N Field Cnm | All Other | ~ | | | | | | ~ | ~ | ~ | ✓ | |
| Bhalakia Avni M | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nida Qadir | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tod Mathew Haller | All Other | | | | | | | | | | | |
| Menchaca Raquel | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Iyer Lalitha | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ✓ | |
| Kerr Christine Alice | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Mulcahy Laura J | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Cho Ronald | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Zemon Harry | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Yang Jennifer | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Hussain Subuhee | All Other | | | | | | | | | | | |
| Daniel David R | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Shah Neomi | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ilario Marius John-Marc | All Other | | | | | | | | | | | |
| Marseille Beatrice | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Burke Robert | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nemeth Nicole | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Calvo Manuela | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sehgal Swati | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Nahar Aman | All Other | | | | | | | | | | | |



Page 750 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin | g in Projects | | | | | | | | | |
|-----------------------------------|-------------------|---------------|----------|--------|---------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Wey Ginger | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| St Louis Childebert | All Other | ~ | | | ~ | | ~ | | | ~ | |
| Gadol Charles | All Other | | | | | | | | | | |
| Baer Jesse Duncan | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mental Health Assoc Orange Co Day | All Other | | | | | | | | | | |
| Danila Deliana Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Balde Alseny Md | All Other | | | | | | | | | | |
| Elat At Fishkill Inc Lthhcp | All Other | ~ | | | | | | | | | |
| Elam Rashiah Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Bidiwala Aneela Ashraf Md | All Other | | | | | | | | | | |
| O Dea Daniel John Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Reich Jennifer | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Kini Jyoti | All Other | ~ | | | | | | | | | |
| Abraham Tony Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Brotea Cristia | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Sinha Nandita | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Brandoff Jared | All Other | | | | | | | | | | |
| Frieder Ariela | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Knowles Alicia | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gonzalez Lamos Rafaela U | All Other | | | | | | | | | | |
| De Frank Castro Joseph Miguel Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gil Richard | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mitchell Sunny D Md | All Other | | | | | | | | | | |
| Treglia John Carlo Rpa | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Kogan Margarita Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Pine Valley Center Reh & Nrs | All Other | ~ | | | | | | | | | |
| Alpine Home Health Care Llc | All Other | ~ | | | | | | ~ | | | |
| Meyerzon Savely Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Sturdivant Angela Marie Md | All Other | | | | | | | | | | |
| Kuo Sheng Feng Md | All Other | | | | | | | | | | |
| Prasanta Basak Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 751 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|---------------------------|-------------------|-------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Lavin Murphy Gail P Rpa | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| George Sarita | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Scharbach Kathryn | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rivera Milagros Pa | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chan Jane Wai Wang Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Camacho Diego R | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wiley Jose Maunel Md | All Other | | | | | | | | | | | |
| Mitchell Dana | All Other | ~ | | | | ~ | | | ~ | | | |
| Heller Kimberly Ann Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Yun Raymond Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Lanza Joseph Jean Md | All Other | ~ | ~ | | | | | ~ | ~ | ~ | ~ | |
| Alice Chu | All Other | | | | | | | | | | | |
| Nahar Niru Shamsun Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jordan Golubcow-Teglasi | All Other | | | | | | | | | | | |
| Leotaud Gerard Anthony | All Other | | | | | | | | | | | |
| Libutti Steven Kenneth Md | All Other | <u> </u> | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Reyes Ma. | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Blair Nicole | All Other | ~ | ~ | | | | | ~ | ~ | ~ | ~ | |
| Fraioli Rebecca | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Francis Mitzie | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lucien Gina Np | All Other | | | | | | | | | | | |
| Moberg Kenneth A | All Other | | | | | | | | | | | |
| Nidorf David Mark Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Abramowitz Matthew | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nagorny Andrei | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Weille Jean Walker | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Reichert James Michael | All Other | ~ | | | ~ | | ~ | | | ~ | | |
| Yun Edward Chung | All Other | <u> </u> | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lisenenkov Dmitry Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Andrew E Chertoff | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Robbins Matthew | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 752 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating Pa | g in Projects | | | | | | | | | | |
|-------------------------------|--|---------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Kelling Ernest | All Other | | | | | | | | | | | |
| Kaye Shana | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Taylor-Kamara N'Gadie | All Other | | | | | | | | | | | |
| Jyothi Parapurath | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Bell James lii | All Other | | | | | | | | | | | |
| Mehta Jay Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kalafatic William Edward Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Korcak Jason Andrew Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gutwein Jeremy Michael Md | All Other | | | | | | | | | | | |
| Gosselin Richard Robert Md | All Other | | | | | | | | | | | |
| Sarah K Oh Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Theodore E Patsis Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Milizia Raffaele Md | All Other | | | | | | | | | | | |
| Tsai Louis Cheng-Hong | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hantman lan | All Other | | | | | | | | | | | |
| Butt Neelofar | All Other | | | | | | | | | | | |
| Yee Kimberly | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| +++Bejinariu Daniela | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ✓ | |
| Mandelker Lisa | All Other | | | | | | | | | | | |
| Arif Nadia | All Other | | | | | | | | | | | |
| Weissler Matthew S | All Other | ~ | | | | | | ~ | ~ | ~ | ✓ | |
| Blanco Christina C Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Akwuba Uche Onyeabo li Do | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Hodgson Sybil Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Provider-Hamaspik Of Rockland | All Other | | | | | | | | | | | |
| Kerry J Murphy | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shrivastava Abhishek | All Other | | | | | | | | | | | |
| Tauras James Michael Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Benny Hakim | All Other | | | | | | | | | | | |
| Kwok Yong | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Dinsmore Ronald Stephen Jr | All Other | ✓ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |



Page 753 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | g in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|----------|---------|-------|--------|-------|----------|----------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Amin Bijal | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gross Rachel | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Golowa Yosef | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Thangavelu Devi | All Other | | | | | | | | | | | |
| Blanco Irene | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mcavey Beth Alyson | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sun Katherine | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Krishnamurthy Karthik | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kalia Harmit | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Chintala Sreedhar | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pasquale David | All Other | | | | | | | | | | | |
| Shpitalnik Larisa | All Other | | | | | | | | | | | |
| Chuck Roy | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| To Justin Kingsley | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Millman Lisa | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wang Yanhua | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Broder Anna Rutberg | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Biggs Grace Y | All Other | | | | | | | | | | | |
| Albert Heng-Yao Chang | All Other | | | | | | | | | | | |
| Singh Supreet | All Other | ~ | | | ~ | | ~ | | | ~ | | |
| Parekh Jillian Bandler | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Mathew Joel Jacob | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Erin Yi Chen Wei | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Melissa Lee Mei Woo | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Emenike Loretta Azuka | All Other | | | | | | | | | | | |
| Shah Darshita Shalin | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sutton Park Cnt Nrs & Rehab | All Other | ~ | | | | | | | | | | |
| Kalantre Sarika | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Vicioso Edwin Xavier Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| St Lukes Cornwall Hospital | All Other | | | | | | | | | | | |
| Keating James O Malley | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |



Page 754 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | in Projects | | | | | | | | | | |
|---------------------------------|-------------------|-------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Castillo John Paul | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dupont Paul G Md | All Other | | | | | | | | | | | |
| Gohel Jagruti Pankaj Md | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Elavunkal Jyoti Teresa Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mohan Geetali | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mendlowitz Sara Rpa | All Other | | | | | | | | | | | |
| Sheira L Schlair Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Shukla Vaishalee Ramesh Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Magno Rebecca | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lucan Sean C | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Jeffrey M Levsky Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jordan William | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Lee Regina | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Aponte Maya | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Miller Sarah | All Other | | | | | | | | | | | |
| Baah George | All Other | | | | | | | | | | | |
| Panarelli Anthony Joseph Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bezwada Krishna | All Other | | | | | | | | | | | |
| Karkowsky Eve | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Whalen Kathryn | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| George M Prackup | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Goradia Dhawal Arun | All Other | | | | | | | | | | | |
| Timothy J Kennedy | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Katt Marguerite E | All Other | | | | | | | | | | | |
| Khoury Thomas Peter Md | All Other | | | | | | | | | | | |
| Kenneth C Nisch | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sally Roberts | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Alfonso Jillian Sheree | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Edward Oduro-Kwakye | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Markowicz Daniel S | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Mattern Christopher J | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |



Page 755 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | |
|----------------------------|-------------------|-------------|---------|--------|---------|-------|--------|----------|----------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Marc K Rybstein Md | All Other | | | | | | | | | | |
| ladia Ovchinsky | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Caesar Mimieux Vanetta | All Other | | | | | | | | | | |
| Viechmann Lisa Silvia | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| uartas Esteban Md | All Other | | | | | | | | | | |
| evadunsky Nicole | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| /anich Tony | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| austo James | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lpadhyay Sanjay | All Other | | | | | | | | | | |
| Blover Karinn Ann Maureen | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| ilassman Harrison | All Other | | | | | | | | | | |
| averas Jose Martin | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| tz Bronwyn | All Other | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ |
| ark Allan Harrison Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| ancy Chung | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| urjonrappa Sathyaprasad Md | All Other | | | | | | | | | | |
| m Randolph Md | All Other | | | | | | | | | | |
| atel Ragin C Mbbs | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| reen Debra Jean | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| eniyaminov Yanna | All Other | | | | | | | | | | |
| ritz Rani Bili | All Other | | | | | | | | | | |
| hujauddin Sadahf | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| chwartz Micha | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| aldemeyer Kar | All Other | | | | | | | | | | |
| hapin Amanda | All Other | | | | | | | | | | |
| aff Joshua | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| iocon David | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| /elch-Philp Sharon | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| uhl Adam Jon | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| avis Rachele | All Other | ~ | | | | | | ~ | ~ | ~ | ~ |
| arrell Sandra | All Other | | | | | | | | | | |



Page 756 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin | g in Projects | | | | | | | | | |
|-----------------------------------|-------------------|---------------|---------|--------|----------|-------|--------|-------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Lee Christine | All Other | | | | | | | | | | |
| Elisa Bocchieri-Bustros | All Other | | | | | | | | | | |
| Cah Hamaspik Of Rockland Cnty | All Other | | | | | | | | | | |
| Polineni Rahul | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Keliddari Farhad | All Other | | | | | | | | | | |
| Gill Jonathan Benjamin | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Cherian Shoba Anne | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Singh Paramjeet Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Mena Hernandez Herbert Mauricio | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Corvini David Michael Md | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Beatriu Reig | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Cp Of Westchester Lincoln Ave Icf | All Other | | | | | | | | | | |
| Pisarenko Vadim Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Zarnegar Reza | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Antwi Flora | All Other | | | | | | | | | | |
| Jalu Patel | All Other | | | | | | | | | | |
| Sans Souci Rehab & Nrs Ctr | All Other | ~ | | | | | | ~ | ~ | | |
| Rocca Juan Pablo Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| D'Connor Julie Anne | All Other | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |
| Mckenna Jennifer M Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Seale-Simpson Marjorie Elizabeth | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Nazario Helen | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Cabassa Edwin | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Germano Elaine | All Other | | | | | | | | | | |
| Rieper Leigh | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Rabbani Farhang | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Pugni Patricia | All Other | | | | | | | | | | |
| Adler Nicole | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Andre Jean | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Karayil Ajith | All Other | ~ | | | | | | | | | |
| Wagman Gabriel | All Other | | | | | | | | | | |



Page 757 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | j in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Sreeramoju Prashanth | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bhuiyan Shamsul | All Other | | | | | | | | | | | |
| Wallace Diana Renee | All Other | | | | | | | | | | | |
| Zhuravleva Karina Leonidovna | All Other | | | | | | | | | | | |
| Yang Charles | All Other | | | | | | | | | | | |
| Fan Wei Livy | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Din Sofia R | All Other | | | | | | | | | | | |
| Yaya Diana | All Other | | | | | | | | | | | |
| Lomita Craig | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Moghtaderi Sam | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sadoughi Ali | All Other | | | | | | | | | | | |
| Dinkels Michael | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Sari Debra Maenza | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Nasuti Joseph F Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Hook Bathsheba | All Other | | | | | | | | | | | |
| Epton Laura Rpa | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dave Hema A | All Other | | | | | | | | | | | |
| Carullo Veronica Patricia Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hammerman Curtis | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Api Marietta | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Belkind Uri | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kogan-Liberman Debora L | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Haque Hoosna | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| B Stern Physical Therapy Inc | All Other | | | | | | | | | | | |
| Kathryn Frances Kirchoff | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Veiss Ingrid Md | All Other | | | | | | | | | | | |
| Nerenberg Rebecca Heidi | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kim Andrew | All Other | | | | | | | | | | | |
| Patel Nirav | All Other | | | | | | | | | | | |
| Urzi John | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Kalyoussef Sabah | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 758 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin Participatin | g in Projects | | | | | | | | | | |
|-------------------------------------|---------------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Factor Avi | All Other | | | | | | | | | | | |
| Adina Sonners | All Other | | | | | | | | | | | |
| Gebrael Jacob | All Other | | | | | | | | | | | |
| John-Lewis Janice Njamiu | All Other | | | | | | | | | | | |
| Hang Kyu Park | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Villanueva Jinette Rpa | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Levin Sarah | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Jackson Nicole | All Other | | | | | | | | | | | |
| Berger Jay Steven | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Singh Rajni Do | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Pieroni Sabrina | All Other | | | | | | | | | | | |
| Gershengorn Hayley Beth | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Childrens Rehabilitation Center | All Other | | | | | | | | | | | |
| Tan-Geller Melin | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cavallo Erica | All Other | | | | | | | | | | | |
| Norman Otsuka Md | All Other | | | | | | | | | | | |
| Summer Nixon | All Other | | | | | | | | | | | |
| Baron Nicole Vanessa | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Middletown Park Rehab & Hlth Cr Ctr | All Other | | | | | | | | | | | |
| Pacenza Gladys | All Other | | | | | | | | | | | |
| Tantri Rachel | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Fogg Jo | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Amenedo Lauren | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Thomas Laura | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Chen Daniel | All Other | | | | | | | | | | | |
| Monaco Domenic | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sanchez John Paul | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Duncan Dameon Rupert Vincent | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wen-Jeng Melissa Yao | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Sarah Chambers | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mariuma Eric Joseph Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |



Page 759 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | | |
|------------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Rimpel Lisa Minerva Md | All Other | | | | | | | | | | | |
| Wahezi Sayed Emal | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Leon Kenneth | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Goodwin Nadia S | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Morgan Scott | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Gritz David Clark | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Meltzer Eileen Np | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Collons Susan Eckert | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Paul Mario Mignone | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Robinson Julie Vale Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bathory Eleanor | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Mannam Prashanth | All Other | | | | | | | | | | | |
| Neuman Tzvi Yehuda | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cohen Perry | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lee Tony | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schonberg Dana | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Chuang Meleen | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Judge Nancy Elizabeth | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Friedman Adam | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Flusberg Milana | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kazos Alexander | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Patzkowsky Kristin | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Dym Robert | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gawargious Hana Romany | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Mehta Keyur J | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bolan Claire | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Doshi Jay Vinay Md | All Other | | | | | | | | | | | |
| Orange County Cerebral Palsy Assoc | All Other | | | | | | | | | | | |
| Shepard Timothy Folsom | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Robinson Stacy P | All Other | | | | | | | | | | | |
| Silberstein Michael Wade Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 760 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | ı in Projects | | | | | | | | | | |
|----------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Harris Elizabeth Elizabeth Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Pierre Florence Dominique | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Cardona Lina | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tamar Goldwaser | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bliagos Dimitrios | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| D'Ambrosio Anthony William | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Vassilakis Athina Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Leung Sharon Szeyan | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sinha Sumita | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shin Ja | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Parnas Taya | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cheuck Lanna | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gripper Sommer | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rosenberg Jamie | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shiloh Ariel L | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gulani Reshma | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shapiro Lauren | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Lister Rolanda Lamora | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Cah Childrens Rehabilitation Ctr | All Other | | | | | | | | | | | |
| Ali Aleem A | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cy R Blanco Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Cohen Evan Phillip Md | All Other | | | | | | | | | | | |
| Plummer Christopher Paul | All Other | | | | | | | | | | | |
| Cocina Amy Elizabeth | All Other | | | | | | | | | | | |
| Yasmin Dhar | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chaur Adriana Maria | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Le Tiffany | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| De La Riva-Velasco Elizabeth Md | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Levis Rebekka Jo Do | All Other | ~ | | | | | | | | | | |
| Schwarz Cordelia Sandra | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Elias Sara B | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |



Page 761 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | g in Projects | | | | | | | | | | |
|----------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Shieh Shi-Jun Jean | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dennis Jay Chia | All Other | | | | | | | | | | | |
| D Elia Joanna Barnett | All Other | | | | | | | | | | | |
| Abraham Charlene | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shah Vaishali | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Davis Jennifer | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Farris Zachary | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mercredi Guerline | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| White Monique | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Joy Christina | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kowenski Jacob | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Galhotra Sanjay | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pratomo Vanessa | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Alis Rebecca | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Choudhary Pratima | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Hashem Hashem Joseph | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Carmen Lopez | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Papalezova Katia Todorova | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Elkind Richard M | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Andreopoulou Eleni | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tan Jade | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Klobocista Merieme | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Koci Piro | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Brown Benjamin Thomas | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Osawe Obosa Nosayaba | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Zhang Cheng | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shah Amishi Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Brignoni-Blume Paula | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Lubetzky Michelle L | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Doddakashi Satish | All Other | | | | | | | | | | | |
| Arevalo-Valencia Diana Constanza | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |



Page 762 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | in Projects | | | | | | | | | | |
|---------------------------------|-------------------|-------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Yassari Reza | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Herrington Joh | All Other | | | | | | | | | | | |
| Hobeika Peter | All Other | | | | | | | | | | | |
| Brakman Patricia | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Elmi Farshad | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Okpukpara Onyinye | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Finer Christin | All Other | | | | | | | | | | | |
| Kapoor Aarti | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Parkey Joe | All Other | | | | | | | | | | | |
| Gensure Robert | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chambers Stephinie Melissa | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Bortnick Anna Emily | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Setlik Daria Elizabeth Md | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lewit Harvey Bernard | All Other | | | | | | | | | | | |
| Sullivan Rachel | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hamaspik Of Rockland County Inc | All Other | | | | | | | | | | | |
| Banerjee Kumarika | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mary Katherine Michalak | All Other | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| The Rye Asc Llc | All Other | | | | | | | | | | | |
| Shaparin Naum | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Balili Irida | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mr Ravindranauth Jamwant | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kessler Marion K Md | All Other | ~ | | | | | | | | | | |
| Muse Jessica Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Crestview Manor Alp | All Other | | | | | | | | | | | |
| Rodriguez Luis Jr | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Schrager Judith | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Marrast Lyndonna | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Noguera Luisa | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Patel Viraj | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Khaw Adrian | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 763 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|--------------------------------|-------------------|-------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Dowling Michael Francis | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Lee Bonnie A Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Stefan Delia | All Other | | | | | | | | | | | |
| Farley Alice Gutknecht | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Shirazi Michael | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nori Priya Md | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Samuels Michelle | All Other | ~ | | | ~ | | ~ | | | ~ | | |
| Farmakidis Constantin | All Other | | | | | | | | | | | |
| Vidan Erez | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Turner James | All Other | | | | | | | | | | | |
| Nawaz Shah | All Other | | | | | | | | | | | |
| Osborne Thomas | All Other | | | | | | | | | | | |
| Hodge Richard | All Other | | | | | | | | | | | |
| Lin Andrea Connie | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Taylor Annelle Claire | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Alam Shah | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Richard Glenn | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Goldberg Alla Do | All Other | | | | | | | | | | | |
| Morrone Kerry Ann | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mc Dermott Annemarie | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Figueroa-Martinez Silkia | All Other | | | | | | | | | | | |
| Fenig Mark Md | All Other | | | | | | | | | | | |
| Rojas Rolando Jose | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Levine Rebecca | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Twomey Stephanie F | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dumont Center Rehab & Nrs Care | All Other | | | | | | | | | | | |
| Hope Aluko Akini | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Orsatti Giulia | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Small Ethan | All Other | | | | | | | | | | | |
| Pillai Sophia | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schoolcraft Rachel | All Other | | | | | | | | | | | |



Page 764 of 841 **Run Date**: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | g in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Varghese Justin | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Parkin Terri Michelle | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Petersel Hilary | All Other | ~ | ~ | | ~ | ~ | ~ | | ~ | ~ | ~ | |
| Hochman Sarah | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ortquist Brynne | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Brennan Jennif | All Other | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Khemraj Jaimenee | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Statter Mindy | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dinapoli Gina | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hwang Hannah | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shah Payal K | All Other | | | | | | | | | | | |
| Capizzi Jessica Lisette | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Laborde Elve | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gds Imaging Pc | All Other | | | | | | | | | | | |
| Ruocco Martin James | All Other | | | | | | | | | | | |
| Barnwell Nursing & Rehab Cent | All Other | | | | | | | | | | | |
| Powers Caitlin Ann Np | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Ismailova Kyamalya A | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fay Marina | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Heller Sandra Rosenfeld | All Other | | | | | | | | | | | |
| Extraordinary Home Care | All Other | | | | | | | | | | | |
| Varian David W Jr | All Other | | | | | | | | | | | |
| Lyons James J | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Nitzkorski James | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Jain Supriya | All Other | ~ | | | | | | | | | | |
| Weissler Karen | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Gomes Elizabet | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shaikh Munima Rafi | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Slovut David | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Steng Michael | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Elrington Carol | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |



Page 765 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participatin | g in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Walsh Ronald | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tomuta Vlad | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Park Sun | All Other | | | | | | | | | | | |
| Sotelo-Garza Danilo | All Other | | | | | | | | | | | |
| Wu Richard B | All Other | | | | | | | | | | | |
| Stent Sabrina Nicole Craig | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Itingen Mikhail | All Other | | | | | | | | | | | |
| Findley Christ | All Other | | | | | | | | | | | |
| Burgos-Fontanez Obdulia | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Wemmer Kerriemari | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Puius Yoram | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wahezi Dawn | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pinto Priya | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Williams Samuel | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cunqueiro Alain | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bloom Rachel | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Serrano Esmeralda | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Frimer Marina | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Aroniadis Olga | All Other | | | | | | | | | | | |
| Lapman Lisa | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sanghvi Kunal | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dominguez Maria | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Motivala Apurva Amar | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Skversky Amy | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Yettaw Holly | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Fanti Peter | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wolgast Lucia | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ngai Ivan | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Restivo Andrew | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fligelman Tal | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Donna M Collins | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |



Page 766 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | g in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|--------|----------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Ryder Crystal D | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Hansen Amanda | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Vent David Michael | All Other | | | | | | | | | | | |
| Fradlis Bella | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Heinze Jennifer Lynne | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Czarnecki Jamie Charlsie Marie | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pilika Asti | All Other | | | | | | | | | | | |
| Frengle-Burke Ingrid | All Other | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Choi John | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Grucela Alexis L | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tepper Oren M | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mills Pond Nursing & Rehab Ctr | All Other | | | | | | | | | | | |
| Nguyen Pamela H | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Stableford Jennifer Ashley | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mateus Diana | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Yao Mike | All Other | | | | | | | | | | | |
| Phelps Medical Associates Pc | All Other | | | | | | | | | | | |
| Little Sara Jane | All Other | ~ | ~ | | | | | ~ | ~ | ~ | ~ | |
| Graber Jerome Jeffrey | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Eddington Kay Allen | All Other | | | | | | | | | | | |
| Mcnamara Holly | All Other | | | | | | | | | | | |
| Mcclain Danielle | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ramos Julie J | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fenichel Rebecca | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Okoniewski Deborah A | All Other | | | | | | | | | | | |
| Broder Molly | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Scheinfeld Meir | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Elliott Jilliann | All Other | | | | | | | | | | | |
| Aksoy Tulay | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chae Kristina | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Golombeck Arel | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 767 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Particinatin | g in Projects | | | | | | | | | |
|-------------------------------------|-------------------|---------------|---------|----------|----------|-------|--------|-------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2 | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Laud Geeta | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Uy Natalie | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Goloborodko Valentyna | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Dudaie Ronen | All Other | ~ | ~ | | ✓ | ~ | ~ | ~ | ~ | ~ | ~ |
| Brubaker Mark | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Tassler Andrew | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Bhargava Amit | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Lowe Shani | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Irizarry Eddie | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Chuy Jennifer | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Korin Laura | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Yozawitz Elissa | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| lyer Shwetha | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Rudolph Bryan | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Wang Lin-Fan | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Yang Julie | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Morrison Briana | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Jones Michael | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Milman Sofiya | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Ikeda Scott | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Muppuri Swapna | All Other | ~ | ~ | | ✓ | ~ | ~ | ~ | ~ | ~ | ~ |
| Behin Daniel | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gritsenko Karina | All Other | ~ | ~ | | ✓ | ~ | ~ | ~ | ~ | ~ | ~ |
| Tuyama Ana | All Other | ~ | | | | | | ~ | ~ | ~ | ~ |
| Stark Allison | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Zaman Selina Sultana | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Vydyanathan Amaresh | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Gateway Community Industries Inc Sp | All Other | | | | | | | | | | |
| Barr Jeffrey M Md | All Other | ~ | | | | | | ~ | ~ | ~ | ~ |
| Farina Jenifer Lorrill | All Other | ~ | ~ | ✓ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Carr Hemlata | All Other | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |



Page 768 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | in Projects | | | | | | | | | | |
|---------------------------------|-------------------|-------------|---------|--------|---------|----------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Hillard Virany | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lleva Paul | All Other | | | | | | | | | | | |
| Jouve Natalie | All Other | ~ | ~ | | | | | ~ | ~ | ~ | ~ | |
| Lombino Michae | All Other | | | | | | | | | | | |
| Zhou Rao | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Wong Joyce | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Concepcion-Diaz Evelyn | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Edgar Ellen | All Other | | | | | | | | | | | |
| Rodriguez Maria | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Malik Afshan | All Other | | | | | | | | | | | |
| Panarelli Nicole | All Other | | | | | | | | | | | |
| Brandenberger Frederic | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Romero Jose Luis | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rubaltelli David M | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bhardwaj Anuj | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Kayler Liise K | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Thalappillil Jenny | All Other | | | | | | | | | | | |
| Halverstam Caroline | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Spatz Dawn M | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Galeano Eduardo Enrique | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nagarwala Faisal Md | All Other | | | | | | | | | | | |
| Susan Teresa Wesoly | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Benfield Nerys Camilla | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Golebiowska Angelika | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Roth Serena Lauren | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Ugorji Chika | All Other | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Boulware Jason Peter | All Other | | | | | | | | | | | |
| Augustin Paul | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Hickey Jeanne C | All Other | | | | | | | | | | | |
| Kolarsky Marian | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mann Glenn | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 769 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| · | Participating Pa | g in Projects | | | | | | | | | | |
|-------------------------------------|--|---------------|---------|--------|----------|-------|----------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Orsi Deborah | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Miah Bahar | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ravitz Risa | All Other | | | | | | | | | | | |
| Noeth Erinn Kyle | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pinzon Robin Ramos | All Other | | | | | | | | | | | |
| Allen Carol B | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Haasz Maya | All Other | | | | | | | | | | | |
| Quinlan Christine Sergio | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Health Quest Urgent Medical Care Pr | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Mcgraw Edward | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Johnson Catherine | All Other | ~ | ~ | | | | | ~ | ~ | ~ | ~ | |
| Buckle Jody Ann | All Other | | | | | | | | | | | |
| Ladner Christo | All Other | | | | | | | | | | | |
| Foral Jonathan | All Other | | | | | | | | | | | |
| George Bindu Ann | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Yunus Adnan | All Other | | | | | | | | | | | |
| Jacobs Sharone | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Epstein Robin N | All Other | | | | | | | | | | | |
| Xavier Anitha Np | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Choueiter Nadine Fakhri | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jang Jennifer | All Other | ~ | | | ~ | | ~ | | | ~ | | |
| Begum Most Jahan | All Other | | | | | | | | | | | |
| Sancia Wellness Inc | All Other | | | | | | | | | | | |
| Bhatti Saeed I | All Other | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Long Glenda Minus | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wagner Reena Cheryl | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kelderhouse Jacqueline Mary | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Nicola Refky | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Oommen Annie A | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| St. Charles Marise | All Other | | | | | | | | | | | |
| Russo Rocco Md | All Other | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |



Page 770 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | j in Projects | | | | | | | | | | |
|-------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|-------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Grinion Charlene M | All Other | | | | | | | | | | | |
| Sevcik Renee Marie | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Hamburgh Monica | All Other | ~ | ~ | | ~ | ~ | ~ | | ~ | ~ | ~ | |
| Degraffe Lisa | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| /an Arsdale Anne | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Khan Rehan | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Sulaj Donjeta | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Moriarty Jeremy | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Boukhris Leila | All Other | | | | | | | | | | | |
| Glaser Joseph E | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Henri Gerno Pierre | All Other | | | | | | | | | | | |
| Rodriguez-Iglesias Realba | All Other | | | | | | | | | | | |
| Hall-Gentile Kimberly Np | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Spumberg Eleanor Pearl | All Other | ~ | | | ~ | | ~ | | | ~ | | |
| Ro Angela | All Other | | | | | | | | | | | |
| Holliday Ruth | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Serafini Francesco Maria | All Other | | | | | | | | | | | |
| Nedelea Dana | All Other | | | | | | | | | | | |
| Eisenberg Amy Np | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Taylor Kevia | All Other | | | | | | | | | | | |
| Courtney Jonathan Brian | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Christopher T Fillerup Pa | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Occupations Inc Pfw | All Other | | | | | | | | | | | |
| /lizrachi Adam | All Other | | | | | | | | | | | |
| Parsons Child And Family Ctr | All Other | | | | | | | | | | | |
| Dberlander Adam M | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rahman Rounak | All Other | | | | | | | | | | | |
| Gordon Samantha Danna | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| anaka Christopher Y | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Belvedere Health Services Llc | All Other | | | | | | | | | | | |
| ucas Tanya | All Other | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | I |



Page 771 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin | g in Projects | | | | | | | | | |
|----------------------------------|-------------------|---------------|---------|--------|-------------|----------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Osei Raphael Kwaku | All Other | ~ | ~ | | > | | | ~ | ~ | ~ | ~ |
| Kirpan Michael | All Other | ~ | | | | * | | | ~ | | |
| Debrot Laura | All Other | ~ | ~ | | > | ~ | | ~ | ~ | ~ | ~ |
| Yamashita Akino I | All Other | | | | | | | | | | |
| Marshall Lisa L | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| Kashyap Yogita | All Other | | | | | | | | | | |
| Sharma Madhu | All Other | | | | | | | | | | |
| Conigliaro Rosemarie Lombardi Md | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ |
| schannerl Asiya S | All Other | ~ | ~ | | | * | | ~ | ~ | ~ | ~ |
| Graham Jay Alexander | All Other | ~ | ~ | | | * | | ~ | ~ | ~ | ~ |
| obue Josephine | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ |
| effries Jessica | All Other | ~ | ~ | | > | ~ | | ~ | ~ | ~ | ~ |
| arber Lee | All Other | ~ | ~ | | > | ~ | | ~ | ~ | ~ | ~ |
| long Hye | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ |
| Drake Macarthur | All Other | ~ | ~ | ~ | > | ~ | ~ | ~ | ~ | ~ | ~ |
| Samarneh Majed | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Cano Nefertiti | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ |
| Maher Shannon Suzanne | All Other | | | | | | | | | | |
| Sonzalez Mario S | All Other | | | | | | | | | | |
| Nonk Edward Charles | All Other | ~ | | | | | | ~ | ~ | ~ | ~ |
| riedman Amy Np | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ran Vu H | All Other | ~ | ~ | | > | ~ | ~ | ~ | ~ | ~ | ~ |
| vette B Torres Md Pc | All Other | | | | | | | | | | |
| ′ao Tse Hwa | All Other | | | | | | | | | | |
| redei Chesed Inc | All Other | | | | | | | | | | |
| Roberts Suzanne L | All Other | | | | | | | | | | |
| orman Howard L | All Other | ~ | ~ | | ~ | * | ~ | ~ | ~ | ~ | ~ |
| oewinger Michael | All Other | | | | | | | | | | |
| Sawhney Manita | All Other | ~ | ~ | ~ | > | | ~ | ~ | ~ | ~ | ~ |
| loy Diana K | All Other | ~ | | | | | | ~ | ~ | ~ | ~ |
| Sticco Charles Craig | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 772 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | in Projects | | | | | | | | | | |
|---------------------------------|-------------------|-------------|----------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Rosenblum Jeremy Mark | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Yung Billy | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Mera Fanny | All Other | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Davila-Velazquez Juan | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kumar Neelja | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Johnson Beverly | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Popowitz Daniel | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Blackstock Oni | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Zagreda Leze | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Alas-Hun Sheila | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Padua Michelle | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cui Nuan | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Stern Joshua | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Liberman Eric | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Gittens Paul | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Drzewiecki Beth Ann | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bruney Talitha | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| L'Official Janel Elise | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Casale Anthony | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Goss Erin | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | * | |
| Patel Milani | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | * | |
| Walsh Erin Kelly | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | * | |
| Kurian Jessica | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | * | |
| Abraham Ami | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Peskin-Stolze Melissa Rebecca | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | * | |
| Dabo Sidiki | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Steinberg Katherine Anne | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ragsdale Ellie Simpson | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Garretto Diana J | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Singer Daniel Joseph | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Agarwal Seema | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |



Page 773 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin _e | g in Projects | | | | | | | | | | |
|---------------------------|---------------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Agopian Eliz Hazar | All Other | | | | | | | | | | | |
| Viswanathan Preeti | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bosler Jayme Susan | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Coron Roger | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wilson William A | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Defilippo Caroline | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Calderon Ruddy Smith | All Other | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Schultz Heather S | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Gersten Adam | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Christoforetti Ruth | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Suskin Barrie | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Aronow Rachel | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Hidalgo Idaly | All Other | | | | | | | | | | | |
| Munjal Iona Mairi Macbeth | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schwechter Evan Michael | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shukla Shuchin | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fridman Dmitry | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Goldberg-Stein Shlomit | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Briones Suzette | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Laird Amanda | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kim Soo | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Staples Karen | All Other | | | | | | | | | | | |
| Paroder Viktoriya | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Codella Luanne | All Other | | | | | | | | | | | |
| Lo Thomas Eeda | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fakhoury Wael | All Other | | | | | | | | | | | |
| Saponara Fiorella Karina | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lewis Nichole | All Other | | | | | | | | | | | |
| Hung Christine | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chopra Nitin | All Other | | | | | | | | | | | |
| Carolan Shelley Denise | All Other | ~ | ~ | | ~ | ~ | ~ | | ~ | ~ | ~ | |



Page 774 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Sarety Net Providers in Green | Participating | g in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Gamarnik Paul Hernan | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Shah Manan Ashokkumar | All Other | ~ | | | | | | | | | | |
| Belfield Uticia | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Vemulapalli Praneeth | All Other | | | | | | | | | | | |
| Nagaraja Aarat | All Other | | | | | | | | | | | |
| Eurman Daniel | All Other | | | | | | | | | | | |
| Singh Jaspreet | All Other | | | | | | | | | | | |
| Ferrazzo-Weller Marissa G | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hirschl David Avishay | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Sternlicht Hillel | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mariya Kobi | All Other | | | | | | | | | | | |
| Jerome Maritza Jasmine | All Other | | | | | | | | | | | |
| Clarenbach Jacob Johannes | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lambert Nahesi Natalie | All Other | | | | | | | | | | | |
| Umali Ismael Lualhati | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Wolter-Nitta Dietlinde A | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sharma Deep | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tanna Monique | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Suh Edward Hyun | All Other | | | | | | | | | | | |
| Rashid Saadia | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cheng Haiying | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hourani Hisham | All Other | ~ | | | | | | | | | | |
| Castiller Francis | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Stewart Camille Andrea | All Other | | | | | | | | | | | |
| Ehtesham Nadira | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Teich Alice | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Schulz Jacob | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rainaldi Patricia | All Other | | | | | | | | | | | |
| Marrese Christine | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bachhuber Marcus | All Other | | | | | | | | | | | |
| Battini Ramakrishn | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 775 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | in Projects | | | | | | | | | | |
|---------------------------------|-------------------|-------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Cole Kimberly | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Davis Raquel | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Nolan Patrick | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fornari Eric | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ow Thomas | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shin Frank | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bartsch Sona | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Ajaimy Maria | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chamnongvongse Pirahatai | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Ohri Nitin | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Karabakhtsian Rouzan | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Suwandhi Pauline | All Other | | | | | | | | | | | |
| Duffy Katherine | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Amstel David Jeremy | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Di Biase Luigi | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jaravaza Mukai Heather | All Other | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Ranaura Tina | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Dumrese Danielle Lee | All Other | | | | | | | | | | | |
| Thomas Koreen | All Other | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Mithani Waheeda | All Other | | | | | | | | | | | |
| Burday Rachel R | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Money Kelsey Erin | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Spencer Monica Awurafua | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Shiwbaran Leena Shaleen | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rieckhoff Moni J | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Beckles Alan | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Maltez Janet Miraldo | All Other | | | | | | | | | | | |
| Kiser Randall | All Other | | | | | | | | | | | |
| Morikis Kalli | All Other | | | | | | | | | | | |
| Amico Jennifer | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Matos Elaine | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 776 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| ^ Safety Net Providers in Green | Participating | j in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|----------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Kirk Jeffrey | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wadke Rahul C | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Naz Sofia Yusuf | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lee Hojin | All Other | ~ | ~ | | | | | ~ | ~ | ~ | ~ | |
| Beruke Hanna | All Other | | | | | | | | | | | |
| Chhavi Rai | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Tang Nelson | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Albero Angela | All Other | | | | | | | | | | | |
| Gruber Brian James | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jones Christopher J | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Sony Deepthi | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Onuora Stella | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Cheng Wei | All Other | | | | | | | | | | | |
| Wolfe Diana | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Samaroo Parbhu Dyal | All Other | | | | | | | | | | | |
| Sprain Brook Manor Rehab Llc Nh | All Other | | | | | | | | | | | |
| Prashad Priya | All Other | | | | | | | | | | | |
| Carlino Richard Francis | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Pelliciari Nicholas Anthony | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shrimanker Sheetal H | All Other | | | | | | | | | | | |
| Connelly Jane M | All Other | | | | | | | | | | | |
| Henriquez Gabriela Maria | All Other | | | | | | | | | | | |
| Singh Tarunjit | All Other | | | | | | | | | | | |
| Guinan-Clark Heather Elizabeth | All Other | | | | | | | | | | | |
| Fung Chaw Gloria | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Lee Jimmy | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chacko Celin | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dastain Jean Yves | All Other | ~ | | | | | | | | | | |
| Hofmann Joanna Frances | All Other | ~ | | | | | | | | | | |
| March Anika Jolene | All Other | | | | | | | | | | | |
| Pillet Jason Benjamin | All Other | | | | | | | | | | | |



Page 777 of 841 **Run Date**: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|----------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Winfield Dara | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pacheco-Stabile Gretchen | All Other | | | | | | | | | | | |
| Mathew Renu | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jean-Jacques Lamercie Mohane | All Other | | | | | | | | | | | |
| Bobra Shalini | All Other | | | | | | | | | | | |
| Morgan Diane M | All Other | | | | | | | | | | | |
| Berrak Su Gulsun | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mccafferty Hallie | All Other | | | | | | | | | | | |
| Alissandratos Goldi | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Weingarten Ros | All Other | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Garwin Sandeep | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Hadi Nicole C | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Lachman Mary | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Brown Athena | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Arevalo Sandra J | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Parchen Daniel Joseph | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Maggio-Silverman Cynthia Denise | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Midwood Dorinda M | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Zheng Yinggang | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Vivekanandar Abhirami | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Wong Kaitlyn Lin | All Other | ~ | | | | | | | | | | |
| Muniz De La Pena Cristina | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ramlall Wendy | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Straatmann Caroline Elizabeth | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Maddalena Amy Elizabeth | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Mark C Liszewski | All Other | | | | | | | | | | | |
| Sharma Manju | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Compagnone Agnes Marcia Rpa | All Other | | | | | | | | | | | |
| Kang Moonwha | All Other | | | | | | | | | | | |
| Adar Mary | All Other | ~ | | | ~ | | ~ | | | ~ | | |
| Steinhardt Nat | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 778 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | | |
|-------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Sebastian Sonia | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sundaram Vishalakshi | All Other | | | | | | | | | | | |
| Mercedes Angela | All Other | | | | | | | | | | | |
| Jain Sanjeev | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Wong Brian Sze-Lik | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Holt Elizabeth | All Other | | | | | | | | | | | |
| Ellsasser Richard | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hrnc Operating Llc | All Other | | | | | | | | | | | |
| Zimmermann Kristan Dale | All Other | | | | | | | | | | | |
| Latpate Prashant Pandurang | All Other | | | | | | | | | | | |
| Granit Volkan | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Berko Netanel Stern | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Coplowitz Shana | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Saltiel Armando | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Krishnarasa Balakumar | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Singer Pamela S | All Other | | | | | | | | | | | |
| Litvak Stanley | All Other | | | | | | | | | | | |
| Montano Cristina V | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Jopal Sayville Llc | All Other | | | | | | | | | | | |
| Haleem Kamran | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Atrio Jessica Maria | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Amuta Jeanne Uchechi | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Abelow Chaya Batya | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rivera Enid Yvette | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Raghavan Sreekala | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Asher Tara Lavonae | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kastner Theodore A | All Other | | | | | | | | | | | |
| Breborowicz Andrzej Krzysztof | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Orvieto Craig Adam | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ahmad Ahsanuddin | All Other | | | | | | | | | | | |
| Rcal Inc Day/Ch | All Other | | | | | | | | | | | |



Page 779 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | | |
|-----------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|----------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Cruz Jessica | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Rilc Inc Semp | All Other | | | | | | | | | | | |
| Mastandrea Domenico Carmine | All Other | | | | | | | | | | | |
| Adams Kelly | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Fyffe Ullanda Pattion | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Joseph Shija | All Other | | | | | | | | | | | |
| Highland Medical Pc | All Other | | | | | | | | | | | |
| Umylny Pauline L | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bhatt Muneer | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Talib Hina Javid | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hotchkiss Laura | All Other | | | | | | | | | | | |
| Zampolin Richard | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Madaline Theresa Fitzgerald | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Slosar Magdalena | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Gearing Bobby | All Other | ~ | | | | ~ | | | ~ | | | |
| Mendez Barbara | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ceide Mirnova Emmanuelle | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lee Janet B | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Guilliames Conair | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Davidson Sasha Marie | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cheng Eric Jen-Hao | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Huang Hongying | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Patel Amit | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Levin Erika | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Castillo Thais Melissa | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Lupu Sarah | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Murakami Noriyuki | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Galen Benjamin Thomas | All Other | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kumar Bhavik | All Other | ~ | ~ | 1 | | ~ | | ~ | ~ | ~ | ~ | |
| Liggett Alicia L | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Mahgerefteh Joseph | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 780 of 841 **Run Date**: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | | |
|-----------------------------|-------------------|---------------|----------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Mehta Anita K | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Felsen Uriel | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Thornton Kimberly | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Buresch Arin Marie | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mergi Danny | All Other | | | | | | | | | | | |
| Hawkins Eleanor | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Baig Mahadi | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Goel Narender | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Morancy Jennifer | All Other | ~ | ~ | | | | | ~ | ~ | ~ | ~ | |
| Kim Christy | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Midgley Stephanie G | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Rezai Gharai Leila | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Stern Kenan Walter Davis | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Forman Katie Rae | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Brewster Natalie Libertella | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kwah Joann A | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Corey Patrick Spencer | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jablonska Marzena | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bell Jason Henry | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Goel Swati | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shah Chirag Dinesh | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Sidhu Jasmine Kaur | All Other | | | | | | | | | | | |
| Pietris Andrew Michael | All Other | | | | | | | | | | | |
| Boucher-Miranda Altagracia | All Other | | | | | | | | | | | |
| Chacko Kristina | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lado Juan Jose | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Newell Mary | All Other | | | | | | | | | | | |
| Hemel Deborah | All Other | | | | | | | | | | | |
| Chiocconi Sofia | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Paredes Christophe | All Other | | | | | | | | | | | |
| Patel Ronak Amrut | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 781 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|-------------------------|-------------------|-------------|---------|--------|---------|-------|----------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Rivera-Galindo Claudia | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Glotzbach Kristi | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pettei Edward | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pothula Aravind | All Other | <u> </u> | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Venegas-Borselino Carla | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kim Stacey | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Yu Bo | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Amorosa Louis | All Other | | | | | | | | | | | |
| Fraser Candice N | All Other | | | | | | | | | | | |
| Forrest Roy | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Alvarado Rosal | All Other | | | | | | | | | | | |
| Lukin Dana | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chaitowitz Mark H | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rahmanian Marjan | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Liff Jeremy | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mehra Shilpa | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Norton Brianna | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Tabatabaie Vafa | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Boules Heidi Mary | All Other | | | | | | | | | | | |
| Gibber Marc Jason | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Khan-Ali Madhury | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Brown Nicole | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Mani Nithya | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Perez Hector | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Joseph James | All Other | | | | | | | | | | | |
| Gutwein Farrah Elyse | All Other | | | | | | | | | | | |
| Nishat Arshia | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Francis Monica | All Other | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Poarangan Puspa | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mushekov Timur | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ekanadham Himabindu | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 782 of 841 **Run Date**: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating Pa | g in Projects | | | | | | | | | | |
|----------------------------------|--|---------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Carl Lamour-Occean Carline | All Other | | | | | | | | | | | |
| Afzal Amna S | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chang Diane | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jain Ruchicka | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cho Woojin | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ntiamoah Kwabena | All Other | | | | | | | | | | | |
| Mcquaid Monica Mary | All Other | | | | | | | | | | | |
| Lawson Katharine Rieke | All Other | | | | | | | | | | | |
| Erdfarb Amichai Joshua | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wong Joyce | All Other | | | | | | | | | | | |
| Jefferson Karen | All Other | | | | | | | | | | | |
| Setty Sudarshan | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Karkhanis Jamuna | All Other | | | | | | | | | | | |
| Isakharov Margarita | All Other | | | | | | | | | | | |
| Vanson David | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Noone Rachel Harden | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shmukler Anna | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Faliszek James | All Other | | | | | | | | | | | |
| Glasser Scott | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Arandia Ira Eunice C | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Pittman Kai | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Ustun Berrin | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Scott Pardella Jolanda | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Johns Tanya | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ogbonna Rose N | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lee Diana | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Fayyaz-Moghaddam-Fomani Katayoun | All Other | | | | | | | | | | | |
| Kommana Harisha | All Other | | | | | | | | | | | |
| Ningthoujam Sunita | All Other | | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Smith Heather Ann | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Leuchten Scott J | All Other | ✓ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |



Page 783 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | in Projects | | | | | | | | | | |
|---------------------------------|-------------------|-------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Montefiore New Rochelle Hosp | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schaffer Extended Care Center | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Celestine Erica | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Ceesay Lamin S | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rodriguez-Jaquez Carlos R | All Other | | | | | | | | | | | |
| Elliot Ida K | All Other | ~ | | | | | | | | | | |
| Ishak Charbel | All Other | | | | | | | | | | | |
| Simmons Tayler Marie | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Schmitt Michelle Debra | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Kucher Cynthia | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Sanghvi Neha | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Hall Tolighta | All Other | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Zack Yael | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Carton Lauren | All Other | | | | | | | | | | | |
| Mitnik Elliott | All Other | | | | | | | | | | | |
| Khan Asma | All Other | | | | | | | | | | | |
| Caggiano Thomas | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Vitale Fara | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Canoy James | All Other | | | | | | | | | | | |
| Shadid Nadeem | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chauhan Punam | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Belligund Pooja Mohan | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| James Kesha Antionette | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Malkani Brijesh | All Other | | | | | | | | | | | |
| Dhanyamraju Susmitha | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Baron Sarah | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Blanco Patricia Filart | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hicks Kandree | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Diaz De Villalvilla Alexander | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Brower Gena R | All Other | ~ | | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Goldfine Andrew Michael | All Other | | | | | | | | | | | |



Page 784 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|-------------------------------------|-------------------|-------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Montefiore Mount Vernon Hospital | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Satyadeo Meera H | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Osczepinski Joan | All Other | ~ | ~ | | | | | ~ | ~ | ~ | ~ | |
| Mckeon Shannon B | All Other | | | | | | | | | | | |
| Dubensky Laurence Michael | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Greenhut William Howard | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mok Norman | All Other | | | | | | | | | | | |
| Pendergast Janeen | All Other | | | | | | | | | | | |
| Sankin Alexander I | All Other | | | | | | | | | | | |
| Patton Todd Cary | All Other | | | | | | | | | | | |
| Catholic Managed Long Term Inc | All Other | ~ | | | | | | | | | | |
| Sims Daniel | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mor Nadav | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Raiszadeh Farbod | All Other | | | | | | | | | | | |
| Workmens Circle Dialysis Center Inc | All Other | | | | | | | | | | | |
| Suseelan Hary | All Other | | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Cavagnaro John A | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Weichman Katie E | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chan York Sing | All Other | | | | | | | | | | | |
| Parikh Neeti Bharat | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ellsweig Bruce Alan | All Other | | | | | | | | | | | |
| Aponte Kali Chandra | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Oviedo Luz | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Shah Madhavi | All Other | | | | | | | | | | | |
| Hoang Bang | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Arthur Jill | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chowdhury Imaan | All Other | | | | | | | | | | | |
| Melvin William Scott | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Koai Esther | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mclellan Beth | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Cabreza Vivienne Lopez | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 785 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | g in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|----------|--------|---------|-------|--------|-------|----------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Khan Sidrah | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Levy Brenda Freha | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mamdani Sohail | All Other | | | | | | | | | | | |
| Sarwar Uzma | All Other | | | | | | | | | | | |
| Harding Katherine L | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tomback David Adam | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Nayak Mansi Manohar | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Berg Erica D | All Other | | | | | | | | | | | |
| Yu Man | All Other | ~ | | | | | | | | | | |
| Mindich Rachel M | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Singh Amandeep | All Other | | | | | | | | | | | |
| Erazo Marleny | All Other | | | | | | | | | | | |
| Wieder Harriot Estelle | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jopal Bronx, Llc | All Other | | | | | | | | | | | |
| Adubor Christopher | All Other | | | | | | | | | | | |
| Phookan Jaya | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Praino Joseph | All Other | | | | | | | | | | | |
| Stibitz Lisa Marie | All Other | | | | | | | | | | | |
| Olko Catherine E | All Other | | | | | | | | | | | |
| Solomon Julie | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Zaidi Syed | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Butterick Susan | All Other | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Jackson Arnice | All Other | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Garcia Yudelka | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Maslyanskaya Sofya | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gibney Tara | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shimonov Israel | All Other | | | | | | | | | | | |
| Wang Wei | All Other | | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Vattappally Leena Np | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Barr Scott Carey | All Other | | | | | | | | | | | |
| Jackson Jill Kimberly | All Other | | | | | | | | | | | |



Page 786 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | g in Projects | | | | | | | | | | |
|-------------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Anderson Rita | All Other | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Hasan Syeda Abbabi | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Downing Tricia Elizabeth | All Other | | | | | | | | | | | |
| Clarke Kimesha | All Other | | | | | | | | | | | |
| Centerlight Certified Home Health A | All Other | | | | | | | | | | | |
| Ramesh Manish | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Yee Michael | All Other | | | | | | | | | | | |
| Chapple Beverlyn | All Other | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Carey Michelle | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Levin-Canger Olga | All Other | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Merauti Victoria | All Other | | | | | | | | | | | |
| Balaskonis Asimina | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Feldman Jay | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schoenberg Mark P | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Arnold Shaye Beverly | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Osman-Wager Jamie Lauren | All Other | | | | | | | | | | | |
| Murphy Caroline Ann | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lan Andrew | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Rosenbach Ari | All Other | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Anderson Ctr Svcs Clinic | All Other | | | | | | | | | | | |
| Abbott Ethan Ernest | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gonzalez Juan P | All Other | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Doj Operations Associates Llc | All Other | ~ | | | | | | ~ | | | | |
| Jean-Louis Christine | All Other | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mckenna Maria | All Other | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Philip Jasmine | All Other | | | | | | | | | | | |
| Abernathie Brenon Lee | All Other | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Toscano Fiore Vincent | All Other | | | | | | | | | | | |
| Jewish Home Lifecare Community Serv | All Other | ~ | | | | | | | | | | |
| Juthani Viral Virendra | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Weidel James | All Other | | | | | | | | | | | |



Page 787 of 841 **Run Date**: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating in Proj | ects | | | | | | | | | | |
|---------------------------------|-----------------------|-------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Tiwari Akankasha | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Quezada Oscar | All Other | | | | | | | | | | | |
| Strong Jennifer Elizabeth | All Other | | | | | | | | | | | |
| Khandaker Sadia | All Other | ~ | ~ | | | | | ~ | ~ | ~ | ~ | |
| Fogwell Leigh | All Other | | | | | | | | | | | |
| Oduro Angela Yaa | All Other | | | | | | | | | | | |
| Mathelier Krystina T | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rivera Shania Tamara | All Other | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Barclay Ruby | All Other | | | | | | | | | | | |
| Hagge-Greenberg Aaron E | All Other | | | | | | | | | | | |
| Moshiri Kourosh | All Other | | | | | | | | | | | |
| Gover Mary Trace | All Other | | | | | | | | | | | |
| Hall Amy Mia | All Other | | | | | | | | | | | |
| Cancel David | All Other | | | | | | | | | | | |
| Santamaria Evelyn Yesenia | All Other | | | | | | | | | | | |
| Kamal Layla Georges | All Other | | | | | | | | | | | |
| Furgiuele Miriam | All Other | | | | | | | | | | | |
| Novetsky Akiva Pesace | All Other | | | | | | | | | | | |
| Panayiotopoulos Aristotle | All Other | | | | | | | | | | | |
| Cohen Stuart Lance | All Other | | | | | | | | | | | |
| Clapp Mara Alexandra | All Other | | | | | | | | | | | |
| Robles Juan Carlos | All Other | | | | | | | | | | | |
| Bumol Joel Matthew | All Other | | | | | | | | | | | |
| Brown Haydee | All Other | | | | | | | | | | | |
| Lowes Michelle | All Other | | | | | | | | | | | |
| Kanavy Holly | All Other | | | | | | | | | | | |
| Brutsaert Erika | All Other | | | | | | | | | | | |
| Garg Karan | All Other | | | | | | | | | | | |
| Jermyn Rita | All Other | | | | | | | | | | | |
| Bellamkonda Tara | All Other | | | | | | | | | | | |
| Park Connie | All Other | | | | | | | | | | | |



Page 788 of 841 **Run Date**: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin | g in Projects | | | | | | | | | | |
|----------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Kang Joann | All Other | | | | | | | | | | | |
| Yoon Michele | All Other | | | | | | | | | | | |
| Ferzli Myriam | All Other | | | | | | | | | | | |
| Rand Stephanie | All Other | | | | | | | | | | | |
| Shariff Saadat | All Other | | | | | | | | | | | |
| Ashraf Mohammad | All Other | | | | | | | | | | | |
| Carlos Pans Daniela | All Other | | | | | | | | | | | |
| Pallack Robyn | All Other | | | | | | | | | | | |
| Anampa Mesias Jesus | All Other | | | | | | | | | | | |
| Powell Kristin | All Other | | | | | | | | | | | |
| Narang Rahul | All Other | | | | | | | | | | | |
| Jain Sachin | All Other | | | | | | | | | | | |
| Stern David R | All Other | | | | | | | | | | | |
| Barmettler Anne | All Other | | | | | | | | | | | |
| Ravikumar Deepa | All Other | | | | | | | | | | | |
| Shoshani Nechama | All Other | | | | | | | | | | | |
| Altschul David | All Other | | | | | | | | | | | |
| Berzofsky Craig | All Other | | | | | | | | | | | |
| Vanhoy Christine | All Other | | | | | | | | | | | |
| Ogoke Bentley | All Other | | | | | | | | | | | |
| Brennan Cooper Ann | All Other | | | | | | | | | | | |
| Varghese Geena Karukapilly | All Other | | | | | | | | | | | |
| Palumbo Julianne Lomacchio | All Other | | | | | | | | | | | |
| Nunziato-Ghobashy Deborah | All Other | | | | | | | | | | | |
| Mitsumoto Jun | All Other | | | | | | | | | | | |
| Dimarino Nicole | All Other | | | | | | | | | | | |
| Mendes Nelson | All Other | | | | | | | | | | | |
| Budnah Reynaldo | All Other | | | | | | | | | | | |
| Xu Thomas | All Other | | | | | | | | | | | |
| Ross-King Michelle | All Other | | | | | | | | | | | |
| Mcnamee Jr Thomas | All Other | | | | | | | | | | | |



Page 789 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | | | | | | | | | | | |
|---------------------------------|-------------------|-------------|---------|----------------|-------|--------|-------|---------|-------|--------|--|
| | Participating | in Projects | | | | | | | | | |
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Giday Genet | All Other | | | | | | | | | | |
| Broccard Alain | All Other | | | | | | | | | | |
| Mahadeo Kris Michael | All Other | | | | | | | | | | |
| Suri Asif | All Other | | | | | | | | | | |
| Gabriel Liana | All Other | | | | | | | | | | |
| Bruno Charles | All Other | | | | | | | | | | |
| Borrayes Lester | All Other | | | | | | | | | | |
| Kerner Jeffrey | All Other | | | | | | | | | | |
| Breuer Alexandra | All Other | | | | | | | | | | |
| Takematsu Mai | All Other | | | | | | | | | | |
| Kwon Patrick | All Other | | | | | | | | | | |
| Khinvasara Neha | All Other | | | | | | | | | | |
| Barraza Giselle | All Other | | | | | | | | | | |
| Shirinov Robert | All Other | | | | | | | | | | |
| Green Judith | All Other | | | | | | | | | | |
| Harroche Jessica | All Other | | | | | | | | | | |
| Safo Stella | All Other | | | | | | | | | | |
| Choice Curtis | All Other | | | | | | | | | | |
| Goldschmiedt Judah | All Other | | | | | | | | | | |
| Walsh Melissa | All Other | | | | | | | | | | |
| Mehta Sukrant | All Other | | | | | | | | | | |
| Jacobs Charleen | All Other | | | | | | | | | | |
| Guevara Ernesto Jose | All Other | | | | | | | | | | |
| Pimentel Veronica | All Other | | | | | | | | | | |
| Shaban Nada | All Other | | | | | | | | | | |
| Mushi Juliet Estomih | All Other | | | | | | | | | | |
| Gavrilova Tatyana | All Other | | | | | | | | | | |
| Lacayo Allen | All Other | | | | | | | | | | |
| Marrero Jessica | All Other | | | | | | | | | | |
| Velez Christopher | All Other | | | | | | | | | | |
| Gamss Rebecca | All Other | | | | | | | | | | |



Page 790 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | | |
|--------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|---|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Tannebaum Jonathan | All Other | | | | | | | | | | | |
| Sabari Joshua | All Other | | | | | | | | | | | |
| Thomas Vivek | All Other | | | | | | | | | | | |
| Del Rivero Jaydira | All Other | | | | | | | | | | | |
| Rosenstein Hilary | All Other | | | | | | | | | | | |
| ang Yanan | All Other | | | | | | | | | | | |
| lauck Kevin | All Other | | | | | | | | | | | |
| orres-Deas Lucille | All Other | | | | | | | | | | | |
| Swedish Kristin Anne | All Other | | | | | | | | | | | |
| Ferrara Melissa A | All Other | | | | | | | | | | | |
| ittman Stephen Ira | All Other | | | | | | | | | | | |
| lajahar Mahmuda | All Other | | | | | | | | | | | |
| aum Laura | All Other | | | | | | | | | | | |
| alkowski Laura | All Other | | | | | | | | | | | |
| Grundland Sharon | All Other | | | | | | | | | | | |
| .i Norah | All Other | | | | | | | | | | | |
| reeram Radhika | All Other | | | | | | | | | | | |
| Sachdeva Crystal | All Other | | | | | | | | | | | |
| Chiramel Tintu | All Other | | | | | | | | | | | |
| Diaz Rina | All Other | | | | | | | | | | | |
| Sonzalez Bosch Mairelys | All Other | | | | | | | | | | | |
| Subramanya Nalini | All Other | | | | | | | | | | | |
| Cang Joy | All Other | | | | | | | | | | | |
| íhalid Laila | All Other | | | | | | | | | | | |
| buzeid Al-Waleed Mohamed | All Other | | | | | | | | | | | |
| Snyder Liat S | All Other | | | | | | | | | | | |
| Gumbs Maudina S | All Other | | | | | | | | | | | |
| (wofie Stella | All Other | | | | | | | | | | | |
| Saribekyan Arpine | All Other | | | | | | | | | | | Ī |
| heventhiran Alex B | All Other | | | | | | | | | | | Ī |
| Gary Arthur Steinberg | All Other | | | | | | | | | | | |



Page 791 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin Participatin | g in Projects | | | | | | | | | | |
|------------------------------------|---------------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Ruby Mathew | All Other | | | | | | | | | | | |
| Capra Theresa Marie | All Other | | | | | | | | | | | |
| Pagliarulo Sarah | All Other | | | | | | | | | | | |
| Caces Wilfredo | All Other | | | | | | | | | | | |
| Cartmill Kimberly | All Other | | | | | | | | | | | |
| Childs Claiborne | All Other | | | | | | | | | | | |
| Morris Daniel | All Other | | | | | | | | | | | |
| Bangar Maneesha | All Other | | | | | | | | | | | |
| Snellings John | All Other | | | | | | | | | | | |
| Gervits Maria | All Other | | | | | | | | | | | |
| Slinchenkova Olena | All Other | | | | | | | | | | | |
| In Haejin | All Other | | | | | | | | | | | |
| Okoli Oscar | All Other | | | | | | | | | | | |
| Kadkhodaei Elyaderani Farhad | All Other | | | | | | | | | | | |
| Daniel Reny Rajan | All Other | | | | | | | | | | | |
| Martorella Teresa | All Other | | | | | | | | | | | |
| Singhal Raman | All Other | | | | | | | | | | | |
| Townley Katherine Marie | All Other | | | | | | | | | | | |
| Nair Smitha | All Other | | | | | | | | | | | |
| Singer Tonya Marie | All Other | | | | | | | | | | | |
| Luna Jennie | All Other | | | | | | | | | | | |
| St Felix Wendy | All Other | | | | | | | | | | | |
| Licuanan Lloyd | All Other | | | | | | | | | | | |
| Crocco Lauren E | All Other | | | | | | | | | | | |
| Odetalla Fatima | All Other | | | | | | | | | | | |
| Sayegh Danny Joseph | All Other | | | | | | | | | | | |
| Singer Debra | All Other | | | | | | | | | | | |
| Kajita Grace R | All Other | | | | | | | | | | | |
| Sahansra Sukhminder Kaur | All Other | | | | | | | | | | | |
| Cah Access Supports For Living Inc | All Other | | | | | | | | | | | |
| Access Supports For Living Inc | All Other | | | | | | | | | | | |



Page 792 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participatin | g in Projects | | | | | | | | | | |
|-------------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Access Supports For Living Inc Nhtd | All Other | | | | | | | | | | | |
| Access Supports For Living Inc Tbi | All Other | | | | | | | | | | | |
| Reddy Divyabalakrishna | All Other | | | | | | | | | | | |
| Schafer Robyn | All Other | | | | | | | | | | | |
| Malasky Charlotte | All Other | | | | | | | | | | | |
| Fein Daniel | All Other | | | | | | | | | | | |
| Shayevitz Jay Robert Md | All Other | | | | | | | | | | | |
| Blitz Brian Keith | All Other | | | | | | | | | | | |
| Xu Wei Hong | All Other | | | | | | | | | | | |
| Abraham Nitya | All Other | | | | | | | | | | | |
| Bacon Vandana | All Other | | | | | | | | | | | |
| Callender Kimberly | All Other | | | | | | | | | | | |
| Reyes Gil Morayma | All Other | | | | | | | | | | | |
| Hayde Nicole | All Other | | | | | | | | | | | |
| Juarbe-Ramos Ivannette | All Other | | | | | | | | | | | |
| Shrivastava Sneha | All Other | | | | | | | | | | | |
| Lamsen Marie Louies M | All Other | | | | | | | | | | | |
| Hirschfeld Azriel | All Other | | | | | | | | | | | |
| Espinoza Andres A | All Other | | | | | | | | | | | |
| Lidstone Dawn Lisa | All Other | | | | | | | | | | | |
| Chung Peter Seon | All Other | | | | | | | | | | | |
| Hussain Saira | All Other | | | | | | | | | | | |
| Gassert Kelli A | All Other | | | | | | | | | | | |
| Boss David Michael | All Other | | | | | | | | | | | |
| Elliot Katherine L | All Other | | | | | | | | | | | |
| Villavicencio Rosa | All Other | | | | | | | | | | | |
| Mantzaris Ioannis | All Other | | | | | | | | | | | |
| Roy Alyssa Marie | All Other | | | | | | | | | | | |
| Feldman Jarett | All Other | | | | | | | | | | | |
| Murthy Sandhya | All Other | | | | | | | | | | | |
| Silvestri Erica | All Other | | | | | | | | | | | |



Page 793 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|-----------------------------------|-------------------|-------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Ene Ada Romina | All Other | | | | | | | | | | | |
| Odume Josephine Nkechi | All Other | | | | | | | | | | | |
| Fontes Joao Daniel Trindade | All Other | | | | | | | | | | | |
| Ebere Chiagozie Adaobi | All Other | | | | | | | | | | | |
| Barron Elyssa | All Other | | | | | | | | | | | |
| Teigen Nickolas | All Other | | | | | | | | | | | |
| Keltz Julia Gail | All Other | | | | | | | | | | | |
| Neto Nicole | All Other | | | | | | | | | | | |
| Lee Chang Alfredo | All Other | | | | | | | | | | | |
| Ricardo A Mornaghi Physician Pllc | All Other | | | | | | | | | | | |
| Putnam Nursing & Rehab Ctr | All Other | | | | | | | | | | | |
| Giftos Jonathan Matthew | All Other | | | | | | | | | | | |
| Mansour Mayce | All Other | | | | | | | | | | | |
| Ford Elizabeth Anne | All Other | | | | | | | | | | | |
| Yang Fan | All Other | | | | | | | | | | | |
| Le Jenna Nguyen | All Other | | | | | | | | | | | |
| Ruggiero Lauren Marie | All Other | | | | | | | | | | | |
| Shah Mansi Rajendra | All Other | | | | | | | | | | | |
| Hicks Nina M | All Other | | | | | | | | | | | |
| Muney Anthony | All Other | | | | | | | | | | | |
| Pointer Alicia | All Other | | | | | | | | | | | |
| Hakima Laleh | All Other | | | | | | | | | | | |
| Bulman Paul | All Other | | | | | | | | | | | |
| Rosner Jonathan | All Other | | | | | | | | | | | |
| Harmon Bryan | All Other | | | | | | | | | | | |
| Tyau Nicholas Daniel | All Other | | | | | | | | | | | |
| John Jereesh T | All Other | | | | | | | | | | | |
| Caldwell William | All Other | | | | | | | | | | | |
| Kim Gregory Kyonghoon | All Other | | | | | | | | | | | |
| Khedimi Rabea | All Other | | | | | | | | | | | |
| Fiori Kevin | All Other | | | | | | | | | | | |



Page 794 of 841 **Run Date**: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin Participatin | g in Projects | | | | | | | | | | |
|-------------------------------|---------------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Greenberg Sofiya A | All Other | | | | | | | | | | | |
| Schortz Jed Ryan | All Other | | | | | | | | | | | |
| Barlow Lauren | All Other | | | | | | | | | | | |
| Kopa Justin | All Other | | | | | | | | | | | |
| Bader Anna Shlionsky | All Other | | | | | | | | | | | |
| Vega Mario | All Other | | | | | | | | | | | |
| Leavitt Karla | All Other | | | | | | | | | | | |
| Findley Molly | All Other | | | | | | | | | | | |
| Oki Oladimeji | All Other | | | | | | | | | | | |
| Seliquini, Marian | All Other | | | | | | | | | | | |
| Saeed Omar | All Other | | | | | | | | | | | |
| Kurdali Basil | All Other | | | | | | | | | | | |
| Guo Xiaoling | All Other | | | | | | | | | | | |
| Rodriguez Idelka | All Other | | | | | | | | | | | |
| Kucherov Alexander | All Other | | | | | | | | | | | |
| Moni Saila | All Other | | | | | | | | | | | |
| Lu Tiffany | All Other | | | | | | | | | | | |
| Alkhairw Hadeel | All Other | | | | | | | | | | | |
| Shi Yang | All Other | | | | | | | | | | | |
| Riccobono Brianna | All Other | | | | | | | | | | | |
| Kabarriti Rafi | All Other | | | | | | | | | | | |
| Sirikanjanapong Sasis | All Other | | | | | | | | | | | |
| Morningside Acquisition I Llc | All Other | | | | | | | | | | | |
| Vivek Kumar | All Other | | | | | | | | | | | |
| Bloomgarden Noah Aaron | All Other | | | | | | | | | | | |
| Chen Jen-Ting | All Other | | | | | | | | | | | |
| Tibbett Joyce Renee | All Other | | | | | | | | | | | |
| Gulko Edwin | All Other | | | | | | | | | | | |
| Gandhi Stacey | All Other | | | | | | | | | | | |
| Engelbertz Fabian | All Other | | | | | | | | | | | |
| Akiyama Matthew | All Other | | | | | | | | | | | |



Page 795 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin | g in Projects | | | | | | | | | | |
|-----------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Paul Allison | All Other | | | | | | | | | | | |
| Fedebagha Raquel | All Other | | | | | | | | | | | |
| Gomez Hernandez Jaime | All Other | | | | | | | | | | | |
| Sponholz Luke | All Other | | | | | | | | | | | |
| Muse London M | All Other | | | | | | | | | | | |
| Koleilat Issam | All Other | | | | | | | | | | | |
| Aquino Jennifer | All Other | | | | | | | | | | | |
| Kinon Merritt Drew | All Other | | | | | | | | | | | |
| Jerome David | All Other | | | | | | | | | | | |
| Hocking Stephanie | All Other | | | | | | | | | | | |
| Joolukuntla Niharika | All Other | | | | | | | | | | | |
| Margulis Roman | All Other | | | | | | | | | | | |
| Lamonica Donna | All Other | | | | | | | | | | | |
| Desarden Connie Anjoli | All Other | | | | | | | | | | | |
| Tugman Cheryl | All Other | | | | | | | | | | | |
| Dayan-Rosenman David Samson | All Other | | | | | | | | | | | |
| Boutos Ekaterini | All Other | | | | | | | | | | | |
| Neimark Matthew | All Other | | | | | | | | | | | |
| Doshi Tina Vinay | All Other | | | | | | | | | | | |
| Okrent John Lazear | All Other | | | | | | | | | | | |
| Nguyen Kim | All Other | | | | | | | | | | | |
| Berman Rachel Ariel Stein | All Other | | | | | | | | | | | |
| Oza Sandra | All Other | | | | | | | | | | | |
| Tan Stephanie | All Other | | | | | | | | | | | |
| Marquis Home Care | All Other | | | | | | | | | | | |
| Hirschmann Carolyn Jane | All Other | | | | | | | | | | | |
| Badiwala Anesh V | All Other | | | | | | | | | | | |
| Ervin Brandy Sherray Nicole | All Other | | | | | | | | | | | |
| Powell Kimone | All Other | | | | | | | | | | | |
| Escarfuller Juan Apolinar | All Other | | | | | | | | | | | |
| Roberts-Murray Lloydette | All Other | | | | | | | | | | | |



Page 796 of 841 **Run Date**: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | | g in Projects | | | | | | | | | | |
|----------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|-------------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Galligan Michelle C | All Other | | | | | | | | | | | |
| Polizzi Laura Netburn | All Other | | | | | | | | | | | |
| Tolia Bhupendra M | All Other | | | | | | | | | | | |
| Paul Sara Marie | All Other | | | | | | | | | | | |
| Blair Joshua James | All Other | | | | | | | | | | | |
| Ayers Zumara Elizabeth | All Other | | | | | | | | | | | |
| Gesten Amanda Garrett | All Other | | | | | | | | | | | |
| Pan Jingyu | All Other | | | | | | | | | | | |
| Miele Marilyn | All Other | | | | | | | | | | | |
| Ro Angela Sukyn | All Other | | | | | | | | | | | |
| Dada Neha | All Other | | | | | | | | | | | |
| Mannancheril Anita B | All Other | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | > | |
| Isenstein Batel Heather | All Other | | | | | | | | | | | |
| Insel Aaron | All Other | | | | | | | | | | | |
| Cohen Sarah | All Other | | | | | | | | | | | |
| Espana Jorge M | All Other | | | | | | | | | | | |
| Davis Jennifer Elaine | All Other | | | | | | | | | | | |
| Adriaans Samantha Erin | All Other | | | | | | | | | | | |
| Hill Joyce | All Other | | | | | | | | | | | |
| Manners Kereme | All Other | | | | | | | | | | | |
| Thill Zoey | All Other | | | | | | | | | | | |
| Bencosme Abel | All Other | | | | | | | | | | | |
| Hinchman Georgia L | All Other | | | | | | | | | | | |
| Grullon Genesis | All Other | | | | | | | | | | | |
| Tamayo Gomez Carmen Andrea | All Other | | | | | | | | | | | |
| Vna Of Hudson Valley | All Other | | | | | | | | | | | |
| Young Abraham Li Sheen | All Other | | | | | | | | | | | |
| Mandell Jennifer Anne | All Other | | | | | | | | | | | |
| Morrissey Mary Breda | All Other | | | | | | | | | | | |
| Baggley Anne Margaret | All Other | | | | | | | | | | | |
| R W B Corporation | All Other | | | | | | | | | | | |



Page 797 of 841 **Run Date**: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating in P | rojects | | | | | | | | | | |
|--|--------------------|---------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Beth Abraham Health Services | All Other | | | | | | | | | | | |
| Wlop Llc | All Other | | | | | | | | | | | |
| Terrace Healthcare Center, Inc. | All Other | | | | | | | | | | | |
| Schnurmacher Center For Rehabilitation And Nursing | All Other | | | | | | | | | | | |
| Zevon Doris Yvette | All Other | | | | | | | | | | | |
| Morcos David | All Other | | | | | | | | | | | |
| Elant At Fishkill, Inc. | All Other | | | | | | | | | | | |
| Elant At Fishkill Inc. | All Other | | | | | | | | | | | |
| Mlap Acquisition I Llc | All Other | | | | | | | | | | | |
| Jewish Home Lifecare Harry And Jeanette Weinberg Campus Bronx | All Other | | | | | | | | | | | |
| Sloves James Howard | All Other | | | | | | | | | | | |
| Turner James Haskew | All Other | | | | | | | | | | | |
| Alison Karasz | Uncategorized | | | | | | | | | | | |
| Cabrini Of Westchester | Uncategorized | ~ | | | | | | | | | | |
| Cheryl Rampersad | Uncategorized | | | | | | | | | | | |
| Linda Pincus | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Kerry Davis | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Peturah Thompson | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shi Khor | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kady-Ann Grant | Uncategorized | ~ | | | | | ~ | | | ~ | | |
| Jeremy Thompson | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Zaphin Varghese | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kelsey A Lutchman | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Frank Romano | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Calvary Hospital Inc | Uncategorized | | | | | | | | | | | |
| Northeast Parent Child Societ | Uncategorized | | | | | | | | | | | |
| St Lukes Cornwall | Uncategorized | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Bright Nkrumah | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Palisade Nh Co Inc Snf | Uncategorized | | | | | | | | | | | |
| Pp Of Mid-Hudson Valley Inc | Uncategorized | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Barksdale Health Care Srv Inc | Uncategorized | | | | | | | | | | | |



Page 798 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|--|-------------------|-------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Kristine Rivera | Uncategorized | | | | | | | | | | | |
| Johnson, Matthew | Uncategorized | ~ | | | | | | | | | | |
| Alison Thompson, Ot | Uncategorized | ~ | | | | | | | | | | |
| Mima,Nykia M | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| St Lukes Cornwall | Uncategorized | | | | | | | | | | | |
| Ikezi,Gerald | Uncategorized | ~ | | | | | | | | | | |
| Alan Supraner | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Edny Merveille | Uncategorized | ~ | | | | | ~ | | | ~ | | |
| Yvonne R Spencer | Uncategorized | | | | | | | | | | | |
| Mary Elizabeth Neckles | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bethel Nursing & Rehab Center | Uncategorized | | | | | | | | | | | |
| Carla Lisio | Uncategorized | | | | | | | | | | | |
| Mental Hith Assoc/Dutchess Mh | Uncategorized | | | | | | | | | | | |
| Brice, Marly | Uncategorized | ~ | | | | | | | | | | |
| Hudson Valley Care Coalition-New County Optical | Uncategorized | | | | | | | | | | | |
| Conifer Park | Uncategorized | | | | | | | | | | | |
| Michael Sapadin | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Orsolya Clifford | Uncategorized | | | | | | | | | | | |
| Chukwueke,Tony C | Uncategorized | ~ | | | | | | | | | | |
| Dorothy A Weiss | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nancy Hopkins | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hudson Valley Care Coalition-Sound Shore Surgical Assoc Of New Rochelle Llp | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sancia Recovery Inc. | Uncategorized | | | | | | | | | | | |
| Cheryl Mccants-Daughtrey | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Joseph, Eleanor | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Jessica Yakush-Williams | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Janice Heath | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Dr. Harmeetinder Singh Bassi | Uncategorized | | | | | | | | | | | |
| Arms Acres | Uncategorized | | | | | | | | | | | |
| Ramapo Manor Ctr Reh & Nrs | Uncategorized | | | | | | | | | | | |
| Alvin Strelnick | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 799 of 841 **Run Date**: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | j in Projects | | | | | | | | | | |
|--|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Bryan, Christopher | Uncategorized | ~ | | | | | | | | | | |
| Mann, Kenneth | Uncategorized | | | | | | | | | | | |
| St Lukes Cornwall Hospital | Uncategorized | | | | | | | | | | | |
| Zena Justice | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Alma Levy | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| White Plains Hospital Center | Uncategorized | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Brenda Ortiz | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Restorative Management Corp | Uncategorized | | | | | | | | | | | |
| Mmc Cham | Uncategorized | | | | | | | | | | | |
| Loeb House Inc | Uncategorized | | | | | | | | | | | |
| Comprehensive Care Mgt D&T Ct | Uncategorized | | | | | | | | | | | |
| Caroline Giuliano, Slp | Uncategorized | ~ | | | | | | | | | | |
| Harrison, Michael | Uncategorized | ~ | | | | | | | | | | |
| Tyjenski,Robert | Uncategorized | ~ | | | | | | | | | | |
| Debbie Menfi | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Douglas Sanders | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Heather Childress | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sheana Rankin | Uncategorized | | | | | | | | | | | |
| Christopher Ross | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Lawlor, Jacqueline | Uncategorized | ~ | | | | | | | | | | |
| Dr. George Elkomos | Uncategorized | | | | | | | | | | | |
| Visit Nur Svc Westchest | Uncategorized | | | | | | | | | | | |
| Home For Aged Blind Adhc/Aadc | Uncategorized | | | | | | | | | | | |
| Glenn W. Deluca - License # 029977-1 | Uncategorized | | | | | | | | | | | |
| Laurence Adams | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Clemencia S Deabreu | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cabrini Care At Home | Uncategorized | ~ | | | | | | | | | | |
| Hudson Health Plan Inc | Uncategorized | | | | | | | | | | | |
| Donette Smith | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Hudson Valley Care Coalition-The Guidance Center | Uncategorized | | | | | | | | | | | |
| Vcs Inc | Uncategorized | | | | | | | | | | | |



Page 800 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating in | Projects | | | | | | | | | | |
|--|-------------------|----------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Seniorride | Uncategorized | | | | | | | | | | | |
| Jesse Krulwich | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Hudson Valley Care Coalition | Uncategorized | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Christine Sheu | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Sarah Deane | Uncategorized | | | | | | | | | | | |
| Susan Hahn | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Sharmila K Makhija | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Thompson, Elizabeth | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Waterview Hills Rehab & Nrs Ctr | Uncategorized | | | | | | | | | | | |
| Bradshaw, Nancy Johnstone Crna | Uncategorized | | | | | | | | | | | |
| Phelps Hospice | Uncategorized | | | | | | | | | | | |
| Hudson Valley Care Coalition-Orange County Dept. Of Health | Uncategorized | | | | | | | | | | | |
| St Mary'S Comm Care Prof Inc | Uncategorized | | | | | | | | | | | |
| Ross, Lois | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Daniel Thompson | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Desorene Miller | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Melissa Fendrich | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Marianne Goodnight | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Victoria Rivera | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Elant At Fishkill | Uncategorized | | | | | | | | | | | |
| Gary Jacobson | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Montefiore Medical Center | Uncategorized | | | | | | | | | | | |
| Daubman, Cynthia | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Planned Prtd Hudson-Peconic I | Uncategorized | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Lopez,Zoraida R | Uncategorized | ~ | | | | | | | | | | |
| Marcel Stevenson | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hudson Valley Care Coalition-Rockland Psychiatric Center | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Lisa N Evans | Uncategorized | ~ | | | | | ~ | | | ~ | | |
| Heather Luff | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Bethel Nursing Hm Lthhcp | Uncategorized | | | | | | | | | | | |
| Ferncliff Nursing Hm Non Occ | Uncategorized | ~ | | | | | | | | | | |



Page 801 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating in | Projects | | | | | | | | | | |
|---|-------------------|----------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Martha Rodriguez | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Never Alone Inc | Uncategorized | | | | | | | | | | | |
| Field Home-Holy Comforter Snf | Uncategorized | ~ | | | | | | | | | | |
| Elat At Fishkill Inc Lthhcp | Uncategorized | | | | | | | | | | | |
| Peter Buckley | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hudson Valley Care Coalition-Mental Health Association Of Westchester | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Family Service Society Of Yonkers | Uncategorized | | | | | | | | | | | |
| Benson,Gail | Uncategorized | ~ | | | | | | | | | | |
| St Marys Hospital For Childre | Uncategorized | | | | | | | | | | | |
| Cp Of Westchester 266b Bryant Icf | Uncategorized | | | | | | | | | | | |
| Mastrogiovanni, Maria | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Jamila Hall | Uncategorized | | | | | | | | | | | |
| Jennifer Strohm | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Sonia Dhargalkar | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kimberly Sorace | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Laura Striffler | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| St Christophers Inn Inc | Uncategorized | | | | | | | | | | | |
| Gambino, John A Md | Uncategorized | | | | | | | | | | | |
| Elizabeth Raun | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Catholic Charities Community | Uncategorized | | | | | | | | | | | |
| Desai, Parool | Uncategorized | ~ | | | | | | | | | | |
| Alicia Sidlo, Pt | Uncategorized | ~ | | | | | | | | | | |
| Debbie Ostroll-Fitzpatrick | Uncategorized | | | | | | | | | | | |
| Feins - Travis , Sherri | Uncategorized | | | | | | | | | | | |
| Frisenda,Susan | Uncategorized | ~ | | | | | | | | | | |
| Longo,Robyn | Uncategorized | ~ | | | | | | | | | | |
| Creary,Carolyn | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Getho Jeudine | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Danielle Garcia | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nyack Hsp | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Montefiore New Rochelle Hospital | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 802 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Sarety Net Providers in Green | Participating | j in Projects | | | | | | | | | | |
|--|-------------------|---------------|---------|--------|----------|-------|--------|-------|---------|----------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Dominican Sisters Family Lthh | Uncategorized | | | | | | | | | | | |
| Otto Kernberg | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lesley-Ann Murray | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| S. Toni Halbreich | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Redhead,Dawn | Uncategorized | ~ | | | | | | | | | | |
| Vaibhav Zaveri | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Phelps Memorial Hospital (Bh Inpatient Rehabilitation) | Uncategorized | | | | | | | | | | | |
| Kira Alinea, Pt | Uncategorized | ~ | | | | | | | | | | |
| Durline Brown-Manhertz | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Aucoin, Doug | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Nick Schewtschenko | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Summit Park Hospital Rockland | Uncategorized | | | | | | | | | | | |
| Northern Dutchess Hospital | Uncategorized | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Weinert, Onidia C. | Uncategorized | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Pioneer Homecare Corp | Uncategorized | | | | | | | | | | | |
| Recco Home Care Service Inc | Uncategorized | | | | | | | | | | | |
| Jean Grant | Uncategorized | | | | | | | | | | | |
| Occupations Inc Mh Mr | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Juliano,Albert | Uncategorized | ~ | | | | | | | | | | |
| Anthony Thomas | Uncategorized | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ | |
| St Lukes Cornwall | Uncategorized | | | | | | | | | | | |
| Christina Satterlee, Pt | Uncategorized | ~ | | | | | | | | | | |
| Ana Cortes | Uncategorized | ~ | | | | | | | | | | |
| Chemlu Developmental Disabilities Center, Inc. | Uncategorized | | | | | | | | | | | |
| Dr. Stephania Hasan | Uncategorized | | | | | | | | | | | |
| Putnam Hospital Center | Uncategorized | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Child & Fam Guid Ctr Adict Sv | Uncategorized | | | | | | | | | | | |
| Monica Epps | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mary-Jo Byrne | Uncategorized | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sheron Green | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Carillon Dialysis Llc | Uncategorized | | | | | | | | | | | |



Page 803 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating in | Projects | | | | | | | | | | |
|--|-------------------|----------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Rosa Smith | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Hammond,Kimberly | Uncategorized | ~ | | | | | | | | | | |
| Francine Pak, Pharm. D. | Uncategorized | ~ | | | | | | | | | | |
| Sancia Recovery, Inc | Uncategorized | | | | | | | | | | | |
| Paul Malvarosa | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Connie Ye | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Louis Cuoco | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Phillip Joseph | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Yedei Chesed Inc | Uncategorized | | | | | | | | | | | |
| Smallin, Christine | Uncategorized | ~ | ~ | | | | ~ | | | ~ | ~ | |
| Rosado Mock, Marie | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Lois,Angela | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Gonzalez, Gissell | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Brianne Fegarsky | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| David Jacobs | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wingate At Dutchess Inc | Uncategorized | | | | | | | | | | | |
| Schaffer Extended Care Center - Adult Day Care Program | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Linda Spano | Uncategorized | | | | | | | | | | | |
| Wartburg Nursing Home | Uncategorized | | | | | | | | | | | |
| Diane Levien | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| New Sea Crest Health Care Center, Llc | Uncategorized | | | | | | | | | | | |
| Arms Acres | Uncategorized | | | | | | | | | | | |
| Hudson Valley Care Coalition-Orange County Dept. Of Health | Uncategorized | | | | | | | | | | | |
| Gateway Community Industries | Uncategorized | | | | | | | | | | | |
| Silverman , Steven | Uncategorized | | | | | | | | | | | |
| Vna Home Health Services | Uncategorized | | | | | | | | | | | |
| Tuzzo, Deborah | Uncategorized | ~ | | | | | | | | | | |
| Agnes Larbi-Aggrey | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Centerlight Certified Home Health A | Uncategorized | | | | | | | | | | | |
| Lexington Ctr For Recovery | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Rubie Michelle B Sytian | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 804 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | g in Projects | | | | | | | | | | |
|-------------------------------------|-------------------|---------------|----------|--------|---------|-------|----------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Colleen E Schaffling | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Amanda Delaney | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Maria Adamian | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Schervier Nursing Care Center | Uncategorized | | | | | | | | | | | |
| Elizabeth Martinez | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Weidel,Amanda | Uncategorized | ~ | | | | | | | | | | |
| Valenti, Michael | Uncategorized | | | | | | | | | | | |
| Holder , Lorraine | Uncategorized | | | | | | | | | | | |
| Patricia Neville | Uncategorized | | | | | | | | | | | |
| Jennifer Conforto | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Amanda Henderson | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Campbell Hall Rehab Center | Uncategorized | | | | | | | | | | | |
| Lilyan Spool. Lcsw-R | Uncategorized | | | | | | | | | | | |
| Andrew Koo | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sirignano, Arnello | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Jankowski,Slawomir | Uncategorized | ~ | | | | | | | | | | |
| Babb, Julian Paul | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Altman,Stephanie | Uncategorized | ~ | | | | | | | | | | |
| Linda Carusso | Uncategorized | ~ | | | | | | | | | | |
| Louis Demarco | Uncategorized | | | | | | | | | | | |
| Claritza Gracia | Uncategorized | ~ | | | | | ~ | | | ~ | | |
| Christine Bloor | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Vanessa Wissing | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rameez Mirza | Uncategorized | | | | | | | | | | | |
| Pine Valley Center Reh & Nrs | Uncategorized | ~ | | | | | | | | | | |
| Northern Metro Rhcf Non-Occ | Uncategorized | ~ | | | | | | ~ | | | | |
| West Ledge Rehabilitation & Nursing | Uncategorized | ~ | | | | | | ~ | ~ | | | |
| David Prezant | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lemmo,Edward A | Uncategorized | ~ | | | | | | | | | | |
| Sharon Sverd | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Osei,Leticia | Uncategorized | ~ | | | | | | | | | | |



Page 805 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating | in Projects | | | | | | | | | | |
|---|-------------------|-------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Fuscaldo, Helen | Uncategorized | ~ | | | | | | | | | | |
| Gregory Welsh | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Seminara, Michael | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| St Josephs Hosp | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Flora Soto | Uncategorized | ~ | | | | | ~ | | | ~ | | |
| Megan Russell | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| The Eliot At Erie Station | Uncategorized | | | | | | | | | | | |
| Cicchetti , Gina | Uncategorized | | | | | | | | | | | |
| Angela Yip | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Resource Medical (Arcwell Medical) | Uncategorized | | | | | | | | | | | |
| Fink, Rivka (Rebecca) E. | Uncategorized | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Janet Murphy | Uncategorized | | | | | | | | | | | |
| Winifred M.Burke Rehab Hospit | Uncategorized | | | | | | | | | | | |
| Middletown Comm Health Center | Uncategorized | | | | | | | | | | | |
| Monica Carr | Uncategorized | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ | |
| Yvette Smtih | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Castro , Doris | Uncategorized | | | | | | | | | | | |
| Leana Palmer | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Emma O'Connor | Uncategorized | | | | | | | | | | | |
| Jeffrey Smith | Uncategorized | | | | | | | | | | | |
| Middletown Park Rehab & Hlth Cr Ctr | Uncategorized | | | | | | | | | | | |
| Town Total Health Llc | Uncategorized | | | | | | | | | | | |
| Anderson Ctr Svcs Clinic | Uncategorized | | | | | | | | | | | |
| Giselle Lie-Ten-Soeng | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Brian Grant | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Guerin Gagliastri | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Phelps Memorial Hospital Emergency Department | Uncategorized | | | | | | | | | | | |
| Samuel Schenker | Uncategorized | | | | | | | | | | | |
| Hebrew H For Aged Riverdale | Uncategorized | | | | | | | | | | | |
| Montefiore Mt. Vernon Hospital- Inpatient Psych | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Ucp Asso Of Nys Staten Is | Uncategorized | | | | | | | | | | | |



Page 806 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|---|-------------------|-------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Wartburg Hm Evangelical Churc | Uncategorized | | | | | | | | | | | |
| Terence Cardinal Cooke Hcc | Uncategorized | | | | | | | | | | | |
| Chou,Chia Ho | Uncategorized | ~ | | | | | | | | | | |
| Orange Co Rehab Occupations | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Julie Denny | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Projects To Empower And Organize The Psychiatrically Labeled, Inc | Uncategorized | | | | | | | | | | | |
| Tanissha Kaufman | Uncategorized | ~ | | | | | ~ | | | ~ | | |
| Derek Brown | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| David A Cookish | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Alexandra Franco | Uncategorized | ~ | | | | | ~ | | | ~ | | |
| Frances Welsh | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Vns Of Ny Hospice Care | Uncategorized | | | | | | | | | | | |
| Christina Macaluso | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Astor Home For Children Fbt | Uncategorized | ~ | ~ | | | | ~ | | | | | |
| John Smollon | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Friedwald Center For Rehabilitation And Nursing, Llc. | Uncategorized | | | | | | | | | | | |
| Melissa Folkes | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Arms Acres | Uncategorized | | | | | | | | | | | |
| Middletown Comm Health Center | Uncategorized | | | | | | | | | | | |
| Cristian Concillion | Uncategorized | ~ | | | | | ~ | | | ~ | | |
| Family Of Woodstock Inc | Uncategorized | | | | | | | | | | | |
| Pooja Kohli, Pharm. D. | Uncategorized | ~ | | | | | | | | | | |
| Jopal Sayville Llc | Uncategorized | | | | | | | | | | | |
| Sylvester Carter | Uncategorized | | | | | | | | | | | |
| Tatyana Yelizarova | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Dutchess Ctr Rehab Healthcare | Uncategorized | | | | | | | | | | | |
| East Neck Nursing & Rehab Ctr | Uncategorized | | | | | | | | | | | |
| Arms Acres | Uncategorized | ~ | | | | | ~ | | | | | |
| Conifer Park | Uncategorized | | | | | | | | | | | |
| Jawonio Inc | Uncategorized | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ | |
| Regency Extended Care Center | Uncategorized | ~ | | | | | | | | | | |



Page 807 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating in P | rojects | | | | | | | | | | |
|--|--------------------|---------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Nida Soriano-Bartolome | Uncategorized | | | | | | | | | | | |
| Elant At Wappingers Falls | Uncategorized | | | | | | | | | | | |
| Lockwood,Doreen | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Straker Blackman, Meredith | Uncategorized | ~ | | | | | | | | | | |
| Rotondo, Louis | Uncategorized | ~ | | | | | | | | | | |
| Timothy J Kennedy | Uncategorized | | | | | | | | | | | |
| Avrille Davis | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bonnie Taylor | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mapeso,Ann Abigail | Uncategorized | ~ | | | | | | | | | | |
| Chinedu Agu | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Andrew-Lester Chua | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ashley Wright | Uncategorized | | | | | | | | | | | |
| Sarah Owens | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Hudson Valley Care Coalition-Orange County Dept. Of Health | Uncategorized | | | | | | | | | | | |
| Vives,Alexis E | Uncategorized | ~ | | | | | | | | | | |
| Rehabilitation Support Services Inc | Uncategorized | | | | | | | | | | | |
| Denman , Joyce | Uncategorized | | | | | | | | | | | |
| Roger Spool, Lcsw-R | Uncategorized | | | | | | | | | | | |
| Hudson Valley Care Coalition-Sound Shore Medical Center | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Htpgh _ Boys | Uncategorized | | | | | | | | | | | |
| Syed,Saida | Uncategorized | ~ | | | | | | | | | | |
| Brandsdorfer, Aviva | Uncategorized | ~ | | | | | | | | | | |
| Gsp Longterm Care Inc | Uncategorized | | | | | | | | | | | |
| St Josephs Med Ctr Mh | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Modupe M Sonuyi | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cheryl Donnelly | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Amanda Bontempo | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Alli,Miriam M | Uncategorized | ~ | | | | | | | | | | |
| Lorraine Carroll | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Scholastica Thiongo | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rockland Paramedics | Uncategorized | | | | | | | | | | | |



Page 808 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating Pa | g in Projects | | | | | | | | | | |
|--|--|---------------|----------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Carillon Nrs Rehab Ctr Adhc | Uncategorized | | | | | | | | | | | |
| Senior Psychological Services | Uncategorized | | | | | | | | | | | |
| Mark Czaja | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Seniorcare Emergency Medical Servic | Uncategorized | | | | | | | | | | | |
| David Shafritz | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Middletown Comm Health Center | Uncategorized | | | | | | | | | | | |
| Montefiore Medical Ctr Ai | Uncategorized | | | | | | | | | | | |
| Donna Elkin | Uncategorized | | | | | | | | | | | |
| Penelope Rosenblatt | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Jones,Bryan | Uncategorized | ~ | | | | | | | | | | |
| Candace S Campbell | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Helen O□Brien | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Long Beach Nursing And Rehabilitation Center | Uncategorized | | | | | | | | | | | |
| Adam Bilyeu | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Samantha Kelly | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ivonne Segarra | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Sdtc The Center For Discovery | Uncategorized | | | | | | | | | | | |
| Kelia Martin | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Trotta'S West St Pharm Inc | Uncategorized | | | | | | | | | | | |
| Rockland Pc | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Guarino,Lucia | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | ✓ | |
| Pankaj,Kumar | Uncategorized | ~ | | | | | | | | | | |
| Montefiore Medical Ctr Ai | Uncategorized | | | | | | | | | | | |
| Naima Abdus-Salaam | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Middletown Comm Health Center | Uncategorized | | | | | | | | | | | |
| Dr. Mary Elizabeth Lell, Md | Uncategorized | ~ | | | | | | | | | | |
| Sherryleen Elisca | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cathy Piotti | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Tanchum,Orit | Uncategorized | ~ | | | | | | | | | | |
| Theresa Parris-Perry | Uncategorized | | | | | | | | | | | |
| Venus Kan | Uncategorized | | | | | | | | | | | |



Page 809 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| Salety Net Providers in Green | Participating in Proje | ects | | | | | | | | | | |
|---|------------------------|----------|---------|--------|---------|-------|--------|-------------|----------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Rhea Graham | Uncategorized | ~ | ~ | | ~ | ~ | ~ | > | ~ | ~ | ~ | |
| Kathy Kane | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Bevacqua,Amanda J | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Walgreen Eastern Co Inc | Uncategorized | | | | | | | | | | | |
| Hudson Valley Care Coalition Inc | Uncategorized | | | | | | | | | | | |
| Pushpa Pangeni | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Edwige Lherisson | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Dr. Heidi Mandry | Uncategorized | | | | | | | | | | | |
| Yi Guo | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Walgreen Eastern Co Inc | Uncategorized | | | | | | | | | | | |
| Dr. Jessica Zaks | Uncategorized | | | | | | | | | | | |
| Julia Dyckman Andrus Memorial, Inc | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Planned Prtd Hudson-Peconic I | Uncategorized | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Phelps Memorial Hospital Associatio | Uncategorized | | | | | | | | | | | |
| Jewish Home Lifecare, Home Assistance Personnel Inc. (Hapi)- Lhcsa | Uncategorized | ~ | | | | | | | | | | |
| Hudson Valley Care Coalition-Rockland Psychiatric Center | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Susanna Levin | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Anderson, Kathleen | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Hudson Valley Care Coalition-Orange County Dept. Of Health | Uncategorized | | | | | | | | | | | |
| Selena Perez, Lmsw | Uncategorized | * | | | | | | | | | | |
| Susan Sherwood | Uncategorized | | | | | | | | | | | |
| Kasinee Patumanon | Uncategorized | ~ | ~ | | ~ | ~ | ~ | > | ~ | ~ | ~ | |
| Abner Perez | Uncategorized | ~ | ~ | | ~ | ~ | ~ | > | ~ | ~ | ~ | |
| Korotkin, Bernard | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Phyllis Hogan | Uncategorized | | | | | | | | | | | |
| Moshe Y Schiffmiller | Uncategorized | ~ | ~ | | ~ | ~ | ~ | > | ✓ | ~ | ~ | |
| Sylvia Wright | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Wingate Of Ulster | Uncategorized | | | | | | | | | | | |
| Sky View Rehab & Hlth Cr Ctr | Uncategorized | | | | | | | | | | | |
| Northern Riverview Hcc Inc | Uncategorized | ~ | | | | | | > | | | | |
| Jeanne Eckles | Uncategorized | * | ~ | | ~ | | ~ | | | ~ | | |



Page 810 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | | |
|--|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Orange Cnty Dept Mental Healt | Uncategorized | ~ | ~ | | | | ~ | | | ~ | ~ | |
| Zammit-Waters,Lucy | Uncategorized | ~ | | | | | | | | | | |
| Arc Health Resources Of Rockland | Uncategorized | | | | | | | | | | | |
| American Dental Offices Pllc | Uncategorized | | | | | | | | | | | |
| Bleau,Erik S | Uncategorized | ~ | | | | | | | | | | |
| Francis, Angela | Uncategorized | ~ | | | | | | | | | | |
| Hudson Valley Care Coalition-Four Winds Hospital | Uncategorized | | | | | | | | | | | |
| Ivette B Torres Md Pc | Uncategorized | | | | | | | | | | | |
| Willow Leitch | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Joanne Giordano | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Terri Schoenfeld | Uncategorized | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ | |
| Eran Y Bellin | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Leslie Lehner | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Linda Filipowicz | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Michael Prystowsky | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Charlotte Lambert | Uncategorized | | | | | | | | | | | |
| Yana Krmic | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cp Of Westchester Lincoln Ave Icf | Uncategorized | | | | | | | | | | | |
| Carllyne Moran | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jaclyn Simons | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Doyle, Stephanie | Uncategorized | | | | | | | | | | | |
| Laura Linkoff | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Mark Tobias | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Childrens Rehabilitation Center | Uncategorized | | | | | | | | | | | |
| Laurel Sharp | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Grace Lam | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hospice Of Orange/Sullivan Cn | Uncategorized | | | | | | | | | | | |
| Mental Hith Assoc Rocklan Co | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Scott Wetzler | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| All Metro Home Care Services Of New | Uncategorized | | | | | | | | | | | |
| Evangelia Rizos | Uncategorized | | | | | | | | | | | |



Page 811 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin _e | g in Projects | | | | | | | | | | |
|--|---------------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Rtf Childrens Village | Uncategorized | | | | | | | | | | | |
| Godson Enyia | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Salvador Gonzalez | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mount Vernon Hospital | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Alexandra Corwin | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sovannary Tan | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dr. Tracy Pantig | Uncategorized | | | | | | | | | | | |
| Erika German | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mount Vernon Hospital | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shore View Nursing Home | Uncategorized | | | | | | | | | | | |
| Hebrew Hospital Home Inc | Uncategorized | | | | | | | | | | | |
| Aviva Levy | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mazur-Kazan, Victoria | Uncategorized | ~ | ~ | | | | ~ | | | ~ | ~ | |
| Jonathan Gold | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| St Josephs Hosp | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Summit Park Hospital Rockland | Uncategorized | | | | | | | | | | | |
| Mneimne,Malek | Uncategorized | ~ | | | | | | | | | | |
| Hudson Valley Care Coalition-County Of Orange | Uncategorized | | | | | | | | | | | |
| Sans Souci Rehab & Nrs Ctr | Uncategorized | | | | | | | | | | | |
| Bradley Schnebel | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shenita Haynes | Uncategorized | | | | | | | | | | | |
| Stephen C Wisely | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Victoria Home | Uncategorized | | | | | | | | | | | |
| Conifer Park | Uncategorized | | | | | | | | | | | |
| Philpot, Robert? ??????????????????????????????????? | Uncategorized | | | | | | | | | | | |
| Rachel Sarill, Audiologist | Uncategorized | ~ | | | | | | | | | | |
| Michel, Juna | Uncategorized | ~ | | | | | | | | | | |
| Patricia Tenerella-Brody | Uncategorized | | | | | | | | | | | |
| White,Enriqua M | Uncategorized | ~ | | | | | | | | | | |
| Desire Zagaroli, Slp | Uncategorized | ~ | | | | | | | | | | |
| Cdpas & Pca Services | Uncategorized | | | | | | | | | | | |



Page 812 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating in Proj | ects | | | | | | | | | | |
|---------------------------------|-----------------------|-------|---------|--------|----------|-------|--------|-------|----------|-------------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Alexandra Brueckner | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | > | ~ | |
| Michele Kent | Uncategorized | ~ | ~ | | ~ | | ~ | | | * | | |
| Lendita Prlesi | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ | |
| Sucheep Piyasirisilp | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ | |
| Dorff,Julia | Uncategorized | ~ | ~ | | ~ | | ~ | | | > | ~ | |
| Sarah Stapleton | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ | |
| Rosann Joselit | Uncategorized | ~ | ~ | | ~ | | ~ | | | * | | |
| Hudson Valley Mental HIth Ln | Uncategorized | ~ | ~ | | ~ | | ~ | | | * | | |
| Conifer Park | Uncategorized | | | | | | | | | | | |
| Farhad Saei | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | > | ~ | |
| Arnon Ben-Yoseph | Uncategorized | ~ | ~ | | ~ | | ~ | | | * | | |
| Konopka, Elizabeth | Uncategorized | ~ | | | | | | | | | | |
| Jennice Riley | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ | |
| Kristina Bobb | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Dr. Seth Revels | Uncategorized | | | | | | | | | | | |
| Raiola,Loretta A | Uncategorized | ~ | | | | | | | | | | |
| Medical House Calls | Uncategorized | | | | | | | | | | | |
| Andrus On Hudson | Uncategorized | | | | | | | | | | | |
| Sjr Medical P C | Uncategorized | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | * | ~ | |
| Conifer Park | Uncategorized | | | | | | | | | | | |
| Russell E Blaisdell A T C | Uncategorized | | | | | | | | | | | |
| St Josephs Hsp Nur Hm Lthhcp | Uncategorized | | | | | | | | | | | |
| Regina Reardon | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Conifer Park | Uncategorized | | | | | | | | | | | |
| Bonife,Teresa | Uncategorized | ~ | | | | | | | | | | |
| Jason Mayer | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Klara Granger | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | > | ~ | |
| Rita Aidoo | Uncategorized | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Katelynn Dilendik | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ | |
| Rachel Atlas | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Karin O Ofir | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 813 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | | |
|-------------------------------------|-------------------|---------------|---------|--------|----------|----------|--------|----------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Donna M Mah | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| St Cabrini Nursing Home | Uncategorized | ~ | | | | | | | | | | |
| Highland Medical Pc | Uncategorized | | | | | | | | | | | |
| Elant At Goshen Inc Adhc | Uncategorized | | | | | | | | | | | |
| Summit Park Nursing Care Ctr | Uncategorized | | | | | | | | | | | |
| Bronx Center Rehab & Hith Car | Uncategorized | ~ | | | | | | ~ | | | | |
| Jolanda Kedzierski | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sutton Park Cnt Nrs & Rehab | Uncategorized | ~ | | | | | | | | | | |
| Yocheved Lustig | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kathryn Brondolo | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Louise Pittari | Uncategorized | | | | | | | | | | | |
| Josephine Deutsch | Uncategorized | | | | | | | | | | | |
| Yao Zhang | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Kislowski, Michelle A | Uncategorized | ~ | | | | | | | | | | |
| Workmens Circle Dialysis Center Inc | Uncategorized | | | | | | | | | | | |
| Francisco Colon | Uncategorized | | | | | | | | | | | |
| Melanie B Douglas | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Treinna Griffith-Johnson | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Lisa Velazquez-Denapoli | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Juliet Stiebeck | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Quiones, Trevor | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Adrienne Denson | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Jackie Denise A Garcia | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Samuel Polan | Uncategorized | | | | | | | | | | | |
| Wolly,Avivit | Uncategorized | ~ | | | | | | | | | | |
| Bethel Nursing Home Inc Co | Uncategorized | | | | | | | | | | | |
| Glen Island Ctr Nrs & Rehabe | Uncategorized | | | | | | | | | | | |
| Ronnie Kagle | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bikur Cholim Inc | Uncategorized | | | | | | | | | | | |
| Rockland Pc | Uncategorized | | | | | | | | | | | |
| Piegari, James | Uncategorized | ✓ | | | | | | | | | | |



Page 814 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating in F | Projects | | | | | | | | | |
|---|--------------------|----------|---------|--------|----------|----------|--------|----------|----------|----------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Accentcare Of New York Inc | Uncategorized | | | | | | | | | | |
| Crystal Run Bayard Lane Icf | Uncategorized | | | | | | | | | | |
| lasser Zolfaghari | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Dwyer, Jennifer | Uncategorized | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| indley,Jeranda | Uncategorized | ~ | | | | | | | | | |
| Dinozzi, Angela | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | |
| Beville,Felicia | Uncategorized | ~ | | | | | | | | | |
| essica Vankleeck | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | |
| ynn Guilfoyle | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | |
| Antonio Araujo | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Stacy Fallas | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Patricia Smith | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Patricia Saverese | Uncategorized | | | | | | | | | | |
| Ellen Conway | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | |
| apia, Marisol | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | |
| Karleen Whitaker | Uncategorized | | | | | | | | | | |
| Inited Hebrew Of New Rochelle Certified Home Health Agency, nc. | Uncategorized | ~ | | | | | | | | | |
| Vendy Agard | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Calvary Hha & Hospice Care | Uncategorized | | | | | | | | | | |
| Mary Sickles | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Suzanne Rosegreen | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ewis, John Derek Md | Uncategorized | | | | | | | | | | |
| Rynne, Austin Pht | Uncategorized | | | | | | | | | | |
| ames,Debra I | Uncategorized | ~ | | | | | | | | | |
| Garza, Alisa M Fnp | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Singer, Daniel J. | Uncategorized | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| ambiaso,Julie | Uncategorized | ~ | | | | | | | | | |
| Stephano Clermont | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Claire Devine | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| abbour,Jessie | Uncategorized | ~ | | | | | | | | | |
| riendship Adc Llc | Uncategorized | | | 1 | | | | † | - | | |



Page 815 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin ₍ | g in Projects | | | | | | | | | | |
|---|---------------------------|---------------|---------|--------|----------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Kim, Ryul Do | Uncategorized | | | | | | | | | | | |
| John Hinds | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Hudson Valley Care Coalition-Hamaspik Of Rockland. Inc. | Uncategorized | | | | | | | | | | | |
| Vida Nathanson | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Gds Imaging Pc | Uncategorized | | | | | | | | | | | |
| Judy Aschner | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Arthur Swanson | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cah Hamaspik Of Rockland Cnty | Uncategorized | | | | | | | | | | | |
| Erica Glazer | Uncategorized | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Wendy Rudder | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Walter Gehring | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Bernasek,Robert J. | Uncategorized | | | | | | | | | | | |
| Cecile Kehr, Lcsw | Uncategorized | ~ | | | | | | | | | | |
| Eleanor Simberkoff | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Girlyn Garcia | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Maria Charney | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Marino, Melissa | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Hu, Xiumin | Uncategorized | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Christina Bernhard | Uncategorized | ~ | ~ | | * | | ~ | | | ~ | | |
| Calvary Hospital Inc | Uncategorized | | | | | | | | | | | |
| Jennifer Petras | Uncategorized | | | | | | | | | | | |
| Sullivan County Cmh Mh | Uncategorized | | | | | | | | | | | |
| Leukowitcz,Richard | Uncategorized | ~ | | | | | | | | | | |
| Hudson Valley Care Coalition-Family Services Of Westchester | Uncategorized | ~ | ~ | | * | | ~ | | | ~ | ~ | |
| Browne, Julie | Uncategorized | ~ | | | | | | | | | | |
| Susan Rooney | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kristin Moltz | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kara Neunzig | Uncategorized | ~ | ~ | | * | | ~ | | | ~ | | |
| Hay,Nigia P | Uncategorized | ~ | | | | | | | | | | |
| Svetlana Korchevsky | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nicole Lampel | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 816 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | |
|-------------------------------------|-------------------|---------------|---------|--------|---------|-------|----------|-------|---------|----------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Raj Quiros | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | * | ~ |
| Γaft, Juile | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | |
| Arms Acres | Uncategorized | | | | | | | | | | |
| Hebrew Hospital Home Of Westchester | Uncategorized | | | | | | | | | | |
| Adina Trotman | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Otibhor Agbi | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Council Alcohol/Drug Sullivan | Uncategorized | | | | | | | | | | |
| homas Lequerique | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Samia Mambo | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Decayette,Martine | Uncategorized | ~ | | | | | | | | | |
| lealth Quest Medical Practice Pc | Uncategorized | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ |
| Nelson,Deshawn | Uncategorized | ~ | | | | | | | | | |
| Grinman,Slava | Uncategorized | ~ | | | | | | | | | |
| Madeleine Tchamala | Uncategorized | | | | | | | | | | |
| Gelardo,Toniann | Uncategorized | ~ | | | | | | | | | |
| Illison Lasala | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Marcella Amorese | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | |
| llices Hernandez | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| ohn Lockwood | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Vhite Plains Hospital Center | Uncategorized | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ |
| Arms Acres | Uncategorized | ~ | | | | | ~ | | | | |
| Stacey Roberts | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | |
| hepp,Linelle | Uncategorized | ~ | | | | | | | | | |
| ⁄ara, Patricia M Anp | Uncategorized | | | | | | | | | | |
| Moncion,Aileen | Uncategorized | ~ | | | | | | | | | |
| lelaney M Chacko | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| onnie Freirich | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | |
| onnie Freirich | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | |
| Iorthern Manor Geri Ctr Adhc | Uncategorized | ~ | | | | | | ~ | | | |
| Vestchester Jewish Comm Srvs | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | |
| Iontefiore Medical Ctr Ai | Uncategorized | | | | | | | | | | |



Page 817 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating i | n Projects | | | | | | | | | | |
|---|-------------------|------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Hudson Valley Care Coalition-Rockland Psychiatric Center | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Sarah Neuman Ct Hlth Reh Adhc | Uncategorized | | | | | | | | | | | |
| Asao Hirano | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Deborah Walton | Uncategorized | | | | | | | | | | | |
| Marla Mullen | Uncategorized | ~ | ~ | | | | ~ | ~ | ~ | ~ | ~ | |
| Viktoriya Lasiychuk | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Iva Jenkins | Uncategorized | ~ | | | | | ~ | | | ~ | | |
| Hill-Collins, Margaret | Uncategorized | ~ | | | | | | | | | | |
| Mcfarlane, Christine | Uncategorized | ~ | | | | | | | | | | |
| Elderserve Long Term Hlth Car | Uncategorized | | | | | | | | | | | |
| Bond Annette Louise Md | Uncategorized | | | | | | | | | | | |
| Open Door Family Medical Center Inc | Uncategorized | | | | | | | | | | | |
| Michelle Dunn | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jennifer Lozada | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cah Orange Cnty Doh Div Phn | Uncategorized | | | | | | | | | | | |
| Leah Brennan, Ot | Uncategorized | ~ | | | | | | | | | | |
| Elayne Helfgott | Uncategorized | | | | | | | | | | | |
| Kathleen Moloney | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Chris Pulakos | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Todd Laguerre | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Elizabeth K Seng | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Chdfs, Inc./ The Center For Human Development And Family Services | Uncategorized | | | | | | | | | | | |
| Ronald Baker | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Dr. Kenny Schwartz | Uncategorized | | | | | | | | | | | |
| St Josephs Hosp | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Genaro Hernandez | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cah Orange Cnty Cpa | Uncategorized | | | | | | | | | | | |
| Hammous,Ayman | Uncategorized | ~ | | | | | | | | | | |
| Paul Partridge | Uncategorized | | | | | | | | | | | |
| Vidalon Jennifer | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dumont Center Rehab & Nrs Care | Uncategorized | | | | | | | | | | | |
| | • | T . | | | | | | • | | | | |



Page 818 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin | g in Projects | | | | | | | | | | |
|---------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Town Total Health Llc | Uncategorized | | | | | | | | | | | |
| Linda Kaplan | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Susan Ohanesian | Uncategorized | ~ | | | | | ~ | | | ~ | | |
| Mirelva Colon, Lmhc, Casac-T | Uncategorized | | | | | | | | | | | |
| Michelle Chang | Uncategorized | | | | | | | | | | | |
| Neesha Bastien | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Peter Marino | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Summit Park Hospital Rockland | Uncategorized | | | | | | | | | | | |
| Slater, Walter Crna | Uncategorized | | | | | | | | | | | |
| Lexington Ctr For Recovery | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Salem Hills Rehab & Nrs Ctr | Uncategorized | | | | | | | | | | | |
| Beth K Boyarsky Md | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Nadine Katz | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Desyr,Marie | Uncategorized | ~ | | | | | | | | | | |
| Sprain Brook Manor Rehab Llc Nh | Uncategorized | | | | | | | | | | | |
| Thomas Federn | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Maria Romano | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Vanessa Taha | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Maryana Koshyk | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Thomas, Julie | Uncategorized | | | | | | | | | | | |
| William Margiotta | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Hima Vadakel | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Alma Derosa | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Felder,Perrin | Uncategorized | ~ | | | | | | | | | | |
| Putnam Family & Comm Ser Mh | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Richard G. Miller | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Dr. Margharet Zaborskis, Dds | Uncategorized | ~ | | | | | | | | | | |
| Sarah Church | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Carol Strauss | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Med-World Acquisition Corp | Uncategorized | | | | | | | | | | | |
| Ronda Facchini | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 819 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|--|-------------------|-------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Phelps Memorial Hospital (Bh Inpatient Psychiatric) | Uncategorized | | | | | | | | | | | |
| Enrico Tobias | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cbhs- Westchester Jewish Community Services - Home Health Services | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Hudson Valley Care Coalition-Orange County Dept. Of Health | Uncategorized | | | | | | | | | | | |
| Ucp Of Westchester lcf 2 | Uncategorized | | | | | | | | | | | |
| Santiago Betancourt | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rockland County Health DeptPrimary Care | Uncategorized | | | | | | | | | | | |
| Delroy Coleman | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hiushan Susan Ng | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Amelia Gritman | Uncategorized | | | | | | | | | | | |
| Mason , Mark | Uncategorized | | | | | | | | | | | |
| Sonila Sema | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Trelan Holder | Uncategorized | | | | | | | | | | | |
| Blake Holl | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Elizabeth Ortiz-Schwartz | Uncategorized | | | | | | | | | | | |
| Hospice Of Dutchess/Ulster Ct | Uncategorized | | | | | | | | | | | |
| J & P Watson Inc | Uncategorized | | | | | | | | | | | |
| Christmas Thomas | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| St Josephs Hosp Of Yonkers Ny | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| The Wartburg Residential Community, Inc. Dba Wartburg Care At Home | Uncategorized | | | | | | | | | | | |
| Elant At Newburgh Adhc | Uncategorized | | | | | | | | | | | |
| Robinson, Ionez A | Uncategorized | ~ | | | | | | | | | | |
| Ineson, Paul A Crna | Uncategorized | | | | | | | | | | | |
| Lynny Bargas | Uncategorized | | | | | | | | | | | |
| Linda Primus | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Provider-Hamaspik Of Rockland | Uncategorized | | | | | | | | | | | |
| Tufano,Louis | Uncategorized | ~ | | | | | | | | | | |
| Moshe Sadofsky | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Siegel-Zucker,Joy | Uncategorized | ~ | | | | | | | | | | |
| Yasmine Saad | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 820 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|--|-------------------|-------------|---------|--------|---------|-------|--------|-------|---------|----------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Jesus Cuzo | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Diana Woodworth | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Sevgi Ercan | Uncategorized | | | | | | | | | | | |
| Alyssa Cole | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Raice, Hanna S. | Uncategorized | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Rockland County Mh | Uncategorized | | | | | | | | | | | |
| Silverman , Hope | Uncategorized | | | | | | | | | | | |
| Hospice Care In West/Putnam I | Uncategorized | | | | | | | | | | | |
| Vnsny Community Health Services | Uncategorized | | | | | | | | | | | |
| Claudia Chang | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kelly-Geraghty, Annmarie | Uncategorized | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Andrea Kazlas | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Donald Janowitz | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tania Shiminski-Maher | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Melanie Aure | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Orange Cnty Rehab-Occupations | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Atif Mahmood | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Centerlight?Healthcare?Diagnostic?&?Treatment?Center | Uncategorized | | | | | | | | | | | |
| Tarrytown Hall Care Ctr | Uncategorized | | | | | | | | | | | |
| St Cabrini Nursing Home Adhc | Uncategorized | ~ | | | | | | | | | | |
| Goldberg,Debra L | Uncategorized | ~ | | | | | | | | | | |
| Astrid Louis | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ashley Stackpole | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Cid Francisco Divinagracia | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Carlson, Jeffrey J Md | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| United Hospice Of Rockland | Uncategorized | | | | | | | | | | | |
| Mount Vernon Hospital | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Conifer Park | Uncategorized | | | | | | | | | | | |
| Nyack Hsp | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Michael Arvystas | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jessica Robie | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |



Page 821 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | j in Projects | | | | | | | | | | |
|-------------------------------|-------------------|---------------|---------|--------|---------|-------|----------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| St Josephs Hsp Nh Of Yonkers | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Melissa Thompson | Uncategorized | | | | | | | | | | | |
| Helen Hayes Hospital Rhcf | Uncategorized | | | | | | | | | | | |
| Cluster Inc | Uncategorized | | | | | | | | | | | |
| Amy Ghio | Uncategorized | | | | | | | | | | | |
| Brittany R Cohen | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Crown Center Nursing & Rehab | Uncategorized | | | | | | | | | | | |
| Abby Grasso | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Horelick, Alexander Lmsw | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Ross Fuller | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Peninsula Gen Nursing Home | Uncategorized | | | | | | | | | | | |
| Valdovinos, Monica | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Schaffer Extended Care Center | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Robert Dzhurayev | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Putnam Hospital Center | Uncategorized | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Lupe Gallegos | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sarah Neuman Ctr Hlth & Rehab | Uncategorized | ~ | | | | | | | | | | |
| Steven M Safyer | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Brian Currie | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Shari Rosenthal-Eck | Uncategorized | | | | | | | | | | | |
| Jason Pagan | Uncategorized | | | | | | | | | | | |
| Mary Mcgovern | Uncategorized | | | | | | | | | | | |
| Taconic Pharmacy Inc | Uncategorized | | | | | | | | | | | |
| Lauren Mandel | Uncategorized | | | | | | | | | | | |
| Christina Glenn | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Patricia G Botet | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| United Hebrew Geri Ctr Snf | Uncategorized | ~ | | | | | | | | | | |
| Bethel Nrs & Reh Ctr Adhc | Uncategorized | | | | | | | | | | | |
| A Sydney Madden | Uncategorized | | | | | | | | | | | |
| Michela Catalano | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Carlos Monserrate | Uncategorized | ✓ | ~ | | ~ | | ~ | | | ~ | | |



Page 822 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating in | Projects | | | | | | | | | | |
|--|-------------------|----------|----------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Tovera, Camille | Uncategorized | ~ | | | | | | | | | | |
| Hamaspik Of Rockland County Inc | Uncategorized | | | | | | | | | | | |
| Sharon Tsadik | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Gail Alexander | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Sancia Wellness Inc | Uncategorized | | | | | | | | | | | |
| Rosado, William | Uncategorized | ~ | | | | | | | | | | |
| Michelle Villanueva | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Phelps Medical Associates Pc | Uncategorized | | | | | | | | | | | |
| Crestview Manor Alp | Uncategorized | | | | | | | | | | | |
| Vandette Carter | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kathleen Voss | Uncategorized | | | | | | | | | | | |
| Onyedika, Ifeanyi | Uncategorized | ~ | | | | | | | | | | |
| Occupations, Inc. /Medicaid Transportation | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Belvedere Health Services Llc | Uncategorized | | | | | | | | | | | |
| Reynolds, Mable | Uncategorized | ~ | | | | | | | | | | |
| Rosanna Broccoli | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Marlene Bastien | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| St Johns Riverside Hospital | Uncategorized | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Walgreen Eastern Co Inc 02180 | Uncategorized | | | | | | | | | | | |
| Ashir,Rodney | Uncategorized | ~ | ~ | | ~ | | ~ | ~ | ~ | ~ | ~ | |
| Hospitality House Tc Inc. | Uncategorized | | | | | | | | | | | |
| Elizabeth Seton Pediatric Center | Uncategorized | | | | | | | | | | | |
| Jeanette Kobel | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hudson Valley Care Coalition-Rockland Psychiatric Center | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Michael Lace | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Asma Mirza | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Human Dev Ser Westchester Mh | Uncategorized | ~ | | | | | | | | ~ | | |
| Michael Goldblatt | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Dr. Nora Ruiz | Uncategorized | | | | | | | | | | | |
| St Josephs Hosp | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| The Rye Asc Llc | Uncategorized | | | | | | | | | | | |



Page 823 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|----------------------------------|-------------------|-------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Erez Harari | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cindy Scullion | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Sarah Fisher | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jennifer Radcliffe | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Gabrielle Pezzulo | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | 1 |
| Putnam Nursing & Rehab Ctr | Uncategorized | | | | | | | | | | | |
| Sandra Abitbol | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | 1 |
| Port Chester Nur & Rehab Ctr | Uncategorized | | | | | | | | | | | 1 |
| Grand Manor N & R Center | Uncategorized | | | | | | | | | | | |
| Janine Arceri | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | 1 |
| Cardinal Health Partners Ipa,Llc | Uncategorized | | | | | | | | | | | |
| Lynn Clements-Northland | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| B Stern Physical Therapy Inc | Uncategorized | | | | | | | | | | | |
| Resolution Rx Inc | Uncategorized | | | | | | | | | | | 1 |
| Prime Home Health Services | Uncategorized | | | | | | | | | | | |
| Azor Home Care | Uncategorized | ~ | | | | | | | | | | |
| Mary E Nugent | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Altema-Benoit, Suzette Fnp | Uncategorized | | | | | | | | | | | 1 |
| Brobbey,Margaret | Uncategorized | ~ | | | | | | | | | | |
| Javier Santos-Cubina | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Joyce Bellish | Uncategorized | ~ | | | | | ~ | | | ~ | | 1 |
| Juliet Davis | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Calvin Mcfarlane | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Kathy Winston-Reno | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Stephanie Olear | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Grossman,William | Uncategorized | | | | | | | | | | | |
| Berkshire Farm Center | Uncategorized | | | | | | | | | | | |
| Le-Mac Pharmacy Inc | Uncategorized | | | | | | | | | | | · |
| Karen Catania, Slp | Uncategorized | ~ | | | | | | | | | | |
| Rosenblum, Ruth | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Marchant, Karen | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |



Page 824 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | j in Projects | | | | | | | | | |
|--------------------------------|-------------------|---------------|---------|--------|---------|-------|----------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Cah Orange Cnty Doh Div Phn | Uncategorized | | | | | | | | | | |
| Orange County Health Dept | Uncategorized | | | | | | | | | | |
| Cp Of Westchester Inc #3 | Uncategorized | | | | | | | | | | |
| Middletown Comm Health Center | Uncategorized | | | | | | | | | | |
| Peccerillo,Michael | Uncategorized | ~ | | | | | | | | | |
| Jawonio Mh | Uncategorized | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ |
| David Schools | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | |
| Nalgreen Eastern Co Inc | Uncategorized | | | | | | | | | | |
| Erin Modesta | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | |
| Barnwell Nursing & Rehab Cent | Uncategorized | | | | | | | | | | |
| Joanne Pierson | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | |
| Best Healthcare Inc | Uncategorized | | | | | | | | | | |
| Villcare Lthhcp | Uncategorized | | | | | | | | | | |
| Levine,Andrew | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| Acevedo, Sandra M. | Uncategorized | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| Sullivan County Nys Arc | Uncategorized | | | | | | | | | | |
| St Johns Riverside Hsp Ai | Uncategorized | ~ | ~ | ~ | ~ | | ~ | ~ | ~ | ~ | ~ |
| St Josephs Hosp | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Darrell Looney | Uncategorized | | | | | | | | | | |
| Catholic Managed Long Term Inc | Uncategorized | | | | | | | | | | |
| Crystal Run Village Inc | Uncategorized | | | | | | | | | | |
| Crystal Run Seymour Dr Icf | Uncategorized | | | | | | | | | | |
| Crystal Run Chestnut Ridge | Uncategorized | | | | | | | | | | |
| Choice Of New Rochelle Mh | Uncategorized | ~ | | | | | | | | ~ | |
| Carroll, Alison | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| Cynthia Saglam | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Keenan,Patricia A | Uncategorized | ~ | | | | | | | | | |
| Rajan Baranwal | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | |
| Diane Khorassani | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| isa Lagattuta, Lmhc, Casac | Uncategorized | | | | | | | | | | |
| Kaitlynn Messinger | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 825 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin ₍ | g in Projects | | | | | | | | | | |
|--------------------------------------|---------------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Lorentz,Raymond | Uncategorized | ~ | | | | | | | | | | |
| Lovelace, Todd D Md | Uncategorized | | | | | | | | | | | |
| Hudson River Healthcare Inc | Uncategorized | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Carol Cohen-Romano | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| St Josephs Rehab Center Inc | Uncategorized | | | | | | | | | | | |
| Laura Specht | Uncategorized | ~ | | | | | | | | | | |
| Patrice Tyler | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Johanna Gersten | Uncategorized | | | | | | | | | | | |
| Joan Glickman | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ | |
| Batson,Margaret K | Uncategorized | ~ | | | | | | | | | | |
| Kelly A Syracuse | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lauren Casaletto, Pt | Uncategorized | ~ | | | | | | | | | | |
| Demonterey, Martha | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Rena Garbow, Ot | Uncategorized | ~ | | | | | | | | | | |
| Demetri Bartley | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mary Pressman, M.D. | Uncategorized | | | | | | | | | | | |
| All Pro Home & Health Care Services | Uncategorized | | | | | | | | | | | |
| Hudson Valley Home Care Inc | Uncategorized | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Medical Arts Sanitarium | Uncategorized | ~ | | | ~ | | ~ | | | ~ | | |
| Sewell, Regina | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Robert Burk | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Arturo Casadevall | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jennifer Persaud | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Summer Lofton | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Westline Prophete | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Dutchess County Office For The Aging | Uncategorized | | | | | | | | | | | |
| Emergency Medical Assoc Sound Shore | Uncategorized | | | | | | | | | | | |
| Conifer Park | Uncategorized | | | | | | | | | | | |
| Monegro,Francisco | Uncategorized | ~ | | | | | | | | | | |
| Rockland Pc Act | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Dikiy,Elvart | Uncategorized | ~ | | | | | | | | | | |



Page 826 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Sarety Net Providers in Green | Participating | j in Projects | | | | | | | | | | |
|---|-------------------|---------------|---------|--------|----------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Jawonio-Consumer Directed Personal Assistance | Uncategorized | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ | |
| Arms Acres | Uncategorized | | | | | | | | | | | |
| Walgreen Eastern Co Inc | Uncategorized | | | | | | | | | | | |
| Deborah Adams | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Bianca R Campanella | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Bon Secours Comm Hosp | Uncategorized | | | | | | | | | | | |
| Northern Dutchess Hospital | Uncategorized | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Patt Smith | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Avalon Assisted Living & Wellness Center | Uncategorized | | | | | | | | | | | |
| Conrad Johnson | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Sancia Wellness Inc. | Uncategorized | | | | | | | | | | | |
| Zoraida Torres | Uncategorized | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| saura Delossantos | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kerron Gilford | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| St. Joseph'S Hospital, Yonkers-Pharmacy | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cah Skip Of New York Inc | Uncategorized | | | | | | | | | | | |
| Royer,Erin | Uncategorized | ~ | | | | | | | | | | |
| ammie Brodie | Uncategorized | | | | | | | | | | | |
| Pomerantz,Casey | Uncategorized | ~ | | | | | | | | | | |
| Milagros Torres, Ot | Uncategorized | ~ | | | | | | | | | | |
| Elyse Beyers | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Outchess Care Alp | Uncategorized | | | | | | | | | | | |
| ayal Rabadi-Garcia | Uncategorized | ~ | ~ | | * | ~ | ~ | ~ | ~ | ~ | ~ | |
| Oonald Johnson | Uncategorized | ~ | | | | | ~ | | | ~ | | |
| Renner,Mercy | Uncategorized | ~ | | | | | | | | | | |
| Alison Abrams | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Susana Correia | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Blythedale Childrens Hospital | Uncategorized | | | | | | | | | | | |
| Dale Figueroa, Lmsw | Uncategorized | | | | | | | | | | | |
| Albert Graziosa, Md | Uncategorized | | | | | | | | | | | |
| Patricia Penny | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 827 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| Salety Net Providers in Green | Participating in Proj | ects | | | | | | | | | | |
|---|-----------------------|-------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Hudson Valley Care Coalition-Phelps Memorial Hospital Association | Uncategorized | | | | | | | | | | | |
| Desiervo, Frank | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Laurie Siegel | Uncategorized | | | | | | | | | | | |
| Elena Pulver | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Evans, Patricia | Uncategorized | ~ | | | | | | | | | | |
| Rockland Children'S Psychiatric Center - Yonkers Day Treatment | Uncategorized | | | | | | | | | | | |
| St Josephs Hosp | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rhoda Charles | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Corinne Belloise | Uncategorized | | | | | | | | | | | |
| Patricia Hampel | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Dana M Moore | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kristina Curry | Uncategorized | | | | | | | | | | | |
| Kristina Peckins | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Brandon Beauchamp | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Phil Heffernan | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Linda Hicks | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Greater Hudson Valley Fam Hlt, The | Uncategorized | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Kummel, Patricia | Uncategorized | | | | | | | | | | | |
| Karl Krause | Uncategorized | | | | | | | | | | | |
| Clarkstown Pediatric Assoc Pc | Uncategorized | | | | | | | | | | | |
| Aguilar, Jacqueline | Uncategorized | | | | | | | | | | | |
| Walgreen Eastern Co Inc | Uncategorized | | | | | | | | | | | |
| Living Independently For The Elderly Inc Bethel Lhcsa | Uncategorized | | | | | | | | | | | |
| Temitope A Ayeni | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Susan Rossbach | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Jillian Cullinane | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Angela Cheng | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Paz Diana | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Faigy Friedman | Uncategorized | | | | | | | | | | | |
| Christopher Jacobson | Uncategorized | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Yen B Le | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 828 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | g in Projects | | | | | | | | | |
|-------------------------------------|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|----------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Dr. Unce Varughese | Uncategorized | | | | | | | | | | |
| Schnurmacher Center Reh & Nrs | Uncategorized | | | | | | | | | | |
| Family Svc Of Westchester | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | ~ |
| James Masiello | Uncategorized | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Peter Wolstein | Uncategorized | | | | | | | | | | |
| Bonaparte,Lisa | Uncategorized | ~ | | | | | | | | | |
| Beth Taylor | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Kim Youchah | Uncategorized | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |
| James Pappas | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | |
| Jennifer Dimitriou | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rhonda Maddaloni | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | |
| Abdullahi,Umma A | Uncategorized | ~ | | | | | | | | | |
| Antonio Gomez | Uncategorized | | | | | | | | | | |
| Robin Kaplan | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | |
| Inpatient Hospitalist Services Of N | Uncategorized | | | | | | | | | | |
| Rudolph Moravek | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Esther Terebelo | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Saul B Gomez | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Leiana Richardson | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Georgette Goldson | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Tracy Gard | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Miller , Judy | Uncategorized | | | | | | | | | | |
| Rabins, Delores | Uncategorized | ~ | | | | | | | | | |
| Brian Lui | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Tanisha Castellanos | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | |
| Rachel Lewis | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | |
| Pauline Calvert-Anglin | Uncategorized | ~ | | | | | ~ | | | ~ | |
| Jopal Bronx, Llc | Uncategorized | | | | | | | | | | |
| Alexander Ly | Uncategorized | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ |
| Beth Abraham Health Services | Uncategorized | | | | | | | | | | |
| Metropolitan Jewish Hm Care | Uncategorized | | | | | | | | | | |
| | | I | 1 | | 1 | 1 | 1 | 1 | 1 | | l |



Run Date: 10/01/2019

Page 829 of 841

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| Salety Net Providers in Green | Participating in Proj | ects | | | | | | | | | | |
|---|-----------------------|-------|---------|--------|---------|-------|--------|-------|---------|-------|----------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Mccartney, Tara | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Reilly-Fallon,Kathleen | Uncategorized | ~ | | | | | | | | | | |
| Premier Nursing Services | Uncategorized | | | | | | | | | | | |
| Phelps Memorial Hsp Assoc | Uncategorized | | | | | | | | | | | |
| Henderson,Sharon | Uncategorized | ~ | | | | | | | | | | |
| Malka,Dorite | Uncategorized | ~ | | | | | | | | | | |
| Ellis, Louise | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Michael Camargo | Uncategorized | | | | | | | | | | | |
| Isabella Leviyev | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Inna Gedzberg | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wendolyn Selby | Uncategorized | | | | | | | | | | | |
| Richard Brondsky | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Best Choice Home Health Care | Uncategorized | | | | | | | | | | | |
| Montefiore New Rochelle Hosp | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Doj Operations Associates Llc | Uncategorized | ~ | | | | | | ~ | | | | |
| Michael Li | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mary Fedor | Uncategorized | | | | | | | | | | | |
| Nyack Manor Nh Snf | Uncategorized | | | | | | | | | | | |
| Somers Manor Nursing Home Inc | Uncategorized | | | | | | | | | | | |
| Margaret Tietz Center For Nur | Uncategorized | | | | | | | | | | | |
| Mario Montoni | Uncategorized | | | | | | | | | | | |
| Alma Villegas-Schwalbenbe | Uncategorized | | | | | | | | | | | |
| Hudson Valley Care Coalition-Facial Plastic, Reconstructive & Laser Surgery, Pllc | Uncategorized | | | | | | | | | | | |
| James D Faix | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pikoulas,Gabrielle | Uncategorized | ~ | | | | | | | | | | |
| Bestcare Company | Uncategorized | | | | | | | | | | | |
| Ji,Haiyun | Uncategorized | ~ | | | | | | | | | | |
| Hudson Valley Care Coalition-Hudson River Healthcare, Inc. | Uncategorized | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Conifer Park | Uncategorized | | | | | | | | | | | |
| Gina Matthews | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Erica Elkin | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 830 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating in Pro | ojects | | | | | | | | | | |
|--|----------------------|--------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Anthony Zuccaro | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| City Medical Of Upper East Side, Pllc | Uncategorized | | | | | | | | | | | |
| Orange Cnty Dept Mental Healt | Uncategorized | ~ | ~ | | | | ~ | | | ~ | ~ | |
| Vassar Brothers Med Ctr | Uncategorized | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Lata Mcginn | Uncategorized | | | | | | | | | | | |
| Search For Change Inc | Uncategorized | | | | | | | | | | | |
| Mcdowell Meredith Borham | Uncategorized | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Robin Goldstein | Uncategorized | | | | | | | | | | | |
| Orange County Cerebral Palsy Assoc | Uncategorized | | | | | | | | | | | |
| Hudson Valley Care Coalition-Orange County Dept. Of Health | Uncategorized | | | | | | | | | | | |
| Walgreen Eastern Co Inc | Uncategorized | | | | | | | | | | | |
| Deena Mogel | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Hudson Valley Care Coalition-Orange County Dept. Of Health | Uncategorized | | | | | | | | | | | |
| Vincent, Myriam | Uncategorized | ~ | | | | | | | | | | |
| Hudson Valley Care Coalition-Rockland Psychiatric Center | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Jeanette Calara | Uncategorized | | | | | | | | | | | |
| Eunice Aguda | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Celina Duran | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Family Services Of Westchester | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Lucy Panicker | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Osmaan Minhas | Uncategorized | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Wingate At Beacon | Uncategorized | | | | | | | | | | | |
| Catskill Regional Medical Ctr | Uncategorized | | | | | | | | | | | |
| Simeon Schwartz | Uncategorized | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Walgreen Eastern Co Inc 2122 | Uncategorized | | | | | | | | | | | |
| Bermudez,Michael | Uncategorized | ~ | | | | | | | | | | |
| Anderson Center For Autism, Sed | Uncategorized | | | | | | | | | | | |
| Young, Roger | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Parikh, Ashok | Uncategorized | ~ | | | | | | | | | | |
| Maria Loverde | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Orange County Department Of Mental Health | Uncategorized | ~ | ~ | | | | ~ | | | ~ | ~ | |



Page 831 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating in Proj | ects | | | | | | | | | | |
|--|-----------------------|-------|---------|--------|-------------|----------|--------|-------|----------|-------------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Colleen Faust | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Paul Holt | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Shumaila Rangoonwala | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ | |
| Rosangela Alicea | Uncategorized | ~ | ~ | | | | ~ | | | * | ~ | |
| Audrey Walker | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ | |
| Roscoe Community Nh Adhc Inc | Uncategorized | | | | | | | | | | | |
| Navina Charles | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ | |
| Rashmi George | Uncategorized | | | | | | | | | | | |
| Saint Josephs Medical Center Mh | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | * | ~ | |
| Jawonio Inc | Uncategorized | ~ | ~ | | ~ | | ~ | | ~ | * | ~ | |
| Tara Maloney | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | * | ~ | |
| Renee D Semenick | Uncategorized | ~ | ~ | | > | ~ | ~ | ~ | ~ | > | ~ | |
| Pine Plains Pharmacy Inc | Uncategorized | | | | | | | | | | | |
| Rockland Mobile Care, Inc. | Uncategorized | | | | | | | | | | | |
| Sullivan Cnty Pub Hlth Ser | Uncategorized | | | | | | | | | | | |
| Toksoz B Karasu | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ | |
| Jacob Perlow Hospice | Uncategorized | | | | | | | | | | | |
| Baltazar, Maria | Uncategorized | ~ | | | | | | | | | | |
| Fischetti, Michele | Uncategorized | ~ | | | | | | | | | | |
| Wilson, Paul | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| London, Hailey | Uncategorized | ~ | | | | | | | | | | |
| Rilc Inc Semp | Uncategorized | | | | | | | | | | | |
| John Duch | Uncategorized | | | | | | | | | | | |
| Jennifer Povill | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Hudson Valley Care Coalition-Jewish Family Service Of Orange | Uncategorized | | | | | | | | | | | |
| County, Inc | | | | | | | | | | | | |
| Terrace Health Care Center | Uncategorized | | | | | | | | | | | |
| Snagg, Jacinta | Uncategorized | ~ | | | | | | | | | | |
| Michael A Brownlee | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Israel D Goldman | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | * | ~ | |
| John Bosworth | Uncategorized | ~ | ~ | | > | ~ | ~ | ~ | ~ | > | ~ | |
| Sandra Smith | Uncategorized | | | | | | | | | | | |



Page 832 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin | g in Projects | | | | | | | | |
|-------------------------------------|-------------------|---------------|---------|----------------|-------|--------|-------|---------|-------|--------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Schiraldi,Michael | Uncategorized | ~ | | | | | | | | |
| Audrey Julian | Uncategorized | | | | | | | | | |
| Arms Acres | Uncategorized | | | | | | | | | |
| Mental Health Association In | Uncategorized | | | | | | | | | |
| Hrnc Operating Llc | Uncategorized | | | | | | | | | |
| Jewish Home Lifecare Community Serv | Uncategorized | ~ | | | | | | | | |
| Chris Cirrone | Uncategorized | ~ | ~ | ~ | | ~ | | | ~ | |
| Stanislav Lando | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Allison,Katherine | Uncategorized | ~ | | | | | | | | |
| Mills Pond Nursing & Rehab Ctr | Uncategorized | | | | | | | | | |
| Anna Letton | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Hernandez, Nelly | Uncategorized | | | | | | | | | |
| Andrew,Sarah | Uncategorized | ~ | | | | | | | | |
| Priority Home Care, Inc. | Uncategorized | | | | | | | | | |
| Anthony Antunovic | Uncategorized | ~ | ~ | ~ | | ~ | | | ~ | |
| Selamawit Yohannes | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| _ea Marbe | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Harris Goldstein | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Danny Naifeh | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Rafferty, Brian Rpa-C | Uncategorized | | | | | | | | | |
| Jcpa Of Putnam & So Dutchess | Uncategorized | | | | | | | | | |
| Erin Anthony | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Jeanine Bowen | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Dunning,Annmarie | Uncategorized | ~ | | | | | | | | |
| Morningside Acquisition I Llc | Uncategorized | | | | | | | | | |
| Paula Campbell | Uncategorized | | | | | | | | | |
| inda Callis-Bennett | Uncategorized | ~ | ~ | ~ | | ~ | | | ~ | |
| ay,Terese Noel | Uncategorized | ~ | | | | | | | | |
| University Nursing Home Snf | Uncategorized | ~ | | | | | ~ | | | |
| Jewish Home & Hosp For Aged | Uncategorized | ~ | | | | | | | | |
| Salvatore Lomonaco | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |



Page 833 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | | |
|--|-------------------|-------------|---------|--------|---------|-------|--------|-------|---------|----------|--------|---|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Peter Sayegh | Uncategorized | | | | | | | | | | | |
| Rockland Hospital Guild Inc | Uncategorized | | | | | | | | | | | |
| Janice Cornfield | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Adalsha, Yasmin | Uncategorized | ~ | | | | | | | | | | |
| Noll , Louise | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Dr. Pratik Gandhi | Uncategorized | | | | | | | | | | | |
| Katherine Borkacki | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lauren Grant | Uncategorized | | | | | | | | | | | |
| Milone, Richard D Md | Uncategorized | ~ | | | ~ | | ~ | | | ~ | | |
| Richard C Ward A T C | Uncategorized | | | | | | | | | | | |
| Dominican Sister Family Healt | Uncategorized | | | | | | | | | | | |
| E. John Gallagher | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nicole Ferrara | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kleinau,Diane | Uncategorized | ~ | | | | | | | | | | |
| Joyce Lyons | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Hudson Valley Care Coalition-Rockland Psychiatric Center | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Amrutha Panakkal | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Michelle Mooney | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Thompson,Rhona D | Uncategorized | ~ | | | | | | | | | | |
| Valley View Ctr Nrs Care & Rehab | Uncategorized | | | | | | | | | | | |
| West Ledge Rehab & Nursing Ctr | Uncategorized | | | | | | | | | | | |
| Sea-Crest Health Care Center | Uncategorized | | | | | | | | | | | |
| Blumenthal, Charlotte | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Maruyama,Ryo | Uncategorized | ~ | | | | | | | | | | |
| Brynn Gill, Slp | Uncategorized | ~ | | | | | | | | | | |
| St Josephs Hosp | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Tammy Kucharik | Uncategorized | | | | | | | | | | | - |
| Nicole Noveck | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sasheen Ferguson | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kass,Amy | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Karen Buttacovoli | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |



Page 834 of 841 Run Date : 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | j in Projects | | | | | | | | | | |
|--|-------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Jennifer Tomlinson | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Archita Patel | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Eileen Lubars | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dutches Co Dept Mh | Uncategorized | | | | | | | | | | | |
| Winifred M.Burke Rehab Hospit | Uncategorized | | | | | | | | | | | |
| Mid Hudson Valley/Arcs Ai | Uncategorized | ~ | | | | | | | | ~ | | |
| Judith Bock | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lloyd Bowers | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Iris V Tuitt | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cah Childrens Rehabilitation Ctr | Uncategorized | | | | | | | | | | | |
| Cardiinal Mccloskey Community Services | Uncategorized | | | | | | | | | | | |
| Karen Decher | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Milana Badalov | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Dione Ndiaye | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Karyn Williams | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Vera Stein | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Frazier,Carl | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Tina Johnson | Uncategorized | | | | | | | | | | | |
| Family Empowerment Council, Inc. | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Fernandez,Danielle | Uncategorized | ~ | | | | | | | | | | |
| Peck,Douglas | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Annette Graffeo | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Zappone, Melinda Lmhc | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Michael Mcdonnell | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Achieve Rehab & Nursing Fac | Uncategorized | | | | | | | | | | | |
| Hhh Home Care, Inc. | Uncategorized | | | | | | | | | | | |
| Guidance Center,Inc | Uncategorized | ~ | | | | | ~ | | | ~ | | |
| Jawonio Inc | Uncategorized | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ | |
| Tatyana Zharkovsky | Uncategorized | | | | | | | | | | | |
| Trendell, Rosanne | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Gene Pitt | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 835 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participatin ₍ | g in Projects | | | | | | | | | | |
|---------------------------------|---------------------------|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Jasmine Vigo | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Suneetha Potluri | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Wendy Harbinger | Uncategorized | | | | | | | | | | | |
| Miriam Surval | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Zanfardino,Krista | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Schwartz,Cora | Uncategorized | ~ | | | | | | | | | | |
| Toni-Ann Mastando | Uncategorized | | | | | | | | | | | |
| Linda Agarwal | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lewis, Allison | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Richard Kleefield | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Erlinda Beltran | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hay,Cheria J | Uncategorized | ~ | | | | | | | | | | |
| Kingman,Karolyn | Uncategorized | ~ | | | | | | | | | | |
| Justyna Zapolska | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Foster, Joslet | Uncategorized | ~ | | | | | | | | | | |
| Westchester Medical Grp Pc | Uncategorized | ~ | | | | | | ~ | ~ | ~ | ~ | |
| Birnbaum,Sheryl | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Joel Harris | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mental Hith Assoc Mh | Uncategorized | ~ | ~ | | | | ~ | | | ~ | | |
| Jawonio Inc | Uncategorized | ~ | ~ | | ~ | | ~ | | ~ | ~ | ~ | |
| Cathy Jo Shuman | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Walgreen Eastern Co Inc | Uncategorized | | | | | | | | | | | |
| Beverly Zabriskie | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Children'S Home Of Poughkeepsie | Uncategorized | | | | | | | | | | | |
| Alexandra Archer | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Patil, Sachin | Uncategorized | | | | | | | | | | | |
| Bock, Christy | Uncategorized | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Herbst,Jessica | Uncategorized | ~ | | | | | | | | | | |
| Leong, Heidi | Uncategorized | ~ | | | | | | | | | | |
| Etess , Roseann | Uncategorized | | | | | | | | | | | |
| Emergency Group Residence | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |



Page 836 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating in Pr | ojects | | | | | | | | | | |
|--|---------------------|--------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Robert Schlesak | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Krista David | Uncategorized | | | | | | | | | | | |
| Kathleen Marty | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Andrew Sicklick | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Peterson Exil | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Denise Foulkes | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Charles Ford | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Rubin,Lise | Uncategorized | ~ | | | | | | | | | | |
| Deidra Sekulic | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Karen Mikala | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Listy Joseph | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Jarrin, Hayley | Uncategorized | ~ | | | | | | | | | | |
| Banquet, Agnes | Uncategorized | | | | | | | | | | | |
| Erin Grimm | Uncategorized | | | | | | | | | | | |
| Tucker, Cheryl | Uncategorized | | | | | | | | | | | |
| Dr. Molly Kilpatrick | Uncategorized | | | | | | | | | | | |
| Sejal Singh | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Pandurang Prabhu | Uncategorized | | | | | | | | | | | |
| Maryann Popiel | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hudson Valley Care Coalition-Rockland Psychiatric Center | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Jaime Franco | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mark Finn | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Darlene Desantis | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Leonard Schulman | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Richard Kitsis | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Felecia Slade | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Omosebi, Regina | Uncategorized | ~ | | | | | | | | | | |
| Anne Marie Reynolds | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Sheila Smith | Uncategorized | ~ | | | | | ~ | | | ~ | | |
| Middletown Comm Health Center | Uncategorized | | | | | | | | | | | |
| Jewish Home & Hosp Bronx Div | Uncategorized | ~ | | | | | | | | | | |



Page 837 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating in Pro | ojects | | | | | | | | | | |
|---|----------------------|--------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| New Windsor Pediatrics Pllc | Uncategorized | | | | | | | | | | | |
| Agatha Nwakeze | Uncategorized | | | | | | | | | | | |
| Sellers-Weir , Rachel | Uncategorized | | | | | | | | | | | |
| Fuca, Christine | Uncategorized | ~ | | | | | | | | | | |
| Alpine Home Health Care Llc | Uncategorized | ~ | | | | | | ~ | | | | |
| Michele Corso | Uncategorized | | | | | | | | | | | |
| Jacquline Mullakary | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Aislinn Rooney | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Navas,Alma | Uncategorized | ~ | | | | | | | | | | |
| Emily Silver | Uncategorized | ~ | ~ | | ~ | | | ~ | ~ | ~ | ~ | |
| Williamsbridge Manor Nh | Uncategorized | ~ | | | | | | ~ | | | | |
| Northern Westchester Hosp Ctr | Uncategorized | | | | | | | | | | | |
| Sullivan Cnty Pub Hlth Ser Lthhcp | Uncategorized | | | | | | | | | | | |
| Wayne Leblanc | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Westchester County Dcmh | Uncategorized | | | | | | | | | | | |
| Davis, Ray | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Parsons Child And Family Ctr | Uncategorized | | | | | | | | | | | |
| Evans, Rachel | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Rehabilitation Supp Svcs C | Uncategorized | ~ | | | | | | | | ~ | | |
| Wendy Fiol | Uncategorized | | | | | | | | | | | |
| Derrick S Smith | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Franca Martino-Starvaggi | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Northern Dutchess Rhcf Inc | Uncategorized | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Centerlight Healthcare Inc | Uncategorized | | | | | | | | | | | |
| Gale Scavin | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Elant At Brandywine | Uncategorized | | | | | | | | | | | |
| Hudson Valley Care Coalition-Family Services Of Westchester | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Millington,Cara | Uncategorized | ~ | | | | | | | | | | |
| Health Quest Urgent Medical Care Pr | Uncategorized | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| St Josephs Hosp | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Robyn Mierzejewski, Slp | Uncategorized | ~ | | | | | | | | | | |



Page 838 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating | in Projects | | | | | | | | | |
|-------------------------------|-------------------|-------------|---------|--------|---------|-------|--------|-------|---------|-------|----------|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii |
| Mathew,Thyparampil M | Uncategorized | ~ | | | | | | | | | |
| Vna Of Hudson Valley | Uncategorized | | | | | | | | | | |
| Mha Of Westchester | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | |
| At Home | Uncategorized | | | | | | | | | | |
| Nereida Cooperman | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Lauren Carter | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Dunn, John | Uncategorized | | | | | | | | | | |
| Mmc Einsten Division | Uncategorized | | | | | | | | | | |
| Kim Tessin | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | |
| Lynn Darr | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | |
| Barbara Lessard | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | |
| Samuel Marie | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | |
| Center For Nursing & Rehab In | Uncategorized | | | | | | | | | | |
| Kings Harbor Multicare Center | Uncategorized | | | | | | | | | | |
| Montefiore Medical Ctr Ai | Uncategorized | | | | | | | | | | |
| Heather Dawson | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Nieves-Peteani, Angela Anp | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Carmela Senese, Ot | Uncategorized | ~ | | | | | | | | | |
| Gary M. Kogan | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | |
| Ryan Donlon | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Marilyn Rollins | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | |
| Marjorie Maine-Nyarko, Pnp | Uncategorized | ~ | | | | | | | | | |
| Kathryn Barbehenn | Uncategorized | | | | | | | | | | |
| Fernando Harrington | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ |
| Davis,Jibrail | Uncategorized | ~ | | | | | | | | | |
| Jason Bailor | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | |
| Shelly Gill | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | |
| Rachel C Dyball | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ✓ |
| Michael Rader, M.D. | Uncategorized | | | | | | | | | | |
| Ali, Fayez | Uncategorized | | | | | | | | | | |
| Dr. Lawrence Faltz | Uncategorized | | | | | | | | | | |
| | ı | l . | | | 1 | | | 1 | | 1 | |



Page 839 of 841 **Run Date :** 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| | Participating Pa | g in Projects | | | | | | | | | | |
|--|--|---------------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Soundview Throgs Neck Com Mh | Uncategorized | | | | | | | | | | | |
| Seymour, Arlene | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Bujar Xhafa | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Abigail Torres | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Acoulon , Sylvie | Uncategorized | | | | | | | | | | | |
| Pi,Christy | Uncategorized | ~ | | | | | | | | | | |
| Longkat Kesmen | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Angelica Pancrudo | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Feizal Fakier | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Perry,lan | Uncategorized | ~ | | | | | | | | | | |
| Extraordinary Home Care | Uncategorized | | | | | | | | | | | |
| Clementoni, Sally Ann | Uncategorized | ~ | | | | | | | | | | |
| Kristy Champignon | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Barksdale Home Care Services Corp. | Uncategorized | | | | | | | | | | | |
| Kass, Judith | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | ~ | |
| Christa Brennan | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kristhal Meono | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Westchester Care At Home Inc | Uncategorized | | | | | | | | | | | |
| Putnam Hospital Center | Uncategorized | ~ | ~ | | ~ | ~ | | ~ | ~ | ~ | ~ | |
| Conifer Park | Uncategorized | | | | | | | | | | | |
| Naemi Stilman | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Montgomery Nursing & Rehabilitation Center | Uncategorized | | | | | | | | | | | |
| Community Med & Dental Care I | Uncategorized | ~ | ~ | | | ~ | | ~ | ~ | ~ | ~ | |
| Regional Econ Comm Act Prog | Uncategorized | | | | | | | | | | | |
| Patricia M Powell | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Manjju Pulickal | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| James Einstman | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Yuliana Toderika | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Maria Rubio-Crawford | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Robert Tuthill | Uncategorized | | | | | | | | | | | |
| Pamela Lagman | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |



Page 840 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

| * Safety Net Providers in Green | Participating in Pro | ects | | | | | | | | | | |
|---|-----------------------------------|-------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Michael Lanjo | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Marsha Mandel | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Raya Noreault | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Melissa I Guzman | Uncategorized | | | | | | | | | | | |
| Ucp Assoc Of Westchester Cnty | Uncategorized | | | | | | | | | | | |
| Jill Rosenberg-Smath | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Mansueto, Jose | Uncategorized | ~ | | | | | | | | | | |
| Grassy Sprain Pharm Inc | Uncategorized | | | | | | | | | | | |
| Evelyn Hartman | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Charlotin,Marie | Uncategorized | ~ | | | | | | | | | | |
| Dr. Michael Schwartz | Uncategorized | | | | | | | | | | | |
| Hudson Valley Care Coalition-Westchester Disabled On The | Uncategorized | | | | | | | | | | | |
| Move Inc | | | | | | | | | | | | |
| Alexandra Faynberg, Slp | Uncategorized | ~ | | | | | | | | | | |
| Montefiore Medical Center | Uncategorized | | | | | | | | | | | |
| Marrero, Celeste | Uncategorized | ~ | | | | | | | | | | |
| Lawrence Lee | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Hudson Valley Care Coalition-Volunteers Of America, Bronx Early Learning Center | Uncategorized | | | | | | | | | | | |
| Kim Kalechstein | Uncategorized | ~ | ~ | | ~ | | ~ | | | ~ | | |
| Charles Osei-Totu | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Montefiore Mount Vernon Hospital | Uncategorized | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lynch,Thomas | Uncategorized | ~ | | | | | | | | | | |
| Ecal,Jose | Uncategorized | ~ | | | | | | | | | | |
| Vladimir Kvetan | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Kimberly Defatta | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Lucille Trocher | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Nessette Falu | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Karen Moss | Uncategorized | | | | | | | | | | | |
| Douglas Carney | Uncategorized | ~ | ~ | | ~ | ~ | ~ | ~ | ~ | ~ | ~ | |
| Cah Rehabilitation Program | Home and Community Based Services | | | | | | | | | | | |
| Honor Ehg Inc | Home and Community Based Services | ~ | ~ | | | | ~ | | | ~ | ~ | |



Page 841 of 841 Run Date: 10/01/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--|-----------------------------------|-------|---------|--------|---------|-------|--------|-------|---------|-------|--------|--|
| Provider Name | Provider Category | 2.a.i | 2.a.iii | 2.a.iv | 2.b.iii | 3.a.i | 3.a.ii | 3.b.i | 3.d.iii | 4.b.i | 4.b.ii | |
| Cah Rehabilitation Program | Home and Community Based Services | | | | | | | | | | | |
| Honor Ehg Inc | Home and Community Based Services | ~ | ~ | | | | ~ | | | ~ | ~ | |
| Independent Living, Inc. | Home and Community Based Services | | | | | | | | | | | |
| Abilities First, Inc. | Home and Community Based Services | | | | | | | | | | | |
| Compeer Inc | Home and Community Based Services | | | | | | | | | | | |
| Mental Health Association In Putnam County, Inc. | Home and Community Based Services | | | | | | | | | | | |
| Nami-Familya Of Rockland County, Inc. | Home and Community Based Services | | | | | | | | | | | |
| New Hope Manor, Inc. | Home and Community Based Services | | | | | | | | | | | |
| Rockland County Department Of Mental Health | Home and Community Based Services | | | | | | | | | | | |

Current File Uploads

| | | • | | |
|---------|-----------|-----------|------------------|-------------|
| User ID | File Type | File Name | File Description | Upload Date |

No Records Found

Narrative Text :