



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

TABLE OF CONTENTS

Index.....	6
Section 01 - Budget.....	7
Module 1.1.....	7
Module 1.2.....	9
Module 1.3.....	11
Module 1.4.....	13
Module 1.5.....	20
Module 1.6.....	23
Module 1.7.....	24
Module 1.8.....	25
Module 1.9.....	27
Module 1.10.....	29
Module 1.11.....	33
Section 02 - Governance.....	34
Module 2.1.....	34
Module 2.2.....	47
Module 2.3.....	48
Module 2.4.....	49
Module 2.5.....	50
Module 2.6.....	51
Module 2.7.....	52
Module 2.8.....	52
Module 2.9.....	52
Section 03 - Financial Stability.....	53
Module 3.1.....	53
Module 3.2.....	66
Module 3.3.....	67
Module 3.4.....	67
Module 3.5.....	69
Module 3.6.....	70
Module 3.7.....	71
Module 3.8.....	71
Module 3.9.....	71
Section 04 - Cultural Competency & Health Literacy.....	72
Module 4.1.....	72
Module 4.2.....	78



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Module 4.3.....	79
Module 4.4.....	79
Module 4.5.....	80
Module 4.6.....	81
Module 4.7.....	82
Module 4.8.....	82
Module 4.9.....	82
Section 05 - IT Systems and Processes.....	83
Module 5.1.....	83
Module 5.2.....	92
Module 5.3.....	94
Module 5.4.....	94
Module 5.5.....	95
Module 5.6.....	96
Module 5.7.....	97
Module 5.8.....	97
Section 06 - Performance Reporting.....	98
Module 6.1.....	98
Module 6.2.....	102
Module 6.3.....	103
Module 6.4.....	103
Module 6.5.....	104
Module 6.6.....	105
Module 6.7.....	106
Module 6.8.....	106
Module 6.9.....	107
Section 07 - Practitioner Engagement.....	108
Module 7.1.....	108
Module 7.2.....	112
Module 7.3.....	113
Module 7.4.....	113
Module 7.5.....	115
Module 7.6.....	117
Module 7.7.....	118
Module 7.8.....	118
Module 7.9.....	118
Section 08 - Population Health Management.....	119
Module 8.1.....	119



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Module 8.2.....	124
Module 8.3.....	125
Module 8.4.....	125
Module 8.5.....	127
Module 8.6.....	128
Module 8.7.....	130
Module 8.8.....	130
Module 8.9.....	130
Section 09 - Clinical Integration.....	131
Module 9.1.....	131
Module 9.2.....	135
Module 9.3.....	136
Module 9.4.....	136
Module 9.5.....	137
Module 9.6.....	138
Module 9.7.....	139
Module 9.8.....	139
Module 9.9.....	139
Section 10 - General Project Reporting.....	140
Module 10.1.....	140
Module 10.2.....	140
Module 10.3.....	141
Module 10.4.....	142
Module 10.5.....	143
Module 10.6.....	143
Module 10.7.....	144
Module 10.8.....	144
Section 11 - Workforce.....	145
Module 11.1.....	145
Module 11.2.....	146
Module 11.3.....	159
Module 11.4.....	160
Module 11.5.....	160
Module 11.6.....	162
Module 11.7.....	163
Module 11.8.....	164
Module 11.9.....	164
Module 11.10.....	165



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Module 11.11.....	166
Module 11.12.....	168
Projects.....	169
Project 2.a.i.....	169
Module 2.a.i.1.....	169
Module 2.a.i.2.....	170
Module 2.a.i.3.....	181
Module 2.a.i.4.....	182
Project 2.a.iii.....	183
Module 2.a.iii.1.....	183
Module 2.a.iii.2.....	184
Module 2.a.iii.3.....	185
Module 2.a.iii.4.....	195
Module 2.a.iii.5.....	196
Project 2.a.iv.....	197
Module 2.a.iv.1.....	197
Module 2.a.iv.2.....	199
Module 2.a.iv.3.....	200
Module 2.a.iv.4.....	208
Module 2.a.iv.5.....	209
Project 2.b.iii.....	210
Module 2.b.iii.1.....	210
Module 2.b.iii.2.....	212
Module 2.b.iii.3.....	213
Module 2.b.iii.4.....	221
Module 2.b.iii.5.....	222
Project 3.a.i.....	223
Module 3.a.i.1.....	223
Module 3.a.i.2.....	224
Module 3.a.i.3.....	225
Module 3.a.i.4.....	244
Module 3.a.i.5.....	245
Project 3.a.ii.....	246
Module 3.a.ii.1.....	246
Module 3.a.ii.2.....	248
Module 3.a.ii.3.....	249
Module 3.a.ii.4.....	260
Module 3.a.ii.5.....	261



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 3.b.i.....	262
Module 3.b.i.1.....	262
Module 3.b.i.2.....	263
Module 3.b.i.3.....	264
Module 3.b.i.4.....	283
Module 3.b.i.5.....	284
Project 3.d.iii.....	285
Module 3.d.iii.1.....	285
Module 3.d.iii.2.....	286
Module 3.d.iii.3.....	287
Module 3.d.iii.4.....	296
Module 3.d.iii.5.....	297
Project 4.b.i.....	298
Module 4.b.i.1.....	298
Module 4.b.i.2.....	299
Module 4.b.i.3.....	304
Project 4.b.ii.....	305
Module 4.b.ii.1.....	305
Module 4.b.ii.2.....	306
Module 4.b.ii.3.....	311
Attestation.....	312
Status Log.....	313
Comments Log.....	314
Module Status.....	315
Sections Module Status.....	315
Projects Module Status.....	319
Review Status.....	321
Section Module / Milestone.....	321
Project Module / Milestone.....	324
Providers Participating in Projects.....	330



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project












Montefiore Medical Center (PPS ID:19)

Quarterly Report - Implementation Plan for Montefiore Medical Center











Year and Quarter: DY5, Q2

Quarterly Report Status:  Adjudicated

Status By Section

Section	Description	Status
Section 01	Budget	 Completed
Section 02	Governance	 Completed
Section 03	Financial Stability	 Completed
Section 04	Cultural Competency & Health Literacy	 Completed
Section 05	IT Systems and Processes	 Completed
Section 06	Performance Reporting	 Completed
Section 07	Practitioner Engagement	 Completed
Section 08	Population Health Management	 Completed
Section 09	Clinical Integration	 Completed
Section 10	General Project Reporting	 Completed
Section 11	Workforce	 Completed

Status By Project

Project ID	Project Title	Status
2.a.i	Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management	 Completed
2.a.iii	Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary care and support services	 Completed
2.a.iv	Create a medical village using existing hospital infrastructure	 Completed
2.b.iii	ED care triage for at-risk populations	 Completed
3.a.i	Integration of primary care and behavioral health services	 Completed
3.a.ii	Behavioral health community crisis stabilization services	 Completed
3.b.i	Evidence-based strategies for disease management in high risk/affected populations (adult only)	 Completed
3.d.iii	Implementation of evidence-based medicine guidelines for asthma management	 Completed
4.b.i	Promote tobacco use cessation, especially among low SES populations and those with poor mental health.	 Completed
4.b.ii	Increase Access to High Quality Chronic Disease Preventive Care and Management in Both Clinical and Community Settings (Note: This project targets chronic diseases that are not included in domain 3, such as cancer)	 Completed



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 01 – Budget

IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY

Instructions :

READ ONLY - The Baseline Budget table was left for ease of reference during reporting.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	19,492,399	20,774,274	33,593,023	29,747,398	19,492,399	123,099,493
Cost of Project Implementation & Administration	11,695,927	10,906,013	15,116,907	11,154,970	5,847,964	54,721,781
Administration	2,478,599	2,478,599	2,478,599	2,478,599	2,478,599	12,392,995
Implementation	9,217,328	8,427,414	12,638,308	8,676,371	3,369,365	42,328,786
Revenue Loss	0	1,038,668	3,359,313	4,461,988	3,898,642	12,758,611
Internal PPS Provider Bonus Payments	5,847,964	7,270,675	13,437,250	13,385,963	9,746,606	49,688,458
Cost of non-covered services	0	0	0	0	0	0
Other	1,949,322	1,558,002	1,679,656	743,664	0	5,930,644
Contingency	974,661	779,001	839,828	371,832	0	2,965,322
Innovation	974,661	779,001	839,828	371,832	0	2,965,322
Total Expenditures	19,493,213	20,773,358	33,593,126	29,746,585	19,493,212	123,099,494
Undistributed Revenue	0	916	0	813	0	0

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

This budget allocates a total of 5% of revenue over 5 years to a contingency fund to support unexpected costs and innovation in the PPS. In DY1, we will allocate 10% of DSRIP funds to "Other" and reduce the allocation over time such that 0% is allocated in DY5. Further, the "Other" category in this budget accounts for both the contingency funds and the innovation funds.

Descriptions of budget items:

Cost of project implementation and administration



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

- Administrative costs including network management, DSRIP program office administrative support for PPS operations, legal support, PPS compliance
- Project Implementation costs include centralized services that will support creating shared infrastructure of the PPS and will include costs of shared IT infrastructure (to support performance reporting and data sharing), care management functions, central training and workforce development. Costs of implementation will be higher in the initial years to reflect the financial needs to set up DSRIP infrastructure (mirroring process and reporting metrics)

- Revenue loss
 - Some partners will experience revenue decline in Medicaid population, as well as in Medicare and commercial populations Designed with the aim to help providers overcome the initial period of set-up costs and lost revenues while focusing on the right metrics as they grow and transform their services
 - To qualify for revenue loss compensations, partners will need to meet both progress and performance benchmarks and demonstrate the ability to shift to a sustainable system

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)

Instructions :

Please include updates on waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver Revenue DY5	Total Waiver Revenue	Undistributed Revenue YTD	Undistributed Revenue Total
19,492,399	123,099,493	4,634,257	46,156,445

Budget Items	DY5 Q2 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	4,503,176	27,999,208	1,344,788	23.00%	26,722,573	48.83%
Administration	909,203					
Implementation	3,593,973					
Revenue Loss	470,188	8,769,188	3,428,454	87.94%	3,989,423	31.27%
Internal PPS Provider Bonus Payments	9,618,903	36,943,333	127,703	1.31%	12,745,125	25.65%
Cost of non-covered services	0	0	0		0	
Other	265,875	3,231,319	-265,875		2,699,325	45.51%
Contingency	0					
Innovation	265,875					
Total Expenditures	14,858,142	76,943,048				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

- "Cost of project implementation and administration" include costs for network management and DSRIP program office administrative support for PPS operations, legal support and PPS compliance.

- "Project Implementation costs include PPS resources to support analytical functions required for project implementation as well as centralized services, inclusive of shared IT infrastructure, (to support performance reporting and data sharing), care management, central training and workforce development.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY

Instructions :

READ ONLY - The Baseline Funds Flow table was left for ease of reference during reporting.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	19,492,399	20,774,274	33,593,023	29,747,398	19,492,399	123,099,493
Practitioner - Primary Care Provider (PCP)	741,522	987,774	1,916,825	1,980,232	1,483,045	7,109,398
Practitioner - Non-Primary Care Provider (PCP)	139,604	185,965	360,875	372,812	279,209	1,338,465
Hospital	1,855,570	2,471,785	4,796,624	4,955,291	3,711,140	17,790,410
Clinic	1,421,404	1,893,437	3,674,310	3,795,852	2,842,808	13,627,811
Case Management / Health Home	272,573	363,092	704,599	727,906	545,147	2,613,317
Mental Health	1,209,364	1,610,981	3,126,190	3,229,601	2,418,728	11,594,864
Substance Abuse	871,948	1,161,512	2,253,973	2,328,532	1,743,896	8,359,861
Nursing Home	49,225	65,572	127,246	131,455	98,450	471,948
Pharmacy	9,507	12,664	24,575	25,388	19,013	91,147
Hospice	4,892	6,516	12,644	13,063	9,783	46,898
Community Based Organizations	68,226	90,883	176,364	182,198	136,452	654,123
All Other	178,789	238,163	462,167	477,455	357,578	1,714,152
Uncategorized						0
Home and Community Based Services						0
PPS PMO	12,670,588	11,685,014	15,956,735	11,526,801	5,847,963	57,687,101
Total Funds Distributed	19,493,212	20,773,358	33,593,127	29,746,586	19,493,212	123,099,495
Undistributed Revenue	0	916	0	812	0	0

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✓ IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)

Instructions :

Please include updates on waiver revenue flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver Revenue DY5	Total Waiver Revenue	Undistributed Revenue YTD	Undistributed Revenue Total
19,492,399.00	123,099,493.00	4,634,257.23	45,182,863.08

Funds Flow Items	DY5 Q2 Quarterly Amount - Update	Percentage of Safety Net Funds - DY5 Q2 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	Percent Spent By Project											DY Adjusted Difference	Cumulative Difference
						Projects Selected By PPS												
						2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii			
Practitioner - Primary Care Provider (PCP)	495,591.06	100.00%	1,296,330.43	100.00%	9,592,159.75	15.25	13.22	14.35	11.19	9.99	9.57	7.12	8.13	6.1	5.08		186,714.57	0
Practitioner - Non-Primary Care Provider (PCP)	5,739.54	100.00%	278,542.58	100.00%	2,253,068.46	21.6	18.72	1.4	15.84	7.77	4.62	7.5	8.57	8.64	5.36		666.42	0
Hospital	1,186,440.68	100.00%	2,652,138.13	100.00%	9,249,069.42	15	13	15	11	10	10	7	8	6	5		1,059,001.87	8,541,340.58
Clinic	949,984.81	100.00%	2,225,595.89	100.00%	10,341,067.43	15.25	13.22	14.35	11.19	9.99	9.57	7.12	8.13	6.1	5.08		617,212.11	3,286,743.57
Case Management / Health Home	182,295.16	100.00%	418,733.08	100.00%	3,273,968.51	15.31	13.27	14.34	11.23	9.98	9.79	6.99	7.98	6.12	4.99		126,413.92	0
Mental Health	808,813.78	100.00%	2,082,218.36	100.00%	9,903,649.53	15.31	13.27	14.34	11.23	9.98	9.79	6.99	7.98	6.12	4.99		336,509.64	1,691,214.47
Substance Abuse	582,759.97	100.00%	1,359,407.48	100.00%	5,458,926.35	15.25	13.22	14.35	11.19	9.99	9.57	7.12	8.13	6.1	5.08		384,488.52	2,900,934.65
Nursing Home	0	0.00%	41,050.92	100.00%	1,326,088.08	0	0	0	0	0	0	0	0	0	0		57,399.08	0
Pharmacy	0	0.00%	0	0.00%	6,532	0	0	0	0	0	0	0	0	0	0		19,013	84,615
Hospice	0	0.00%	949.08	100.00%	13,190.13	0	0	0	0	0	0	0	0	0	0		8,833.92	33,707.87
Community Based Organizations	0	0.00%	0	0.00%	563,994.27	0	0	0	0	0	0	0	0	0	0		136,452	90,128.73
All Other	0	0.00%	0	0.00%	427,003.12	0	0	0	0	0	0	0	0	0	0		357,578	1,287,148.88
Uncategorized	0	0.00%	0	0.00%	263,683.50	0	0	0	0	0	0	0	0	0	0		0	0
Home and Community Based Services	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0		0	0
Additional Providers	0	0.00%	0	0.00%	0													
PPS PMO	2,039,954.52	100.00%	4,503,175.82	100.00%	25,244,229.37												1,344,787.18	32,442,871.63
Total	6,251,579.52	100.00%	14,858,141.77	100.00%	77,916,629.92													



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

MHVC contracts with our Network at the organizational level. To do so, we define a contracting organization as the roll-up of one or more providers and entities (as displayed in the PIT file) that were attested for by that contracting organization during the 2014 DSRIP attestation period and in subsequent MHVC-led NPI confirmation surveys. MHVC developed this contracting methodology prior to the creation of the PIT file, and as noted in previous PIT submission, the PIT file does not reliably list an organizational level identifier and thus lacks the ability to consistently report funds flow at this level. For this reason the funds flow supporting documentation found in the IA sample request materials will only match the provider at the organizational level.

The MHVC team performed the appropriate crosswalk from the state PIT file to MHVC contracted organizations and allocated dollars based on Attribution for Performance (A4P) data to the "Provider Name" column for each entity that rolled up to the contracting organization that was paid. In the case that we were unable to identify an entity, we allocated dollars to the NPI with the highest attribution. MHVC further refined allocation of funds to reflect the significance of provider type (associated attribution) on the organizational payment.

To accomplish this, we utilized our internal budget by provider type to allocate funds to the appropriate NPI/MMIS or Entity ID, based on their A4P within their provider type pool, within the organization. To be consistent with reporting funds flow in alignment with organizational safety net status, funds were allocated to the individual providers that reflect the safety net status of the organization in which they roll up. Safety net status is defined as a contracting organization with at least 35% of its attribution allocated to state-defined safety net providers.

This revised methodology of allocating funds both at the entity and individual level values the provider type influence (as related to A4P) on the organizational allocation.

As indicated in the introduction, MHVC continues to contract and issue payments at the organizational level, something that the PIT tool continues to lack the capacity to support. Reporting at the organizational level and breaking out percentage of payments based on the provider types included in the organizational roll up would be the most accurate description of how dollars are distributed and earned. We continue to request modifications to the PIT tool to allow this.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY5Q2
Practitioner - Primary Care Provider (PCP)		495,591.06
Velez-Phillips Madeline Md	Practitioner - Primary Care Provider (PCP)	199.48
Campbell Sofia Cnm	Practitioner - Primary Care Provider (PCP)	48.20
Alexander Cohen Frances	Practitioner - Primary Care Provider (PCP)	46.86
Gold Carol Dutton	Practitioner - Primary Care Provider (PCP)	2.68
Chrostowski Tocco Amy M	Practitioner - Primary Care Provider (PCP)	220.90
Grimes Catheri	Practitioner - Primary Care Provider (PCP)	8.03
Noguera Luisa	Practitioner - Primary Care Provider (PCP)	492.67
Simpson Sonia	Practitioner - Primary Care Provider (PCP)	535.51
Khalil Richard Md	Practitioner - Primary Care Provider (PCP)	934.34
Jenks Nancy	Practitioner - Primary Care Provider (PCP)	175.38
Butt Neelofar	Practitioner - Primary Care Provider (PCP)	574.33
Aye Zaw Zaw Md	Practitioner - Primary Care Provider (PCP)	188.77
Ley Robert	Practitioner - Primary Care Provider (PCP)	2.14
Ampil Paulo E Pc Md	Practitioner - Primary Care Provider (PCP)	57.88
Morales Frank	Practitioner - Primary Care Provider (PCP)	180.08
Little Sara Jane	Practitioner - Primary Care Provider (PCP)	272.26
Miller Daniel Md	Practitioner - Primary Care Provider (PCP)	115.13
Combellick Joan L Cnm	Practitioner - Primary Care Provider (PCP)	22.76
Silber Avi Katnel Md	Practitioner - Primary Care Provider (PCP)	1,016.16
Kerr Christine Alice	Practitioner - Primary Care Provider (PCP)	54.89
Chinea Carmen	Practitioner - Primary Care Provider (PCP)	24.10
Gamarnik Paul Hernan	Practitioner - Primary Care Provider (PCP)	190.11
Aszalos M Rita Md	Practitioner - Primary Care Provider (PCP)	155.52
Maddalena Amy Elizabeth	Practitioner - Primary Care Provider (PCP)	139.23
Allen Carol B	Practitioner - Primary Care Provider (PCP)	194.12
Walker David Alan Md	Practitioner - Primary Care Provider (PCP)	157.98
Rieper Leigh	Practitioner - Primary Care Provider (PCP)	467.23
Boltin Patricia	Practitioner - Primary Care Provider (PCP)	50.87

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY5Q2
Louis-Paul Rodolphe Md	Practitioner - Primary Care Provider (PCP)	1,447.21
Desa Kenneth	Practitioner - Primary Care Provider (PCP)	779.17
Miranda Norma E	Practitioner - Primary Care Provider (PCP)	61.97
Johnson Catherine	Practitioner - Primary Care Provider (PCP)	15.01
Mcintyre Sophia Lonette Md	Practitioner - Primary Care Provider (PCP)	409.66
Dweck Robert Md	Practitioner - Primary Care Provider (PCP)	309.26
Khemraj Jaimenee	Practitioner - Primary Care Provider (PCP)	457.86
Tantri Rachel	Practitioner - Primary Care Provider (PCP)	20.08
Sylvester Wendy-Ann Md	Practitioner - Primary Care Provider (PCP)	68.04
Rabadi Ammir	Practitioner - Primary Care Provider (PCP)	817.70
Bishop Katherine Cornwell Cnm	Practitioner - Primary Care Provider (PCP)	105.76
Thomas Koreen	Practitioner - Primary Care Provider (PCP)	227.24
Figueroa Yvette	Practitioner - Primary Care Provider (PCP)	34.30
Gruber Regina	Practitioner - Primary Care Provider (PCP)	321.31
Lucas Tracy	Practitioner - Primary Care Provider (PCP)	634.57
Than Than	Practitioner - Primary Care Provider (PCP)	228.93
Frengle-Burke Ingrid	Practitioner - Primary Care Provider (PCP)	36.44
Neu Natalie M Md	Practitioner - Primary Care Provider (PCP)	94,255.68
Biocchi Lydia	Practitioner - Primary Care Provider (PCP)	111.12
Shapiro Carin	Practitioner - Primary Care Provider (PCP)	6.43
Carr Hemlata	Practitioner - Primary Care Provider (PCP)	132.92
Welch-Philp Sharon	Practitioner - Primary Care Provider (PCP)	571.66
Whyte-Connell Stacey E Md	Practitioner - Primary Care Provider (PCP)	38.59
Guzman Romulo	Practitioner - Primary Care Provider (PCP)	815.31
George Christopher J A Md	Practitioner - Primary Care Provider (PCP)	238.30
Dhanyamraju Sumitra Md	Practitioner - Primary Care Provider (PCP)	492.67
Sosenko-Porytko Christine	Practitioner - Primary Care Provider (PCP)	210.19
Singh Chanchal	Practitioner - Primary Care Provider (PCP)	598.12
Lee Hojin	Practitioner - Primary Care Provider (PCP)	122.20



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY5Q2
Ringstad Jennifer	Practitioner - Primary Care Provider (PCP)	196.83
Sayegh Nadem Jamil Md	Practitioner - Primary Care Provider (PCP)	212.63
Woo Mary Md	Practitioner - Primary Care Provider (PCP)	10.71
Labrenz Bryon Edward Md	Practitioner - Primary Care Provider (PCP)	483.30
Seitz David Elliot Md	Practitioner - Primary Care Provider (PCP)	377,022.74
Caro Edgar S Md	Practitioner - Primary Care Provider (PCP)	425.73
Simpkins Vergenia Ann Md	Practitioner - Primary Care Provider (PCP)	988.01
Sax Kenneth	Practitioner - Primary Care Provider (PCP)	222.24
Lombardi - Desa Liliana	Practitioner - Primary Care Provider (PCP)	211.53
Velez Sonia	Practitioner - Primary Care Provider (PCP)	230.85
Henry Lernice L Md	Practitioner - Primary Care Provider (PCP)	87.90
Hoolihan Eunice E	Practitioner - Primary Care Provider (PCP)	224.91
Sanchez Angela	Practitioner - Primary Care Provider (PCP)	1,313.34
Ramsey Kelly Md	Practitioner - Primary Care Provider (PCP)	26.78
Debrot Laura	Practitioner - Primary Care Provider (PCP)	428.41
Gabriel Hyerim	Practitioner - Primary Care Provider (PCP)	468.57
Lindenmeyer Louise	Practitioner - Primary Care Provider (PCP)	36.15
Seibert Katherine Md	Practitioner - Primary Care Provider (PCP)	116.47
Tatsapaugh Gloria	Practitioner - Primary Care Provider (PCP)	38.82
Samaniego Robert Md	Practitioner - Primary Care Provider (PCP)	168.89
Russo Rocco Md	Practitioner - Primary Care Provider (PCP)	220.81
Jaravaza Mukai Heather	Practitioner - Primary Care Provider (PCP)	576.68
Primavera Diane Elizabeth	Practitioner - Primary Care Provider (PCP)	28.11
Ayodeji Adeola	Practitioner - Primary Care Provider (PCP)	1,579.98
Morse Joyce	Practitioner - Primary Care Provider (PCP)	52.21
O'Brien Norma	Practitioner - Primary Care Provider (PCP)	123.17
Practitioner - Non-Primary Care Provider (PCP)		5,739.54
O'Connor Julie Anne	Practitioner - Non-Primary Care Provider (PCP)	165.95
Bell Terri Lynn	Practitioner - Non-Primary Care Provider (PCP)	11.47

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY5Q2
Rubin Iris Caridad	Practitioner - Non-Primary Care Provider (PCP)	394.13
Swaby Stanley Stephen Do	Practitioner - Non-Primary Care Provider (PCP)	186.70
Camille Irvlyne J Md	Practitioner - Non-Primary Care Provider (PCP)	269.53
Kumar Joseph Anthony	Practitioner - Non-Primary Care Provider (PCP)	5.73
Jyothi Parapurath	Practitioner - Non-Primary Care Provider (PCP)	5.73
Epemolu Olaniyi Hafiz Dds	Practitioner - Non-Primary Care Provider (PCP)	5.73
Shadman Sadredine	Practitioner - Non-Primary Care Provider (PCP)	17.20
Darkey Seth Ignatius	Practitioner - Non-Primary Care Provider (PCP)	7.10
Munro Kimberly C Md	Practitioner - Non-Primary Care Provider (PCP)	45.88
Campbell Sofia Cnm	Practitioner - Non-Primary Care Provider (PCP)	206.45
Schulsinger Robert Harry Dds	Practitioner - Non-Primary Care Provider (PCP)	17.20
Fallick Frederick S Md	Practitioner - Non-Primary Care Provider (PCP)	145.52
Dinsmore Ronald Stephen Jr	Practitioner - Non-Primary Care Provider (PCP)	97.49
Pincus Elizabeth Jan	Practitioner - Non-Primary Care Provider (PCP)	22.94
Herman Richard Dds	Practitioner - Non-Primary Care Provider (PCP)	62.23
Boltin Patricia	Practitioner - Non-Primary Care Provider (PCP)	217.92
Westchester Neurological Cnsl	Practitioner - Non-Primary Care Provider (PCP)	145.52
Jouve Natalie	Practitioner - Non-Primary Care Provider (PCP)	62.23
Mathew Rekha Rebecca	Practitioner - Non-Primary Care Provider (PCP)	22.94
Berman Mark Alan Dmd	Practitioner - Non-Primary Care Provider (PCP)	17.20
Gruffi Richard Michael	Practitioner - Non-Primary Care Provider (PCP)	20.74
Schenkel Steven	Practitioner - Non-Primary Care Provider (PCP)	34.41
Dicostanzo Lynne Md	Practitioner - Non-Primary Care Provider (PCP)	41.49
Mahoney Patricia Marie Cnm	Practitioner - Non-Primary Care Provider (PCP)	108.96
Kavuri Jyothi	Practitioner - Non-Primary Care Provider (PCP)	5.73
Gilgoff Alice	Practitioner - Non-Primary Care Provider (PCP)	17.20
Feldman Richard Michael Md	Practitioner - Non-Primary Care Provider (PCP)	39.04
Rubino Belinda Cnm	Practitioner - Non-Primary Care Provider (PCP)	82.98
Cocucci Hugo J Md	Practitioner - Non-Primary Care Provider (PCP)	688.16



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY5Q2
Ali Khorsheda Do	Practitioner - Non-Primary Care Provider (PCP)	57.35
Wang Theresa Li-Chu Cnm	Practitioner - Non-Primary Care Provider (PCP)	17.20
Brooks Janet Cnm	Practitioner - Non-Primary Care Provider (PCP)	11.47
Felix Alan	Practitioner - Non-Primary Care Provider (PCP)	1,162.26
Stucker Derik	Practitioner - Non-Primary Care Provider (PCP)	5.73
Schwartz Elizabeth C Cnm	Practitioner - Non-Primary Care Provider (PCP)	41.49
Rivera Salomon Md	Practitioner - Non-Primary Care Provider (PCP)	31.94
Wilson Errol Alexander	Practitioner - Non-Primary Care Provider (PCP)	11.47
Tai Nhan Md	Practitioner - Non-Primary Care Provider (PCP)	114.69
Khushalani Sarla Mohan Md	Practitioner - Non-Primary Care Provider (PCP)	51.61
Casimir Andy Paul Md	Practitioner - Non-Primary Care Provider (PCP)	22.94
Combellick Joan L Cnm	Practitioner - Non-Primary Care Provider (PCP)	97.49
Ortquist Brynne	Practitioner - Non-Primary Care Provider (PCP)	34.41
Corsaro Maria	Practitioner - Non-Primary Care Provider (PCP)	11.47
Zhou Rao	Practitioner - Non-Primary Care Provider (PCP)	120.43
Bussey Lester Fitzgerald Md	Practitioner - Non-Primary Care Provider (PCP)	74.55
Chen Jimmy Md	Practitioner - Non-Primary Care Provider (PCP)	10.65
Callaghan Steven	Practitioner - Non-Primary Care Provider (PCP)	5.73
Osei Raphael Kwaku	Practitioner - Non-Primary Care Provider (PCP)	20.74
Hames Clifford	Practitioner - Non-Primary Care Provider (PCP)	34.41
Petersen Pamela H	Practitioner - Non-Primary Care Provider (PCP)	20.74
Bishop Katherine Cornwell Cnm	Practitioner - Non-Primary Care Provider (PCP)	453.04
Lantin Jose Antonio R L Md	Practitioner - Non-Primary Care Provider (PCP)	156.17
Hospital		1,186,440.68
St Josephs Hosp	Hospital	7,123.67
Nyack Hsp	Hospital	1,179,317.01
Clinic		949,984.81
Greater Hudson Valley Fam Hlt, The	Clinic	11,193.99
Hudson River Healthcare Inc	Clinic	29,953.35

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY5Q2
Nyack Hsp	Clinic	903,380.59
St Josephs Hosp	Clinic	5,456.88
Case Management / Health Home		182,295.16
Mha Of Westchester	Case Management / Health Home	2,269.29
Saint Josephs Medical Center Mh	Case Management / Health Home	523.21
St Josephs Med Ctr Mh	Case Management / Health Home	523.21
Nyack Hsp	Case Management / Health Home	173,235.48
Hudson River Healthcare Inc	Case Management / Health Home	5,743.96
Mental Health		808,813.78
Mha Of Westchester	Mental Health	10,068.45
St Josephs Hosp	Mental Health	4,642.84
Nyack Hsp	Mental Health	768,617.48
Hudson River Healthcare Inc	Mental Health	25,485.01
Substance Abuse		582,759.97
Greater Hudson Valley Fam Hlt, The	Substance Abuse	6,866.86
Hudson River Healthcare Inc	Substance Abuse	18,374.62
Nyack Hsp	Substance Abuse	554,171.01
St Josephs Hosp	Substance Abuse	3,347.47
Nursing Home		0
	Nursing Home	0
Pharmacy		0
	Pharmacy	0
Hospice		0
	Hospice	0
Community Based Organizations		0
	Community Based Organizations	0
All Other		0
	All Other	0
Uncategorized		0



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY5Q2
	Uncategorized	0
Home and Community Based Services		0
	Home and Community Based Services	0



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider			
Provider Name	Provider Category	IA Provider Approval/Rejection Indicator	DY5Q2
Additional Providers			0
	Additional Providers		0



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 1.5 - Prescribed Milestones

Instructions :

Please provide updates to baseline target dates and work breakdown tasks with target dates for required milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Completed	Funds Flow Budget and Distribution Plan, signed off by your Finance Committee, including details of your approach to funds flow on a whole-PPS and project-by-project basis; evidence of involvement of provider network in developing funds flow methodology.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	YES
Task 3. Review partner participation matrix with the Finance and Sustainability Transformation work group and MHVC Steering Committee to solicit feedback and recommendations.	Completed	Review partner participation matrix with the Finance and Sustainability Transformation work group and MHVC Steering Committee to solicit feedback and recommendations.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 2. Develop a partner participation matrix indicating level of participation for each provider type in each of the 10 projects.	Completed	Develop a partner participation matrix indicating level of participation for each provider type in each of the 10 projects.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 1. Define funds flow guiding principles with key partners in Finance and Sustainability Transformation work group and MHVC Steering Committee.	Completed	Define funds flow guiding principles with key partners in Finance and Sustainability Transformation work group and MHVC Steering Committee.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 13. Update funds flow on an annual basis taking into account overall financial health of PPS and input from Finance and Sustainability Transformation work group and MHVC Steering Committee.	Completed	Update funds flow on an annual basis taking into account overall financial health of PPS and input from Finance and Sustainability Transformation work group and MHVC Steering Committee.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 12. Develop partner performance and reporting requirements to earn funds flow payments.	Completed	Develop partner performance and reporting requirements to earn funds flow payments.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 11. Revise and finalize funds flow approach.	Completed	Revise and finalize funds flow approach.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 10. Communicate funds flow payment plan to all partners and collect feedback.	Completed	Communicate funds flow payment plan to all partners and collect feedback.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 9. Develop detailed communication materials to share funds flow approach with all partners.	Completed	Develop detailed communication materials to share funds flow approach with all partners.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 8. Developed detailed funds flow approach for each provider type for each project.	Completed	Developed detailed funds flow approach for each provider type for each project.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 7. Obtain recommendations for budget from Finance and Sustainability Transformation work group and MHVC Steering Committee.	Completed	Obtain recommendations for budget from Finance and Sustainability Transformation work group and MHVC Steering Committee.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 6. Create preliminary PPS budget including categories: Cost of Project Implementation & Administration, Revenue Loss, Internal PPS Provider Bonus Payments, and Other (contingency funds and innovation funds).	Completed	Create preliminary PPS budget including categories: Cost of Project Implementation & Administration, Revenue Loss, Internal PPS Provider Bonus Payments, and Other (contingency funds and innovation funds).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 5. Conduct survey of partners to assess level of participation in each project.	Completed	Conduct survey of partners to assess level of participation in each project.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 4. Share partner participation matrix with all PPS partners.	Completed	Share partner participation matrix with all PPS partners.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Complete funds flow budget and distribution plan	pdamrow	Other	19_DY5Q2_BDGT_MDL15_PRES1_OTH_DY5_Q	DY5_Q1&2_Budget M1_Meeting Schedule.xlsx	10/28/2019 01:09 PM



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
and communicate with network			1&2_Budget_M1_Meeting_Schedule_25814.xlsx		
	pdamrow	Other	19_DY5Q2_BDGT_MDL15_PRES1_OTH_DY5_Q 1&2_Budget_M1_Milestone_Cover_Sheet_25812. pdf	DY5_Q1&2_Budget M1_Milestone Cover Sheet. pdf	10/28/2019 01:09 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Complete funds flow budget and distribution plan and communicate with network	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✅ IPQR Module 1.6 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)

Instructions :

This table contains five budget categories for non-waiver revenue baseline budget reporting . Please add rows to this table as necessary in order to identify sub-categories.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	22,475,159.40	22,475,159.40	22,475,159.40	22,475,159.40	22,475,159.40	112,375,797
Cost of Project Implementation & Administration	12,444,762.30	10,889,167	9,333,572	7,777,976	6,222,381	46,667,858.30
Administration	2,042,690.30	2,042,690	2,042,690	2,042,690	2,042,690	10,213,450.30
Implementation	10,402,072	8,846,477	7,290,882	5,735,286	4,179,691	36,454,408
Revenue Loss	0	1,037,064	2,074,127	3,111,191	4,148,254	10,370,636
Internal PPS Provider Bonus Payments	6,222,381	7,259,445	8,296,508	9,333,572	10,370,636	41,482,542
Cost of non-covered services	0	0	0	0	0	0
Other	2,074,128	1,555,596	1,037,064	518,532	0	5,185,320
Contingency	1,037,064	777,798	518,532	259,266	0	2,592,660
Innovation	1,037,064	777,798	518,532	259,266	0	2,592,660
Total Expenditures	20,741,271.30	20,741,272	20,741,271	20,741,271	20,741,271	103,706,356.30
Undistributed Revenue	1,733,888.10	1,733,887.40	1,733,888.40	1,733,888.40	1,733,888.40	8,669,440.70

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)

Instructions :

Please include updates on non-waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver Revenue DY5	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total
22,475,159.40	112,375,797	21,990,500.40	81,068,543

Budget Items	DY5 Q2 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	0	26,477,453	6,222,381	100.00%	20,190,405.30	43.26%
Administration	0					
Implementation	0					
Revenue Loss	0	0	4,148,254	100.00%	10,370,636	100.00%
Internal PPS Provider Bonus Payments	484,659	4,829,801	9,885,977	95.33%	36,652,741	88.36%
Cost of non-covered services	0	0	0		0	
Other	0	0	0		5,185,320	100.00%
Contingency	0					
Innovation	0					
Total Expenditures	484,659	31,307,254				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Please see module 1.2 and 1.4 for narrative

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)

Instructions :

In the table below, please detail your PPS's projected flow of non-waiver funds by provider type.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	22,475,159.40	22,475,159.40	22,475,159.40	22,475,159.40	22,475,159.40	112,375,797
Practitioner - Primary Care Provider (PCP)	788,998.65	986,248.32	1,183,497.98	1,380,747.64	1,577,997.31	5,917,489.90
Practitioner - Non-Primary Care Provider (PCP)	148,542.44	185,678.05	222,813.66	259,949.27	297,084.88	1,114,068.30
Hospital	1,974,373.66	2,467,967.08	2,961,560.50	3,455,153.91	3,948,747.33	14,807,802.48
Clinic	1,512,409.64	1,890,512.04	2,268,614.45	2,646,716.86	3,024,819.27	11,343,072.26
Case Management / Health Home	290,025	362,531.24	435,037.49	507,543.74	580,049.99	2,175,187.46
Mental Health	1,286,794.04	1,608,492.55	1,930,191.06	2,251,889.57	2,573,588.08	9,650,955.30
Substance Abuse	927,774.50	1,159,718.13	1,391,661.75	1,623,605.38	1,855,549	6,958,308.76
Nursing Home	52,376.59	65,470.74	78,564.89	91,659.03	104,753.18	392,824.43
Pharmacy	10,115.37	12,644.22	15,173.06	17,701.90	20,230.74	75,865.29
Hospice	5,204.64	6,505.80	7,806.97	9,108.13	10,409.29	39,034.83
Community Based Organizations	72,594.45	90,743.06	108,891.67	127,040.28	145,188.90	544,458.36
All Other	190,235.86	237,794.83	285,353.80	332,912.76	380,471.73	1,426,768.98
Uncategorized	0	0	0	0	0	0
Home and Community Based Services	0	0	0	0	0	0
PPS PMO	13,481,826.16	11,666,964.94	9,852,103.73	8,037,242.51	6,222,381.30	49,260,518.64
Total Funds Distributed	20,741,271	20,741,271	20,741,271.01	20,741,270.98	20,741,271	103,706,354.99
Undistributed Non-Waiver Revenue	1,733,888.40	1,733,888.40	1,733,888.39	1,733,888.42	1,733,888.40	8,669,442.01

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)


Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)



✔ IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)

Instructions :

Please include updates on flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated.

Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver Revenue DY5	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total
22,475,159.40	112,375,797.00	22,031,027.62	82,378,711.21

Funds Flow Items	DY5 Q2 Quarterly Amount - Update	Percentage of Safety Net Funds - DY5 Q2 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
Practitioner - Primary Care Provider (PCP)	0	0.00%	0	0.00%	1,255,235.40	1,425,520.24	4,538,584.60
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	0	0.00%	187,621.70	270,847.65	903,164.30
Hospital	0	0.00%	0	0.00%	515,945.71	3,930,097.96	13,982,387.29
Clinic	0	0.00%	0	0.00%	970,359.30	3,024,819.27	10,135,653.70
Case Management / Health Home	0	0.00%	0	0.00%	209,012.86	580,049.99	1,920,716.14
Mental Health	0	0.00%	0	0.00%	809,740.39	2,564,174.72	8,639,519.61
Substance Abuse	0	0.00%	0	0.00%	532,525.54	1,855,549	6,280,361.46
Nursing Home	0	0.00%	0	0.00%	78,888.59	104,753.18	305,725.41
Pharmacy	0	0.00%	0	0.00%	0	20,230.74	74,280
Hospice	0	0.00%	0	0.00%	855.53	10,409.29	37,364.47
Community Based Organizations	175,068.50	0.00%	0	0.00%	324,368.50	0	208,711.50
All Other	0	0.00%	0	0.00%	259,170.07	380,471.73	1,137,777.93
Uncategorized	0	0.00%	0	0.00%	225,194.50	0	0
Home and Community Based Services	0	0.00%	0	0.00%	0	0	0
Additional Providers	0	0.00%	0	0.00%	0		

**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)



Funds Flow Items	DY5 Q2 Quarterly Amount - Update	Percentage of Safety Net Funds - DY5 Q2 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
PPS PMO	0	0.00%	0	0.00%	24,628,167.70	6,222,381.30	23,602,852.30
Total	175,068.50	0.00%	0	0.00%	29,997,085.79		

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

Please see module 1.2 and 1.4 for narrative

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY5Q2
Practitioner - Primary Care Provider (PCP)		0
	Practitioner - Primary Care Provider (PCP)	0
Practitioner - Non-Primary Care Provider (PCP)		0
	Practitioner - Non-Primary Care Provider (PCP)	0
Hospital		0
	Hospital	0
Clinic		0
	Clinic	0
Case Management / Health Home		0
	Case Management / Health Home	0
Mental Health		0
	Mental Health	0
Substance Abuse		0
	Substance Abuse	0
Nursing Home		0
	Nursing Home	0
Pharmacy		0
	Pharmacy	0
Hospice		0
	Hospice	0
Community Based Organizations		175,068.50
Student Assistance Services Corporation	Community Based Organizations	57,560
Meals On Wheels	Community Based Organizations	55,450.50
Yonkers Public Library	Community Based Organizations	62,058
All Other		0
	All Other	0
Uncategorized		0
	Uncategorized	0
Home and Community Based Services		0

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY5Q2
	Home and Community Based Services	0



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider			
Provider Name	Provider Category	IA Provider Approval/Rejection Indicator	DY5Q2
Additional Providers			0
	Additional Providers		0



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 1.11 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 02 – Governance

✅ IPQR Module 2.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize governance structure and sub-committee structure	Completed	This milestone must be completed by 9/30/2015. Governance and committee structure, signed off by PPS Board.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	YES
Task 1. Montefiore Hudson Valley Collaborative, LLC ("MHVC"), the administrator of the PPS for lead applicant Montefiore Medical Center, shall adopt an Operating Agreement for MHVC.	Completed	Montefiore Hudson Valley Collaborative, LLC ("MHVC"), the administrator of the PPS for lead applicant Montefiore Medical Center, shall adopt an Operating Agreement for MHVC.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. MHVC will hire staff to assist in the implementation of the projects.	Completed	MHVC will hire staff to assist in the implementation of the projects.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 3. Develop the table of organization of the staff of MHVC and post on the MHVC members-only website (available to all PPS participants).	Completed	Develop the table of organization of the staff of MHVC and post on the MHVC members-only website (available to all PPS participants).	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 4. Expand the existing Leadership Steering Committee to create the MHVC Steering Committee.	Completed	Expand the existing Leadership Steering Committee to create the MHVC Steering Committee.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 5. Develop in consultation with the MHVC Steering Committee a set of Governance Bylaws for the MHVC Steering Committee that defines the committee composition, terms of office, scope of authority, voting requirements, and such other critical governance elements as may be	Completed	Develop in consultation with the MHVC Steering Committee a set of Governance Bylaws for the MHVC Steering Committee that defines the committee composition, terms of office, scope of authority, voting requirements, and such other critical governance elements as may be	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
determined to be necessary for the efficient operation of the MHVC Steering Committee.									
Task 6. Upload MHVC Steering Committee Governance Bylaws to MHVC members-only website and to New York State Department of Health DSRIP portal.	Completed	Upload MHVC Steering Committee Governance Bylaws to MHVC members-only website and to New York State Department of Health DSRIP portal.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 7. Establish charters for Sub-Committees that will be reporting to the Steering Committee. The MHVC Steering Committee will review and provide recommendations on the proposed SubCommittee charters and structures. The initial set of Subcommittees include: Legal & Compliance; Finance Sustainability; Information Technology; Clinical Quality; and Workforce.	Completed	Establish charters for Sub-Committees that will be reporting to the Steering Committee. The MHVC Steering Committee will review and provide recommendations on the proposed SubCommittee charters and structures. The initial set of Subcommittees include: Legal & Compliance; Finance Sustainability; Information Technology; Clinical Quality; and Workforce.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 8. MHVC will work with the MHVC Steering Committee to identify appropriate individuals from among the PPS participants for each SubCommittee in order to ensure adequate representation across the various provider and participant types and geographical regions covered by MHVC. This analysis will also include a review of the organizations that provide services to MHVC attributed members to ensure appropriate representation of same.	Completed	MHVC will work with the MHVC Steering Committee to identify appropriate individuals from among the PPS participants for each SubCommittee in order to ensure adequate representation across the various provider and participant types and geographical regions covered by MHVC. This analysis will also include a review of the organizations that provide services to MHVC attributed members to ensure appropriate representation of same.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 9. The MHVC Steering Committee shall review and provide feedback on the initial members and officers of the Sub-Committees.	Completed	The MHVC Steering Committee shall review and provide feedback on the initial members and officers of the SubCommittees.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 10. MHVC will upload the table of organization for the Sub-Committees to the MHVC website to be available to all PPS participants.	Completed	MHVC will upload the table of organization for the SubCommittees to the MHVC members-only website to be available to all PPS participants.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #2 Establish a clinical governance structure,	Completed	This milestone must be completed by 12/31/2015. Clinical Quality Committee charter and committee structure chart	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
including clinical quality committees for each DSRIP project									
<p>Task 1. Establish a charter for the Clinical Quality Sub-Committee. This Subcommittee will be charged with:</p> <ul style="list-style-type: none"> Developing and recommending to MHVC partners clinical quality standards and measurements, and the clinical care management process itself, including the use of evidence based pathways and compliance with care standards; Monitoring the metrics relating to the standards of clinical care delivery (structures, processes and outcomes), which need to be met or exceeded to accomplish DSRIP goals and objectives (i.e. translating the overall DSRIP goals into actionable steps and outcomes for the PPS); Within the project areas selected, determining and recommending, based upon the clinical performance evaluation process, areas of care delivery that should be the focus of improvement efforts <p>The SubCommittee will develop workgroups that address specific projects; including a workgroup that focuses on care management / coordination for Domain 2 projects and a workgroup that focuses on system and practice transformation to support Domain 3 projects. Domain 4 projects will be supported as part of a collaboration between MHVC and overlapping PPSs.</p>	Completed	<p>Establish a charter for the Clincial Quality SubCommittee. This Subcommittee will be charged with:</p> <ul style="list-style-type: none"> Developing and recommending to MHVC partners clinical quality standards and measurements, and the clinical care management process itself, including the use of evidence based pathways and compliance with care standards; Monitoring the metrics relating to the standards of clinical care delivery (structures, processes and outcomes), which need to be met or exceeded to accomplish DSRIP goals and objectives (i.e. translating the overall DSRIP goals into actionable steps and outcomes for the PPS); Within the project areas selected, determining and recommending, based upon the clinical performance evaluation process, areas of care delivery that should be the focus of improvement efforts <p>The SubCommittee will develop workgroups that address specific projects; including a workgroup that focuses on care management / coordination for Domain 2 projects and a workgroup that focuses on system and practice transformation to support Domain 3 projects. Domain 4 projects will be supported as part of a collaboration between MHVC and overlapping PPSs.</p>	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
<p>Task 2. Develop a roster of proposed members of the</p>	Completed	Develop a roster of proposed members of the Clinical Quality Committee based on a review of the utilization patterns of the	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Clinical Quality Sub-Committee based on a review of the utilization patterns of the MHVC members, to ensure appropriate representation by service type and geography.		MHVC members, to ensure appropriate representation by service type and geography.							
Task 3. Review roster with the MHVC Steering Committee to obtain additional recommendations and buy-in.	Completed	Review roster with the MHVC Steering Committee to obtain additional recommendations and buy-in.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 4. Additional workgroups for relevant selected project areas will be created and established as required on specific issues.	Completed	Additional workgroups for relevant selected project areas will be created and established as required on specific issues.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Completed	This milestone must be completed by 9/30/2015. Upload of bylaws and policies document or committee guidelines.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	YES
Task 1. Develop a set of Governance Bylaws for the MHVC Steering Committee that includes specific provisions for conflict resolution, and which defines the committee composition, terms of office, scope of authority, voting requirements, and such other critical governance elements as may be determined to be necessary for the efficient operation of the MHVC Steering Committee.	Completed	Develop a set of Governance Bylaws for the MHVC Steering Committee that includes specific provisions for conflict resolution, and which defines the committee composition, terms of office, scope of authority, voting requirements, and such other critical governance elements as may be determined to be necessary for the efficient operation of the MHVC Steering Committee.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Review Governance Bylaws with Steering Committee members to obtain their feedback and modify document to ensure consensus and engagement of Committee members.	Completed	Review Governance Bylaws with Steering Committee members to obtain their feedback and modify document to ensure consensus and engagement of Committee members.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 3. Upload MHVC Steering Committee Governance Bylaws to MHVC website.	Completed	Upload MHVC Steering Committee Governance Bylaws to MHVC members-only website.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #4 Establish governance structure reporting and monitoring processes	Completed	This milestone must be completed by 12/31/2015. Governance and committee structure document, including description of two-way reporting processes and governance monitoring processes.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 1. Establish a regular schedule for the Steering Committee and Sub-Committees.	Completed	Establish a regular schedule for the Steering Committee and SubCommittees.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Select a performance management system that includes customizable dashboards and performance management reports to ensure concise and timely feedback to the Steering Committee and SubCommittees.	Completed	Select a performance management system that includes customizable dashboards and performance management reports to ensure concise and timely feedback to the Steering Committee and SubCommittees.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 3. Deploy Performance Logic (performance management system) to ensure bi-directional communication that tracks progress of each project as well as organizational workstream initiatives.	Completed	Deploy Performance Logic (performance management system) to ensure bi-directional communication that tracks progress of each project as well as organizational workstream initiatives.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 4. Develop bidirectional reporting tools to collect and report on partner activity. Develop training modules to facilitate rapid deployment of tools, and ensure alignment with program reporting expectations.	Completed	Develop bidirectional reporting tools to collect and report on partner activity. Develop training modules to facilitate rapid deployment of tools, and ensure alignment with program reporting expectations.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Completed	Community engagement plan, including plans for two-way communication with stakeholders.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	NO
Task 1. Identify a "customer relationship management" (CRM) software tool to ensure creation of robust partner communication platform.	Completed	Identify a "customer relationship management" (CRM) software tool to ensure creation of robust partner communication platform.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Populate tool and align with Performance Management Platform to ensure efficient reporting of program activities by partners actively engaged in the deployment of projects, as well as the broader MHVC partner community regarding updates on project activities.	Completed	Populate tool and align with Performance Management Platform to ensure efficient reporting of program activities by partners actively engaged in the deployment of projects, as well as the broader MHVC partner community regarding updates on project activities.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 3. Engage MHVC Steering Committee and Sub-Committees in the creation of a communication strategy via informational interviews, proceedings of committee meetings, and both formal and informal discussions with key stakeholders. Strategy to include: (1) Overarching communications on PPS and partners (2) DSRIP general education communications (3) Project-specific education for targeted health conditions (4) Project-specific education for workforce realignment strategies.	Completed	Engage Steering Committee and SubCommittees in the creation of a communication strategy via informational interviews, proceedings of committee meetings, and both formal and informal discussions with key stakeholders. Strategy to include: (1) Overarching communications on PPS and partners (2) DSRIP general education communications (3) Project-specific education for targeted health conditions (4) Project-specific education for workforce realignment strategies.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 4. Use listing of CBOs taken from community health needs assessment to identify contact list of key stakeholders.	Completed	Use listing of CBOs taken from community health needs assessment to identify contact list of key stakeholders.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 5. Conduct informational interviews with CBO's and LGU's across the service area to obtain feedback on existing coalitions and community forums, priorities for engagement activities, and best practices within the region to leverage within project design.	Completed	Conduct informational interviews with CBO's and LGU's across the service area to obtain feedback on existing coalitions and community forums, priorities for engagement activities, and best practices within the region to leverage within project design.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 6. Define MHVC' s approach to engagement and communication with providers throughout the network and confirm regional structures to support this, leveraging MHVC's active participation in the Hudson Valley Population Health Improvement Program (PHIP) and through a series of stakeholder engagement events scheduled in the first half of DY1.	Completed	Define MHVC' s approach to engagement and communication with providers throughout the network and confirm regional structures to support this, leveraging MHVC's active participation in the Hudson Valley Population Health Improvement Program (PHIP) and through a series of stakeholder engagement events scheduled in the first half of DY1.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 7. Develop targeted key messaging for each project in concert with Partner Project Leads.	Completed	Develop targeted key messaging for each project in concert with Partner Project Leads.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 8. Develop plan for meetings between MHVC and key community stakeholders, to deliver and receive feedback from stakeholders on messaging.	Completed	Develop plan for meetings between MHVC and key community stakeholders, to deliver and receive feedback from stakeholders on messaging.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 9. Develop plan for periodic town hall style meetings to inform stakeholders on DSRIP implementation process and to receive feedback; use the locations of centrally accessible stakeholders of varying provider types (hospitals, FQHC's, BH centers, CBOs, FBOs, schools).	Completed	Develop plan for periodic town hall style meetings to inform stakeholders on DSRIP implementation process and to receive feedback; use the locations of centrally accessible stakeholders of varying provider types (hospitals, FQHC's, BH centers, CBOs, FBOs, schools).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 10. Through MHVC PPS members-only website, initiate a feedback mechanism for public feedback on the implementation of DSRIP projects.	Completed	Through MHVC PPS members-only website, initiate a feedback mechanism for public feedback on the implementation of DSRIP projects.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #6 Finalize partnership agreements or contracts with CBOs	Completed	Signed CBO partnership agreements or contracts.	07/01/2016	12/31/2018	07/01/2016	12/31/2018	12/31/2018	DY4 Q3	NO
Task 1. Provide consistent feedback to Steering Committee on the role that CBOs are playing in the development of projects, the scope of their participation, and best practices to utilize in the engagement of CBOs as contracted partners within MHVC.	Completed	Provide consistent feedback to Steering Committee on the role that CBOs are playing in the development of projects, the scope of their participation, and best practices to utilize in the engagement of CBOs as contracted partners within MHVC.	10/01/2018	12/31/2018	10/01/2018	12/31/2018	12/31/2018	DY4 Q3	
Task 2. Define role of CBO representatives within the MHVC governance structure (see section on inclusion of CBOs below).	Completed	Define role of CBO representatives within the MHVC governance structure (see section on inclusion of CBOs below).	10/01/2018	12/31/2018	10/01/2018	12/31/2018	12/31/2018	DY4 Q3	
Task 3. Distribute the form of agreement and educational materials to PPS participants, including CBOs, and make such materials available to PPS participants on the MHVC members-only website.	Completed	Distribute the form of agreement and educational materials to PPS participants, including CBOs, and make such materials available to PPS participants on the MHVC members-only website.	10/01/2018	12/31/2018	10/01/2018	12/31/2018	12/31/2018	DY4 Q3	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 4. Collect executed agreements including a letter of intent regarding partner project participation and related follow up. Notify PPS participants of completion of contracting and provide a list of each participant via the MHVC members only website.	Completed	4. Collect executed agreements including a letter of intent regarding partner project participation and related follow up. Notify PPS participants of completion of contracting and provide a list of each participant via the MHVC members only website.	10/01/2018	12/31/2018	10/01/2018	12/31/2018	12/31/2018	DY4 Q3	
Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Completed	Agency Coordination Plan.	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task 1. Identify relevant public sector agencies in the Hudson Valley Region	Completed	Identify relevant public sector agencies in the Hudson Valley Region	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 2. Develop a set of core goals for the participation of public sector agencies, based on the sector that they serve, alignment with project design, and identified member needs.	Completed	Develop a set of core goals for the participation of public sector agencies, based on the sector that they serve, alignment with project design, and identified member needs.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 3. Identify possible participants to engage from relevant agencies, and engagement strategy for each	Completed	Identify possible participants to engage from relevant agencies, and engagement strategy for each	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 4. Through informational interviews with public sector agencies, create a mutually acceptable set of roles and responsibilities for MHVC and the public sector agencies that align with performance goals of each project and identified community need.	Completed	Through informational interviews with public sector agencies, create a mutually acceptable set of roles and responsibilities for MHVC and the public sector agencies that align with performance goals of each project and identified community need.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 5. Integrate defined goals, roles and responsibilities into an engagement/coordination plan for public sector agencies. Solicit feedback from MHVC Steering Committee.	Completed	Integrate defined goals, roles and responsibilities into an engagement/coordination plan for public sector agencies. Solicit feedback from MHVC Steering Committee.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 6. Discuss and finalize engagement/coordination plan with relevant agencies and local governments.	Completed	Discuss and finalize engagement/coordination plan with relevant agencies and local governments.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #8 Finalize workforce communication and engagement plan	Completed	Workforce communication & engagement plan, including plans for two-way communication with all levels of the workforce, signed off by PPS workforce governance body (e. g. workforce transformation committee).	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	NO
Task 1. Engage Workforce Sub-Committee and Clinical Quality Sub-Committee in the development of a workforce communications and engagement plan - when selecting our partners to participate in subcommittees we will request that they include staff members from various levels of their programs - we will also request that labor union representatives be included on subcommittees	Completed	Engage workforce and clinical subcommittees in the development of a workforce communications and engagement plan - when selecting our partners to participate in subcommittees we will request that they include staff members from various levels of their programs - we will also request that labor union representatives be included on subcommittees	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 2. Outline overarching MHVC strategy for workforce communication and engagement, including audience segmentation, messaging, tactics, time-frame, and resources.	Completed	Outline overarching MHVC strategy for workforce communication and engagement, including audience segmentation, messaging, tactics, timeframe, and resources.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 3. Identify appropriate marketing/communications channels and integrate into the audience and messages/campaign matrix; ensure that channels and processes are developed for interactive communication.	Completed	Identify appropriate marketing/communications channels and integrate into the audience and messages/campaign matrix; ensure that channels and processes are developed for interactive communication.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 4. Develop staffing and resource plan for implementation of MHVC workforce communication and engagement plan.	Completed	Develop staffing and resource plan for implementation of MHVC workforce communication and engagement plan.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 5. Workforce communication and engagement plan to be presented to MHVC Steering Committee for recommendations and validation.	Completed	Workforce communication and engagement plan to be presented to MHVC Steering Committee for recommendations and validation.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #9 Inclusion of CBOs in PPS Implementation.	Completed	Explain your plans for contracting with CBOs and their continuing role as your PPS develops over time; detail how many CBOs you will be contracting with and by when; explain how they will be included in project delivery and in the development of your PPS network.	01/01/2017	12/31/2018	01/01/2017	12/31/2018	12/31/2018	DY4 Q3	NO
Task 1. Identify key CBO stakeholders through engagement with MHVC Steering Committee members.	Completed	4. Identify communication channels for sharing information and resources with CBOs.	10/01/2018	12/31/2018	10/01/2018	12/31/2018	12/31/2018	DY4 Q3	
Task 2. Ensure inclusion of those identified key CBO entities within project planning workgroups, (and other organizational work groups.)	Completed	3. Develop opportunities for CBO involvement and participation in MHVC governance structure.	10/01/2018	12/31/2018	10/01/2018	12/31/2018	12/31/2018	DY4 Q3	
Task 3. Develop opportunities for CBO involvement and participation in MHVC governance structure.	Completed	2. Ensure inclusion of those identified key CBO entities within project planning workgroups, (and other organizational work groups.)	10/01/2018	12/31/2018	10/01/2018	12/31/2018	12/31/2018	DY4 Q3	
Task 4. Identify communication channels for sharing information and resources with CBOs.	Completed	1. Identify key CBO stakeholders through engagement with MHVC Steering Committee members.	10/01/2018	12/31/2018	10/01/2018	12/31/2018	12/31/2018	DY4 Q3	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Finalize governance structure and sub-committee structure	If there have been changes, please describe those changes and upload any supporting documentation as necessary.	Please state if there have been any changes during this reporting quarter. Please state yes or no in the corresponding narrative box.
Finalize bylaws and policies or Committee Guidelines where applicable	If there have been changes, please describe those changes and upload any supporting documentation as necessary.	Please state if there have been any changes during this reporting quarter. Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Finalize governance structure and sub-committee structure	pdamrow	Other	19_DY5Q2_GOV_MDL21_PRES1_OTH_DY5_Q1 & 2_Governance_M1_Meeting_Schedule_25824.xlsx	DY5_Q1&2_Governance M1_Meeting Schedule.xlsx	10/28/2019 01:39 PM



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	pdamrow	Other	19_DY5Q2_GOV_MDL21_PRES1_OTH_DY5_Q1 &2_Governance_M1_Governance_Committee_Members_25823.xlsx	DY5_Q1&2_Governance M1_Governance Committee Members.xlsx	10/28/2019 01:38 PM
	pdamrow	Other	19_DY5Q2_GOV_MDL21_PRES1_OTH_DY5_Q1 &2_Governance_M1_Milestone_Cover_Sheet_25822.pdf	DY5_Q1&2_Governance M1_Milestone Cover Sheet.pdf	10/28/2019 01:37 PM
Establish a clinical governance structure, including clinical quality committees for each DSRIP project	pdamrow	Other	19_DY5Q2_GOV_MDL21_PRES2_OTH_DY5_Q1 &2_Governance_M2_Clinical_Committee_& Subcommittees_Members_25827.xlsx	DY5_Q1&2_Governance M2_Clinical Committee & Subcommittee Members.xlsx	10/28/2019 01:44 PM
	pdamrow	Other	19_DY5Q2_GOV_MDL21_PRES2_OTH_DY5_Q1 &2_Governance_M2_Meeting_Schedule_25826.xlsx	DY5_Q1&2_Governance M2_Meeting Schedule.xlsx	10/28/2019 01:43 PM
	pdamrow	Other	19_DY5Q2_GOV_MDL21_PRES2_OTH_DY5_Q1 &2_Governance_M2_Milestone_Cover_Sheet_25825.pdf	DY5_Q1&2_Governance M2_Milestone Cover Sheet.pdf	10/28/2019 01:42 PM
Finalize bylaws and policies or Committee Guidelines where applicable	pdamrow	Other	19_DY5Q2_GOV_MDL21_PRES3_OTH_DY5_Q1 &2_Governance_M3_Milestone_Cover_Sheet_25828.pdf	DY5_Q1&2_Governance M3_Milestone Cover Sheet.pdf	10/28/2019 01:46 PM
Establish governance structure reporting and monitoring processes	pdamrow	Other	19_DY5Q2_GOV_MDL21_PRES4_OTH_DY5_Q1 &2_Governance_M4_Clinical_Committee_& Subcommittees_Members_25833.xlsx	DY5_Q1&2_Governance M4_Clinical Committee & Subcommittee Members.xlsx	10/28/2019 01:54 PM
	pdamrow	Other	19_DY5Q2_GOV_MDL21_PRES4_OTH_DY5_Q1 &2_Governance_M4_Meeting_Schedule_25831.xlsx	DY5_Q1&2_Governance M4_Meeting Schedule.xlsx	10/28/2019 01:52 PM
	pdamrow	Other	19_DY5Q2_GOV_MDL21_PRES4_OTH_DY5_Q1 &2_Governance_M4_Milestone_Cover_Sheet_25830.pdf	DY5_Q1&2_Governance M4_Milestone Cover Sheet.pdf	10/28/2019 01:51 PM
	pdamrow	Other	19_DY5Q2_GOV_MDL21_PRES4_OTH_DY5_Q1 &2_Governance_M4_Reporting_& Monitoring_Update_25829.pdf	DY5_Q1&2_Governance M4_Reporting & Monitoring Update.pdf	10/28/2019 01:50 PM
Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	pdamrow	Other	19_DY5Q2_GOV_MDL21_PRES5_OTH_DY5_Q1 &2_Governance_M5_Community_Engagement_Activities_25835.xlsx	DY5_Q1&2_Governance M5_Community Engagement Activities.xlsx	10/28/2019 01:57 PM
	pdamrow	Other	19_DY5Q2_GOV_MDL21_PRES5_OTH_DY5_Q1 &2_Governance_M5_Milestone_Cover_Sheet_25834.pdf	DY5_Q1&2_Governance M5_Milestone Cover Sheet.pdf	10/28/2019 01:56 PM



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Finalize partnership agreements or contracts with CBOs	pdamrow	Other	19_DY5Q2_GOV_MDL21_PRES6_OTH_DY5_Q1 &2_Governance_M6_CBO_Partnerships_25839.xlsx	DY5_Q1&2_Governance M6_CBO Partnerships.xlsx	10/28/2019 02:03 PM
	pdamrow	Other	19_DY5Q2_GOV_MDL21_PRES6_OTH_DY5_Q1 &2_Governance_M6_Meeting_Schedule_25838.xlsx	DY5_Q1&2_Governance M6_Meeting Schedule	10/28/2019 02:02 PM
	pdamrow	Other	19_DY5Q2_GOV_MDL21_PRES6_OTH_DY5_Q1 &2_Governance_M6_Milestone_Cover_Sheet_25836.pdf	DY5_Q1&2_Governance M6_Milestone Cover Sheet.pdf	10/28/2019 02:01 PM
Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	pdamrow	Other	19_DY5Q2_GOV_MDL21_PRES7_OTH_DY5_Q1 &2_Governance_M7_Public_Sector_Agencies_25841.xlsx	DY5_Q1&2_Governance M7_Public Sector Agencies.xlsx	10/28/2019 02:07 PM
	pdamrow	Other	19_DY5Q2_GOV_MDL21_PRES7_OTH_DY5_Q1 &2_Governance_M7_Milestone_Cover_Sheet_25840.pdf	DY5_Q1&2_Governance M7_Milestone Cover Sheet.pdf	10/28/2019 02:06 PM
Finalize workforce communication and engagement plan	pdamrow	Other	19_DY5Q2_GOV_MDL21_PRES8_OTH_DY5_Q1 &2_Governance_M8_Workforce_Meeting_Schedule_25845.xlsx	DY5_Q1&2_Governance M8_Workforce Meeting Schedule.xlsx	10/28/2019 02:13 PM
	pdamrow	Other	19_DY5Q2_GOV_MDL21_PRES8_OTH_DY5_Q1 &2_Governance_M8_Workforce_Committee_& Subcommittee_Members_25844.xlsx	DY5_Q1&2_Governance M8_Workforce Committee & Subcommittee Members.xlsx	10/28/2019 02:12 PM
	pdamrow	Other	19_DY5Q2_GOV_MDL21_PRES8_OTH_DY5_Q1 &2_Governance_M8_Milestone_Cover_Sheet_25842.pdf	DY5_Q1&2_Governance M8_Milestone Cover Sheet.pdf	10/28/2019 02:09 PM
Inclusion of CBOs in PPS Implementation.	pdamrow	Other	19_DY5Q2_GOV_MDL21_PRES9_OTH_DY5_Q1 &2_Governance_M9_Milestone_Cover_Sheet_25846.pdf	DY5_Q1&2_Governance M9_Milestone Cover Sheet.pdf	10/28/2019 02:16 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize governance structure and sub-committee structure	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Finalize bylaws and policies or Committee Guidelines where applicable	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Establish governance structure reporting and monitoring processes	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Finalize partnership agreements or contracts with CBOs	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Finalize workforce communication and engagement plan	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Inclusion of CBOs in PPS Implementation.	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 2.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-point Assessment	



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing your governance structure and processes and achieving the milestones described above, as well as potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

First, there is the risk that the PPS committees will not have (1) appropriate representation; (2) active engagement; or (3) appropriate expertise. All of these will be required for the successful functioning of the PPS governing structure, to ensure that PPS-wide decisions made by the governing bodies reflect the interests of different partner types and geographies. To mitigate this risk, we will identify appropriate representatives of key constituent groups and also select individuals who will commit to being actively engaged in the governance process. In addition, the MHVC Executive Director and team will need to monitor attendance at committee meetings and review minutes to ensure continued and meaningful involvement of committee members. Where appropriate, they will need to recommend changes to the composition of the committees. The By-Laws for the MHVC Steering Committee and each of its sub-committees will need to contain provisions that allow for the replacement of members and establish the criteria for such actions. Finally, we will need clear selection criteria to ensure relevant expertise on committees, particularly for subcommittees. For example, IT professionals with requisite years of experience in healthcare IT management systems as well as administrative experience should be added to the Information Technology Infrastructure subcommittee.

Second, there is the risk that partners and other stakeholders (e.g., vendors, labor groups) that are not involved in governance will resist changes being made across the PPS. To address this, the partner support team will develop a comprehensive engagement and communication strategy, which will involve a tailored approach for different stakeholder types and geographies. Change management support will be an integral part in all program development.

Third, there is the risk that challenges associated with other workstreams could impact the effective governance of the PPS. For example, if partners are not receiving sufficient funds to fully implement a project, they may not feel they have proper incentives to change behaviors. In this event, we will work with partners to identify alternative sources of funding, as well as educate them on the financial gains that will result from a shift to value based arrangements.

Fourth, there is the risk that our PPS fails to include a potentially crucial CBO / FBO, which could be critical in facilitating access to a particular population or set of stakeholders. We will mitigate this risk by regularly reminding local partners to stay up- to-date on local organizations, and to inform us of groups in their communities that could be an asset to the PPS. Further, there is the risk of transportation challenges that could prevent community stakeholders from attending meetings or forums. In order to mitigate this risk, we will work to include web-based meetings, teleconferences, and the sharing of materials online to make sure transportation issues don't prevent us with engaging critical community members.

Lastly, MHVC is in the process of revising our approach to regional governance and engagement structures. In our original DSRIP Organizational Application we referred to a number of Regional PACs that would fill this role. However, we are now moving towards a project-based approach that will support strong regional communication and engagement. MHVC will be actively involved in the Hudson Valley PHIP. This will be an important aspect of our regional planning, as will the series of regional engagement events that we are running in the first half of DY1.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 2.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Once the MHVC Steering Committee and the various work groups are fully formed and operational, their ability to carry out their governance and oversight responsibilities will be dependent on the quality of the information provided to them. Key to obtaining good useful data will be the quality of the IT infrastructure put in place, the expertise of and level of support provided by the PPS management team, and the active participation of the PPS members in the various DSRIP projects, including, but not limited to, their compliance with the reporting requirements of each project.

The community engagement plan will have interdependencies with legal (contracting with CBOs), marketing (message construction and delivery), public relations (integrated promotion and communication with print and electronic media), practitioner engagement (involvement of practitioners in efforts), and IT (data sharing)



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✅ IPQR Module 2.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for the development of your governance structure and processes and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire, MHVC	Lead compliance activities; draft and implement compliance plan
Chief Compliance Officer	Maria Matzoros	DSRIP lead on compliance activities, e.g., financial compliance and contracts
Director	Adam Goldstein/MHVC	Manage governance structure formation and implementation



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ Module 2.6 - IPQR Module 2.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS with regard to your governance structure and processes.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Partner organizations (including those not represented on MHVC Steering Committee)	Network partners	Input into PPS governance approach; communication of local needs and resources to PPS
MHVC Steering Committee	Representatives from MHVC partner organizations	Work with DSRIP office on governance activities; make recommendations on work group members
Legal and Compliance Committee	Representatives from MHVC Steering Committee organizations, with legal expertise	Input on legal and compliance activities (e.g., contracts)
Christopher Panczner, Montefiore SVP & General Counsel	Montefiore SVP & General Counsel	Input into planning and implementation of governance activities
External Stakeholders		
Local public health infrastructure (e.g., Hudson valley regional health officers network, public health nurses)	Community stakeholders	Input into community engagement plan
Non-partner providers and community organizations	Community stakeholders	Input into community engagement plan



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✅ IPQR Module 2.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream and your ability to achieve the milestones described above.

Shared IT infrastructure is needed to facilitate the governance of the PPS network. This includes platforms not only to manage all network data, but also to ensure the data is sufficiently complete to allow PPS workgroups to make appropriate decisions. IT systems will need to be robust enough to facilitate tracking against all milestones while capturing the data elements needed to achieve the milestones. The IT infrastructure will also need the functionality to facilitate communication on multiple levels across the PPS. This includes outgoing communication, job boards, posting of committee documents, as well as incoming issues and/or community concerns. The IT systems will need to aligned with the final governance structure and be flexible enough to adapt to changes in this structure as needed.

✅ IPQR Module 2.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

Success of the governance work stream will be measured against the timely achievement of the creation of the structures (e.g., MHVC Steering Committee) the development of charters and adoption of bylaws, policies and procedures for all key committees and sub-committees, and the development, negotiation and execution of all required provider agreements to allow MHVC to begin operating as a PPS. Additionally, success will be measured by the establishment of the performance management system that will manage and analyze data from all participating partners (including data collection, analyses and reporting) to support effective and efficient decision-making. For example, the Clinical committee will rely on the performance management systems capturing data regarding achievement of PCMH Level 3 requirements across the PPS network providers, integration of behavioral health with primary care, compliance with evidence-based medicine asthma, cardiovascular protocols, and ultimately with the impact on strategic program goals (e.g., reduced rates of avoidable ED visits).

IPQR Module 2.9 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 03 – Financial Stability

✅ IPQR Module 3.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize PPS finance structure, including reporting structure	Completed	This milestone must be completed by 12/31/2015. PPS finance structure chart / document, signed off by PPS Board.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task 1. Establish the financial structure of the PPS including the finance functions within Montefiore, within the MHVC central office and the Finance & Sustainability SubCommittee, a leadership team composed of financial leadership from partner organizations.	Completed	Establish the financial structure of the PPS including the finance functions within Montefiore, within the MHVC central office and the Finance & Sustainability SubCommittee, a leadership team composed of financial leadership from partner organizations.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Define roles and responsibilities of Montefiore (PPS lead), MHVC finance team, and Finance & Sustainability Sub Committee.	Completed	Define roles and responsibilities of Montefiore (PPS lead), MHVC finance team, and Finance & Sustainability Sub Committee.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 3. Develop PPS organization chart, establish clear reporting lines, and develop a regular schedule of Finance & Sustainability SubCommittee meetings.	Completed	Develop PPS organization chart, establish clear reporting lines, and develop a regular schedule of Finance & Sustainability SubCommittee meetings.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 4. Obtain validation and recommendations for the roles and responsibilities and organizational chart from the MHVC Finance & Sustainability SubCommittee, the MHVC Steering Committee and Montefiore Executive Leadership.	Completed	Obtain validation and recommendations for the roles and responsibilities and organizational chart from the MHVC Finance & Sustainability SubCommittee, the MHVC Steering Committee and Montefiore Executive Leadership.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task	Completed	Develop reporting formats and Accounts payable policies to	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
5. Develop reporting formats and Accounts payable policies to emphasize (a) internal controls, (b) intelligent, flexible reporting formats and (c) coding discipline to allow for trend analysis, drill downs and alignment with program goals and metrics. Develop training programs to ensure appropriate training for MHVC partners on all relevant elements of program design and oversight.		emphasize (a) internal controls, (b) intelligent, flexible reporting formats and (c) coding discipline to allow for trend analysis, drill downs and alignment with program goals and metrics. Develop training programs to ensure appropriate training for MHVC partners on all relevant elements of program design and oversight.							
Task 6. Work with MHVC Compliance Officer and MHVC IT Director to develop policies (including audits) to support data integrity efforts.	Completed	Work with MHVC Compliance Officer and MHVC IT Director to develop policies (including audits) to support data integrity efforts.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 7. Present finance structure to Montefiore (PPS Lead) Board for sign off.	Completed	Present finance structure to Montefiore (PPS Lead) Board for sign off.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Completed	This milestone must be completed by 3/31/2016. Network financial health current state assessment (to be performed at least annually). The PPS must: - identify those providers in their network that are financially fragile, including those that have qualified as IAAF providers; -- define their approach for monitoring those financially fragile providers, which must include an analysis of provider performance on the following financial indicators: days cash on hand, debt ratio, operating margin and current ratio; -- include any additional financial indicators that they deem necessary for monitoring the financial sustainability of their network providers	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	YES
Task 1. Work with the leadership team of VAPAP hospitals to develop their VAPAP multi-year transformation plan to ensure that it represents an appropriate initial direction for the transformation plan, meets the needs of the local community, and aligns with facility's MHVC goals.	Completed	Work with the leadership team of VAPAP hospitals to develop their VAPAP multi-year transformation plan to ensure that it represents an appropriate initial direction for the transformation plan, meets the needs of the local community, and aligns with facility's MHVC goals.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task	Completed	Design survey, with input from Finance and Sustainability	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
2. Design survey, with input from Finance and Sustainability SubCommittee, to assess partners' financial health, identify fragile partners, including an assessment of VAPAP status, financial indicators (e.g., days cash on hand, debt ratio, operating margin and current ratio), estimation of DSRIP support, value-based arrangement in place, and sources of funding beyond. Present partner survey to the MHVC Steering Committee for comments and recommendations.		SubCommittee, to assess partners' financial health, identify fragile partners, including an assessment of VAPAP status, financial indicators (e.g., days cash on hand, debt ratio, operating margin and current ratio), estimation of DSRIP support, value-based arrangement in place, and sources of funding beyond. Present partner survey to the MHVC Steering Committee for comments and recommendations.							
Task 3. Launch survey and analyze results to develop report on current state assessment of PPS and a "Financial Stability Plan" to address key PPS financial issues identified in the survey.	Completed	Launch survey and analyze results to develop report on current state assessment of PPS and a "Financial Stability Plan" to address key PPS financial issues identified in the survey.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 4. Share report and plan with partners including the Finance and Sustainability SubCommittee and MHVC Steering Committee.	Completed	Share report and plan with partners including the Finance and Sustainability SubCommittee and MHVC Steering Committee.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 5. Define mechanism to update financial health current state assessment and "Financial Stability Plan" routinely based on the recommendations from MHVC Steering Committee and Finance and Sustainability SubCommittee.	Completed	Define mechanism to update financial health current state assessment and "Financial Stability Plan" routinely based on the recommendations from MHVC Steering Committee and Finance and Sustainability SubCommittee.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 6. Finalize network financial health current state assessment	Completed	Finalize network financial health current state assessment	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 7. Using survey data, develop list of fragile providers with poor financial indicators that are at-risk of failing to complete DSRIP project requirements.	Completed	Using survey data, develop list of fragile providers with poor financial indicators that are at-risk of failing to complete DSRIP project requirements.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 8. Develop "Distressed Provider Plan" for monitoring and engaging with fragile providers, obtain recommendations for plan from the Finance and Sustainability SubCommittee and MHVC Steering Committee, including the frequency of	Completed	Develop "Distressed Provider Plan" for monitoring and engaging with fragile providers, obtain recommendations for plan from the Finance and Sustainability SubCommittee and MHVC Steering Committee, including the frequency of	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Finance and Sustainability SubCommittee and MHVC Steering Committee, including the frequency of monitoring financially fragile MHVC partners and steps to optimize intervention strategies.		monitoring financially fragile MHVC partners and steps to optimize intervention strategies.							
Task 9. As needed, conduct individual outreach to fragile partners according to "Distressed Provider Plan."	Completed	As needed, conduct individual outreach to fragile partners according to "Distressed Provider Plan."	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 10. Conduct network wide survey at a minimum annually or at a frequency defined by the recommendations of the Finance and Sustainability Subcommittee, the MHVC Steering Committee and the PPS Lead (Montefiore).	Completed	Conduct network wide survey at a minimum annually or at a frequency defined by the recommendations of the Finance and Sustainability Subcommittee, the MHVC Steering Committee and the PPS Lead (Montefiore).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 11. Finalize financial sustainability strategy to address key issues.	Completed	Finalize financial sustainability strategy to address key issues.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Completed	This milestone must be completed by 12/31/2015. Finalized Compliance Plan (for PPS Lead).	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task 1. Amend the Montefiore Medical Center (MMC) Corporate Compliance Plan to address special considerations related to Montefiore's role as the PPS lead making Medicaid payments to network partners in connection to DSRIP project implementation and performance and ensuring dedication of resources that will assist in preventing and identifying Medicaid payment discrepancies related to DSRIP payments.	Completed	Amend the Montefiore Medical Center (MMC) Corporate Compliance Plan to address special considerations related to Montefiore's role as the PPS lead making Medicaid payments to network partners in connection to DSRIP project implementation and performance and ensuring dedication of resources that will assist in preventing and identifying Medicaid payment discrepancies related to DSRIP payments.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 2. Identify and designate an employee to serve as the DSRIP Compliance Officer who will have day-to-day responsibility for the operation of the DSRIP compliance program, including the activities of Montefiore Hudson Valley	Completed	Identify and designate an employee to serve as the DSRIP Compliance Officer who will have day-to-day responsibility for the operation of the DSRIP compliance program, including the activities of Montefiore Hudson Valley Collaborative, LLC (MHVC), Montefiore Medical Center's (MMC) wholly-owned administrator for DSRIP, consistent with the MMC compliance	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Collaborative, LLC (MHVC), Montefiore Medical Center's (MMC) wholly-owned administrator for DSRIP, consistent with the MMC compliance program. The MHVC compliance officer will report to Montefiore Executive Leadership (Lynn Richmond, EVP), the Montefiore Chief Compliance Officer, and the MHVC Executive Director. The MHVC Compliance Officer shall provide regular reports on the DSRIP compliance program to the MHVC Legal and Compliance Subcommittee and the MHVC Steering Committee. The Montefiore Chief Compliance Officer will report on the activities of the MHVC Compliance Program to the Montefiore Compliance Committee of the Board of Trustees. Reports will include compliance program issues identified in connection with the distribution and use of DSRIP funds.		program. The MHVC compliance officer will report to Montefiore Executive Leadership (Lynn Richmond, EVP), the Montefiore Chief Compliance Officer, and the MHVC Executive Director. The MHVC Compliance Officer shall provide regular reports on the DSRIP compliance program to the MHVC Legal and Compliance Subcommittee and the MHVC Steering Committee. The Montefiore Chief Compliance Officer will report on the activities of the MHVC Compliance Program to the Montefiore Compliance Committee of the Board of Trustees. Reports will include compliance program issues identified in connection with the distribution and use of DSRIP funds.							
Task 3. The MHVC Compliance Officer will work with the MHVC Executive Director, and the Montefiore Chief Compliance Officer to develop and implement a compliance plan to ensure that funds distributed as part of the DSRIP program are not connected with fraud, waste or abuse.	Completed	The MHVC Compliance Officer will work with the MHVC Executive Director, and the Montefiore Chief Compliance Officer to develop and implement a compliance plan to ensure that funds distributed as part of the DSRIP program are not connected with fraud, waste or abuse.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 4. MMC's established compliance program maintains policies and procedures in accordance with SSL 363(d) and other compliance requirements; policies and procedures will be updated to describe compliance expectations related to potential compliance issues involving DSRIP funds. Among other considerations, policies and procedures will identify how to communicate DSRIP-related compliance issues identified by performing providers to the MHVC Compliance Officer.	Completed	MMC's established compliance program maintains policies and procedures in accordance with SSL 363(d) and other compliance requirements; policies and procedures will be updated to describe compliance expectations related to potential compliance issues involving DSRIP funds. Among other considerations, policies and procedures will identify how to communicate DSRIP-related compliance issues identified by performing providers to the MHVC Compliance Officer.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 5. MHVC will develop a process to confirm that training and education on compliance expectations related to the DSRIP program is provided at each performing provider to all affected employees and persons associated with performing providers, pursuant to OMIG guidance. Such training and education may include defining performing providers' roles in DSRIP projects, and how to report any fraud, waste, or abuse of DSRIP funds.	Completed	MHVC will develop a process to confirm that training and education on compliance expectations related to the DSRIP program is provided at each performing provider to all affected employees and persons associated with performing providers, pursuant to OMIG guidance. Such training and education may include defining performing providers' roles in DSRIP projects, and how to report any fraud, waste, or abuse of DSRIP funds.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 6. MHVC will establish a process of reporting DSRIP-related compliance issues to the MHVC Compliance Officer, which will include an anonymous and confidential method of reporting.	Completed	MHVC will establish a process of reporting DSRIP-related compliance issues to the MHVC Compliance Officer, which will include an anonymous and confidential method of reporting.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 7. MMC maintains disciplinary policies and procedures to encourage good faith participation in the compliance program by "all affected individuals"; disciplinary policies and procedures will be updated to include performing providers within the scope of "all affected individuals."	Completed	MMC maintains disciplinary policies and procedures to encourage good faith participation in the compliance program by "all affected individuals"; disciplinary policies and procedures will be updated to include performing providers within the scope of "all affected individuals."	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 8. MHVC will develop and implement a system for routine identification of compliance risk areas related to the distribution and use of DSRIP funds during the current phase of the DSRIP program.	Completed	8. MHVC will develop and implement a system for routine identification of compliance risk areas related to the distribution and use of DSRIP funds during the current phase of the DSRIP program.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 9. MMC maintains a system for responding to compliance issues that are raised, as well as methods for prompt corrective action and refunding over payments where appropriate. MHVC will update the existing systems to include responding to DSRIP-related compliance issues, including misuse of DSRIP funds and false	Completed	MMC maintains a system for responding to compliance issues that are raised, as well as methods for prompt corrective action and refunding over payments where appropriate. MHVC will update the existing systems to include responding to DSRIP-related compliance issues, including misuse of DSRIP funds and false representations to obtain DSRIP funds, among other potential issues, and will establish a process to provide support to performing providers in	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
representations to obtain DSRIP funds, among other potential issues, and will establish a process to provide support to performing providers in connection with this requirement.		connection with this requirement.							
Task 10. MMC maintains a policy of non-intimidation and non-retaliation for good faith participation in the compliance program in accordance with federal and state requirements. MHVC will establish a process to provide support to performing providers in connection with these requirements.	Completed	MMC maintains a policy of non-intimidation and non-retaliation for good faith participation in the compliance program in accordance with federal and state requirements. MHVC will establish a process to provide support to performing providers in connection with these requirements.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Completed	Administer VBP activity survey to network	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	YES
Task 1. Develop education and communication plan and materials for partners to enhance understanding of value based arrangements including risk sharing, contracting options and estimates of total opportunity.	On Hold	Develop education and communication plan and materials for partners to enhance understanding of value based arrangements including risk sharing, contracting options and estimates of total opportunity.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 2. Engage PPS partners with education and communication plan in an effort to coordinate the shift towards value based arrangements.	On Hold	Engage PPS partners with education and communication plan in an effort to coordinate the shift towards value based arrangements.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 3. Conduct survey of partners' existing readiness to participate in VBP and the level of their current involvement in VBP.	On Hold	Conduct survey of partners' existing readiness to participate in VBP and the level of their current involvement in VBP.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 4. Compile survey results into a report on the PPS baseline assessment of value based arrangements, and recommendations for approaches to improve the readiness of partners to participate effectively in VBP.	On Hold	Compile survey results into a report on the PPS baseline assessment of value based arrangements, and recommendations for approaches to improve the readiness of partners to participate effectively in VBP.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 5. Initiate monthly meetings with MCO's and	Completed	Initiate monthly meetings with MCO's and engage in development of MCO strategy framework for MHVC	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
engage in development of MCO strategy framework for MHVC.									
Task 6. Building off of Montefiore's existing experience with VBP and the findings of the survey of partners, estimate the potential VBP revenues by source and utilize in the creation / refinement of an outreach strategy to the MCO's in the region.	On Hold	Building off of Montefiore's existing experience with VBP and the findings of the survey of partners, estimate the potential VBP revenues by source and utilize in the creation / refinement of an outreach strategy to the MCO's in the region.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 7. Compile survey results, including an overview of partner readiness, opportunities for training and programmatic enhancements to partner infrastructure to support VBP; estimate of potential VBP revenues by source, and overview of current MCO landscape to the Finance and Sustainability SubCommittee and MHVC Steering Committee.	On Hold	Compile survey results, including an overview of partner readiness, opportunities for training and programmatic enhancements to partner infrastructure to support VBP; estimate of potential VBP revenues by source, and overview of current MCO landscape to the Finance and Sustainability SubCommittee and MHVC Steering Committee.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 8. Engage Finance and Sustainability SubCommittee and MHVC Steering Committee to develop the roles and responsibilities of the PPS lead in coordinating the transition to value-based payments.	Completed	Engage Finance and Sustainability SubCommittee and MHVC Steering Committee to develop the roles and responsibilities of the PPS lead in coordinating the transition to value-based payments.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task 9. Obtain Finance and Sustainability Subcommittee and MHVC Committee recommendations for central role in coordination.	Completed	Obtain Finance and Sustainability Subcommittee and MHVC Committee recommendations for central role in coordination.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Completed	Submit VBP support implementation plan	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	YES
Task 1. Build on baseline assessment to identify key PPS provider partners and MCOs to drive transition to value-based payments.	Completed	Build on baseline assessment to identify key PPS provider partners and MCOs to drive transition to value-based payments.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task 2. Work closely with identified partners to develop a plan to achieve 90% value-based	Completed	Work closely with identified partners to develop a plan to achieve 90% value-based payments across network.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
payments across network.									
Task 3. Communicate and collect feedback on plan with Finance and Sustainability SubCommittee and MHVC Steering Committee.	Completed	Communicate and collect feedback on plan with Finance and Sustainability SubCommittee and MHVC Steering Committee.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task 4. Hold meetings with key MCO partners and key partners to discuss plan and potential shared savings arrangements.	Completed	Hold meetings with key MCO partners and key partners to discuss plan and potential shared savings arrangements.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task 5. Collectively audit and review plan with PPS partners.	Completed	Collectively audit and review plan with PPS partners.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task 6. Develop and finalize IPA structure.	Completed	Develop and finalize IPA structure.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task 7. Develop and finalize IPA structure.	Completed	Develop and finalize IPA structure.	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task 8. Revise and finalize plan.	Completed	Revise and finalize plan.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Completed	Initial Milestone Completion: Submit VBP education/training schedule Ongoing Reporting: Submit documentation to support implementation of scheduled trainings, including training materials and attendance sheets through quarterly reports	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	YES
Milestone #7 Regional Distressed Safety Net Hospital Hubs meet State Defined VBP Goals.	Completed	Regional Distressed Safety Net Hospital Hubs meet State Defined VBP Goals PLEASE NOTE: MHVC has chosen Financial Sustainability Milestones 7 and the associated tasks, in accordance with the network needs identified in the Financial Sustainability Milestone 4: MHVC Value Based Needs Assessment (VNA). At milestone completion: Submit contact attestations to substantiate. Ongoing reporting: updates on progress in meeting State defined VBP goals.	04/01/2017	09/30/2018	04/01/2017	09/30/2018	09/30/2018	DY4 Q2	YES
Task	Completed	Task 1: Hold regular meetings with Managed Care	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 1: Hold regular meetings with Managed Care Organizations,		Organizations,							
Task Task 2: Designated facilities engage in quarterly performance reporting for pre-determined outcome measures.	Completed	Task 2: Designated facilities engage in quarterly performance reporting for pre-determined outcome measures.	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task Task 3: Designated facilities enter Medicaid MCO Level 1 (or higher) VBP contracts where at least 80% of total Medicaid MCO contracted payments to the facility are tied to Level 1 VBP components by March 30, 2018.	Completed	Task 3: Designated facilities enter Medicaid MCO Level 1 (or higher) VBP contracts where at least 80% of total Medicaid MCO contracted payments to the facility are tied to Level 1 VBP components by March 30, 2018.	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Milestone #8 Measure VBP Knowledge progress through continued administration of MHVC Value Based Needs Assessment (VNA).	Completed	Measure VBP Knowledge progress through continued administration of MHVC Value Based Needs Assessment (VNA) PLEASE NOTE: MHVC has chosen Financial Sustainability Milestones 8 and the associated tasks, in accordance with the network needs identified in the Financial Sustainability Milestone 4: MHVC Value Based Needs Assessment (VNA). At milestone completion: newly updated heat map analysis and measurement of partner VBP areas of need Ongoing reporting: updates on the continued evaluation of VBP needs of the PPS network.	04/01/2017	09/30/2018	04/01/2017	09/30/2018	09/30/2018	DY4 Q2	YES
Task Task 1: Annual administration of MHVC VNA to contracted partnership.	Completed	Task 1: Annual administration of MHVC VNA to contracted partnership.	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task Task 2: Heat map analysis and measurement of partner VBP areas of need/level of understanding,	Completed	Task 2: Heat map analysis and measurement of partner VBP areas of need/level of understanding,	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task Task 3: Integration of newly identified VBP areas of need into tailored VBP training and support implementation plan and partner engagement	Completed	Task 3: Integration of newly identified VBP areas of need into tailored VBP training and support implementation plan and partner engagement plans.	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
plans.									

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Finalize PPS finance structure, including reporting structure	If there have been changes, please describe those changes and upload any supporting documentation as necessary.	Please state if there have been any changes during this reporting quarter. Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Finalize PPS finance structure, including reporting structure	pdamrow	Other	19_DY5Q2_FS_MDL31_PRES1_OTH_DY5_Q1&2_Financial_Stability_M1_Meeting_Schedule_25868.xlsx	DY5_Q1&2_Financial Stability M1_Meeting Schedule.xlsx	10/28/2019 03:09 PM
	pdamrow	Other	19_DY5Q2_FS_MDL31_PRES1_OTH_DY5_Q1&2_Financial_Stability_M1_Milestone_Cover_Sheet_25867.pdf	DY5_Q1&2_Financial Stability M1_Milestone Cover Sheet.pdf	10/28/2019 03:08 PM
Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	pdamrow	Other	19_DY5Q2_FS_MDL31_PRES2_OTH_DY5_Q1&2_Financial_Stability_M2_Financial_Sustainability_Strategy_25870.pdf	DY5_Q1&2_Financial Stability M2_Financial Sustainability Strategy.pdf	10/28/2019 03:11 PM
	pdamrow	Other	19_DY5Q2_FS_MDL31_PRES2_OTH_DY5_Q1&2_Financial_Stability_M2_Milestone_Cover_Sheet_25869.pdf	DY5_Q1&2_Financial Stability M2_Milestone Cover Sheet.pdf	10/28/2019 03:10 PM
Finalize Compliance Plan consistent with New York State Social Services Law 363-d	pdamrow	Other	19_DY5Q2_FS_MDL31_PRES3_OTH_DY5_Q1&2_Financial_Stability_M3_MMC_OMIG_Certification_2018_25872.pdf	DY5_Q1&2_Financial Stability M3_MMC OMIG Certification_2018.pdf	10/28/2019 03:13 PM
	pdamrow	Other	19_DY5Q2_FS_MDL31_PRES3_OTH_DY5_Q1&2_Financial_Stability_M3_Milestone_Cover_Sheet_25871.pdf	DY5_Q1&2_Financial Stability M3_Milestone Cover Sheet.pdf	10/28/2019 03:12 PM
Develop a Value Based Payments Needs Assessment ("VNA")	pdamrow	Other	19_DY5Q2_FS_MDL31_PRES4_OTH_DY5_Q1&2_Financial_Stability_M4_VNA_Analysis_Report_2019_25875.pptx	DY5_Q1&2_Financial Stability M4_VNA Analysis Report 2019.pptx	10/28/2019 03:15 PM
	pdamrow	Other	19_DY5Q2_FS_MDL31_PRES4_OTH_DY5_Q1&2_Financial_Stability_M4_Milestone_Cover_Sheet_25874.pdf	DY5_Q1&2_Financial Stability M4_Milestone Cover Sheet.pdf	10/28/2019 03:15 PM



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			5874.pdf		
Develop an implementation plan geared towards addressing the needs identified within your VNA	pdamrow	Other	19_DY5Q2_FS_MDL31_PRES5_OTH_DY5_Q1&2_Financial_Stability_M5_Milestone_Cover_Sheet_25881.pdf	DY5_Q1&2_Financial Stability M5_Milestone Cover Sheet.pdf	10/28/2019 03:21 PM
Develop partner engagement schedule for partners for VBP education and training	pdamrow	Other	19_DY5Q2_FS_MDL31_PRES6_OTH_DY5_Q1&2_Financial_Stability_M5_VBP_Quality_&_Performance_Attendance_25880.pdf	DY5_Q1&2_Financial Stability M5_VBP Quality & Performance Attendance.pdf	10/28/2019 03:19 PM
	pdamrow	Other	19_DY5Q2_FS_MDL31_PRES6_OTH_DY5_Q1&2_Financial_Stability_M5_VBP_Data_&_Analytics_Attendance_25879.pdf	DY5_Q1&2_Financial Stability M5_VBP Data & Analytics Attendance.pdf	10/28/2019 03:19 PM
	pdamrow	Other	19_DY5Q2_FS_MDL31_PRES6_OTH_DY5_Q1&2_Financial_Stability_M5_Training_Schedule_25878.xlsx	DY5_Q1&2_Financial Stability M5_Training Schedule.xlsx	10/28/2019 03:18 PM
	pdamrow	Other	19_DY5Q2_FS_MDL31_PRES6_OTH_DY5_Q1&2_Financial_Stability_M5_Training_Materials_25877.xlsx	DY5_Q1&2_Financial Stability M5_Training Materials.xlsx	10/28/2019 03:17 PM
	pdamrow	Other	19_DY5Q2_FS_MDL31_PRES6_OTH_DY5_Q1&2_Financial_Stability_M5_Milestone_Cover_Sheet_25876.pdf	DY5_Q1&2_Financial Stability M5_Milestone Cover Sheet.pdf	10/28/2019 03:17 PM
Regional Distressed Safety Net Hospital Hubs meet State Defined VBP Goals.	pdamrow	Other	19_DY5Q2_FS_MDL31_PRES7_OTH_DY5_Q1&2_Financial_Stability_M7_Milestone_Cover_Sheet_25882.pdf	DY5_Q1&2_Financial Stability M7_Milestone Cover Sheet.pdf	10/28/2019 03:23 PM
Measure VBP Knowledge progress through continued administration of MHVC Value Based Needs Assessment (VNA).	pdamrow	Other	19_DY5Q2_FS_MDL31_PRES8_OTH_DY5_Q1&2_Financial_Stability_M8_VNA_Analysis_Report_2019_25884.pptx	DY5_Q1&2_Financial Stability M8_VNA Analysis Report 2019.pptx	10/28/2019 03:26 PM
	pdamrow	Other	19_DY5Q2_FS_MDL31_PRES8_OTH_DY5_Q1&2_Financial_Stability_M8_Milestone_Cover_Sheet_25883.pdf	DY5_Q1&2_Financial Stability M8_Milestone Cover Sheet.pdf	10/28/2019 03:26 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize PPS finance structure, including reporting structure	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period
Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period
Develop a Value Based Payments Needs Assessment ("VNA")	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period
Develop an implementation plan geared towards addressing the needs identified within your VNA	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period
Develop partner engagement schedule for partners for VBP education and training	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period
Regional Distressed Safety Net Hospital Hubs meet State Defined VBP Goals.	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Measure VBP Knowledge progress through continued administration of MHVC Value Based Needs Assessment (VNA).	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✅ IPQR Module 3.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

Risks:

- 1) There is risk in balancing the short-term financial health of our at-risk partners with the long term DSRIP plan.
- 2) The timing and availability of capital funds will impact the PPS project implementation and performance, as certain projects may require up-front capital investments that may not be covered by DSRIP funds (e.g., 2.a.iv - medical village development is capital intensive yet simultaneously key to achieving Domain 2 milestones in DSRIP years 1-3). Further, the timing of funds flows may create cash flow risks, especially with at-risk partners.
- 3) The total DSRIP funding available may not be sufficient to cover the capital costs of DSRIP projects. There is a risk that the PPS fails to identify alternative sources of funding to complete capital-intensive projects.
- 4) Funds flow and budget decisions will be made in a fair and equitable manner using claims data and performance attribution. There is a risk that the PPS will not be provided with accurate and granular data sufficient to make funding allocation decisions (e.g., full continuum of clinical information including full cost data for claims and accurate performance attribution per partner in the PPS).
- 5) For quarterly reports, we may be unable to access data or analytics relevant to specific metrics. In addition, partner organizations may fail to provide timely reporting on progress.

Mitigation strategies:

- 1) We will mitigate risks to financial sustainability by accelerating the transition to value based payments and by identifying additional sources of transition funding for at-risk partners. We will further manage a list of fragile partners and conduct individual outreach as necessary.
- 2) We will have clear communication and absolute transparency with partners regarding the funds flow plan and methodology.
- 3) We will detail partner requirements in order to earn funds flow payments including timely and accurate reporting on progress.
- 4) We will emphasize communication and education of partners on the transition to value-based payments.

✔ IPQR Module 3.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

- 1) Finance will have to work closely with care management in order to manage the transition to value-based payments.
- 2) Finance will also have to work closely with IT to prioritize development of IT capabilities at partners. Many partners currently do not utilize EHRs and do not have sufficient RHIO connectivity. Improved connectivity and EHR automation is critical for integrating the integrated delivery system and advancing the over-arching goals of DSRIP project 2.a.i.
- 3) Finance will have to work closely with project Transformation work groups and regional committees in order to assess progress and needs of



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

individual projects and partners.

4) Finance will have to work closely with the Performance Reporting teams to assess whether partners are meeting reporting and performance requirements for funding.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✅ IPQR Module 3.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire / MHVC	Lead DSRIP office on financial sustainability strategy
Director	Adam Goldstein/MHVC	"Monitor progress towards DSRIP budget, funds flow, and financial sustainability (including some reporting requirements); oversee PPS accounting and cash management functions (including treasury/banking)"
Associate Director, Finance	Richard Ng/MHVC	"Monitor progress towards DSRIP budget, funds flow, and financial sustainability (including some reporting requirements); oversee PPS accounting and cash management functions (including treasury/banking)"
Finance and Sustainability Subcommittee	David Menashy/Montefiore Health System	"Support progress and decision making and report progress to MHVC Steering Committees"
"Finance co-lead and member of Finance and Sustainability Transformation work group"	Joel Perlman/Montefiore Health System	"Support progress and decision making and report progress to MHVC Steering Committees"
Chief Compliance officer	Maria Matzoros	Lead on compliance activities
Finance and Sustainability Subcommittee	Partner organization representatives / MHVC	"DSRIP lead on finance and sustainability activities, e.g., budgeting, funds flow, and contracts. Report progress to MHVC Steering Committees"



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✓ IPQR Module 3.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Senior management at partner organizations (CEO, CFO, board members)	Partner leadership	Provide input as needed on specific issues related to financial sustainability
MHVC Steering Committee, Sub-Committees and Workgroups	Responsible for providing advisory services	Provide advisory services to meet DSRIP goals and objectives, in conjunction with MHVC and Montefiore Health System
Joel Perlman, CFO, Montefiore	Montefiore CFO	Support progress and decision making and report progress to MHVC Steering Committees
David Menashy, AVP Finance, Montefiore	Montefiore AVP Finance	Support progress and decision making and report progress to MHVC Steering Committees
External Stakeholders		
MCOs	Critical partner in transition to value based arrangements	Input / support for design of Value-based contracts
DOH	Consulted as needed for specific decisions related to financial sustainability	Input and support as needed
Community and local government leadership	Consulted as needed for specific decisions	Input and support as needed
Labor groups	Consulted as needed for specific decisions	Input and support as needed



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 3.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

Shared IT infrastructure must be secure and compliant to manage financial sustainability across the PPS. To achieve financial sustainability across our partners, we will require access to data related to project performance, as well as an understanding of partner financial performance. This means there is a dependency between financial sustainability needs and a robust performance reporting system. The reporting technology will allow the PPS to merge claims with cost data to support value-based agreements, together with care management strategies (requiring population health / care coordination management technologies). The performance reporting system will support both the partners and the PPS's finance team.

✔ IPQR Module 3.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

Success in this workstream will be defined as progress towards the process milestones defined above (i.e., finance and reporting structure, financial health assessment and strategy, compliance plan, and assessment and plan for value-based arrangements). The MHVC CFO will track progress toward these milestones, together with the project management team and the director of research and evaluation. The MHVC CFO will then report on the overall progress of the PPS to the DSRIP Executive Director, MHVC Steering Committee, and Transformation work group.

In addition, the finance team will be tracking the financial health of partners (through regular financial health assessment surveys) and partner transitions toward a value-based system, while monitoring our contracts with MCOs. Fragile partners will be more closely tracked via individual outreach and more frequent health assessment surveys.

IPQR Module 3.9 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 04 – Cultural Competency & Health Literacy

✅ IPQR Module 4.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize cultural competency / health literacy strategy.	Completed	This milestone must be completed by 12/31/2015. Cultural competency / health literacy strategy signed off by PPS Board. The strategy should: -- Identify priority groups experiencing health disparities (based on your CNA and other analyses); -- Identify key factors to improve access to quality primary, behavioral health, and preventive health care -- Define plans for two-way communication with the population and community groups through specific community forums -- Identify assessments and tools to assist patients with self-management of conditions (considering cultural, linguistic and literacy factors); and -- Identify community-based interventions to reduce health disparities and improve outcomes.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task 1. Identify and review source reference materials for Cultural Competency and Health Literacy standards (e.g., Cultural Competency CLAS Standards; Health Literacy: A Prescription to End Confusion; The Guide to Community Preventative Services) to use in strategic plan document and cultural competency toolkit for dissemination.	Completed	Identify and review source reference materials for Cultural Competency and Health Literacy standards (e.g., Cultural Competency CLAS Standards; Health Literacy: A Prescription to End Confusion; The Guide to Community Preventative Services) to use in strategic plan document and cultural competency toolkit for dissemination.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Review Community Needs Assessment,	Completed	Review Community Needs Assessment, claims data, and	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
claims data, and other information from partners and Community Based Organizations to determine size and definition of priority groups by region (e.g., culturally and linguistically isolated populations), within PPS experiencing health disparities and need for cultural competency and health literacy strategy. Map identified priority populations (hot spots) to local CBOs, BH, and PCP practices that provide care for these populations.		other information from partners and Community Based Organizations to determine size and definition of priority groups by region (e.g., culturally and linguistically isolated populations), within PPS experiencing health disparities and need for cultural competency and health literacy strategy. Map identified priority populations (hot spots) to local CBOs, BH, and PCP practices that provide care for these populations.							
Task 3. Identify best practices for cultural competency and health literacy (including self management support, trainings and brief action planning) across multiple care settings, including best practices among partners within the PPS.	Completed	Identify best practices for cultural competency and health literacy (including self management support, trainings and brief action planning) across multiple care settings, including best practices among partners within the PPS.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 4. Create and finalize a cultural competency and health literacy strategy document that includes PPS attributed patients and priority groups experiencing disparities, and details activities that will be carried out to improve access to quality primary care, behavioral health, and preventative care.	Completed	Create and finalize a cultural competency and health literacy strategy document that includes PPS attributed patients and priority groups experiencing disparities, and details activities that will be carried out to improve access to quality primary care, behavioral health, and preventative care.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 5. Create and finalize plan to disseminate cultural competency activities, materials, and best practices into the infrastructure of programs with low baseline cultural competency identified during hotspotting assessments.	Completed	Create and finalize plan to disseminate cultural competency activities, materials, and best practices into the infrastructure of programs with low baseline cultural competency identified during hotspotting assessments.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 6. Determine how lessons learned will be shared and disseminated across the PPS, including testing / piloting material in advance of PPS-wide dissemination, and plan for evaluation and modification (if needed) of materials.	Completed	Determine how lessons learned will be shared and disseminated across the PPS, including testing / piloting material in advance of PPS-wide dissemination, and plan for evaluation and modification (if needed) of materials.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task	Completed	Identify a vendor for, or develop internal capacity (MHVC	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
7. Identify a vendor for, or develop internal capacity (MHVC office, PPS partners, or CBOs), to assess Partners' baseline cultural competency, and identify the key drivers that will improve access to quality primary care, behavioral health, and preventive health care for priority populations by region, including community based interventions.		office, PPS partners, or CBOs), to assess Partners' baseline cultural competency, and identify the key drivers that will improve access to quality primary care, behavioral health, and preventive health care for priority populations by region, including community based interventions; assess capacity to address these drivers including community resources and							
Task 8. Identify culturally competent self management support tools, to assist patients with self-management, aligned with PPS clinical planning around self-management.	Completed	Identify culturally competent self management support tools, to assist patients with self-management, aligned with PPS clinical planning around self-management.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 9. Define plans for two-way communication with population and communities through community forums, including a web-based strategy to share information and resources across the network.	Completed	Define plans for two-way communication with population and communities through community forums, including a web-based strategy to share information and resources across the network.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 10. Present strategy document to workforce sub committee and key stakeholders and have strategy document reviewed and approved by PPS Board.	Completed	Present strategy document to workforce sub committee and key stakeholders and have strategy document reviewed and approved by PPS Board.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Completed	This milestone must be completed by 6/30/2016. Cultural competency training strategy, signed off by PPS Board. The strategy should include: -- Training plans for clinicians, focused on available evidence-based research addressing health disparities for particular groups identified in your cultural competency strategy -- Training plans for other segments of your workforce (and others as appropriate) regarding specific population needs and effective patient engagement approaches	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	YES
Task 1. Develop target list of staff, clinical and non-clinical, that need to be trained, based on cultural competency strategy (milestone #1).	Completed	Develop target list of staff, clinical and non-clinical, that need to be trained, based on cultural competency strategy (milestone #1).	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task	Completed	Evaluate available resources to train clinical and non-clinical	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
2. Evaluate available resources to train clinical and non-clinical staff on cultural competency and health literacy and determine scope of training for different segments of the workforce regarding specific population needs and effective patient engagement approaches.		staff on cultural competency and health literacy and determine scope of training for different segments of the workforce regarding specific population needs and effective patient engagement approaches.							
Task 3. Develop training for MHVC leadership staff on the importance and principles of self management support strategies, awareness of cultural competency, and other health literacy issues.	Completed	Develop training for MHVC leadership staff on the importance and principles of self management support strategies, awareness of cultural competency, and other health literacy issues.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 4. Identify training strategies, target outcomes, and training objectives to train staff, working in partner organizations (both clinical and non-clinical), to address health disparities among target populations outlined in community needs assessment; consider multiple channels for training (e.g., online, seminars, and train-the-trainer).	Completed	Identify training strategies, target outcomes, and training objectives to train staff, working in partner organizations (both clinical and non-clinical), to address health disparities among target populations outlined in community needs assessment; consider multiple channels for training (e.g., online, seminars, and train-the-trainer).	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 5. Identify a vendor for, or design, pre- and post-training assessment of cultural competency and health literacy knowledge.	Completed	Identify a vendor for, or design, pre- and post-training assessment of cultural competency and health literacy knowledge	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 6. Develop plan to implement training strategies and evaluate effectiveness.	Completed	Develop plan to implement training strategies and evaluate effectiveness	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 7. Present training strategy document to workforce sub committee and key stakeholders and have strategy document reviewed and approved by PPS Board.	Completed	Present training strategy document to workforce sub committee and key stakeholders and have strategy document reviewed and approved by PPS Board	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Finalize cultural competency / health literacy strategy.	pdamrow	Other	19_DY5Q2_CCHL_MDL41_PRES1_OTH_DY5_Q1 &2_CCHL_M1_Workforce_Training_Schedule_25818.xlsx	DY5_Q1&2_CCHL M1_Workforce Training Schedule.xlsx	10/28/2019 01:21 PM
	pdamrow	Other	19_DY5Q2_CCHL_MDL41_PRES1_OTH_DY5_Q1 &2_CCHL_M1_Workforce_Training_Materials_25817.xlsx	DY5_Q1&2_CCHL M1_Workforce Training Materials.xlsx	10/28/2019 01:20 PM
	pdamrow	Other	19_DY5Q2_CCHL_MDL41_PRES1_OTH_DY5_Q1 &2_CCHL_M1_Workforce_Meeting_Schedule_25816.xlsx	DY5_Q1&2_CCHL M1_Workforce Meeting Schedule.xlsx	10/28/2019 01:19 PM
	pdamrow	Other	19_DY5Q2_CCHL_MDL41_PRES1_OTH_DY5_Q1 &2_CCHL_M1_Milestone_Cover_Sheet_25815.pdf	DY5_Q1&2_CCHL M1_Milestone Cover Sheet.pdf	10/28/2019 01:18 PM
Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	pdamrow	Other	19_DY5Q2_CCHL_MDL41_PRES2_OTH_DY5_Q1 &2_CCHL_M2_Workforce_Training_Schedule_25821.xlsx	DY5_Q1&2_CCHL M2_Workforce Training Schedule.xlsx	10/28/2019 01:27 PM
	pdamrow	Other	19_DY5Q2_CCHL_MDL41_PRES2_OTH_DY5_Q1 &2_CCHL_M2_Workforce_Training_Materials_25820.xlsx	DY5_Q1&2_CCHL M2_Workforce Training Materials.xlsx	10/28/2019 01:26 PM
	pdamrow	Other	19_DY5Q2_CCHL_MDL41_PRES2_OTH_DY5_Q1 &2_CCHL_M2_Milestone_Cover_Sheet_25819.pdf	DY5_Q1&2_CCHL M2_Milestone Cover Sheet.pdf	10/28/2019 01:25 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize cultural competency / health literacy strategy.	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 4.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing your cultural competency / health literacy strategy and addressing the specific health disparities you are targeting (based on your CNA), and achieving the milestones described above - including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The implementation of our cultural competency and health literacy strategy involves several risks. First, it will be difficult to measure the effectiveness of our cultural competency and health literacy strategy considering the size of our network. The MHVC DSRIP office, together with cultural competency leads across the PPS, will collaborate to ensure an effective measurement system is in place. Second, we will need a shared IT infrastructure to disseminate materials and assess readiness and success, and partners are at different levels of IT readiness. To address this, the MHVC Director of IT will work closely partners to ensure IT requirements are met as quickly as possible. Third, our training and communication strategy will need to take into account accessibility issues for urban, suburban, and rural populations. To address this we will work with affinity groups within the PPS, as well as with CBO/FBOs, to identify venues for health literacy and cultural competency education and meetings. Lastly, there is a risk is that CBOs may not have the resources to adopt new standards and policies around cultural competency and health literacy. To help mitigate this risk, we will develop centralized materials and shared resources to distribute throughout the PPS.

✔ IPQR Module 4.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

IT: We are exploring technical solutions to share materials, assess cultural competency readiness, and evaluate success
Workforce: The workforce team will be integral to our cultural competency and health literacy strategy, to ensure cultural competency and health literacy training is integral to overall workforce training strategy.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✓ IPQR Module 4.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire /MHVC	Lead DSRIP office on cultural competency strategy
Senior Director Workforce & Training	Joan Chaya /MHVC	Staff for Cultural Competency & Health Literacy. Execute implementation of cultural competency strategy
Cultural and Health Equity Manager	Jasmine Cruz/MHVC	Staff for Cultural Competency & Health Literacy. Planning and implementation of cultural competency strategy
Medical Director	Damara Gutnick, MD /MHVC	Planning and implementation of cultural competency strategy
Co-chair Cultural Competency Health Literacy Committee	Kathy Brieger and Nolly Climes	Collaborate in creating meeting agendas, lead committee members in making decisions, monitor and approve workgroup tasks.
Analytics	MHVC Analytics Consultant	Data analysis and mapping of identified priority populations
Communications	Joan Chaya/MHVC	Responsible for developing communication strategy
Partner cultural competency leads	Representatives of partner organizations	Input on cultural competency strategy
Training	Adyna Gamboa /MHVC	Responsible for training strategy



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 4.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Partner project leads	Project Leads	Partner with DSRIP office on cultural competency needs and timelines for projects
MHVC Project Specialists	Central project coordination	Partner with DSRIP workforce director on cultural competency needs and timelines for projects
Gloria Kenny, Montefiore VP of Human Resources	Montefiore VP of Human Resources	Input on training activities
Nicole Hollingsworth, AVP Community & Population Health	Montefiore cultural competency lead	Planning and input on cultural competency strategy and training
Cultural Competency Sub-Committee and workgroups	Collaborative design of strategy to asses and spread best practice	Responsible for providing subject matter expertise, investigating and planning for the distribution of tools/training to increase competency
CBOs in network	Partner organizations	Input on cultural competency strategy
NKI	Vendor	Input on cultural competency strategy
Joan Chaya, Director of Workforce and Cultural competency	Montefiore HVC cultural competency lead	Planning and input on cultural competency strategy and training
External Stakeholders		
MHVC patients	Exact forums for patient engagement on the design of cultural competency and other initiatives are to be defined in conjunction with Hudson Valley PHIP and provider partners.	Feedback and engagement on developing cultural competency and health literacy initiatives as needed.
Non-partner providers and CBOs / FBOs	Local resource	Consultation on cultural competency strategy, as needed



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 4.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support the development and implementation of your cultural competency / health literacy strategy and the achievement of the milestones described above.

Using IT as a communications channel to support the adoption of cultural competency/health literacy standards is most effective when delivered via a widely used, commercially available application that meets regulatory requirements. The IT performance management platform will facilitate partner progress toward cultural competency and health literacy goals, while enabling the PPS to monitor progress. We will select and implement the platform in time to meet the target dates presented in this plan to support implementation. In addition, the use of a standardized care plan across our network will give us the ability to share with the providers where necessary patients' cultural and religious preferences, thus giving us the ability to deliver culturally appropriate services.

✔ IPQR Module 4.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

The success of the Cultural Competency/Health Literacy strategy implementation over the five DSRIP Years will be evaluated as follows:
(1) MHVC will measure the adoption of cultural competency / health literacy standards or protocols amongst network providers (e.g. CLAS standards)
(2) MHVC will investigate options for partnering with an outside agency to develop and track measurements of: (a) the improvements in health outcomes amongst member populations that are key targets for cultural competency / health literacy initiatives; and (b) patient engagement.

IPQR Module 4.9 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 05 – IT Systems and Processes

✅ IPQR Module 5.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Completed	Detailed IT current state assessment. Relevant QEs (RHIOs/HIEs) should be involved in performing this assessment.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task 2. Create Cross PPS HIT/HIE committee for sharing and learning opportunities	Completed	Create Cross PPS HIT/HIE committee for sharing and learning opportunities	04/01/2015	05/01/2015	04/01/2015	05/01/2015	06/30/2015	DY1 Q1	
Task 1. Establish IT Governance Structure with appropriate representation of Montefiore IT leadership and align with overall PPS governance	Completed	Establish IT Governance Structure with appropriate representation of Montefiore IT leadership and align with overall PPS governance	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 5. Categorize results by provider type and project selection; Inventory current capabilities.	On Hold	Categorize results by provider type and project selection; Inventory current capabilities.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 4. Conduct IT assessment Survey using standardized assessment tools (structured interviews and email survey methods) and analyze survey results	Completed	Conduct IT assessment Survey using standardized assessment tools (structured interviews and email survey methods) and analyze survey results	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 3. Evaluate vendor supported approach for IT assessment and finalize strategy to complete assessment.	Completed	Evaluate vendor supported approach for IT assessment and finalize strategy to complete assessment.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task	On Hold	Explore with Partners other supporting technologies (non	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
16. Explore with Partners other supporting technologies (non clinical).		clinical).							
Task 15. Create a CBO IT Infrastructure transformation work group.	On Hold	Create a CBO IT Infrastructure transformation work group.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 14. Finalize plan with MHVC Steering Committee.	On Hold	Finalize plan with MHVC Steering Committee.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 13. Review plan with CFO and Executive Director to establish alignment of budgets with funds flow mode as well as requested capital funding.	On Hold	Review plan with CFO and Executive Director to establish alignment of budgets with funds flow mode as well as requested capital funding.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 12. Validation of plan with IT sub committee and Montefiore IT leadership. Collaborate on plan of communication PPS wide.	On Hold	Validation of plan with IT sub committee and Montefiore IT leadership. Collaborate on plan of communication PPS wide.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 11. Finalize DSRIP IT Strategy through collaboration with Partners and project implementation plans Areas of system concentration are: EHR, HIE, Quality Measures, Clinical Decision support and performance management.	Completed	Finalize DSRIP IT Strategy through collaboration with Partners and project implementation plans Areas of system concentration are: EHR, HIE, Quality Measures, Clinical Decision support and performance management.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 10. Engage and collaborate with Local extension Center (eHealthCollaborative) and RHIO to create outreach plan based on GAP analysis and IT Infrastructure Transformation work group input.	Completed	Engage and collaborate with Local extension Center (eHealthCollaborative) and RHIO to create outreach plan based on GAP analysis and IT Infrastructure Transformation work group input.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 9. Create education curriculum on project technologies with the IT infrastructure transformation work group.	Completed	Create education curriculum on project technologies with the IT infrastructure transformation work group.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 8. Collaborate with Local RHIO on survey results	On Hold	Collaborate with Local RHIO on survey results	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 7. Share results of assessment and validate GAP	On Hold	Share results of assessment and validate GAP analysis with Montefiore IT SME leadership	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
analysis with Montefiore IT SME leadership									
Task 6. Organize, review and assess survey to create GAP analysis of project requirements and partner capabilities; Prioritize GAPs to be addressed and analyze interoperability points in consultation with IT sub Committee	Completed	Organize, review and assess survey to create GAP analysis of project requirements and partner capabilities; Prioritize GAPs to be addressed and analyze interoperability points in consultation with IT sub Committee	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #2 Develop an IT Change Management Strategy.	Completed	IT change management strategy, signed off by PPS Board. The strategy should include: -- Your approach to governance of the change process; -- A communication plan to manage communication and involvement of all stakeholders, including users; -- An education and training plan; -- An impact / risk assessment for the entire IT change process; and -- Defined workflows for authorizing and implementing IT changes	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	NO
Task 7. Establish a Change Management monitoring and reporting strategy to status process with MHVC Steering Committee.	On Hold	Establish a Change Management monitoring and reporting strategy to status process with MHVC Steering Committee.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 6. Educate affected partners on IT Change Management approved procedures, align with QE education curriculum as appropriate.	On Hold	Educate affected partners on IT Change Management approved procedures align with QE education curriculum as appropriate.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 5. Present to MHVC Steering Committee for recommendations and validation.	On Hold	Present to MHVC Steering Committee for recommendations and validation.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 4. Create training/communication plan for PPS partners, which identifies escalation to the Montefiore IT Change Advisory Board. Include QE in the communication plan.	On Hold	Create training/communication plan for PPS partners, which identifies escalation to the Montefiore IT Change Advisory Board. Include QE in the communication plan.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 3. Validate change management procedure with IT sub committee	Completed	Validate change management procedure with IT sub committee	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 2. Integrate DSRIP technologies to existing	Completed	Integrate DSRIP technologies to existing Montefiore IT change management policy that outlines roles&	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Montefiore IT change management policy that outlines roles& responsibilities, documentation standards, communication requirements and testing & approval processes.		responsibilities, documentation standards, communication requirements and testing & approval processes.							
Task 1. Create RACI Matrix outlining the individuals responsible, accountable, consulted or informed by actual technology deployed to partners. Align approach with strategic direction of QE.	Completed	Create RACI Matrix outlining the individuals responsible, accountable, consulted or informed by actual technology deployed to partners. Align approach with strategic direction of QE.	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 8. Develop IT Change Management Strategy including approach to governance, communication, education and training, IT change management reporting by providers, risk management, and workflows	Completed	Develop IT Change Management Strategy including approach to governance, communication, education and training, IT change management reporting by providers, risk management, and workflows	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 9. Review and approval by PPS leadership	Completed	Review and approval by PPS leadership	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Completed	Roadmap document, including current state assessment and workplan to achieve effective clinical data sharing and interoperable systems where required. The roadmap should include: -- A governance framework with overarching rules of the road for interoperability and clinical data sharing; -- A training plan to support the successful implementation of new platforms and processes; and -- Technical standards and implementation guidance for sharing and using a common clinical data set -- Detailed plans for establishing data exchange agreements between all providers within the PPS, including care management records (completed subcontractor DEAA's with all Medicaid providers within the PPS; contracts with all relevant CBOs including a BAA documenting the level of PHI to be shared and the purpose of this sharing).	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	NO
Task 1. Execute DEAA for PHI data with DOH.	Completed	Execute DEAA for PHI data with DOH.	04/01/2015	04/01/2015	04/01/2015	04/01/2015	06/30/2015	DY1 Q1	
Task 8. Create data usage & tool standards for training plan with contribution from IT work groups where	Completed	Create data usage & tool standards for training plan with contribution from IT work groups where needed.	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
needed.									
Task 7. Finalize clinical data sharing and interoperability plan. Present for approval to Compliance Officer and MHVC steering Committee.	Completed	Finalize clinical data sharing and interoperability plan. Present for approval to Compliance Officer and MHVC steering Committee.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 6. Leveraging current established Montefiore Health System policy and procedures to design ongoing monitoring reporting that will be aligned with agreements in place.	Completed	Leveraging current established Montefiore Health System policy and procedures to design ongoing monitoring reporting that will be aligned with agreements in place.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 5. Collaborate with QE in alignment with strategic direction to optimize partner data contribution and finalize migration plan from paper to EHR for those providers involved.	Completed	Collaborate with QE in alignment with strategic direction to optimize partner data contribution and finalize migration plan from paper to EHR for those providers involved.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 4. Inform governance with data exchange agreement requirements into Data Sharing Consent Agreements and Consent Change Protocols , including subcontractor DEAs with all providers within the PPS; contracts with all relevant CBOs as monitored by compliance Officer.	On Hold	Inform governance with data exchange agreement requirements into Data Sharing Consent Agreements and Consent Change Protocols , including subcontractor DEAs with all providers within the PPS; contracts with all relevant CBOs as monitored by compliance Officer.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 3. Create data matrix based on Partner project selection and level of participation. This will inform and define the data needs, security requirements and governance standards. Validate with IT Sub Committee , local QE and PPS stakeholders.	On Hold	Create data matrix based on Partner project selection and level of participation. This will inform and define the data needs, security requirements and governance standards. Validate with IT Sub Committee , local QE and PPS stakeholders.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 2. Map current state assessment and interoperability requirements (HIE) with data exchange and privacy requirements of Montefiore Health System as monitored by Compliance Officer.	Completed	Map current state assessment and interoperability requirements (HIE) with data exchange and privacy requirements of Montefiore Health System as monitored by Compliance Officer.	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Milestone #4	Completed	PPS plan for engaging attributed members in Qualifying	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	NO



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Develop a specific plan for engaging attributed members in Qualifying Entities		Entities, signed off by PPS Board. The plan should include your approach to outreach into culturally and linguistically isolated communities.							
Task 6. Identify and assess options for communication channels to be used to enhance patient engagement.	Completed	Identify and assess options for communication channels to be used to enhance patient engagement.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 5. Create educational curriculum to communicate patient portal best practices coordinated with the PPS leads in the region.	Completed	Create educational curriculum to communicate patient portal best practices coordinated with the PPS leads in the region.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 4. Align and coordinate consent design with input from Cultural Competency work stream lead for the participating providers.	Completed	Align and coordinate consent design with input from Cultural Competency work stream lead for the participating providers.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 3. Engage RHIO to plan for DSRIP consent management and educate providers/partners on Patient portal capabilities of RHIO.	Completed	Engage RHIO to plan for DSRIP consent management and educate providers/partners on Patient portal capabilities of RHIO.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 2. Evaluate in current assessment of care management application member identification and outreach functionality/requirements.	Completed	Evaluate in current assessment of care management application member identification and outreach functionality/requirements.	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 1. Address consent requirements in partners agreement responsibilities.	Completed	Address consent requirements in partners agreement responsibilities.	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Milestone #5 Develop a data security and confidentiality plan.	Completed	Data security and confidentiality plan, signed off by PPS Board, including: -- Analysis of information security risks and design of controls to mitigate risks -- Plans for ongoing security testing and controls to be rolled out throughout network.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	NO
Task 6. Create usage competency requirements that will influence the ongoing training and security monitoring procedures with partners.	On Hold	Create usage competency requirements that will influence the ongoing training and security monitoring procedures with partners.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 5. Create usage competency requirements that	On Hold	Create usage competency requirements that will influence the ongoing training and security monitoring procedures.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
will influence the ongoing training and security monitoring procedures.									
Task 4. Communicate access procedures and requirements with Transformation work group to information needed training plan for the Partners.	On Hold	Communicate access procedures and requirements with Transformation work group to information needed training plan for the Partners.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 3. Present to MHVC Steering Committee and compliance Officer for recommendations and validation.	On Hold	Present to MHVC Steering Committee and compliance Officer for recommendations and validation.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 2. Enhance Montefiore Health System User Access Procedures to address DSRIP governance.	On Hold	Enhance Montefiore Health System User Access Procedures to address DSRIP governance.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 1. Analyze Data Matrix developed in data exchange and create risk mitigation plan. Incorporate standards for clinical connectivity into partner contracts	On Hold	Analyze Data Matrix developed in data exchange and create risk mitigation plan. Incorporate standards for clinical connectivity into partner contracts	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 1. Create and submit security workbooks for System Security Plan Overview, Access Controls (AC), Configuration Management (CM), Identification and Authorization (IA), System and Communications Protection (SC)	Completed	Create and submit security workbooks for System Security Plan Overview, Access Controls (AC), Configuration Management (CM), Identification and Authorization (IA), System and Communications Protection (SC)	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 2. Create and submit security workbooks for Awareness and Training (AT), Audit and Accountability (AU), Incident Response (IR), Physical and Environmental Protection (PE), Personnel Security (PS)	Completed	Create and submit security workbooks for Awareness and Training (AT), Audit and Accountability (AU), Incident Response (IR), Physical and Environmental Protection (PE), Personnel Security (PS)	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 3. Create and submit security workbooks for Security Assessment and Authorization (CA), Risk Assessment (RA), System and Information Integrity (SI), Media Protection (MP)	Completed	Create and submit security workbooks for Security Assessment and Authorization (CA), Risk Assessment (RA), System and Information Integrity (SI), Media Protection (MP)	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 4. Create and submit security workbooks for	Completed	Create and submit security workbooks for Planning (PL), Program Management (PM), System and Services Acquisition	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Planning (PL), Program Management (PM), System and Services Acquisition (SA), Contingency Planning (CP), Maintenance (MA)		(SA), Contingency Planning (CP), Maintenance (MA)							

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	pdamrow	Other	19_DY5Q2_IT_MDL51_PRES1_OTH_DY5_Q1&2_IT_M1_Meeting_Schedule_25860.xlsx	DY5_Q1&2_IT M1_Meeting Schedule.xlsx	10/28/2019 02:56 PM
	pdamrow	Other	19_DY5Q2_IT_MDL51_PRES1_OTH_DY5_Q1&2_IT_M1_Milestone_Cover_Sheet_25859.pdf	DY5_Q1&2_IT M1_Milestone Cover Sheet.pdf	10/28/2019 02:55 PM
Develop an IT Change Management Strategy.	pdamrow	Other	19_DY5Q2_IT_MDL51_PRES2_OTH_DY5_Q1&2_IT_M2_Milestone_Cover_Sheet_25861.pdf	DY5_Q1&2_IT M2_Milestone Cover Sheet.pdf	10/28/2019 02:58 PM
Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	pdamrow	Other	19_DY5Q2_IT_MDL51_PRES3_OTH_DY5_Q1&2_IT_M3_Meeting_Schedule_25863.xlsx	DY5_Q1&2_IT M3_Meeting Schedule.xlsx	10/28/2019 03:00 PM
	pdamrow	Other	19_DY5Q2_IT_MDL51_PRES3_OTH_DY5_Q1&2_IT_M3_Milestone_Cover_Sheet_25862.pdf	DY5_Q1&2_IT M3_Milestone Cover Sheet.pdf	10/28/2019 03:00 PM
Develop a specific plan for engaging attributed members in Qualifying Entities	pdamrow	Other	19_DY5Q2_IT_MDL51_PRES4_OTH_DY5_Q1&2_IT_M4_QE_Engagement_Strategy_Updated_25865.pdf	DY5_Q1&2_IT M4_QE Engagement Strategy_Updated.pdf	10/28/2019 03:03 PM
	pdamrow	Other	19_DY5Q2_IT_MDL51_PRES4_OTH_DY5_Q1&2_IT_M4_Milestone_Cover_Sheet_25864.pdf	DY5_Q1&2_IT M4_Milestone Cover Sheet.pdf	10/28/2019 03:02 PM
Develop a data security and confidentiality plan.	pdamrow	Other	19_DY5Q2_IT_MDL51_PRES5_OTH_DY5_Q1&2_IT_M5_Milestone_Cover_Sheet_25866.pdf	DY5_Q1&2_IT M5_Milestone Cover Sheet.pdf	10/28/2019 03:05 PM



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Develop an IT Change Management Strategy.	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Develop a specific plan for engaging attributed members in Qualifying Entities	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Develop a data security and confidentiality plan.	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 5.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Contract Agreement - Package 1 (Combo 1-10) Submit data exchange agreements between all of the PPS's network providers, CBOs, etc. that includes protection for PHI and DEAA compliance.	Completed	IA Remediation Request DY2 Q4	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone Contract Agreement - Package 2 (Combo 11-20) - Submit data exchange agreements between all of the PPS's network providers, CBOs, etc. that includes protection for PHI and DEAA compliance.	Completed	IA Remediation Request DY2 Q4	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Contract Agreement - Package 1 (Combo 1-10) Submit data exchange agreements between all of the PPS's network providers, CBOs, etc. that includes protection for PHI and DEAA compliance.	
Contract Agreement - Package 2 (Combo 11-20) - Submit data exchange agreements between all of the PPS's network	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
providers, CBOs, etc. that includes protection for PHI and DEAA compliance.	



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in creating and implementing your IT governance structure, your plans for data sharing across your network, your approach to data security and confidentiality, and the achievement of the milestones described above, including the potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

As has been outlined and indicated in survey results the capabilities of our Partners varies greatly. They have communicated that the usual barriers to acquiring technology are affecting their progress in adoption. The most significant are financial and technical expertise.

Risk A - Managing technology by provider type can add complexity to implementing a truly integrated IT model. We will try to address this by grouping parthttps://commerce.health.state.ny.us/mapp/ntwk/projimpl/orgsec/ipqrSection07.jsfners by the technology and partner type. These groupings will create additional workgroup teams so that there is appropriate input to the needed implementation thus supporting adoption.

Risk B - There are multiple PPS leads in the Hudson Valley and one QE, HealthlinkNY. The demand on the QE will impact the ability to deliver the connectivity to the QE on a timely basis. In conjunction with the QE we have coordinated the three PPS Leads so that we optimize the efforts for both the QE and our shared partners.

Risk C - There is a large number of partners utilizing paper-based records – in the interim we will leverage an EMR agnostic/Non EMR approach to assisting in the care management of the attributed lives. We will prioritize the providers who will need to meet the multiple requirements to deliver the projects and care. We will also leverage the technology groups identified in Risk A.

Risk D -Data Security Measures may not be in place or the proposed requirements might be beyond the capabilities of the partner. Although we are confident that our partners who have or will be signing data agreements will continue to ensure data security measures are in place, in order to mitigate data security risks, we will work with our partners to identify areas where they need support and also limit the data as identified in Data matrix to the minimum requirements needed to implement and achieve the project requirements. We will implement dual authentication to access data as needed by Partner

✔ IPQR Module 5.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

As is described throughout this implementation plan, the development of new and / or improved IT infrastructure technology is an important factor in many other workstreams. In particular, clinical integration, population health management and performance reporting. However, without the right business and financial support, it will not be possible to drive the technological infrastructure development program to ensure the success of these workstreams. The interaction between the IT resources and the PPS's leads will be vital to ensure that the IT infrastructure that we develop meets the needs of the whole PPS network. DSRIP capital funding will be a critical factor as well as securing the appropriate resources. The Finance workstream is in a support role to fulfill this requirement along with the workforce strategy team. To this end there will be cross representation of IT resources on each of the work stream teams.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 5.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire/ MHVC	Lead DSRIP office on IT systems and processes strategy.
Director of Quality & Innovation	Natalee Hill/ MHVC	Partner IT transformation support and coordination of IT services in conjunction with MIT operations, Performance reporting management
Chief Information Officer	Jack Wolf/ Montefiore Health System	IT Governance, Change Management, IT Architecture and Operations
Montefiore Data and infrastructure	J. Albert, B. Hoch, A. Banchu/ Montefiore Health System	Data security and confidentiality plan, Data Exchange Plan in conjunction with MIT Operations
Montefiore IT Security Officer	A. Banchu/ Montefiore Health System	Data security and confidentiality plan, Data Exchange Plan in conjunction with MIT Operations. Adherence to HIPPA
IT Infrastructure Transformation work group	TBD	Input on IT strategy
Medical Director	Damara Gutnick/ MHVC	Alignment with Clinical objectives and goals
Chief Compliance Officer	Maria Matzoros	Compliance and Privacy oversight
IT Project Specialist	MHVC IT Project Specialist	Responsible for coordinating project workgroups, creating and operationalizing project plans, and supporting IT strategy implementation.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 5.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Partner project leads	Project leads	Partner with DSRIP IT director on meeting IT project requirements
MHVC project specialists	Central project coordination	Input on IT transformation strategy to help partners meet IT project requirements
MHVC Steering Committee, IT Sub Committee and workgroups	Project and DSRIP governance	Provide advisory services to meet DSRIP goals and Objective in conjunction with MHVC and Montefiore Health System Leadership
External Stakeholders		
Local QE - HealthLinkNY	Supporter	Collaboration with MHVC IT director to help partners meet HIE project requirements
Local extension Center (eHealthCollaborative)	Supporter	Collaboration with DSRIP IT director on outreach to partners
PPS HIT/HIE Workgroup	Partners in regional collaborations with RHIO(s) and on IT initiatives	Collaboration or input as needed on the design of regional IT initiatives that recognize partners may be in multiple PPSs and top assist with prioritization



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✅ IPQR Module 5.7 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

Success of the IT systems and processes workstream will be defined as progress toward establishing a fully integrated IT infrastructure. This will involve tracking the process milestones defined above (i.e., current state assessment, change management strategy, clinical data sharing roadmap, plan for engaging members in qualifying entities, and data security and confidentiality plan) and outlined below as some ongoing performance reports. The MHVC IT director will track progress toward these milestones, together with the project management team and the director of research and evaluation. We will closely monitor the progress of our partners' transition to effective, interoperable EHR systems with appropriate certifications. This will include using surveys, outreach, and a performance / project management tool to track EHR adoption, HIE connectivity, and progress toward PCMH certifications as relevant. Partner agreements will establish the expectations with all partners to supply key artifacts and monthly reports on key performance metrics. These will be necessary to ensure continuing progress against our IT change management strategy. This will be accomplished in conjunction with the Regional Managers who will be responsible for the ongoing relationship and monitoring of performance.

Performance reports currently identified:

1. Annual Gap Assessment Report – Partner adoption of IT infrastructure, enablement of clinical workflows, and application of population analytics
2. Annual Data Security Monitoring
3. Monthly workforce training compliance report
4. Monthly HIE usage report

IT Transformation work group will assist in conducting quarterly survey of IT stakeholders (in particular the users of new infrastructure / systems) to derive qualitative assessments of user satisfaction.

IPQR Module 5.8 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 06 – Performance Reporting

✅ IPQR Module 6.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Completed	Performance reporting and communications strategy, signed off by PPS Board. This should include: -- The identification of individuals responsible for clinical and financial outcomes of specific patient pathways; -- Your plans for the creation and use of clinical quality & performance dashboards -- Your approach to Rapid Cycle Evaluation	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	NO
Task 6. Develop dashboards for different audiences (e.g., PPS leadership; partner leads; data analysts).	Completed	Develop dashboards for different audiences (e.g., PPS leadership; partner leads; data analysts).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 5. Establish data collection processes for key metrics at relevant participating PPS sites.	Completed	Establish data collection processes for key metrics at relevant participating PPS sites.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 4. Identify individuals within partner organizations with responsibility for clinical and financial outcomes related to projects, who will report to MHVC Clinical Sub-Committee	Completed	Identify individuals within partner organizations with responsibility for clinical and financial outcomes related to projects, who will report to MHVC clinical committees	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 3. Confirm performance reporting system(s) to be used across MHVC, including data collection and analytical tool/capability or IT systems.	Completed	Confirm performance reporting system(s) to be used across MHVC, including data collection and analytical tool/capability or IT systems.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 2. Establish set of required metrics and milestones, relevant data and requirements, and dates for collecting all required metrics to be	Completed	Establish set of required metrics and milestones, relevant data and requirements, and dates for collecting all required metrics to be collected at relevant participating PPS sites. MHVC will develop data collection and analytical capabilities	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
collected at relevant participating PPS sites. MHVC will develop data collection and analytical capabilities that will identify key opportunities for performance improvement.		that will identify key opportunities for performance improvement.							
Task 1. Establish performance reporting governance structure within the Clinical Quality Sub Committee	Completed	Establish performance reporting governance structure within the Clinical Quality Sub Committee	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 8. Incorporate partner feedback to finalize dashboards and performance reporting strategy and establish process and lines of two-way communication for reporting results of analyses of metrics.	Completed	Incorporate partner feedback to finalize dashboards and performance reporting strategy and establish process and lines of two-way communication for reporting results of analyses of metrics.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 7. Hold meetings with partners and include professional group representation, particularly those with expertise in each area to drive transformation of the culture, to get feedback and suggestions for improving performance reporting strategy and pilot dashboards.	Completed	Hold meetings with partners and include professional group representation, particularly those with expertise in each area to drive transformation of the culture, to get feedback and suggestions for improving performance reporting strategy and pilot dashboards.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Completed	Finalized performance reporting training program.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	NO
Task 5. Establish process for incorporating evaluation feedback and updating training as needed. Include the validating of respective updates with appropriate governing body for approval.	Completed	Establish process for incorporating evaluation feedback and updating training as needed. Include the validating of respective updates with appropriate governing body for approval.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 4. Develop plan for monitoring the uptake and training outcomes for those undertaking performance reporting training. Including a process via survey to capture attendee evaluation feedback.	Completed	Develop plan for monitoring the uptake and training outcomes for those undertaking performance reporting training. Including a process via survey to capture attendee evaluation feedback.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 3. Develop plan for delivery of training to	Completed	Develop plan for delivery of training to organizations and individual providers in the MHVC network and present to	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
organizations and individual providers in the MHVC network and present to MHVC Steering Committee for review and recommendations.		MHVC Steering Committee for review and recommendations.							
Task 2. Develop training materials and programs that incorporate the core elements of MHVC performance reporting structures and processes (e.g. ongoing self-assessment and critical evaluation, dashboards and reduced potentially preventable spending metrics).	Completed	Develop training materials and programs that incorporate the core elements of MHVC performance reporting structures and processes (e.g. ongoing self-assessment and critical evaluation, dashboards and reduced potentially preventable spending metrics).	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 1. Identify training objectives and vision based on performance reporting structures and processes defined above.	Completed	Identify training objectives and vision based on performance reporting structures and processes defined above.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Establish reporting structure for PPS-wide performance reporting and communication.	pdamrow	Other	19_DY5Q2_PR_MDL61_PRES1_OTH_DY5_Q1&2_Performance_Reporting_M1_Milestone_Cover_Sheet_25847.pdf	DY5_Q1&2_Performance Reporting M1_Milestone Cover Sheet.pdf	10/28/2019 02:28 PM
Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	pdamrow	Other	19_DY5Q2_PR_MDL61_PRES2_OTH_DY5_Q1&2_Performance_Reporting_M2_Milestone_Cover_Sheet_25848.pdf	DY5_Q1&2_Performance Reporting M2_Milestone Cover Sheet.pdf	10/28/2019 02:30 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Establish reporting structure for PPS-wide performance reporting and communication.	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 6.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing performance reporting structures and processes and effective performance management within your network, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Achieving the DSRIP performance metrics will depend on partner support and training to standardize quality and accuracy across sites. The use of a single PMO platform, accessible by partners throughout the network, will facilitate data collection and analysis, as well as reporting to the state and to the PPS partners using dashboards.

There are a number of risks to achievement of high performance on required DOH metrics.

First, there is variable performance on a number of metrics across different provider types and sites within our network. This creates a challenge in terms of the adoption of standardized metrics. This is complicated by the risk that some of our partners may not have the appropriate capabilities to ensure high performance on these system transformation metrics. To mitigate this risk, we will use dashboards to drive peer comparison and performance improvement across sites.

Second, we face a challenge in terms of the IT required for data collection and reporting - a large proportion of providers are, for example, recording data in paper-based charts. As referenced in the IT Systems & Processes section, a number of our partners face financial and technical challenges in acquiring and utilizing the required IT. This risk and our approach to mitigating it are described in more detail in the IT Systems and Processes section. This includes our clinical data sharing and interoperability plan.

Third, there may be resistance by stakeholders to transformation of the health care management system and therefore to the collection of performance measures. A robust change management strategy with plans for two way communication and training will be developed. Data collection expectations will be included and articulated in the provider agreements, which will be monitored/managed and which will include provisions and penalties for non-compliance.

✔ IPQR Module 6.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

In order to provide high quality care that is successfully measured, the system must remain financially sustainable through building value-based/shared savings arrangements. This workstream is therefore dependent upon the financial sustainability workstream. The PMO system that MHVC has procured and will adopt will be the tool that we use to ensure complete quality data collection tied to the performance measures, monitored via appropriate dashboards. Our performance reporting is therefore dependent on our effective implementation and use of this tool. Our performance reporting workstream also relies upon our provider partners being engaged and motivated and having the technology and capability to use dashboards to improve performance in real-time. Working closely with the IT Systems and Processes workstream will therefore be crucial for the success of the performance reporting workstream.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 6.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire/ MHVC	Lead DSRIP office on Performance Reporting strategy.
Medical Director	Damara Gutnick, MD/ MHVC	Alignment with Clinical reporting requirements to monitor partner performance
Director of CMO IT	Chuck Anderson	IT strategy to support performance reporting
Director of Quality and Innovation	Natalee Hill/MHVC	Responsible for engaging partners around quality improvement initiatives, and development and execution of strategy to support development of QI skills at provider organizations including strategy to provide PDSA technical assistance to CBO's. Responsible for ongoing review of quality data and developing and managing MHVC approach to rapid cycle evaluation.
Compliance Lead	Maria Matzoros	DSRIP lead on compliance activities, e.g. financial compliance and contracts



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 6.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Performance reporting support ,strategy and area subject matter expert	Project leads	Tracking progress across project milestones and requirements
MHVC Steering Committee, IT Sub Committee and workgroups	Project and DSRIP governance	Provide advisory services to meet DSRIP goals and Objective in conjunction with MHVC and Montefiore Health System Leadership
All MHVC Partners	Provide input as needed for specific decisions	Implementing projects, performance leadership, reporting
MHVC project specialists	Central project coordination	Input on performance reporting strategy to help partners meet reporting requirements
External Stakeholders		
County Health Departments	Provide input as needed for specific decisions	Input and support as needed
MCOs	Provide input as needed for specific decisions	Input and support as needed
Performance Logic Cross PPS Workgroup	Vendor platform and coordination	Learning collaborative for best practices sharing
MHVC Clinical Quality Sub-committee	Subject matter experts from partnering organizations including clinicians, quality professionals and appropriate healthcare executives serving in an advisory role to the MHVC Steering Committee	Input to performance reporting requirements
ACOs and Health Homes	ACOs and Health Homes will manage their respective provider networks and act as administrators on their behalf.	Adequate IT/EHR infrastructure supported by DSRIP funds



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✅ IPQR Module 6.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support your approach to performance reporting.

We will be leveraging our IT infrastructure and processes to perform the necessary reporting to properly monitor the performance of our PPS. It will also be necessary to coordinate with the various work stream leads to achieve the appropriate vehicle that will measure, monitor and report accurately. The end product has to be a useable tool that will provide value and our training tasks will be critical in accomplishing this goal.

Initially, performance reporting will be a matter of manually collecting data points as necessary. This approach will support us in meeting performance reporting deadlines as the IT infrastructure is established and resources are trained. Our approach to this infrastructure and training, as is described in the IT Systems & Processes section of this implementation plan, will prioritize those providers who will be integral to the delivery of the DSRIP projects and improvements in system transformation metrics. A PPS wide tool will be established by leveraging existing infrastructure enhanced by capital expenditures and resource acquisition. We anticipate our Enterprise data warehouse will accommodate data transferred from the state's MAPP tool and Salient's SIM tool, to implement a robust system. It will require the ability to collect data from multiple sources, perform the necessary analytics, monitor project and partner performance and finally visualize the data in a format that will assist various audiences in monitoring performance and making informed decisions.

✅ IPQR Module 6.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

We will be leveraging our IT infrastructure and processes to perform the necessary reporting to properly monitor the performance of our PPS. It will also be necessary to coordinate with the various work stream leads to achieve the appropriate vehicle that will measure, monitor and report accurately. The end product has to be a useable tool that will provide value and our training tasks will be critical in accomplishing this goal.

Initially, performance reporting will be a matter of manually collecting data points as necessary. This approach will support us in meeting performance reporting deadlines as the IT infrastructure is established and resources are trained. Our approach to this infrastructure and training, as is described in the IT Systems & Processes section of this implementation plan, will prioritize those providers who will be integral to the delivery of the DSRIP projects and improvements in system transformation metrics. A PPS wide tool will be established by leveraging existing infrastructure enhanced by capital expenditures and resource acquisition. We anticipate our Enterprise data warehouse will accommodate data transferred from the state's MAPP tool and Salient's SIM tool, to implement a robust system. It will require the ability to collect data from multiple sources, perform the necessary analytics, monitor project and partner performance and finally visualize the data in a format that will assist various audiences in monitoring performance and making informed decisions.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 6.9 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 07 – Practitioner Engagement

✅ IPQR Module 7.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop Practitioners communication and engagement plan.	Completed	Practitioner communication and engagement plan. This should include: -- Your plans for creating PPS-wide professional groups / communities and their role in the PPS structure -- The development of standard performance reports to professional groups --The identification of profession / peer-group representatives for relevant governing bodies, including (but not limited to) Clinical Quality Committee	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task 1. Initiate collaboration with other PPSs in the Hudson valley (Refuah and WMC) to develop engagement strategies for Local Government Units	Completed	Initiate collaboration with other PPSs in the Hudson valley (Refuah and WMC) to develop engagement strategies for Local Government Units	04/01/2015	06/15/2015	04/01/2015	06/15/2015	06/30/2015	DY1 Q1	
Task 2. Identify professional groups to engage on strategy for practitioner engagement including, but not limited to, government agencies, professional groups, and social services group.	Completed	Identify professional groups to engage on strategy for practitioner engagement including, but not limited to, government agencies, professional groups, and social services group.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 3. Initiate discussions with other PPSs in the Hudson Valley (Refuah and WMC) about opportunities and strategy for collaborative efforts to facilitate alignment of reporting and transformation as well as sharing clinical protocols for common partners.	Completed	Initiate discussions with other PPSs in the Hudson Valley (Refuah and WMC) about opportunities and strategy for collaborative efforts to facilitate	07/15/2015	09/30/2015	07/15/2015	09/30/2015	09/30/2015	DY1 Q2	
Task	Completed	4. Begin discussions with providers to identify best practices	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
4. Begin discussions with providers to identify best practices and opportunities of economies of scale (e.g. investments, training curriculum, etc).		and opportunities of economies of scale (e.g. investments, training curriculum, etc).							
Task 5. Establish channels for connectivity among professional groups, (e.g., email distribution lists, online forums).	Completed	Establish channels for connectivity among professional groups, (e.g., email distribution lists, online forums).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 6. Work with Performance Reporting group to design performance reports, keeping in mind practitioner audiences.	Completed	Work with Performance Reporting group to design performance reports, keeping in mind practitioner audiences.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 7. Develop plan to share reports with professional group leaders and receive / incorporate feedback into the reporting process.	Completed	Develop plan to share reports with professional group leaders and receive / incorporate feedback into the reporting process.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 8. Identify representatives from professional communities for MHVC committees and work groups.	Completed	Identify representatives from professional communities for MHVC committees and work groups.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #2 Develop training / education plan targeting practitioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Completed	Practitioner training / education plan.	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task 1. Design a standard DSRIP training program for practitioners including: DSRIP basics, overview of PPS projects, quality improvement, population health strategies, care transitions, patient centered communication strategies and cultural competency, as well as design targeted training needs to specific providers involved in certain projects (e.g. motivational interviewing and health literacy).	Completed	Design a standard DSRIP training program for practitioners including: DSRIP basics, overview of PPS projects, quality improvement, population health strategies, care transitions, patient centered communication strategies and cultural competency, as well as design targeted training needs to specific providers involved in certain projects (e.g. motivational interviewing and health literacy).	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 2. Identify each professional group impacted by projects; Identify opportunities for each	Completed	Identify each professional group impacted by projects; Identify opportunities for each professional group to participate in training.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
professional group to participate in training.									
Task 3. Identify which groups of providers/practitioner require the specific training needs (e.g. practitioners in medical village who need regulatory waiver training ,etc.) and distribute educational materials to providers participating in the PPS accordingly.	Completed	Identify which groups of providers/practitioner require the specific training needs (e.g. practitioners in medical village who need regulatory waiver training ,etc.) and distribute educational materials to providers participating in the PPS accordingly.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 4. Develop skill-specific physician training, such as patient centered communication skills, motivational interviewing, cultural competency and health literacy	Completed	Develop skill-specific physician training, such as patient centered communication skills, motivational interviewing, cultural competency and health literacy	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 5. Develop training strategy and establish a plan to periodically review training strategy and revise as necessary.	Completed	Develop training strategy and establish a plan to periodically review training strategy and revise as necessary.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 6. Collect and monitor post-training evaluations and adjust training curriculum, delivery style and content to meet learners needs and project objectives.	Completed	Collect and monitor post-training evaluations and adjust training curriculum, delivery style and content to meet learners needs and project objectives.	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Develop Practitioners communication and engagement plan.	pdamrow	Other	19_DY5Q2_PRCENG_MDL71_PRES1_OTH_DY5_Q1&2_Practitioner_Engmt_M1_Meeting_Schedule_25850.xlsx	DY5_Q1&2_Practitioner Engmt M1_Meeting Schedule.xlsx	10/28/2019 02:37 PM
	pdamrow	Other	19_DY5Q2_PRCENG_MDL71_PRES1_OTH_DY5_Q1&2_Practitioner_Engmt_M1_Milestone_Cover_	DY5_Q1&2_Practitioner Engmt M1_Milestone Cover Sheet.pdf	10/28/2019 02:37 PM



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			Sheet_25849.pdf		
Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	pdamrow	Other	19_DY5Q2_PRCENG_MDL71_PRES2_OTH_DY5_Q1&2_Practitioner_Engmt_M2_Training_Schedule_25853.xlsx	DY5_Q1&2_Practitioner Engmt M2_Training Schedule.xlsx	10/28/2019 02:42 PM
	pdamrow	Other	19_DY5Q2_PRCENG_MDL71_PRES2_OTH_DY5_Q1&2_Practitioner_Engmt_M2_Milestone_Cover_Sheet_25851.pdf	DY5_Q1&2_Practitioner Engmt M2_Milestone Cover Sheet.pdf	10/28/2019 02:39 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop Practitioners communication and engagement plan.	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 7.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✓ IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the current level of engagement of your physician community in the DSRIP program and describe the key challenges or risks that you foresee in implementing your plans for physician engagement and achieving the milestones described above. Describe any potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The practitioner community is currently engaged in the DSRIP program through regular newsletter distributions, postings to the Montefiore Hudson Valley Collaborative Website and Regional Meetings.

There are several risks associated with practitioner engagement:

First, not every provider will be completely satisfied with the manner in which DSRIP projects are implemented, as the Hudson Valley Collaborative represents a network of providers spread over a significant geography. To address these risk, we have organized a governance structure that allows all providers to be heard in the planning process. Further, we have divided our network into regional areas to allow local concerns to be highlighted. In general, we are committed to effective and ongoing communications, which is one of the obligations of managing programs over such a diverse network.

In addition, some providers may see their current business model threatened by changes brought about by DSRIP. For example, The ED care triage and medical village projects may present a perceived threat to community hospitals that are not prepared for the transition from inpatient to ambulatory services. To address these concerns, we will work with these providers to find other opportunities within the new care delivery system.

There is a risk created by providers/practitioners that are included in multiple PPSs. These practitioners may face conflicting information, demands, and expectations. This creates a risk they will not be able to commit sufficient energy and resources to MHVC initiatives. To mitigate this, the 3 PPS's in the Hudson valley (MHVC, WMC and Refuah) have agreed to collaborate to ease implementation complexity for shared partners, align community wide messaging, leverage meaningful economies of scale where appropriate and ensure prudent resource utilization.

Further, we must ensure work group membership includes stakeholder groups which represent MHVC's entire geography in order to support the representation of local concerns. MHVC is revising its geographic approach to engagement and communication - in conjunction with the PHIP and provider partners - in order to align more closely with the ideal participation model for stakeholders.

Lastly we are actively recruiting a Director of Partner Support to facilitate relationship building and trust with partners and support contracting efforts. We have hired a communications manager and community liaison to support provider and community engagement activities and are exploring buy vs build, and will obtain temporary help or purchase services as needed.

✓ IPQR Module 7.4 - Major Dependencies on Organizational Workstreams

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Practitioner Engagement is dependent on Performance Reporting. Practitioners will need to regularly receive updates on their performance as well as network performance to effectively deliver outcomes.

Clinical Integration is an interdependent work stream. The participating practitioners provide the resources for delivering the goals of the clinical programs.

IT Systems and Process is dependent on Practitioner Engagement. Participating providers must understand the functionality of the new IT systems and know how to integrate these systems into their clinical operation. Targeted training will be provided, as needed to practitioners on new healthcare IT systems.

Funds Flow will be of great interest to the participating practitioners. Clear transparency is essential in this work stream.

Governance is an important dependency. Participating providers will need to understand how the PPS is managed and how they may get involved to voice their opinions.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✓ IPQR Module 7.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire / MHVC	Lead DSRIP office on Practitioner Engagement strategy.
Medical Director	Damara Gutnick, MD / MHVC	Responsible for leading development of clinical programs to support project implementation. Engaging diverse stakeholder groups. Oversee development and execution of practitioner communication and engagement strategy in partnership with Network Development role once hired.
Director of CMO IT	Chuck Anderson	Network IT assessment, planning for infrastructure development, development and implementation of IT strategy.
Senior Director, Network Development Partner Support	Marlene Ripa/MHVC	Responsible for creating partner communications strategy and management of partner connection with DSRIP office, in terms of contracting, project reporting and shared services. Manage partner relations and communications staff.
Platform Administrator	Marlene Ripa/ MHVC	Responsible for managing IT platforms including Salesforce partner portal.
Community Engagement Manager	Rachel Evans / MHVC	Responsible for Community Based Organization engagement strategy
Project Management Office	Pat Damrow, PMP	Responsible for providing project management support
Project Specialists	MHVC Project Specialists	Responsible for coordinating project workgroups, creating and operationalizing project plans, and coordinating IT strategy implementation
Director of Practice Transformation	Tawana Howard-Eddings / MHVC	Responsible for PCMH engagement strategy and execution for Primary Care Practices within the MHVC network , network analysis, PCMH vendor management, facilitation of PCMH readiness assessments, and identification of training needs around PCMH certification.
Director of Quality & innovation	Natalee Hill / MHVC	Responsible for engaging partners around quality improvement initiatives, and development and execution of strategy to support development of QI skills at provider organizations including strategy to provide PDSA technical assistance to CBO's. Responsible for ongoing review of quality data and developing and managing MHVC approach to rapid cycle evaluation. Support QI Initiatives for MAX Series and ED-Care triage at Hospital Sites



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Provider Engagement Support	Andrew Loose, Montefiore, Director of Corporate and Foundation Relations Montefiore, Director, Public Policy Office of Government Relations CMO, Montefiore Care Management	Responsible for identifying and making connections to foundation and grant funding opportunities that can potentially fund CBO programming that does not directly support PPS projects.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✓ IPQR Module 7.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
MHVC Steering Committee, IT Sub-Committee, Workforce Sub-committee, Clinical Quality Sub-committee and workgroups	Project and DSRIP governance	Provide advisory services to meet DSRIP goals and objectives, in conjunction with MHVC and Montefiore Health System leadership
External Stakeholders		
Professional groups (JHMCA, CBHS)	Membership drawn from practitioner groups at provider partners.	Provide input on PPS activities / issues that affect the group
Medical Societies of the Hudson Valley	Provide discussion and feedback on clinical changes.	Provide input as needed on protocols . Help to engage provider partners in transformation (PCMH)
Hudson Region DSRIP Public Health Council	Cross PPS Collaboration with DSRIP staff representation from MHVC, Refuah and WMC, as well as multiple CBO partners and LGUs	Cross PPS collaboration to engage multiple stakeholders and Local Government Units
Hudson Region DSRIP Clinical Council	Cross PPS Collaboration: The medical directors from the 3 PPSs will co-chair this council with representation from clinical partners across the region. PHIP will convene the council	Responsible for aligning reporting and transformation strategies for providers in multiple PPSs, also focusing on market and policy issues external to PPS goals that impact provider experience. Cross PPS collaboration on strategies to impact High Performance Metrics.
PHIP – Public Health Implementation Program	Convene stakeholders and establish neutral forums for identifying, sharing, disseminating and helping implement best practices to reach the triple aim. Convene Cross PPS collaborative (HR DSRIP Clinical Council) meetings	Facilitate provider engagement, facilitate cross PPS collaboration, convene meetings
Local Government Units (LGUs)	Supporting organization	Participate in partner engagement strategy, provide regional guidance to align with organizational strategic objectives. Provide guidance and support for CBO engagement strategies



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 7.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

The practitioner engagement workstream depends upon a centralized repository of practitioner data that is well managed and readily accessible. This is required to support effective communication with practitioners through multiple channels, as well performance reporting across partners. The technology solutions for communication and performance reporting will need to be aligned with DSRIP requirements and goals. Practitioners will need to adopt these solutions, although we recognize the need for sensitivity to the various levels of IT readiness across partners.

✔ IPQR Module 7.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

Success in this workstream will be defined as progress towards establishing full practitioner engagement and education. We will closely monitor the groups, progress reports, and educational outcomes in line with the milestones outlined above. The PPS will encourage engaging participation of CBOs and professional organizations and track improvement in participation. Enhanced practitioner engagement will be monitored closely in parallel with success on scale and speed performance metrics.

IPQR Module 7.9 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 08 – Population Health Management

✅ IPQR Module 8.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop population health management roadmap.	Completed	Population health roadmap, signed off by PPS Board, including: -- The IT infrastructure required to support a population health management approach -- Your overarching plans for achieving PCMH 2014 Level 3 certification in relevant provider organizations --Defined priority target populations and define plans for addressing their health disparities.	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task 12. Access and plan for cross PPS registry functionality with local QE.	Completed	12. Access and plan for cross PPS registry functionality with local QE.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 13. Establish expectation for two-way communication for multidisciplinary care team members to facilitate seamless clinical information transfer at point of care and deliver a consistent patient centered approach to care. (e. g. health homes ,etc.).	Completed	13. Establish expectation for two-way communication for multidisciplinary care team members to facilitate seamless clinical information transfer at point of care and deliver a consistent patient centered approach to care. (e.g. health homes ,etc.).	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 1. Collaborate with neighboring PPSs (Refuah and WMC) to convene the Hudson Valley DSRIP Public Health Council. This council will collaboratively address Domain 4 Projects (Tobacco, cancer prevention) and engaging LGU's across 7 counties.	Completed	1. Collaborate with neighboring PPSs (Refuah and WMC) to convene the Hudson Valley DSRIP Public Health Council. This council will collaboratively address Domain 4 Projects (Tobacco, cancer prevention) and engaging LGU's across 7 counties.	04/01/2015	05/30/2015	04/01/2015	05/30/2015	06/30/2015	DY1 Q1	
Task 2. Convene the Cross PPS HRD BH Crisis	Completed	2. Convene the Cross PPS HRD BH Crisis Leadership Group (3 PPSs agree to collaborate around coordinating crisis	04/01/2015	07/13/2015	04/01/2015	07/13/2015	09/30/2015	DY1 Q2	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Leadership Group (3 PPSs agree to collaborate around coordinating crisis intervention and prevention services across the Hudson Region.)		intervention and prevention services across the Hudson Region.)							
Task 3. Determine which baseline data, goals for improvement and actions to achieve improvement must be collected.	Completed	3. Determine which baseline data, goals for improvement and actions to achieve improvement must be collected.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 4. Utilizing partner assessment create strategic plan to support phased strategy of PCMH adoption in relevant provider organizations; including assessment, gap analysis, and coaching support and ongoing monitoring of certification requirements.	Completed	4. Utilizing partner assessment create strategic plan to support phased strategy of PCMH adoption in relevant provider organizations; including assessment, gap analysis, and coaching support and ongoing monitoring of certification requirements.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 5. Establish APC/PCMH Certification workgroup to finalize PPS wide roadmap for achieving level 3 certification for relevant providers	Completed	5. Establish APC/PCMH Certification workgroup to finalize PPS wide roadmap for achieving level 3 certification for relevant providers	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 6. Identify IT infrastructure required to meet population health requirements (including provider EHR and HIE connectivity; analytic tools).	Completed	6. Identify IT infrastructure required to meet population health requirements (including provider EHR and HIE connectivity; analytic tools).	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 7. Finalize phased strategy and timelines to achieve 2014 Level 3 NCQA PCMH and present for approval to MHVC Steering Committee. (practices on track (Wave 1) with timeline extending out to DY3Q4 for practices that require additional support (Wave 2).	Completed	7. Finalize phased strategy and timelines to achieve 2014 Level 3 NCQA PCMH and present for approval to MHVC Steering Committee. (practices on track (Wave 1) with timeline extending out to DY3Q4 for practices that require additional support (Wave 2).	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 8. Analyze the Community Needs Assessment and further refine to identify key target patient populations for projects and identify gaps of the partners involved.	Completed	8. Analyze the Community Needs Assessment and further refine to identify key target patient populations for projects and identify gaps of the partners involved.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 9. Determine PPS-wide approach for care management services (e.g., what will be centralized v. standardized v. local).	Completed	9. Determine PPS-wide approach for care management services (e.g., what will be centralized v. standardized v. local).	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
centralized v. standardized v. local).									
Task 10. Determine methodology to identify members within target populations (e.g., performing risk stratification using claims data on member population), drawing on current care management capabilities within the network.	Completed	10. Determine methodology to identify members within target populations (e.g., performing risk stratification using claims data on member population), drawing on current care management capabilities within the network.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 11. Develop plan to build central IT capabilities (e.g., care management tool) and help providers develop individual capabilities.	Completed	11. Develop plan to build central IT capabilities (e.g., care management tool) and help providers develop individual capabilities.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Milestone #2 Finalize PPS-wide bed reduction plan.	Completed	PPS Bed Reduction plan, signed off by PPS Board. This should set out your plan for bed reductions across your network, including behavioral health units/facilities, in line with planned reductions in avoidable admissions and the shift of activity from inpatient to outpatient settings.	10/01/2015	09/30/2018	10/01/2015	09/30/2018	09/30/2018	DY4 Q2	NO
Task 1. Create analytics template to define inappropriate utilization patterns including a review of ACS (Ambulatory Care Sensitive) conditions related to avoidable hospital admissions and ER utilization	Completed	1. Create analytics template to define inappropriate utilization patterns including a review of ACS (Ambulatory Care Sensitive) conditions related to avoidable hospital admissions and ER utilization	01/01/2016	01/31/2016	01/01/2016	01/31/2016	03/31/2016	DY1 Q4	
Task 2. Pilot the template and refine as needed in 1-2 practice sites	Completed	2. Pilot the template and refine as needed in 1-2 practice sites	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task 3. Create standardized tool kit for project planning at each medical village site.	Completed	3. Create standardized tool kit for project planning at each medical village site.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 4. Include revenue loss as a component of funds flow to ease transition	Completed	4. Include revenue loss as a component of funds flow to ease transition	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task 5. Model financial implications of bed reduction scenarios to inform sustainability plan.	Completed	5. Model financial implications of bed reduction scenarios to inform sustainability plan.	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task 6. Develop bed reduction toolkit based on (1) expected market trends for inpatient utilization and (2) impact of DSRIP projects and other	Completed	6. Develop bed reduction toolkit based on (1) expected market trends for inpatient utilization and (2) impact of DSRIP projects and other delivery system transformation programs.	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
delivery system transformation programs.									
Task 7. Initiate standardized process to spread strategy across planned medical village projects	Completed	7. Initiate standardized process to spread strategy across planned medical village projects	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task 8. Work with partners and community stakeholders to refine scenarios based on regional context and align on preliminary targets.	Completed	8. Work with partners and community stakeholders to refine scenarios based on regional context and align on preliminary targets.	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task 9. Work with partners to refine targets and develop roadmap, including implementation of medical villages and workforce strategy.	Completed	9. Work with partners to refine targets and develop roadmap, including implementation of medical villages and workforce strategy.	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task 10. Finalize bed reduction plan, reviewed by the MHVC Steering Committee.	Completed	10. Finalize bed reduction plan, reviewed by the MHVC Steering Committee.	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Develop population health management roadmap.	pdamrow	Other	19_DY5Q2_PHM_MDL81_PRES1_OTH_DY5_Q1 & 2_Pop_Health_Mgmt_M1_Milestone_Cover_Sheet_25854.pdf	DY5_Q1&2_Pop Health Mgmt M1_Milestone Cover Sheet.pdf	10/28/2019 02:44 PM
Finalize PPS-wide bed reduction plan.	pdamrow	Other	19_DY5Q2_PHM_MDL81_PRES2_OTH_DY5_Q1 & 2_Pop_Health_Mgmt_M2_Milestone_Cover_Sheet_25855.pdf	DY5_Q1&2_Pop Health Mgmt M2_Milestone Cover Sheet.pdf	10/28/2019 02:46 PM



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop population health management roadmap.	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Finalize PPS-wide bed reduction plan.	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 8.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

Key risks and associated mitigation strategies for population health management include:

- 1) IT infrastructure development: Approximately 40% of our PPS members are connected to the local RHIO and 30% receive meaningful use incentives. Conducting a needs assessment and developing our technology strategy becomes a core foundation for DSRIP, and we have already begun these activities. One of our earlier implementation milestones is the development of this program.
- 2) PCMH Level 3: Only about 20% of the primary care providers in our PPS have achieved Level 3 certification in 2014, compared to 25% statewide. We need to rapidly identify ways to mitigate this and will have a plan in place by DY1, Q3.
- 3) Timing and content of claims data from the DOH: Claims data is critical for our PPS's ability to identify target populations and perform risk stratification. A delay in receiving this information, (such as the delay expected due to the Opt-Out process) will set us behind, seeing as it will take significant time to analyze the data once we have it. Further, if the data doesn't have what we need to do member identification properly (e.g., cost data), this could compromise our population health efforts. In addition if a significant number of our attributed population do opt out of data sharing this would represent a risk. To mitigate these risks, we encourage the DOH for expedient delivery of the data that includes cost data, as well as consider other potential data sources to use in lieu of claims data. We will also educate our partners about the opt-out process so that they will be able to help educate their patients about the benefits of data sharing.
- 4) Adequate workforce: may be insufficient workforce initially to staff medical villages. To mitigate, will need to integrate carefully with workforce plan so that hiring will lead staffing needs. Training program will need to prepare workforce to be flexible to meet changing operational structure.
- 5) Patient engagement: inadequate patient engagement with this new model is a risk. To mitigate, will need to develop patient communications to be delivered via medical villages to help patients adapt to this new model of care and associated referral/medical team patterns

The specific risks around bed reduction are detailed in the medical village section of this plan.

✔ IPQR Module 8.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

IT Systems and Processes: Core foundation for population health management
Clinical Integration: Development of care coordination shared services and training programs to be done based on definition of the target population
Cultural competency and workforce: will ensure medical village staff is prepared to adapt to new referral patterns and patient types
Project 2.a.iv: Bed reduction will be driven partly by medical village development, with shared activities related to planning and stakeholder management



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Projects 2.a.i, 2.a.iii, and 2.b.iii: Care management of high-risk populations will be critical to the success of these domain 2 projects
Governance: Structure needs to enable accountability for IT and PCMH standards, as well as to align on the bed reduction plan.
Financial Sustainability: Financial assessment is a key input and sustainability a key output for population health management - with a need for financial modeling of bed reduction impact and gains from value-based arrangements. We have built this into our implementation plan and expect to complete it in the first half of DY1.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✓ IPQR Module 8.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational work stream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire/MHVC	Lead DSRIP office on development and implementation of Population Health Management strategy including long term post DSRIP sustainability planning. (Hudson Valley IPA strategy)
Director, CMO IT	Chuck Anderson	Network IT assessment, planning for infrastructure development, development and implementation of IT strategy.
Medical Director	Damara Gutnick, MD/MHVC	Facilitate Population Health Management Workgroup. Engage diverse stakeholder groups in strategic discussion around shared service needs and population health initiatives.
Director of Quality Improvement , Montefiore CMO, Montefiore Pioneer ACO, Senior Director, CMO- Network Care Management	Vanessa Guzman John Williford	Provide subject matter expertise to inform DSRIP population health management strategy including, network development, contributing to PCMH vendor selection process, and sharing successful population health management initiatives utilized by the Montefiore CMO and Pioneer ACO.
Director	Adam Goldstein	Responsible for facilitating discussions with diverse stakeholder groups around Population Health Management Strategy and need for shared services. (COPE)
Director of Practice Transformation	Tawana Howard-Eddings	Responsible for PCMH engagement strategy and execution for Primary Care Practices within the MHVC network , network analysis, PCMH vendor management, facilitation of PCMH readiness assessments, and identification of training needs around PCMH certification.
Director of Quality & innovation	Natalee Hill	Responsible for engaging partners around quality improvement initiatives, and development and execution of strategy to support development of QI skills at provider organizations including strategy to provide PDSA technical assistance to CBO's.
Project Management Office	Pat Damrow, PMP	Responsible for providing project management support
Community Engagement Manager	Rachel Evans	Responsible for Community Based Organization engagement strategy



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✓ IPQR Module 8.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
MHVC Steering Committee, IT Sub-Committee, Workforce Sub-committee, Clinical Quality Sub-committee and workgroups	Project and DSRIP governance	Provide advisory services to meet DSRIP goals and objectives, in conjunction with MHVC and Montefiore Health System leadership
Partner Health Homes	Will be critical to development and execution of population health strategy	Input into population health and care management strategy
Montefiore Care Management Organization	Will be critical to development and execution of population health strategy	Planning and implementation of care management strategy across network
Montefiore IT department	Needed to support central analytics and data management	Needs assessment and strategy development
Director of Quality Improvement , Montefiore CMO	Vanessa Guzman	Provide subject matter expertise to inform DSRIP population health management strategy including, network development, contributing to PCMH vendor selection process, and sharing successful population health management initiatives utilized by the Montefiore CMO and Pioneer ACO.
Montefiore Pioneer ACO, Senior Director, CMO- Network Care Management	John Williford	
External Stakeholders		
HealthLinkNY (Local RHIO)	Supporter	Enhancing uptake of connectivity among PPS providers
DOH	Data source	Provide data required to identify members in target populations at assess risk level
Local Government Units (County)	Supporting organizations	Participate in prevention and smoking cessation agenda and in crisis stabilization planning, offer insights toward population health management strategy
Medical Societies of the Hudson Valley	Provide discussion and feedback on clinical changes.	Provide input on PPS activities / issues that affect the group
Neighboring PPS Networks	Potential collaboration on project guidance and implementation	Input into project guidance / joint communications to practitioners.
Hudson Region DSRIP Public Health Council	Cross PPS Collaboration with DSRIP staff representation from MHVC, Refuah and WMC, as well as multiple CBO partners and LGUs	Cross PPS collaboration to engage multiple stakeholders and Local Government Units.
Hudson Region DSRIP Clinical Council	Cross PPS Collaboration: The medical directors from the 3 PPSs will co-chair this council with representation from clinical partners across the region. PHIP will convene the council	Responsible for aligning reporting and transformation strategies for providers in multiple PPSs, also focusing on market and policy issues external to PPS goals that impact provider experience. Cross PPS collaboration on strategies to impact High Performance Metrics.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
PHIP – Public Health Implementation Program	Convene stakeholders and establish neutral forums for identifying, sharing, disseminating and helping implement best practices to reach the triple AIM. Convene cross PPS Clinical Council meetings	Facilitate cross PPS collaboration on Public and Population health initiatives
Professional groups	Membership drawn from practitioner groups at provider partners.	Provide input on PPS activities / issues that affect the group
NCQA	PCMH accrediting body	Resource for PCMH certification process, as needed



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✅ IPQR Module 8.7 - IT Expectations

Instructions :

Please describe the current Population Health Management IT capabilities in place throughout your PPS network and what your plans are at this stage for leveraging these capabilities and/or developing new IT infrastructure.

We are in the process of selecting new IT infrastructure, in conjunction with the Bronx PPS that will build on the experience of the Montefiore Care Management Organization to develop a robust approach to population health. The selection process is being performed by a cross-functional team with clinical, operational, and technology subject matter experts. We are considering three vendors who have completed self-assessments and three days of application demonstration.

We will also work with our local RHIO(s) and PPS leads in the Hudson Valley and leadership to require all partners to connect with the RHIO to service our attributed population. This will give us the ability to gather robust data to inform the success of population management.

✅ IPQR Module 8.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

Success in this workstream will be defined as progress towards establishing improved population health. We will closely monitor our partners' transition to improved clinical care within the integrated value based system in order to meet the milestones outlined above.

IPQR Module 8.9 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 09 – Clinical Integration

IPQR Module 9.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform a clinical integration 'needs assessment'.	Completed	Clinical integration 'needs assessment' document, signed off by the Clinical Quality Committee, including: -- Mapping the providers in the network and their requirements for clinical integration (including clinical providers, care management and other providers impacting on social determinants of health) -- Identifying key data points for shared access and the key interfaces that will have an impact on clinical integration -- Identify other potential mechanisms to be used for driving clinical integration	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task 8. Use Community Needs Assessment data to identify existing shared access points, interfaces for clinical integration, and mechanisms to drive further clinical integration.	Completed	Use Community Needs Assessment data to identify existing shared access points, interfaces for clinical integration, and mechanisms to drive further clinical integration.	06/01/2015	12/31/2016	06/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task 7. Develop a plan to fill gaps.	Completed	Develop a plan to fill gaps.	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task 6. Identify central capabilities needed to achieve clinical integration future state (e.g., care management infrastructure).	Completed	Identify central capabilities needed to achieve clinical integration future state (e.g., care management infrastructure).	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task 5. Perform gap analysis. Identify partner needs to achieve clinical integration future state, by provider type (e.g., EHR and HIE capabilities; access to central care management infrastructure) and specific population (i.e. SUD)	Completed	Perform gap analysis. Identify partner needs to achieve clinical integration future state, by provider type (e.g., EHR and HIE capabilities; access to central care management infrastructure) and specific population (i.e. SUD)	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 4. Assess current state clinical integration for partnering providers.	Completed	Assess current state clinical integration for partnering providers.	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task 3. Define clinical integration "future state" aligned with requirements for project 2.a.i and IT systems and processes including reference to relevant project requirements.	Completed	Define clinical integration "future state" aligned with requirements for project 2.a.i and IT systems and processes including reference to relevant project requirements.	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task 2. Validate final strategy with all appropriate governing bodies	Completed	Validate final strategy with all appropriate governing bodies	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 1. Identify key data elements that support clinical integration strategy in alignment with enterprise data warehouse and reporting strategy	Completed	Identify key data elements that support clinical integration strategy in alignment with enterprise data warehouse and reporting strategy	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task 9. Clinical integration 'needs assessment' document, signed off by the Clinical Quality Sub-committee.	Completed	Clinical integration 'needs assessment' document, signed off by the Clinical Quality Sub-committee.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Milestone #2 Develop a Clinical Integration strategy.	Completed	Clinical Integration Strategy, signed off by Clinical Quality Committee, including: -- Clinical and other info for sharing -- Data sharing systems and interoperability -- A specific Care Transitions Strategy, including: hospital admission and discharge coordination; and care transitions and coordination and communication among primary care, mental health and substance use providers -- Training for providers across settings (inc. ED, inpatient, outpatient) regarding clinical integration, tools and communication for coordination -- Training for operations staff on care coordination and communication tools	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4	NO
Task 4. Create plan to build central infrastructure needed approach for data sharing future state.	Completed	Create plan to build central infrastructure needed approach for data sharing future state.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task 3. Convene clinical work group to develop care transitions strategy (e.g. virtual or in person	Completed	Convene clinical work group to develop care transitions strategy (e.g. virtual or in person "warm handoffs") across provider types.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
"warm handoffs") across provider types.									
Task 2. Establish expectation for two-way communications for multidisciplinary care teams that interact and treat patients, to ensure seamless clinical information transfer at point of care and consistent patient centered approach to care. (e.g. health homes ,etc.).	Completed	Establish expectation for two-way communications for multidisciplinary care teams that interact and treat patients, to ensure seamless clinical information transfer at point of care and consistent patient centered approach to care. (e.g. health homes ,etc.).	06/01/2015	03/31/2017	06/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task 1. Work with IT Sub-committee to define data sharing "future state" across the PPS and identify the IT systems and processes used for clinical information sharing.	Completed	Work with IT Sub-committee to define data sharing "future state" across the PPS and identify the IT systems and processes used for clinical information sharing.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task 7. Decide on training options for providers on behavioral health assessments to identify unmet needs of patients.	Completed	Decide on training options for providers on behavioral health assessments to identify unmet needs of patients.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task 6. Identify and decide on options for training for administrative and operations staff. Training would cover care coordination skills, patient centered communication skills and the use of care coordination tools.	Completed	Identify and decide on options for training for administrative and operations staff. Training would cover care coordination skills, patient centered communication skills and the use of care coordination tools.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task 5. Identify and decide on options for patient centered communication skills training, for providers across clinical settings. (e.g., potentially utilizing Montefiore CMO training center).	Completed	Identify and decide on options for patient centered communication skills training, for providers across clinical settings. (e.g., potentially utilizing Montefiore CMO training center).	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Perform a clinical integration 'needs assessment'.	pdamrow	Other	19_DY5Q2_CI_MDL91_PRES1_OTH_DY5_Q1&2_Clinical_Integration_M1_Milestone_Cover_Sheet_25856.pdf	DY5_Q1&2_Clinical Integration M1_Milestone Cover Sheet.pdf	10/28/2019 02:49 PM
Develop a Clinical Integration strategy.	pdamrow	Other	19_DY5Q2_CI_MDL91_PRES2_OTH_DY5_Q1&2_Clinical_Integration_M2_Milestone_Cover_Sheet_25858.pdf	DY5_Q1&2_Clinical Integration M2_Milestone Cover Sheet.pdf	10/28/2019 02:51 PM
	pdamrow	Other	19_DY5Q2_CI_MDL91_PRES2_OTH_DY5_Q1&2_Clinical_Integration_M2_Training_Schedule_25857.xlsx	DY5_Q1&2_Clinical Integration M2_Training Schedule.xlsx	10/28/2019 02:51 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform a clinical integration 'needs assessment'.	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Develop a Clinical Integration strategy.	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✅ IPQR Module 9.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in improving the level of clinical integration throughout your network and achieving the milestones described above. Describe potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

We foresee two major risks to clinical integration and have developed mitigation strategies to address them:

- 1) IT integration: Only 40% of our partners are connected to the local RHIO and ~30% receive Meaningful Use incentives. Focus groups with staff and peers of partner organizations show that there is a gap in systems for sharing treatment plans and EHR across provider sites. To address these technology gaps, we have launched a partner technology and capability survey to rapidly assess partner needs and plan against them, such that the PPS is ready for performance milestones beginning in DY2.
- 2) Ensuring best practice care coordination and management of care transitions: Given the heterogeneity in member needs and in provider and CBO structures across the 7 counties, we need to strike a balance between standardization and regional tailoring. In the system design for care coordination, MHVC will work with our partners to identify activities that are to be deployed centrally, ones that will be standardized and those that will be tailored/customized locally. Our planned regional learning collaboratives will allow partners to share best practices for implementation. Finally, we would like to finalize training programs by the end of DY2, such that they can be rolled out to staff in time for the start of the performance period.

✔ IPQR Module 9.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

IT Systems and Processes: Core foundation for clinical integration
Practitioner Engagement: Training modules need to ensure best practice adoption together with appropriate regional training, and be developed and rolled out in time for the performance period.
Governance: Structure needs to enable accountability for clinical integration standards, with appropriate degree of central management and regional autonomy.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✓ IPQR Module 9.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire/ MHVC	Lead DSRIP office on development and implementation of Population Health Management strategy including long term post DSRIP sustainability planning. (Hudson Valley IPA strategy)
Director of CMO IT	Chuck Anderson	Network IT assessment, planning for infrastructure development, development and implementation of IT strategy.
Medical Director	Damara Gutnick, MD/ MHVC	Facilitate Population Health Management Workgroup. Engage diverse stakeholder groups in strategic discussion around shared service needs and population health initiatives.
Director of Quality Improvement , Montefiore CMO, Montefiore Pioneer ACO, Senior Director, CMO- Network Care Management	Vanessa Guzman John Williford	Provide subject matter expertise to inform DSRIP population health management strategy including, network development, contributing to PCMH vendor selection process, and sharing successful population health management initiatives utilized by the Montefiore CMO and Pioneer ACO.
Director	Adam Goldstein	Responsible for facilitating discussions with diverse stakeholder groups around Population Health Management Strategy and need for shared services. (COPE)
Director of Practice Transformation	Tawana Howard-Eddings	Responsible for PCMH engagement strategy and execution for Primary Care Practices within the MHVC network , network analysis, PCMH vendor management, facilitation of PCMH readiness assessments, and identification of training needs around PCMH certification.
Director of Quality & Innovation	Natalee Hill	Responsible for aligning reporting and transformation strategies for providers in multiple PPSs, also focusing on market and policy issues external to PPS goals that impact provider experience. Cross PPS collaboration on strategies to impact High Performance Metrics.
Project Management Office	Pat Damrow, PMP	Responsible for providing project management support
Community Engagement Manager	Rachel Evans	Responsible for Community Based Organization engagement strategy
Chief Medical Officer, Montefiore CMO	Henry Chung MD	Lead Behavioral Health Integration Learning Collaborative



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✓ IPQR Module 9.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
MHVC Steering Committee, IT Sub-Committee, Workforce Sub-committee, Clinical Quality Sub-committee and workgroups	Project and DSRIP governance	Provide advisory services to meet DSRIP goals and objectives, in conjunction with MHVC and Montefiore Health System leadership
Partner Health Homes	Will be critical to development and execution of population health strategy	Input into care management strategy
Director of Quality Improvement , Montefiore CMO	Vanessa Guzman	Provide subject matter expertise to inform DSRIP population health management strategy including, network development, contributing to PCMH vendor selection process, and sharing successful population health management initiatives utilized by the Montefiore CMO and Pioneer ACO.
Montefiore Pioneer ACO, Senior Director, CMO- Network Care Management	John Williford	
External Stakeholders		
Local RHIO	Supporter	Enhancing uptake of connectivity among PPS providers
DOH	Data source	Provide data required to identify members in target populations at assess risk level
Medical Societies of the Hudson Valley	Provide discussion and feedback on clinical changes.	Provide input as needed on protocols. Help to engage provider partners in transformation (PCMH)
Hudson Region DSRIP Clinical Council	Cross PPS Collaboration: The medical directors from the 3 PPSs will co-chair this council with representation from clinical partners across the region. PHIP will convene the council	Responsible for aligning reporting and transformation strategies for providers in multiple PPSs, also focusing on market and policy issues external to PPS goals that impact provider experience. Cross PPS collaboration on strategies to impact High Performance Metrics.
PHIP - Public Health Implementation Program	Convene stakeholders and establish neutral forums for identifying, sharing, disseminating and helping implement best practices to reach the triple aim. Convene Cross PPS collaborative (HR DSRIP Clinical Council) meetings	Facilitate provider engagement, facilitate cross PPS collaboration, convene meetings
Professional groups	Membership drawn from practitioner groups at provider partners.	Provide input on PPS activities / issues that affect the group
CBHC	CBO – BH IPA	Provide input on PPS activities / issues that affect the group
Addiction and Recovery Based Providers (Arms Acres, Lexington Center for Recovery	CBO- Addiction and Recovery Based Programming	Provide input on PPS activities / issues that affect the group
NCQA	PCMH accrediting body	Resource for PCMH certification process, as needed



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 9.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

Shared IT infrastructure will be critical to achieving clinical integration across providers. The IT transformation team will work with the clinical teams to (1) identify IT requirements needed to achieve clinical integration and data sharing goals (including EHR adoption, access to the RHIO, and access to a Care Management platform); (2) integrate these requirements into the final IT strategy; and (3) implement and support the strategy.

✔ IPQR Module 9.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

Success in this workstream will be defined as progress from DY1 Q2 through the end of DY 5 towards establishing the achievement of clinical integration by provider type to grow the value-based arrangements. We will closely monitor our contracts with MCOs and our partners' transition to an integrated value based system fully staffed with educated providers in order to meet the milestones outlined above with positive clinical outcomes evidenced by high achievement on the metrics that drive DSRIP incentive-base payments by DOH to the PPS.

IPQR Module 9.9 - IA Monitoring:

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 10 – General Project Reporting

✓ IPQR Module 10.1 - Overall approach to implementation

Instructions :

Please summarize your intended approach to the implementation of your chosen DSRIP projects, including considerations around how this approach will allow for the successful development of concurrently implementing DSRIP projects.

Throughout the implementation planning period, we have worked with our partners to ensure they understand DOH requirements for participation and begun identifying which providers will participate in each project over the five year timeframe. Partners will opt in to projects via the execution of cooperating partner agreements, which will include addendums that outline project participation requirement including, performance reporting.

We are also working to develop a comprehensive set of shared services that will support common elements across projects and assist providers in design and implementation of projects, for example care management services. We expect these services to ensure successful development and implementation of all projects across the PPS. This approach ensures that elements that are common to multiple projects will only be done once, and that the PPS can benefit from standardization and /or centralization of common elements where appropriate.

Project implementation will be supported by a partner support team, together with partner project leads. The partner support team will be responsible for tracking project progress and ensure that partners are able to meet project requirements in keeping with speed and scale commitments.

✓ IPQR Module 10.2 - Major dependencies between work streams and coordination of projects

Instructions :

Please describe how your approach will handle interdependencies between complementary projects, as well as between projects and cross-cutting PPS initiatives - for example, an IT infrastructure upgrade, or the establishment of data sharing protocols.

There are extensive interdependencies between projects within our portfolio. Many project requirements apply to multiple projects, particularly IT requirements. For example, the success of our projects relies on the ability of partners to meet EHR and data sharing requirements. There are also many synergies between projects. For example, the patient care navigators that are central to the ED care triage project will also contribute to the success of domain 3 projects, such as behavioral health crisis stabilization and asthma management. Care management and care coordination will also be critical for multiple projects.

Further, there are interdependencies between all organizational workstreams and the projects they support. For example, workforce changes will be a direct result of project implementation, and adequately trained staff will be critical to the success of projects. Project specialists and the workforce team will work closely together to determine the workforce needs of each project.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 10.3 - Project Roles and Responsibilities

Instructions :

Please outline the key individuals & organizations that play a role in the delivery of your PPS's DSRIP projects, as well as what their responsibilities are regarding governance, implementation, monitoring and reporting on your DSRIP projects.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire / MHVC	Oversight of DSRIP implementation
Medical Director	Damara Gutnick, MD / MHVC	Planning and design of clinical project elements
Director of CMO IT	Chuck Anderson	Partner IT transformation support and coordination of IT services in conjunction with MIT operations, Performance reporting management
Senior Director of Workforce & Training	Joan Chaya, MHVC	Lead - workforce transformation activities; accountable for all milestones and reporting requirements above
Associate Director, Finance	Richard, Ng/MHVC	Monitor progress towards DSRIP budget, funds flow, and financial sustainability (including some reporting requirements); oversee PPS accounting and cash management functions (including treasury/banking)
Project Management Office	Patricia Damrow, PMP /MHVC	Responsible for overseeing DSRIP project implementation efforts and providing project management support
Reporting & Project Manager	Christina Hamilton, PMP / MHVC	Responsible for facilitating PPS and Partner reporting activities
Project Specialists	MHVC Project Specialists	Central project coordination-support the implementation of DSRIP initiatives through provider engagement, training
Platform Administrator	Marlene Ripa / MHVC	Responsible for the configuration of DSRIP reporting platform



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects

Instructions :

In the below table, please set out who the key stakeholders are that play a major role across multiple DSRIP projects. Please give an indication of the role they play and how they impact your approach to delivering your DSRIP projects.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
MHVC Steering Committee, Sub-Committees and Workgroups	Project and DSRIP governance	Provide advisory services to meet DSRIP goals and objectives, in conjunction with MHVC and Montefiore Health System leadership
External Stakeholders		
Labor unions	Union leaders / representatives	Collaboration on workforce transformation efforts, which will continue to evolve throughout project implementation
OASAS & OMH	Inform planning and implementation decisions	Insight into best practices, particularly for 3.a.i and 3.a.ii
Universities	Support education and training	Insight into best practices for training required to meet project requirements and outcomes
Hudson Regional DSRIP (HRD) Council	Regional Clinical Quality Council and Regional Public Health Council	Collaboration on select clinical topics, such as clinical methods and protocols
PHIP - Public Health Implementation Program	Convene stakeholders and establish neutral forums for identifying, sharing, disseminating and helping implement best practices to reach the triple aim. Convene Cross PPS collaborative (HR DSRIP Clinical Council) meetings	Facilitate provider engagement, facilitate cross PPS collaboration, convene meetings
DOH	Data Source	Provide data required to identify members in target populations and assess risk level
MCOs	Provide input as needed for specific decisions	Input and support as needed



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 10.5 - IT Requirements

Instructions :

Information technology will play a crucial role in the development of an effective, integrated performing provider system. It is likely that most projects will require some level of supporting IT infrastructure. Please describe the key elements of IT infrastructure development that will play a role in multiple projects.

As a PPS we are developing a strategy for design and implementation of IT infrastructure across four major categories:

- 1) Data collection, analytics and reporting -- we are building a shared capability to collect data from multiple sources (e.g., DOH, PPS partners, RHIO), perform analytics to support project implementation and monitor performance overtime and to generate reports to share progress and performance back with key stakeholders (e.g., DOH, PPS committees and PPS partners)
- 2) EHR adoption -- we are working with our partners to understand how many partners are in need of a Meaningful Use compliant EHR system and to develop a plan to facilitate implementation
- 3) HIE connectivity -- we have been working closely with the local RHIO to understand current level of connectivity and develop a plan to increase use of direct secure messaging and increase data exchange across the PPS and across the region
- 4) Care management platform -- we are in the process of assessing potential care management platforms and solutions that can enable care plan development and sharing across PPS partners

Note: We are facilitating communication between regional extension center and partners around EHR adoption and RHIO connectivity

✔ IPQR Module 10.6 - Performance Monitoring

Instructions :

Please explain how your DSRIP projects will fit into your development of a quality performance reporting system and culture.

The overall success of the projects will be defined as progress toward establishing value-based, integrated system with successful performance reporting and improved outcomes over the five years of DSRIP. The DSRIP projects are critical to our performance reporting system (as described in the performance reporting section of this plan), which will track progress toward meeting the project requirements as well as the relevant outcomes. The MHVC office, project team, director of research and evaluation, and clinical committees will work closely with partners to track and support project success, which will include partners' transition to a value based system in keeping with project milestones.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 10.7 - Community Engagement

Instructions :

Please describe your PPS's planned approach for driving community involvement in the DSRIP projects, how you will contract with CBOs for these projects, how community engagement will contribute to the success of the projects, and any risks associated with this.

MHVC's overall approach to community engagement is described in more detail in the Governance section of this implementation plan. We will define MHVC's approach to engagement and communication with providers throughout the network and confirm regional structures to support this, leveraging MHVC's active participation in the Hudson Valley Population Health Improvement Program (PHIP) and through a series of stakeholder engagement events scheduled in the first half of DY1. Two of the key aspects of our plan for community engagement will be:

1. The role of CBOs in MHVC's initiatives and DSRIP projects
2. Our approach to cultural competency


Our approach to ensuring that CBOs play an active role in the MHVC DSRIP Program - and therefore that they help to foster strong community engagement in the DSRIP projects - will be based on the following steps. First, we would identify key CBO stakeholders through communication and engagement with MHVC Steering Committee members. We will then include these key CBOs within project planning workgroups (as well as other organizational work groups as applicable). We will then develop opportunities for CBO involvement and participation in the MHVC governance structure. Finally, we will identify communication channels for sharing information and resources with CBOs. This will include materials and updates on the DSRIP projects, made available through the weekly PPS newsletter and DSRIP website.

MHVC is revisiting its geographic approach to engagement and communication in conjunction with provider partners, as well as requesting feedback from regional coalitions such as the PHIP, in order to align more closely with the ideal participation model for stakeholders. This process will allow us to develop a model that supports effective community engagement in the DSRIP projects.

The cultural competency section of this Implementation Plan describes in more detail our approach to the development and implementation of a cultural competency strategy that will focus on priority groups from within the communities served by MHVC.

IPQR Module 10.8 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 11 – Workforce

IPQR Module 11.1 - Workforce Strategy Spending (Baseline)

Instructions :

Please include details on expected workforce spending on a semi-annual basis. Funds may be shifted from one funding type category to another within the workforce strategy spending table, as long as the PPS adheres to their overall spend commitments. However, the PPS may apply a 25% discount factor to the DY1 Workforce Strategy Spend target. If the PPS applies this discount in DY1, the PPS will be expected to reallocate those funds appropriately in DY2-4 to fully meet their DY1-4 total commitment.

Funding Type	Year/Quarter										Total Spending (\$)
	DY1(Q1/Q2)(\$)	DY1(Q3/Q4)(\$)	DY2(Q1/Q2)(\$)	DY2(Q3/Q4)(\$)	DY3(Q1/Q2)(\$)	DY3(Q3/Q4)(\$)	DY4(Q1/Q2)(\$)	DY4(Q3/Q4)(\$)	DY5(Q1/Q2)(\$)	DY5(Q3/Q4)(\$)	
Retraining	0.00	50,000.00	746,341.00	746,341.00	1,058,341.00	1,058,341.00	927,475.00	927,475.00	850,603.50	850,603.50	7,215,521.00
Redeployment	0.00	0.00	110,941.50	110,941.50	110,941.50	110,941.50	28,225.00	28,225.00	96,829.00	96,829.00	693,874.00
New Hires	60,000.00	50,000.00	28,225.00	28,225.00	28,225.00	28,225.00	29,423.75	29,423.75	14,112.50	14,112.50	309,972.50
Other	394,600.00	652,592.50	126,750.00	126,750.00	126,750.00	126,750.00	126,750.00	126,750.00	62,875.00	62,875.00	1,933,442.50
Total Expenditures	454,600.00	752,592.50	1,012,257.50	1,012,257.50	1,324,257.50	1,324,257.50	1,111,873.75	1,111,873.75	1,024,420.00	1,024,420.00	10,152,810.00

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✅ IPQR Module 11.2 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Please note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Completed	Finalized PPS target workforce state, signed off by PPS workforce governance body.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	NO
Task 1. Hire MHVC director of workforce development and management, who will identify the needed project resources and who will take the lead responsibility for defining the target workforce state.	Completed	1. Hire MHVC director of workforce development and management, who will identify the needed project resources and who will take the lead responsibility for defining the target workforce state.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Establish a workforce sub-committee with PPS partner workforce leads that will be co-chaired by PPS partners and advise on workforce development and management strategy.	Completed	2. Establish a workforce sub-committee with PPS partner workforce leads that will be co-chaired by PPS partners and advise on workforce development and management strategy.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 3. Director of Workforce Development & Management and project leads and partners who are involved with the initial wave of projects*will work together to understand the timing and scope of projects selected by PPS Partners. This will include an assessment of requirements and services involved, recognizing that project design and scope will evolve. * i.e. those projects set to begin implementation first	Completed	3. Director of Workforce Development & Management and project leads and partners who are involved with the initial wave of projects*will work together to understand the timing and scope of projects selected by PPS Partners. This will include an assessment of requirements and services involved, recognizing that project design and scope will evolve. * i.e. those projects set to begin implementation first	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 4. The Director of Workforce Development & Management will partner with project leads and partners to identify the needed resources for	Completed	4. The Director of Workforce Development & Management will partner with project leads and partners to identify the needed resources for projects including but not limited to: data collection, critical staffing roles, competency models, training	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
projects including but not limited to: data collection, critical staffing roles, competency models, training curriculum, and staffing models for projects (with identification of project overlap)		curriculum, and staffing models for projects (with identification of project overlap)							
Task 5. Identify means of workforce survey and assessment. Determine if MHVC will use a third party or build a survey in-house.	Completed	5. Identify means of workforce survey and assessment. Determine if MHVC will use a third party or build a survey in-house.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 6. Distribute workforce survey to partners to determine baseline for planning target workforce state	Completed	6. Distribute workforce survey to partners to determine baseline for planning target workforce state	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 7."Meet with stakeholders to understand their expectations for future state workforce including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Acute care clinical staff (Inpatient/ED) will be affected by an acceleration in already declining volumes in these care settings and if these staff members will need support moving to new care settings, and training to prepare them for new roles.: ■ Physicians/PAs/NPs/APRNs ■ Nurses (e.g. RNs, LPNs,) ■ Non-professional patient care (e.g., NAs, PCTs) ■ Patient Navigators ■ Allied Health professionals (e.g. Physical therapists, respiratory therapists, nutritionists, social workers)"	Completed	7."Meet with stakeholders to understand their expectations for future state workforce including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Acute care clinical staff (Inpatient/ED) will be affected by an acceleration in already declining volumes in these care settings and if these staff members will need support moving to new care settings, and training to prepare them for new roles.: ■ Physicians/PAs/NPs/APRNs ■ Nurses (e.g. RNs, LPNs,) ■ Non-professional patient care (e.g., NAs, PCTs) ■ Patient Navigators ■ Allied Health professionals (e.g. Physical therapists, respiratory therapists, nutritionists, social workers)"	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 8."Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for	Completed	"Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for MHVC projects; adjust target state as needed. and confirm through survey of PPS partners if	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
<p>MHVC projects; adjust target state as needed. and confirm through survey of PPS partners if following Ambulatory care staff (Medical and behavioral health) will see an increase in volume, and will require an expansion in workforce,</p> <ul style="list-style-type: none"> ■ Physicians/PAs/NPs/APRNs ■ Nurses (e.g., RNs, LPNs) ■ Non-professional patient care (e.g., NA, PCTs) ■ Chronic Care RNs ■ Referral Coordinators ■ Patient Service Reps ■ Allied Health professionals (e.g. Physical therapists, respiratory therapists, nutritionists, Dental technicians) ■ Dentists ■ Mental health specialists, psychologists, MD psychiatrists, Psychiatric NPs ■ Population Management experts ■ Case managers ■ Social Workers ■ Home health workers ■ Nutritionists ■ Healthcare Counselors ■ Paramedics and Emergency technicians ■ Ambulatory Care practice managers 		<p>following Ambulatory care staff (Medical and behavioral health) will see an increase in volume, and will require an expansion in workforce,</p> <ul style="list-style-type: none"> ■ Physicians/PAs/NPs/APRNs ■ Nurses (e.g., RNs, LPNs) ■ Non-professional patient care (e.g., NA, PCTs) ■ Chronic Care RNs ■ Referral Coordinators ■ Patient Service Reps ■ Allied Health professionals (e.g. Physical therapists, respiratory therapists, nutritionists, Dental technicians) ■ Dentists ■ Mental health specialists, psychologists, MD psychiatrists, Psychiatric NPs ■ Population Management experts ■ Case managers ■ Social Workers ■ Home health workers ■ Nutritionists ■ Healthcare Counselors ■ Paramedics and Emergency technicians ■ Ambulatory Care practice managers 							
<p>Task 9. "Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Community-based care delivery staff will see an increase in volume, and will require an expansion in workforce</p>	Completed	<p>"Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Community-based care delivery staff will see an increase in volume, and will require an expansion in workforce</p> <ul style="list-style-type: none"> ■ Visiting nurses/Home health aides 	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
<ul style="list-style-type: none"> ■ Visiting nurses/Home health aides ■ Patient educators/community health workers ■ Peer coaches/ Peer support staff ■ Crisis intervention professionals 		<ul style="list-style-type: none"> ■ Patient educators/community health workers ■ Peer coaches/ Peer support staff ■ Crisis intervention professionals 							
<p>Task 10. "Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Healthcare-related administrative and supporting staff will experience a change in the nature of care they are supporting, as care increasingly shifts to outpatient and community settings, and becomes more integrated, with a greater focus on coordination:</p> <ul style="list-style-type: none"> ■ Data analysts and statisticians ■ Human Resources Professionals ■ Training and development staff ■ Registration clerks ■ Financial counseling staff ■ Translators/foreign language speakers ■ Communications and media experts ■ Marketing professionals ■ Managers/Supervisors ■ Ancillary workers ■ IT staff" 	Completed	<p>10. "Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Healthcare-related administrative and supporting staff will experience a change in the nature of care they are supporting, as care increasingly shifts to outpatient and community settings, and becomes more integrated, with a greater focus on coordination:</p> <ul style="list-style-type: none"> ■ Data analysts and statisticians ■ Human Resources Professionals ■ Training and development staff ■ Registration clerks ■ Financial counseling staff ■ Translators/foreign language speakers ■ Communications and media experts ■ Marketing professionals ■ Managers/Supervisors ■ Ancillary workers ■ IT staff" 	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
<p>Task 11. Using staffing models for MHVC projects work with MHVC Workforce subcommittee to define competencies and skills required for roles associated with project implementation</p>	Completed	11. Using staffing models for MHVC projects work with MHVC Workforce subcommittee to define competencies and skills required for roles associated with project implementation	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
<p>Task 12. Using staffing models for MHVC projects,</p>	Completed	12. Using staffing models for MHVC projects, competency and skill requirements for roles, and survey results confirm	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
competency and skill requirements for roles, and survey results confirm which roles will be filled through retraining or new hires. Training will be required to increase familiarity with community-based care integration and coordination, and the implications the transition to value- based payment models.		which roles will be filled through retraining or new hires. Training will be required to increase familiarity with community-based care integration and coordination, and the implications the transition to value- based payment models.							
Task 13. Define target workforce state for project implementation for early stage projects set to begin implementation first, recognizing it will evolve over the course of project implementation. (Workforce target state for later implementation project dates will be revised at a later date and on an ongoing basis).	Completed	13. Define target workforce state for project implementation for early stage projects set to begin implementation first, recognizing it will evolve over the course of project implementation. (Workforce target state for later implementation project dates will be revised at a later date and on an ongoing basis).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 14. The MHVC director of workforce development & management will partner with project leads and partners to identify the needed resources for projects including but not limited to: data collection, critical staffing roles, competency models, and training curriculum.	Completed	14. The MHVC director of workforce development & management will partner with project leads and partners to identify the needed resources for projects including but not limited to: data collection, critical staffing roles, competency models, and training curriculum.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Completed	Completed workforce transition roadmap, signed off by PPS workforce governance body.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	NO
Task 1. The MHVC director of workforce development and management, who has the lead responsibility for creating a transition roadmap, will work with workforce subcommittee members, labor unions, and other stakeholders, to identify infrastructure needed to transform the workforce, including IT solutions (e.g., job board, and data collection tools).	Completed	1. The MHVC director of workforce development and management, who has the lead responsibility for creating a transition roadmap, will work with workforce subcommittee members, labor unions, and other stakeholders, to identify infrastructure needed to transform the workforce, including IT solutions (e.g., job board, and data collection tools).	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 2. Engage organized labor in development of the workforce transformation strategy, as needed.	Completed	2. Engage organized labor in development of the workforce transformation strategy, as needed.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task	Completed	3. Analyze root cause of potential shortages for key priority	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
3. Analyze root cause of potential shortages for key priority positions, using data from the Center for Health Workforce studies to identify professional shortage areas that will affect implementation of MHVC projects.		positions, using data from the Center for Health Workforce studies to identify professional shortage areas that will affect implementation of MHVC projects.							
Task 4. "Using research data from DSRIP application regarding community based resource shortages, and working with workforce subcommittee, determine strategy for fortifying key roles including peer staff for coaching and crisis intervention, mobile crisis teams, and respite facilities staff." "	Completed	4. "Using research data from DSRIP application regarding community based resource shortages, and working with workforce subcommittee, determine strategy for fortifying key roles including peer staff for coaching and crisis intervention, mobile crisis teams, and respite facilities staff." "	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 5. Conduct gap analysis between current and target workforce state (milestone #3), and identify potential shortages.	Completed	5. Conduct gap analysis between current and target workforce state (milestone #3), and identify potential shortages.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 6. Perform cross tabulation of survey results and assess for accuracy .	Completed	6. Perform cross tabulation of survey results and assess for accuracy .	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 7. Develop strategy to transform workforce to achieve target workforce state, which may include plans for: infrastructure, community partnerships, employee assistance programs and services, non-deployable staff strategy, partnerships with existing state programs, framework to collaborate with other PPS's, assessment of potential vendors, change management, and risk mitigation.	Completed	7. Develop strategy to transform workforce to achieve target workforce state, which may include plans for: infrastructure, community partnerships, employee assistance programs and services, non-deployable staff strategy, partnerships with existing state programs, framework to collaborate with other PPS's, assessment of potential vendors, change management, and risk mitigation.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 8. Develop DSRIP Workforce Metrics to track progress of workforce transformation strategy (e. g., EEO Stats, hours trained, number of associates displaced, reductions, upgraded, promotions, failed probations, new jobs added, training spend per organization, training spend	Completed	8. Develop DSRIP Workforce Metrics to track progress of workforce transformation strategy (e. g., EEO Stats, hours trained, number of associates displaced, reductions, upgraded, promotions, failed probations, new jobs added, training spend per organization, training spend	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
per effected employee, cross PPS placement, county unemployment levels, turnover, expenses, relocations, job refusals, FT to PT placement).		placement).							
Task 9. Finalize workforce transformation strategy with workforce workgroup.	Completed	9. Finalize workforce transformation strategy with workforce workgroup.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Completed	Current state assessment report & gap analysis, signed off by PPS workforce governance body.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	NO
Task 1. The MHVC director of workforce development and management, who has the lead responsibility for conducting a detailed gap analysis will conduct a current state assessment of PPS partners through the survey described in milestone #1, by project, including: (1) assessment of current employees' skills and potential for redeployment; (2) partner current capabilities and structures (e.g., training capabilities, HR capabilities, current vendor usage, change management structure).	Completed	1. The MHVC director of workforce development and management, who has the lead responsibility for conducting a detailed gap analysis will conduct a current state assessment of PPS partners through the survey described in milestone #1, by project, including: (1) assessment of current employees' skills and potential for redeployment; (2) partner current capabilities and structures (e.g., training capabilities, HR capabilities, current vendor usage, change management structure).	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 2. Compare current state assessment to target state (#1 Milestone), and assess gap in resource needs (redeployment, retraining, and hiring needs).	Completed	2. Compare current state assessment to target state (#1 Milestone), and assess gap in resource needs (redeployment, retraining, and hiring needs).	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 3. Using staffing models defined by projects and roles outlined in milestone #1, confirm staff eligible for redeployment given project selection, staffing models, and DSRIP goals, and review existing HR policies and labor agreements.	Completed	3. Using staffing models defined by projects and roles outlined in milestone #1, confirm staff eligible for redeployment given project selection, staffing models, and DSRIP goals, and review existing HR policies and labor agreements.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 4. Identify positions that are in short supply that will not be filled through redeployment	Completed	4. Identify positions that are in short supply that will not be filled through redeployment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task	Completed	5. Identify workforce gap closing strategies including training,	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
5. Identify workforce gap closing strategies including training, shared services, career ladders, tiered staffing, telemedicine, subcontracting, joint appointments, etc.		shared services, career ladders, tiered staffing, telemedicine, subcontracting, joint appointments, etc.							
Task 6. Develop a MHVC job board and identify other sites for job posting.	Completed	6. Develop a MHVC job board and identify other sites for job posting.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 7. Create recruitment plans for new hires	Completed	7. Create recruitment plans for new hires	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 8. Implement strategy to fill positions in short supply and that are difficult to retain, recruit, and train	Completed	8. Implement strategy to fill positions in short supply and that are difficult to retain, recruit, and train	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 9. Complete workforce budget analysis to establish revised workforce budget, for duration of DSRIP.	Completed	9. Complete workforce budget analysis to establish revised workforce budget, for duration of DSRIP.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 10. Finalize current state assessment and obtain PPS governance approval.	Completed	10. Finalize current state assessment and obtain PPS governance approval.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Completed	Compensation and benefit analysis report, signed off by PPS workforce governance body.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	YES
Task 1. The MHVC director of workforce development and management, who has the lead responsibility for producing a compensation and benefit analysis will work with the workforce subcommittee to understand the current roles of staff who could be retrained or redeployed, using current state assessment in #3 milestone, and compensation and HR policy results from partner survey described in milestone #1, including compensation and benefits.	On Hold	1. The MHVC director of workforce development and management, who has the lead responsibility for producing a compensation and benefit analysis will work with the workforce subcommittee to understand the current roles of staff who could be retrained or redeployed, using current state assessment in #3 milestone, and compensation and HR policy results from partner survey described in milestone #1, including compensation and benefits.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task	Completed	2. Define the skills, competencies, education requirements,	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
2. Define the skills, competencies, education requirements, and license and certification requirements of newly required roles in target future state (as defined in #1 milestone); compare with current roles.		and license and certification requirements of newly required roles in target future state (as defined in #1 milestone); compare with current roles.							
Task 3. Work with PPS partners and unions to review benchmark data needed to establish pay scales and benefits by geographical location for newly required roles; include special compensation considerations such as relocation, geography, skill scarcity, license and certification requirements, commutation, retention bonuses, and job sharing.	Completed	3. Work with PPS partners and unions to review benchmark data needed to establish pay scales and benefits by geographical location for newly required roles; include special compensation considerations such as relocation, geography, skill scarcity, license and certification requirements, commutation, retention bonuses, and job sharing.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 4. Define policies/guidelines on: pay practices, bonuses, job sharing, recall rights, redeployment refusals, and partial redeployments. Work with partners to review processes for redeployment and share best practices associated with staffing changes.	On Hold	Define policies/guidelines on: pay practices, bonuses, job sharing, recall rights, redeployment refusals, and partial redeployments. Work with partners to review processes for redeployment and share best practices associated with staffing changes.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 5. Using data from partner survey and ongoing reporting from partner on staffing, complete a cross tabulation of data to determine compensation impact on fully and partially placed staff, and review data for accuracy with labor groups and other stakeholders.	On Hold	5. Using data from partner survey and ongoing reporting from partner on staffing, complete a cross tabulation of data to determine compensation impact on fully and partially placed staff, and review data for accuracy with labor groups and other stakeholders.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 6. Finalize compensation analysis and policies with workforce workgroup, based on input from partners, labor unions, and other stakeholders.	On Hold	Finalize compensation analysis and policies with workforce workgroup, based on input from partners, labor unions, and other stakeholders.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 7. Finalize compensation and benefits analysis and obtain PPS governance approval	Completed	7. Finalize compensation and benefits analysis and obtain PPS governance approval	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 1. The MHVC director of workforce development	Completed	The MHVC director of workforce development and management, who has the lead responsibility for producing a	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
and management, who has the lead responsibility for producing a compensation and benefit analysis will work with the workforce subcommittee to understand the current roles of staff who could be retrained or redeployed, using current state assessment in #1 milestone, and data from compensation and benefits survey.		compensation and benefit analysis will work with the workforce subcommittee to understand the current roles of staff who could be retrained or redeployed, using current state assessment in #1 milestone, and data from compensation and benefits survey.							
Task 6. Finalize compensation analysis with workforce workgroup, based on input from partners, labor unions, and other stakeholders.	Completed	Finalize compensation analysis with workforce workgroup, based on input from partners, labor unions, and other stakeholders.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #5 Develop training strategy.	Completed	Finalized training strategy, signed off by PPS workforce governance body.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	NO
Task 1. The MHVC director of workforce development and management, who has the lead responsibility for developing the training strategy will work with the workforce subcommittee and key stakeholders to identify training resources at PPS partner organizations, including subject matter experts.	Completed	1. The MHVC director of workforce development and management, who has the lead responsibility for developing the training strategy will work with the workforce subcommittee and key stakeholders to identify training resources at PPS partner organizations, including subject matter experts.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 2. Identify any early stage training needs and develop strategy to address the requirements. Focus on building training resources to support training of peer coaches and peer support staff. Peer coaches and peer support staff are critical care team members drawn from local communities who can fully engage members in their care plans, and who will also serve critical roles in behavioral health crisis stabilization units.	Completed	2. Identify any early stage training needs and develop strategy to address the requirements. Focus on building training resources to support training of peer coaches and peer support staff. Peer coaches and peer support staff are critical care team members drawn from local communities who can fully engage members in their care plans, and who will also serve critical roles in behavioral health crisis stabilization units.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 3. Conduct a training needs assessment by organization and selected projects (based on target state and staffing models outlined in milestone #1; and gap analysis in milestone #3), to identify the skills and certifications needed for staff who will be retrained, redeployed, or newly	Completed	Conduct a training needs assessment by organization and selected projects (based on target state and staffing models outlined in milestone #1; and gap analysis in milestone #3), to identify the skills and certifications needed for staff who will be retrained, redeployed, or newly hired.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
hired.									
Task 4. Collaborate with local stakeholders (e.g., unions, schools / universities) on identifying resources to support PPS workforce training.	Completed	Collaborate with local stakeholders (e.g., unions, schools / universities) on identifying resources to support PPS workforce training.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 5. Review training options and engage in contracts and or agreements with Montefiore CMO, 1199 TEF, and Montefiore Learning Network; and review other vendors to close gaps on training needs e.g., GNYHA, CCMI, and NKI.	Completed	5. Review training options and engage in contracts and or agreements with Montefiore CMO, 1199 TEF, and Montefiore Learning Network; and review other vendors to close gaps on training needs e.g., GNYHA, CCMI, and NKI.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 6. Identify training programs with respect to meaningful use of electronic health records	Completed	6. Identify training programs with respect to meaningful use of electronic health records	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 7. Partner with Community Colleges to identify opportunity to have college credits or certifications associated with training.	Completed	Partner with Community Colleges to identify opportunity to have college credits or certifications associated with training.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 8. Develop training strategy, including plan to onboard newly hired, redeployed, and retrained DSRIP employees and plan for nurse practitioner residency program.	Completed	Develop training strategy, including plan to onboard newly hired, redeployed, and retrained DSRIP employees and plan for nurse practitioner residency program.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 9. Finalize plan to implement training strategy, including blended delivery approach (e.g., classroom training, on the job training, e-learning), length of trainings, and process for vendor selection.	Completed	9. Finalize plan to implement training strategy, including blended delivery approach (e.g., classroom training, on the job training, e-learning), length of trainings, and process for vendor selection.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 10. Determine how the effectiveness of training programs will be evaluated and how such evaluations will be used to improve training programs. Include pre- and post-tests to assess knowledge gained	Completed	10. Determine how the effectiveness of training programs will be evaluated and how such evaluations will be used to improve training programs. Include pre- and post-tests to assess knowledge gained	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 11. Adjust budget allocated to redeployment and retraining, to reflect needs by organization and	Completed	11. Adjust budget allocated to redeployment and retraining, to reflect needs by organization and project.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
project.									

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Define target workforce state (in line with DSRIP program's goals).	pdamrow	Other	19_DY5Q2_WF_MDL112_PRES1_OTH_DY5_Q1 &2_Workforce_M1_Meeting_Schedule_25896.xlsx	DY5_Q1&2_Workforce M1_Meeting Schedule.xlsx	10/29/2019 10:06 AM
	pdamrow	Other	19_DY5Q2_WF_MDL112_PRES1_OTH_DY5_Q1 &2_Workforce_M1_Milestone_Cover_Sheet_25895.pdf	DY5_Q1&2_Workforce M1_Milestone Cover Sheet.pdf	10/29/2019 10:05 AM
Create a workforce transition roadmap for achieving defined target workforce state.	pdamrow	Other	19_DY5Q2_WF_MDL112_PRES2_OTH_DY5_Q1 &2_Workforce_M2_Meeting_Schedule_25899.xlsx	DY5_Q1&2_Workforce M2_Meeting Schedule.xlsx	10/29/2019 10:09 AM
	pdamrow	Other	19_DY5Q2_WF_MDL112_PRES2_OTH_DY5_Q1 &2_Workforce_M2_Milestone_Cover_Sheet_25898.pdf	DY5_Q1&2_Workforce M2_Milestone Cover Sheet.pdf	10/29/2019 10:08 AM
Perform detailed gap analysis between current state assessment of workforce and projected future state.	pdamrow	Other	19_DY5Q2_WF_MDL112_PRES3_OTH_DY5_Q1 &2_Workforce_M3_Meeting_Schedule_25901.xlsx	DY5_Q1&2_Workforce M3_Meeting Schedule.xlsx	10/29/2019 10:13 AM
	pdamrow	Other	19_DY5Q2_WF_MDL112_PRES3_OTH_DY5_Q1 &2_Workforce_M3_Milestone_Cover_Sheet_25900.pdf	DY5_Q1&2_Workforce M3_Milestone Cover Sheet.pdf	10/29/2019 10:11 AM
Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	pdamrow	Other	19_DY5Q2_WF_MDL112_PRES4_OTH_DY5_Q1 &2_Workforce_M4_Meeting_Schedule_25903.xlsx	DY5_Q1&2_Workforce M4_Meeting Schedule.xlsx	10/29/2019 10:15 AM
	pdamrow	Other	19_DY5Q2_WF_MDL112_PRES4_OTH_DY5_Q1 &2_Workforce_M4_Milestone_Cover_Sheet_25902.pdf	DY5_Q1&2_Workforce M4_Milestone Cover Sheet.pdf	10/29/2019 10:15 AM
Develop training strategy.	pdamrow	Other	19_DY5Q2_WF_MDL112_PRES5_OTH_DY5_Q1 &2_Workforce_M5_Training_Schedule_25907.xlsx	DY5_Q1&2_Workforce M5_Training Schedule.xlsx	10/29/2019 10:19 AM
	pdamrow	Other	19_DY5Q2_WF_MDL112_PRES5_OTH_DY5_Q1 &2_Workforce_M5_Training_Materials_25906.xlsx	DY5_Q1&2_Workforce M5_Training Materials.xlsx	10/29/2019 10:19 AM
	pdamrow	Other	19_DY5Q2_WF_MDL112_PRES5_OTH_DY5_Q1	DY5_Q1&2_Workforce M5_Meeting Schedule.xlsx	10/29/2019 10:18 AM



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			&2_Workforce_M5_Meeting_Schedule_25905.xlsx		
	pdamrow	Other	19_DY5Q2_WF_MDL112_PRES5_OTH_DY5_Q1 &2_Workforce_M5_Milestone_Cover_Sheet_25904.pdf	DY5_Q1&2_Workforce M5_Milestone Cover Sheet.pdf	10/29/2019 10:18 AM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Define target workforce state (in line with DSRIP program's goals).	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Create a workforce transition roadmap for achieving defined target workforce state.	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Perform detailed gap analysis between current state assessment of workforce and projected future state.	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Develop training strategy.	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 11.3 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges and risks that you foresee in achieving the milestones set out above, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Several risks could interfere with our PPS's ability to achieve workforce milestones on time. First, there is the risk that regulatory waivers will be delayed or not approved, which will affect our ability to meet our milestones. To mitigate this risk, we will continue to work closely with the state on regulatory relief and advocate for faster timelines or reconsiderations as needed. Second, there is the risk that capital requests will not be approved, which will affect our ability to develop the infrastructure needed (e.g., online job boards) for the workforce transformation. In the event that this happens, we will explore alternative funding options, as well as alternative infrastructure solutions such as collaboration with other PPS's. Third, there is the risk that unanticipated lay-offs within the network could make it difficult to achieve our target workforce state. In the event that this happens, we will work with union leadership and internal and external stakeholders to minimize the impact of unanticipated lay-offs. Fourth there is a risk that partner organizations may not be able to mitigate regional wage disparities. To address this we will work closely with our partners to understand their compensation structures and capability to mitigate wage disparities, and ensure this is incorporated into our workforce transformation strategy. Fifth, there is a risk that labor strikes will impact our ability to conduct trainings according to planned timelines. In this case we will need to increase the number of trainings delivered once labor issues are resolved. Sixth, there may be resistance to change among staff, which we will address with a robust change management and engagement strategy. Finally, we will address potential workforce shortages by exploring possible incentives to work in underserved areas.

✔ IPQR Module 11.5 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The workforce workstream is interdependent with several other areas:

First, the workforce team will work closely with the cultural competency workstream on trainings. This will include using some of the same vendors / channels / resources for cultural competency training as for other workforce training, as well as incorporating cultural competency elements into staff training. In addition, analysis around underserved populations will inform the workforce needs assessment.

Second, the workforce team will work closely with the Partner Support and the Communications teams on general DSRIP education for practitioners, as well as overall workforce communications.

Third, the workforce team will work closely with the IT workstream and the performance reporting workstream on tools to track the retraining, redeployment, and hiring of new staff, as well as on job board and eLearning functions.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Finally, the workforce workstream will collaborate extensively with the Partner Support team and the MHVC Project Specialists (as well as the project leads at each partner) to identify the workforce needs of each project for each provider.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 11.6 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
MHVC Executive Director	Allison McGuire	Lead DSRIP office on workforce activities; manage DSRIP team
MHVC Senior Director, Workforce and Training	Joan Chaya	Lead - workforce transformation activities; accountable for all milestones and reporting requirements above
MHVC Workforce Team	Maria Gerena, Workforce Development Manager; Adyna Gamboa, Training Specialist; Jasmine Cruz , Cultural & Health Equity Manager	Execute all workforce transformation activities, and deliver milestones and reporting requirements above and training
Workforce Workgroup	Partner organization representatives	Input on workforce transformation strategy and Training
MHVC Project Specialists	MHVC Project Specialists	Input on workforce transformation strategy; support in identifying workforce needs of projects and training
Co-Chair Workforce Committee	Kathy Pandekakes and Daniel Bengyak	Collaborate in creating meeting agendas, lead committee members in making decisions, monitor and approve workgroup tasks.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 11.7 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved in your workforce transformation plans, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Partner project leads	Project leads	Partner with MHVC workforce Director and Project Specialists on workforce and training needs and timelines for projects
Gloria Kenny, Montefiore VP of Human Resources	Montefiore VP of Human Resources	Planning and input on workforce transformation
Susan Roti, Montefiore Senior Director, Organization Development	Montefiore Senior Director Organization Development	Planning and input on workforce transformation
External Stakeholders		
External vendors	Provide services, including IT and training	Contracted services, including training, as needed
Labor groups	Labor / union representation	Collaborate on workforce strategy, including management and development of impacted union employees
CMO and Learning Network	Training and workforce strategy resource	Collaborate on workforce and training strategy



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✅ IPQR Module 11.8 - IT Expectations

Instructions :

Please describe how the development of shared IT infrastructure across the PPS will support your plans for workforce transformation.

Our workforce transformation requires an IT platform that optimizes accessibility, robust application capabilities, and ease of use. This is because the workforce effort will have the broadest range of users with varying skill levels and needs (e.g., leaders of partner organizations; staff). Learning management and job board functionality will need to communicate information at appropriate levels to specified users. Alignment with the IT workstream will be integral to deliver on these needs. Using a tool based on 'software as a service' will address the accessibility issues. At a minimum, we will explore using IT infrastructure to track staff movement across the PPS, in order to account for redeployment as well as net new hires.

✅ IPQR Module 11.9 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

Success in this workstream will be defined as progress towards delivering a workforce that is suited to meeting the needs of a value-based integrated health care delivery system. Developing and delivering the MHVC workforce strategy by the end of DY 5 (3/31/2020) will be the primary tool for achieving this and we will use the milestones outlined above to monitor progress towards this. Responsible stakeholders will be identified, and a collaborative data collection tool will be used that allows for real time reporting and performance scorecards. This system will collect and aggregate data for analysis and will be tailored to operationalizing and assessing the approved workforce strategy on an ongoing basis.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 11.10 - Staff Impact

Instructions :

Please upload the Workforce Staffing Impact (Projections) and the Workforce Staffing Impact (Actuals) tables provided for quarterly reporting.

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
pdamrow	Other	19_DY5Q2_WF_MDL1110_OTH_DY5_Q1&2_Workforce_Staff_Impact_Report_25910.xlsx	DY5_Q1&2_Workforce Staff Impact Report.xlsx	10/29/2019 10:32 AM
pdamrow	Other	19_DY5Q2_WF_MDL1110_OTH_DY5_Q1&2_Workforce_Staff_Impact_Projections_9.30.16_25909.xlsx	DY5_Q1&2_Workforce Staff Impact_Projections 9.30.16.xlsx	10/29/2019 10:31 AM
pdamrow	Other	19_DY5Q2_WF_MDL1110_OTH_DY5_Q1&2_Workforce_Staff_Impact_Cover_Sheet_25908.pdf	DY5_Q1&2_Workforce Staff Impact_Cover Sheet.pdf	10/29/2019 10:30 AM

Narrative Text :

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 11.11 - Workforce Strategy Spending (Quarterly):

Instructions :

Please include details on workforce spending. The workforce spending actuals should reflect only what was spent during the relevant quarters and is not cumulative across semi-annual periods. The PPS can shift funding across categories; e.g., from Retraining to New Hires. Please note that the "Cumulative Percent of Commitments Expended through Current DSRIP Year" section is calculated based on the total yearly commitments.

Benchmarks	
Year	Amount(\$)
Total Cumulative Spending Commitment through Current DSRIP Year(DY5)	10,152,810.00

Funding Type	Workforce Spending Actuals		Cumulative Spending to Date (DY1-DY5)(\$)	Cumulative Percent of Commitments Expended through Current DSRIP Year (DY5)
	DY5(Q1/Q2)(\$)	DY5(Q3/Q4)(\$)		
Retraining	703,050.00	0.00	4,731,158.92	65.57%
Redeployment	0.00	0.00	487,343.75	70.24%
New Hires	7,215.20	0.00	260,899.73	84.17%
Other	479,446.50	0.00	4,367,584.71	225.90%
Total Expenditures	1,189,711.70	0.00	9,846,987.11	96.99%

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
pdamrow	Other	19_DY5Q2_WF_MDL1111_OTH_DY5_Q1&2_Workforce_Spend_Workforce_AV_10-17-19_MAPP_25914.pdf	DY5_Q1&2_Workforce Spend_Workforce AV 10-17-19 MAPP.pdf	10/29/2019 10:37 AM
pdamrow	Other	19_DY5Q2_WF_MDL1111_OTH_DY5_Q1&2_Workforce_Spend_Workforce_AV_10-17-19_Details_25913.pdf	DY5_Q1&2_Workforce Spend_Workforce AV 10-17-19 Details.pdf	10/29/2019 10:36 AM
pdamrow	Other	19_DY5Q2_WF_MDL1111_OTH_DY5_Q1&2_Workforce_Spend_Cover_Sheet_25912.pdf	DY5_Q1&2_Workforce Spend_Cover Sheet.pdf	10/29/2019 10:36 AM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 11.12 - IA Monitoring:

Instructions :



New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project
Montefiore Medical Center (PPS ID:19)

Project 2.a.i – Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management

✓ IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

<p>Risk: Ability to ensure care planning is integrated across partners, particularly considering partners within our PPS are at differing levels of IT capabilities and are on differing platforms.</p> <p>Mitigation: Expand the IT platforms of health homes in the region and leverage the experience of our partners innovating in this realm to develop practical IT solutions for our partner organizations in the early stages of IT development. The IT survey will provide current state assessment which will feed into mitigating this risk</p> <p>Risk: Financial and/or Cultural readiness of partners for the shift to value-based payment models and risk-based arrangements.</p> <p>Mitigation strategies include: a) Leverage the experience of Montefiore and other partners with value based payment models and practice transformation b) Engage in regular outreach and communication with partners, focused on aligning them to shifting payment models.</p> <p>Risk: MHVC applied for regulatory relief in a number of areas as part of its Organizational Application.</p> <p>Mitigation: Pursue the potential alternatives to regulatory waivers detailed in the application.</p> <p>Further, the PPS will need to address the challenges of engaging members, especially considering 20-30% of respondents to our CNA said they were not aware of how to access healthcare services. This current lack of awareness poses significant risk to meeting speed and scale goals. We will do this through active outreach to community organizations and local health departments to educate patients about our PPSs projects, as well as a public facing website to help engage the community in our efforts. We will track efforts to reaching patient engagement targets, and escalate accordingly (e.g. if we are behind on care plan speed and scale targets, we will escalate outreach and communications support through CBOs).</p> <p>Risk: Receipt of timely claims data provided by the state, and opt out sharing this would represent a risk.</p> <p>Mitigation strategies include: a) Encourage the DOH for expedient delivery of the data that includes cost data, as well as consider other potential data sources to use in lieu of claims data. b) Educate our partners about the opt-out process so that they will be able to help educate their patients about the benefits of data sharing.</p> <p>Risk: Impact of ICD-10 rollout on providers resources, workflow and project timelines.</p> <p>Mitigation: Survey partners to access if they anticipate that ICD-10 will negatively impact work and timelines. If so, we will develop strategies or adjust timelines to to address these risks.</p>
--



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Montefiore Medical Center (PPS ID:19)

✅ IPQR Module 2.a.i.2 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS includes continuum of providers in IDS, including medical, behavioral health, post-acute, long-term care, and community-based providers.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 1. Develop a list of elements that will need to be part of each provider agreement /contract to develop draft contract		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Prepare a draft Coordinating Provider Agreement (CPA) and present to MHVC Steering Committee		Project		Completed	06/01/2015	07/09/2015	06/01/2015	07/09/2015	09/30/2015	DY1 Q2
Task 3. Finalize CPA in collaboration with MHVC Steering Committee		Project		Completed	07/09/2015	08/13/2015	07/09/2015	08/13/2015	09/30/2015	DY1 Q2
Task 4. Distribute the form of agreement and educational materials to PPS participants.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 5. Perform survey by type of provider and services offered, to understand providers' readiness to participate in IDS, and determine scope and nature of participation		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 6. Request letter of intent from partners regarding project participation		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 7. Identify list of partners per project		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 8. Develop plan to outreach to partners that have not been actively engaged or that have asked for additional information		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 9. Develop plan to monitor and support bring less experienced providers		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 10. Commence outreach to partners to include CBOs and FBOs and develop refined plan for engaging partners over next 4 years		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 11. Create process that tracks provider performance compared to contract terms/requirements, including corrective action		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 12. Commence outreach to create alignment with payers and social service organizations		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 13. Establish plan to monitor PPS provider performance periodically and report to the PPS governance, with corrective action and performance improvement initiatives, as needed		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS produces a list of participating HHs and ACOs.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Participating HHs and ACOs demonstrate real service integration which incorporates a population management strategy towards evolving into an IDS.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices and integrated service delivery.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Commence routine working meetings with regional Health Homes		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Leverage IT capability survey to inventory HH partners and ACO population health management system		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Define proposed workflows for review and discussion with Health Home partners		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Create and execute proposal for which capabilities or services		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
HH partners can deliver within the PPS to achieve project goal; define strategy for integrating existing systems and offerings										
Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS has protocols in place for care coordination and has identified process flow changes required to successfully implement IDS.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS has process for tracking care outside of hospitals to ensure that all critical follow-up services and appointment reminders are followed.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS trains staff on IDS protocols and processes.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Conduct population profile of attributed patients to understand current utilization patterns and identify opportunities for improvement.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Identify appropriate projects and care management services for specific patient segments		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Develop plan to integrate Community Based Organizations (CBOs) into IDS by identifying specific opportunities for their involvement (e.g. Patient engagement by CHWs, FBO, housing assistance, etc.)		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 4. Evaluate baseline performance on relevant Domain 2, 3 and 4 indicators and design feedback proces to empower Provider QI efforts. Performance against these indicators will continue to be monitored on an ongoing basis.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Identify patients at risk of not receiving appropriate services and provide PPS partners with periodic reports to inform outreach efforts.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
6. Identify most appropriate channels for direct outreach to patients and begin outreach to ensure they are aware of resources available in a manner that is culturally competent.										
Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Practitioner - Primary Care Provider (PCP)</u>	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
120-50-9899120-50-9biagiotti Emilio										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Practitioner - Non-Primary Care Provider (PCP)</u>	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Aaron Lisa										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Hospital</u>	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Montefiore Medical Ctr Ai										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Mental Health</u>	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Aaron Lisa										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Nursing Home</u>	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Bronx Center Rehab & Hlth Car										
Task PPS uses alerts and secure messaging functionality.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 1. Assess safety net providers data sharing requirements, HIE connectivity and QE data sharing capabilities		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 2. Coordinate with local QE and Cross PPS workgroup to develop strategy to increase participation adoption and integration		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 4. Engage provider to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Initiate outreach to organizations that have not begun process of sharing information with RHIO		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 6. Implement a process of addressing continuous improvement and training utilizing learning collaboratives		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	<u>Safety Net Practitioner - Primary Care Provider (PCP)</u>	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
120-50-9899120-50-9biagiotti Emilio										
Task 1. Define scope and assess eligible participating partners		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 2. Assess current level of connectivity and EHR usage by provider site across PPS		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Develop and implement plan to increase adoption of EHR and		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
achievement of PCMH 2014 Level 3 standards in partnership with PPS partners. The plan will outline engagement strategy for providers at varying levels of readiness.										
Task 4. Support partner EHR Implementations and PCMH standards adoption		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Track status and manage progress toward PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	DY3 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Define requirements for populations management in collaboration with project workgroups to identify clinical data required to track affected populations to meet project requirements		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess current capabilities for data sharing, EHR, and HIE connectivity		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop plan for implementing relevant IT platforms to support care management & other population health activities in collaboration with PPS partners		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Utilize data available on attributed population to begin creating relevant patient registries, identifying high utilizers, and care gaps as well as other population profiles		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Compile list of data elements from DSRIP requirements and create data dictionary of registry elements to inform the design and build of the Enterprise data warehouse		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Implement data warehouse design with integration of DOH provided data, QE data sources and other identified data elements as they become available		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 7. Implement IT infrastructure and data analytics function to support registries and population related analysis. Reporting will be enhanced as more data becomes available and IT platforms are implemented.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Primary care capacity increases improved access for patients seeking services - particularly in high-need areas.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet 2014 NCQA Level 3 PCMH and/or APCM standards.		Provider	<u>Practitioner - Primary Care Provider (PCP)</u>	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
120-50-9899120-50-9biagiotti Emilio										
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Establish PCMH/APA Certification Working Group to finalize PPS wide roadmap for achieving 2014 Level 3 certification for all relevant providers		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Assess PCMH readiness and certification, using a phased strategy, look at those currently in PCMH and assess gap to 2014 standards (building on results from Feb 2015 IT survey of partners)		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Assess risks and benefits of various strategies of support for PCMH. i.e. (Vendors vs build)		Project		Completed	03/31/2016	03/31/2016	03/31/2016	03/31/2016	03/31/2016	DY1 Q4
Task 4. Identify practices on track (Phase 1) for Level 3 NCQA PCMH transformation vs. those requiring active support (Phase 2) and		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
establish two pathways for phased implementation and support for Level 3 PCMH transformation.										
Task 5. Develop plan to increase adoption of EHR and achievement of Meaningful Use / PCMH 2014 Level 3 standards, including multiple levels of support and timelines to account for different levels of readiness amongst providers.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Develop strategy to align NCQA 2014 PCMH attainment goals with project requirements (i.e. Cardiovascular project crosswalk)		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 7. Assess current progress toward meaningful use/PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	DY2 Q4	Project	N/A	Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task PPS holds monthly meetings with Medicaid Managed Care plans to evaluate utilization trends and performance issues and ensure payment reforms are instituted.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 1. Identify MCOs currently engaging majority of PPS attributed lives		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Hold regular meetings with MCOs, including proposed agenda, structure, and choices for meeting cadence.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Bring information to appropriate governing bodies for integration into project development		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS submitted a growth plan outlining the strategy to evolve provider compensation model to incentive-based compensation		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Providers receive incentive-based compensation consistent with DSRIP goals and objectives.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Perform outreach to largest partners to understand models that partners are currently using to align provider compensation		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 2. Develop set of potential models to create incentives and align compensation for providers		Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 3. Collaborate with partners in selecting from this set of potential models developed above		Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Community health workers and community-based organizations utilized in IDS for outreach and navigation activities.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Conduct population profile utilizing data available on attributed population to identify patient segments that will benefit from DSRIP projects (e.g. geographic, socioeconomic, disease state, etc.)		Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 2. Survey partners regarding use of and interest in expanding navigation services and use of cultural competency techniques.		Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 3. Provide data to partners to enable outreach in accordance with data privacy laws.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Profile CBOS with best practices to serve as model of best practice.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. Based on survey, create expansion plan including training.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	
Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	
Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	
Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	
Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	
Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	
Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	
Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	
Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	
Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #3	Pass & Complete	
Milestone #4	Fail	
Milestone #5	Fail	
Milestone #6	Pass & Complete	
Milestone #7	Fail	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 2.a.i.3 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.a.i.4 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 2.a.iii – Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary care and support services

✅ IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

<p>Risk: Delay in claims data has prevented our ability to risk stratify the population and identify the at risk population</p> <p>Mitigation: HH at Risk workgroup has discussed leveraging partners internal capacity to identify members with targeted chronic conditions for initial program focus.</p> <p>Risk: IT readiness of partners for integrated care plans and interactions / transitions among partners.</p> <p>Mitigation: a) Ensure easily implementable integration strategies are in place, such as increasing EHR and RHIO adoption; and b) focus on longer-term solutions, including building a more uniform and sustainable IT infrastructure with a common IT platform and common care-management tools.</p> <p>Risk: Strain on central resources due to ambitious speed and scale targets</p> <p>Mitigation: Consistently encourage advance planning through provider communications and supply additional support as needed before deadlines.</p> <p>Risk: Enrolling members in care management will be difficult if contact information is either out of date or unavailable.</p> <p>Mitigation: Leverage IT infrastructure to enable our partners to quickly share data and access member contact information, often available through inpatient discharge paperwork, community signup sheets, etc.</p> <p>Risk: Ability to scale the care management model from the smaller models in existence today, while gaining partner alignment across the network.</p> <p>Mitigation: Train the workforce in best-in-class practices throughout the region</p>



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 2.a.iii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	Actively Engaged Scale
DY2,Q4	40,352

	Year,Quarter	DY5,Q1	DY5,Q2	DY5,Q3	DY5,Q4
PPS Reported	Baseline Commitment	0	0	0	0
	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				
IA Approved	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Montefiore Medical Center (PPS ID:19)

✅ IPQR Module 2.a.iii.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program.	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task A clear strategic plan is in place which includes, at a minimum: - Definition of the Health Home At-Risk Intervention Program - Development of comprehensive care management plan, with definition of roles of PCMH/APC PCPs and HHs		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Establish the HH at Risk Workgroup (including at a minimum: HHs, PCPs, Hospitals, CBOs), sitting under Clinical Sub-committee.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. In consultation with HH at Risk workgroup and Montefiore CMO define HH at Risk population		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Define the services to be provided to HH at Risk population. (Assessment, creation of Care plan, etc)		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 4. In consultation with HH at Risk Workgroup and Montefiore CMO co- create standardized assessment and referral workflow for HH at risk members deemed HH eligible		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 5. Define interim mechanism of communicating patients identified as HH at risk members to partners		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Co-create a provider level tool kit to include a standard comprehensive care plan and assessments		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 7. Assess partner capability/desire to provide CM services		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 8. Develop partner approach to CM - centralized vs. localized depending on assessment results, and clearly define roles of all		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
parties (HHs, PCMH/APC and PCPs)										
Task 9. Access existing and develop proposed workflows at partner sites to support implementation of CM approach		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 10. In consultation with Workforce Lead complete assessment of CM staffing needs at each participating site		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 11. In consultation with Workforce Lead and Cultural Competency Lead create training curriculum		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 12. Present HH at Risk model and co-created toolkit to Clinical Quality Sub-Committee and Workforce Sub-Committee for review and comment.		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone #2 Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and APCM standards		Provider	<u>Practitioner - Primary Care Provider (PCP)</u>	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
120-50-9899120-50-9biagiotti Emilio										
Task 1. Establish PCMH/APA Certification Working Group to finalize PPS wide roadmap for achieving 2014 Level 3 certification for all relevant providers		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Assess PCMH readiness and certification, using a phased strategy, look at those currently in PCMH and assess gap to 2014 standards (building on results from Feb 2015 IT survey of partners)		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Assess risks and benefits of various strategies of support for PCMH. I.e. (Vendors vs build)		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Identify practices on track (Phase 1) for Level 3 NCQA PCMH transformation vs. those requiring active support (Phase 2) and		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
establish two pathways for phased implementation and support for Level 3 PCMH transformation.										
Task 5. Develop plan to increase adoption of EHR and achievement of Meaningful Use / PCMH 2014 Level 3 standards, including multiple levels of support and timelines to account for different levels of readiness amongst providers.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Develop strategy to align NCQA 2014 PCMH attainment goals with project requirements (i.e. Cardiovascular project crosswalk)		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 7. Assess current progress toward meaningful use/PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Practitioner - Primary Care Provider (PCP)</u>	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: 120-50-9899120-50-9biagiotti Emilio										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Practitioner - Non-Primary Care Provider (PCP)</u>	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Aaron Lisa										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Case Management / Health Home</u>	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Astor Home For Children Fbt										
Task PPS uses alerts and secure messaging functionality.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Assess safety net providers data sharing requirements, HIE		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
connectivity and QE data sharing capabilities										
Task 2. Coordinate with local QE and Cross PPS HIT/HIE workgroup to develop strategy to increase participation adoption and integration		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Engage provider to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Initiate outreach to organizations that have not begun process of sharing information with RHIO		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Implement a process of addressing continuous improvement and training utilizing learning collaboratives		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #4 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM.	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	<u>Safety Net Practitioner - Primary Care Provider (PCP)</u>	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
120-50-9899120-50-9biagiotti Emilio										
Task 1. Define scope and assess eligible participating partners		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess current level of connectivity and EHR usage by provider site across PPS on results from Feb 2015 IT survey of partners)		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop and implement plan to increase adoption of EHR and achievement of PCMH 2014 Level 3 standards in partnership		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
with PPS partners. The plan will outline engagement strategy for providers at varying levels of readiness.										
Task 4. Support partner EHR Implementations and PCMH standards adoption		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Track status and manage progress toward PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	DY3 Q4	Project	N/A	Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Assess current level of connectivity across PPS (refresh of survey completed in Feb. 2015)		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Develop plan for implementing relevant IT platforms to support care management & other population health activities in collaboration with PPS partners		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Utilize data available on attributed population to begin creating relevant patient registries		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Utilize data available on attributed population to begin creating relevant patient registries		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 5. Establish data analytics function to support registries. Reporting will be enhanced as more data becomes available and IT platforms are implemented.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #6 Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Procedures to engage at-risk patients with care management plan instituted.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
1. Convene HH at Risk Workgroup to participate in the development of standardized assessment and care plan elements										
Task 2. Access current systems in use by Health Homes, CBOs and Primary Care Sites. (ability to identify patients needing services, ability generate alerts based on evidence based guidelines, ability to communicate with HIE)		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Develop reports and plan to implement alerting functionality to identify members that would benefit from care management		Project		Completed	01/01/2017	09/30/2017	01/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task 4. Develop policies and procedures detailing protocols for initiating outreach, assessments used, and for interoperability		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. Define mechanism for partners to report to PPS at risk members not identified in stratification for inclusion in HH at risk denominator		Project		Completed	04/01/2017	09/30/2017	04/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task 6. Establish regular reporting based on agreed upon standards to monitor HH @ risk engagement report and patients not yet engaged		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 7. Define, in conjunction with HH at Risk Workgroup and Workforce Sub-Committee, training curriculum for PPS provider staff		Project		Completed	01/01/2017	09/30/2017	01/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task 8. Design ongoing analysis and communications process utilizing claims data to track progress of engaged patients and to monitor for new patient at risk identification.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #7 Establish partnerships between primary care providers and the local Health Home for care management services. This plan should clearly delineate roles and responsibilities for both parties.	DY2 Q4	Project	N/A	Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Each identified PCP establish partnerships with the local Health Home for care management services.		Provider	<u>Practitioner - Primary Care Provider (PCP)</u>	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Each identified PCP establish partnerships with the local Health Home for care management services.		Provider	<u>Case Management / Health Home</u>	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
1. HH At Risk Workgroup in consultation with the CMO to create a resource repository describing the full range of tools and resources available to support PCP's in the CM process										
Task 2. PCP training curriculum will include policies and procedures to guide use of resource repository and referrals for Care Management		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Establish communication links between PCP and health homes (e.g. community forum)		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #8 Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health departments).	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has established partnerships to medical, behavioral health, and social services.		Provider	<u>Practitioner - Primary Care Provider (PCP)</u>	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS has established partnerships to medical, behavioral health, and social services.		Provider	<u>Case Management / Health Home</u>	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS uses EHRs and HIE system to facilitate and document partnerships with needed services.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Review CHNA to assess shortages of community resources i.e. (transportation providers, peer resources, transitional housing)		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Survey LGUs to identify scope of current services and identify gaps to foster alignment and improve the continuum of care		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 3. HH at Risk Work Group in consultation with the CMO to create a resource repository describing the full range of tools and resources available		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4. Establish communication links between PCP and behavioral health providers/social services (e.g. community forum, formal networks)		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Assess existing collaborations in the community (between		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
primary care and behavioral health/social services/LGUs)										
Task 6. Assess current partner EMR capability to track referrals to HH, behavioral, and social services		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 7. HH at Risk workgroup to develop protocols for documentation and referral, including use of resource repository		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 8. Training curriculum will include policies and procedures to guide use of resource repository to facilitate referral to Behavioral Health or Social Services, as needed.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population.	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has adopted evidence-based practice guidelines for management of chronic conditions. Chronic condition appropriate evidence-based practice guidelines developed and process implemented.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative evidence-based care practices.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS has included social services agencies in development of risk reduction and care practice guidelines.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Culturally-competent educational materials have been developed to promote management and prevention of chronic diseases.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. HH at Risk Workgroup (to include social services agencies) establishes regularly scheduled formal meetings		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. HH at Risk workgroup identifies patient populations for which evidence based guidelines are needed		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Health Home at Risk group works in collaboration with Clinical Quality Sub-committee to review existing and establish new evidence based guidelines drawing on latest best practice		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
4. Health Home at Risk Training curriculum, described above, includes use of evidence based guidelines										
Task 5. Clinical Quality Sub-committee signs off on updates and changes, as needed		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. HH at Risk training curriculum, developed in consultation with and reviewed by Workforce and Cultural Competency Lead reflects use of evidence based guidelines		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop a Health Home At-Risk Intervention Program, utilizing participating HHS as well as PCMH/APC PCPs in care coordination within the program.	
Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.	
Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	
Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM.	
Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	
Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	
Establish partnerships between primary care providers and the local Health Home for care management services. This plan should clearly	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
delineate roles and responsibilities for both parties.	
Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health departments).	
Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Fail	
Milestone #3	Pass & Complete	
Milestone #4	Fail	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Fail	
Milestone #8	Fail	
Milestone #9	Fail	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✓ IPQR Module 2.a.iii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-point Assessment	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.a.iii.5 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 2.a.iv – Create a medical village using existing hospital infrastructure

✓ IPQR Module 2.a.iv.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

<p>Risk: Partners may not receive CRFP funding to support required transformation</p> <p>Mitigation: Projects for Medical Villages that do not receive capital funding will be scaled appropriately and HVC will explore "virtual" medical villages to include use of tele-health and/or diversion to nearby Primary Care or Behavioral Health services as indicated in the ED Care Triage project</p> <p>Risk: Participating partners may not be able to transition their planning to reflect value-based concepts</p> <p>Mitigation: Provide continued planning services to partner boards and executive teams. Through it's Care Management Office (CMO) and in partnership with the HVC, Montefiore will expand its efforts to implement population health services to include all payers thus allowing for consistent planning that can be applied to all patients.</p> <p>Risk: Legal risk, associated with anti-trust issues.</p> <p>Mitigation: The DSRIP framework and constraints will help manage this risk in relation to the Medicaid population. For other lines of business, care will be taken to develop policies, procedures, and governance to protect consumers' access to high quality care at reasonable costs.</p> <p>Risk: Increased financial strain on the host Medical Village community hospitals due to reduction of staffed beds without corresponding replacement of revenue.</p> <p>Mitigation strategies include: a) Engaging stakeholder to co-design the medical villages and allow for phased reductions of staffed beds and phased transformation of the unused space. b) Utilizing Montefiore's experience in managing risk to implement and offer population health services to the Medicaid MCOs active in the Medical Village service areas, with a goal of entering into shared savings and risk bearing contracts prior to the end of the DSRIP period. The shared savings and risk bearing operating margins have the potential to offset lost inpatient and emergency room revenue. Coupled with the DSRIP program, the phased approach will reduce negative financial impact. c) Implementing and offering shared savings and risk bearing contracts to other types of payers active in the service area d)evaluate this risk as part of VAPAP financial sustainability analysis</p> <p>Risk: As the transition to VBP evolves there will be more reductions in staffed beds and increased need for remodeled space. There is a risk that that capital will not be available for future renovations.</p> <p>Mitigation: Develop a focused and collaborative effort to raise capital for Medical Villages</p>
--



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Risk: Medical Villages may have multiple cultures operating within one physical structure, due to varying approaches to value-based reimbursement for different lines of business.

Mitigation: Convert to value-based care for all payers in the most efficient manner possible, leveraging the experience of Montefiore's CMO.

Risk: Ability to retrain and hire staff in a timeframe consistent with transformation timetables for the Medical Villages.

Mitigation: Leverage the experience of Montefiore CMO and partnership with 1199 in designing curriculum for retraining of the current workforce and training new healthcare workers.

Risk: The physical space and the governance structure of the Medical Villages may not be designed appropriately.

Mitigation: HVC will design the medical village governance and business structures to reflect the interests of all parties and the desired objectives of a) phased reductions of staffed beds; b) repurposing of under-utilized space in a manner that improves the health status for the populations served; c) lowering costs for all payers.

Risk: Obtaining the necessary permits and the associate risk of potential construction cost overruns.

Mitigation: Ongoing monitoring of project including budget and process, escalate potential issues with appropriate governing body. Leverage the decades of experience in managing construction projects each Medi



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 2.a.iv.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	11,136

	Year,Quarter	DY5,Q1	DY5,Q2	DY5,Q3	DY5,Q4
PPS Reported	Baseline Commitment	0	0	0	0
	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				
IA Approved	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 2.a.iv.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Convert outdated or unneeded hospital capacity into an outpatient services center, stand-alone emergency department/urgent care center or other healthcare-related purpose.	DY4 Q2	Project	N/A	Completed	01/01/2016	09/30/2018	01/01/2016	09/30/2018	09/30/2018	DY4 Q2
Task A strategic plan is in place which includes, at a minimum: - Definition of services to be provided in medical village and justification based on CNA - Plan for transition of inpatient capacity - Description of process to engage community stakeholders - Description of any required capital improvements and physical location of the medical village - Plan for marketing and promotion of the medical village and consumer education regarding access to medical village services		Project		Completed	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task Project must reflect community involvement in the development and the specific activities that will be undertaken during the project term.		Project		Completed	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task 1. Engage partner hospitals to discuss the co-creation of the future state vision.		Project		Completed	04/01/2015	06/01/2016	04/01/2015	06/01/2016	06/30/2016	DY2 Q1
Task 2. Conduct preliminary facility surveys to assess suitability of space for potential uses and estimated required capital.		Project		Completed	04/01/2015	06/01/2015	04/01/2015	06/01/2015	06/30/2015	DY1 Q1
Task 3. Conduct preliminary partner baseline financial evaluation		Project		Completed	04/01/2015	06/01/2015	04/01/2015	06/01/2015	06/30/2015	DY1 Q1
Task 4. Support partners in submitting requests for CRFP funding.		Project		Completed	04/01/2015	06/01/2015	04/01/2015	06/01/2015	06/30/2015	DY1 Q1
Task 5. Coordinate with VAPAP facilities to develop VAPAP plans that are supported by and leverage DSRIP programmatic initiatives. Monitor throughout DSRIP project.		Project		Completed	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
6. Develop strategic program plan including population projections, partner opportunities, readiness assessments, community need, etc.) for projects.										
Task 7. Create analytics template to define inappropriate utilization patterns including a review of ACS (Ambulatory Care Sensitive) conditions related to avoidable hospital admissions and ER utilization		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 8. Identify pilot sites and project champions for each site and establish regularly scheduled meetings.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 9. Develop standardized approach for planning at each medical village site, develop future state of program for facilities; to include transition of inpatient capacity and programs that migrate to another setting		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 10. Establish community engagement workgroups by geographic area to identify community resources, & build awareness of the availability of services. Workgroups will include patients, & CBOs		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 11. Finalize strategic plan .		Project		Completed	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task 12. Create site specific facility plan, and construction plan.		Project		Completed	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task 13. In consultation with Cultural Competency Lead and Communications Manager create consumer education regarding medical village services		Project		Completed	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task 14. Develop communications plan to engage media and create community awareness		Project		Completed	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task 15. Collect and assess feedback from pilot sites and modify the plan as appropriate		Project		Completed	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task 16. Replicate steps with next wave/s of Medical Village sites		Project		Completed	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2
Milestone #2 Provide a detailed timeline documenting the specifics of bed reduction and rationale. Specified bed reduction proposed in the project must include active or "staffed" beds.	DY2 Q4	Project	N/A	Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS has bed reduction timeline and implementation plan in place with achievable targeted reduction in "staffed" beds.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Model financial implications of bed reduction scenarios to inform sustainability plan.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. Develop bed reduction toolkit based on (1) expected market trends for inpatient utilization and (2) impact of DSRIP projects and other delivery system transformation programs.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Initiate standardized process to spread strategy across planned medical village projects		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 4. Work with partners and community stakeholders to refine scenarios based on regional context and align on preliminary targets.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Work with partners to refine targets and develop roadmap, including implementation of medical villages and workforce strategy.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Finalize bed reduction plan, reviewed by the MHVC Steering Committee.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #3 Ensure that all eligible participating PCPs meet NCQA 2014 Level 3 PCMH accreditation and/or meet state-determined criteria for Advanced Primary Care Models by the end of DSRIP Year 3.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards.		Provider	<u>Safety Net Practitioner - Primary Care Provider (PCP)</u>	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Amurao Aurora A Md										
Task 1. Establish PCMH/APA Certification Working Group to finalize PPS wide roadmap for achieving level 3 certification for all relevant providers		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Assess PCMH readiness and certification, look at those		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
currently in PCMH and assess gap to 2014 standards (building on results from Feb 2015 IT survey of partners)										
Task 3. Identify practices on track (Wave 1) for Level 3 NCQA PCMH transformation vs. those requiring active support (Wave 2) and establish two pathways for phased implementation and support for Level 3 PCMH transformation.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Develop plan to increase adoption of EHR and achievement of Meaningful Use / PCMH Level 3 standards, including multiple levels of support and timelines to account for different levels of readiness amongst providers.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Develop strategy to align NCQA 2014 PCMH attainment goals with project requirements		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Assess current progress toward meaningful use/PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Ensure that all safety net providers participating in Medical Villages are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	DY4 Q2	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Practitioner - Primary Care Provider (PCP)</u>	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Amurao Aurora A Md										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Practitioner - Non-Primary Care Provider (PCP)</u>	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Adam Antoine										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Hospital</u>	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Montefiore New Rochelle Hosp										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Mental Health</u>	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Adam Antoine										
Task 1. Identify provider data sharing requirements and assess partner and QE data sharing capabilities and current HIE participation (refresh of February survey)		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 2. Coordinate with local QE and Cross PPS HIT/HIE workgroup to develop strategy to increase participation adoption and integration		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 4. Engage provider to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Initiate outreach to organizations that have not begun process of sharing information with RHIO		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Implement a process of addressing continuous improvement and training leveraging learning collaboratives		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Establish requirements to track actively engaged patients and align with population health objectives. Requirements will include performance measures.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess system capabilities and analyze gaps in meeting established requirements to track patients identify additional technology and opportunities leverage QE data		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 3. Develop a plan to implement additional technology identified as well refine data analytics process for population management activities		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Leverage analytics established for population health to generate reports to monitor performance of implementation of the protocol		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone #6 Ensure that EHR systems used in Medical Villages meet Meaningful Use Stage 2	DY4 Q2	Project	N/A	Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 1. Define scope and assess eligible participating partners		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess current level of connectivity and EHR usage by provider site across PPS		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop and implement plan to increase adoption of EHR and achievement of PCMH 2014 Level 3 standards in partnership with PPS partners. The plan will outline engagement strategy for providers at varying levels of readiness.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Support partner EHR Implementations and PCMH standards adoption		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Track status and manage progress toward PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #7 Ensure that services which migrate to a different setting or location (clinic, hospitals, etc.) are supported by the comprehensive community needs assessment.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Strategy developed for migration of any services to different setting or location (clinic, hospitals, etc.).		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Review CNA to identify deficiencies in services		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
2. Establish community engagement work groups by geographic area to identify community resources, & build awareness of the availability of services. Workgroups will include patients, CBOs and LGUs.										
Task 3. In consultation with Cultural Competency lead and Communication Manager create consumer education regarding access to Medical Village services.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Develop communications plan to engage media and create community awareness		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Convert outdated or unneeded hospital capacity into an outpatient services center, stand-alone emergency department/urgent care center or other healthcare-related purpose.	
Provide a detailed timeline documenting the specifics of bed reduction and rationale. Specified bed reduction proposed in the project must include active or "staffed" beds.	
Ensure that all eligible participating PCPs meet NCQA 2014 Level 3 PCMH accreditation and/or meet state-determined criteria for Advanced Primary Care Models by the end of DSRIP Year 3.	
Ensure that all safety net providers participating in Medical Villages are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	
Use EHRs and other technical platforms to track all patients engaged in the project.	
Ensure that EHR systems used in Medical Villages meet Meaningful Use Stage 2	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Ensure that services which migrate to a different setting or location (clinic, hospitals, etc.) are supported by the comprehensive community needs assessment.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Fail	
Milestone #2	Pass & Complete	
Milestone #3	Fail	
Milestone #4	Fail	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✓ IPQR Module 2.a.iv.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-point Assessment	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.a.iv.5 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 2.b.iii – ED care triage for at-risk populations

✓ IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

<p>Risk: Regulatory restrictions on paramedics will prevent diversion away from the ER.</p> <p>Mitigation strategies include: HVC has applied for regulatory relief to enable the necessary diversion away from the ER for non-emergency patient needs. Further, we will recruit supervising ER physicians to aid in diversion and support services (both for the EMT as well as for the member's primary care provider)</p> <p>Risk: Difficulty shifting the culture of physicians away from sending patients to the ER as a default and toward shifting members to outpatient settings.</p> <p>Mitigation strategies include: a) Dedicate efforts to engaging physicians and helping them understand not only the transition to value-based payments but also the financial incentives in meeting outcome metrics b) Improve connectivity and access to member care plans so that physicians can make appropriate decisions for members c) Emphasize the positive benefits to receiving coordinated care</p> <p>Risk: ED Care Triage will cause a change in staffing requirements and skills: Patient Navigators, additional PCP's and reduction in the ED staffing levels.</p> <p>Mitigation: Early engagement of partners in the project design process of workforce subcommittee and associated workgroups.</p> <p>Risk: Some providers may be unable to meet EHR and HIE requirements in early years, including the need for alerts/secure messaging and ER navigator access to PSYCKES and may encounter insufficient funding for HIE connections given the high prices vendors may charge to migrate data or create interfaces</p> <p>Mitigation strategies include : a)Work with IT workstream to provide tech assistance, in partnership with local CBOs or relevant organizations, and develop workarounds until practices have adopted EHRs b) Explore leveraging scale to get volume based discounts and variable pricing d) Encourage providers to leverage funding from NYS Data Incentive program and Medicaid Meaningful Use program e)Conduct population profile to identify at risk patients, coordinate care and establish alerts</p> <p>Risk: Financial implication on hospitals based on the diversion of patients to primary care</p> <p>Mitigation Strategies include: a) Hospitals will be primary in our funds flow design for this project. In addition we will evaluate this risk as part of VAPAP financial sustainability analysis. Overlap in ED Care Triage and Medical Village b) PPS will work with ER operations staff to help identify areas of operational improvement to assist in the offset of revenue reduction. c) Encourage the organization to create Hospital based primary care</p>



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

services to divert patient visits to, which aligns with our medical village project.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 2.b.iii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	5,057

	Year,Quarter	DY5,Q1	DY5,Q2	DY5,Q3	DY5,Q4
PPS Reported	Baseline Commitment	0	0	0	0
	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				
IA Approved	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✅ IPQR Module 2.b.iii.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Establish ED care triage program for at-risk populations	DY3 Q2	Project	N/A	Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Stand up program based on project requirements		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 1. Analyze member claims data to identify ED utilization patterns and to identify hotspots		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Review partner survey data to identify Hospital and PCPs capability for open access scheduling		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 3. Define key roles for ED Care Triage Workgroup participation and recruit to identify appropriate representation of partners to include clinical champions (Hospitals, PCPs, CBOs, LGU, Paramedics)		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. Conduct ED partner site visits to identify existing program in place and assess readiness for changes		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Convene ED Care Triage Workgroup (Hospitals, PCPs, HHs, CBOs, CMO)		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 6. Based on review of site visits, identify Pilot site/s to implement project.		Project		Completed	03/01/2016	09/30/2016	03/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 7. Access existing workflows and navigator like roles at pilot site/s, identify opportunities for improvement and share best practice		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 8. Create ED Care Triage future state vision, program description and materials to orient other staff on the project's goals, scope and activities as well as the implementation schedule		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 9. In consultation with ED Care Triage workgroup and Montefiore		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
CMO create guidelines and assessment templates and establish referral protocols for connecting members with PCP and/or Health Home services.										
Task 10 Create a template for care transition record to share with PCP (or provider that patient must follow up with), health home care manager and community-based organizations identified as referral sources		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 11. Create a staffing plan including job descriptions and role-specific competencies for care transition staff and suggested staffing ratios		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 12. In consultation with Workforce lead, create a curriculum for care transition staff training		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 13. In consultation with MCOs, CBOs and Cultural Competency lead co-create culturally competent member educational materials that can be distributed at hospitals and PCP offices identifying urgent care facilities and PCPs offering open access scheduling.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 14. In consultation with Director of Workforce and Training and Medical Director establish training to support the use of MI based strategies to change patient utilization patterns.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 15. Establish guidelines on how to collect and report care transition metrics for DSRIP reporting purposes		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 16. Roll out ED Care Triage model at pilot sites		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 17. Monitor ongoing performance, analyze clinical and operational outcomes and identify timelines for additional practice sites for spread of successful tests of change.		Project		Completed	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 18. Convene learning collaboratives to collect feedback and modify tools/workflows as necessary		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling.	DY3 Q2	Project	N/A	Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers. c. Ensure real time notification to a Health Home care manager as applicable										
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards.		Provider	<u>Safety Net Practitioner - Primary Care Provider (PCP)</u>	Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Providers Associated with Completion:										
Agarwal Reena Md										
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Encounter Notification Service (ENS) is installed in all PCP offices and EDs		Provider	<u>Safety Net Practitioner - Primary Care Provider (PCP)</u>	Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Providers Associated with Completion:										
Aggarwal Om Parkash Md										
Task Encounter Notification Service (ENS) is installed in all PCP offices and EDs		Provider	<u>Safety Net Hospital</u>	Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Providers Associated with Completion:										
Nyack Hsp										
Task 1. Establish PCMH/APA Certification Working Group to finalize PPS wide roadmap for achieving 2014 Level 3 certification for all relevant providers		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Assess PCMH readiness and certification, using a phased strategy, look at those currently in PCMH and assess gap to 2014 standards (building on results from Feb 2015 IT survey of partners)		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Assess risks and benefits of various strategies of support for		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PCMH. Ie. (Vendors vs build)										
Task 4. Identify practices on track for Level 3 NCQA PCMH transformation vs. those requiring active support and establish two pathways for phased implementation and support for Level 3 PCMH transformation.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Develop plan to increase adoption of EHR and achievement of Meaningful Use / PCMH 2014 Level 3 standards, including multiple levels of support and timelines to account for different levels of readiness amongst providers.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Develop strategy to align NCQA 2014 PCMH attainment goals with project requirements (i.e. Cardiovascular project crosswalk)		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 7. Assess current progress toward meaningful use/PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 8. Assess safety net providers data sharing requirements, HIE connectivity and QE data sharing capabilities		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 9. Coordinate with local QE and Cross PPS workgroup to develop strategy to increase participation adoption and integration		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 10. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 11. Engage provider to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 12. Initiate outreach to organizations that have not begun process of sharing information with RHIO		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 13. Implement a process of addressing continuous improvement and training leveraging learning collaborative		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider: a. Patient navigators will assist the presenting patient to receive	DY3 Q2	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need. b. Patient navigator will assist the patient with identifying and accessing needed community support resources. c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).										
Task A defined process for triage of patients from patient navigators to non-emergency PCP and needed community support resources is in place.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. ED Care Triage Work Group in consultation with Montefiore CMO drafts assessment and triage protocols for diversion of patients with non-emergent needs (to be included in the project toolkit)		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Present toolkit to the Clinical Quality Sub-Committee for comment		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Disseminate toolkits to Pilot sites to include; guidance for; the pre-discharge visit, the initial post-discharge call, the second post-discharge call, for a pharmacy review, and documenting care transition activities at the patient level		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Develop in consultation with Workgroup Sub-Committee, job descriptions for patient navigators		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Create training curriculum for navigators and existing staff on ED Care Triage program (to include the use of MI based strategies)		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Disseminate policies and procedures detailing diversion protocols and documentation for reporting purposes, to include ability to support ENS		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 7. Monitor pilot sites compliance with program protocols, policies and procedures		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 8. Monitor sites ability to utilize ENS and secure messaging		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols and operations in place to transport non-acute patients to appropriate care site. (Optional).		Provider	<u>Safety Net Hospital</u>	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
Montefiore New Rochelle Hosp										
Task 1. ED Care Triage Workgroup will develop criteria to identify members that have non emergent conditions (assessments)		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. ED Care Triage Workgroup with clinical project champions will document protocols for diversion after initial assessment		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 3. Present assessment and diversion protocols to Clinical Quality Sub- Committee for comment		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 4. Identify mechanism/s for transporting patients presenting with non-emergent needs to Primary Care site. Transportation mechanism may differ by ED site. (Some sites may initially divert patients offsite but eventually contain capacity to provider services onsite e.g. Medical Villages)		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 5. Explore the possibility of diverting members presenting with non-emergent needs via EMTs (ambulance)		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Convene meetings with MCOs to discuss diversion and transport. Discuss potential use of MCO funding and/or coordinated Medicaid transportation.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 7. In consultation with Workforce & Training Lead, develop training to support appropriate assessment and utilization of diversion protocols		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 1. Clinical subcommittee workgroup establishes requirements to track actively engaged patients and aligns it with population health objectives. Requirements will include performance measures.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess system capabilities and analyze gaps in meeting established requirements to track patients identify additional technology and opportunities leverage QE data		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop a plan to implement additional technology identified as well as refining data analytics process for population management activities		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Leverage analytics established for population health to generate reports to monitor performance of implementation of the protocol		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Establish ED care triage program for at-risk populations	
Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling. a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers. c. Ensure real time notification to a Health Home care manager as	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
applicable	
For patients presenting with minor illnesses who do not have a primary care provider: a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need. b. Patient navigator will assist the patient with identifying and accessing needed community support resources. c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).	
Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)	
Use EHRs and other technical platforms to track all patients engaged in the project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Fail	
Milestone #3	Pass & Complete	
Milestone #4	Pass (with Exception) & Complete	
Milestone #5	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✓ IPQR Module 2.b.iii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone Milestone 1 - Supporting documentation for documentation already uploaded to Prescribed Milestone.	Completed	Supporting Appendix packet documentation for Prescribed Milestone 1 - unable to load there as reached file capacity.	07/01/2017	09/30/2017	07/01/2017	09/30/2017	09/30/2017	DY3 Q2

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-point Assessment	
Milestone 1 - Supporting documentation for documentation already uploaded to Prescribed Milestone.	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.b.iii.5 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 3.a.i – Integration of primary care and behavioral health services

✅ IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The Risks and Mitigations for Models 1, 2 and 3 has been uploaded as an attachment based on guidance from KPMG and the IA as mechanism for dealing with the character limitation in MAPP.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 3.a.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	80,240

	Year,Quarter	DY5,Q1	DY5,Q2	DY5,Q3	DY5,Q4
PPS Reported	Baseline Commitment	0	0	0	0
	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				
IA Approved	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✅ IPQR Module 3.a.i.3 - Prescribed Milestones

Models Selected		
Model 1	Model 2	Model 3

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	DY3 Q4	Model 1	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards by the end of DY3.			Provider	<u>Practitioner - Primary Care Provider (PCP)</u>	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:											
120-50-9899120-50-9biagiotti Emilio											
Task Behavioral health services are co-located within PCMH/APC practices and are available.			Provider	<u>Mental Health</u>	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:											
056767450bernabo Daniela											
Task 1. PPS will assess PCMH readiness and certification of each practice and assess gap to 2014 standards. PPS will initiate outreach to organizations that are not on track and facilitate planning.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Practices will complete inventory of available and needed resources to support onsite behavioral health co-location			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. PPS will assist practices in identifying and compiling a list of available behavioral service providers,			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
including behavioral health organizations willing to establish partnership arrangements.											
Task 4. Primary care practices will develop alliances with behavioral health service providers leading to partnership contracts for service co-location.			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 5. PPS, in conjunction with the workforce subcommittee, will provide guidance regarding required elements of job descriptions for behavioral health providers, including level of licensure and qualifications and tasks specific to co-located care.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. PPS will assist Article 28 clinics in obtaining regulatory relief that will allow behavioral health billing for psychotherapy sessions by licensed mental health practitioners at the primary care site, and on the same day as medical appointments.			Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 1	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. PPS will establish a behavioral health integration work group composed of clinical leads including both primary care and behavioral health clinicians. Work group will review and adapt established evidence-based guidelines and protocols for behavioral health integration including medication management and care engagement processes. Meetings will occur at regular intervals and ad hoc.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Work group will develop a plan for dissemination of			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
evidence-based guidelines and materials along with implementation toolkit to the practices.											
Task 3. Build a region wide learning collaborative to facilitate exchange of inter-practice ideas, solutions to barriers, and ways to maintain high fidelity to models			Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Develop a repository for best practices and implementation toolkits, and for sharing effective strategies and solutions for overcoming barriers			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Explore collaboration with other PPSs (Albany, SBHC, FFLPs, HHC, WMC) to share best practices, educational materials, training strategies and strategies to overcome project implementation barriers.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	DY3 Q4	Model 1	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Policies and procedures are in place to facilitate and document completion of screenings.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health provider as measured by documentation in Electronic Health Record.			Provider	<u>Practitioner - Primary Care Provider (PCP)</u>	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:											
120-50-9899120-50-9biagiotti Emilio											
Task			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
1. PPS will survey practice sites to understand current screening protocols and workflows											
Task 2. PPS will provide practice sites with guidelines regarding screening expectations, with toolkits for implementing universal screening and support train the trainer program			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Practices will disseminate to staff the training materials for effective screening, and develop train the trainer capacity within the practice.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Practices will identify and train personnel who will administer and document screening.			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 5. PPS will provide guidelines for assessing and reporting on screener competency.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. Practices will report to PPS their capacity for documentation of behavioral health screening measures within the electronic medical record.			Project		Completed	01/01/2017	09/30/2017	01/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task 7. PPS will provide opportunities for practices to request assistance on overcoming barriers to electronic documentation of behavioral health screening measures			Project		Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 8. PPS will develop clinical guidelines for referrals to and communication with behavioral health providers			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 9. PPS will develop guidance document specifying clinical scenarios which require warm handoff from medical to behavioral provider or vice versa.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 1	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project


Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 1. Practices will demonstrate EHR integration of medical and behavioral health clinical information within individual patient records. This step may be dependent on regulatory relief in circumstances involving collaboration between multiple clinical entities.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. PPS will define minimal required elements for registry functionality, develop list of preferred vendors, and review practice registry choices in order to ensure that there is the capacity to adopt and maintain a registry of all patients engaged in the project.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. PPS will assess practices capacity to track required clinical and process outcomes over time for actively engaged patients and to report data to PPS on a regular basis			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. PPS will evaluate the ability to leverage direct messaging to facilitate communication between providers. This process may be dependent on regulatory relief.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Co-locate primary care services at behavioral health sites.	DY3 Q4	Model 2	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Primary care services are co-located within behavioral Health practices and are available.			Provider	<u>Practitioner - Primary Care Provider (PCP)</u>	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: 120-50-9899120-50-9biagiotti Emilio											
Task Primary care services are co-located within behavioral Health practices and are available.			Provider	<u>Mental Health</u>	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:											

**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)



Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
056767450bernabo Daniela											
Task 1. PPS will investigate need for relief of PCMH/APCM requirement for MDs not affiliated with a PCMH level 3 practice, who are providing primary care services within a behavioral health practice.			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 2. Behavioral Health clinics will complete inventory of available and needed resources to support onsite primary care co-location services			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. PPS will assist behavioral health clinics in identifying and compiling a list of available primary care providers, including primary care sites willing to establish partnership arrangements.			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 4. Behavioral health clinics will develop alliances with primary care providers or clinics leading to partnership contracts for service co-location.			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 5. PPS, in conjunction with the workforce subcommittee, will provide guidance regarding required elements of job descriptions for primary care providers, including level of licensure and tasks specific to co-located care.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. PPS will provide guidance to behavioral health clinics, as needed, to outfit clinical space to accommodate medical exams and procedures in accordance with DOH/OMA/OASA regulations and integrated outpatient services requirements			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 7. PPS will assist Article 31 clinics in obtaining regulatory relief that will allow billing for primary care visits including preventive care delivered within the behavioral health clinic, and on the same day as behavioral health appointments.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #6	DY2 Q4	Model 2	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop collaborative evidence-based standards of care including medication management and care engagement process.											
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. PPS will establish a work group composed of clinical leads including both primary care and behavioral health clinicians. Work group will review and adapt established evidence-based guidelines and protocols for primary care including medication adherence, quality measures, preventive services, and care engagement processes. Meetings will occur at regular intervals and ad hoc.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Work group will develop a plan for the dissemination of primary care quality guidelines and compile implementation toolkits for distribution to behavioral health clinics.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Build a region wide learning collaborative to facilitate exchange of inter-practice ideas, solutions to barriers, and ways to maintain high fidelity to models			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Develop a repository for best practices and implementation toolkits, and for sharing effective strategies and solutions for overcoming barriers			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Explore collaboration with other PPSs (Albany, SBHC, FFLPs, HHC, WMC) to share best practices, educational materials, training strategies and strategies to overcome project implementation barriers.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #7 Conduct preventive care screenings, including physical	DY3 Q4	Model 2	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and behavioral health screenings.											
Task Screenings are conducted for all patients. Process workflows and operational protocols are in place to implement and document screenings.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record.			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task At least 90% of patients receive primary care services, as defined by preventive care screenings at the established project sites (Screenings are defined as physical health screenings for primary care services and industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT for behavioral health).			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	<u>Practitioner - Primary Care Provider (PCP)</u>	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:											
120-50-9899120-50-9biagiotti Emilio											
Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	<u>Mental Health</u>	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:											
056767450bernabo Daniela											
Task 1. PPS will survey behavioral health clinics to understand current behavioral health and medical screening protocols and workflows.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. PPS will provide behavioral health clinics with guidelines regarding behavioral health and medical screening expectations, along with toolkits for			Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
implementing universal behavioral health and medical screening.											
Task 3. Behavioral health clinics will offer evidence-based primary care preventive screenings and regular appointments.			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 4. Behavioral health clinics submit to PPS for review policies, procedures, and plan for educating all staff in the implementation of universal behavioral health and medical screening			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. Practices will disseminate to staff the training materials for effective screening, and develop train the trainer capacity within the practice			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. Practices will identify and train personnel on the behavioral health and primary care teams who will administer and document screening.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 7. PPS will provide guidelines for assessing and reporting on screener competency.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 9. PPS will establish guidelines for behavioral health and preventive medical screening rates in order to identify unmet needs in the behavioral health clinic population.			Project		Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 10. Practices will report to PPS their capacity for documentation of behavioral health and medical screening measures within the behavioral health electronic medical record			Project		Completed	01/01/2017	09/30/2017	01/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task 11. PPS will provide opportunities for behavioral health clinics to request assistance if needed on overcoming barriers to electronic documentation of behavioral health and medical screening measures			Project		Completed	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 12. PPS will develop clinical guidelines for referrals to and communication between primary care and			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
behavioral health clinicians.											
Task 13. PPS will develop guidance document specifying clinical scenarios which require face-to-face warm handoff between medical and behavioral health provider			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 8. Behavioral health clinics will report behavioral health and medical screening yields to PPS for review on a regular basis.			Project		Completed	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 2	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 1. Behavioral health practices will demonstrate EHR integration of medical and behavioral health clinical information within individual patient records. This step may be dependent on regulatory relief in circumstances involving collaboration between multiple clinical entities.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. PPS will define minimal required elements for registry functionality, develop list of preferred vendors, and review practice registry choices in order to ensure that there is the capacity to adopt and maintain a registry of all patients engaged in the project.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Practices will assess the capacity to track required process and clinical outcomes for actively engaged patients over time and to report data to PPS on a regular basis			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task			Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
4. PPS will evaluate the ability to leverage direct messaging to facilitate communication between providers. This process may be dependent on regulatory relief.											
Milestone #9 Implement IMPACT Model at Primary Care Sites.	DY3 Q4	Model 3	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented IMPACT Model at Primary Care Sites.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Practices will complete inventory of available and needed resources to support IMPACT model implementation.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. PPS, in conjunction with the workforce subcommittee, will provide guidance regarding required elements of job descriptions for the consulting psychiatrist and depression care manager, including level of licensure, qualifications and tasks specific to the IMPACT model.			Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. PPS will assist Article 28 practices in obtaining regulatory relief that will allow behavioral health billing for psychotherapy sessions by licensed mental health practitioners at the primary care site, and on the same day as medical appointments.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. PPS provides information and required training toolkits on the IMPACT model to PCPs, depression care managers and consulting psychiatrists.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. PPS will provide guidance to integrated practices regarding the completion of collaborative agreements with outpatient specialty mental health and outpatient specialty substance use treatment providers for patients requiring specialty behavioral health services beyond the scope of the integrated practice.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. PPS will collaborate with OneCityHealth to jointly develop web based training resources for depression			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
collaborative care teams to support project implementation											
Task 7. PPS will provide guidance in developing a case-based payment model to support implementation of the IMPACT model in primary care, including stepped care, short term counseling and medication management, and will assist in negotiating contracts with Managed Care Organizations in keeping with NYS parity and other insurance laws. Negotiation will include provision of adequate reimbursement for required elements of the model			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 8. Build a region wide learning collaborative to facilitate exchange of inter-practice ideas, solutions to barriers, and ways to maintain high fidelity to models			Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 9. Explore collaboration with other PPSs (Albany, SBHC, FFLPs, HHC, WMC) to share best practices, educational materials, training strategies and strategies to overcome project implementation barriers.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 10. Collaborate on the development of statewide repository for best practices and implementation toolkits, for sharing effective strategies and solutions for overcoming barriers			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	DY2 Q4	Model 3	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process to facilitate collaboration between primary care physician and care manager.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Policies and procedures include process for consulting with Psychiatrist.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 1. PPS will establish an IMPACT work group composed of clinical leads including both primary care and behavioral health clinicians. Work group will review and adapt established evidence-based guidelines and protocols for behavioral health integration including stepped treatment, medication management, brief therapy modalities, and care engagement processes. Meetings will occur at regular intervals and ad hoc.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. IMPACT integration work group will develop plan for dissemination of evidence-based IMPACT guidelines and materials along with implementation toolkit to the primary care practices.			Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. PPS will develop training and clinical assessment materials to ensure fidelity with IMPACT model			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. PPS will provide guidance to ensure that integrated practice polices and procedure include description of the consulting psychiatrist role, training in the psychiatrist role for all clinical staff, and process and guidelines for contacting the consulting psychiatrist.			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	DY2 Q4	Model 3	Project	N/A	Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies qualified Depression Care Manager (can be a nurse, social worker, or psychologist) as identified in Electronic Health Records.			Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Depression care manager meets requirements of IMPACT model, including coaching patients in behavioral activation, offering course in counseling, monitoring depression symptoms for treatment response, and completing a relapse prevention plan.			Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Integrated practices provide PPS with FTE and identities of qualified Depression Care Managers			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
including licensure as identified in Electronic Health Records for each site											
Task 2. PPS will provide guidance on development of the Depression Care Manager's unique role, as well as recommendations on determining the appropriate panel size.			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 3. Integrated practices to share panel size to FTE ratio's on a regular basis; the frequency will be determined by the PPS Clinical Quality Sub-Committee..			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 4. PPS will facilitate coaching and training program standards for Depression Care Managers, including train the trainer programs, to ensure maintenance of a skilled behavioral health team over time.			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Depression Care Manager will receive training in evidence-based models of brief therapeutic interventions including behavioral activation and coaching, problem solving therapy, CBT, and MI			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. PPS to establish "Community of Practice" peer supervision group for Depression Care Managers to share challenges, success stories, learning and strategies to prevent burnout.			Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	DY2 Q4	Model 3	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task All IMPACT participants in PPS have a designated Psychiatrist.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. PPS will assist Article 28 practices in determining adequate consulting psychiatrist FTE contracts, and will develop a strategy to facilitate sharing of IMPACT model's consulting psychiatrist role FTE between multiple practices as needed			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Integrated practices will provide PPS with identity			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and % FTE of consulting psychiatrist											
Task 3. Each psychiatrist will have weekly meetings (on site or through telephonic or videoconferencing) with the depression care manager of each of the teams they support to review registry and discuss clinical cases.			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4. Psychiatrist will be available to primary care providers for case reviews, medication recommendations, and coordination of medical and behavioral health treatment plans for complex patients			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #13 Measure outcomes as required in the IMPACT Model.	DY3 Q4	Model 3	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. PPS will survey primary care practice sites to understand current screening protocols and workflows			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. PPS will provide practice sites with guidelines regarding screening expectations, with toolkits for implementing universal screening and support train the trainer program.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Practices will identify personnel on the care team who will administer and document screening and will provide training or effective screening, as well as develop train the trainer capacity within the practice			Project		Completed	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 4. Practices will regularly assess and report on screener competence based on guidelines provided by PPS			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #14 Provide "stepped care" as required by the IMPACT Model.	DY3 Q4	Model 3	Project	N/A	Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task In alignment with the IMPACT model, treatment is			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
adjusted based on evidence-based algorithm that includes evaluation of patient after 10-12 weeks after start of treatment plan.											
Task 1. IMPACT work group develops a stepped-care model including suggested timeline of steps and disseminates to primary care practices			Project		Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 2. Care Managers meet weekly with supervising psychiatrist to review cases which are not improving as expected, using the registry as a guide and suggest treatment changes if patients are not improving as per the model.			Project		Completed	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 3. Consulting psychiatrist evaluates any patient who has not improved after 10-12 weeks of care, and discusses with PCP any medical issues affecting the patient's response.			Project		Completed	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 3	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 1. Practices will demonstrate EHR integration of medical and behavioral health clinical information within individual patient records. This step may be dependent on regulatory relief in circumstances involving collaboration between multiple clinical entities.			Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. PPS to investigate contracting with the University of Washington to make IMPACT registry available to Model 3 participants.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 3. PPS will define minimal required elements for registry functionality, develop list of preferred vendors, and review practice registry choices in order to ensure that there is the capacity to adopt and maintain a registry of all patients engaged in the project.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Integrated practices will contract with registry vendor or develop their own functional registry with the capacity to track required process and clinical outcomes for patients actively engaged in behavioral health care and to report data to PPS on a regular basis			Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. PPS will evaluate the ability to leverage direct messaging to facilitate communication between providers.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	
Develop collaborative evidence-based standards of care including medication management and care engagement process.	
Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	
Use EHRs or other technical platforms to track all patients engaged in this project.	
Co-locate primary care services at behavioral health sites.	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop collaborative evidence-based standards of care including medication management and care engagement process.	
Conduct preventive care screenings, including physical and behavioral health screenings.	
Use EHRs or other technical platforms to track all patients engaged in this project.	
Implement IMPACT Model at Primary Care Sites.	
Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	
Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	
Designate a Psychiatrist meeting requirements of the IMPACT Model.	
Measure outcomes as required in the IMPACT Model.	
Provide "stepped care" as required by the IMPACT Model.	
Use EHRs or other technical platforms to track all patients engaged in this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Fail	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Fail	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #12	Pass & Complete	
Milestone #13	Fail	
Milestone #14	Pass & Complete	
Milestone #15	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 3.a.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone 1. PPS will assess practices to identify who currently has colocation or fully integrated BH services.	Completed	PPS will assess practices to identify who currently has colocation or fully integrated BH services.	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone 2. PPS will survey practices to identify which practices will implement each model	Completed	2. PPS will survey practices to identify which practices will implement each model	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone Remediation response - Milestone 7	Completed	Remediation response to IA - 5 additional files that were unable to be uploaded to 3.a.i.3 MS 7.	01/31/2018	03/31/2018	01/31/2018	03/31/2018	03/31/2018	DY3 Q4

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
1. PPS will assess practices to identify who currently has colocation or fully integrated BH services.	
2. PPS will survey practices to identify which practices will implement each model	
Mid-point Assessment	
Remediation response - Milestone 7	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.a.i.5 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 3.a.ii – Behavioral health community crisis stabilization services

✔ IPQR Module 3.a.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

<p>Risk: Difficulty obtaining urgent BH appts; limited mobile crisis and respite services; absence of ambulatory detoxes services; and shortage of psychiatry staff</p> <p>Mitigation Strategies include: a) Within project design we will expand opportunities to expand access to walk-in and urgent care appointments. b) Project design will explore use of Psyches to improve care coordination. c) Work with workforce workstream to identify staffing needs to support project design and develop a workforce hiring, redeployment, and training strategy. Access the ability to expand ambulatory detox training and licensure.</p> <p>Risk: Absence of reimbursement rates for HCBS services</p> <p>Mitigation: Develop financial model and negotiate with health plans for these services</p> <p>Risk: Problems with care transitions (ER to inpatient, inpatient to outpatient) and difficulty enrolling patients in Health Homes</p> <p>Mitigation strategies include: a) Develop Hudson Region DSRIP Behavioral Health Crisis Leadership group to facilitate regional PPSs ER diversion guidelines and protocols b) Utilize patient profile methods to identify high risk patients and ensure they are tracked and design appropriate alerts c) Develop materials to educate providers on HARP eligibility protocols to facilitate referrals.</p> <p>Risk: Difficulty engaging providers in practice transformation (resistance to changing protocols)</p> <p>Mitigation: a) Attempt to clearly delineate requirements in contracting agreements and allow for some flexibility in protocols as long as critical baseline elements are incorporated b) Regularly engage partners in planning process by including them in workgroups. c) Collaborate with neighboring PPSs to align methods and protocols to make it easier for downstream providers to understand importance of implementing project requirements</p> <p>Risk: Some providers may be unable to meet EHR and HIE requirements in early years, including the need for alerts/secure messaging and ER navigator access to PSYCKES and may encounter insufficient funding for HIE connections given the high prices vendors may charge to migrate data or create interfaces</p> <p>Mitigation: a) Work with IT workstream to provide tech assistance, in partnership with local CBOs or relevant organizations, and develop workarounds until practices have adopted EHRs b) Explore leveraging scale to get volume based discounts and variable pricing d) Encourage providers to leverage funding from NYS Data Incentive program and Medicaid Meaningful Use program e) Conduct population profile to identify at risk patients, coordinate care and establish alerts</p>



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Risk: Project will require stakeholder collaboration, including community resources and traditional medical teams

Mitigation: a) Establish unified approach utilizing Cross PSS collaboration to engage LGUs and all partners to design regional approach to Crisis Stabilization leveraging existing infrastructure and experience b) Develop robust change management strategy to ensure all stakeholders understand rationale behind collaboration and the importance of working together effectively c) Bring stakeholders together to develop consensus around care guidelines where possible

Risk: No direct connection between behavioral outcome measures and crisis stabilization project

Mitigation: Consider strategies to collect outcomes information and track progress, along with claims data



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 3.a.ii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	Actively Engaged Scale
DY2,Q4	10,832

	Year,Quarter	DY5,Q1	DY5,Q2	DY5,Q3	DY5,Q4
PPS Reported	Baseline Commitment	0	0	0	0
	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				
IA Approved	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 3.a.ii.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement a crisis intervention program that, at a minimum, includes outreach, mobile crisis, and intensive crisis services.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has established a crisis intervention program that includes outreach, mobile crisis, and intensive crisis services.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. In collaboration with WMC and Refuah, the MHVC will establish the Hudson Region DSRIP BH Crisis Leadership Group (HRD BH CLG) to collaborate on development of coordinated crisis intervention services and programming in the Hudson Valley Region		Project		Completed	04/01/2015	07/11/2015	04/01/2015	07/11/2015	09/30/2015	DY1 Q2
Task 2. Convene the HRD Crisis Leadership Group		Project		Completed	07/13/2015	07/22/2015	07/13/2015	07/22/2015	09/30/2015	DY1 Q2
Task 3. Agree across PPS on standardized common definitions and terminology to describe various crisis and preventive services.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Review county and partners crisis services		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 5. Assess existing services to identify gaps		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 6. Using the gap analysis, explore opportunities to leverage local and state funded crisis services		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 7. Develop plan to fill gaps		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 8. Create crosswalks between crisis stabilization(3a ii) project plan and other supporting PPS projects plans (i.e. Project 2b iii - ED Care triage, Project 2a iv- Medical Village, Project 2a i -IDS.)		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Establish clear linkages with Health Homes, ER and hospital services to develop and implement protocols for diversion of patients from emergency room and inpatient services.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS has implemented diversion management protocol with PPS Hospitals (specifically Emergency Departments).		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Engage Local Government Units/County Mental Health Departments (7 Counties) in Cross PPS Collaborative effort.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. In collaboration with other PPSs, meet with counties, health homes, partners and hospitals (ER) to review status of existing diversion protocols		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. In collaboration with other PPSs (WMC, Refuah) work with counties, health homes, partners and hospitals to determine where protocols need to be refined or developed to meet community needs (including relationships with first responders)		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Agreement reached on protocols		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Plan phased role out of protocols		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Document diversion protocols		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 7. Begin implementation of protocols		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 8. Establish cross PPS partnerships with Albany Med PPS and BPHC to advance a common approach across neighboring regions that will result in seamless, coordinated effort regarding this project and others over the combined regions.		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 9. Convene partners to solicit feedback and refine protocols as necessary,		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #3 Establish agreements with the Medicaid Managed Care organizations serving the affected population to provide coverage for the service array under this project.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has engaged MCO in negotiating coverage of services under this project and/or MCO provides coverage for services in project.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. Develop case based business models to engage MCOs in		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
discussions to support implementation of crisis stabilization and preventive services including care transitions, mobile crisis services and care coordination bridges to follow up with community based organizations and with PCP and BH practices.										
Task 2. Provides guidance in developing a case based payment model to support services including: psychiatric medications, counseling, behavioral activation, problem solving treatment, groups, aligning formularies and promoting expedited authorizations as a bridge to VBP		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Develop written treatment protocols with consensus from participating providers and facilities.	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop consensus on treatment protocols.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Coordinated treatment care protocols are in place.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. 3 PPSs in consultation with providers and facilities will document existing coordinated treatment protocols		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Work with partners and hospitals to determine where protocols need to be refined or developed		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Collaborate with partners to modify protocols and reach agreement on protocols		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Plan phased role out of protocols		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 5. Begin implementation of protocols		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 6. (New) Establish cross-PPS stabilization protocols and engage partners for protocol endorsement.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 7. (New) Develop and conduct cross-PPS training on crisis stabilization protocols.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 8. (New) Engage managed care plans to support crisis stabilization protocols.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Include at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services; expansion of access to specialty psychiatric and crisis-oriented services.										
Task PPS includes at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services in provider network		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS evaluates access to psychiatric services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	<u>Safety Net Hospital</u>	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
Montefiore New Rochelle Hosp										
Task 1. In collaboration with other PPSs in the region, use the community needs assessment to evaluate access to specialty services and crisis oriented services and identify improvement areas		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. In collaboration with other PPSs in the region, identify a hospital with the capacity and ability to expand access to specialty psychiatric and crisis oriented services.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Identify psychiatric and Addiction Medicine consultation services to the crisis team and establish specific response times consistent with New York State and local regulatory body guidance		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #6 Expand access to observation unit within hospital outpatient or at an off campus crisis residence for stabilization monitoring services (up to 48 hours).	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS includes hospitals with observation unit or off campus crisis residence locations for crisis monitoring.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS evaluates access to observation unit or off campus crisis residence services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	<u>Safety Net Hospital</u>	Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Providers Associated with Completion:										
Montefiore New Rochelle Hosp										
Task PPS evaluates access to observation unit or off campus crisis residence services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	<u>Safety Net Clinic</u>	Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
Jawonio Inc										
Task PPS evaluates access to observation unit or off campus crisis residence services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	<u>Safety Net Mental Health</u>	Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
Arenson Richard										
Task 1. Review and analyze Community Needs Assessment and CBO surveys (In flight surveys) to identify PPS hospitals having available observation units or off campus crisis residence.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Review Community Needs Assessment to identify hotspots where there is a need for crisis services access		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Develop plan to focus BH crisis interventions pilots in "Hotspots" informed by our Community Needs Assessment (4 hospitals in Westchester and Orange Counties). Expand outpatient and substance abuse treatment and detoxification centers in these hotspot areas.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone #7 Deploy mobile crisis team(s) to provide crisis stabilization services using evidence-based protocols developed by medical staff.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS includes mobile crisis teams to help meet crisis stabilization needs of the community.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols for mobile crisis teams are in place.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 1. Identify community mobile crisis teams currently available in each of our seven county regions.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Review current evidence based mobile-crisis protocols		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. In collaboration with other PPSs (WMC, Refuah) work with counties, health homes, partners and hospitals to determine where protocols need to be refined or developed to meet community needs (including relationships with first responders)		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Obtain agreement on protocols		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 5. Plan phased role out of protocols		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 6. Begin implementation of protocols		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 7. Create a communications plan to engage and inform CBOS, community social service providers, LGUs health centers and patients.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 8. Consider vendor solutions to coordinate crisis services across the region, improving access to same day appointments.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #8 Ensure that all PPS safety net providers have actively connected EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up by the end of Demonstration Year (DY) 3.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Practitioner - Primary Care Provider (PCP)</u>	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Practitioner - Non-Primary Care Provider (PCP)</u>	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY		Provider	<u>Safety Net Hospital</u>	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
requirements.										
Providers Associated with Completion:										
Nyack Hsp										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Mental Health</u>	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
Balint Daniela										
Task Alerts and secure messaging functionality are used to facilitate crisis intervention services.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Assess safety net providers data sharing requirements, HIE connectivity and QE data sharing capabilities		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 2. Coordinate with local QE and Cross PPS HIT/HIE Workgroup to develop strategy to increase participation adoption and integration		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Engage provider to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Initiate outreach to organizations that have not begun process of sharing information with RHIO		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Implement a process of addressing continuous improvement and training leveraging learning collaboratives		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Establish central triage service with agreements among participating psychiatrists, mental health, behavioral health, and substance abuse providers.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has implemented central triage service among psychiatrists and behavioral health providers.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify current triage services in the Hudson Valley (including		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
telephonic response, hotlines and warm line)										
Task 2. Conduct gap analysis		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Explore opportunities to address gaps		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Educate and encourage access and use of NYS PSYKES database for all crisis service providers.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #10 Ensure quality committee is established for oversight and surveillance of compliance with protocols and quality of care.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has created an active quality subcommittee that reports to PPS quality committee that is representative of medical and behavioral health staff and is specifically focused on integration of primary care and behavioral health services within practice sites and other behavioral health project initiatives. Note: Only one quality sub-committee is required for medical and behavioral health integration projects in Domain 3a.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Quality committee identifies opportunities for quality improvement and use of rapid cycle improvement methodologies, develops implementation plans, and evaluates results of quality improvement initiatives.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS evaluates and creates action plans based on key quality metrics, to include applicable metrics listed in Attachment J Domain 3 Behavioral Health Metrics.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS quality subcommittee conducts and/or reviews self-audits to ensure compliance with processes and procedures developed for this project.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Service and quality outcome measures are reported to all stakeholders including PPS quality committee.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. PPS creates and convenes a BH Workgroup with focus on integration of primary care and BH services within practice sites and other behavioral health initiatives. The Behavioral Health Workgroup reports to the MHVC Clinical Quality Sub-Committee.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
2. Establish Cross PPS collaborative governance structure to collaboratively facilitate the review and dissemination of evidence based diversion protocols. The HVC Medical Director will report out to the HVC Clinical Quality Sub-Committee and Behavioral Health Workgroup.										
Task 3. Create Cross PPS Quality forum to provide oversight , and to monitor (self audit) compliance with protocols, project milestones, and to share best practices		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. Create standard processes to apply rapid cycle evaluation based on outcomes of QI analysis and create process to trigger corrective action plans		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Evaluate quality metrics and establish a process to capture , analyze and report to Committee and stakeholders		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Develop the procedure to ensure partner adherence with Committee agreed upon protocols, policies and procedures.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #11 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Define requirements for populations management in collaboration with project workgroups to identify clinical data required to track affected populations to meet project requirements		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess current capabilities for data sharing, EHR, and HIE connectivity		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop plan for implementing relevant IT platforms to support care management & other population health activities in collaboration with PPS partners		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4.Utilize data available on attributed population to begin creating relevant patient registries, identifying high utilizers, and care gaps as well as other population profiles		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 5. Compile list of data elements from DSRIP requirements and create data dictionary of registry elements to inform the design and build of the Enterprise data warehouse		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 6. Implement data warehouse design with integration of DOH provided data, QE data sources and other identified data elements as they become available		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 7. Implement IT infrastructure and data analytics function to support registries and population related analysis. Reporting will be enhanced as more data becomes available and IT platforms are implemented.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement a crisis intervention program that, at a minimum, includes outreach, mobile crisis, and intensive crisis services.	
Establish clear linkages with Health Homes, ER and hospital services to develop and implement protocols for diversion of patients from emergency room and inpatient services.	
Establish agreements with the Medicaid Managed Care organizations serving the affected population to provide coverage for the service array under this project.	
Develop written treatment protocols with consensus from participating providers and facilities.	
Include at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services; expansion of access to specialty psychiatric and crisis-oriented services.	
Expand access to observation unit within hospital outpatient or at an off campus crisis residence for stabilization monitoring services (up to 48 hours).	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Deploy mobile crisis team(s) to provide crisis stabilization services using evidence-based protocols developed by medical staff.	
Ensure that all PPS safety net providers have actively connected EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up by the end of Demonstration Year (DY) 3.	
Establish central triage service with agreements among participating psychiatrists, mental health, behavioral health, and substance abuse providers.	
Ensure quality committee is established for oversight and surveillance of compliance with protocols and quality of care.	
Use EHRs or other technical platforms to track all patients engaged in this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Fail	
Milestone #6	Fail	
Milestone #7	Pass & Complete	
Milestone #8	Fail	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 3.a.ii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-point Assessment	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.a.ii.5 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 3.b.i – Evidence-based strategies for disease management in high risk/affected populations (adult only)

✓ IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: State regulation does not allow co-pays for follow up BP monitoring to be waved
Mitigation: Project design will explore alternatives including case based business models.

Risk: Difficulty engaging providers in practice transformation (resistance to changing protocols)
Mitigation: a) Attempt to clearly delineate requirements in contracting agreements and allow for some flexibility in protocols as long as critical baseline elements are incorporated b) Regularly engage partners in planning process by including them in workgroups. c) Collaborate with neighboring PPSs to align methods and protocols to make it easier for downstream providers to understand importance of implementing project requirements d) Analyze QE Usage statistics to monitor adoption.

Risk: Unwanted variation in implementation across partners
Mitigation: a) Encourage some local variation to ensure projects meet needs of communities and are culturally/linguistically appropriate b) Strive to develop monitoring reports to try to quantify the level of variation c) Monitor fidelity to critical baseline elements and develop corrective strategy for outliers

Risk: Ability to ensure care planning is integrated across partners, particularly considering partners within our PPS are at differing levels of IT capabilities and are on differing platforms
Mitigation: a) Encourage providers to leverage funding from NYS Data Incentive Program and Meaningful Use b) Leverage experience of our partners to develop practical IT solutions for partner organizations in the early stages of IT development

Risk: Ensure clinicians and staff are adequately trained on evidence-based strategies
Mitigation: a) Work closely with workforce workstream to determine training needs and develop training strategy b) leverage expertise and resources from within PPS

Risk: MCOs may disagree with alternative payment models for care coordination and home BP monitoring
Mitigation: Convene GNYHA, HANYS, and other PPS's to advocate for alternative payment models



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 3.b.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	29,412

	Year,Quarter	DY5,Q1	DY5,Q2	DY5,Q3	DY5,Q4
PPS Reported	Baseline Commitment	0	0	0	0
	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				
IA Approved	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 3.b.i.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Convene project implementation planning workgroup to build out implementation plan.		Project		Completed	04/01/2015	07/15/2015	04/01/2015	07/15/2015	09/30/2015	DY1 Q2
Task 2. Identify key partnering organizations and create Cardiovascular Workgroup with representation from key stakeholders to guide project implementation to ensure success		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Conduct outreach to partners with experience implementing Million Hearts to identify champions to guide project planning.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. Plan a series of learning collaboratives for PPS partnering organizations to share best practices and educate partners in rapid improvement cycle activities		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Cross reference community needs assessment to identify possible early adopter pilot sites in geographic areas with high burden of cardiovascular disease.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 6. In collaboration with the practice team at the early adopter sites, designate a project champion, complete a gap analysis between the current state assessment and defined future state(i. e. workforce needs) and develop an action plan for model implementation.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 7. Implement the approved action plan a pilot early adopter site		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
utilizing PDSA approach.										
Task 8. Monitor ongoing performance, analyze clinical and operational outcomes.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 9. Identify timelines/practice sites for second phase of project implementation.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 10. Assess original plan and alter as necessary to overcome implementation barriers.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Practitioner - Primary Care Provider (PCP)</u>	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: 120-50-9899120-50-9biagiotti Emilio										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Practitioner - Non-Primary Care Provider (PCP)</u>	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Abbott Ira Richmond Iii Md										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Mental Health</u>	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Adam Antoine										
Task PPS uses alerts and secure messaging functionality.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Assess safety net providers data sharing requirements, HIE connectivity and QE data sharing capabilities		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 2. Coordinate with local QE and Cross PPS HIT/HIE workgroup		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
to develop strategy to increase participation adoption and integration										
Task 3. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Engage provider to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Initiate outreach to organizations that have not begun process of sharing information with QE		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 6. Implement a process of addressing continuous improvement and training leveraging learning collaboratives		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
120-50-9899120-50-9biagiotti Emilio										
Task 1. Define scope and assess eligible primary care practice sites		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess current level of connectivity and EHR usage by provider site across PPS		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop and implement plan to increase adoption of EHR and achievement of PCMH 2014 Level 3 standards in partnership with PPS partners. The plan will outline engagement strategy for providers at varying levels of readiness.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Support partner EHR Implementations and PCMH standards		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
adoption										
Task 5. Track status and manage progress toward PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Clinical Quality and Information Technology Sub-committees collaboratively establish requirements requirements to track actively engaged patients aligned population health objectives. Requirements will include performance measures.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess system capabilities and analyze gaps in meeting established requirements to track patients identify additional technology and opportunities leverage QE data		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop a plan to implement additional technology identified as well refine data analytics process for population management activities		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Leverage analytics established for population health to generate reports to monitor performance of implementation of the protocol		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has implemented an automated scheduling system to facilitate tobacco control protocols.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS provides periodic training to staff to incorporate the use of EHR to prompt the use of 5 A's of tobacco control.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Assess participating PCP practices to understand current EMR embedded decision support abilities and ability to capture data points (i.e. the 5A's , other tobacco cessation screens, SBRIT, PHQ2/9, BP, cancer screening, asthma action plans, patient goal		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
setting (BAP) etc.)										
Task 2. Develop PPS guidelines for embedded automated prompts related to each project and data points that will need to be captured for reporting.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Work with clinical leadership to support performance improvement initiatives to support practice level improvement.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Assess and plan for technical assistance and other resources as needed for implementation.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Provide participating provider organizations with guidance for periodic clinician and staff training at the practice level to make effective use of Clinical Decision Support in the EHR, and to prompt the use of 5A's for tobacco control.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Develop and disseminate culturally competent educational materials to providers about the 5A's and tobacco cessation treatment guidelines and create shared repository of provider and patient educational resources.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Practice has adopted treatment protocols aligned with national guidelines, such as the National Cholesterol Education Program (NCEP) or US Preventive Services Task Force (USPSTF).		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Establish a Cardiovascular Workgroup to oversee the implementation of evidence-based strategies for disease management in high-risk individuals. Ensure clinician representation from key primary care and specialty practices across MHVC PPS.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 2. Cardiovascular Workgroup to review established national guidelines and treatment protocols for hypertension and elevated cholesterol in clinical practices and draft PPS wide policy and procedures template		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Present drafted guidelines and treatment protocols for review		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and approval by Clinical Quality Sub-Committee for implementation across PPS.										
Task 4. Adopt policies that support adherence to evidence-based guidelines for the identification, treatment, and management of hypertension and elevated cholesterol.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Assure integration of assessments, treatments, and services into care delivery system through use of protocol(s) that explicitly state what needs to be done for patients, by whom, and at what intervals.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Assure adoption of a standardized protocol to assess a patient's risk status – stage, control, undiagnosed, co-morbidities, demographics, insurance status.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 7. Implement new guidelines at pilot site/s utilizing the PDSA approach.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 8. Monitor ongoing performance, analyze clinical and operational outcomes and identify timelines for additional practice sites for spread of successful tests of change.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 9. Update protocols as needed to support changes in clinical evidence.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 10. Investigate aligning financial incentives for participating practice partners for adoption of standardized treatment protocols for managing hypertension and elevated cholesterol levels.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Care coordination teams are in place and include nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers where applicable.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Care coordination processes are in place.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Identify participating sites that utilize a care coordination team from the current state assessment.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Identify opportunities to enhance care coordination through additional staffing, processes, shared care plans, and patient self management support (SMS) training.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Design PPS wide future state for hypertension diagnosis, identification and management. Cardiovascular Workgroup will collaborate with the Information Technology and Clinical Quality Subcommittees to oversee the development of an action plan to ensure clinically inoperable system.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4. Project workgroup will develop care coordination models that incorporate a patient centered approach to managing HTN.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Identify partner organizations to champion and pilot new model for improved care coordination assuring proper representation from a multidisciplinary team		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Collaborate with workforce sub-committee to identify staffing gaps in model		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 7. Complete a gap analysis against defined future state to create a phased roll out implementation plan ensuring appropriate care team staffing and IT infrastructure		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 8. Develop and implement policies and procedures to support and sustain effective care coordination across participating provider organizations for managing hypertension.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 9. Use PDSA cycles of change at pilot site to overcome workflow barriers for sustainable change and spread pilot to other practices.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 10. Monitor progress and measure effectiveness of ability to share health information among patient clinical care team and effectiveness of new staffing model.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task All primary care practices in the PPS provide follow-up blood pressure checks without copayment or advanced appointments.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Assess current policy and procedures at participating practices related to timely and effective follow-up of patients with hypertension.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 2. At pilot site/s, identify required changes to policy and procedures, system and workflow issues to establish an open access model for timely follow-up.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. Develop case based business models to support required changes to MCO contracts in VBP to support implementation of services including: BP follow-up checks by a RN or a practitioner without copayment, medication coverage, "Pressure Down" Education and promoting expedited authorizations.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Coordinate with pharmacies, CBO's and other partners to increase patient awareness of Million Hearts™ Team Up. Pressure Down. education program. And distribute culturally competent self-management support aids for BP (i.e. blood pressure journals, medication tracker wallet cards).		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. Partner with CBO's and peer based organizations to provide health coaching and deliver the Sanford SMS Model.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols in place to ensure blood pressure measurements are taken correctly with the correct equipment.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Project workgroup will define best practices and develop policy and procedures for taking accurate blood pressure measurements at all participating practitioner sites.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
2. Evaluate the availability of correct equipment at all locations, current workflows and develop guidance for the implementation of new processes supported by appropriate staff training on accurate blood pressure measurement by all staff.										
Task 3. Provide guidance for ongoing assessment of staff competencies for accurate measurement of blood pressure.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS uses a patient stratification system to identify patients who have repeated elevated blood pressure but no diagnosis of hypertension.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training to staff to ensure effective patient identification and hypertension visit scheduling.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. Cardiovascular Workgroup in collaboration with Clinical Quality Sub-Committee will establish program parameters and stratification standards to identify patient population for enrollment.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 2. Assess system capabilities and processes at the participating provider sites for the use of patient registries to identify and stratify patients who have repeated elevated blood pressure readings but do not have a diagnosis of hypertension.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. Support practices in implementation of recommendations through learning collaboratives		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Establish process to monitor implementation of protocols and develop a mechanism for feedback to support continuous improvement.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS has protocols in place for determining preferential drugs based on ease of medication adherence where there are no other significant non-differentiating factors.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Cardiovascular Workgroup, in collaboration with hypertension specialists, will develop and recommend clinical algorithms for medication management of hypertension with emphasis on once-daily regimens or fixed-dose combination pills when appropriate.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Determine current status of the above regimens in payer and provider formularies, ease of prescribing in various EMRs.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Clinical Quality sub-committee will review and approve the clinical algorithm for medication management.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 4. Collaborate cross PPS to advocate for MCO formularies to align with recommended clinical medication algorithms including preferred once-daily or fixed dose combination pills without medication limitations (90 day supply) or need for prior authorizations.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Clinical leaders at participating practices will assume responsibilities for implementation of guidelines at their sites.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Implement continuous quality improvement processes to assure consistent adherence to the new guidelines by providers at the participating practices.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 7. Update HTN medication algorithms as needed to support changes in clinical evidence.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Self-management goals are documented in the clinical record.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS provides periodic training to staff on person-centered methods that include documentation of self-management goals.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify best practices for identification and follow up of Self		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Management Goals.										
Task 2. Assess current capacity of partners participating in this project to document Self-Management Goals in EMR and current state of staff training on Self-Management-Support (SMS) principles.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. Identify relevant training and curriculum development resources.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Develop educational programming for clinical staff on Self Management Support (SMS) principles including the Spirit of Motivational Interviewing, and Patient centered goal setting (Brief Action Planning) and documentation of Self Management Goals SMG into the EMR.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Develop guidance and training curriculum around how SMS can be integrated into care team workflow.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. Clinical leaders will assure systems required for the development of self-management plans by practice team members in collaboration with patients/families/caregivers, as appropriate.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 7. Clinical leaders at participating practices will assure implementation of required workflow changes to support consistent documentation of patient self-management goals in clinical records and review with patients at each visit when appropriate.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 8. Develop feedback mechanisms for accountability and continuous quality improvement.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 9. Develop capacity within partnering organizations and CBO's to deliver culturally competent SMS training through development and implementation of "Train the Trainer" programming.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 10. Develop role specific competency standards for each staff and implement process for evaluating staff competency at regular intervals.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #13 Follow up with referrals to community based programs to	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
document participation and behavioral and health status changes.										
Task PPS has developed referral and follow-up process and adheres to process.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training to staff on warm referral and follow-up process.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Agreements are in place with community-based organizations and process is in place to facilitate feedback to and from community organizations.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Develop and implement PPS wide policy and procedure for referrals to community based programs and tracking referrals.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 2. Collaborate with CBOs to design the referral feedback loop		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. Identify and catalogue available community resources using the Community Needs Assessment as a starting point to create a Community Resources Database.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Develop process to ensure that database is updated regularly.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. Define the process and requirements for referral		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. Establish formal and informal agreements with appropriate CBOs to facilitate ongoing communication between various practice-based and community-based providers to support an integrated approach to managing patients HTN including timely access to services and feedback on the status of the referral.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 7. Implement continuous quality improvement (CQI) process to monitor and improve referral process and outcomes.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 8. Establish training programming and materials for staff on warm referrals, tracking and followup processes.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS has developed and implemented protocols for home blood pressure monitoring.										
Task PPS provides follow up to support to patients with ongoing blood pressure monitoring, including equipment evaluation and follow-up if blood pressure results are abnormal.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training to staff on warm referral and follow-up process.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Profile best practices, across PPS partners regarding home BP monitoring, warm referrals and follow-up.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 2. Identify minimal and recommended protocols to satisfy project requirements.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Conduct training to share self monitoring and follow up protocols with practice sites.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 4. Assist participating practitioners to identify a support staff resource who can teach patients how to use monitors, validate devices, and review action plans and blood pressure logs.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Work with clinical leaders at participating practices to support implementation of protocols t for patients who self-monitor their blood pressure.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Develop continuous quality improvement (CQI) process to monitor changes in blood pressure control rates.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Utilize population profiling to identify patients with HTN, and visit frequency.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. Establish process and/or system to alert PCP and Care Manager of patients needing a PCP visit. (Explore the use of		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
registries)										
Task 3. Conduct periodic learning collaboratives with sites to share best practices and get feedback.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 4. Develop feedback mechanisms for accountability and continuous quality improvement.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #16 Facilitate referrals to NYS Smoker's Quitline.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed referral and follow-up process and adheres to process.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. The Cross PPS Public Health Council will facilitate discovery discussions between NYS Quit Line and Local QE.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. Identify current state of referrals to NYS Quit line and follow-up policies and procedures.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Profile best practices, across PPS partners (including CBOs) regarding use of NYS Quit line and referral feedback process.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4. Develop and implement PPS wide policy and procedure for referrals to NYS Smoker's Quit line including referral criteria.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task If applicable, PPS has Implemented collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans, and address top health disparities.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task If applicable, PPS has established linkages to health homes for targeted patient populations.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task If applicable, PPS has implemented Stanford Model through partnerships with community-based organizations.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
1. Use claims data to analyze "hot spot" areas for outreach as needed.										
Task 2. Identify alternative care centers (churches, barber shops etc.) to address shortages of services and reach difficult to reach populations as needed.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. If applicable, establish linkages to HH for targeted patient population.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Identify a list of organizations (Providers and CBOs) providing Stanford Model program to support self-management by patients with hypertension and elevated cholesterol.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. Collaborate with identified organizations to explore their capacity to expand access to Stanford Model for high-risk population with chronic illnesses.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. Establish referral agreements between participating practitioners and CBOs for referral to Stanford Model training program.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 7. Establish contractual agreements with organizations to provide ongoing training to participating providers and staff on Stanford Model.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #18 Adopt strategies from the Million Hearts Campaign.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	<u>Practitioner - Primary Care Provider (PCP)</u>	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	<u>Practitioner - Non-Primary Care Provider (PCP)</u>	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	<u>Mental Health</u>	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify relevant resources and protocols earmarked as useful		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
by Million Hearts to incorporate into Project toolkit										
Task 2. Identify relevant patient self management support tools for inclusion in COP.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Review Action Guide related to HTN and Self Blood Pressure Measurement (SBPM) to incorporate into guidelines/protocols.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Disseminate toolkits and guidelines to practices to facilitate incorporation into workflows.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Develop mechanisms for regular review of Million Hearts resources to assure our PPS is utilizing the most up-to-date tools and that any updates are clinically integrated across the PPS.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	DY3 Q4	Project	N/A	Completed	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has agreement in place with MCO related to coordination of services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services relevant to this project.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Convene monthly meetings with PPS leadership and MCO's.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Develop case based business models to support required changes to MCO contracts in VBP to support implementation of services including CV or BP follow up checks by a RN or practitioner without a copay, medication coverage including aligning formularies with evidence based algorithms adopted by the program, tobacco cessation counseling, telehealth, nutritionist services, expedited authorizations, home BP monitoring, care management, and specialist referrals.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. Collaborate cross PPS to advocate for MCO formularies to align with recommended clinical medication algorithms including preferred once-daily or fixed dose combination pills without medication limitations (90 day supply) or need for prior authorizations.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
4. Ensure ongoing involvement of MCOs in coordinating above services for high risk pts with Hypertension and cardiovascular risk factors and disease.										
Task 5. Explore use of contractual agreements if appropriate with HH, Care Managers, PCPs, pharmacies and specialty providers for care coordination/management for CV conditions management in the community.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #20 Engage a majority (at least 80%) of primary care providers in this project.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has engaged at least 80% of their PCPs in this activity.		Provider	<u>Practitioner - Primary Care Provider (PCP)</u>	Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify eligible providers for participation in this project.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. Establish contractual agreements (Project Addendums to Cooperating Provider Agreements) with participating primary care organizations to assure engagement of at least 80% of their primary care practitioners in this project.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 3. Track primary care practitioner engagement in the project on an ongoing basis to assure contractual agreements are met.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	
Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
end of DY 3.	
Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	
Use EHRs or other technical platforms to track all patients engaged in this project.	
Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	
Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	
Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	
Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	
Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	
Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	
Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	
Document patient driven self-management goals in the medical record and review with patients at each visit.	
Follow up with referrals to community based programs to document participation and behavioral and health status changes.	
Develop and implement protocols for home blood pressure monitoring with follow up support.	
Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	
Facilitate referrals to NYS Smoker's Quitline.	
Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	
Adopt strategies from the Million Hearts Campaign.	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	
Engage a majority (at least 80%) of primary care providers in this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Fail	
Milestone #3	Fail	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Complete	
Milestone #13	Pass & Complete	
Milestone #14	Pass & Complete	
Milestone #15	Pass & Complete	
Milestone #16	Pass & Complete	
Milestone #17	Pass & Complete	
Milestone #18	Fail	
Milestone #19	Pass & Complete	
Milestone #20	Fail	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 3.b.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-point Assessment	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.b.i.5 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 3.d.iii – Implementation of evidence-based medicine guidelines for asthma management

✔ IPQR Module 3.d.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

<p>Risk: State regulation does not allow co-pays for asthma follow-up visits to be waved</p> <p>Mitigation: Project design will explore alternatives including case based business models</p> <p>Risk: Difficulty engaging providers in practice transformation (resistance to changing protocols)</p> <p>Mitigation: a) Attempt to clearly delineate requirements in contracting agreements and allow for some flexibility in protocols as long as critical baseline elements are incorporated b) Regularly engage partners in planning process by including them in workgroups. c) Collaborate with neighboring PPSs to align methods and protocols to make it easier for downstream providers to understand importance of implementing project requirements d) Analyze QE Usage statistics to monitor adoption</p> <p>Risk: Baseline data indicates potential deficiencies in asthma specialist workforce</p> <p>Mitigation: a) Collaborate with workforce workstream to conduct surveys b) create training program to improve Primary Care Providers knowledge of asthma diagnosis and protocols c) explore collaborative models of care d) explore the use of tele-health to facilitate asthma management</p> <p>Risk: Unwanted variation in implementation across partners</p> <p>Mitigation: a) Encourage some local variation to ensure projects meet needs of communities and are culturally/linguistically appropriate b) Strive to develop monitoring reports to try to quantify the level of variation c) Monitor fidelity to critical baseline elements and develop corrective strategy for outliers</p> <p>Risk: Ability to ensure care planning is integrated across partners, particularly considering partners within our PPS are at differing levels of IT capabilities and are on differing platforms</p> <p>Mitigation: a) Encourage providers to leverage funding from NYS Data Incentive Program and Meaningful Use b) Leverage experience of our partners to develop practical IT solutions for partner organizations in the early stages of IT development</p> <p>Risk: Ensure clinicians and staff are adequately trained on evidence-based strategies</p> <p>Mitigation: a) Work closely with workforce workstream to determine training needs and develop training strategy b) leverage expertise and resources from within PPS</p>
--



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 3.d.iii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	Actively Engaged Scale
DY2,Q4	8,006

	Year,Quarter	DY5,Q1	DY5,Q2	DY5,Q3	DY5,Q4
PPS Reported	Baseline Commitment	0	0	0	0
	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				
IA Approved	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✓ IPQR Module 3.d.iii.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement evidence-based asthma management guidelines between primary care practitioners, specialists, and community-based asthma programs (e.g., NYS Regional Asthma Coalitions) to ensure a regional population based approach to asthma management.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS has agreements from participating providers and community programs to support a evidence-based asthma management guidelines.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task All participating practices have a Clinical Interoperability System in place for all participating providers.		Provider	<u>Practitioner - Primary Care Provider (PCP)</u>	Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Providers Associated with Completion: Akiyama Matthew; Alkhairw Hadeel; Dayan-Rosenman David Samson; Desarden Connie Anjoli; Figueroa Kelen J; Glaser Joy H Md; Haverstraw Family Practice Pc; Hocking Stephanie; Hogan Alexander; John Jereesh T; Khedimi Rabea; Kwan Amy; Lu Tiffany; Ngala-El Yasmin S; Nguyen Kim; Okrent John Lazear; Pan Jingyu; Paul Allison; Polizzi Laura Netburn; Rodriguez Daniel Camilo; Rogers Margaret; Tiamiyu Olushola; Tugman Cheryl; Tyau Nicholas Daniel; Vindhya Rajesh Kumar Chand Md; Zheng Yan Hong										
Task All participating practices have a Clinical Interoperability System in place for all participating providers.		Provider	<u>Practitioner - Non-Primary Care Provider (PCP)</u>	Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Providers Associated with Completion: Abbruzzese Nina Nurse Practitioner; Abreu Michelly Rosch; Akbar Nadeem; Alton-Primrose Amy; Anna Zaldivar; Appelstein Joshua Charles; Asher Megan; Augustus Igbokwe Cu; Ayers Zumara Elizabeth; Abel Bencosme; Adriano Ari; Ahuva Bondi; Alain Neptune; Alan Barr; Aleksander Pali; Alex Gabriel; Amanda Gesten; Amisha Rai; Andrea Smith; Anita Levan; Annette Simmon; Annika Barribeau; Anthony Asiedu; Anthony Pacione; Arun Sunny; Ashley Moloney; Atara Berliner; Avigayil Neuburger; Bader Anna Shlionsky; Balagula Yevgeniy; Bancroft Courtney; Baxley Brian Mr.; Bell Keri-Ann Taiesha; Bellizzi Donna; Ben-Abdallah Sakienah; Berger Jeremy Mr.; Berger Seth; Berman Rachel Ariel Stein; Berrios Jessica; Bifone Casey Michelle; Birch Meaghan Maureen; Bonet-Pagan Yara; Boutos Ekaterini; Briggie Alexis; Bulman Paul; Burgess Erin Ms.; Burke-Davis Ma; Butler Thomas; Bux Donald; Barbara Hearne; Barbara Levine; Barbara Weinstein; Beattie, Alexis Lauren Md; Benhard Prlesi; Benjamin Odamtten; Benson Philip; Brandon Balabus; Briana Messina; Capra Theresa Marie; Caridi Jamie; Carobene Macy; Celano Mark; Chacko Shobin; Chan Alice; Chan Sena Miss; Chen Yulin; Chernin Rina; Choi Jung Sung; Clancy Brendan; Collins Kari; Cox Nicole; Cumba Delia; Cyrulnik Amanda Amy; Caitlyn Schalich; Carina Wind; Carly Mompellier; Caroline Hewitt; Cheryl Daley-Williams; Christina Valvano; Christine Moloney; Claudia Silva; Cohen, Sarah; Courtney Englert; Courtney Kuhn; Craig Steinberg; Crystal Frazier; Dara Jasmine Srichard; Dave Kartikeya; Davydova Yelena Miss; De La Concha Amelia; Dhah Jasjeet; Dhar Rohini Reveti Raman; Difilippo William; Doddi Sujatha; Doshi Tina Vinay; Duncan Jade Patrice; Durgam Roshni; Durkin Peter D; Dana Robertin; Daniel Haycook; Daniel Owens; Danielle Maucieri; Daphney Jean-Louis; David Keith; Desouza, Jane Lcat; Deborah Chang; Dennis Liu; Dennis Rizzo; Diana Ramos; Dimitra Mitsianis; Douglas Condit; Engelbertz Fabian; Epstein Maxine Mrs.; Escarfuller Juan Apolinar; Ebtisam Alhijazin; Eileen Dolce; Elizabeth Dotter; Ellen Shatzkin; Estelle Ayyad; Feratovic Sanel; Findley Molly; Fitzpatrick Daniel; Franco Michelle; Fare Yagninim; Fernando Coleman; Fiona Chin; Frank Lee; Galkina Jane; Gandhi Stacey; Gashi Viktor; Giacobbe Jennifer; Gopalakrishnan Swathi; Goulbourne-Scott Alisa Mrs.; Grancaric Antun; Greenberg Sofiya A; Gressel Gregory; Guddati Harish; Gulko Edwin; Guo Xiaoling; Guy Laura; Gaytri Patel; George Sedhom; Georgia Hinchman; Gina Saccone; Goldberg-Muskin, Nancy Lmh; Gracious John; Gregory Nikolos; Haber Anne Carmen; Halenda Michelle Kimberly; Hammond Isaac Rpa; Harmon Bryan; Hartley Rochelle; Heule Samantha; Hoque Samina; Hadassa Nussbaum; Han, Hung-Chau Crna; Harrington, Tara; Helen Persovsky; Insel Aaron; Izquierdo Ada; Ian Lord; Ilana Bronheim; Ingrid Armorer; Iram Ahsanuddin; Irina Abayeva; Jansson										



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Samantha Mullis; Jean-Felix Emmanuel Mr.; Joolukuntla Niharika; Jaime Butler; James Mcgaughan; Jamie Fridman; Janet Amundson; Jared Simcik; Jason Wieland; Jenna Daddario; Jennifer Davis; Jennifer Irizarry; Jennifer Zuber; Jessena Chattar; Jessica Scannapieco; Jessica Scott; Joanna Denobile; Jodi Eisen; Jodi Shulman; John Battles; John Samuel; Jonathan Garcia; Jose Lopez; Joseph Pepe; Joyce Liu; Julia Nevin; Julie Gauthier; Julie Sarlo; Justin Joy; Kalhan Tamara Gomez; Kapinos Steven Michael; Kaye Ross; Khankhel Dorina Mrs.; Kim Gregory Kyonghoon; Kimmelblatt Justin E; Kinon Merritt Drew; Klein Lauren; Koleilat Issam; Kopa Justin; Kumar Anand; Kari Albery; Katherine Wang; Kathleen Bateau; Kayla Carrero; Kelly Porta; Kennedy Okyere; Kutikoff, Gina; Kwame Frimpong; Lamonica Donna; Latev Alexander; Leake-Gaylord Antaeya Ms.; Leavitt Karla; Lee Frances Jiyong; Levitt Danielle Lauren; Luongo Tory; Larisa Simkhaev; Laura Grabisch; Lauren Drepanis; Laurie Behar; Leeshun Rivera; Leslie Vasquez; Lidiya Shestoperova; Lisa Wellington; Lisha Melathe; Liz Sam; Lori Rosenthal; Louis Gelabert; Louise Ruberman; Lucienne Georges; Margaret Louise Coll Np; Margulis Roman; Masry Maddy H; Mccollom Alan B Phd; Medina Joan N; Miele Marilyn; Mohamed Ambreen; Moran Snjezana Mrs.; Morelli Savina Ms.; Movsas Sharon; Mulakandov Salomon Markovich; Myer Parvathi; Madeleine Redding; Madeline Orellana; Magalie Fonvil; Maheep Goyal; Malik, Mohsin; Mallory Flynn; Marc Civitano; Margaret Montoya; Maria Leon; Marianna Carlisi; Marie Adrien; Marion English-Rowe; Marlyse Rudnick; Marylou Hernandez; Masud Ahmed; Maureen Hyatt; Megan Machado; Melinda Seidel; Melissa Elie; Melissa Hernandez Davis; Melissa Rubin; Melissa Vega; Mercy Ukpe; Mia Wolinsky-Zazon; Michael Gardocki; Michael Hom; Michelle Lazos; Michelle Lerner; Morrissey, Mary; Nalleballe Krishna; Nava Jetmira; Neimark Matthew; Newenhouse Tiffany; Nitka Sarah; Norris Sarah; Nadia Baldeo-Ponnappan; Nancy Johnstone Bradshaw; Natasha Williams; Nathalie Vignier; Nayra Luis; Neishelle Walcott; Nguyen, William Md; Nicole Greco; Nicole Haley; Nicole M Siegel; Nyaradzo Tsemunhu; Obi Chibueze Chukwunonso; Ofori-Amanfo George Md; Oh Sun; Ouyang Xiao Qing; Owusuaa Victoria; Ozorio Bienvenida; Oluchi Nwigwe; Pacifico Jessica; Pal Somosri; Paramananda Padma; Patel Milon; Patel Puja; Patel Sejal; Perrone Lorraine; Persaud Michael; Pimentel Sandra; Poku Princess P; Polshin Victor; Popescu Benjamin; Poste Jennifer C; Powell Kimone; Pressimone Vanessa; Prinzing Samantha Ms.; Pullaro Anna; Purice Daniela Elena; Pamela Halpern; Patrick Sheehan; Pearl Weill; Petagay O'Connor; Peter Ferrandino; Peter Winter; Pharlin Noel; Powers, Laura Sanford Md; Quinones Zinacay; Rachlin Jordan W; Ramos Harry; Rana Rajendra Jivubha Dds; Riccobono Brianna; Roberts Cornelia Chase; Roberts-Murray Lloydette; Robinson Steven Mr.; Rufino Marilina; Rafael Torres; Rana Jehle; Rebekah Daggett; Renee Wohltman; Ricardo Pinzon; Richard Cooper; Richard Montero; Riqard Prlesi; Rivka Schwartz; Robert Bloise; Robert Sammartano; Rohit Mathew; Roman Markh; Rosa Acierno; Rosalina Valera; Rose Sylvestre; Rosita Martin; Roxanne Pisa; Ryan Black; Ryan Christensen; Saint-Dic Rudolph Benjamin; Sam Lumanie; Schreuder Patricia; Schuster Nathaniel; Schwartz Michelle Miss; Schwartz Stephen O Pc Md; Schweizerhof Steven; Selba Kathleen E; Seliquini, Marian; Shastri Aditi; Sheffet Rachel; Shi Yang; Sirikanjanapong Sasis; Skowronski Julie; Smith Jay Mark; Spiciarich Mary; Spiegel Jessica; Stern Ashley Rose; Strein Daniel Ryan; Sucu Asli; Suncar Edelmys; Saba Khan; Sabiha Rahmanji; Sabrina Petrillo; Sajid Mohamed; Samantha Ciaccia; Samantha Sigurdsson; Samuel Ayikwei; Sandeep Ponnappan; Sanford Abramson; Satecha Defreitas; Shang Lew; Shashi Karia; Shelly-Ann Duncan; Sheri Escalante; Sherin Zaman; Shirley Fletcher-Hall; Shmuel Berkowitz; Sitki Dogus; Sofiya Grottano; Sophy Em-Mcmenimon; Sophy Okello; Sosana Fares; Steven Herzenberg; Susswein, Harris Malka; Sylvia I Ebalu; Tagerstein Aliza; Tan Stephanie; Toro Angela Ms.; Torres Edwin A; Townsend Latoya Shetmaine; Tran Phat; Tahira Wellman; Tara Jose; Tara Krishnasastry; Tatiana Saunders; Teresa Berardi; Teresa Martello; Theshean Merchant; Timothy Akojenu; Timothy Curran; Timothy Lehey; Varughese Ansu; Verges Caroline Dr.; Vieira Julio; Vivek Kumar; Valerie Tarsia; Vanessa Seidell; Veronique Camille; Victoria Battista; Vinnette Burgess; Wagner Rebecca Lee; Weingart Emily Robin; Williams Deanna; Wolfgruber Hayley; Weintraub, Debra Pnp; Yang Christina Jane; Yang Rui; Yaw Appau; Yokasta Garcia; Yosef Franklin; Zadrina Ana; Zechmeister Jenna R										
Task 1. Convene project implementation planning workgroup to build out implementation plan.		Project		Completed	04/01/2015	07/31/2015	04/01/2015	07/31/2015	09/30/2015	DY1 Q2
Task 2. Identify key stakeholders and participating provider organizations critical for successful project implementation. Designate a project champion for site.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Create and convene Asthma Project workgroup with representation from key stakeholders (clinicians) to oversee project implementation, share best practices, support learning collaboratives, agree on educational materials, training strategies, and strategies to overcome implementation barriers.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 4. Complete project readiness assessment of Phase I partners to assess current use and adherence to guideline-concordant care (EPR-3 guidelines), range of services provided, referral mechanisms, use of asthma action plans, capacity to document asthma action plans electronically, and barriers to implementation of team based care models for asthma management.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Develop, working in collaboration with the Asthma workgroup and clinical experts from partnering organizations across the		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS, a draft document defining goals for a future state for the management of asthma utilizing evidence-based strategies. (Asthma Action Plan/Asthma Control Test)										
Task 6. Submit the draft "Goals for A Future State" Asthma document to the PPS Clinical Quality Sub-Committee for review.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 7. Review the Community Needs Assessment and identify areas for targeted "hotspotting".		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 8. Review partner survey data to access current state.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 9. Establish cross walk between PPS projects. (asthma, ED Care Triage, HH at risk and 2.ai.) to ease implementation.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 10. In consultation with the Information Technology Sub-Committee establish a multi-disciplinary team (Pharmacy, IT, RHIO, CBOs, EDs, Paramedics) to identify and design creative solutions for alerts (medication management and ENS) using HIE platform		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 11. Engage pilot site/s within a "hot spot" to participate in a pilot of Evidence Based Asthma Management Protocols Implementation		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 12. Complete a gap-analysis utilizing the current state assessment and defined future state and, working in collaboration with the practice team, develop an action plan for the implementation of the new model including staffing needs.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 13. Draft project addendums with guidelines for implementation of asthma evidenced based guidelines.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 14. Implement the approved action plan at the pilot participating provider site utilizing PDSA quality improvement approach.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 15. Monitor ongoing performance, analyze clinical and operational outcomes and identify timelines/practice sites for spread of successful tests of change.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 16. Create a process to identify barriers (inability to afford		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
inhalers, transportation, education) to effective stepped-care evidence based asthma management.										
Task 17. Spread successful model to other hotspotted areas and to other partnering organizations. (Phase 1 providers followed by Phase 2)		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #2 Establish agreements to adhere to national guidelines for asthma management and protocols for access to asthma specialists, including EHR-HIE connectivity and telemedicine.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Agreements with asthma specialists and asthma educators are established.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Practitioner - Primary Care Provider (PCP)</u>	Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Practitioner - Non-Primary Care Provider (PCP)</u>	Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Providers Associated with Completion:										
Morrissey, Mary										
Task Telemedicine service implemented, based on evaluation of impact to underserved areas including, but not limited to: - analysis of the availability of broadband access in the geographic area being served - gaps in services - geographic areas where PPS lacks resources and telemedicine will be used to increase the reach of these patients - why telemedicine is the best alternative to provide these services - challenges expected and plan to pro-actively resolve - plan for long term sustainability		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Assess data sharing requirements, HIE connectivity and QE data sharing capabilities		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 2. Access providers experience with telemedicine and innovation as part of readiness assessment.		Project		Completed	03/01/2016	06/30/2016	03/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
3. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan										
Task 4. Convene Asthma Project workgroup to review and agree to adopt Evidence Based Asthma guidelines.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 5. Create a list of participating asthma and allergy specialists in the PPS network who serve the targeted patient populations including providers and asthma educators (crosswalk to readiness assessment)		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Invite regional asthma specialists from partner sites to participate in PPS Asthma Project Workgroup as an expert consultants to guide and inform review of asthma Evidence Based Guidelines and support a comprehensive, coordinated and patient centered asthma care in the community.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 7. Develop standardized protocols for referrals to asthma and allergy specialists, asthma educators and possibly home care agencies to assess asthma triggers, beginning at pilot site/s and ongoing.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 8. Present guidelines to Clinical Quality Sub-Committee for approval to facilitate timely adoption of PPS preferred guidelines.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 9. Coordinate with local QE and Cross PPS HIT/HIE Workgroup to develop strategy to increase participation adoption and integration		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 10. Engage providers to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 11. Investigate opportunities and possible pilots of innovations including telemedicine, apps to support self management, virtual exams, project ECHO etc.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 12. Facilitate conversations with MCOs regarding Telemedicine pilot and piloting payment models as we bridge to value based purchasing.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
13. Initiate outreach to organizations that have not begun process of sharing information with RHIO										
Task 14. Implement a process of addressing continuous improvement and training utilizing learning collaboratives		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #3 Deliver educational activities addressing asthma management to participating primary care providers.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Participating providers receive training in evidence-based asthma management.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Engage experienced stakeholder organizations as leads to share best practice experience (Provider Engagement)		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Coordinate provider training about Self Management support theory to support patient centered goal setting and guide asthma action planning (teach back)		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Survey participating practitioners current utilization of Expert Panel Review-3 (EPR-3) guidelines for managing patients with asthma.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Asthma Workgroup in collaboration with asthma specialists will develop/adopt evidence-based asthma protocols, care pathways.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Develop training tools to train participating practitioners and staff working at CBOs responsible for providing care for asthma patients.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Conduct periodic educational sessions at participating partner locations, CBOs and school nurses, on asthma education and adopted guidelines/models.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #4 Ensure coordination with the Medicaid Managed Care organizations and Health Homes serving the affected population.	DY2 Q4	Project	N/A	Completed	03/01/2016	12/31/2016	03/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS has established agreements with MCOs that address the coverage of patients with asthma health issues. PPS has established agreements with participating health home care		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
managers, PCPs, and specialty providers.										
Task 1. Develop a plan to engage MCOs serving the effected population in discussion about sustainable asthma payment structure including the need to provide payment for service array detailed within this program provided by MCOs for asthma related services including coverage for asthma medications, asthma education services, home based asthma management services, home visitation programs, aligning formularies, asthma follow up checks by an RN and promoting expedited authorizations as a bridge to VBP.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 2. Convene monthly meetings with PPS Leadership and MCOs.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Ensure ongoing involvement of MCOs in coordinating above services to high-risk patients with asthma		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Establish contractual agreements, if appropriate, with health homes, care manager, PCPSs and specialty providers for care coordination/management for asthma management in the community.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #5 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Clinical Quality and Information Technology Sub-committees collaboratively establish requirements to track actively engaged patients, aligned with population health objectives. Requirements will include performance measures.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess current capabilities for data sharing, EHR, and HIE connectivity		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop plan for implementing relevant IT platforms to support care management & other population health activities in collaboration with PPS partners		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Utilize data available on attributed population to begin creating		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
relevant patient registries, identifying high utilizers, and care gaps as well as other population profiles										
Task 5. Compile list of data elements from DSRIP requirements and create data dictionary of registry elements to inform the design and build of the Enterprise data warehouse		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Implement data warehouse design with integration of DOH provided data, QE data sources and other identified data elements as they become available		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 7. Implement IT infrastructure and data analytics function to support registries and population related analysis. Reporting will be enhanced as more data becomes available and IT platforms are implemented.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement evidence-based asthma management guidelines between primary care practitioners, specialists, and community-based asthma programs (e.g., NYS Regional Asthma Coalitions) to ensure a regional population based approach to asthma management.	
Establish agreements to adhere to national guidelines for asthma management and protocols for access to asthma specialists, including EHR-HIE connectivity and telemedicine.	
Deliver educational activities addressing asthma management to participating primary care providers.	
Ensure coordination with the Medicaid Managed Care organizations and Health Homes serving the affected population.	
Use EHRs or other technical platforms to track all patients engaged in this project.	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✔ IPQR Module 3.d.iii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-point Assessment	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.d.iii.5 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 4.b.i – Promote tobacco use cessation, especially among low SES populations and those with poor mental health.

✔ IPQR Module 4.b.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

First, there is the risk that organizations will be precluded from having tobacco free outdoor policies by local regulation or labor laws . We will work with partners in the region, including the American Lung Association, to galvanize support to change these regulations where possible.

Second, it may be difficult to touch all participating providers when implementing the US Public Health Services Guidelines. To address this, we will need to offer multiple means of communication and provide participating providers with local resources for technical assistance. We will work with the communications team to segment stakeholders and develop a tailored communication / engagement strategy for each stakeholder segment, including CBO and MCOs.

Third, multiple PPSs will need to work together to negotiate with the MCOs to harmonize coverage across plans. However, joint-negotiation across partners could be viewed as anti-trust. We will need to discuss with GNYHA and legal entities to determine appropriate venues and methodologies for negotiations. We will also need to engage NYS Medicaid and SDOH to determine the best course of action. Importantly, there is the risk that MCO's may not agree to coordinate offerings.

Fourth, the success of our tobacco cessation promotion effort depends on sufficient stakeholder buy-in, eg., from LGUs. Local Health departments may be difficult to get on board with the kind of hard-hitting tobacco campaigns that have been shown to work. The results of our CHNA suggest that patients are more interested in learning about their cessation options and are less inclined to welcome hard-hitting messages. We will work to syndicate our approach as best as possible and secure alignment. We may also consider offering LGUs the ability to brand the campaigns.

Fifth, the cessation campaigns may only work for some patients, as our CHNA data suggests that previous campaigns have not affected smoking rates among the mentally ill and the high school population. To address this, we will need to solicit community buy-in and input to create a campaign that works for the target audiences. We will also need to develop strategies to address socio-economic factors that could impact uptake and commitment. We will need to evaluate, refine, and relaunch as needed, and as funding allows.

Finally, the NYS Quitline may have insufficient funding to handle call volume or fund the NRT. We will need to align Medicaid cessation coverage and potentially consider funding the fax-to-quit NRT therapy. Also, we could consider working with the state to develop a methodology for the state to seek payer reimbursement for the NRT it distributes through the Quitline.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✅ IPQR Module 4.b.i.2 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone 1.Coordinate efforts to plan strategic evidence based practices in order to improve population health outcomes in the Hudson Valley as related to tobacco cessation.	Completed	Coordinate efforts to plan strategic evidence based practices in order to improve population health outcomes in the Hudson Valley as related to tobacco cessation.	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. Convene the Hudson Region DSRIP Public Health Council (HRDPHC) as a collaboration between the Montefiore Hudson Valley Collaborative PPS, Center for Regional Healthcare Innovation (Westchester-led PPS), and Refuah Community Health Collaborative PPS, in order to improve population health outcomes in the Hudson Valley.	Completed	1. Convene the Hudson Region DSRIP Public Health Council (HRDPHC) as a collaboration between the Montefiore Hudson Valley Collaborative PPS, Center for Regional Healthcare Innovation (Westchester-led PPS), and Refuah Community Health Collaborative PPS, in order to improve population health outcomes in the Hudson Valley.	04/16/2015	07/22/2015	04/16/2015	07/22/2015	09/30/2015	DY1 Q2
Task 2. Establish a Tobacco Workgroup of the HRDPHC to address strategic approaches to tobacco cessation campaign	Completed	2. Establish a Tobacco Workgroup of the HRDPHC to address strategic approaches to tobacco cessation campaign	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 3. Invite partner members with project specific expertise and/or ability to reach disparate patient population segments/hotspots to participate in HRDPHC Tobacco Work Group meetings and planning activities.	Completed	3. Invite partner members with project specific expertise and/or ability to reach disparate patient population segments/hotspots to participate in HRDPHC Tobacco Work Group meetings and planning activities.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 4. Develop a comprehensive plan to achieve objectives	Completed	4. Develop a comprehensive plan to achieve objectives	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Set up Private group on MIX to share strategies for tobacco cessation. Consider making group public for statewide input.	Completed	5. Set up Private group on MIX to share strategies for tobacco cessation. Consider making group public for statewide input.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task	Completed	6. Design methods of promoting cessation of tobacco use through public	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
6. Design methods of promoting cessation of tobacco use through public advertisement, social messaging, and community outreach		advertisement, social messaging, and community outreach						
Task 7. In collaboration with the HRDPHC facilitate discovery discussions between the NYS Quit Line and the local QE	Completed	7. In collaboration with the HRDPHC facilitate discovery discussions between the NYS Quit Line and the local QE	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 8. Assess efficacy of initiatives and continue to improve outreach through lessons-learned	Completed	8. Assess efficacy of initiatives and continue to improve outreach through lessons-learned	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone 2. In collaboration with HRDPHC partners, create a region-wide policy that encourages PPS partners to adopt tobacco-free outdoor policies	Completed	In collaboration with HRDPHC partners, create a region-wide policy that encourages PPS partners to adopt tobacco-free outdoor policies	04/01/2016	06/30/2018	04/01/2016	06/30/2018	06/30/2018	DY4 Q1
Task 1. Review tobacco-free outdoor policies that PPS partners have in place	Completed	1. Review tobacco-free outdoor policies that PPS partners have in place	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. In consultation with partners and the tobacco cessation workgroup, identify appropriate evidence based literature and best practices addressing tobacco cessation and tobacco free outdoor policies.	Completed	2. In consultation with partners and the tobacco cessation workgroup, identify appropriate evidence based literature and best practices addressing tobacco cessation and tobacco free outdoor policies.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Use PPS meetings and other forums to disseminate best practices on tobacco free outdoor polices to PPS partners	Completed	3. Use PPS meetings and other forums to disseminate best practices on tobacco free outdoor polices to PPS partners	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4. Collaborate with HRDPHC partners and POW'R to develop a template tobacco-free outdoor policy	Completed	4. Collaborate with HRDPHC partners and POW'R to develop a template tobacco-free outdoor policy	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 5. Collaborate with HRDPHC partners to encourage PPS partners to adopt the policy	Completed	5. Collaborate with HRDPHC partners to encourage PPS partners to adopt the policy	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Follow-up with PPS partners to determine success of implementation of tobacco-free outdoor policy	Completed	6. Follow-up with PPS partners to determine success of implementation of tobacco-free outdoor policy	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Milestone 3. In collaboration with HRDPHC partners, develop and implement a region-wide policy to ensure all	Completed	In collaboration with HRDPHC partners, develop and implement a region-wide policy to ensure all patients are queried on tobacco status and appropriate treatment is offered	04/01/2016	06/30/2018	04/01/2016	06/30/2018	06/30/2018	DY4 Q1



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
patients are queried on tobacco status and appropriate treatment is offered								
Task 1. Identify partners that can appropriately offer tobacco use screening and treatment	Completed	1. Identify partners that can appropriately offer tobacco use screening and treatment	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task 2. In consultation with the tobacco cessation workgroup and PPS partners identify appropriate evidence based literature and best practices addressing implementation of the USPSTF and PHS guidelines for tobacco cessation, use of EHRs to prompt providers to complete the 5A's and to promote referrals to the NYS Quitline	Completed	2. In consultation with the tobacco cessation workgroup and PPS partners identify appropriate evidence based literature and best practices addressing implementation of the USPSTF and PHS guidelines for tobacco cessation, use of EHRs to prompt providers to complete the 5A's and to promote referrals to the NYS Quitline	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task 3. Use PPS meetings and other forums to disseminate best practices to PPS partners concerning implementation of the USPSTF and PHS guidelines on tobacco cessation, use of EHRs to prompt providers to complete the 5A's and to promote referrals to the NYS Quitline.	Completed	3. Use PPS meetings and other forums to disseminate best practices to PPS partners concerning implementation of the USPSTF and PHS guidelines on tobacco cessation, use of EHRs to prompt providers to complete the 5A's and to promote referrals to the NYS Quitline.	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task 4. Create a workflow template for optimizing the use of USPSTF and PHS guidelines on tobacco and disseminate to partners	Completed	4. Create a workflow template for optimizing the use of USPSTF and PHS guidelines on tobacco and disseminate to partners	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task 5. Provide guidance on implementing or adapting EHR technology to promote tobacco use screening at every encounter and documenting the results using the 5 A's	Completed	5. Provide guidance on implementing or adapting EHR technology to promote tobacco use screening at every encounter and documenting the results using the 5 A's	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone 4. In collaboration with HRDPHC partners, develop and implement region-wide provider training utilizing current tobacco use cessation treatment methods	Completed	4. In collaboration with HRDPHC partners, develop and implement region-wide provider training utilizing current tobacco use cessation treatment methods	10/01/2016	06/30/2018	10/01/2016	06/30/2018	06/30/2018	DY4 Q1
Task 1. Review current clinical guidance from USPHS	Completed	1. Review current clinical guidance from USPHS	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task 2. Create a series of training documents for providers, educating them on current clinical guidance from USPHS and available community and medical resources	Completed	2. Create a series of training documents for providers, educating them on current clinical guidance from USPHS and available community and medical resources	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and medical resources								
Task 3. Use PPS meetings and other forums to distribute training materials PPS partners	Completed	3. Use PPS meetings and other forums to distribute training materials PPS partners	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Milestone 5. Collaborate with Medicaid managed care providers to increase and standardize tobacco cessation treatment coverage	Completed	5. Collaborate with Medicaid managed care providers to increase and standardize tobacco cessation treatment coverage	04/01/2016	06/30/2018	04/01/2016	06/30/2018	06/30/2018	DY4 Q1
Task 1. Leverage existing relationship between Smokers Quitline and Managed Care providers to encourage increased and standardized benefits	Completed	1. Leverage existing relationship between Smokers Quitline and Managed Care providers to encourage increased and standardized benefits	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task 2. Facilitate conversations with PPS partners, CBOs, MCOs, and Smokers Quitline to collaborate on increasing access to tobacco cessation aids	Completed	2. Facilitate conversations with PPS partners, CBOs, MCOs, and Smokers Quitline to collaborate on increasing access to tobacco cessation aids	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task 3. Facilitate conversations with state organizations such as GNYHA, HANYs, PHSP Coalition and NYSDOH to convene discussion with NY MCOs around DSRIP related issues including coverage for smoking cessation medications	Completed	3. Facilitate conversations with state organizations such as GNYHA, HANYs, PHSP Coalition and NYSDOH to convene discussion with NY MCOs around DSRIP related issues including coverage for smoking cessation medications	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
1.Coordinate efforts to plan strategic evidence based practices in order to improve population health outcomes in the Hudson Valley as related to tobacco cessation.	
2. In collaboration with HRDPHC partners, create a region-wide policy that encourages PPS partners to adopt tobacco-free outdoor	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
policies	
3. In collaboration with HRDPHC partners, develop and implement a region-wide policy to ensure all patients are queried on tobacco status and appropriate treatment is offered	
4. In collaboration with HRDPHC partners, develop and implement region-wide provider training utilizing current tobacco use cessation treatment methods	
5. Collaborate with Medicaid managed care providers to increase and standardize tobacco cessation treatment coverage	
Mid-point Assessment	

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 4.b.i.3 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 4.b.ii – Increase Access to High Quality Chronic Disease Preventive Care and Management in Both Clinical and Community Settings (Note: This project targets chronic diseases that are not included in domain 3, such as cancer)

✅ IPQR Module 4.b.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

One risk to this project's success is that it will not be financially sustainable for community organizations, due to varying coverage policies among Medicaid managed care plans for preventive services. To address this, we will work with other PPSs in the regional-wide Quality Council to advocate for expansion in coverage for preventive care services in Medicaid managed care plans. Further, we will contract as an integrated delivery system and further advocate for coverage. We may also use DSRIP funds as an interim measure to ensure CBO financial sustainability.

Another risk stems from the varying IT capabilities among our partners within the PPS. To ensure all partners can meet the IT requirements, we will solicit input from the IT transformation team, as well as the local RHIO Health Link NY.

Finally, there is the risk that there will be a lack of specialty provider capacity for the Medicaid population to treat chronic diseases as detection rates increase (e.g., oncologists, breast, gynecologic, and colorectal surgeons). To mitigate this risk we will work with specialists in the area to increase the acceptance of Medicaid.

Because there are no speed and scale requirements, continued partner commitment and accountability may be a challenge/risk



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

✅ IPQR Module 4.b.ii.2 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone 1. Coordinate efforts to plan strategic evidence based practices to reduce disparities in cancer screening and management across the Hudson Valley	Completed	Coordinate efforts to plan strategic evidence based practices to reduce disparities in cancer screening and management across the Hudson Valley	04/01/2015	06/30/2019	04/01/2015	06/30/2019	06/30/2019	DY5 Q1
Task 1. Convene the cross PPS region-wide Hudson Region DSRIP Public Health Council (HRDPHC). (The HRDPHC is a collaboration facilitated by 3 PPSs MHVC, WMC, Refuah)	Completed	Convene the cross PPS region-wide Hudson Region DSRIP Public Health Council (HRDPHC). (The HRDPHC is a collaboration facilitated by 3 PPSs MHVC, WMC, Refuah)	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Establish a Cancer Workgroup of the HRDPHC to address disparities in cancer screening and prevention in the Hudson Region	Completed	2. Establish a Cancer Workgroup of the HRDPHC to address disparities in cancer screening and prevention in the Hudson Region	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 3. Invite partner members with project specific expertise and/or ability to reach disparate patient population segments/hotspots to participate in HRDPHC Cancer Work Group meetings and planning activities.	Completed	3. Invite partner members with project specific expertise and/or ability to reach disparate patient population segments/hotspots to participate in HRDPHC Cancer Work Group meetings and planning activities.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 4. Develop a comprehensive plan to achieve objectives	Completed	4. Develop a comprehensive plan to achieve objectives	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Develop a private group on MIX to share strategies for cancer prevention and management. Consider making group public for statewide input.	Completed	5. Develop a private group on MIX to share strategies for cancer prevention and management. Consider making group public for statewide input.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Explore possible areas of collaboration including joint advocacy, joint campaigns to advance a public health screening and prevention agenda and/or group purchasing for resources required to	Completed	6. Explore possible areas of collaboration including joint advocacy, joint campaigns to advance a public health screening and prevention agenda and/or group purchasing for resources required to	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
achieve objectives.								
Task 7. Work with state organizations such as GNYHA, HANYS, PHSP Coalition and NYSDOH to convene discussion with NY MCOs around DSRIP related issues including successful models for coordination of services and improvement of cancer screening rates	Completed	7. Work with state organizations such as GNYHA, HANYS, PHSP Coalition and NYSDOH to convene discussion with NY MCOs around DSRIP related issues including successful models for coordination of services and improvement of cancer screening rates	04/01/2019	06/30/2019	04/01/2019	06/30/2019	06/30/2019	DY5 Q1
Task 8. Organize outreach to specialists in the Hudson Valley to increase awareness of the need to accept Medicaid coverage	Completed	8. Organize outreach to specialists in the Hudson Valley to increase awareness of the need to accept Medicaid coverage	04/01/2019	06/30/2019	04/01/2019	06/30/2019	06/30/2019	DY5 Q1
Task 9. Establish process to contribute and ensure that the NYS Cancer Services Program website is up to date for Hudson Valley linkages to free screenings resources for patients without insurance across all PPSs.	On Hold	9. Establish process to contribute and ensure that the NYS Cancer Services Program website is up to date for Hudson Valley linkages to free screenings resources for patients without insurance across all PPSs.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone 2. Target cancer prevention and screening as a preventive care initiative in both clinical and community based settings in the Hudson Valley	Completed	2. Target cancer prevention and screening as a preventive care initiative in both clinical and community based settings in the Hudson Valley	04/01/2015	06/30/2019	04/01/2015	06/30/2019	06/30/2019	DY5 Q1
Task 1. In collaboration with the HRDPHC Cancer Workgroup review the Community Needs Assessment to identify areas for targeted hotspotting for specific cancer types, disparities in screening rates on racial and ethnic populations, and locations.	Completed	1. In collaboration with the HRDPHC Cancer Workgroup review the Community Needs Assessment to identify areas for targeted hotspotting for specific cancer types, disparities in screening rates on racial and ethnic populations, and locations.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Map CBOs to geographic hotspots identified in Community Needs Assessment to identify opportunities for targeted collaborative interventions	Completed	2. Map CBOs to geographic hotspots identified in Community Needs Assessment to identify opportunities for targeted collaborative interventions	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Collaborate with provider organizations to provide culturally competent outreach to patients around age appropriate cancer screening	Completed	3. Collaborate with provider organizations to provide culturally competent outreach to patients around age appropriate cancer screening	01/01/2019	06/30/2019	01/01/2019	06/30/2019	06/30/2019	DY5 Q1
Task 4. Partner with community based organizations to deliver public health messaging and facilitate prevention screenings (i.e manicures for	Completed	Partner with community based organizations to deliver public health messaging and facilitate prevention screenings (i.e manicures for	01/01/2019	06/30/2019	01/01/2019	06/30/2019	06/30/2019	DY5 Q1



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
deliver public health messaging and facilitate prevention screenings (i.e manicures for mammograms)		mammograms)						
Milestone 3. Develop strategies to increase provider and care team screening protocols and adherence to timely follow-up of abnormal test results among defined patient populations	Completed	3.Develop strategies to increase provider and care team screening protocols and adherence to timely follow-up of abnormal test results among defined patient populations	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify and review existing evidence based guidelines and modifications for cancer screening and follow up among disparate populations	Completed	1. Identify and review existing evidence based guidelines and modifications for cancer screening and follow up among disparate populations	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. Engage experienced stakeholders to co-create a communications strategy for sharing best practices for screening and timely follow-up of abnormal screening results	Completed	2. Engage experienced stakeholders to co-create a communications strategy for sharing best practices for screening and timely follow-up of abnormal screening results	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 3.Design and implement strategy to increase provider/care team knowledge of screening and clinical practice guidelines	Completed	3.Design and implement strategy to increase provider/care team knowledge of screening and clinical practice guidelines	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone 4. Access opportunities to increase screening rates (or re-screening) among patient defined populations	Completed	4. Access opportunities to increase screening rates (or re-screening) among patient defined populations	01/01/2016	06/30/2019	01/01/2016	06/30/2019	06/30/2019	DY5 Q1
Task 1. Work with QE as well as Health Departments as others to collect and analyze baseline rates of cancer screening conducted across the network.	Completed	1. Work with QE as well as Health Departments as others to collect and analyze baseline rates of cancer screening conducted across the network.	01/01/2019	06/30/2019	01/01/2019	06/30/2019	06/30/2019	DY5 Q1
Task 2. Collaborate with community partners to recommend a system wide approach for monitoring performance and sharing results	Completed	2. Collaborate with community partners to recommend a system wide approach for monitoring performance and sharing results	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone 5. Identification of functional requirements for cancer screening registry	Completed	5. Identification of functional requirements for cancer screening registry	10/01/2016	06/30/2019	10/01/2016	06/30/2019	06/30/2019	DY5 Q1
Task 1. Define functional requirements for cancer screening registry	Completed	1. Define functional requirements for cancer screening registry	01/01/2019	06/30/2019	01/01/2019	06/30/2019	06/30/2019	DY5 Q1
Milestone	Completed	6.Use community resources to engage patient participation in care	01/01/2016	06/30/2019	01/01/2016	06/30/2019	06/30/2019	DY5 Q1



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
6. Use community resources to engage patient participation in care management services		management services						
Task 1. Develop strategies to increase patient education, engagement, and empowerment to lead patients to live healthier lives and use available resources	Completed	1. Develop strategies to increase patient education, engagement, and empowerment to lead patients to live healthier lives and use available resources	04/01/2019	06/30/2019	04/01/2019	06/30/2019	06/30/2019	DY5 Q1
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
1. Coordinate efforts to plan strategic evidence based practices to reduce disparities in cancer screening and management across the Hudson Valley	
2.Target cancer prevention and screening as a preventive care initiative in both clinical and community based settings in the Hudson Valley	
3. Develop strategies to increase provider and care team screening protocols and adherence to timely follow-up of abnormal test results among defined patient populations	
4. Access opportunities to increase screening rates (or re-screening) among patient defined populations	
5. Identification of functional requirements for cancer screening registry	
6. Use community resources to engage patient participation in care management services	
Mid-point Assessment	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 4.b.ii.3 - IA Monitoring

Instructions :



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Attestation

The Lead Representative has been designated by the Primary Lead PPS Provider (PPS Lead Entity) as the signing officiate for the DSRIP Quarterly Report. The Lead Representative has the authority to complete this attestation on behalf of the PPS network. The Lead Representative and PPS Lead Entity are responsible for the authenticity and accuracy of the material submitted in this report.

The Lead Representative of the Performing Provider System (PPS) must complete this attestation form in order for the project application to be accepted by the NYS Department of Health. Once the attestation is complete, the Quarterly Report will be locked down from any further editing. Do not complete this section until the entire Quarterly Report is complete.

If the Quarterly Report becomes locked in error and additional changes are necessary, please use the contact information on the Home Page to request that the Quarterly Report be unlocked.

To electronically sign this Quarterly Report, please enter the required information and check the box below:

I here by attest, as the Lead Representative of the 'Montefiore Medical Center', that all information provided on this Quarterly report is true and accurate to the best of my knowledge, and that, following initial submission in the current quarterly reporting period as defined by NY DOH, changes made to this report were pursuant only to documented instructions or documented approval of changes from DOH or DSRIP Independent Assessor.

Primary Lead PPS Provider:	MONTEFIORE MEDICAL CENTER
Secondary Lead PPS Provider:	
Lead Representative:	Allison Mcguire
Submission Date:	12/10/2019 01:37 PM

Comments:



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Status Log				
Quarterly Report (DY,Q)	Status	Lead Representative Name	User ID	Date Timestamp
DY5, Q2	Adjudicated	Allison Mcguire	mrurak	12/30/2019 02:18 PM



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Comments Log			
Status	Comments	User ID	Date Timestamp
Adjudicated	The DY5Q2 Quarterly Report has been adjudicated by the IA.	mrurak	12/30/2019 02:18 PM
Submitted	The DY5Q2 Quarterly Report has been adjudicated by the IA.	mrurak	12/30/2019 02:18 PM



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section	Module Name	Status
Section 01	IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	✔ Completed
	IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	✔ Completed
	IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	✔ Completed
	IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	✔ Completed
	IPQR Module 1.5 - Prescribed Milestones	✔ Completed
	IPQR Module 1.6 - PPS Defined Milestones	✔ Completed
	IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	✔ Completed
	IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	✔ Completed
	IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	✔ Completed
	IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	✔ Completed
	IPQR Module 1.11 - IA Monitoring	
Section 02	IPQR Module 2.1 - Prescribed Milestones	✔ Completed
	IPQR Module 2.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 2.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 2.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 2.6 - Key Stakeholders	✔ Completed
	IPQR Module 2.7 - IT Expectations	✔ Completed
	IPQR Module 2.8 - Progress Reporting	✔ Completed
	IPQR Module 2.9 - IA Monitoring	
Section 03	IPQR Module 3.1 - Prescribed Milestones	✔ Completed
	IPQR Module 3.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 3.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 3.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 3.6 - Key Stakeholders	✔ Completed
	IPQR Module 3.7 - IT Expectations	✔ Completed



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section	Module Name	Status
	IPQR Module 3.8 - Progress Reporting	✔ Completed
	IPQR Module 3.9 - IA Monitoring	
Section 04	IPQR Module 4.1 - Prescribed Milestones	✔ Completed
	IPQR Module 4.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 4.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 4.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 4.6 - Key Stakeholders	✔ Completed
	IPQR Module 4.7 - IT Expectations	✔ Completed
	IPQR Module 4.8 - Progress Reporting	✔ Completed
	IPQR Module 4.9 - IA Monitoring	
Section 05	IPQR Module 5.1 - Prescribed Milestones	✔ Completed
	IPQR Module 5.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 5.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 5.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 5.6 - Key Stakeholders	✔ Completed
	IPQR Module 5.7 - Progress Reporting	✔ Completed
		IPQR Module 5.8 - IA Monitoring
Section 06	IPQR Module 6.1 - Prescribed Milestones	✔ Completed
	IPQR Module 6.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 6.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 6.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 6.6 - Key Stakeholders	✔ Completed
	IPQR Module 6.7 - IT Expectations	✔ Completed
	IPQR Module 6.8 - Progress Reporting	✔ Completed
		IPQR Module 6.9 - IA Monitoring
Section 07	IPQR Module 7.1 - Prescribed Milestones	✔ Completed



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section	Module Name	Status
	IPQR Module 7.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 7.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 7.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 7.6 - Key Stakeholders	✔ Completed
	IPQR Module 7.7 - IT Expectations	✔ Completed
	IPQR Module 7.8 - Progress Reporting	✔ Completed
	IPQR Module 7.9 - IA Monitoring	
Section 08	IPQR Module 8.1 - Prescribed Milestones	✔ Completed
	IPQR Module 8.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 8.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 8.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 8.6 - Key Stakeholders	✔ Completed
	IPQR Module 8.7 - IT Expectations	✔ Completed
	IPQR Module 8.8 - Progress Reporting	✔ Completed
	IPQR Module 8.9 - IA Monitoring	
Section 09	IPQR Module 9.1 - Prescribed Milestones	✔ Completed
	IPQR Module 9.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 9.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 9.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 9.6 - Key Stakeholders	✔ Completed
	IPQR Module 9.7 - IT Expectations	✔ Completed
	IPQR Module 9.8 - Progress Reporting	✔ Completed
	IPQR Module 9.9 - IA Monitoring	
Section 10	IPQR Module 10.1 - Overall approach to implementation	✔ Completed
	IPQR Module 10.2 - Major dependencies between work streams and coordination of projects	✔ Completed
	IPQR Module 10.3 - Project Roles and Responsibilities	✔ Completed



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section	Module Name	Status
	IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects	✔ Completed
	IPQR Module 10.5 - IT Requirements	✔ Completed
	IPQR Module 10.6 - Performance Monitoring	✔ Completed
	IPQR Module 10.7 - Community Engagement	✔ Completed
	IPQR Module 10.8 - IA Monitoring	
Section 11	IPQR Module 11.1 - Workforce Strategy Spending (Baseline)	✔ Completed
	IPQR Module 11.2 - Prescribed Milestones	✔ Completed
	IPQR Module 11.3 - PPS Defined Milestones	✔ Completed
	IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 11.5 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 11.6 - Roles and Responsibilities	✔ Completed
	IPQR Module 11.7 - Key Stakeholders	✔ Completed
	IPQR Module 11.8 - IT Expectations	✔ Completed
	IPQR Module 11.9 - Progress Reporting	✔ Completed
	IPQR Module 11.10 - Staff Impact	✔ Completed
	IPQR Module 11.11 - Workforce Strategy Spending (Quarterly)	✔ Completed
		IPQR Module 11.12 - IA Monitoring



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project ID	Module Name	Status
2.a.i	IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 2.a.i.2 - Prescribed Milestones	✔ Completed
	IPQR Module 2.a.i.3 - PPS Defined Milestones	✔ Completed
	IPQR Module 2.a.i.4 - IA Monitoring	
2.a.iii	IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 2.a.iii.2 - Patient Engagement Speed	✔ Completed
	IPQR Module 2.a.iii.3 - Prescribed Milestones	✔ Completed
	IPQR Module 2.a.iii.4 - PPS Defined Milestones	✔ Completed
	IPQR Module 2.a.iii.5 - IA Monitoring	
2.a.iv	IPQR Module 2.a.iv.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 2.a.iv.2 - Patient Engagement Speed	✔ Completed
	IPQR Module 2.a.iv.3 - Prescribed Milestones	✔ Completed
	IPQR Module 2.a.iv.4 - PPS Defined Milestones	✔ Completed
	IPQR Module 2.a.iv.5 - IA Monitoring	
2.b.iii	IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 2.b.iii.2 - Patient Engagement Speed	✔ Completed
	IPQR Module 2.b.iii.3 - Prescribed Milestones	✔ Completed
	IPQR Module 2.b.iii.4 - PPS Defined Milestones	✔ Completed
	IPQR Module 2.b.iii.5 - IA Monitoring	
3.a.i	IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 3.a.i.2 - Patient Engagement Speed	✔ Completed
	IPQR Module 3.a.i.3 - Prescribed Milestones	✔ Completed
	IPQR Module 3.a.i.4 - PPS Defined Milestones	✔ Completed
	IPQR Module 3.a.i.5 - IA Monitoring	
3.a.ii	IPQR Module 3.a.ii.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 3.a.ii.2 - Patient Engagement Speed	✔ Completed
	IPQR Module 3.a.ii.3 - Prescribed Milestones	✔ Completed



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project ID	Module Name	Status
	IPQR Module 3.a.ii.4 - PPS Defined Milestones	✔ Completed
	IPQR Module 3.a.ii.5 - IA Monitoring	
3.b.i	IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 3.b.i.2 - Patient Engagement Speed	✔ Completed
	IPQR Module 3.b.i.3 - Prescribed Milestones	✔ Completed
	IPQR Module 3.b.i.4 - PPS Defined Milestones	✔ Completed
	IPQR Module 3.b.i.5 - IA Monitoring	
3.d.iii	IPQR Module 3.d.iii.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 3.d.iii.2 - Patient Engagement Speed	✔ Completed
	IPQR Module 3.d.iii.3 - Prescribed Milestones	✔ Completed
	IPQR Module 3.d.iii.4 - PPS Defined Milestones	✔ Completed
	IPQR Module 3.d.iii.5 - IA Monitoring	
4.b.i	IPQR Module 4.b.i.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 4.b.i.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 4.b.i.3 - IA Monitoring	
4.b.ii	IPQR Module 4.b.ii.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 4.b.ii.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 4.b.ii.3 - IA Monitoring	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section	Module Name / Milestone #	Review Status	
Section 01	Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	
	Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	
	Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.5 - Prescribed Milestones		
	Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Pass & Complete	
	Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Pass & Ongoing	
	Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Pass & Ongoing	
	Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	
Section 02	Module 2.1 - Prescribed Milestones		
	Milestone #1 Finalize governance structure and sub-committee structure	Pass & Complete	
	Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Pass & Complete	
	Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Pass & Complete	
	Milestone #4 Establish governance structure reporting and monitoring processes	Pass & Complete	
	Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Pass & Complete	
	Milestone #6 Finalize partnership agreements or contracts with CBOs	Pass & Complete	
	Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Pass & Complete	
	Milestone #8 Finalize workforce communication and engagement plan	Pass & Complete	
Milestone #9 Inclusion of CBOs in PPS Implementation.	Pass & Complete		
Section 03	Module 3.1 - Prescribed Milestones		
	Milestone #1 Finalize PPS finance structure, including reporting structure	Pass & Complete	
	Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

















Section	Module Name / Milestone #	Review Status	
	Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Pass & Complete	
	Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Pass & Complete	
	Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Pass & Complete	
	Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Pass & Complete	
	Milestone #7 Regional Distressed Safety Net Hospital Hubs meet State Defined VBP Goals.	Pass & Complete	
	Milestone #8 Measure VBP Knowledge progress through continued administration of MHVC Value Based Needs Assessment (VNA).	Pass & Complete	
Section 04	Module 4.1 - Prescribed Milestones		
	Milestone #1 Finalize cultural competency / health literacy strategy.	Pass & Complete	
	Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Pass & Complete	
Section 05	Module 5.1 - Prescribed Milestones		
	Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Pass & Complete	
	Milestone #2 Develop an IT Change Management Strategy.	Pass & Complete	
	Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Pass & Complete	
	Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	Pass & Complete	
	Milestone #5 Develop a data security and confidentiality plan.	Pass & Complete	
Section 06	Module 6.1 - Prescribed Milestones		
	Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Pass & Complete	
	Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Pass & Complete	
Section 07	Module 7.1 - Prescribed Milestones		
	Milestone #1 Develop Practitioners communication and engagement plan.	Pass & Complete	
	Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Pass & Complete	
Section 08	Module 8.1 - Prescribed Milestones		
	Milestone #1 Develop population health management roadmap.	Pass & Complete	
	Milestone #2 Finalize PPS-wide bed reduction plan.	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section	Module Name / Milestone #	Review Status	
Section 09	Module 9.1 - Prescribed Milestones		
	Milestone #1 Perform a clinical integration 'needs assessment'.	Pass & Complete	 
	Milestone #2 Develop a Clinical Integration strategy.	Pass & Complete	 
Section 11	Module 11.1 - Workforce Strategy Spending (Baseline)	Pass & Complete	
	Module 11.2 - Prescribed Milestones		
	Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Pass & Complete	 
	Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Pass & Complete	 
	Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Pass & Complete	 
	Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Pass & Complete	 
	Milestone #5 Develop training strategy.	Pass & Complete	 
	Module 11.10 - Staff Impact	Pass & Ongoing	
	Module 11.11 - Workforce Strategy Spending (Quarterly)	Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project ID	Module Name / Milestone #	Review Status	
2.a.i	Module 2.a.i.2 - Prescribed Milestones		
	Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	Pass & Complete	
	Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	Pass & Complete	
	Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	Pass & Complete	
	Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	Fail	
	Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Fail	
	Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Complete	
	Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	Fail	
	Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	Pass & Complete	
	Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	Pass & Complete	
	Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	Pass & Complete	
2.a.iii	Module 2.a.iii.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 2.a.iii.3 - Prescribed Milestones		
	Milestone #1 Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program.	Pass & Complete	
	Milestone #2 Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.	Fail	
	Milestone #3 Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project ID	Module Name / Milestone #	Review Status	
	Milestone #4 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM.	Fail	
	Milestone #5 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Complete	
	Milestone #6 Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	Pass & Complete	
	Milestone #7 Establish partnerships between primary care providers and the local Health Home for care management services. This plan should clearly delineate roles and responsibilities for both parties.	Fail	
	Milestone #8 Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health departments).	Fail	
	Milestone #9 Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population.	Fail	
2.a.iv	Module 2.a.iv.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 2.a.iv.3 - Prescribed Milestones		
	Milestone #1 Convert outdated or unneeded hospital capacity into an outpatient services center, stand-alone emergency department/urgent care center or other healthcare-related purpose.	Fail	
	Milestone #2 Provide a detailed timeline documenting the specifics of bed reduction and rationale. Specified bed reduction proposed in the project must include active or "staffed" beds.	Pass & Complete	
	Milestone #3 Ensure that all eligible participating PCPs meet NCQA 2014 Level 3 PCMH accreditation and/or meet state-determined criteria for Advanced Primary Care Models by the end of DSRIP Year 3.	Fail	
	Milestone #4 Ensure that all safety net providers participating in Medical Villages are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	Fail	
	Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete	
	Milestone #6 Ensure that EHR systems used in Medical Villages meet Meaningful Use Stage 2	Pass & Complete	
2.b.iii	Milestone #7 Ensure that services which migrate to a different setting or location (clinic, hospitals, etc.) are supported by the comprehensive community needs assessment.	Pass & Complete	
	Module 2.b.iii.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 2.b.iii.3 - Prescribed Milestones		
	Milestone #1 Establish ED care triage program for at-risk populations	Pass & Complete	
	Milestone #2 Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling. a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3.	Fail	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project ID	Module Name / Milestone #	Review Status	
	b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers. c. Ensure real time notification to a Health Home care manager as applicable		
	Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider: a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need. b. Patient navigator will assist the patient with identifying and accessing needed community support resources. c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).	Pass & Complete	
	Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)	Pass (with Exception) & Complete	
	Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete	
3.a.i	Module 3.a.i.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 3.a.i.3 - Prescribed Milestones		
	Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	Fail	
	Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete	
	Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	Pass & Complete	
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Milestone #5 Co-locate primary care services at behavioral health sites.	Fail	
	Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete	
	Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	Pass & Complete	
	Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Milestone #9 Implement IMPACT Model at Primary Care Sites.	Pass & Complete	
	Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	Pass & Complete	
	Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	Pass & Complete	
	Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	Pass & Complete	
	Milestone #13 Measure outcomes as required in the IMPACT Model.	Fail	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project ID	Module Name / Milestone #	Review Status	
	Milestone #14 Provide "stepped care" as required by the IMPACT Model.	Pass & Complete	
	Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
3.a.ii	Module 3.a.ii.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 3.a.ii.3 - Prescribed Milestones		
	Milestone #1 Implement a crisis intervention program that, at a minimum, includes outreach, mobile crisis, and intensive crisis services.	Pass & Complete	
	Milestone #2 Establish clear linkages with Health Homes, ER and hospital services to develop and implement protocols for diversion of patients from emergency room and inpatient services.	Pass & Complete	
	Milestone #3 Establish agreements with the Medicaid Managed Care organizations serving the affected population to provide coverage for the service array under this project.	Pass & Complete	
	Milestone #4 Develop written treatment protocols with consensus from participating providers and facilities.	Pass & Complete	
	Milestone #5 Include at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services; expansion of access to specialty psychiatric and crisis-oriented services.	Fail	
	Milestone #6 Expand access to observation unit within hospital outpatient or at an off campus crisis residence for stabilization monitoring services (up to 48 hours).	Fail	
	Milestone #7 Deploy mobile crisis team(s) to provide crisis stabilization services using evidence-based protocols developed by medical staff.	Pass & Complete	
	Milestone #8 Ensure that all PPS safety net providers have actively connected EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up by the end of Demonstration Year (DY) 3.	Fail	
	Milestone #9 Establish central triage service with agreements among participating psychiatrists, mental health, behavioral health, and substance abuse providers.	Pass & Complete	
Milestone #10 Ensure quality committee is established for oversight and surveillance of compliance with protocols and quality of care.	Pass & Complete		
Milestone #11 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete		
3.b.i	Module 3.b.i.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 3.b.i.3 - Prescribed Milestones		
	Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	Pass & Complete	
	Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	Fail	
	Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or ACPM by the end of Demonstration Year 3.	Fail	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project ID	Module Name / Milestone #	Review Status	
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	Pass & Complete	
	Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	Pass & Complete	
	Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	Pass & Complete	
	Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	Pass & Complete	
	Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	Pass & Complete	
	Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	Pass & Complete	
	Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	Pass & Complete	
	Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit.	Pass & Complete	
	Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health status changes.	Pass & Complete	
	Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support.	Pass & Complete	
	Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	Pass & Complete	
	Milestone #16 Facilitate referrals to NYS Smoker's Quitline.	Pass & Complete	
	Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	Pass & Complete	
	Milestone #18 Adopt strategies from the Million Hearts Campaign.	Fail	
	Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	Pass & Complete	
	Milestone #20 Engage a majority (at least 80%) of primary care providers in this project.	Fail	
3.d.iii	Module 3.d.iii.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 3.d.iii.3 - Prescribed Milestones		
	Milestone #1 Implement evidence-based asthma management guidelines between primary care practitioners, specialists, and community-based asthma programs (e.g., NYS Regional Asthma Coalitions) to ensure a regional population based approach to asthma management.	Pass & Complete	
	Milestone #2 Establish agreements to adhere to national guidelines for asthma management and protocols for access to asthma specialists, including EHR-HIE connectivity and telemedicine.	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project ID	Module Name / Milestone #	Review Status	
	Milestone #3 Deliver educational activities addressing asthma management to participating primary care providers.	Pass & Complete	
	Milestone #4 Ensure coordination with the Medicaid Managed Care organizations and Health Homes serving the affected population.	Pass & Complete	
	Milestone #5 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
4.b.i	Module 4.b.i.2 - PPS Defined Milestones	Pass & Ongoing	
4.b.ii	Module 4.b.ii.2 - PPS Defined Milestones	Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**


DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Providers Participating in Projects

	Selected Projects										
	Project 2.a.i	Project 2.a.iii	Project 2.a.iv	Project 2.b.iii	Project 3.a.i	Project 3.a.ii	Project 3.b.i	Project 3.d.iii	Project 4.b.i	Project 4.b.ii	Project
Provider Speed Commitments	DY3 Q4	DY3 Q4	DY4 Q2	DY3 Q2	DY3 Q4	DY2 Q4	DY3 Q4	DY2 Q4			

Provider Category		Project 2.a.i		Project 2.a.iii		Project 2.a.iv		Project 2.b.iii		Project 3.a.i		Project 3.a.ii		Project 3.b.i		Project 3.d.iii		Project 4.b.i		Project 4.b.ii		Project
		Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed
Practitioner - Primary Care Provider (PCP)	Total	1,441	1,179	1,242	1,157	135	-	977	-	1,157	1,134	786	-	1,348	1,179	1,389	934	1,380	-	1,360	-	
	Safety Net	426	307	401	301	22	217	276	301	373	304	201	304	401	292	406	245	417	-	405	-	
Practitioner - Non-Primary Care Provider (PCP)	Total	5,050	4,721	4,375	4,605	505	-	4,119	-	3,626	4,387	3,838	-	4,187	4,372	4,211	2,420	4,697	-	4,311	-	
	Safety Net	703	657	671	533	14	371	576	-	621	507	539	490	658	537	660	291	687	-	661	-	
Hospital	Total	11	17	11	-	6	-	11	-	8	-	8	-	11	-	11	-	11	-	11	-	
	Safety Net	7	13	7	-	6	11	7	13	5	-	7	13	7	-	7	-	7	-	7	-	
Clinic	Total	20	39	20	39	7	-	16	-	12	39	12	-	19	39	20	39	20	-	20	-	
	Safety Net	16	34	16	34	7	28	12	34	9	34	11	34	15	34	16	34	16	-	16	-	
Case Management / Health Home	Total	24	28	19	28	6	-	16	-	7	-	18	-	10	25	12	25	23	-	14	-	
	Safety Net	23	18	18	15	6	8	15	12	7	-	17	18	9	12	11	12	22	-	13	-	
Mental Health	Total	503	457	457	452	59	-	396	-	326	457	390	-	339	411	346	-	475	-	380	-	
	Safety Net	77	95	68	92	11	60	59	-	45	95	64	95	45	78	47	-	74	-	51	-	
Substance Abuse	Total	20	31	16	31	6	-	16	-	9	31	16	-	11	31	11	-	18	-	12	-	
	Safety Net	19	31	15	29	6	19	15	-	8	31	16	31	10	27	10	-	17	-	11	-	
Nursing Home	Total	28	70	3	-	2	-	3	-	3	-	2	-	13	-	6	-	3	-	3	-	
	Safety Net	28	65	3	-	2	-	3	-	3	-	2	-	13	-	6	-	3	-	3	-	
Pharmacy	Total	11	11	11	11	4	-	9	-	9	-	7	-	11	11	11	11	11	-	11	-	
	Safety Net	4	0	4	0	3	0	4	-	3	-	4	-	4	0	4	0	4	-	4	-	
Hospice	Total	3	9	1	-	0	-	1	-	1	-	1	-	2	-	1	-	1	-	1	-	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Category		Project 2.a.i		Project 2.a.iii		Project 2.a.iv		Project 2.b.iii		Project 3.a.i		Project 3.a.ii		Project 3.b.i		Project 3.d.iii		Project 4.b.i		Project 4.b.ii		Project	
		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed	
	Safety Net	3	1	1	-	0	0	1	-	1	-	1	-	2	-	1	-	1	-	1	-		
Community Based Organizations	Total	2	105	0	61	0	-	0	-	0	96	0	-	0	35	0	35	1	-	0	-		
	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
All Other	Total	2,927	2,388	2,533	2,338	317	-	2,129	-	2,327	2,240	1,888	-	2,783	2,269	2,815	2,250	2,826	-	2,796	-		
	Safety Net	933	817	877	627	35	443	651	-	810	603	572	586	875	636	875	633	893	-	875	-		
Uncategorized	Total	879	-	671	-	83	-	656	-	399	-	664	-	436	-	437	-	693	-	464	-		
	Safety Net	76	-	47	-	21	-	42	-	23	-	46	-	37	-	34	-	52	-	36	-		
Additional Providers	Total	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
Home and Community Based Services	Total	2	-	2	-	0	-	0	-	0	-	2	-	0	-	0	-	2	-	2	-		
	Safety Net	2	-	2	-	0	-	0	-	0	-	2	-	0	-	0	-	2	-	2	-		

Additional Project Scale Commitments

Instructions:

Please indicate the scale of the categories below that meet all of the project requirements committed to in the Project Plan Application. Documentation must be submitted in Excel format in the quarter when the PPS provider speed commitments for a particular project are due. This documentation should include the target category(e.g. Medical Villages, Emergency Departments with Care Triage, Community-based navigators, etc.), the project ID(e.g. 2.a.iv,2.a.v,3.a.ii, etc.), and the name of the providers/entities/individuals associated with this project, if applicable.

Project Scale Category	Project	Selected	Committed
Emergency Departments with Care Triage	2.b.iii	0	10
Expected Number of Crisis Intervention Programs Established	3.a.ii	0	7
Expected Number of Medical Villages Established	2.a.iv	0	7

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii		
Jacobs Amanda	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Chiu Misty	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Zaman Selina Sultana	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Paul Allison	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kumar Bhavik	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Arandia Ira Eunice C	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Smith Philip S Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Shah Shariyar Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Donin Roberta L Md	Practitioner - Primary Care Provider (PCP)											
Uy Rodolfo Md	Practitioner - Primary Care Provider (PCP)											
Tinsay Susana P Md	Practitioner - Primary Care Provider (PCP)											
Cristescu Corina Elena Md	Practitioner - Primary Care Provider (PCP)											
Lan Andrew	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Patel Rajesh Manharbhai Md	Practitioner - Primary Care Provider (PCP)											
Hamill Susan	Practitioner - Primary Care Provider (PCP)											
Mayers Marguerite Marie Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Leo John Michael Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gorski Victoria A Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Smith Claudine Althea A Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Smith Pauline Joy	Practitioner - Primary Care Provider (PCP)	✓			✓		✓			✓		
Rivera Cristine Maria Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sykes Gerard Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Pilosov Daniel Robert Md	Practitioner - Primary Care Provider (PCP)											
Skae Catherine Colette Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Maddalena Amy Elizabeth	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Sundaram Vishalakshi	Practitioner - Primary Care Provider (PCP)											
Elliott Jillian	Practitioner - Primary Care Provider (PCP)											
Breuer Alexandra	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Kwan Amy	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Stevens Peter Kent Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Okoniewski Deborah A	Practitioner - Primary Care Provider (PCP)											
Sehhat Khashayar Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Buddharapu Rajasekhar Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Blum Aaron Md	Practitioner - Primary Care Provider (PCP)											
Collymore David	Practitioner - Primary Care Provider (PCP)											
Feinstein Stuart Alan	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Amy S Ciner Md	Practitioner - Primary Care Provider (PCP)											
Sosenko-Porytko Christine	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Lindor-Antoine Nirva M	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Pomerantz Daniel Harold Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gottfried Richard S Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Lee Jeffrey Jung	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Schiller Myles S Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wald-Cagan Paulette	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Taylor Meleta M Np	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Butt Neelofar	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Gold Lisa	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Mclean-Long Carol Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dangelo Maria M Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓		✓	✓	✓	
Golestaneh Ladan Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Harris Elizabeth Elizabeth Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Parnas Taya	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Stent Sabrina Nicole Craig	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Nunez Denise Joanna Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gonzalez Bosch Mairelys	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Isenstein Batel Heather	Practitioner - Primary Care Provider (PCP)											
Golive Anjani	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lacayo Allen Dorcas Isidora	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
David S Cho Md Pllc	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Jakus Janos J Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ibelli Vincent Marc Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Galler Marilyn Md	Practitioner - Primary Care Provider (PCP)											
Antoine Michel Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓			✓		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ghavami Zia	Practitioner - Primary Care Provider (PCP)											
Veza Elena L Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Cohen Daniel Arnold Md	Practitioner - Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Sharma Anjali Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Raum Donald Douglas Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Buff Daniel David Md	Practitioner - Primary Care Provider (PCP)											
Harrison Ellen A Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Grayson Martha S Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Mohammad Sajjad	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Myerson Alice S	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Verma Amit Kumar Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Duda Maria E Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Napolitano Blaise	Practitioner - Primary Care Provider (PCP)											
Antwi Flora	Practitioner - Primary Care Provider (PCP)											
Jeffries Jessica	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Moberg Kenneth A	Practitioner - Primary Care Provider (PCP)											
Stehlikova Martina	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Pointer Alicia	Practitioner - Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	
Witkowska Renata A Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Riffle Anne Elizabeth	Practitioner - Primary Care Provider (PCP)											
Nwahiwe Oluchi N	Practitioner - Primary Care Provider (PCP)	▼				▼			▼			
Mittapalli Kesava R Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	
London Ronald	Practitioner - Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Rahman Riaz	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Hernandez Marco T Pc Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Gupta Krishan L Md	Practitioner - Primary Care Provider (PCP)											
Lucan Sean C	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Tufariello Joann M Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Yu Jennifer Chua Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Clarick Robert Harrison Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Jordan Golubcow-Teglasi	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Santamaria Evelyn Yesenia	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Merer Michelle	Practitioner - Primary Care Provider (PCP)											
Rizvi Seema Sami Md	Practitioner - Primary Care Provider (PCP)											
Pretto Zorayda E Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Weinstein Jeffrey Ross Md	Practitioner - Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Robbins Noah Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Lwin Lin Nyunt Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lehrman Gary R Md	Practitioner - Primary Care Provider (PCP)											
Namkung Yun Md	Practitioner - Primary Care Provider (PCP)	✓			✓		✓			✓		
Kornblum Noah Saul Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Maisonet Lourdes Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Angello Thomas	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Campbell Jenief	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Koenig Paul Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Medapati Uma Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Rieder Jessica Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lee Christine	Practitioner - Primary Care Provider (PCP)											
Johnson Catherine	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Bolan Claire	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Levy Brenda Freha	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bhuiyan Shamsul	Practitioner - Primary Care Provider (PCP)											
Kramer Heather Rachal	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Aye Zaw Zaw Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Maseda Nelly M Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Dasgupta Indra Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mcintyre Sophia Lonette Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Dweck Robert Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Levitt Margaret Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Miller Ellen Leah Md	Practitioner - Primary Care Provider (PCP)	✓			✓		✓			✓		
Berger Matthew A Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Tatsapaugh Gloria	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Cremins Patricia A Rpa	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Singh Chanchal	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Griffith Barbara Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Knight Colette	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Wey Ginger	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Makinde Christiana Temitope	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Khemraj Jaimenee	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Bhardwaj Anuj	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Cartmill Kimberly	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Felsen Uriel	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kang Joy	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Vanhoy Christine	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Lee Hojin	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Rosenstein Hilary	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Vollmer Vivica Dade Md	Practitioner - Primary Care Provider (PCP)											
Sanchez Ruth M Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Sherman Deborah S Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Krakower Martin David Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Kancharla Madhavi R	Practitioner - Primary Care Provider (PCP)											
Santos Maria Teresa M Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Caldararo Sara Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Gutnik Igor Md	Practitioner - Primary Care Provider (PCP)											
Gross Paul R Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Sacco Joseph P Md	Practitioner - Primary Care Provider (PCP)											
Sohi Arshwinde	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Mohan Geetali	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weidel James	Practitioner - Primary Care Provider (PCP)											
Gross Rachel	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Taylor Annelle Claire	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Katikaneni Madhavi	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mccafferty Hallie	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Gross Valerie	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lee Janet B	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dematteo Robert Enrico Md	Practitioner - Primary Care Provider (PCP)											
Finkelstein Michael B Md	Practitioner - Primary Care Provider (PCP)											
Samaniego Robert Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shur Irina N Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Adapa Srinivasa Reddy Md	Practitioner - Primary Care Provider (PCP)											
Tamarin Frank Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Vaccaro-Olko Mary Joan Aprn	Practitioner - Primary Care Provider (PCP)											
Soojung Kwon Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Ross Randy B Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Agrawal Lynet Np	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Elam Rashiah Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Nagaraja Aarat	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Henriquez Gabriela Maria	Practitioner - Primary Care Provider (PCP)											
Aronow Rachel	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Juarbe-Ramos Ivannette	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Osman-Wager Jamie Lauren	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mendes Nelson	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Hatter Jeffrey E Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Castro Jonathan M	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Richman Aaron D Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓			
Ganti Sudha Rajaram Md	Practitioner - Primary Care Provider (PCP)											
Callanan Emily M Np	Practitioner - Primary Care Provider (PCP)											
Platzman Michael Do	Practitioner - Primary Care Provider (PCP)											
Singh Bramdeo Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Ippolito Elio J Md	Practitioner - Primary Care Provider (PCP)											
Saltzman-Gabelman Lori Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Bravo Teresa Beatriz Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Berk Lee Adam Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Dagli Madhu S Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Lee Jee Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kressner Michael Stewart Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rynjah Eva H Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Jacobs Laurie Gail Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Baribault Heather	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Khan Unab I Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ngala-El Yasmin S	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sari Debra Maenza	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Karayil Ajith	Practitioner - Primary Care Provider (PCP)	✓										
Blitz Brian Keith	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Sarfaraz Nimra	Practitioner - Primary Care Provider (PCP)											
Tzavaras Alexander	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mannam Prashanth	Practitioner - Primary Care Provider (PCP)											
Pellicone John T Md	Practitioner - Primary Care Provider (PCP)											
Soliman Manal	Practitioner - Primary Care Provider (PCP)											
Kochlatyi Sergei Gennadi Md	Practitioner - Primary Care Provider (PCP)	✓										
Fox Norris Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Naveh Marcia Spiegel Md	Practitioner - Primary Care Provider (PCP)											
Schreiner Eugene I Md	Practitioner - Primary Care Provider (PCP)											
Singer Lewis P	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Suarez Reynol Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Alpert Peter Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bhitiyakul Saharat Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Diaz Alan	Practitioner - Primary Care Provider (PCP)											
Rosenberg Maris	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Feinstein Gabriel Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Harris Susan Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Licuanan Lloyd	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tergis Dorian Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Kandiah Karunadevi	Practitioner - Primary Care Provider (PCP)	✓										
Schelker Jennifer	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Douglas Montgomery Md	Practitioner - Primary Care Provider (PCP)											
Dorval Marie-Ange Clodette Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Adelman Jason Stuart Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Parkin Terri Michelle	Practitioner - Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Tsukanov Jessica	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Larocco Linda A	Practitioner - Primary Care Provider (PCP)	▼			▼		▼	▼	▼	▼	▼	
Sidani Samir	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	
Mayer Siegfried Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Barbara Diane	Practitioner - Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Starrels Joanna	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Wolfsberger Gabrielle J Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Cook Heather Tiffany Md	Practitioner - Primary Care Provider (PCP)											
Harewood Itha Helena Md	Practitioner - Primary Care Provider (PCP)											
Franzetti Carl John Md	Practitioner - Primary Care Provider (PCP)											
Giannattasio Emily R Np	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Ross-King Michelle	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Park Sun	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Raschard Robin	Practitioner - Primary Care Provider (PCP)											
Patel Vina R Md	Practitioner - Primary Care Provider (PCP)											
Interlichia Jamie Charlise Marie	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Antonucci Stephen Andrew	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Galhotra Sanjay	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Barclay Ruby	Practitioner - Primary Care Provider (PCP)											
Tugman Cheryl	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Khandaker Sadia	Practitioner - Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	
Hopper Rebecca J Np	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Levi David A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Ellsweig Bruce Alan	Practitioner - Primary Care Provider (PCP)											
Diaz Rina	Practitioner - Primary Care Provider (PCP)											
Lyo Rosie Yen-Cho Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stivala George Joseph Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Rieckhoff Moni J	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Braganza Sandra Flavia Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Samuelson Sana Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Davis Enrique Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Di Cairano Steve Agostino Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Hacker-Jakus Susan	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Maltez Janet Miraldo	Practitioner - Primary Care Provider (PCP)											
Brown Nicole	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Liggett Alicia L	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Winfield Dara	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Meltzer Donna I Md	Practitioner - Primary Care Provider (PCP)											
Debevoise Susan D Md	Practitioner - Primary Care Provider (PCP)											
Khaw Adrian	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dimarco Rosaria F Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Diwan Adnan K Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Littleton Andrea Wileen Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Ozuah Philip Oranye Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Greenwald David A Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kojaoghlanian Tsoline Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weiss Louis Martin Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nadia Ovchinsky	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Brown Andrea	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Gardner Traci F Md	Practitioner - Primary Care Provider (PCP)											
Dinapoli Gina	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Parekh Jillian Bandler	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Hernandez Luis	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mercredi Guerline	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chowdhury Imaan	Practitioner - Primary Care Provider (PCP)											
Velez Jennifer	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Callender Kimberly	Practitioner - Primary Care Provider (PCP)											
Reeves Lisa J Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Tesler Peter Jon Md	Practitioner - Primary Care Provider (PCP)											
Gupta Anil Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Mintah Joseph Kyei	Practitioner - Primary Care Provider (PCP)											
Gold Richard Elliott Do	Practitioner - Primary Care Provider (PCP)	▼			▼		▼			▼		
Mikolay Linda Ruth	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Amurao Aurora A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tantri Rachel	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Zackman Myron Kent Md	Practitioner - Primary Care Provider (PCP)											
Berman-Billig Marcia Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Horn Wanda Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kim Choong Whan Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Berkowitz Daniel Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Rieger Alicia J	Practitioner - Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Hertan Hilaryu Ian Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Trandafirescu Theo Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Chhavi Rai	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Frengle-Burke Ingrid	Practitioner - Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	
Patel Vinita Md	Practitioner - Primary Care Provider (PCP)											
Paul Sara Marie	Practitioner - Primary Care Provider (PCP)											
Kresch Robert A Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Salzberg Paul David Md	Practitioner - Primary Care Provider (PCP)											
Doyle James J Md	Practitioner - Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Allen Carol B	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Marrero Lisa Anne Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Weiner Arthur Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Tsamparlis Nicholas Gregory Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Barone Richard P Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mockler Gretchen Md	Practitioner - Primary Care Provider (PCP)											
Alexis Jean Claude Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Greer Tirza	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Levin-Waldman Renee Marci Md	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Oppenheimer Orit	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Hochman Sarah	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sahansra Sukhminder Kaur	Practitioner - Primary Care Provider (PCP)	✓										
Costley Sandra Y Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Velez-Phillips Madeline Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
O'Donnell Heather Colleen Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Landau Thomas K	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Johnston Belinda D Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Bar Mordechai Fenikel Md	Practitioner - Primary Care Provider (PCP)											
Ringstad Jennifer	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Urzi John	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Shliozberg Jenny Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shafran Gail	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gonzalez Leticia Md	Practitioner - Primary Care Provider (PCP)											
Hurtado Hillary John Md	Practitioner - Primary Care Provider (PCP)											
Arnsten Julia Hope Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Russo Rocco Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Bevelaqua Frederick A Md	Practitioner - Primary Care Provider (PCP)											
Aggarwal Om Parkash Md	Practitioner - Primary Care Provider (PCP)	✓			✓		✓			✓		
Brucker Jason J	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Terner Sofia	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hall Kendria Chanelle	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yunus Adnan	Practitioner - Primary Care Provider (PCP)											
Radhakrishnan Sarojini Md	Practitioner - Primary Care Provider (PCP)											
Katzeff Barbara S Md	Practitioner - Primary Care Provider (PCP)											
Herzberg Gilbert Z Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Friedman Jodi Beth Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Graves Daryl W Md	Practitioner - Primary Care Provider (PCP)											
Wimpfheimer Felix Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Deluca Joseph Peter Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Winik Joseph S Md	Practitioner - Primary Care Provider (PCP)	✓										



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Hammer John T Md	Practitioner - Primary Care Provider (PCP)											
Pittman Kai	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Hamlet Alcott H Md	Practitioner - Primary Care Provider (PCP)											
Prior Boyer Marianne T	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sandeep S Kochar Mbbs	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Shah Amishi Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Jordan William	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Augustin Paul	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Shaikh Munima Rafi	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Laverdiere Michele Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Raghavan Sreekala	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Rodriguez Daniel Camilo	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Mannancheril Anita B	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	
Mena Hernandez Herbert Mauricio	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Fakhoury Wael	Practitioner - Primary Care Provider (PCP)											
Peralta Raquel Marie	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Saftchick Stuart L Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Hunter-Brown Deborah S Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Douglas Lindsey C Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Gupta Sandeep Md	Practitioner - Primary Care Provider (PCP)											
Sanders Barbara Hunter	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Fojas Antonio Canizares Jr Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Nesheiwat Ogleh Ihsan Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Dharmarajan Thiruvinva Md	Practitioner - Primary Care Provider (PCP)											
Hervada Teresa Md	Practitioner - Primary Care Provider (PCP)											
Hariharan Radhika	Practitioner - Primary Care Provider (PCP)											
Gordon-Simpson Janice A	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Ansari Asif Muzaffar	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
O'Connor Katherine Marie Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Korin Laura	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Ley Robert	Practitioner - Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Brown Cynthia Eliza Md	Practitioner - Primary Care Provider (PCP)											
Kim Paul Hyungchul	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Caine Steven Michael	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Rinzler Cinnamon A	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Rosenberg Margaret S Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Balde Alseny Md	Practitioner - Primary Care Provider (PCP)											
Tellus Francois G Md	Practitioner - Primary Care Provider (PCP)											
Vijaya Reddy	Practitioner - Primary Care Provider (PCP)											
Valdes Mauricio	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Maselli Frank Joseph Md	Practitioner - Primary Care Provider (PCP)											
Chuu Ying Hue Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Ampil Paulo E Pc Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	
Degraffe Lisa	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Christoforetti Ruth	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Osczepinski Joan	Practitioner - Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	
Tiamiyu Olushola	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Velez Sonia	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wilken Philip David	Practitioner - Primary Care Provider (PCP)											
Etelson Debra H Md	Practitioner - Primary Care Provider (PCP)											
Mallick Imtiaz Ahmad Md	Practitioner - Primary Care Provider (PCP)											
Schwartz Jonathan Meier Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Thompson Linda Rene	Practitioner - Primary Care Provider (PCP)	▼			▼		▼	▼	▼	▼	▼	
Bloch Dean Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Ross Alan I Md	Practitioner - Primary Care Provider (PCP)											
Fenner David L Md	Practitioner - Primary Care Provider (PCP)	▼				▼			▼			
Natarajan Sam N Md	Practitioner - Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Halberstam Meyer S Md	Practitioner - Primary Care Provider (PCP)											
Gluck Gerson Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Mastrocola Nancy Ann	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Depaola Thomas	Practitioner - Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	
Balk Sophie J Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Sharfuddin Muhammad S Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Holmes Richard Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Brown Noel Christopher Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Ehrlich Amy Rebecca Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Zafar Naureen	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Vindhya Rajesh Kumar Chand Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Joseph Gillane	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mehra Shilpa	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Adar Mary	Practitioner - Primary Care Provider (PCP)	✓			✓		✓			✓		
Berman Rachel Ariel Stein	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rosenbach Ari	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Hocking Stephanie	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Neu Natalie M Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Randall Phyllis Rpa	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Tokar Stanley W Md	Practitioner - Primary Care Provider (PCP)											
Kaye Shana	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Rabadi Mazan Eid Md	Practitioner - Primary Care Provider (PCP)											
Kajita Grace R	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Oruwariye Tosan N Md	Practitioner - Primary Care Provider (PCP)											
Toyloy Veronique A Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Sayegh Osama Elias Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Strouthides Charles M Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Agard-Henriques Bernadette N	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mcquade-Koors Patricia	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Hwang Haeyoung Ko	Practitioner - Primary Care Provider (PCP)											
Gutwein Jeremy Michael Md	Practitioner - Primary Care Provider (PCP)											
Levine Richard M Np	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Belfield Uticia	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Polineni Rahul	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Miller Sarah	Practitioner - Primary Care Provider (PCP)											
Abraham Sunith	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Beruke Hanna	Practitioner - Primary Care Provider (PCP)											
Prestiano Robert A Jr Md	Practitioner - Primary Care Provider (PCP)	✓										
Patel Mahendra M Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Difazio Louis John Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schulhoff Carolyn	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Riska Paul F Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sanatkumar S Dagli Md Pc	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Belamarich Peter F Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Oyeku Suzette Olubusola	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Gupta Veena Md	Practitioner - Primary Care Provider (PCP)											
Arbisser-Grohman Debra	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Card Andrea Dione Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Branche Judith A Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Swedish Kristin Anne	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Maslyanskaya Sofya	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Perkins Bennal	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nagarwala Faisal Md	Practitioner - Primary Care Provider (PCP)											
Mulry Ryan Luce	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ogbonna Rose N	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sayegh Nadem Jamil Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bonoan Jose Tadeo M Md	Practitioner - Primary Care Provider (PCP)											
Walker David Alan Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Gruszko Adrian Md	Practitioner - Primary Care Provider (PCP)	✓				✓			✓			
Karakas Serife Eti Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Naqvi Shehla Y Md	Practitioner - Primary Care Provider (PCP)											
Joo Pablo A Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Louis Emmanise	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Igel Gerard J Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Harrington Tara Dr.	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Goilav Beatrice	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sulzer James Anthony Md	Practitioner - Primary Care Provider (PCP)	✓				✓			✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Sawhney Manita	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Huh Philip	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Orvieto Craig Adam	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Doshi Jay Vinay Md	Practitioner - Primary Care Provider (PCP)											
Mitsumoto Jun	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Wasserman Emily	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Burt-Miller Barrington D Md	Practitioner - Primary Care Provider (PCP)											
Boutos Ekaterini	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Selzer Jonathan David I Md	Practitioner - Primary Care Provider (PCP)											
Mcguire Evon L Np	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Ventrudo Steven L Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dave Hema A	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Silberberg Charles Do	Practitioner - Primary Care Provider (PCP)	✓										
Sosanya Oluwakemi	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schweitzer Audra D Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Puder Douglas Richard Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓		✓	✓	✓	
Quinn Brian F Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓		✓	✓	✓	
Selber Evelyn Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓		✓	✓	✓	
Rosenblum Robert Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
St Louis Michele Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Berk Steven I Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sejdiu Mentor Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Dougherty Eugene	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Goss Erin	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Morrone Kerry Ann	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mcnamara Courtney	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Coloka-Kump Rodika Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Wing Maria L Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Gulati Rajan Pc Md	Practitioner - Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Fatica Nunzia Md	Practitioner - Primary Care Provider (PCP)	✓										
Moser Stuart W Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Arthurs-Wilson Gilly S Np	Practitioner - Primary Care Provider (PCP)											
Campbell Sofia Cnm	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Chapman Evelyn	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Weiss Caryn	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Solomon Molham M	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bicocchi Lydia	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Smidt-Afek Naomi Md	Practitioner - Primary Care Provider (PCP)	▼			▼		▼			▼		
Akalonu Augustine T Md	Practitioner - Primary Care Provider (PCP)											
Abul Faiz Ahmed Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Brubaker Mark	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Agarwal Reena Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Leader Isaac	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Bumol Joel Matthew	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Li Norah	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Bachhuber Marcus	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Abelow Chaya Batya	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Dumrese Danielle Lee	Practitioner - Primary Care Provider (PCP)											
Chiramel Tintu	Practitioner - Primary Care Provider (PCP)											
Anderson Rita	Practitioner - Primary Care Provider (PCP)	▼	▼				▼	▼	▼	▼	▼	
Aquino Jennifer	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Abdullah Medical Pc	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Thompson Carolyn H Md	Practitioner - Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Boyar Karyn Lee	Practitioner - Primary Care Provider (PCP)											
Scalisi Jennie Ann Md	Practitioner - Primary Care Provider (PCP)											
Rodriguez Isabel C Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Harris Kenneth	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Plachta Leslie	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Patel Jagdish G Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Carton Lauren	Practitioner - Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Sayseng Lolita A Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Beckles Alan	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kanu Chikere Anthony Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Pereira Angela	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Kiyici Aylin Md	Practitioner - Primary Care Provider (PCP)											
Khanna Kartika	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Ebere Chiagozie Adaobi	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Rieper Leigh	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Korcak Jason Andrew Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Serrano Esmeralda	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Holt Elizabeth	Practitioner - Primary Care Provider (PCP)											
Macdonald Ross F	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pan Jingyu	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Khinvasara Neha	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Lambert Nahesi Natalie	Practitioner - Primary Care Provider (PCP)											
Buckle Jody Ann	Practitioner - Primary Care Provider (PCP)											
Shapiro Lauren	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Mathew Silvy Emanuel Md	Practitioner - Primary Care Provider (PCP)	✓										
Alonso Reynaldo Hilario Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jalaj Jai Krishna Md	Practitioner - Primary Care Provider (PCP)											
Ferraro John S Do	Practitioner - Primary Care Provider (PCP)											
Schonberg Samuel K Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Menon Chandra S Pc Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Siegel Cary Scott Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Michaelis W Roy Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Devons Cathryn A Md	Practitioner - Primary Care Provider (PCP)											
Dr Donna Loketch	Practitioner - Primary Care Provider (PCP)											
Gohel Jagruti Pankaj Md	Practitioner - Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Talib Hina Javid	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Heslop Pauline Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Millman Lisa	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Desarden Connie Anjoli	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Murakami Noriyuki	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Mercedes Angela	Practitioner - Primary Care Provider (PCP)											
Halevy-Avgush Rachel	Practitioner - Primary Care Provider (PCP)											
Greiger Zanlungo Paula Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kraftowitz Lawrence S Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Amin Shoeb I Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓		✓	✓	✓	
Schubert Lartigue Phys Llc	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gachette Emmanuel	Practitioner - Primary Care Provider (PCP)											
Pinon Miriam Wroblewski	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Beacon Medical Pc	Practitioner - Primary Care Provider (PCP)											
Leavelle Lee B	Practitioner - Primary Care Provider (PCP)	✓					✓			✓		
Bernardez Maria Estelita Domingo	Practitioner - Primary Care Provider (PCP)											
Agho Peter Md	Practitioner - Primary Care Provider (PCP)											
Weinstein Paul David	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
D Angelo Enrico Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fried Robert Edward Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Tenore Peter Laurence Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ezeagbor Anthony	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Nawaz Shah	Practitioner - Primary Care Provider (PCP)											
Danila Deliana Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Elisabeth Emma Ihler Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gabriela Rosas-Garcia	Practitioner - Primary Care Provider (PCP)	✓										
Scott Pardella Jolanda	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Akiyama Matthew	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lebovits Raphael Eliyahu	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Battu Vasantha Kumari	Practitioner - Primary Care Provider (PCP)											
Teich Clifford Martin Md	Practitioner - Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Singh Pushpinder Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Morales Frank	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Quevedo Saturnino C Jr Md	Practitioner - Primary Care Provider (PCP)											
Kurstein Danuta Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Flattau Anna Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Moloney Maura	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Becker Karen A Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
O'Connor Eileen	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Selwyn Peter Alan Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Klainbard Peter	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Leone Matthew Salvatore Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Foto Frank Md	Practitioner - Primary Care Provider (PCP)											
Peralta Mark F Md	Practitioner - Primary Care Provider (PCP)											
Kirpan Michael	Practitioner - Primary Care Provider (PCP)	✓				✓			✓			
Iyer Shwetha	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
John Liza	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Easton Lon Benjamin Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
St Louis Ronald Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Petersel Hilary	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓		✓	✓	✓	
Shapiro Carin	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Kenamore Sara Fox Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Hoffman Neal David Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Boltin Patricia	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Samarneh Nedal	Practitioner - Primary Care Provider (PCP)											
Johnson Beverly	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lee Diana S	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Avanzato Anthony Md	Practitioner - Primary Care Provider (PCP)											
Snyder Liat S	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mckenna Jennifer M Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Morris Daniel	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Green Patrice P	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mussman James Robert Md	Practitioner - Primary Care Provider (PCP)											
Raynes Hillary Ruth Md	Practitioner - Primary Care Provider (PCP)	✓										
Fresneda Caridad	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sindhwani Rajeev Md Pllc	Practitioner - Primary Care Provider (PCP)											
Islam Mohammad Mahbubul Md	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Volcovici Guido Pc Md	Practitioner - Primary Care Provider (PCP)											
Sabur Rumana C Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Shrestha Binaya Md	Practitioner - Primary Care Provider (PCP)											
Savargaonkar Rajesh R Md	Practitioner - Primary Care Provider (PCP)											
O'Connell Daniel B Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Bortnick Anna Emily	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
St Hilaire Wilgmys	Practitioner - Primary Care Provider (PCP)											
Chavez Aldo Edmundo Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dhanyamraju Susmitha	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Heffernan William Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Feuer Barry H Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Weiner Bernard M Md	Practitioner - Primary Care Provider (PCP)											
Hire Mary Lou Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Aniff Mohamed	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yung Ralph Pc Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Haines Mary Ann Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Levy Paul Arthur Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Posner Joel Ira Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Kerry J Murphy	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Patel Amit	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Little Sara Jane	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Sabari Joshua	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Laud Geeta	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Guo Alice Qingyi	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bacon Vandana	Practitioner - Primary Care Provider (PCP)	✓				✓			✓			
Ida Joseph Richard	Practitioner - Primary Care Provider (PCP)											
Puglisi Gina Grace Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Levine Evan S Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mckee Melissa D Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Litwin Alain H Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Galvin Catherine Anne	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Shah Madhavi	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Coyle Christina	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Oza Sandra	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Moylan Juliana Bridget Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Lee Regina	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Muse Jessica Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Samarneh Majed	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Patel Milani	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Boukhris Leila	Practitioner - Primary Care Provider (PCP)											
Simpson-Jones Roxanne	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Joseph Smotkin Md	Practitioner - Primary Care Provider (PCP)											
Mani Neritan Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Hassaninejad-Farahani M J Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Youkeles Lisa Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Dercola Kelly Smith	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Chouhdry Umar I	Practitioner - Primary Care Provider (PCP)											
Polosatkin Anatoly	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Iheagwara Carol O	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Williams Linda Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Harkisoon Shantie D Md	Practitioner - Primary Care Provider (PCP)											
Cincu Catalina E Md	Practitioner - Primary Care Provider (PCP)											
Afari Jacquelyn Md	Practitioner - Primary Care Provider (PCP)											
Gaglio Paul Joseph Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pellegrino Maria Md	Practitioner - Primary Care Provider (PCP)											
Ravikumar Sunita Md	Practitioner - Primary Care Provider (PCP)											
Erlich Elyse Robin Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Gross Elissa	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Landau Arthur Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Kelderhouse Jacqueline Mary	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Parish Sharon Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Villi Roger A Md	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Gifford E Brooke Hand Rpa	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Rissman Randall S Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Akingboye Bolanle Adenike	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Melissa Lee Mei Woo	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Belinskaya Ilona Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Bobra Shalini	Practitioner - Primary Care Provider (PCP)											
Bauer Carolyn Ann Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chang Diane	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Teich Alice	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Sebastian Shon	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Staples Karen	Practitioner - Primary Care Provider (PCP)											
Hill Joyce	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Miller Daniel Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Waldman Jill Slater Md	Practitioner - Primary Care Provider (PCP)											
Nebres Jose F Md	Practitioner - Primary Care Provider (PCP)											
Giang William K Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Petrillo Richard L Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gonzalez Lilian A Md	Practitioner - Primary Care Provider (PCP)											
Ricardo A Mornaghi Physician Pllc	Practitioner - Primary Care Provider (PCP)											
Carr Hemlata	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Kini Jyoti	Practitioner - Primary Care Provider (PCP)	✓										
Gavrilova Tatyana	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fiori Kevin	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gumbs Maudina S	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Glaser Joy H Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chamnongvongse Pirahatai	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Jaravaza Mukai Heather	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Shrivastava Sneha	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Hemel Deborah	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hoskinson Orlene	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ludovic Jesuta	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Masood Ahmad	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Vitale Fara	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Mchugh Marlene Elizabeth Fnp	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Alexander Cohen Frances	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Fingergut Judy E	Practitioner - Primary Care Provider (PCP)											
Skelly Michael	Practitioner - Primary Care Provider (PCP)											
Pani Anupama Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Ferrara Steven A	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tolentino Altagracia Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rockower Gregg R Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓		✓	✓	✓	
Jackson Robert	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Barzel Uriel Shimon Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nduka Ijeoma N Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Arevalo-Valencia Diana Constanza	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Tizer Karen	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Agastin Michael M	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Vassilakis Athina Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Philip Jasmine	Practitioner - Primary Care Provider (PCP)											
Sakal Christopher David	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Davis Rachele	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Robinson Stacy P	Practitioner - Primary Care Provider (PCP)											
Goodwin Nadia S	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Giday Genet	Practitioner - Primary Care Provider (PCP)											
Ruby Mathew	Practitioner - Primary Care Provider (PCP)											
Asfaw Zergabachew Md	Practitioner - Primary Care Provider (PCP)											
Gellen Judit Md	Practitioner - Primary Care Provider (PCP)											
Slawomir Malendowicz Md Pc	Practitioner - Primary Care Provider (PCP)											
Henry Lernice L Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Wallerson Donald Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kelly Janine S Md	Practitioner - Primary Care Provider (PCP)											
Ceresnak Jeffrey Mark	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Costas-Katz Carmen Silvia Md	Practitioner - Primary Care Provider (PCP)											
Ozuah Maria Theresa P	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Wolloch Norbert Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Schmitt Michelle Debra	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Mansouri Giti	Practitioner - Primary Care Provider (PCP)											
Gold Carol Dutton	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Thomas Elizabeth Patsy Md	Practitioner - Primary Care Provider (PCP)											
Fomberstein Barry J Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Long Glenda Minus	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kaul Mohini Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Ehtesham Nadira	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Malara Kathleen Marcella	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Dastain Jean Yves	Practitioner - Primary Care Provider (PCP)	✓										
Schafler Scott	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tanna Monique	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Golebiowska Angelika	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Bomback Fredric M Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Costley-Hoke Karen M Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dave Hirendrakumar J Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Weiss Jonathan R Md	Practitioner - Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Bambino Nicholas G Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Jinnat Hosneara Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rebuffot Genevieve M	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Pyo Robert T	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Aggarwal Alka	Practitioner - Primary Care Provider (PCP)											
Laitman Robert S Md	Practitioner - Primary Care Provider (PCP)											
Alter Sheldon Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Dibona Marcello Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Padial Michael S Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Hanson Amy Elizabeth Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wells Barbara	Practitioner - Primary Care Provider (PCP)	✓			✓		✓			✓		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Moazen Haleh Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Concepcion Lydia Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Louis-Paul Rodolphe Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Rahman Rounak	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Annmarie Ketura Gordon-Wint	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sreeram Radhika	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Israr Khankhel	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Jean-Jacques Lamerchie Mohane	Practitioner - Primary Care Provider (PCP)											
Feder Hillary	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Husain Syed S Md	Practitioner - Primary Care Provider (PCP)											
Kaplan Morrie A Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Shah Pratibha Pravin Md	Practitioner - Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Miller Hanan G Md	Practitioner - Primary Care Provider (PCP)											
Abis Michelle L J Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Kaufman Alan	Practitioner - Primary Care Provider (PCP)											
Chrostowski Tocco Amy M	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Shetty Heera S Md Pc	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Antonecchia Paul P	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Dixit Drishan Kant Md	Practitioner - Primary Care Provider (PCP)											
Krauss Erika Shannon Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Hopkins Arthur J Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Paccione Gerald A Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Woo Sunhee D Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
D'Ambrosio Anthony William	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Vittorio Joseph Anthony Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kogan Margarita Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Shukla Shuchin	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Robles Juan Carlos	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Adamczyk Janine	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lapman Lisa	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chambers Stepynie Melissa	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Galen Benjamin Thomas	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dilorenzo Mary E	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ekanadham Himabindu	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Epstein Robin N	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓		✓	✓	✓	
Herbsman Neil Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Afzal Munazza Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Capalbo Ralph H	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shah Shantilal V Md	Practitioner - Primary Care Provider (PCP)											
Figueroa Jeanette	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Levine Alan Jay Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Enoch Donald Chris Md	Practitioner - Primary Care Provider (PCP)	✓										
Christopher B Nicora M D	Practitioner - Primary Care Provider (PCP)	✓										
Woo Mary Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Gobikrishna Ariaratnam Md	Practitioner - Primary Care Provider (PCP)											
Barakat Firas Lutfi Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Levitt Bruce E Do	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ben Zvi Zvi Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Moin Syed Mohammed Md	Practitioner - Primary Care Provider (PCP)											
Gold Marji Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Orgel Marc Lawrence Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Bailey-Ingram Michele L Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓		✓	✓	✓	
Odierna Elizabeth Anne Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Morelli Jeanine Murphy	Practitioner - Primary Care Provider (PCP)											
Reddy Suman Mandadi Md	Practitioner - Primary Care Provider (PCP)											
Scharbach Kathryn	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Brown Tartania Maria	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Welch-Philp Sharon	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Espinoza Andres A	Practitioner - Primary Care Provider (PCP)											
Begum Most Jahan	Practitioner - Primary Care Provider (PCP)											
Villavicencio Rosa	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Yuknek Joli Karla Md	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Aplasca Fe Calvelo Md	Practitioner - Primary Care Provider (PCP)	✓				✓			✓			
Hashim Asmaa	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Khawaja Suleman Ahmad Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Varca Louise C	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Escher Jeffrey Ethan Md	Practitioner - Primary Care Provider (PCP)											
Sinanaj Xhevat Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Agregado Angeline M Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Lee Elizabeth	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Chudnoff Scott G Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Deepa Joseph	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Boro Alexis David Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Keltz Harold Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Silver Alyssa Hope Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sigal Samuel Harold Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wilson Teresa Ann	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Narvaez Melissa	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nichols Jeffrey N Md	Practitioner - Primary Care Provider (PCP)	✓										
Gruscinska Olga	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Castillo Thais Melissa	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Proskin Wendy Aleda Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Ortiz Martin	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Averbukh Yelena Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Liliana Lopez	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ovshayev Juliet Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Schweitzer Philip E Md	Practitioner - Primary Care Provider (PCP)											
Vaca Michele Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Baron Lisa Colleen Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Hackley Barbara Cnm	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wren Sarah Barrett	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Foster Teresa J Do	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Agbonkpolo Francis O O	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Chacko Varughese P Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bogaisky Michael Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ntiamoah Kwabena	Practitioner - Primary Care Provider (PCP)											
Sanghvi Neha	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Sheira L Schlair Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Taylor Marlene B	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sinha Nandita	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Maisey Susan B Md	Practitioner - Primary Care Provider (PCP)	✓	✓					✓	✓	✓	✓	
Paredes Christophe	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
De Oliveira Paolo S Rn	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Baggley Anne Dr.	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Bulaitan Manuel C Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Luay S Marji Md Pc	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Frei Gill Leor Md	Practitioner - Primary Care Provider (PCP)											
Neglio Roseanne Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Glick Arthur A	Practitioner - Primary Care Provider (PCP)	✓										
Hoolihan Eunice E	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Marino William D Md	Practitioner - Primary Care Provider (PCP)											
Cole Karen	Practitioner - Primary Care Provider (PCP)											
Kim Kami Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Trivedi Darshan Ghanshyam Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓		✓	✓	✓	
Loewinger Michael	Practitioner - Primary Care Provider (PCP)											
Francis Mitzie	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sachdeva Crystal	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Sulaj Donjeta	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Okrent John Lazear	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hirschmann Carolyn Jane	Practitioner - Primary Care Provider (PCP)	✓				✓			✓			
Factor Avi	Practitioner - Primary Care Provider (PCP)											
Sayegh Danny Joseph	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Anna Kazanskaya Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Grimes Catheri	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kazakov Valeri I Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sable Robert A Md	Practitioner - Primary Care Provider (PCP)											
Sanchez Angela	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Cetin Mehmet	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dave Devang Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shulman Victoria Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Codella Luanne	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Herszenson David Scott	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Oki Oladimeji	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Hwang Hannah	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Anh Viet Vuong	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pierre Florence Dominique	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Wagman Gabriel	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Malik Kristina Elizabeth	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ali Aleem A	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sieverding John A Md	Practitioner - Primary Care Provider (PCP)	✓				✓			✓			
Israel James	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Chaudhry Harvinder Kaur Md	Practitioner - Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Hadid Ahmad Md	Practitioner - Primary Care Provider (PCP)											
Combellick Joan L Cnm	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Hochster Howard James Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sussman Howard Robert Md	Practitioner - Primary Care Provider (PCP)											
Gomez Mery C	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weiner Richard Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Nord Nadia Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Goldner Eli Robert Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Dilorenzo James V Jr Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Kesebir Deniz	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Zheng Yan Hong	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fausto James	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Samuels Michelle	Practitioner - Primary Care Provider (PCP)	✓			✓		✓			✓		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Steenbergen Mark A Do	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Nwosu Julius Rpa	Practitioner - Primary Care Provider (PCP)											
Sacolick Benzion Md	Practitioner - Primary Care Provider (PCP)											
Kumari Jaishree Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Caces Wilfredo	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
O'Dowd Charles E Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Haber Patricia Luise Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Silber Avi Katnel Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Seth Lalit Mohan Md	Practitioner - Primary Care Provider (PCP)											
Prashad Priya	Practitioner - Primary Care Provider (PCP)											
Brust James Charles Morrison Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Carbuto Alfred	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shea Kathleen	Practitioner - Primary Care Provider (PCP)											
Barnhart J Marie	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Annabi Iyad N Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Pagan Diane Elizabeth	Practitioner - Primary Care Provider (PCP)											
Hafeez Waseem Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Friedman Ronit	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pasha Ghousia Jabeen Md	Practitioner - Primary Care Provider (PCP)											
Vamadevan Nallasivam Md	Practitioner - Primary Care Provider (PCP)											
Khalid Laila	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Collons Susan Eckert	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Noguera Luisa	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Dagli Sanatkumar Dr.	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bartsch Sona	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Wu Richard B	Practitioner - Primary Care Provider (PCP)											
Francis Monica	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Brooks Francine Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Bansal Jagdish P Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Vaidya Minal	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Seligman-Haas Susan Beth Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Hoffman Anthony David Md	Practitioner - Primary Care Provider (PCP)											
Singer Debra	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Fitten Joan T Np	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Tasholova Albena Bogdanova	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Sorgen Carl D Md	Practitioner - Primary Care Provider (PCP)	✓				✓			✓			
Schwalb David B Md	Practitioner - Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Rathi Dwarka P Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Delaney Brian Md	Practitioner - Primary Care Provider (PCP)											
Golinowski Steven C Md	Practitioner - Primary Care Provider (PCP)											
Lee Bernard Won Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Molina Maritza Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Meisler Susan Md	Practitioner - Primary Care Provider (PCP)											
Clark Elizabeth M Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gonzalez Angel Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Milan Felise B Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Hang Kyu Park	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Menchaca Raquel	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hodgson Sybil Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Miskovitz Sharyn	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Young Abraham Li Sheen	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Rodriguez-Jaquez Carlos R	Practitioner - Primary Care Provider (PCP)											
Davis Raquel	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Gbur Maria S Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Stibitz Lisa Marie	Practitioner - Primary Care Provider (PCP)											
Mccormick Michael Stephen Md	Practitioner - Primary Care Provider (PCP)											
Baraya Edgar F Md	Practitioner - Primary Care Provider (PCP)											
Conigliaro Rosemarie Lombardi Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Mcgarry Laura Gabrielle Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Grossberg Robert M Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Joseph Brigid Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Upadhyay Sanjay	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Marc K Rybstein Md	Practitioner - Primary Care Provider (PCP)											
Badiwala Anesh V	Practitioner - Primary Care Provider (PCP)											
Muse London M	Practitioner - Primary Care Provider (PCP)											
Tyau Nicholas Daniel	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Elrington Carol	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Labrenz Bryon Edward Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Berger Barbara J Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Bobrow Robert S Md	Practitioner - Primary Care Provider (PCP)											
William Laurence Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Shah Dhirajlal M Md	Practitioner - Primary Care Provider (PCP)	▼			▼		▼	▼	▼	▼	▼	
Gupta Sindhu Md Pc	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Levine Elizabeth Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Sims Daniel	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Capps Linnea	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Burke Robert	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Popovtzer Zolty Einath Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Davidson Lynn Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Nerkar Sanjay D Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Sachdev Bindu Do	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Cahill Linda Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Blackstock Oni	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Alissandratos Goldi	Practitioner - Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Diaz De Villalvilla Alexander	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Marseille Beatrice	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Amorosa Louis	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Karkhanis Jamuna	Practitioner - Primary Care Provider (PCP)											
Lane Linda Louise	Practitioner - Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	
Levis Rebekka Jo Do	Practitioner - Primary Care Provider (PCP)	▼										
Shujauddin Sadahf	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Menla Mike	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ushay Henry Michael Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Di Marco Tracie Lee	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Singh Rakesh Kumar Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Makolo Eric T Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Karimi Maria A Md	Practitioner - Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Hadid Ahmad Md	Practitioner - Primary Care Provider (PCP)											
Shailaja N Setty	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Epstein Eric J Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Rubin Susan	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chambers Hazel Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Alderman Elizabeth M Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Owusu-Ansah Philip Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Diaz Maria C Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Nath Santoshi	Practitioner - Primary Care Provider (PCP)											
Vicil Bernice Michelle	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Slosar Magdalena	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Davis Jennifer	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tomuta Vlad	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
L'Official Janel Elise	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Riccobono Brianna	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Stark Allison	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Midwood Dorinda M	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Fuks Joachim Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Michael Gaesser Joseph Md	Practitioner - Primary Care Provider (PCP)											
Rivera Milagros Pa	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Newshan Gayle T Np	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Hameedi Rukhshinda Rahman	Practitioner - Primary Care Provider (PCP)											
Ugorji Chika	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Price Thomas J M D Jr	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Reznik Marina Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Ishkanian Gary Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Monas Habib Md	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Saito-Schachner Ana Yuri Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Rosa Daniel Md	Practitioner - Primary Care Provider (PCP)											
Irizarry Jennifer Marie	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nori Priya Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gonzalez Christian Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Seitz David Elliot Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ross Jonathan	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lu Tiffany	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Agopian Eliz Hazar	Practitioner - Primary Care Provider (PCP)											
Sylvester Wendy-Ann Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kerr Christine Alice	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Auld Clara Stringer	Practitioner - Primary Care Provider (PCP)											
Murphy Richard	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Shuter Jonathan Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
O'Hara Marianne	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Li Yan Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chumaceiro Rolando Md	Practitioner - Primary Care Provider (PCP)											
Moizuddin Saba S	Practitioner - Primary Care Provider (PCP)											
Rabadi Ammir	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Morrison Briana	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Torres-Deas Lucille	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Figuroa Kelen J	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fayyaz-Moghaddam-Fomani Katayoun	Practitioner - Primary Care Provider (PCP)											
Canale Romilda	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Turken Sheila Alice Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Heinegg Philip Charles	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fink Steven M Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Ferrara Melissa A	Practitioner - Primary Care Provider (PCP)	✓	✓				✓	✓	✓	✓	✓	
Azeez Selma K V Md	Practitioner - Primary Care Provider (PCP)											
Taylor Allison Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Verna Christine Noelle	Practitioner - Primary Care Provider (PCP)	✓				✓			✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Stevens David M Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Ramsey Kelly Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Longobardi Jennifer L Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Katt Marguerite E	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Madaline Theresa Fitzgerald	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lee Hyun-Joon Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Marrese Christine	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hauck Kevin	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Xavier Anitha Np	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Espinosa Eduardo Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kalchthaler Thomas J Do	Practitioner - Primary Care Provider (PCP)											
Singh Puja Md	Practitioner - Primary Care Provider (PCP)	✓				✓			✓			
Daguilh Marie-Louis F Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Naccarato Marc	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Kapoor Satish Chander Md	Practitioner - Primary Care Provider (PCP)											
Skokowska-Lebelt Anna Md	Practitioner - Primary Care Provider (PCP)											
Primavera Diane Elizabeth	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Friedman Alan S Md	Practitioner - Primary Care Provider (PCP)											
Fernandez Byron A	Practitioner - Primary Care Provider (PCP)											
Mazing Maria Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bidiwala Aneela Ashraf Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Quinones Wendy	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rinke Michael Lawrence	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shiwbaran Leena Shaleen	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Okpukpara Onyinye	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Medar Shivanand	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Abieyuwa Iyare	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schiffer Kenneth A	Practitioner - Primary Care Provider (PCP)											
Jones Caroline Jane Md	Practitioner - Primary Care Provider (PCP)	✓			✓		✓			✓		
Antonelle Robert William Md	Practitioner - Primary Care Provider (PCP)											
Friend Todd M Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Benoit Marcel M Md	Practitioner - Primary Care Provider (PCP)											
Voneeden Lorraine	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Buxton Family Practice Pllc	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Raval Manish Ambalal	Practitioner - Primary Care Provider (PCP)											
Sedlackova Ludmila	Practitioner - Primary Care Provider (PCP)											
Torres Carlos Javier Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Bowen Shawn K Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Hudson Harriet P Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼		▼	▼	▼	
Bistriz Janice Np	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Weiss David I Md	Practitioner - Primary Care Provider (PCP)											
St Louis Yolaine Md	Practitioner - Primary Care Provider (PCP)											
Metalios Eva E Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Martinez Jose A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Baker Barry Alan	Practitioner - Primary Care Provider (PCP)											
Wesp Linda Marie	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Khot David Tabiban	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Singh Manjinder	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Siciliano Donna	Practitioner - Primary Care Provider (PCP)											
Samantara Sandhyarani	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Loehner John Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
James Kesha Antionette	Practitioner - Primary Care Provider (PCP)	▼			▼		▼	▼	▼	▼	▼	
March Anika Jolene	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Manners Kereme	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Zweig Kenneth E Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Diaz Luis A Jr Md	Practitioner - Primary Care Provider (PCP)											
Rabinowitz Michael Ray	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Madan Rebecca Edith Pellett Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Balikcioglu Dimyan Md	Practitioner - Primary Care Provider (PCP)											
Barker Clifford Dennis Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Chinea Carmen	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Henriquez Mario Md	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Berg Erica D	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓		✓	✓	✓	
Carey John F Md	Practitioner - Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Levi Peter Md	Practitioner - Primary Care Provider (PCP)											
Greco-Tartaglia Gina	Practitioner - Primary Care Provider (PCP)	✓										
Fedrick Joseph Anthony Md	Practitioner - Primary Care Provider (PCP)											
Sandor Deanna C Md	Practitioner - Primary Care Provider (PCP)											
Appel David Kenneth Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bhatti Manzoor H Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lucariello Ralph J Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Portnoy Darin A Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Mathur Manuja Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Debrot Laura	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Alfonso Jillian Sheree	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Rivera-Galindo Claudia	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Myaing Yin Yin	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Natalie Brenner	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Giftos Jonathan Matthew	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yang Fan	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sevcik Renee Marie	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Berrak Su Gulsun	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Spund Brian	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Guevara Ernesto Jose	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Hafeez Mohammad Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Baghel Ashok Md	Practitioner - Primary Care Provider (PCP)											
Garg Purnima Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cruz-Soto Aida Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Sabia John Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Silverman Rubin S Md	Practitioner - Primary Care Provider (PCP)											
Engelhardt Martin	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Keller Peter Karl Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Racanelli Joseph Louis Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Bencosme Ursulina Luisa Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kumar Vanita Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Culmine John Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
120-50-9899120-50-9biagiotti Emilio	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Perilli Gaetano Md	Practitioner - Primary Care Provider (PCP)											
Kapoor Urmil Md	Practitioner - Primary Care Provider (PCP)											
Villar Ryna Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Kim Young Whan Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ramesh Manish	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Francois Veronica	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schonberg Dana	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Whyte-Connell Stacey E Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Caesar Mimieux Vanetta	Practitioner - Primary Care Provider (PCP)											
Leidner Sheldon D Md	Practitioner - Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Mendelsohn Linda Joy Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Guzman Romulo	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Swartz Jonathan A Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Guneratne Franklin P E Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Bloomfield Diane E Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Reyes-Arcangel Fe T	Practitioner - Primary Care Provider (PCP)											
Rosen Zachary B Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Coco Maria Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Samuel Shawn Kunjumon Do	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rimmer Linda Marie Gawronski	Practitioner - Primary Care Provider (PCP)											
Bisson Paul	Practitioner - Primary Care Provider (PCP)											
Acevedo Donna	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jerome Maritza Jasmine	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Morikis Kalli	Practitioner - Primary Care Provider (PCP)											
Bishop Katherine Cornwell Cnm	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Wynn Jonathan B Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Caro Edgar S Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Meixler Steven M Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Jong Irene	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Stamberg Eric B Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Rogan Donna M Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Russell Robin O Md	Practitioner - Primary Care Provider (PCP)											
Daboul Richard John Jr	Practitioner - Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Thomas Koreen	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Parrino G Richard	Practitioner - Primary Care Provider (PCP)											
Alam Shah	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Emenike Loretta Azuka	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Calvo Manuela	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Panayiotopoulos Aristotle	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Alkhairw Hadeel	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gharekhan Mandira Das Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Dicosmo Bruno F Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Levinson William M Md	Practitioner - Primary Care Provider (PCP)	✓										
Sharma Vandana X	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Avedissian Haroutiun C Md	Practitioner - Primary Care Provider (PCP)											
Santos Roderick Mallorca Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rich Andrea Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Selikson Sandra Md	Practitioner - Primary Care Provider (PCP)											
Stern Fred E Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Garcia Mario J Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cheema Mohan K Md	Practitioner - Primary Care Provider (PCP)	✓										
Baker Margaret Np	Practitioner - Primary Care Provider (PCP)	✓										
Suvarna Nair Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Jain Supriya	Practitioner - Primary Care Provider (PCP)	✓										
Ramlall Wendy	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Gearing Bobby	Practitioner - Primary Care Provider (PCP)	✓				✓			✓			
Khan Abdus S Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Millerman Konstantin Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Scheinthal Deborah M Do	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Patel Pravin P Md	Practitioner - Primary Care Provider (PCP)											
George Christopher J A Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Sales Francie Fortuno Md	Practitioner - Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Arslanov Renat H Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rie Jonathan Thomas Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Figueroa Yvette	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Simpkins Vergenia Ann Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Polcari Francis Md	Practitioner - Primary Care Provider (PCP)											
Friedman Ross Md	Practitioner - Primary Care Provider (PCP)											
Spatoliatore Rosa Linda Md	Practitioner - Primary Care Provider (PCP)											
Wasserstrom Sharon Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Essien Ralph B Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dichter Robert H	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Khan Samar Do	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Grinion Charlene M	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gervits Maria	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Polizzi Laura Netburn	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rodriguez Idelka	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Liu Angela	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Kolanuvada Bangaruraju Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ayodeji Adeola	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Schiffer Todd Jay Md	Practitioner - Primary Care Provider (PCP)											
Fader Andrew	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Johnson Maurice Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓			
Villanueva Hugo J Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kanevsky Julie Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Patel Sharad K Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
George Claudene J Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Valicenti-Mcdermott Maria	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cocina Amy Elizabeth	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Prasanta Basak Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shpitalnik Larisa	Practitioner - Primary Care Provider (PCP)											
Roth Serena Lauren	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Ikeda Scott	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Donovan Edmund J	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Johnson Wendy	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mansour Mayce	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Thalappillil Jenny	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Shadid Nadeem	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dalwadi Sejal Nagin Md	Practitioner - Primary Care Provider (PCP)	✓				✓			✓			
Stevens Mitchell Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Roth Donald S Md	Practitioner - Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Mary Katherine Michalak	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Walker Yvette Lorita Md	Practitioner - Primary Care Provider (PCP)											
Werzberger Alan Md	Practitioner - Primary Care Provider (PCP)											
Zingman Barry S Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Stein Melissa	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hui Raymond C Md	Practitioner - Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Elliott Charmaine	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Tanowitz Herbert Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chiaramonte Lawrence T	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nyer Kenneth Lloyd Md	Practitioner - Primary Care Provider (PCP)											
Cheng Wei	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Carthen Dashima Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Morgan Scott	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Khan Rehan	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Lau Tsang	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Doshi Tina Vinay	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Coven Barbara J Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Garfield Gary C Md	Practitioner - Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Phillips Gary Marc Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Garcia Hortencia Cecilia Md	Practitioner - Primary Care Provider (PCP)											
Corpuz Marilou Obillo Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Polisar Mark J Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Coupey Susan Marie Mcguire Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Carrozzi Gianni Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Groves Jill Elizabeth Md	Practitioner - Primary Care Provider (PCP)											
Reed Thomas Michael Md	Practitioner - Primary Care Provider (PCP)											
Ansari-Ezabodi Amir Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Millora Angel B Md	Practitioner - Primary Care Provider (PCP)											
Colon Belkis Arelis Md	Practitioner - Primary Care Provider (PCP)											
Siegal Elliot Jay Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓		✓	✓	✓	
Dwarka Regev Ragbardial	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Laterra-Ferraro Nancy	Practitioner - Primary Care Provider (PCP)	✓				✓			✓			
Goldman Robin Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Kostakos Katherine Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Naik Ramesh Sidda Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Israel David Md	Practitioner - Primary Care Provider (PCP)	✓			✓		✓			✓		
Esposito Darren Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
May Helen Md P Llc	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Taylor-Kamara N'Gadie	Practitioner - Primary Care Provider (PCP)											
Goel Narender	Practitioner - Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Shukla Vaishalee Ramesh Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Daniel David R	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bacon Dolores J Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Osband Yardaena Md	Practitioner - Primary Care Provider (PCP)											
Belkind Uri	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gumaste Vivek Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Vaidyalingam Jothi Priya Md	Practitioner - Primary Care Provider (PCP)											
Stein Randy Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Macbeth Laura Christine Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Bashir Muhammad Omer Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ortiz Benjamin Md	Practitioner - Primary Care Provider (PCP)											
Pisano Richard R	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Sayegh Nasem J Md	Practitioner - Primary Care Provider (PCP)											
Khan Muhammad Tariq	Practitioner - Primary Care Provider (PCP)											
Ramchandani Neesha Np	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Feygin Polina Md	Practitioner - Primary Care Provider (PCP)											
Reich Jennifer	Practitioner - Primary Care Provider (PCP)	▼			▼		▼	▼	▼	▼	▼	
Dickson Darlene	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Dalland Linda Jean	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Anderson Matthew Robert Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Campanella Jerry A Md	Practitioner - Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Kyriakakos Anastassios Md	Practitioner - Primary Care Provider (PCP)											
Haverstraw Family Practice Pc	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sayegh Sami Elias Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Abate Charles James Md	Practitioner - Primary Care Provider (PCP)											
Beniyaminov Yanna	Practitioner - Primary Care Provider (PCP)											
Veiss Ingrid Md	Practitioner - Primary Care Provider (PCP)											
Adeboye Olumayiwa O	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Arif Nadia	Practitioner - Primary Care Provider (PCP)											
Quinonez Claudia Lizeth	Practitioner - Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Kurunathapillai Kathirgamathas Md	Practitioner - Primary Care Provider (PCP)											
Liburd Jennifer D Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Gorich George Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Jones Kenneth Omri Md	Practitioner - Primary Care Provider (PCP)											
Nazario-Blas Rudolfo A Md	Practitioner - Primary Care Provider (PCP)											
Mandel Ann C Md	Practitioner - Primary Care Provider (PCP)											
Simpson Sonia	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Larsen Helaine	Practitioner - Primary Care Provider (PCP)											
Greenberg Loren Shari Md	Practitioner - Primary Care Provider (PCP)	▼										
Goldman David L Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Dhanyamraju Sumitra Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Soloway Bruce Harold Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Kapoor Aarti	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Goldberg Deborah Baron Md	Practitioner - Primary Care Provider (PCP)	✓										
Dixon Tekeema Alicia Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Kesh Sandra Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Martinucci Katharine Maria	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cano Nefertiti	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tschannerl Asiya S	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Dhar Nidhi	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Farley Alice Gutknecht	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Dyer Mary Ellen	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Sax Kenneth	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Forson Afua Yeboaa Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Fletcher Douglas Robert Md	Practitioner - Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Lehach Joan Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
George Sandy Stanley Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Felix Robert Livingston Md	Practitioner - Primary Care Provider (PCP)	✓				✓			✓			
Tan Jade	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Sullivan Christina K Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Theodore E Patsis Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Piperato Amy Louise	Practitioner - Primary Care Provider (PCP)											
Phillips Asani Ivor Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Ford Elizabeth Anne	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mckee Shannon B	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Rosansky Rachel Beth	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Singhal Raman	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shpolyansky Debora Davidovna	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Passano Jill Ann	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Mayer Jeffrey	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Nedelea Dana	Practitioner - Primary Care Provider (PCP)											
Jesmajian Stephen H Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Malik Aqsa Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Hamiduddin Zoovia Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Isable Asha Noell Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kovoor Johnny George Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Apuzzo Thomas Robert Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Bonanno Joseph	Practitioner - Primary Care Provider (PCP)											
Racine Andrew D Md Phd	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Shapiro Alan	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Malik Rubina Abdul Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Svensson Kenneth B	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Balchan Brooke	Practitioner - Primary Care Provider (PCP)											
Amico Jennifer	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Sharma Manju	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lupu Sarah	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Pollack Mi Chung Diane	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sarrai Mona Md	Practitioner - Primary Care Provider (PCP)											
Kubersky Steven M Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Tashman Stuart Matthew Md	Practitioner - Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Ader Michael S Md	Practitioner - Primary Care Provider (PCP)											
Thomas Silburn Wilson Md	Practitioner - Primary Care Provider (PCP)											
Hamburgh Monica	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓		✓	✓	✓	
Solomon David Y Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Zupnick Gerald Md	Practitioner - Primary Care Provider (PCP)											
Lefrancois-Haber Darlene A Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Miller Marian Phyllis Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ene Ada Romina	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pugni Patricia	Practitioner - Primary Care Provider (PCP)											
Mathew Joel Jacob	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Reidy Kimberly	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Portella Claudine Natalie Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Aponte Maya	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Reddy Allareddy V K Md	Practitioner - Primary Care Provider (PCP)											
Hassan Mostafa S Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ferran-Hansard Nereida	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Duffy Helena	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Spicehandler Debra Ann Md	Practitioner - Primary Care Provider (PCP)											
Singh Tarunjit	Practitioner - Primary Care Provider (PCP)											
Reyes Ma.	Practitioner - Primary Care Provider (PCP)	▼			▼		▼	▼	▼	▼	▼	
Norton Brianna	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Muney Anthony	Practitioner - Primary Care Provider (PCP)											
Sidhu Jasmine Kaur	Practitioner - Primary Care Provider (PCP)											
Wolf Janice L Md	Practitioner - Primary Care Provider (PCP)											
Pedoem-Shapiro Minoo	Practitioner - Primary Care Provider (PCP)											
Whitehead Adam P Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	
Das Ashoke K Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Annes Lawrence B Md	Practitioner - Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Londhe-Nerkar Medha	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Morel Richard P Md	Practitioner - Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Smith Hilary	Practitioner - Primary Care Provider (PCP)											
Murray Margaret Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Warman Karen L Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
King Richard W Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hamilton Benit	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Stemerman Michael B Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Ogbovoh Daniel Obaroakpor Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Ruiz Javier Md	Practitioner - Primary Care Provider (PCP)											
Ravi Srinivas Marellapudi Md	Practitioner - Primary Care Provider (PCP)											
Kumar Neena	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
St Louis Childebert	Practitioner - Primary Care Provider (PCP)	▼			▼		▼			▼		
Kempton Patricia B	Practitioner - Primary Care Provider (PCP)											
Azzarone Gabriella Claudia Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Baum Laura	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Luong Khoi Quoc	Practitioner - Primary Care Provider (PCP)											
Fogwell Leigh	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Ferrazzo-Weller Marissa G	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rodriguez-Iglesias Realba	Practitioner - Primary Care Provider (PCP)											
Kang Moonwha	Practitioner - Primary Care Provider (PCP)											
Kopa Justin	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Braunstein Rebecca D	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Safo Stella	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Moss Noah	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Cruz Jessica	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Chae Kristina	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Hadidi Zinah M	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Ishtiaq Bakhtiar Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	
Johnson Ann Salvatore Np	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Gilchyonok Polina Md	Practitioner - Primary Care Provider (PCP)	▼						▼	▼			
Nowakiwskyj Klaudia	Practitioner - Primary Care Provider (PCP)											
Habert Marc Md	Practitioner - Primary Care Provider (PCP)	▼				▼			▼			
Thanjan Thresiamma George Md	Practitioner - Primary Care Provider (PCP)											
Yee Lily Fong Cho Md	Practitioner - Primary Care Provider (PCP)											
Migias Nikolaos A Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Battle Jennifer Ann	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Lolo Delatre Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Jacoby John	Practitioner - Primary Care Provider (PCP)											
Goodman Wendy Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Forrest Roy	Practitioner - Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Roth Michael	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kolarsky Marian	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Amenedo Lauren	Practitioner - Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
De Frank Castro Joseph Miguel Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Alas-Hun Sheila	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Pratomo Vanessa	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Budasoff Caroline L	Practitioner - Primary Care Provider (PCP)	✓										
Byrd Denise A	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Grieg Adolfo F Do	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Teffera Fassil Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Agarwal Surbhi Md	Practitioner - Primary Care Provider (PCP)											
Choe Jinhoon Md	Practitioner - Primary Care Provider (PCP)	✓					✓			✓		
Shear Mitchell Barry Md	Practitioner - Primary Care Provider (PCP)											
Kalam Lobina Kaniz Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Verardo Louis T	Practitioner - Primary Care Provider (PCP)											
Ganea Sandra Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Budd Joan Elizabeth Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Rogers Margaret	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Quintero Marieta Md	Practitioner - Primary Care Provider (PCP)											
Banc Tobe E Md	Practitioner - Primary Care Provider (PCP)											
Scherr Jennifer Ann Md	Practitioner - Primary Care Provider (PCP)	✓										
Greenberg Jonathan M Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Bonadonna Susan E Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Anastos Kathryn Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Rivera Jaime H Md	Practitioner - Primary Care Provider (PCP)	✓				✓			✓			
Sharma Devendra M Md	Practitioner - Primary Care Provider (PCP)											
Rico Marta Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Brijlall Devika	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sasson Michelle	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Morse Joyce	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Kyei-Frimpong Jamie	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Zagreda Leze	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Marrast Lyndonna	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rudolph Bryan Joseph	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Espana Jorge M	Practitioner - Primary Care Provider (PCP)											
Hogan Alexander	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Perez Hector	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Jerome David	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hack Radeyah	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Volterre Vivian Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Taviloglu Gurkan Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weeks Williams David	Practitioner - Primary Care Provider (PCP)											
Scaduto James M Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Nelligan Maureen	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Hershkowitz Jon E Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Pintauro Frank L Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Miro Patricia	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Szpur Walter B Md	Practitioner - Primary Care Provider (PCP)											
Franklin Jessica C Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Mc Dermott Annemarie	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Eyma Valerie	Practitioner - Primary Care Provider (PCP)	✓			✓		✓			✓		
Nahvi Sadi	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Venigalla Mahalakshmi Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rondinel Evelyn M Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ramaraju Thippa R Md	Practitioner - Primary Care Provider (PCP)	✓										
Anderson Kari Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Bekritsky Esther	Practitioner - Primary Care Provider (PCP)											
Agre Fred A Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Rattotti Richard Raymond Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fox Aaron D Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Moshiri Kourosh	Practitioner - Primary Care Provider (PCP)											
Ambatt Sara John Np	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Blake Julie Ann Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mcnamara Holly	Practitioner - Primary Care Provider (PCP)											
Barland Peter Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Carolan Shelley Denise	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓		✓	✓	✓	
Saboor Sadia Md	Practitioner - Primary Care Provider (PCP)											
Khatiwala Vijay V Md	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Borker Priti V Md	Practitioner - Primary Care Provider (PCP)											
Wayne Peter K Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Neuendorf James Lee Md	Practitioner - Primary Care Provider (PCP)											
Bosco Vincent J Rpa	Practitioner - Primary Care Provider (PCP)											
Rubinstein Arye Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Rogers Adrienne R Md	Practitioner - Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Rindfleish Burton Md Pc	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Profeta George J Md	Practitioner - Primary Care Provider (PCP)											
Bader Eric Myer	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Velez Christopher	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Singh Amandeep	Practitioner - Primary Care Provider (PCP)	▼						▼				
Cabassa Edwin	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Elmore Dillard	Practitioner - Primary Care Provider (PCP)											
Desa Kenneth	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Ferguson John Francis Md	Practitioner - Primary Care Provider (PCP)	▼			▼		▼	▼	▼	▼	▼	
Sherling Bruce E Md	Practitioner - Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Baldanti Annmarie	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	
Golden Owen Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Volterra Fabio Md	Practitioner - Primary Care Provider (PCP)											
Bogdanov Assen Petrov Md	Practitioner - Primary Care Provider (PCP)											
Ganem Amanda Rachel Md	Practitioner - Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Phillips Edward C Md	Practitioner - Primary Care Provider (PCP)											
Weiss Jeffrey Michael Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Williams Rebecca Ann Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Scott Robin L	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Lee Rosa Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Sanger Heidi Scott	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Padmavathi Murakonda Md	Practitioner - Primary Care Provider (PCP)											
Downing Tricia Elizabeth	Practitioner - Primary Care Provider (PCP)											
Hadi Nicole C	Practitioner - Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Din Sofia R	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Gil Richard	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Chiocconi Sofia	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pendergast Janeen	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Hicks Nina M	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Marrero Jessica	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jang Jennifer	Practitioner - Primary Care Provider (PCP)	✓			✓		✓			✓		
Gutwein Farrah Elyse	Practitioner - Primary Care Provider (PCP)											
Banker Dipak Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓		✓	✓	✓	
Bernstein Larry J Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Okyere Kennedy Kofi	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Duggan Mary Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Huang Hui-Li Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Nemerofsky Sheri Lynn Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jonathan T Chang	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Goldstein Lawrence Wayne Md	Practitioner - Primary Care Provider (PCP)											
Schuller Alan Morris Md	Practitioner - Primary Care Provider (PCP)											
Monaco Domenic	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Harnik Ian G Md	Practitioner - Primary Care Provider (PCP)											
Baron Sarah	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Mullin Margaret	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fung Chaw Gloria	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Khan Manji Samira	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jain Sachin	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Budnah Reynaldo	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Wang Lin-Fan	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gruber Regina	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Isabell Lee Jarrett	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Gabriel Hyerim	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Aristide Dominique Md	Practitioner - Primary Care Provider (PCP)	✓				✓			✓			
Myint Win Md	Practitioner - Primary Care Provider (PCP)											
Moshman Eliot P Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Providence Nydia E Md	Practitioner - Primary Care Provider (PCP)	✓										
O'Brien Norma	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Hazan Valerian Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Blum David A Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cracchiolo Diane	Practitioner - Primary Care Provider (PCP)											
Deblasio Maria Pia Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Beil Robert Scott Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Borawski Cezar	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Gover Mary Trace	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Sternlicht Hillel	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tabatabaie Vafa	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Guccione Penelope Josephine	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Soltren Rafael Md	Practitioner - Primary Care Provider (PCP)											
Lam Hao	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Pierre Louis Edner Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Tzagoloff Natasha A Md	Practitioner - Primary Care Provider (PCP)	✓				✓			✓			
Kim Kyongmi Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Czira Alex A	Practitioner - Primary Care Provider (PCP)											
Lurie Preston Neil Md Pc	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Slyer Jason T	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Palomino Lucy	Practitioner - Primary Care Provider (PCP)											
Pastor Charles Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lee Wayne Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nelson Shirley W Do	Practitioner - Primary Care Provider (PCP)											
Balthazar Robert Md	Practitioner - Primary Care Provider (PCP)											
Lim Sylvia W Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Harris Catherine J	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Sayegh Roger J Md	Practitioner - Primary Care Provider (PCP)											
Rubin Brian D Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Larkin Marian	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cergnul Irene Grgurich Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Raval Ashikkumar A Md	Practitioner - Primary Care Provider (PCP)											
Blanco Christina C Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Kelter Katharine Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Strong Jennifer Elizabeth	Practitioner - Primary Care Provider (PCP)											
Odetalla Fatima	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Tibbett Joyce Renee	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Jamaica Family Practice &	Practitioner - Primary Care Provider (PCP)											
Edwards Keith S Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Martinez Christine	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Escobar Diego Md	Practitioner - Primary Care Provider (PCP)											
Marcus Peter Md	Practitioner - Primary Care Provider (PCP)											
Lombardi - Desa Liliana	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Prine Linda Whisler	Practitioner - Primary Care Provider (PCP)											
Whitlow Regina	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rajagopal Latha	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Berkey Peter Ben Md	Practitioner - Primary Care Provider (PCP)											
Ghosh-Hazra Kabita Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Leff Jonathan D Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shepardson Alethea K	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Keegan Kulravee Puttharuksa Do	Practitioner - Primary Care Provider (PCP)	✓						✓	✓			
Dunn Barbara N Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Gamarnik Paul Hernan	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Carlino Richard Francis	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Andrade Joseph Ricardo Md Pc	Practitioner - Primary Care Provider (PCP)											
Varghese Justin	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Kasapira Sophia	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Figueroa-Martinez Silkia	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Schiff Robin Faryll	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ningthoujam Sunita	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Suwandhi Pauline	Practitioner - Primary Care Provider (PCP)											
Childs Claiborne	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Balili Irida	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chan York Sing	Practitioner - Primary Care Provider (PCP)											
Khedimi Rabea	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Deleme-Pagan Cathy Md	Practitioner - Primary Care Provider (PCP)											
Ahsan Mohammad Md	Practitioner - Primary Care Provider (PCP)											
Tokar Svetlana Md	Practitioner - Primary Care Provider (PCP)											
Rubin Mark I Md	Practitioner - Primary Care Provider (PCP)											
Seecharran Bonnie V	Practitioner - Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Aszalos M Rita Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Turkieh Albert Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Minamoto Grace Y Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gonzalez-Lamos Rafaela	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Neil Emancia Patricia Md	Practitioner - Primary Care Provider (PCP)											
Monique Jasmin Collier	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ortiz-Morales Hilda	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sowmya Stephen Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Saribekyan Arpine	Practitioner - Primary Care Provider (PCP)											
Nguyen Kim	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Martorella Teresa	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tamayo Gomez Carmen Andrea	Practitioner - Primary Care Provider (PCP)											
Patel Mayank	Practitioner - Primary Care Provider (PCP)											
Russell Nils Arthur Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Patel Dhiren B Md	Practitioner - Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Middletown Medical Pract Pc	Practitioner - Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Geisler Warren W Md	Practitioner - Primary Care Provider (PCP)											
Schiller Bradford C Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Diaz Antonio Salvador Y Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Saxena Jaya Banez	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Candela Ralph T Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Waxman Dennis Rpa	Practitioner - Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Hilaire Marc Richard Md	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Walter Leslie Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Khalil Richard Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kemp Sharagim Do	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Guilbe Rose M Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Feldfogel Howard J Do	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Guzi Andria	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Tattelman Ellen P Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Sheydina Yelena Zinovjevna Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Chamberlin Joe Md	Practitioner - Primary Care Provider (PCP)											
Connelly Jane M	Practitioner - Primary Care Provider (PCP)											
Cherian Shoba Anne	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Kim Christy	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Pinzon Robin Ramos	Practitioner - Primary Care Provider (PCP)											
Naeem Asma Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Levine Michael Ira Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Seewald Randy Michelle Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Martini Anthony Joseph Md	Practitioner - Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Nastase Liviu Md	Practitioner - Primary Care Provider (PCP)											
Sharma Jayendra R Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yu Chin Hsien	Practitioner - Primary Care Provider (PCP)											
Mcguffie Marie Md	Practitioner - Primary Care Provider (PCP)											
Stein Ruth Elizabeth Klein	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Vien Alexis	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Defilippo Caroline	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Rahman Ahmadur Md	Practitioner - Primary Care Provider (PCP)											
Grushko Michael Jason Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Leon Kenneth	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Edwards Barbara	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lidstone Dawn Lisa	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Kone Odiya Camara	Practitioner - Primary Care Provider (PCP)											
John Jereesh T	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Wellington Liu Y Md	Practitioner - Primary Care Provider (PCP)											
Callahan Brian D	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Patrick Michelle Evania	Practitioner - Primary Care Provider (PCP)	▼				▼			▼			
Apedo Matthew Y Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Kumar Viresh Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Miranda Norma E	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Scholnick Jenna May Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Brown Collete	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Lipman Hannah I Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Azeez Abdul C K Md	Practitioner - Primary Care Provider (PCP)											
Karasik Jeffrey B Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼		▼	▼	▼	
Hall Arthur Percival Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Yoo Jinil Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Bar Ada Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Emili Gregory Md	Practitioner - Primary Care Provider (PCP)											
Sacaju Galit Meller Md	Practitioner - Primary Care Provider (PCP)											
Solomon Arlene Ruth Md	Practitioner - Primary Care Provider (PCP)	▼				▼			▼			
Gilmour Cynthia	Practitioner - Primary Care Provider (PCP)	▼			▼		▼	▼	▼	▼	▼	
Santana Calie Md	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Andre Jean	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Ahmad Nauman	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Fyffe Ullanda Pattion	Practitioner - Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Dadlez Nina Mireille	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Gesten Amanda Garrett	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Gapay Alexander R Md	Practitioner - Primary Care Provider (PCP)	▼			▼		▼	▼	▼	▼	▼	
Robie Kristin	Practitioner - Primary Care Provider (PCP)											
Hillman Roy A Md	Practitioner - Primary Care Provider (PCP)											
Franchin Giovanni Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Pesce Steven John Md	Practitioner - Primary Care Provider (PCP)											
Calderon Roberto Md	Practitioner - Primary Care Provider (PCP)											
Outon Andre	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Rivera Marlene Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Atac Bulent S	Practitioner - Primary Care Provider (PCP)											
Salomon Danielle Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Au Sophia S Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Pintauro Robert	Practitioner - Primary Care Provider (PCP)											
Bedi Sudha	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mitchell Dana	Practitioner - Primary Care Provider (PCP)	✓				✓			✓			
Aroniadis Olga	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Broder Molly	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Nishat Arshia	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jahan Mumtaz Md	Practitioner - Primary Care Provider (PCP)											
Bernard Marguerite Grace Md	Practitioner - Primary Care Provider (PCP)											
Singer Ethan A Np	Practitioner - Primary Care Provider (PCP)											
Fernandez Garcia Aracelis D A	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Novak Inna	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gupta Shikta Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fitzpatrick John Joseph Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dela Cruz Sonia Bengzon Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Machuca Hildred X	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schoen Herbert J Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Aponte Ada Esther Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Patel Viraj	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Bathory Eleanor	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Carl Lamour-Ocean Carline	Practitioner - Primary Care Provider (PCP)											
Velez Domenech Gilberto A Md	Practitioner - Primary Care Provider (PCP)											
Escarfuller Juan Apolinar	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Adubor Christopher	Practitioner - Primary Care Provider (PCP)	✓										
Ross Lawrence S Md	Practitioner - Primary Care Provider (PCP)											
Traver Diane Md	Practitioner - Primary Care Provider (PCP)											
Mccoy Wanda	Practitioner - Primary Care Provider (PCP)											
Vaidya Sudhir Purushottam	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Iyer Lalitha	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Lindenmeyer Louise	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Grosso Celeste M Md	Practitioner - Primary Care Provider (PCP)	✓				✓			✓			
Kokotos Faye Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Nweke-Chukumerije Obiageli Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Biagiotti Wendy	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schechter Miriam B Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Harris Emily Berkman Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mandelker Lisa	Practitioner - Primary Care Provider (PCP)											
Mallipeddi Sahitya	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Adler Nicole	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Iannotti Vicki Ann	Practitioner - Primary Care Provider (PCP)	✓										
Chernaik Richard B Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yarwood-Wishner Barbara Jo Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Lessin Herschel R Md	Practitioner - Primary Care Provider (PCP)	✓				✓			✓			
Jee Paul	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Thomas Sherlan Angela	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Jenks Nancy	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Reggev Avner Md	Practitioner - Primary Care Provider (PCP)											
Burtchen Nina Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lucas Tracy	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Alankar Archana Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Datta Arpita Md	Practitioner - Primary Care Provider (PCP)											
Muggia Victoria A Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cunningham Chinazo Opia Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Snellings John	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Xu Thomas	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Matos Elaine	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lado Juan Jose	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mckenna Maria	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Seibert Katherine Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Goodman Robert L Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Choudhary Pratima	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Zarlengo Marco Dominic Md	Practitioner - Primary Care Provider (PCP)											
Nayeem Syed A Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Esteban-Cruciani Nora V Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kahn Robert J	Practitioner - Primary Care Provider (PCP)											
Futterman Donna C Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Khan Naz F Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Stein Tara	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Louis-Jacques Nadja Rn	Practitioner - Primary Care Provider (PCP)											
Lee Jonathan	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Than Than	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Khan Asma	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Lamsen Marie Louies M	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Guilliam Conair	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ismailova Kyamalya A	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dayan-Rosenman David Samson	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nunziato-Ghobashy Deborah	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pappas Steven W Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Steres David A Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Sharpe Arleen Suzette Md	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Carr Schevaughn	Practitioner - Primary Care Provider (PCP)											
Aziz Mohammed Ahmed Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Grossman Joseph A Md	Practitioner - Primary Care Provider (PCP)											
Pisipati Ramasita C Md	Practitioner - Primary Care Provider (PCP)											
Rafique Ilora I	Practitioner - Primary Care Provider (PCP)											
Dietrich Marianne Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Swiderski Deborah M Md	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Dennerlein Lynne Marie	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mangiaracina Thomas Md	Practitioner - Primary Care Provider (PCP)											
Kalafatic William Edward Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
John-Lewis Janice Njamiu	Practitioner - Primary Care Provider (PCP)											
Akwuba Uche Onyeabo li Do	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Crespi Rebecca	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sharma Madhu	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Campos Maria M	Practitioner - Non-Primary Care Provider (PCP)											
Stefan Delia	Practitioner - Non-Primary Care Provider (PCP)											
Krishnan Gokul Thirupathi	Practitioner - Non-Primary Care Provider (PCP)	✓										
Chintala Sreedhar	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Vidal Sandra Zelpha	Practitioner - Non-Primary Care Provider (PCP)	✓										
Mitchell Sunny D Md	Practitioner - Non-Primary Care Provider (PCP)											
Sony Deepthi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rodriguez Jose	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Schecter , Chana	Practitioner - Non-Primary Care Provider (PCP)											
Sabol Erica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Iranpourboroujeni Tannaz	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jacobs Charleen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Newenhouse Tiffany	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Sirikanjanapong Sasis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rabinowich Lydia Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kyi Michael Min T	Practitioner - Non-Primary Care Provider (PCP)											
Vincetic Anto Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Newman-Zitka Barbara A Md	Practitioner - Non-Primary Care Provider (PCP)											
Smith Philip S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Spitzer Daniel E Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Shariyar Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Wu Henry Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Angert Robert M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tinsay Susana P Md	Practitioner - Non-Primary Care Provider (PCP)											
Guarnera Dianne Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Demasio Kafui Alfreda Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shahani Rohit Bhojo Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Perez Dolores Loreta Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gingold Jack	Practitioner - Non-Primary Care Provider (PCP)											
Joseph J Castelli	Practitioner - Non-Primary Care Provider (PCP)	✓										
Gujadhur Nili	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Gundeck Ethan Lord Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Patel Rajesh Manharbhai Md	Practitioner - Non-Primary Care Provider (PCP)											
Shafizadeh Farshad Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Charmian D Md	Practitioner - Non-Primary Care Provider (PCP)											
Homonoff Mark C Md	Practitioner - Non-Primary Care Provider (PCP)											
Karen Whitton	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Bains Amarpreet S Md	Practitioner - Non-Primary Care Provider (PCP)											
Rahmani Kamran Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Arenson Richard	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Volino Ronald John Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Susan Haight	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Steng Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Phaeton Rebecca Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Deutsch Vicki-Jo Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Dennett Ronald B Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Yoo Tae S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Tun Joy Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mc Carthy Nora	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓	✓	✓	✓	✓	
Thomas Laura	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Kogan Melanie G Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Li Peng Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bradlow Jonathan Avery Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Smith Pauline Joy	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Lago Jesus Angel Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Rivera Cristine Maria Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Battaglia Jennifer Sue	Practitioner - Non-Primary Care Provider (PCP)	✓										
Fetherolf Elizabeth Daire	Practitioner - Non-Primary Care Provider (PCP)	✓										



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Murphy Caroline Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Digiovanni Paul Anthony	Practitioner - Non-Primary Care Provider (PCP)	✓										
Landicho Helen R	Practitioner - Non-Primary Care Provider (PCP)	✓										
Schectman Merryl	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Saunders Lorraine Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Stegnajic Arsen Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Elias Sara B	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Hardin John Avery Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Skae Catherine Colette Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Braunschweig Ira Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Serrano Maria Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Feldmesser Marta Lois Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ajani Sabina	Practitioner - Non-Primary Care Provider (PCP)	✓										
Hussain Subuhee	Practitioner - Non-Primary Care Provider (PCP)											
Monaghan Patrice M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Arad Danit	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Littman Stephen Ira	Practitioner - Non-Primary Care Provider (PCP)											
Shah Darshita Shalin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nickel George John Jr	Practitioner - Non-Primary Care Provider (PCP)	✓										
Patel Ragin C Mbbs	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Gebrael Jacob	Practitioner - Non-Primary Care Provider (PCP)											
Sundaram Vishalakshi	Practitioner - Non-Primary Care Provider (PCP)											
Baig Mahadi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jacobs Sharone	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ivicic Alan V	Practitioner - Non-Primary Care Provider (PCP)	✓					✓			✓		
Bliagos Dimitrios	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Berrios Damaris	Practitioner - Non-Primary Care Provider (PCP)											
Uy Natalie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Deguzman Arnel M Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mehta Prem	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ozdoba Ana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Slinchenkova Olena	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Boulware Jason Peter	Practitioner - Non-Primary Care Provider (PCP)											
Joseph James	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Dominguez Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Diana L Cardona	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Meaney Stacey	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Mastandrea Domenico Carmine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
O'Connor Julie Anne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Mathew Cigi S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Erik Lantier	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Diehl , Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Spataro Rossana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Chava Abramovitz	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Mary St. Martin	Practitioner - Non-Primary Care Provider (PCP)	✓										
Lavian Manouchehr Md	Practitioner - Non-Primary Care Provider (PCP)											
Berman Mark Alan Dmd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Eaton Margaret M Phd	Practitioner - Non-Primary Care Provider (PCP)											
Ellison Richard A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Balazs Halmos	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Stevens Peter Kent Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Okoniewski Deborah A	Practitioner - Non-Primary Care Provider (PCP)											
Sehhat Khashayar Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jean-Louis Florence Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Connors Robert	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lin Andrea Connie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Kaminski Susan Ann Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Marylou Hernandez	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ewart Michelle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rasch Stuart G Md	Practitioner - Non-Primary Care Provider (PCP)											
Apinis Andrey	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Feinstein Stuart Alan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ythier Denise	Practitioner - Non-Primary Care Provider (PCP)											
Eapen Jeena Viji Md	Practitioner - Non-Primary Care Provider (PCP)											
Bersig James Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Matzner Frederick John Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Belayneh Lulenesch Md	Practitioner - Non-Primary Care Provider (PCP)	▼										
Gaschke Yvonne Nanette	Practitioner - Non-Primary Care Provider (PCP)											
Difilippo William	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Nafday Suhas M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Puccio Carmela A Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Niravkumar D Md	Practitioner - Non-Primary Care Provider (PCP)											
Velez Jenna	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼		
Trambert Jonathan J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Flashner Scott J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Schiller Myles S Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kitaychik Anna	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Zolty Ronald Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Wald-Cagan Paulette	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Rosa Acierno	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Hussain Shakeeb	Practitioner - Non-Primary Care Provider (PCP)											
Taylor Meleta M Np	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Frederick Edward	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Fischer Linda	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼		▼	▼	▼	
Stumacher Mark Jay	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼	▼	
Lowe, Andrea Pa	Practitioner - Non-Primary Care Provider (PCP)											
Kaushik Chandra S Dds	Practitioner - Non-Primary Care Provider (PCP)											
Towns Miranda Luz E Phd	Practitioner - Non-Primary Care Provider (PCP)											
Morris,Jacqueline	Practitioner - Non-Primary Care Provider (PCP)	▼										
Bromley Maria Theresa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Wyszynski Bernard Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Gupta Gayatbi Md	Practitioner - Non-Primary Care Provider (PCP)	▼										
Sparr Steven Allen Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Rowe Amy F	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Merav Avraham D Md	Practitioner - Non-Primary Care Provider (PCP)											
Golestaneh Ladan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Joshi Aditi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wheeler Sandra E	Practitioner - Non-Primary Care Provider (PCP)	✓										
Alyea Sonya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Spivak-Davis Eva	Practitioner - Non-Primary Care Provider (PCP)											
Bent, Gloria	Practitioner - Non-Primary Care Provider (PCP)	✓										
Smith Heather Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bello Melida	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dr Christopher M Allen Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Perumal, Ganesh	Practitioner - Non-Primary Care Provider (PCP)	✓										
Moltisanti Laura A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dos Reis Roberto	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Chenthitta Sheena A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rosenbaum Robert F Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Simone Jean	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Hyde Clair	Practitioner - Non-Primary Care Provider (PCP)	✓										
Pouponneau Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Grabovskaya Nadezhda	Practitioner - Non-Primary Care Provider (PCP)	✓										
Stern Kenan Walter Davis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fideli, Christopher	Practitioner - Non-Primary Care Provider (PCP)	✓										
Garwin Sandeep	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Quinlan Christine Sergio	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Augustine Sajan Pt	Practitioner - Non-Primary Care Provider (PCP)											
Fradin Kelly Nicole Falh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mallard Sarah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Grundland Sharon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pallack Robyn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Petruolo Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Johnson Edward	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Tanya Sullivan	Practitioner - Non-Primary Care Provider (PCP)											
Isenstein Batel Heather	Practitioner - Non-Primary Care Provider (PCP)											
Golive Anjani	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Miller Erin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Alper, Naomi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Rivera Stacey	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lacayo Allen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tam Rebecca	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mcdonald Katherine G	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Dee Kenneth R Md	Practitioner - Non-Primary Care Provider (PCP)											
Costin Dan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Pickard Leonard K Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Jakus Janos J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Basso Alan Matthews Phd	Practitioner - Non-Primary Care Provider (PCP)											
Markowitz Lee Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Galler Marilyn Md	Practitioner - Non-Primary Care Provider (PCP)											
Shi Patricia Ann Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hahner Kathryn Karen	Practitioner - Non-Primary Care Provider (PCP)	✓										
Mcfieid Yovanny Andreii	Practitioner - Non-Primary Care Provider (PCP)											
Gries James Robert Phd	Practitioner - Non-Primary Care Provider (PCP)											
Miller Michael H Md	Practitioner - Non-Primary Care Provider (PCP)											
Lawrence Peter Alderman S Md	Practitioner - Non-Primary Care Provider (PCP)											
Oh Young Don Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Kleban Rebecca Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Arthur Jill	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Villanueva Jinette Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Benfield Nerys Camilla	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Balezentis Susan Do	Practitioner - Non-Primary Care Provider (PCP)											
Grossman Patricia Lynn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Landowne Ann Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓										
Chachere Julia Rebekah Theodora	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Reuben Mitchell A Md	Practitioner - Non-Primary Care Provider (PCP)											
Ubriani Chandrakanta Ramesh	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼		
Myerson Alice S	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Reda Dominick Frank Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Colasuonno Chris	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Oviedo Luz	Practitioner - Non-Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Maddalena Gregory Ernest	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Chiao Christine Lynn	Practitioner - Non-Primary Care Provider (PCP)	▼			▼		▼			▼		
Goldberg Ythan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Mckenzie Hugh	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	
Blake Kadian Alicia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Rahmanian Marjan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Jeffries Jessica	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Wu Margaret Md	Practitioner - Non-Primary Care Provider (PCP)											
Clement Claire	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼		
Stehlikova Martina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Patel Minesh R Md	Practitioner - Non-Primary Care Provider (PCP)											
Del Rivero Jaydira	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Rozin Dmitry	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Pointer Alicia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	
Hausler Eve	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼		
Cohen Evan Phillip Md	Practitioner - Non-Primary Care Provider (PCP)											
Patel Mehulaben	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Muniz De La Pena Cristina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Ma Peter	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Nyaradzo Tsemunhu	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Parker Judith M	Practitioner - Non-Primary Care Provider (PCP)											
Carol Philhower	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼		
Cohen Kathleen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼		
Deener Avi M	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Witkowska Renata A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Klein Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)											
Waldman Joshua	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Alejandro Jason Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Brito Mercedes A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Guzman Catherine Ann	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼		
Stillman Joshua I Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Lefberg Jarrett	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Meisher Irina Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenbaum Pearl S Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kamen Stewart M Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Hirschfeld Azriel	Practitioner - Non-Primary Care Provider (PCP)											
Abplanalp Mary Rose	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Meacham Kevin Md	Practitioner - Non-Primary Care Provider (PCP)											
Itharat Prasert Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Kroop Steven A Md	Practitioner - Non-Primary Care Provider (PCP)											
Mittapalli Kesava R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Halpern Michele Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ramos Joerel Marcelo Md	Practitioner - Non-Primary Care Provider (PCP)											
Owens George Francis Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Joseph Patricia Kathy Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Guinan-Clark Heather Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Goldman Inessa Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Gross Kara J Md	Practitioner - Non-Primary Care Provider (PCP)											
John Celina P Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Robert Daniel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Borakove Larry Steven	Practitioner - Non-Primary Care Provider (PCP)											
Houslin Dockery	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Romano Israel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Young,Errol	Practitioner - Non-Primary Care Provider (PCP)	▼										
Asnis Gregory Mark Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Traugott Ute Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Mian Rashid A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Cruz Madeline Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Neal-Perry Genevieve S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Goldstein Daniel Jacob Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mitchell Christa	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Peck Rochelle L Md Pc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Tufariello Joann M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bello Olusegun Adebowale	Practitioner - Non-Primary Care Provider (PCP)											
Villara Margarita Z Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Holtzman Lawrence Steven Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lubin Katlyne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Brodkin Joanne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Randhawa Neelkamal	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gartrell Benjamin Adam Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Esteban-Galindo Manuel Rodrigo Dds	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Mor Nadav	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Darlene Smieszek	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Burger Claudia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dinkels Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Pilika Asti	Practitioner - Non-Primary Care Provider (PCP)											
Melnikau Boris	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lister Rolanda Lamora	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Azarani Tanya Virginia	Practitioner - Non-Primary Care Provider (PCP)											
Viglucchi Jessica	Practitioner - Non-Primary Care Provider (PCP)	✓										
Khazal Sajad Jawad	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cassese Mary	Practitioner - Non-Primary Care Provider (PCP)											
Hinojosa Franz	Practitioner - Non-Primary Care Provider (PCP)											
Kang Angela	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Desouza Jessica Tailing	Practitioner - Non-Primary Care Provider (PCP)											
Bell Jason Henry	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Baron Nicole Vanessa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Carlos Pans Daniela	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hassan Joseph George	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Mona Salloum Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kastenschmidt Erin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lellieth Latchman	Practitioner - Non-Primary Care Provider (PCP)											
Arora Shitij	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Landinez Rosa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Danielle Maucieri	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Santamaria Evelyn Yesenia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Seguinot Elizabeth Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Rachel Hill	Practitioner - Non-Primary Care Provider (PCP)											
Weiser Todd Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Sandesh Sindhu Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Lyons James J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Gutwein Isadore Md	Practitioner - Non-Primary Care Provider (PCP)											
Rubin Michael Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)											
Giacopelli Paul Michael Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lee Jae Ho Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shein David M Mnd	Practitioner - Non-Primary Care Provider (PCP)											
Sampat Jayesh V Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Soscia Gina Lcsw	Practitioner - Non-Primary Care Provider (PCP)											
Prasad Balasa Lakshmi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bell Terri Lynn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Keating James O Malley	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Kovacs Stephen J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Sangurima Jessica E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Fallick Frederick S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Allman Denton Md	Practitioner - Non-Primary Care Provider (PCP)											
Pretto Zorayda E Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Osborne Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Burke-Davis Ma	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Young Zenaida L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
O Dea Daniel John Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Zabin Steven B Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Labovitz Daniel Lockett Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Agarwal Chhavi Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bussey Lester Fitzgerald Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Wilson Arnold Brett Md	Practitioner - Non-Primary Care Provider (PCP)											
Hyman Mark	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Berman Danya Zipora	Practitioner - Non-Primary Care Provider (PCP)	✓					✓			✓		
Lehrman Gary R Md	Practitioner - Non-Primary Care Provider (PCP)											
Namkung Yun Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Reddy Nirmala M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Kornblum Noah Saul Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tam Jeannie Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kessler Kenneth J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Doyle Howard R Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schweitzer Kenneth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lewis David A	Practitioner - Non-Primary Care Provider (PCP)	✓										
Angello Thomas	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Medapati Uma Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Katz Steven Jay Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rajdev Lakshmi N Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Perlmutter Ilisse Robin Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rosen Norman L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schaumburg Herbert Howard Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Zwerling Jessica Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Johnston Debra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Katechis Anastasia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Baynon Diane	Practitioner - Non-Primary Care Provider (PCP)											
Suh Yung	Practitioner - Non-Primary Care Provider (PCP)											
Deborah Strock	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Francavilla, Maria	Practitioner - Non-Primary Care Provider (PCP)	✓										
Phelan Jane	Practitioner - Non-Primary Care Provider (PCP)											
Walsh Erin Kelly	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Robinson Alphonso	Practitioner - Non-Primary Care Provider (PCP)											
Schaetzel Christine	Practitioner - Non-Primary Care Provider (PCP)											
Hakima Laleh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Capone Kristin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Maughan Daniel Joseph	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
German Miguelina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Ngai Ivan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Reimer Heidi	Practitioner - Non-Primary Care Provider (PCP)											
Goel Swati	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mera Fanny	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓	✓	✓	✓	✓	
Levy Brenda Freha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Scheinfeld Meir	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bhuiyan Shamsul	Practitioner - Non-Primary Care Provider (PCP)											
Kramer Heather	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Choi Ran	Practitioner - Non-Primary Care Provider (PCP)											
Tharathattel Marina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ash Yvette M	Practitioner - Non-Primary Care Provider (PCP)											
Powers, Laura Sanford Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Suri Asif	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Simon Lyncy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dervishi Pranvera	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Torres Edwin A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wagner Rebecca Lee	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Townley Katherine Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Carolyn Croce-Mirque	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Cumba Delia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lowenkron David Drew Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Walter Eric G Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Dasgupta Indira Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Buschmann William Robert Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Fishbach Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Heller Kimberly Ann Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Herman Paul Phd	Practitioner - Non-Primary Care Provider (PCP)											
Calayag Patricia T Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Slovut David	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Prezzano Christopher M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Capoor Pediatric Neuromuscular Reha	Practitioner - Non-Primary Care Provider (PCP)	✓										
Norman Otsuka Md	Practitioner - Non-Primary Care Provider (PCP)											
Vital-Herne Marc Md	Practitioner - Non-Primary Care Provider (PCP)											
Piperdi Bilal Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fuloria Mamta	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Zonszein Joel Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Marte Venecia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Baldinger Harry G Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Ricci Zina J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Myers Lloyd Lynford	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schick David Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kronfeld Gary David Md	Practitioner - Non-Primary Care Provider (PCP)											
Gross Benita L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓	✓	✓	✓	✓	
Stabinsky Harvey Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Nash Penny Walters	Practitioner - Non-Primary Care Provider (PCP)											
Jha Mrinal K	Practitioner - Non-Primary Care Provider (PCP)	✓										
Slocum Christine N	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Kurtz Kenneth S Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Meyer Robert H Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Long Sharps Paige Lynette	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kalus Oren	Practitioner - Non-Primary Care Provider (PCP)											
Desruisseaux Mahalia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Msimanga Eleanor	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Yee Kimberly	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Collins Margaret	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Parikh Neeti Bharat	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sims Sherrita Gail	Practitioner - Non-Primary Care Provider (PCP)	✓										
Fritz Rani Bili	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shair Madeleine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sethi Neeta	Practitioner - Non-Primary Care Provider (PCP)											
Colon Jessica Arelys	Practitioner - Non-Primary Care Provider (PCP)	✓										
Makinde Christiana Temitope	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Amstel David Jeremy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Choi Jenny Jee-Eun Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gibber Marc Jason	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jouvin-Castro Maria Angelina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kinon Merritt Drew	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Felsen Uriel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Perez Martha	Practitioner - Non-Primary Care Provider (PCP)											
Arsanious Nancy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Byfield Lorraine C	Practitioner - Non-Primary Care Provider (PCP)	✓										
Brewster Natalie Libertella	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jennifer Davis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Vardarajan Asha	Practitioner - Non-Primary Care Provider (PCP)											
Nolan Patrick	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schultz Emily	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Brooks-Blyden, Donna	Practitioner - Non-Primary Care Provider (PCP)											
Ranaura Tina	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Kahan Yael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Xu Ruimin	Practitioner - Non-Primary Care Provider (PCP)											
Bergang Rachel E Md	Practitioner - Non-Primary Care Provider (PCP)											
Vullo John James Md	Practitioner - Non-Primary Care Provider (PCP)											
Romaniv Vladimir Rpa-C	Practitioner - Non-Primary Care Provider (PCP)											
Shookster Linda A Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Case Carolyn M Np	Practitioner - Non-Primary Care Provider (PCP)											
Varanasi Sankar Narayana Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Patrick Sharon Lynne Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Berman Jeffrey Owen Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Salgunan Nambi Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Sherman Deborah S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Levin Terry L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Stern Robert A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Cerillo Thomas Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Veselinovic Jelena Milovan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shashi Karia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Purugganan Romeo Sison Md	Practitioner - Non-Primary Care Provider (PCP)											
Banez Ferdinand B Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Martin Ruth Held	Practitioner - Non-Primary Care Provider (PCP)											
Willey Joshua Zebadiah Md	Practitioner - Non-Primary Care Provider (PCP)											
Posada Gerardo A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Berger Alexandra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Frey Michael Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Levy Judith E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Forti Rene Josephine Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kaushik Saurabh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Chuang Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rouse Jeffrey A Dds	Practitioner - Non-Primary Care Provider (PCP)											
Duhl Adam Jon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ibrahim Sherine Edward Dds	Practitioner - Non-Primary Care Provider (PCP)											
Shalhoub Catharine Cecilia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Bak Nava Md	Practitioner - Non-Primary Care Provider (PCP)											
Vembenil Reeja Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Wahezi Sayed Emal	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Feldman Jarett	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Sohi Arshwinde	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Alexis Cherrin Margaret	Practitioner - Non-Primary Care Provider (PCP)	✓										
Harrison Hillary	Practitioner - Non-Primary Care Provider (PCP)	✓										
Kudesia Rashmi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wong Meredith Jeanne	Practitioner - Non-Primary Care Provider (PCP)											
Butler Thomas	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yedlin Adam	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Owens Jr Wiley	Practitioner - Non-Primary Care Provider (PCP)	✓					✓			✓		
Mohan Geetali	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shaban Nada	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hankerson Sidney	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Hirschl David Avishay	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Oluchi Nwigwe	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Morgese Alexa Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Adams Kelly	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rozenberg,Anneta	Practitioner - Non-Primary Care Provider (PCP)	✓										
Katikaneni Madhavi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Carroll Maggie E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dow John Paul Dds	Practitioner - Non-Primary Care Provider (PCP)											
Fields Richard I	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Laura Grabisch	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Winters Brooke	Practitioner - Non-Primary Care Provider (PCP)											
Shmuel Berkowitz	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kim Soo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Marlyse Rudnick	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Birch Meaghan Maureen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Thompson Sharon Y	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Morcos David	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Hickey Jeanne C	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gross Valerie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Roberts-Murray Lloydette	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Suarez Maria Priscila	Practitioner - Non-Primary Care Provider (PCP)	✓										



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Davis Alecia A Np	Practitioner - Non-Primary Care Provider (PCP)											
Goldman-Hertz Karen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Smith Jay Mark	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gould Kenney	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Mathelier Krystina T	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Meiman Jessica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Joseph Merin S	Practitioner - Non-Primary Care Provider (PCP)											
Kotek,Robyn	Practitioner - Non-Primary Care Provider (PCP)	✓										
Lee Janet B	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Owusuaa Victoria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lederman Carol	Practitioner - Non-Primary Care Provider (PCP)											
Geller Mark Eli Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bagtas Joaquin F Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Cohen Ben Zane Md	Practitioner - Non-Primary Care Provider (PCP)											
Tessler Patric	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Auerbach Mitchell Evan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Winters Elliot	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Miller Donald Scott Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Liu Brenda L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Viviano Ann T Phd	Practitioner - Non-Primary Care Provider (PCP)											
Jaffe Joshua Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Mehta Dinesh Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dwyer James Kieran Md	Practitioner - Non-Primary Care Provider (PCP)											
Weiner Francis R Md	Practitioner - Non-Primary Care Provider (PCP)											
Laster Avi S	Practitioner - Non-Primary Care Provider (PCP)											
Weber Carl Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Vaccaro-Olko Mary Joan Aprn	Practitioner - Non-Primary Care Provider (PCP)											
Mutic Mario	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Soojung Kwon Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Walsh Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mori Judith	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Marwin Russell C Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Elsass Kelcy Dawn Md	Practitioner - Non-Primary Care Provider (PCP)											
Mieszerski Laura E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Boafo Alex Aniapam Twum Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Feghali Joseph G Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Gordon David Stuart Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chukwuocha Benjamin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Glass Elizabeth Carey Md	Practitioner - Non-Primary Care Provider (PCP)											
Burgos-Fontanez Obdulia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Cooper, Susan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Cocucci Hugo J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Allen Lincoln D Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lai Yu Jen Md	Practitioner - Non-Primary Care Provider (PCP)											
Tanaka Kathryn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bernhardt Bernard Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nicole Haley	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schubart Ulrich Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Moghtaderi Sam	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Levine Alyson	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Api Marietta	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Alton-Primrose Amy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Margaret O'Connell-Duffy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Gupta Chiraag	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Albert Heng-Yao Chang	Practitioner - Non-Primary Care Provider (PCP)											
Wen-Jeng Melissa Yao	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Tuyama Ana	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Nagaraja Aarat	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Grendly Sharon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Thomas Karen F	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Knowles Alicia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gebb Juliana Sanchez	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Soliman, Inaiat	Practitioner - Non-Primary Care Provider (PCP)	✓										
Rainaldi Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Odiah Nnamdi	Practitioner - Non-Primary Care Provider (PCP)											
Satecha Defreitas	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Juarbe-Ramos Ivannette	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Clark Meaghann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shapiro Lois A	Practitioner - Non-Primary Care Provider (PCP)											
Najeeb Najla	Practitioner - Non-Primary Care Provider (PCP)											
Shariff Saadat	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Brandenberger Frederic	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Kwofie Stella	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Osman-Wager Jamie Lauren	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shah Parth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Parham-Ward Valerie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Choi Helen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Serafini Francesco Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ying Huiwen	Practitioner - Non-Primary Care Provider (PCP)											
Medina Joan N	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wolfgruber Hayley	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ilana Bronheim	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Friedman Amy Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Francome Russell	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Renee Wohltman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chan Ryan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hatter Jeffrey E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Castro Jonathan M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Landy Robert Jay Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ganti Sudha Rajaram Md	Practitioner - Non-Primary Care Provider (PCP)											
Popa Octavian Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mohuchy Mykola Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dejesus Umberto Joseph	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Cohen Stephanie Barbara Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Singh Bramdeo Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Franco Israel Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Terranova Ernest S Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓			
Mohammadi Farzaneh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Mendola Antony J Md	Practitioner - Non-Primary Care Provider (PCP)											
Dinsmore Ronald Stephen Jr	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Reich Daniel S Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Micha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Ahmed Tausee F	Practitioner - Non-Primary Care Provider (PCP)											
Elliot Katherine L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Herzog David Allen Md Pc	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Kayler Liise K	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hakimian Navid Md	Practitioner - Non-Primary Care Provider (PCP)											
Orlando Christopher A Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Eisen Louis Max Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pekovic Olivera Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Afonso Linda	Practitioner - Non-Primary Care Provider (PCP)	✓					✓			✓		
Robinson John	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Greenman Lawrence A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Kaledzi Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bartels Matthew N Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Levine Mark M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Kressner Michael Stewart Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Levner Charles	Practitioner - Non-Primary Care Provider (PCP)											
Betzler Thomas	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cawley James Joseph	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Berdichevsky Lillian Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Levin Paul Edward Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Broderick Carlene Hillary Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Baribault Heather	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kim Sarah S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kuo Dennis Yi-Shin Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chazotte Cynthia Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Schlesinger Kathie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Reznik Sandra E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bello Ricardo Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Terrilyn Jamille Reynolds	Practitioner - Non-Primary Care Provider (PCP)											
Barbara Weinstein	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Guha Chandan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gruffi Richard Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Steve Banbury	Practitioner - Non-Primary Care Provider (PCP)											
Rice,Karin	Practitioner - Non-Primary Care Provider (PCP)	✓										
Gersten Adam	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Joy Diana K	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Della Rocca Amy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Tran Anhtho	Practitioner - Non-Primary Care Provider (PCP)											
Saeed Omar	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Goldfine Andrew Michael	Practitioner - Non-Primary Care Provider (PCP)											
Smith-Menchin Cindy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Orsi Deborah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Naz Sofia Yusuf	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gerow , Cheryl	Practitioner - Non-Primary Care Provider (PCP)											
Blitz Brian Keith	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Candela Jennifer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Nayak Mansi Manohar	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kang Joann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Blanco Irene	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Moskowitz Howard	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sarfaraz Nimra	Practitioner - Non-Primary Care Provider (PCP)											
Kucherov Alexander	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Palomino Yesenia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Mamdani Sohail	Practitioner - Non-Primary Care Provider (PCP)											
Levine Elisheva	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rigg Suyin A	Practitioner - Non-Primary Care Provider (PCP)	✓										
Martha Castro	Practitioner - Non-Primary Care Provider (PCP)											
Wiggins Blair P	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Latpate Prashant Pandurang	Practitioner - Non-Primary Care Provider (PCP)											
Morelli Savina Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Thornton Kimberly	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chen Yulin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dacia Mcbean	Practitioner - Non-Primary Care Provider (PCP)											
Arnold Shaye Beverly	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Rachel Michaels	Practitioner - Non-Primary Care Provider (PCP)											
Varghese Sarat	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Masciello Kaitlin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Blair Bryan P Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Sacharski Eileen M Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Dziedzic John Md	Practitioner - Non-Primary Care Provider (PCP)											
Davis Mark Cameron Md	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Juan P	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Rangraj Madhu S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pellicone John T Md	Practitioner - Non-Primary Care Provider (PCP)											
Haleem Abdul Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Stowe Michael Timothy Phd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Thompson John Federick	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Faunt Nancy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Mahoney Patricia Marie Cnm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Decoteau Kordai I	Practitioner - Non-Primary Care Provider (PCP)											
Kochlatyi Sergei Gennadi Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Weiser Kenneth R Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Santiago Maria	Practitioner - Non-Primary Care Provider (PCP)											
Perlman Barry B Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Naveh Marcia Spiegel Md	Practitioner - Non-Primary Care Provider (PCP)											
Dobkin Jay B Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Singer Lewis P Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Siao Kathryn Carol Lim Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	
Suarez Reynol Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Sofiya Grottano	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Goel Sanjay Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Jagust Marcy Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Tepler Ira Ashley Md	Practitioner - Non-Primary Care Provider (PCP)											
Katz Henry J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Park Brian	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Burke Alban	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	
Davila-Katz Nicolas	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Finer Christin	Practitioner - Non-Primary Care Provider (PCP)											
Barbara Levine	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Oni-Eseleh Ana	Practitioner - Non-Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Respass John Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Phillips Kari Yaffa	Practitioner - Non-Primary Care Provider (PCP)											
Karroum Nabil Hanna Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼		▼	▼	▼	
Efiong Efiong James	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fried Marvin P Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kim John J Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenberg Maris	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Goldman Jeffrey Philip Md	Practitioner - Non-Primary Care Provider (PCP)											
Nordin Charles Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Kaubisch Andreas Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Harris Susan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Spindola Hugo Franco Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Licuanan Lloyd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Beatriu Reig	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Wachs Eric A Dmd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Gallwey Sheriffa	Practitioner - Non-Primary Care Provider (PCP)											
Kandiah Karunadevi	Practitioner - Non-Primary Care Provider (PCP)	▼										
Gabel Richard H Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenthal Margot E	Practitioner - Non-Primary Care Provider (PCP)											
Trimble Lacey	Practitioner - Non-Primary Care Provider (PCP)	▼	▼				▼			▼	▼	
Montano Cristina V	Practitioner - Non-Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Fenig Mark Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kim Stacey	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Nicolas Canisha Miss	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Chanamolu Sravanthi	Practitioner - Non-Primary Care Provider (PCP)											
Elkind Richard M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Alkalay Avishai Albert	Practitioner - Non-Primary Care Provider (PCP)											
Maingi Shail	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Okoli Oscar	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Neuman Tzvi Yehuda	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Matus Jordan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Wong Joyce	Practitioner - Non-Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Burns-Wetzel Diana	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼	▼	
Haasz Maya	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Grewal Harpreet	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Hayden Alison L	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Parkin Terri Michelle	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Kaminski,Joanna	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼	▼	
Weber Sharon Rose	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Weinstein Tamara B	Practitioner - Non-Primary Care Provider (PCP)	▼										
Zack Yael	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	
Concepcion-Diaz Evelyn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Orbe Kerin	Practitioner - Non-Primary Care Provider (PCP)											
Tsukanov Jessica	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Ebtisam Alhijazin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Mary Anderson	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Arias Annamaria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Osborn Irene Paulita Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Thoracic Vascular Surgeon PII	Practitioner - Non-Primary Care Provider (PCP)											
Gitler Bernard Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fisher Robert L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Eiland Lisa Renee Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gong Michelle Ng Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Minarik Marlene	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Park Kyung Sun Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Larsen Erik Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Arjune Dulmanie Phd	Practitioner - Non-Primary Care Provider (PCP)											
Chaise Joel M Md	Practitioner - Non-Primary Care Provider (PCP)											
Kevii , Zhaniizha	Practitioner - Non-Primary Care Provider (PCP)											
Sheikh Iqbal Qamar Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mignone Biagio V Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Greif Richard H Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Au Winnie Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Salimbene, Jennifer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Krilov Meg Allyn Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gorwara Simon K Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Jha Sanjaya Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Lieder Joseph N O D	Practitioner - Non-Primary Care Provider (PCP)											
Crofford Marsha J Md	Practitioner - Non-Primary Care Provider (PCP)											
Haller Melvin L Md	Practitioner - Non-Primary Care Provider (PCP)											
Barbara Diane	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Herbert John T li	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yamani Abdollah Md	Practitioner - Non-Primary Care Provider (PCP)											
Packer Stuart Howard Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gagner Danielle T	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Radik Murdakhayev	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Zinaman Michael Jay	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Aquino Melinda Anne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kaufman David M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rastogi Deepa Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Katkin Lenore S Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Fray Cecile Ingrid Md	Practitioner - Non-Primary Care Provider (PCP)											
Hirsh Robert Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Keller Steven M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gellido Charles Lagaya Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Goodemote Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Garry David John Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Usher Sol M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ross-King Michelle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Pojman Sara Miller	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Delasho Suzanne Santana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Kelleher James Patrick	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Park Sun	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ashburn, Jr. John	Practitioner - Non-Primary Care Provider (PCP)											
Langone Richard	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Jayson Paul Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bergman Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Murphy Anne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pathy Venkatachala	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Glotzbach Kristi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Andretta Patrick	Practitioner - Non-Primary Care Provider (PCP)	✓										
Chele Rodica	Practitioner - Non-Primary Care Provider (PCP)											
Budden Michael P	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Medford Linda A	Practitioner - Non-Primary Care Provider (PCP)	✓										
Lackey Mary Michele	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Czarnecki Jamie Charlsie Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wellner Rachel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Johnson Amy	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Novak Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Antonucci Stephen Andrew	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mohamed Yehia Abouelyousr Dpt	Practitioner - Non-Primary Care Provider (PCP)	✓										
Daniel Haycook	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Barclay Ruby	Practitioner - Non-Primary Care Provider (PCP)											
Delille, Berthain Samuel Pa	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Sharon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bancroft Courtney	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Khandaker Sadia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Alaie Dariush Pc Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Torossian Carol L	Practitioner - Non-Primary Care Provider (PCP)											
Blumberg Kenneth I Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gohari Arash Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Silverman Ronald M Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Dreyzina Yelena	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mechanic Laura J Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Oppenheim Jeffrey Sable Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kucher Cynthia	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Hopper Rebecca J Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Cohen Seth A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ghods-Kash Safieh	Practitioner - Non-Primary Care Provider (PCP)											
Yahia Mohamed Md	Practitioner - Non-Primary Care Provider (PCP)											
Peddireddy Aruna Kumari Md	Practitioner - Non-Primary Care Provider (PCP)											
Roberts Larry P Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Stivala George Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bloch Raphael S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ladner Christo	Practitioner - Non-Primary Care Provider (PCP)											
Thorpy Michael J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Briggs Rahil	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Loizides Anthony M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Moleti Carole Cnm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Farinhas Joaquim M Jr Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Krumerman Andrew K Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Martin Christopher A Md	Practitioner - Non-Primary Care Provider (PCP)											
Melillo James Carl Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hacker-Jakus Susan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Klatsky Peter	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mohan Avinash Lalith Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Narula Neelam	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Sankar Douglas D Md	Practitioner - Non-Primary Care Provider (PCP)											
Whitfield Laurice	Practitioner - Non-Primary Care Provider (PCP)	✓					✓			✓		
Albulak Mehmet Kerim Md	Practitioner - Non-Primary Care Provider (PCP)											
Bhinda Jayashree Dds	Practitioner - Non-Primary Care Provider (PCP)											
Landis Jill Deborah	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Kuo Sheng Feng Md	Practitioner - Non-Primary Care Provider (PCP)											
Rabiner Joni	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cohen, Sarah	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Ali Khorsheda Do	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Frankel Aryeh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Fan Wei Livy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tran Timothy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Steinberg Katherine Anne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jane Schon Pa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dibos Patricia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shah Vaishali	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schwarz Cordelia Sandra	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Patzkowsky Kristin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Leuchten Scott J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Rizk Rasha	Practitioner - Non-Primary Care Provider (PCP)											
Allen Lindsey	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Elizabeth Glauber	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Cardona Lina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Schrager Judith	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Guo Xiaoling	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kaye Annette	Practitioner - Non-Primary Care Provider (PCP)	✓										
Tia Dole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Kayla Carrero	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Escobar Carolina	Practitioner - Non-Primary Care Provider (PCP)											
Stern Ashley Rose	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Paramananda Padma	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chin Daniel C	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Feratovic Sanel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Carter Kimberly	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Hirsch Jordan	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
John Annamma	Practitioner - Non-Primary Care Provider (PCP)											
Raichelson Roger Marc Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Nifenecker Susan	Practitioner - Non-Primary Care Provider (PCP)											
Minardo Josephine S Phd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
London Eric B	Practitioner - Non-Primary Care Provider (PCP)											
Pina Ileana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kishkareva Natalya Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Osborne Olive Clarice Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Diwan Adnan K Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Ratna A Sabnis Pllc	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Ibanez Delfin George C Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Murthy Vasantha L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Levi Daniela Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kojaoghlanian Tsoline Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Attia Claire William Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Foehr Mark Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											
Feingold Robert E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weiss Louis Martin Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kohen Izchak Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Wagner Reena Cheryl	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Burjonrappa Sathyaprasad Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shabtai Yeranen Dds	Practitioner - Non-Primary Care Provider (PCP)											
Bellizzi Donna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Irina Abayeva	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nadia Ovchinsky	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Razmzan Shahram Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Elangovan Visalakshi	Practitioner - Non-Primary Care Provider (PCP)	✓										
Trabout Sylvana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Wroblewski Roselyn Marza	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
White Soren Matthew Md	Practitioner - Non-Primary Care Provider (PCP)											
Maratea Anthony G	Practitioner - Non-Primary Care Provider (PCP)											
Brown Andrea	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Straatmann Caroline Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Donikyan Chris D Do	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Dinapoli Gina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Zhang Hui Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Berry Stefanie	Practitioner - Non-Primary Care Provider (PCP)											
Isakharov Margarita	Practitioner - Non-Primary Care Provider (PCP)											
Broder Anna Rutberg	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Helen Mercado	Practitioner - Non-Primary Care Provider (PCP)											
Ahuva Bondi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hausler Kristen Marie	Practitioner - Non-Primary Care Provider (PCP)	✓										
Stewart,Julian	Practitioner - Non-Primary Care Provider (PCP)	✓										
Mouzon Sybil Montas	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Walsh Melissa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mercredi Guerline	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rosario-Vargas Estelle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Brown Karen	Practitioner - Non-Primary Care Provider (PCP)											
Minzer Naftali	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Berrios Jessica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Bachar Oren J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Poku Princess P	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Garcia Yudelka	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Callender Kimberly	Practitioner - Non-Primary Care Provider (PCP)											
Ostrowsky Belinda E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kaminer Evan Marc Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Fernandes David Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pincus Elizabeth Jan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Vogel-Blumenthal Victoria Md	Practitioner - Non-Primary Care Provider (PCP)											
Dallegro Diane P Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Suchin Scott M Md	Practitioner - Non-Primary Care Provider (PCP)											
Elmouchtari Abdelouahe Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Oksman Henry Chaim Phd Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shamoon Harry Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rutman Howard Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jain Vineet Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rosalina Valera	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Saad Eathar A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Qadir Muhammad Irfan Md	Practitioner - Non-Primary Care Provider (PCP)											
Mannain Taanya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Zolnik Lawrence A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Kim Choong Whan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Levy Denise Antoinette Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nelson Dina S Md	Practitioner - Non-Primary Care Provider (PCP)											
Berkowitz Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Blass Joel Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Correa Nereida Md	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Lisa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gelman Irwin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Spindel Robert Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lynn Adam M Phd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Fox Jana Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Loubeau Micheline Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Mazarin Gregory I Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Waite Douglas	Practitioner - Non-Primary Care Provider (PCP)											
Harewood,Avis	Practitioner - Non-Primary Care Provider (PCP)	✓										
Balint Daniela	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Rishi Malhotra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kandera John	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Schimmel Sanford Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Campbell Pamela Ann	Practitioner - Non-Primary Care Provider (PCP)	✓										
Kenneth C Nisch	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Krantz Benjamin A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Lanza Joseph Jean Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Valentin Ana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Susan Furman	Practitioner - Non-Primary Care Provider (PCP)											
Patel Vinita Md	Practitioner - Non-Primary Care Provider (PCP)											
Praino Joseph	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Borelli Ann Marie	Practitioner - Non-Primary Care Provider (PCP)	✓										
Wayman Jessica Beth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Seliquini, Marian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Udemba Adaobi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jackson Arnice	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓	✓	✓	✓	✓	
Suncar Edelmys	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hellerman James Guy Md	Practitioner - Non-Primary Care Provider (PCP)											
Doyle James J Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Ransom Sherry M Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Feldman Howard Lee Md	Practitioner - Non-Primary Care Provider (PCP)											
Silver Michael M Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Grasa Gabriela Anamaria Md	Practitioner - Non-Primary Care Provider (PCP)											
Sherman Howard Ian Md	Practitioner - Non-Primary Care Provider (PCP)											
Camille Michel-Ang Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Smith Jonathan C Md	Practitioner - Non-Primary Care Provider (PCP)											
Cabasso Arnold Lawrence	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓		✓	✓	✓	
Condro Nancy Ann Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Bernstein Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nathan Ely B Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Danuta Przechodzka Md	Practitioner - Non-Primary Care Provider (PCP)											
Broccard Alain	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Goldstein Kenneth Adam Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dennis Rizzo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schwartz Stephen O Pc Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Berkenblit Robert Gary Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Koenigsberg Tova C Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gela Boguslawa D Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Humphrey Alan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Sama Michael A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Rand Jacob H Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Novik Boris Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Sotelo-Garza Danilo	Practitioner - Non-Primary Care Provider (PCP)											
Puthiyamadam R	Practitioner - Non-Primary Care Provider (PCP)	✓										
Chacko Celin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cavagnaro John A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Alexis Willy Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Levin-Waldman Renee Marci Md	Practitioner - Non-Primary Care Provider (PCP)											
Bart Worden	Practitioner - Non-Primary Care Provider (PCP)	✓					✓			✓		
Pastore Frank R Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Brumberger Keith Arthur Md	Practitioner - Non-Primary Care Provider (PCP)											
Ranger-Johnson Lorna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Libutti Steven Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Quinnell-Friedlander Shirley	Practitioner - Non-Primary Care Provider (PCP)											
Gomez Maria Fernanda Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Levy I Martin Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Schlifman Alan Bruce	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Halko Nadine	Practitioner - Non-Primary Care Provider (PCP)											
Leavitt Karla	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Vinnette Burgess	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shaparin Naum	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Waxler Diana Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Shah Chirag Dinesh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
John Stern	Practitioner - Non-Primary Care Provider (PCP)											
Zarnegar Reza	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Montes Melba Lissette	Practitioner - Non-Primary Care Provider (PCP)											
Pollock,Keitha	Practitioner - Non-Primary Care Provider (PCP)	✓										
Solomon Julie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Canty Caroline	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Maggio-Silverman Cynthia Denise	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Andrea Sue Hausch	Practitioner - Non-Primary Care Provider (PCP)	✓										
Ali Frank	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Milizia Raffaele Md	Practitioner - Non-Primary Care Provider (PCP)											
Hoffman Michael Ethan	Practitioner - Non-Primary Care Provider (PCP)											
Weinman Danielle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Findley Molly	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Brennan, Monica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Miah Bahar	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Park Aileen M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gallo Laurie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Singh Balveen Biba	Practitioner - Non-Primary Care Provider (PCP)											
Camille Banks-Lee	Practitioner - Non-Primary Care Provider (PCP)	✓					✓			✓		
Murphy Meagan H	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gebreselasie Berhane	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Pacifico Jessica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bell Keri-Ann Taiesha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Benash Rebecca Naomi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Amy Santos	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Sahansra Sukhminder Kaur	Practitioner - Non-Primary Care Provider (PCP)	✓										
Johnson Jenifer Marie Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Vyskocil Christine R Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Nachmann Dennis S Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Palumbo Michael J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Huff Anthony G	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Fleischmann Jonathan D Md	Practitioner - Non-Primary Care Provider (PCP)											
Small Jonathan M Phd	Practitioner - Non-Primary Care Provider (PCP)											
Branson Perry R Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Jones Samuel Md	Practitioner - Non-Primary Care Provider (PCP)											
O'Connor Anne Maureen	Practitioner - Non-Primary Care Provider (PCP)											
Landau Thomas K Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Martynova Irina Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Yamani Amir Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gaither Kecia Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Palumbo Julianne Lomacchio	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Camacho Diego R	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pegler Deena Gail	Practitioner - Non-Primary Care Provider (PCP)	✓										
St. Charles Marise	Practitioner - Non-Primary Care Provider (PCP)											
Urzi John	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Flores Zeida L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Madu Assumpta Agoucha Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Menegus Mark A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shirley Fletcher-Hall	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rivera Victoria Athenea Md	Practitioner - Non-Primary Care Provider (PCP)											
Chen Jimmy Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bronley Gray	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Castillo Jenny Lynn Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Rojas Rolando Jose	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Goodrich James Tait Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ilario John D Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Paracha Fauzia Md	Practitioner - Non-Primary Care Provider (PCP)											
Tabaddor Flora Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Izes Jay Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gokhan Solen Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tadros Jacklyn Naguib	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Nuguid Aida G	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Teplitz Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Kitsis Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Podber Jayson S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Mark Alissa	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Powers Caitlin Ann Np	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Brucker Jason J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Stern Joshua	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kitchens Galina D	Practitioner - Non-Primary Care Provider (PCP)											
Graham Francis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hemmerdinger Steven Arthur Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Alvarado Rosal	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Schiopu Mihaela	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Conrad Stephen Chrzanowski	Practitioner - Non-Primary Care Provider (PCP)											
Muppuri Swapna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Spinner Ruth M	Practitioner - Non-Primary Care Provider (PCP)	✓										
Drzewiecki Beth Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cortes,Rodene I	Practitioner - Non-Primary Care Provider (PCP)	✓										
Ramos Timothy D	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Terner Sofia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Krische Elizabeth Rose	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Gebele Joyce E	Practitioner - Non-Primary Care Provider (PCP)	✓										
Chuy Jennifer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mogahee Adam Ray	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dijana Perlleshi	Practitioner - Non-Primary Care Provider (PCP)	✓					✓			✓		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Hall Kendria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Powell Deirdra S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Gomez Danny J	Practitioner - Non-Primary Care Provider (PCP)											
Broidrick Robert	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Newell Mary	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Oh Sun	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mercedes Joann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Canonico Anthony	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mills Johanne Lemoine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Milici Crystina Lynne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Olko Catherine E	Practitioner - Non-Primary Care Provider (PCP)											
Katzeff Barbara S Md	Practitioner - Non-Primary Care Provider (PCP)											
Bergstein Karen Cnm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jorde Ulrich P Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sessa Vito Renato Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Gellert Jane Carla Phd	Practitioner - Non-Primary Care Provider (PCP)											
Lisa Wellington	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Demboski David P Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Marini Robert Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Kalaydjian Garine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Monteverde Barbara Ann	Practitioner - Non-Primary Care Provider (PCP)											
Callaghan Steven	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Friedman Jodi Beth Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Giannone Vincent	Practitioner - Non-Primary Care Provider (PCP)											
Lattarulo Frank J Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Cheng Christine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Steinberg Jacob	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hansen Amanda	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Chavarro Jessica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Sprayregen Seymour Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schwartz M Miles	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Tojino Conrado N Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Ilya V Md	Practitioner - Non-Primary Care Provider (PCP)											
Weisstuch Zvi Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Louis-Jacques Bergson	Practitioner - Non-Primary Care Provider (PCP)	✓										
Valdivia Ana Y Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Burns Stephen Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Reichert James Michael	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Venkatakrishnan Vivek Md	Practitioner - Non-Primary Care Provider (PCP)											
Shvets Yelena	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Redinger Roberto A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Udeshi Tushar S Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwarzbaum Gila	Practitioner - Non-Primary Care Provider (PCP)											
Liberatore Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Brett-Mohyla Maureen Joan	Practitioner - Non-Primary Care Provider (PCP)											
Bochnovich Elaine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Hnetila Carol	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Baccellieri Angelo Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Marianna Carlisi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Misciagna Sean M Md	Practitioner - Non-Primary Care Provider (PCP)											
Maravilla Camilo Dean Domingo	Practitioner - Non-Primary Care Provider (PCP)	✓										
Mcginley John	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ceide Mirnova Emmanuelle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Panigrahi Dev Das Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Berzofsky Craig	Practitioner - Non-Primary Care Provider (PCP)											
Shaikh Munima Rafi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Colodny Nikki Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓	✓	✓	✓	✓	
Elizabeth C Piccolo	Practitioner - Non-Primary Care Provider (PCP)											
Bryan, Jessica	Practitioner - Non-Primary Care Provider (PCP)	✓										
Venegas-Borselino Carla	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Atrio Jessica Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Sarah K Oh Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Klein Andrei Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Morrison Jennifer L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Michael Miano	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Capizzi Jessica Lisette	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Blum Lauren	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tuber Patricia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Nadan Pamela	Practitioner - Non-Primary Care Provider (PCP)											
Taniesha Lewis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Mannancheril Anita B	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Jenna Daddario	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mcmahon Dennis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Beach, Grace	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Donahue-Gonzalez Kristen	Practitioner - Non-Primary Care Provider (PCP)											
Harrigan Nashley Melissa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Goloborodko Valentyna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Granit Volkan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kelly,Victoria E	Practitioner - Non-Primary Care Provider (PCP)	✓										
Humphreys Jonathan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Patel Viral Champak	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Khan Sidrah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fromm Federica	Practitioner - Non-Primary Care Provider (PCP)											
Pena Felix	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Elyse Gibberman	Practitioner - Non-Primary Care Provider (PCP)	✓					✓			✓		
Augustus Igbokwe Cu	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Clancy Brendan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Greenstein Mordicai	Practitioner - Non-Primary Care Provider (PCP)											
Ashley Traci Mrs.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Brower Gena R	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Warren,Joan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Peralta Raquel Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Thill Zoey	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
St. John Michelle Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Krakovitz Evan Keith Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Herman Richard Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	
Militaru Lored	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	
Douglas Lindsey C Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Rabenou Bijan Phd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kobeckis Elizabeth Carpio	Practitioner - Non-Primary Care Provider (PCP)											
Charney Richard Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Nager Ralph Md	Practitioner - Non-Primary Care Provider (PCP)											
Pisacano Michael Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Sharma Nitya	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Wang Yu	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Kirshenbaum Nancy W	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Louard Rita Jean Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Burns Mark Roger Md	Practitioner - Non-Primary Care Provider (PCP)											
Dicpinigaitis Peter V Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Ginsburg Michael M Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Comninellis Aris Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Green Debra Jean	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Bove Maria	Practitioner - Non-Primary Care Provider (PCP)											
Lechich Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)	▼										
Oza Parind Manoj Md	Practitioner - Non-Primary Care Provider (PCP)											
Roxanne Pisa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Schleyer Betti Gretcgen Phd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Smith Erica Joi	Practitioner - Non-Primary Care Provider (PCP)	▼										
Klein Steven Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Hariharan Radhika Md	Practitioner - Non-Primary Care Provider (PCP)											
Bennett Joseph	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼		
Davitt Michelle M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Waldman Rochelle Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	
Adelsberg Marc R	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Pillai Sophia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gigi R Madore Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lombino Michae	Practitioner - Non-Primary Care Provider (PCP)											
O'Connor Katherine Marie Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Iwu Alice Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jafri Farrukh Nadeem	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Yechieli Sarah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Digangi Condon Kathleen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Laborde Elve	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Huang Hongying	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ramachandran Rajesh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weichman Katie E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bajaj Komal Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pasquale Christopher Gerard	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Oommen Shobin Md	Practitioner - Non-Primary Care Provider (PCP)											
Weinberg Joy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Baker Cheryl Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Williamson Anna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Wang Theresa Li-Chu Cnm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Mambondimumwe,Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓										
Pacheco-Stabile Gretchen	Practitioner - Non-Primary Care Provider (PCP)											
Barr Scott Carey	Practitioner - Non-Primary Care Provider (PCP)											
Taveras Jose Martin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Catanzaro Richard Peter Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Robert Khalil	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Acevedo Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Papalezova Katia Todorova	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Greenhut William Howard	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cirilli Carla Patrizia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nadler Ariella	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rohs Anne E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Fligelman Tal	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Mohsin Hammad	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pimentel Sandra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mathew Renu	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Galligan Michelle C	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Chung Philip	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ruvo Anthony Francis	Practitioner - Non-Primary Care Provider (PCP)											
Fontane Barbara Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Izaguirre Bernardo A Md	Practitioner - Non-Primary Care Provider (PCP)											
Pal Aruna Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ling Julie Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Strong Benjamin Waite Md	Practitioner - Non-Primary Care Provider (PCP)											
Calleo-Cross Annamaria Do	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Levat Jay Marc Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Basavaraju Nerlige G	Practitioner - Non-Primary Care Provider (PCP)											
Christiana Joseph W Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Flugman Scott Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)											
Glavey Edward Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Gleason Paul Francis Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Reta Buchanan	Practitioner - Non-Primary Care Provider (PCP)											
Maala-Gentolia Clarice Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Gadol Charles	Practitioner - Non-Primary Care Provider (PCP)											
Kadesh Irving	Practitioner - Non-Primary Care Provider (PCP)											
Dowd Andrew J	Practitioner - Non-Primary Care Provider (PCP)											
Retter Avi Samson Md	Practitioner - Non-Primary Care Provider (PCP)											
Klein Richard	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Benjamin Wolkin Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sussman Ira I Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shinnar Shlomo Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Reddy Shamantha G Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rosen Orna Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Wang Yumei Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sperling Karen Ellen Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rinzler Cinnamon A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Kwok Yong	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Wemmer Kerriemari	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lauer Darrell	Practitioner - Non-Primary Care Provider (PCP)	✓										
Hirsch Suzanne Leslie Phd	Practitioner - Non-Primary Care Provider (PCP)											
Hirsch Judith C	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Lis Ronald J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rosenthal Francine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Mcmanus Maryann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Taffet Sanford L Md	Practitioner - Non-Primary Care Provider (PCP)											
Silton Shira	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Golier Francis Carl Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Valdes Maurico	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Garg Madhur Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Magalie Fonvil	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Thomas Mark A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chuu Ying Hue Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Friedman Ellen Wolkin Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Larisa Simkhaev	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Newland-Pagan Yvonne C Md Pc	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Monti Tonia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Mokrzycki Michele Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fass Daniel E Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Siewers Kevin Np	Practitioner - Non-Primary Care Provider (PCP)											
Zung Neal Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Beth M Kelley Lcsw-R	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Ghattas Shaden	Practitioner - Non-Primary Care Provider (PCP)	✓										
Kabbash Barbara P	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Rogers Craig Steven Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Palm Ann	Practitioner - Non-Primary Care Provider (PCP)											
Nayman Defne Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wolf Kristin M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Krakower Leon A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Srihari Arudi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Stogel Hope D Slp	Practitioner - Non-Primary Care Provider (PCP)	✓										
Conen Amy	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Anna Sass	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
John Samuel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Benjelloun Touimy Rachid	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lee Diana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Kelly Porta	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Halverstam Caroline	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Hicks Kandree	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schwartz Shimon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Barenbaum Myriam	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Fukunaga Bryce	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Stanmyer Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Druke Melissa Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Simmons Leroy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Krishnan Sangeetha	Practitioner - Non-Primary Care Provider (PCP)	✓										
Brown Tess-Ann Denise	Practitioner - Non-Primary Care Provider (PCP)											
Yang Rui	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Townes Meredith Leigh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Spagnuolo Juliana Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shwartz Noa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ciani Stephanie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Osczepinski Joan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Martinez Delmira	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Yeh Amy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sajid Mohamed	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Moucha Remus S Md	Practitioner - Non-Primary Care Provider (PCP)											
Levin Henry S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ruiz Armando Md	Practitioner - Non-Primary Care Provider (PCP)											
Deguzman Noriel Mira	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Chung Charles II Md	Practitioner - Non-Primary Care Provider (PCP)											
Thompson Linda Rene	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Rodgers I Rand Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Oruganti Balaji	Practitioner - Non-Primary Care Provider (PCP)	✓										
Gould Richard B Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Grush Kenneth P Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bloch Dean Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Carmen Lopez	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Porrovecchio Andrea Marie Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nelson William S Md	Practitioner - Non-Primary Care Provider (PCP)											
Parsa Tania Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Natarajan Sam N Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Columbres Manuel Md	Practitioner - Non-Primary Care Provider (PCP)											
Campbell Andrew B Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Witman Michael N Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Kouyoumdjian Vahan S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Munro Kimberly C Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Ostrow Connie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Nowak Paul Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Nella I Md	Practitioner - Non-Primary Care Provider (PCP)											
Golio Dominick Md	Practitioner - Non-Primary Care Provider (PCP)											
Depaola Thomas	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Miller Alec L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Swerdlow Michael L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ohajekwe Ogedi A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Litman Nathan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sanjay Sikand Md Pc	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Hudes Golda Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Heimink Amy Lee	Practitioner - Non-Primary Care Provider (PCP)											
Divito Joseph Jr Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Russakoff L Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Lupin Jay Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Zambenedetti Maurizio	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Karra Srivani Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Zichariea Wallace	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weber Pamela	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Rimpel Lisa Minerva Md	Practitioner - Non-Primary Care Provider (PCP)											
Milstein David M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ponticiello Joseph Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)											
Cuevas-Burke, Carmen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Wei Xiaofang	Practitioner - Non-Primary Care Provider (PCP)											
Mejia Fernando Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mikhail-Powe Joanna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rivera-Lake Domingo Antonio	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Farkas Barbara R Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Chandra Sekhara Muthaiah Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Caruso Victoria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓			✓	✓	
Stein Nancy D	Practitioner - Non-Primary Care Provider (PCP)	✓										
Barnett Tracey	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Kenney Kathleen M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bergamin Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Bowden Nancy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓	✓	✓	✓	✓	
Liteplo Ronald Roman Md	Practitioner - Non-Primary Care Provider (PCP)											
La Casio Ralph Anthony	Practitioner - Non-Primary Care Provider (PCP)	✓										
Berger Samuel Alfred	Practitioner - Non-Primary Care Provider (PCP)											
Anna Maria Giordano Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Magana Enrigue	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weiser Daniel A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Darlington Tanya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Mathew Shiny M	Practitioner - Non-Primary Care Provider (PCP)	✓										
Rondon Betty	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Monderer Renee Shoshana Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Bafuma Patrick J Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Mercader Carolina	Practitioner - Non-Primary Care Provider (PCP)											
Tapia Angela	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Walsh Ronald	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Marion English-Rowe	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Smith Barry T Md	Practitioner - Non-Primary Care Provider (PCP)											
Eng Yoko	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mehra Shilpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Aurora Rozy	Practitioner - Non-Primary Care Provider (PCP)											
Khwalsingh Ahilya	Practitioner - Non-Primary Care Provider (PCP)	✓										
Ballister Brandon J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Ramcharran Anneta Crepaul	Practitioner - Non-Primary Care Provider (PCP)											
Mateus Diana	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Rubin John	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Wilson Zontha	Practitioner - Non-Primary Care Provider (PCP)	✓					✓			✓		
Chopra Nitin	Practitioner - Non-Primary Care Provider (PCP)											
Cook Kristy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fiorito-Torres Franchesca	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gandhi Stacey	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Berman Rachel Ariel Stein	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yelena R Drexler	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sullivan Daniel J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shah Manan Ashokkumar	Practitioner - Non-Primary Care Provider (PCP)	✓										
Duffy Katherine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sanabria Tricia Norma	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nava Jetmira	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Selba Kathleen E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ahluwalia Dayal S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Miriam Schoenwald	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Zimmerman Franklin H Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Steven R Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sherman Jeffrey A Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Purvi D Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ramirez De Arellano Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Randall Phyllis Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Hanna Raouf R Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kaye Shana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Kajita Grace R	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Murakhovskaya Irina Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lonberg Mathew Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kang Harriet Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Khatun Mahbuba	Practitioner - Non-Primary Care Provider (PCP)	✓										
Manuzon Laarni S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ahmed Imran M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Verghese Joe Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Einstein Francine Hughes Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rasmussen Anne B Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weinstein Harry Md	Practitioner - Non-Primary Care Provider (PCP)											
Silfa Rosa	Practitioner - Non-Primary Care Provider (PCP)											
Sanyal Rajat S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Barzilai Nir Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wanerman Jeffrey B Md	Practitioner - Non-Primary Care Provider (PCP)											
Quintas John C Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Abelow Arthur C Md	Practitioner - Non-Primary Care Provider (PCP)											
Kocur Basil Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Gutwein Jeremy Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Cirillo Vincenzo Antonio Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Litman Norma S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Velez-Green Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Manigault Andrea Denee	Practitioner - Non-Primary Care Provider (PCP)	✓										
Geyer Howard Lance Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tanya Williams Pa	Practitioner - Non-Primary Care Provider (PCP)											
Bux Donald	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Zanieski Gregory J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Amisha Rai	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Goldberg-Stein Shlomit	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mehta Keyur J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Davidson Debra	Practitioner - Non-Primary Care Provider (PCP)											
Braun Joshua Eugene Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Khana Pragna	Practitioner - Non-Primary Care Provider (PCP)											
Davydova Regina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hawkins Eleanor	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Polineni Rahul	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Samantha Sigurdsson	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Carey Michelle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Aggarwal Richa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Stern David R	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Abraham Sunith	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Cummings Michelle	Practitioner - Non-Primary Care Provider (PCP)	✓										
Selim Abdelrahman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Vega Mario	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Simmonds Chana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Martinez Igda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bueno-Deleon Ana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Pietris Andrew Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Creagan Rachel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cuno Kate Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Emma Kershen	Practitioner - Non-Primary Care Provider (PCP)											
Weerackody Harshan Indaka Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Winther Lynn C Md	Practitioner - Non-Primary Care Provider (PCP)											
Casale Anthony	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Ha Conellia Md	Practitioner - Non-Primary Care Provider (PCP)											
Schulhoff Carolyn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Michaelson David I Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Damico Brenda Santarelli	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	
Kostov Atanas Kostov Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Saint-Preux Jean Marie Carl M	Practitioner - Non-Primary Care Provider (PCP)											
Naik Geetha D Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
George Helen B Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Yokasta Garcia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Einzig Avi Israel Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Brooks Janet Cnm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Ilowite Norman T Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Hughes Marianne	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Srinivas Vankeepuram S	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Folkert Vaughn W Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Keiser Harold D Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Prince David Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Robb Thomas V Do	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Grant Carol A Md	Practitioner - Non-Primary Care Provider (PCP)											
Dimartino Nardi Joan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Charles Yardley B Md Pc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Teuscher Enrique J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼		
Lisha Melathe	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kanellopoulou Isabella Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sharma Chanchal Phd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Gladitsch Mary Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼		
Machado Carmen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼				▼			▼	▼	
Morice Karen Lizette	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Lopez Francis	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Lee Se Won Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Joseph Amin Dds	Practitioner - Non-Primary Care Provider (PCP)											
Pedraza, Daniel	Practitioner - Non-Primary Care Provider (PCP)	✓										
Lima Christina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Occhiuzzo Maribel Del Rocio	Practitioner - Non-Primary Care Provider (PCP)											
Borenkind Carly	Practitioner - Non-Primary Care Provider (PCP)	✓					✓			✓		
Karim Sadiqa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mojazza Shahrzad Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yang Julie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nitzkorski James	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Wang Jennifer E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Melinda Montondo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Cartmill Keith	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Uday Kristine	Practitioner - Non-Primary Care Provider (PCP)											
Aksoy Tulay	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Maslyanskaya Sofya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Smith Darryl	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Cohen Aviva	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Perkins Bennal	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nagarwala Faisal Md	Practitioner - Non-Primary Care Provider (PCP)											
Mallory Flynn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Oduro Angela Yaa	Practitioner - Non-Primary Care Provider (PCP)											
Banerjee Kumarika	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rodgers Caryn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mushekov Timur	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
073802629adames Julissa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pearl Weill	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Paredes Sara	Practitioner - Non-Primary Care Provider (PCP)											
Ozorio Bienvenida	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Omorebi Oluwafemi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mulry Ryan Luce	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Christine Moloney	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Simmons Tayler Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Levesque Lauren	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Adams Diana Madden Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcnulty John F Md Pc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Shah Roshani R Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Proner Sanford Clay Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kim Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Yao Mike	Practitioner - Non-Primary Care Provider (PCP)											
Wasserman Sheldon M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dannenberg Michael J Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Mirchandani Gautam Md	Practitioner - Non-Primary Care Provider (PCP)											
Alan Barr	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Holt Kimberly J Phd	Practitioner - Non-Primary Care Provider (PCP)											
Morton Titus Aruna Md	Practitioner - Non-Primary Care Provider (PCP)											
Dorsey Doris	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Pollack Staci E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lipsitz Evan Coulson Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fagan Michele Joy Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chapin Amanda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Chernyak Victoria Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Patel Ramanbhai C Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shakowitz Anne Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kirchmann Robert Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mills Andrew	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Zapata Ryan J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Reynolds, Peter	Practitioner - Non-Primary Care Provider (PCP)											
Gennaro Karen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Staller Jerry	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓		✓	✓	✓	
Chandrasekhara Lalitha Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Jaile-Marti Jesus C Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Brammer Ann M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Soto Adolph Jr Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Nachman Sami Albert Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Huggins, Cheryl	Practitioner - Non-Primary Care Provider (PCP)	✓										
Kamen Michael G	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Doshi Daivesh Md	Practitioner - Non-Primary Care Provider (PCP)											
Paniagua-Ryan Aimee	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Harrington, Tara	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Ingrid Armorer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Goilav Beatrice	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Khan Tara C Md	Practitioner - Non-Primary Care Provider (PCP)											
Robotti Flavia Md	Practitioner - Non-Primary Care Provider (PCP)											
Eliav Chaim B Md	Practitioner - Non-Primary Care Provider (PCP)											
Kurdali Basil	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Huh Philip	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Lidiya Shestoperova	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kathryn Bendlin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Spozak Lori Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cox Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mcandrews Eileen	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Len Robert	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Camilli Alexandra M	Practitioner - Non-Primary Care Provider (PCP)	✓										
Miele Marilyn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jose Anita	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jennifer Forster-Green	Practitioner - Non-Primary Care Provider (PCP)											
Singer Daniel Joseph	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Kristin Elizabeth Courtney	Practitioner - Non-Primary Care Provider (PCP)	✓										
Wasserman Emily	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weltzien Dawn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sticco Charles Craig	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gulani Reshma	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Prinzing Samantha Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nowakowski Eric	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Peragine Donna	Practitioner - Non-Primary Care Provider (PCP)											
Fellows Ashley	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kathleen Towey, Ot	Practitioner - Non-Primary Care Provider (PCP)	✓										
Grancaric Antun	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Augello Elaine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Boutos Ekaterini	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chan Alice	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Brennan Cooper Ann	Practitioner - Non-Primary Care Provider (PCP)											
Gerber Glenn J Do	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Daly Stephen M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Singh Birendra Md	Practitioner - Non-Primary Care Provider (PCP)											
Rotolo Loretta Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Calhoun , Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Hantman Morton M Md	Practitioner - Non-Primary Care Provider (PCP)											
Smith Terrian A Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Seiter Karen P Md	Practitioner - Non-Primary Care Provider (PCP)											
Abrams Steven B Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Anderson Ferdinand F. Jr Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Lerner Roy Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Devore Nancy Cnm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rosenblum Robert Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ostfeld Robert J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Turk Jed L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Flamm Eugene S Md Pc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nanna Michele	Practitioner - Non-Primary Care Provider (PCP)											
Dr Andrew Decker Md Pc	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Mathews Shaina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jefferson Karen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sharan Alok Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Martinez Emanuel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cohen Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Kelly Lesa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Vassell Rashida	Practitioner - Non-Primary Care Provider (PCP)											
Palmer Sophia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Del Bene Maura L	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Crist Rebecca Lynn Cnm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hollinger-Samson Nancy	Practitioner - Non-Primary Care Provider (PCP)											
Briana Messina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schwartz Lisa S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lankford Charlena Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Walzer Jacalyn	Practitioner - Non-Primary Care Provider (PCP)											
Fast Noam	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Forman Katie Rae	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
David Keith	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Farina Jenifer Lorrill	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Joseph T Vazzana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Amuta Jeanne Uchechi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gibney Tara	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Polshin Victor	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Milman Sofiya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Morrone Kerry Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Greenberg Sofiya A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Izetta Briggs-Bolling	Practitioner - Non-Primary Care Provider (PCP)											
Fugalli Belinda K	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mara Brunilda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mullins Deborah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Mcnamara Courtney	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Heavey Jennifer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Solomon Sherry K Md	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Archana Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	




New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Call Elizabeth M Md	Practitioner - Non-Primary Care Provider (PCP)	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	
Sloves James Howard	Practitioner - Non-Primary Care Provider (PCP)											
Okechukwu Christopher O Md	Practitioner - Non-Primary Care Provider (PCP)	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	
Diana Eric Michael Md	Practitioner - Non-Primary Care Provider (PCP)	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	
Fleischer Lee Scott Md	Practitioner - Non-Primary Care Provider (PCP)	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	
Altman Robert J	Practitioner - Non-Primary Care Provider (PCP)											
Mario Tuchman	Practitioner - Non-Primary Care Provider (PCP)											
Koim-Walsh, Katherine	Practitioner - Non-Primary Care Provider (PCP)	<input checked="" type="checkbox"/>										
Madori Frank P Md	Practitioner - Non-Primary Care Provider (PCP)											
Pacheco-Fowler Victor Md	Practitioner - Non-Primary Care Provider (PCP)											
Adelfio Mary Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Ramos Julie J	Practitioner - Non-Primary Care Provider (PCP)	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	
Sussman Daniel L Md	Practitioner - Non-Primary Care Provider (PCP)											
Miller Daniel Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Richard	Practitioner - Non-Primary Care Provider (PCP)											
Zinzuvadia Kishor Natvarlal	Practitioner - Non-Primary Care Provider (PCP)											
Campbell Caron Michelle Md	Practitioner - Non-Primary Care Provider (PCP)	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	
Flynn Jeffrey T	Practitioner - Non-Primary Care Provider (PCP)	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	
Campbell Sofia Cnm	Practitioner - Non-Primary Care Provider (PCP)	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	
Lieman Harry Jay Md	Practitioner - Non-Primary Care Provider (PCP)	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	
Landsberger Ellen Md	Practitioner - Non-Primary Care Provider (PCP)	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>			<input checked="" type="checkbox"/>		<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	
Cohen Brian Md	Practitioner - Non-Primary Care Provider (PCP)	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	
Agarwal Nanakram Md	Practitioner - Non-Primary Care Provider (PCP)	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	
Aldrich Thomas Knight Md	Practitioner - Non-Primary Care Provider (PCP)	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	
Legatt Alan David Md	Practitioner - Non-Primary Care Provider (PCP)	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	
Chapman Evelyn	Practitioner - Non-Primary Care Provider (PCP)	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	
Tang Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Cuartas Maria P Rpa	Practitioner - Non-Primary Care Provider (PCP)	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	
Henry Bruce M Md	Practitioner - Non-Primary Care Provider (PCP)	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	
Veit Christina Ruegsegger Md	Practitioner - Non-Primary Care Provider (PCP)	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	
Rakoff Saul Md	Practitioner - Non-Primary Care Provider (PCP)	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Cooper Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Travin Mark I Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Sizgoric Zoia	Practitioner - Non-Primary Care Provider (PCP)											
Ian Lord	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Sibinga Nicholas E S Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Nodiff Debra	Practitioner - Non-Primary Care Provider (PCP)	▼	▼				▼	▼	▼	▼	▼	
Vandenheuvel Angela	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼		▼	▼	▼	
Moriarty Maryanne	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Denney Julie W	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Saenger Paul H Md	Practitioner - Non-Primary Care Provider (PCP)											
Grun Andrei A Dds	Practitioner - Non-Primary Care Provider (PCP)	▼										
Zaki,Mohamed M	Practitioner - Non-Primary Care Provider (PCP)	▼										
Sullivan Brenda	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Kaplan Thomas Anthony Psyd	Practitioner - Non-Primary Care Provider (PCP)	▼										
Jay Mermelstein Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Mitchell Amber	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Abul Faiz Ahmed Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Williams Jenny	Practitioner - Non-Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Yun Raymond Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Seale-Simpson Marjorie Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Knapp Esther	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Sheehan Therese	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼	▼	
Guerrero Jihan Mogol	Practitioner - Non-Primary Care Provider (PCP)											
Luo Jenny	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Leader Isaac	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Rivera Enid Yvette	Practitioner - Non-Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Laperche Sherry Lynne	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Li Norah	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Bachhuber Marcus	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Maureen Hyatt	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼		▼	▼	▼	
Samaroo Parbhu Dyal	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Sanghvi Kunal	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Karajani Klotilda	Practitioner - Non-Primary Care Provider (PCP)											
Abelow Chaya Batya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cho Woojin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Karwal Rahul Singh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
De La Riva-Velasco Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Rivka Schwartz	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kroner David	Practitioner - Non-Primary Care Provider (PCP)											
Latev Alexander	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hall Amy Mia	Practitioner - Non-Primary Care Provider (PCP)											
Dhah Jasjeet	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ayers Zumara Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dratte Erica Miss	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Kim Su Haeng	Practitioner - Non-Primary Care Provider (PCP)											
Varughese Christina Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Aquino Jennifer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Fethke Eric Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Newburger Amy E Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Stein David Franklin Md	Practitioner - Non-Primary Care Provider (PCP)											
Karan David S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Taub Cynthia Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Borofsky Anne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Tsaur Larisa Md	Practitioner - Non-Primary Care Provider (PCP)											
Gitler David Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cohen Leonard I Md	Practitioner - Non-Primary Care Provider (PCP)											
Parisi Debra M Md	Practitioner - Non-Primary Care Provider (PCP)											
Sugg Samuel Clarkson Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Alam Hamid M M Md	Practitioner - Non-Primary Care Provider (PCP)											
Scalisi Jennie Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
El-Sabrou Rafik Abdelaziz Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Colon Federico Ernesto Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kirschner-Lanzkowsky Debra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Khalil Hani L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Mckenzie Earl	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kellner Thomas	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Samanich Joy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bailey Cheryl	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kazimiroff Julie Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ratech Howard	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kulick Roy G	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bastien Alexandra Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shavaran Sergiy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rose Louis C Md	Practitioner - Non-Primary Care Provider (PCP)											
Huvane Bernadette Ellen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Leichtling Julius J Md	Practitioner - Non-Primary Care Provider (PCP)											
Janet Amundson	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kirkwood Richard O Md	Practitioner - Non-Primary Care Provider (PCP)											
Jamil Rizqalla Do	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lubetsky Stacey Jill	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Felix Alan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Hajar Marilyn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Kanu Chikere Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Pereira Angela	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Mark Allan Harrison Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Baah George	Practitioner - Non-Primary Care Provider (PCP)											
Jones Timothy Ray	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shrivastava Abhishek	Practitioner - Non-Primary Care Provider (PCP)											
Ebere Chiagozie Adaobi	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Mast Joelle Md	Practitioner - Non-Primary Care Provider (PCP)											
Korcak Jason Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Baer Jesse Duncan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gomez De Vargas Mencia M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Lubetzky Michelle L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lomita Craig	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bruno Charles	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Noone Rachel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Green Judith	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tannebaum Jonathan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Macdonald Ross F	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Khinvasara Neha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Jason Savoy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Goorin Laura	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Clarke Kimesha	Practitioner - Non-Primary Care Provider (PCP)											
Gracious John	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sklenar Anne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Rohit Mathew	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Brafman Rebecca	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Frias Nejlil	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Cheung Jason Matthew	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Saenger Renee	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Roy Alyssa Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lezama Keron	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Galati Angelyn Mrs.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Berrios-Spencer Sylvia	Practitioner - Non-Primary Care Provider (PCP)	✓					✓			✓		
Bodenstab Meredith Janel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓					
Cuffe Ronald	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Schwartz Kenneth Stuart Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Whang Eugene J Md	Practitioner - Non-Primary Care Provider (PCP)											
Orjuela Hernando Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tavarez Edwin Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Berezin Stuart Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Dorsa Frank B Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Androne Ana Silvia Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Woroch Roman S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Barie Jacob Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Kelling Ernest	Practitioner - Non-Primary Care Provider (PCP)											
Tomer Gitit Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kassapidis Elizabeth D T Do	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Alan F Md	Practitioner - Non-Primary Care Provider (PCP)											
Ricketts Sarah M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schonberg Samuel K Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dinces Elizabeth A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Siegel Cary Scott Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gucalp Rasim Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Uehlinger Joan M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hubert Gauman Robin Pa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Blackstock Daryle Marc-Anthonie Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Atkins Judith	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Kida Eriko	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Arenas Chona Balauag	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Kathpalia S Alil Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Leroy Ennis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Kissin Annette Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Hu Lin Dmd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Carr Samuel Stephen Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Ronca Kathleen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Halpern Michael K	Practitioner - Non-Primary Care Provider (PCP)	✓										
Waring Victoria Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Heather Redmond	Practitioner - Non-Primary Care Provider (PCP)											
Yang Christina Jane	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Culliford Daniel Joseph	Practitioner - Non-Primary Care Provider (PCP)	✓										
Talib Hina Javid	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Anuj V Mehta Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shemanski Megan J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Gennaro Diana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Henry Diane	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Tahira Wellman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lee Jimmy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Harper,Brukti	Practitioner - Non-Primary Care Provider (PCP)	✓										
Erin Yi Chen Wei	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Insel Aaron	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Millman Lisa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Malbari Fatema	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mccormick li James	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Padua Michelle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
041946476oriani Christine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Pattamanuch Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kindo-Diouf Azetta	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Syrkin Grigory	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jeffrey Spitz	Practitioner - Non-Primary Care Provider (PCP)											
Tigenoah Patrick	Practitioner - Non-Primary Care Provider (PCP)	✓					✓			✓		
Joseph Nehemi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Elly Barhydt	Practitioner - Non-Primary Care Provider (PCP)											
Arevalo Sandra J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Leon Darcy Grae	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Brandon Balabus	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Orlofsky Michelle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Rubin, Aimee	Practitioner - Non-Primary Care Provider (PCP)											
Kellner Eve	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Correa-Lopez Wilma S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kelly Carol Bocaccino Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jackness Emily Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ferjuste Fedlande	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Warren Steven	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Hodges Jason Leroy Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
McGovern Catherine Anne Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Laguerre Julius J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Mohrmann Mark J Md	Practitioner - Non-Primary Care Provider (PCP)											
Yuabov Boris Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Margaret Louise	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Markisz John Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Varian David W Jr	Practitioner - Non-Primary Care Provider (PCP)											
Sampino Anthony F Md	Practitioner - Non-Primary Care Provider (PCP)											
Zhang Jian Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Zeleznik Jomarie Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dorfman Robert P Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Weinberg Jerry Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Zimmermann Kristan Dale	Practitioner - Non-Primary Care Provider (PCP)											
Puttaswamy Rajeev	Practitioner - Non-Primary Care Provider (PCP)	✓										
Guiney Robin Gerry	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓			✓	✓	
Karkowsky Eve	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Vardopoulos Constantine B Md	Practitioner - Non-Primary Care Provider (PCP)											
Galst Gerald Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Raab Carolyn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lee Sunhee	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Heo Hye Jung Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Haynes Hilda Althea	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Johnson Stelin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pinsker Kenneth L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Finkelstein Malka Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Contillo Michael Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Trivedi Kiran	Practitioner - Non-Primary Care Provider (PCP)											
Manziona Nancy Claire Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Da Silva-Siegel Denize	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓					
Poarangan Puspa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Casimir Andy Paul Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Perry Cynthia J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Leavelle Lee B	Practitioner - Non-Primary Care Provider (PCP)	✓					✓			✓		
Suleiman Mary Karim Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Kulkarni Aparna Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mabie Peter C Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weinstein Paul David	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Perez-Soler Roman Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Michael Gardocki	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mayers Martin Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chin Tin Sik	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Diabene Juliet	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Southern William Norman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Greenberg William M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Roth David M Md	Practitioner - Non-Primary Care Provider (PCP)											
Wallis Susan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Marlyse Frieda Haward Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Georgia Hinchman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓	✓	✓	✓	✓	
Reichman Edward I Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gersch Denise M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓		✓	✓	✓	
Mccabe Megan Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Botwinick Jacqueline	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Aaron Lisa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Santos Teresa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Benjamin Odamtten	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jessica Scannapieco	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gabriela Rosas-Garcia	Practitioner - Non-Primary Care Provider (PCP)	✓										
Cuartas Esteban Md	Practitioner - Non-Primary Care Provider (PCP)											
Libman Dmitry	Practitioner - Non-Primary Care Provider (PCP)											
Daly David G Lcsw	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kaur Sukhdeep	Practitioner - Non-Primary Care Provider (PCP)											
Nahar Niru Shamsun Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Stableford Jennifer Ashley	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Patrick Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Choe Hoon-Hee Alison	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jennifer Zuber	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fitzpatrick Daniel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Graham Kristin Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Felipe Serrano	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Burday Rachel R	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Money Kelsey Erin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Brennan Jennif	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓	✓	✓	✓	✓	
James Decarlo Hand And Occupa	Practitioner - Non-Primary Care Provider (PCP)	✓										
Erazo Marleny	Practitioner - Non-Primary Care Provider (PCP)											
Anwar Tabinda	Practitioner - Non-Primary Care Provider (PCP)											
Eryn Mary Payne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Yozawitz Elissa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Osei Raphael Kwaku	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Dixon Erica Georgette Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Vanessa Bernstein	Practitioner - Non-Primary Care Provider (PCP)											
Lebovits Raphael Eliyahu	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Alicia Stalker	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Kotsaftis Antonios	Practitioner - Non-Primary Care Provider (PCP)											
Shaukat Kamran Md	Practitioner - Non-Primary Care Provider (PCP)											
Munnangi Yugandhar Reddy Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Tobin Katherine D Md	Practitioner - Non-Primary Care Provider (PCP)											
Handler Elliot Victor Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
See Mary Celaine Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Orentlicher Rona Judith Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Silverman Pamela Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Small Robert D Md Pc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Kim Heahyung Md	Practitioner - Non-Primary Care Provider (PCP)											
Singaravelu Nila Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Taragin Benjamin Hyatt	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weltman David I Md	Practitioner - Non-Primary Care Provider (PCP)											
Kocherlakota Prabhakar	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Dean Robert S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Train John S Md	Practitioner - Non-Primary Care Provider (PCP)											
Leffler Steven Ira Md	Practitioner - Non-Primary Care Provider (PCP)											
Dennehy Christophe	Practitioner - Non-Primary Care Provider (PCP)											
Mathisson Kevin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Seymour Andrew	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Egert Jennifer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Borenstein Steven Howard	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Moloney Maura	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chuang Cathy Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Qureshi Irfan A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Milstein Mark Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Khine Hnin Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gonzales Diana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weidenheim Karen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Goldberg Gary L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Anyichi Nonyelu Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cotter Michael R Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Stein Daniel Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Rodriguez Bartholome Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sofair Audrey F Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Leone Matthew Salvatore Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Heller Sandra Rosenfeld	Practitioner - Non-Primary Care Provider (PCP)											
Foto Frank Md	Practitioner - Non-Primary Care Provider (PCP)											
Shine Kathleen Patricia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Sadler Pablo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓		✓	✓	✓	
Michelle Lerner	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Silva Mauricio J Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Sime Rosemarie	Practitioner - Non-Primary Care Provider (PCP)											
Kathryn Frances Kirchoff	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Akpowowo Nero Mr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Janson Christopher Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Venkataramanappa Vani Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Cohen Perry	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chambers Erin	Practitioner - Non-Primary Care Provider (PCP)	✓										
Kravtsov Aleksandr	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Larkin Alison	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Yettaw Holly	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Vega Irma	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Cesari Norma	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Marinelli,Pamela	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Moncrieffe,Delores	Practitioner - Non-Primary Care Provider (PCP)	✓										
Warwick Ruth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pratt Miriam M	Practitioner - Non-Primary Care Provider (PCP)	✓										
Cadmus Caroline M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Hassan Samina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schwadron Evan M	Practitioner - Non-Primary Care Provider (PCP)											
Kalantre Sarika	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dounel Matthew	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shirazi Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Spitzer Toby	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Eapen Bobbie T	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Edgar Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Pagliarulo Sarah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓	✓	✓	✓	✓	
Mushi Juliet Estomih	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lloyd Andrew V	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Willis Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Blanco Patricia Filart	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Zaino Sarah Anne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Daniel O'Brien	Practitioner - Non-Primary Care Provider (PCP)											
John Liza	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Leibell Corey-Jean	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Petitme Marie	Practitioner - Non-Primary Care Provider (PCP)											
Rossetti David	Practitioner - Non-Primary Care Provider (PCP)											
Hughes Melville Howard Addison Md	Practitioner - Non-Primary Care Provider (PCP)											
Hofmann Joanna Frances	Practitioner - Non-Primary Care Provider (PCP)	▼										
Martimucci William A Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Glasser Scott	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dasgupta Manash K Md	Practitioner - Non-Primary Care Provider (PCP)											
Jhang Helen J Park Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Tighe John Francis Jr Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	
Mcsherry Kevin Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kahn Judith Eve	Practitioner - Non-Primary Care Provider (PCP)											
Germano Elaine	Practitioner - Non-Primary Care Provider (PCP)											
Mooney-Sumpter Linda Np	Practitioner - Non-Primary Care Provider (PCP)											
Munter Ricky Scott Dds	Practitioner - Non-Primary Care Provider (PCP)											
Pritzker Debra Janette Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fisher Lisa A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Nidorf David Mark Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Tang Jicheng	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼		
Ranges Mary E	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼		
Pena Jessica Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Bilello Janis F Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Finegold Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Andiyappa Jagadish	Practitioner - Non-Primary Care Provider (PCP)	▼										
Weiner Shoshana Np	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Iler Christina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼		
Petersel Hilary	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼		▼	▼	▼	
Tokayer Aaron Zev Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Loeb Sheila L Cnm/Mmc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Alley Valerie Maliha Md	Practitioner - Non-Primary Care Provider (PCP)											
Itzkoff Roberta L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Naqvi Huma Hasnain Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mcdonald Thomas V Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Boltin Patricia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Anastasian Geo	Practitioner - Non-Primary Care Provider (PCP)											
Cajigas Antonio	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rubin Iris Caridad	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Laskowski Igor Md	Practitioner - Non-Primary Care Provider (PCP)											
Hollander Eric Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mazurek Hope Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Liedel Jennifer Lou	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Libby Christophe	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Johnson Beverly	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Stucker Derik	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Hickman, Kathryn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Vydyanathan Amaresh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lee Diana S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ebrahim Amber Md	Practitioner - Non-Primary Care Provider (PCP)											
Slaff Ilana Michelle	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Walsh Hoey,Kathleen	Practitioner - Non-Primary Care Provider (PCP)	✓										
Mcquaid Monica Mary	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Snyder Liat S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gagliano,Raquel	Practitioner - Non-Primary Care Provider (PCP)	✓										
Berger Ari	Practitioner - Non-Primary Care Provider (PCP)											
Barmettler Anne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fein Daniel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Raiszadeh Farbod	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Levitt Danielle Lauren	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ungania Karen	Practitioner - Non-Primary Care Provider (PCP)											
Saint Hilaire Bernadette	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Moriarty Jeremy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Paroder Viktoriya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Eskenazi Lauren	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Morris Daniel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Zanartu Cristian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Julie Gauthier	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ryan Maryann	Practitioner - Non-Primary Care Provider (PCP)											
Jean-Pierre Gannel	Practitioner - Non-Primary Care Provider (PCP)											
Noeth Erinn Kyle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rosenthal Jonathan Mr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Hartman Lisa Louise	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Davis,Staci	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Kroll Douglas John Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Grcevic Joan Carla Dds	Practitioner - Non-Primary Care Provider (PCP)											
Chernov Mikhail Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lamour Jacqueline M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Raynes Hillary Ruth Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Gordon Mark	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Baccay Francis B Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kumar Tarun Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Babu Sateesh C Md	Practitioner - Non-Primary Care Provider (PCP)											
King Marjorie L Md	Practitioner - Non-Primary Care Provider (PCP)											
Freeman Leonard M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Madmon Lori	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Saxena Sunil Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Golden Ronald A Md	Practitioner - Non-Primary Care Provider (PCP)											
Norman Kathleen Mary Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Schechter Alan Lewis Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ganti Sandhya Gopalakrishn Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shapiro Andrew M Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Landau Leon C Pc Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Lado Fred Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dousmanis Athanasios G Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Teresa Berardi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shah Binod P Md	Practitioner - Non-Primary Care Provider (PCP)											
Hayden Francis Fitzgerald II	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
056767450bernabo Daniela	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Palma Eugen Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shrestha Binaya Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Tony	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lawson Katharine Rieke	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bruno Christie J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Murphy Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Chapple Beverlyn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓	✓	✓	✓	✓	
Obi Chibueze Chukwunonso	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rosenberg Amanda Paige	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Heslinga Matthew D Md	Practitioner - Non-Primary Care Provider (PCP)											
Padhiar Angela	Practitioner - Non-Primary Care Provider (PCP)											
Hendrickson Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Alice Chu	Practitioner - Non-Primary Care Provider (PCP)											
St Hilaire Wilgyms	Practitioner - Non-Primary Care Provider (PCP)											
Dhiya Saba	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yaya Diana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Andrea Smith	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bezwada Krishna	Practitioner - Non-Primary Care Provider (PCP)											
Somrov Serge Md	Practitioner - Non-Primary Care Provider (PCP)											
Brown Benjamin Thomas	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Jakobleff William	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rezai Gharai Leila	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Zheng Yinggang	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Dhanyamraju Susmitha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Abolahrari Saba Md	Practitioner - Non-Primary Care Provider (PCP)	✓										



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Staller Lauren	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓		✓	✓	✓	
Ohri Nitin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mimlitsch Ellisa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Melissa Rubin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Guity Nydia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Peskin-Stolze Melissa Rebecca	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Bader Anna Shlionsky	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Celano Mark	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Srisaila Suma	Practitioner - Non-Primary Care Provider (PCP)											
Tadbiri Hengam H	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Shiloh Ariel L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nicola Refky	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Fier,Alissa N	Practitioner - Non-Primary Care Provider (PCP)	✓										
Sheri Escalante	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ohagan Michael Anthony	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Robert Bloise	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tatiana Saunders	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Elliott Elizabeth Danielle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Borukhov Freda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Simister Nova	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Shapiro Barry M Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Juste Dominique F Dds	Practitioner - Non-Primary Care Provider (PCP)											
Yen Michael H	Practitioner - Non-Primary Care Provider (PCP)											
Finerman Wilmore B Jr Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Dunne Julianne Marie Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Valencia Sharon Hubert Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Silverman Ralph I Md	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Michael Norman Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Martin Karen Leslie	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Aaron Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Feuer Barry H Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Reyes Gil Morayma	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Samchuk Tatyana Rpa-C	Practitioner - Non-Primary Care Provider (PCP)											
Frederick Garmone Pa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Torres-Orta Minerva	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓			✓	✓	
Aniff Mohamed	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mandanas Victor J	Practitioner - Non-Primary Care Provider (PCP)											
Mckenzie Tola Marie Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Einstein Mark Howard Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dayal Ashlesha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Miron Mike Md Pc Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rosenberg Stuart Owen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Migliaccio Rita	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Breslin, Vivian	Practitioner - Non-Primary Care Provider (PCP)											
Auricchio John Steven Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Young John Joseph Jr	Practitioner - Non-Primary Care Provider (PCP)	✓										
Distefano Sarina J Md	Practitioner - Non-Primary Care Provider (PCP)											
Abbott Ira Richmond Iii Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gentilucci Marco Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lavin Murphy Gail P Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Alan Teigman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lane,Verania	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Katzenberg Arelene	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Julie Sarlo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sommers Sharon L Phd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Brutsaert Erika	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nguyen Ann Lan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mclellan Beth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Bosler Jayme Susan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Stazzone Angela	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Augusty Riticia Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Baerga Sergio L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Mahmud Syed Abid	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Scott Gary Lee Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bianco Lina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Derman Olga Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jeffrey M Levisky Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mulcahy Laura J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Anampa Mesias Jesus	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Welch Mary Roberta Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Carissa Majdanski	Practitioner - Non-Primary Care Provider (PCP)	✓										
Vivekanandar Abhirami	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Virmani Aditya	Practitioner - Non-Primary Care Provider (PCP)											
Walsh Rene	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Steiner Tehilla Stepansky	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Le Jenna Nguyen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Greech Marisa Anne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Laud Geeta	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Guo Alice Qingyi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Boshakova Alina	Practitioner - Non-Primary Care Provider (PCP)											
Bacon Vandana	Practitioner - Non-Primary Care Provider (PCP)	✓				✓			✓			
Summer Nixon	Practitioner - Non-Primary Care Provider (PCP)											
Elizabeth Dotter	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Heather Fitzharris	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓			✓	✓	
Riera Denisa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mckinnon Emily K	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ng Ka Chun	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chiba,Yukie	Practitioner - Non-Primary Care Provider (PCP)	✓										
Fraser Candice N	Practitioner - Non-Primary Care Provider (PCP)											
Seeriram-Saine Savita	Practitioner - Non-Primary Care Provider (PCP)	✓										
Digiorno Michael A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Pass Robert Harrison Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weinreich David J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ida Joseph Richard	Practitioner - Non-Primary Care Provider (PCP)											
Krugley Richard A Md	Practitioner - Non-Primary Care Provider (PCP)											
Spivack Simon D Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Iavicoli Laura Gail Md	Practitioner - Non-Primary Care Provider (PCP)											
Dassa Gabriel L Md	Practitioner - Non-Primary Care Provider (PCP)											
Sasson Aaron Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Puglisi Gina Grace Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kaznatcheeva Elena Md	Practitioner - Non-Primary Care Provider (PCP)	▼			▼		▼	▼	▼	▼	▼	
Schillaci Philip Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Newman Aaron Marc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼		
Cabral Lisa Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Lee Shi-Wen Do	Practitioner - Non-Primary Care Provider (PCP)											
Chang Tylis	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Schweizerhof Steven	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Sellinger Catherine Ryan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Djukic Aleksandra Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Chambers Paul Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Galvin Catherine Anne	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Inwald Gary N Do	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Smith Heather Lee Phd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Lipton Michael L Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Thornhill Beverly A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Botros Lamia Kamel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼		
Nguyen Pamela H	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Wiley Jose Maunel Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kiser Randall	Practitioner - Non-Primary Care Provider (PCP)											
Kahan Norman Z Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Cooper Jerome A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Coyle Christina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Belbert Galina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Cipriano William	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Fraj Omar	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fernandez Brandt Melina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Macsweeney Matthew Thomas	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Greene Kamala	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jablonska Marzena	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bluman Anton	Practitioner - Non-Primary Care Provider (PCP)	✓										
Thengampallil Abraham	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kaipa Santosh Kumar	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lan Li	Practitioner - Non-Primary Care Provider (PCP)											
Tauras James Michael Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Samaneh Majed	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shin Ja	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Andrew E Chertoff	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Marks Caroline	Practitioner - Non-Primary Care Provider (PCP)											
Koci Piro	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Recht Rebecca	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tamar Goldwaser	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Melissa Elie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
White-Davis Tanya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Geni Brooke	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Franco Michelle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Townsend Latoya Shetmaine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Simpson-Jones Roxanne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Madell Alan M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Joseph Smotkin Md	Practitioner - Non-Primary Care Provider (PCP)											
Mani Neritan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Schwartz Elizabeth C Cnm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Placek Evelyn	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Sas Norman Md	Practitioner - Non-Primary Care Provider (PCP)											
Feldman Stuart Paul Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Katz Debra Cari Cnm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Fabre Lynn D	Practitioner - Non-Primary Care Provider (PCP)											
Murphy Madelon Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Khan Tabassum Y Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼		
Cole Peter David Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Allen Christine	Practitioner - Non-Primary Care Provider (PCP)											
Iheagwara Carol O	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Williams Linda Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sambataro Simonetta Md	Practitioner - Non-Primary Care Provider (PCP)	▼										
Monahan Marianne Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Gretz Herbert F Iii Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Ravikumar Sunita Md	Practitioner - Non-Primary Care Provider (PCP)											
Galli Viviana	Practitioner - Non-Primary Care Provider (PCP)	▼	▼				▼			▼	▼	
Boss David Michael	Practitioner - Non-Primary Care Provider (PCP)											
Diaz-Matos Mary Gentile	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kozinn Dale	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bookner Elissa Michele Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Gross Elissa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Bernstein Peter Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Pullman James M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Berlin Arnold W Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Greenberg Mark A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Cobelli Neil John Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Balikai Chandrappa P Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Avner Jeffrey R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Pirofski Liise-Anne Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Molloy Denise A	Practitioner - Non-Primary Care Provider (PCP)											
Fuller Carrie Venus Lcsw	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼		
Gifford E Brooke Hand Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Akingboye Bolanle Adenike	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Rao Prakashchandra M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Dziedzic Ingeborg Svetlana Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Leblang Denis Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Melissa Lee Mei Woo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Belinskaya Ilona Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Alvarez Mayra Emily	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nahourai Helen S Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Panarelli Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bourgeois-Munoz Elise	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Emily Lauren Polak	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Adina Sonners	Practitioner - Non-Primary Care Provider (PCP)											
Rashid Saadia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Castiller Francis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Hopper Susan I Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Asovski Gella	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Stolove-Sherman Renee	Practitioner - Non-Primary Care Provider (PCP)	✓										
Bauer Carolyn Ann Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kowenski Jacob	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hook Bathsheba	Practitioner - Non-Primary Care Provider (PCP)											
Vernon Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Samuel Ayikwei	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mendes Audra	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Salaverry Kristina R	Practitioner - Non-Primary Care Provider (PCP)											
Todo Akira	Practitioner - Non-Primary Care Provider (PCP)											
Ioffe Edward	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Burshtain Ofer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Khan Samaira J	Practitioner - Non-Primary Care Provider (PCP)											
Restivo Andrew	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Maloney Maura	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Rostocki Bernice Ann	Practitioner - Non-Primary Care Provider (PCP)											
Saba Khan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Aluma Manuel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Altieri-Howell Laura	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Malik, Mohsin	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Reteguis Rocio L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jenna Marie Marsico	Practitioner - Non-Primary Care Provider (PCP)											
Alex Gabriel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nguyen-Chavez Killauda	Practitioner - Non-Primary Care Provider (PCP)											
Janilsa Monge	Practitioner - Non-Primary Care Provider (PCP)											
Kristin Matta	Practitioner - Non-Primary Care Provider (PCP)	✓										
Hussain Sobia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Khan-Ali Madhury	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Gallo Gregory	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
De La Concha Amelia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kinlan Bernard P	Practitioner - Non-Primary Care Provider (PCP)											
Lee Raciell	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Kuttler Karen Waedekin	Practitioner - Non-Primary Care Provider (PCP)	✓										
Gendler Seth Lorin Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Bhatnagar Rajesh Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Papavassiliou Dimitrios P Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ossip Leslie M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Derose Joseph John Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Waldman Jill Slater Md	Practitioner - Non-Primary Care Provider (PCP)											
Shiggaon Roopa Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Aufiero Sandra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Savel Richard H Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
+++Bejinariu Daniela	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Afran Scott Ian Md Pc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Berger Renee Suzanne Cmm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Mackler Karen M Md	Practitioner - Non-Primary Care Provider (PCP)											
Ricker Lisa Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Chung Tae C Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Zaidi Syed	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rosenzweig Robert Lloyd Md	Practitioner - Non-Primary Care Provider (PCP)											




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Meyer Jennifer Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Whitehart Douglas Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rooney Joanne M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kelly Colleen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fiorello Janine	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Sexton Regina Shanta Do	Practitioner - Non-Primary Care Provider (PCP)											
Bellinson Susan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Mohandas Kala Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Delbello Damon A Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Cytryn Lawrence I Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Kramer Albert Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Wolf Kenneth J Pc Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Murray Thomas Michael Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Baecher-Disalvo Joanne M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Dubois Maria Yvone	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Norris Sarah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Murphy Carolyn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Narang Rahul	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Garretto Diana J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Love Charito Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jones George Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pollack Simeon Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Madeleine Redding	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lubarr Naomi Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Kommana Harisha	Practitioner - Non-Primary Care Provider (PCP)											
Jacobs Niama Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Liu Xiaoguang	Practitioner - Non-Primary Care Provider (PCP)											
Choi Woonsung	Practitioner - Non-Primary Care Provider (PCP)	✓										
Halstead-Kenny Jennifer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Siegal Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rybalova Irina Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Zechmeister Jenna R	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Behin Daniel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gavrilova Tatyana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fiori Kevin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dellacava Elaina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sherin Zaman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Caitlyn Schalich	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Barbara Hearne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Spira Tzipora	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Reno-Patterson Leah Jean	Practitioner - Non-Primary Care Provider (PCP)	✓					✓			✓		
Linhares Daniel Faver	Practitioner - Non-Primary Care Provider (PCP)											
Bhullar Guraman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kanavy Holly	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Sheppard John Mr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Joseph Venus	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hui Hilltone	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dhar Rohini Reveti Raman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Goodearl Anna Ward	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Byrne Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Samuels Susan	Practitioner - Non-Primary Care Provider (PCP)											
Shrivastava Sneha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Fathimani Kayvan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Christina Valvano	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Salazar Rosa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Nagula Shreya M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hemel Deborah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Goldschmiedt Judah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Ravikumar Deepa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rothbaum Esther	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Hoskinson Orlene	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ludovic Jesuta	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Calabrese Heather A	Practitioner - Non-Primary Care Provider (PCP)	✓										
Evangelista Meg Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓										
Varughese Ansu	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Carrie-Anne Milham	Practitioner - Non-Primary Care Provider (PCP)											
Krim Julia Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Powers Lisa A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Kim David	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Masood Ahmad	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Ettenson John Stuart Md Pc	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Koltovich Paul W Md	Practitioner - Non-Primary Care Provider (PCP)											
Solomon Lawrence William Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Vitale Fara	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Stefanec Tihomir	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sinisterra Juan I Md	Practitioner - Non-Primary Care Provider (PCP)											
Jones Lee Andrews Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Della Badia John Md	Practitioner - Non-Primary Care Provider (PCP)											
Lutvak Paul N Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Scott-Hudson Marcia J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Umali Sofia	Practitioner - Non-Primary Care Provider (PCP)											
Norman Janet	Practitioner - Non-Primary Care Provider (PCP)											
Lucariello Richard Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Donev Irina I Md	Practitioner - Non-Primary Care Provider (PCP)											
Corvini David Michael Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Donald Mender Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Summers Florence	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Bellemare Sarah Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ferrara Steven A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Moshe Solomon L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ramachandran Sujatha Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bauman Jonathan H	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Luciano Alejandro	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Huang Paul Wei-Tse Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Field Barry E Md	Practitioner - Non-Primary Care Provider (PCP)											
Moadel Renee M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Reynolds David Neal Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Latzman Bryan Russell Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bookbinder Mic	Practitioner - Non-Primary Care Provider (PCP)											
Kathirithamby Dona	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gray Julia Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wynter-Jones Carol	Practitioner - Non-Primary Care Provider (PCP)	✓										
Rosner Jonathan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ajaimy Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wu Tsohuang Jerry	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Benny Hakim	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kumar Neelja	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Swaminathan Jyoti	Practitioner - Non-Primary Care Provider (PCP)											
Perales Joseph	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓			✓	✓	
Shieh Shi-Jun Jean	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jhangiani Sunil S Md	Practitioner - Non-Primary Care Provider (PCP)											
Kadkhodaei Elyaderani Farhad	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shkedi Sharon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bates-Mott Cristina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Paul Markel	Practitioner - Non-Primary Care Provider (PCP)											
Emma B Arons	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Malik Afshan	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Stuart Lance	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Wong Jordan J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yoon Andrew	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yassari Reza	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Van Arsdale Anne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Mendez Barbara	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Veronique Camille	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Weissler Karen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Rana Jehle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hedayati Ahmad	Practitioner - Non-Primary Care Provider (PCP)											
Sakal Christopher David	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Carlson-Pardo Catherine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Davis Rachele	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Samuel George	Practitioner - Non-Primary Care Provider (PCP)											
Robinson Stacy P	Practitioner - Non-Primary Care Provider (PCP)											
Asselin Michael J Pa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Low Colleen Mary	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Lobue Josephine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Williams Andrew R	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Renald,Paul	Practitioner - Non-Primary Care Provider (PCP)	✓										
Shum Mili	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kitchell David	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Simpson Justin	Practitioner - Non-Primary Care Provider (PCP)											
Bera Lynda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Keith Michele Villacorta	Practitioner - Non-Primary Care Provider (PCP)	✓										
Horwitz Rivka L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Roberts Cornelia Chase	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Giday Genet	Practitioner - Non-Primary Care Provider (PCP)											
Ruby Mathew	Practitioner - Non-Primary Care Provider (PCP)											
Verdesoto Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Miller Laurence Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Thomas James Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Gellen Judit Md	Practitioner - Non-Primary Care Provider (PCP)											
Kreutzer Eric R Md	Practitioner - Non-Primary Care Provider (PCP)											
Korosi Anthony Francis Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Droga Bertram W Pc Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Savitz Donald Alfred Iii Md	Practitioner - Non-Primary Care Provider (PCP)											
Becker Richard H Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Zhou Ping Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Pascual Diana I	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Valentine-Chase Jeanne Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Dubey Mariamma G Np	Practitioner - Non-Primary Care Provider (PCP)											
Akalin Enver Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wallerson Donald Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ceresnak Jeffrey Mark	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Williams Elijah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓			✓	✓	
Deluca Richard Vincent Md	Practitioner - Non-Primary Care Provider (PCP)											
Abitbol Thierry Dds	Practitioner - Non-Primary Care Provider (PCP)											
Weissbart Clyde H Md	Practitioner - Non-Primary Care Provider (PCP)											
Levy Daniel Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lipton Richard B Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rosser Mary Lee	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Zhu Changcheng	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ponciano Caroline Calitis	Practitioner - Non-Primary Care Provider (PCP)											
Nirenberg Ruth	Practitioner - Non-Primary Care Provider (PCP)											
Ginzburg Yelena Zory Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cynamon Jacob Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shelly-Ann Duncan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Melamed Michal L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Young Saryna Putman Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Nikiforov Konstantin Md	Practitioner - Non-Primary Care Provider (PCP)											
Joanna Denobile	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Epstein Maxine Mrs.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Davidson Sasha Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Daniel Lawrence Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Pecoraro Georgina L	Practitioner - Non-Primary Care Provider (PCP)	✓										
Fomberstein Barry J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Rashid Asif Md	Practitioner - Non-Primary Care Provider (PCP)											
Abbattista Maria Cristina Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Golding Corey Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Collier Annie Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Long Glenda Minus	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mehler Mark F Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Song Jing Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gattuso Christi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Spevack Daniel M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schultz Jeffrey Scott Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jason Lupow Brett Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Teresa Martello	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Meneses Mary Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gellerman Brooke Autumn	Practitioner - Non-Primary Care Provider (PCP)	✓										
Dhallu Gurjeet	Practitioner - Non-Primary Care Provider (PCP)											
Cottle Kenneth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Ryder Crystal D	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Hall,Nancy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Thomson Martha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓			✓	✓	
Farber Lee	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Abraham Nitya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hurst Cheryl	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hammond Isaac Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lee Bonnie A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Irish Eileen C	Practitioner - Non-Primary Care Provider (PCP)											
Leslie Vasquez	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Riess Iwona A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Susman Mark H Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Phookan Jaya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dadamo Philomena A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hayde Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dastain Jean Yves	Practitioner - Non-Primary Care Provider (PCP)	✓										
Lamkin Richard Mr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Duncan Jade Patrice	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schafler Scott	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hong Hye	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cyrulnik Amanda Amy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gustave Ludmilla	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tanna Monique	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weiss Yehudis Belle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Datta Arnab Dr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Barlow Lauren	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Davila Jennifer G	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ireneo Labilles	Practitioner - Non-Primary Care Provider (PCP)	✓										
Bangar Maneesha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Owens Laura	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Russell Kaitlyn	Practitioner - Non-Primary Care Provider (PCP)											
Leon Erin Lindsay	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Borrayes Lester	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Naqvi Syed Hasan Mahboob Md	Practitioner - Non-Primary Care Provider (PCP)											
Nalaboff Kenneth M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Alsalam Mourhege Matta Md	Practitioner - Non-Primary Care Provider (PCP)											
Sussman Arlene Md	Practitioner - Non-Primary Care Provider (PCP)											
Kwame Frimpong	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Salomon Guy Md	Practitioner - Non-Primary Care Provider (PCP)											
Costley-Hoke Karen M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Newman Barney David Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Sherwood Todd Fred Dds	Practitioner - Non-Primary Care Provider (PCP)											
Connery Cliff P Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Castellano Michael Leo Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Handler Lawrence Lee Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dulu Alina Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pyo Robert T	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ravunniarath Jaikumar	Practitioner - Non-Primary Care Provider (PCP)											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Figlerski Robert W Phd	Practitioner - Non-Primary Care Provider (PCP)											
Heinze Jennifer Lynne	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Basson Geoffrey H Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Aggarwal Alka	Practitioner - Non-Primary Care Provider (PCP)											
Afif Juan S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chisolm Alvin J Md	Practitioner - Non-Primary Care Provider (PCP)											
Siegel-Goldman Shari Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Brown-Berkowitz Suzanne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Alter Sheldon Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Scharf Bradley Hal Md	Practitioner - Non-Primary Care Provider (PCP)											
Ausubel Kalman Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Padial Michael S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Charles Howard C Md	Practitioner - Non-Primary Care Provider (PCP)											
Kors Francis H Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Shafiroff Matthew L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Camacho Fernando J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tecchio David A Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Shuster Harvey Lawrence Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sofair David	Practitioner - Non-Primary Care Provider (PCP)											
Wechsler Martin S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Abramowicz Elisabeth Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lebowitz Philip W Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gorlick Richard Greg Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Efobi Chukwuemeka K Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Friedman Ilana Batya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cohen Robin Suzette Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Romano Christopher J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cohen Bruce Charles Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kim Dennis Dae-Joo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Asif Ahmed Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Moazen Haleh Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kim Soo G Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mandel Harvey J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bollman Ann P Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Sardar Henry Do	Practitioner - Non-Primary Care Provider (PCP)											
Morales Denise	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Devlin-Craane Sheila	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Quammie Collin	Practitioner - Non-Primary Care Provider (PCP)											
Janet Poole	Practitioner - Non-Primary Care Provider (PCP)	✓										
Shmukler Anna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Naik Pushpa Hosahatti Dds	Practitioner - Non-Primary Care Provider (PCP)											
Annmarie Ketura Gordon-Wint	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Olowe Kayode O Md	Practitioner - Non-Primary Care Provider (PCP)											
Fumagalli Michelle D Np	Practitioner - Non-Primary Care Provider (PCP)											
Munjal Iona Mairi Macbeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
David Marks	Practitioner - Non-Primary Care Provider (PCP)											
Crocco Lauren E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chin Philip	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gopalakrishnan Swathi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lopen Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Clapp Mara Alexandra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rosita Martin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Early Michael Mr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schmeelk Kristen	Practitioner - Non-Primary Care Provider (PCP)											
Moses Yuval	Practitioner - Non-Primary Care Provider (PCP)											
Sann Allen Aung	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Edugene Christine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cherian Sharon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓			✓	✓	
Zinns Rachel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Richards Kristi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Santiago Miguel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Israr Khankhel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Melinda Seidel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Holliday Ruth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Levy Richard Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Isaacs Karla Dds	Practitioner - Non-Primary Care Provider (PCP)											
Parker Frederick L Md	Practitioner - Non-Primary Care Provider (PCP)											
Grano Vanessa A Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Rubin Mitchell Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kaufman Alan	Practitioner - Non-Primary Care Provider (PCP)											
Mohammad Wali Md Pc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fishman Eric Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Smith Harriet	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hames Clifford	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Antonecchia Paul P	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Delphin Ellise Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hassan Khaled A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Fitz James Antoine Ingrid A M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ravitz Risa	Practitioner - Non-Primary Care Provider (PCP)											
Villafuerte Albert	Practitioner - Non-Primary Care Provider (PCP)											
Strassman David Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Richard Cooper	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Perez Roberto	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Grosberg Brian M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Santos Divina Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Driscoll M Catherine Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yoon Michele	Practitioner - Non-Primary Care Provider (PCP)											
Krauss Erika Shannon Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Wang Frederick M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schrieber Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Fink-Levine Nanci Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Freeman Ruth G Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Knight Denise	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Melman Arnold Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cohen Robert A	Practitioner - Non-Primary Care Provider (PCP)	✓										
Potgieter Annelise	Practitioner - Non-Primary Care Provider (PCP)	✓										
Goldstein Robert C Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Varghese Geena	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Saponara Fiorella Karina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Buchanan,Kamal	Practitioner - Non-Primary Care Provider (PCP)	✓										
Twohig Evelyn	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Vittorio Joseph Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pasquale David	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Andreopoulou Eleni	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sargent Jennifer R	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Velasquez,Gray	Practitioner - Non-Primary Care Provider (PCP)	✓										
Berdon,Randi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Ostrander , Shannon	Practitioner - Non-Primary Care Provider (PCP)											
Guttman Max	Practitioner - Non-Primary Care Provider (PCP)											
Doddi Sujatha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Koai Esther	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rivelis Erin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Adamczyk Janine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mohamed Ambreen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Justin Joy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rebekah Daggett	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tummala Mounika	Practitioner - Non-Primary Care Provider (PCP)											
Verni , Karen	Practitioner - Non-Primary Care Provider (PCP)											
Chambers Stepynie Melissa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Irizarry Eddie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Galen Benjamin Thomas	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Carroll Vanessa Leigh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Katherine Wang	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Figuroa Evelyn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Picano Gino J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dilorenzo Mary E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Blanchard Raymond Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Alles Meghan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Vandia,Patricia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Zybert David	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rivera Shania Tamara	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Xu Wei Hong	Practitioner - Non-Primary Care Provider (PCP)											
Chuck Roy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gensure Robert	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Epstein Robin N	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓		✓	✓	✓	
Herbsman Neil Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Afzal Munazza Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shin Young J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Flamer Harold E Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Figueroa Jeanette	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Green Karen B Md	Practitioner - Non-Primary Care Provider (PCP)											
Edrich Josef R Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Savransky Yevgeny Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dhallu Manjeet	Practitioner - Non-Primary Care Provider (PCP)											
Downing Keith Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Gramuglia Vincent J Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Verma Victor Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Park Chung Byung Md	Practitioner - Non-Primary Care Provider (PCP)											
Tropper Pamela J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Levine Ronnie Lynn Cnm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Mills Cairistin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gregory Nikolos	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Offner Mitchell Alan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Sharif Muhammad Q	Practitioner - Non-Primary Care Provider (PCP)	✓										
Klein Chara Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Rita Liegner	Practitioner - Non-Primary Care Provider (PCP)	✓					✓			✓		
Lubrano Arcangelo Aldo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jariwala Sunit	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cancio Marlon Vincent	Practitioner - Non-Primary Care Provider (PCP)	✓										
Coyle,Jane	Practitioner - Non-Primary Care Provider (PCP)	✓										
Kar Rashmi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Farina Steven	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Kanitkar Manali	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Roldan Ernesto	Practitioner - Non-Primary Care Provider (PCP)											
Yasmin Dhar	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mok Norman	Practitioner - Non-Primary Care Provider (PCP)											
Jalu Patel	Practitioner - Non-Primary Care Provider (PCP)											
Kurian Jessica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Quintero Frank	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Meckael Sherif N	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Neishelle Walcott	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Armstrong Samantha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Duberstein Coad Susan E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Irons Rachel Lauren	Practitioner - Non-Primary Care Provider (PCP)	✓										
Sanchez Julia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Villavicencio Rosa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Strein Daniel Ryan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Stern Adria L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yuknek Joli Karla Md	Practitioner - Non-Primary Care Provider (PCP)											
Schiff Bradley Alan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rymond Claes Coran Md	Practitioner - Non-Primary Care Provider (PCP)											
Alfieri Donna Marie Dpm	Practitioner - Non-Primary Care Provider (PCP)											
D Amico Vincent M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Weiss Jonathan David Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Khawaja Suleman Ahmad Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Khoury-Yacoub Nabil Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Bodine Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Solomon Seymour Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Gooch William Rowland Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Alampur Uma Sukumar Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Casper Theodore Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Cziner David G Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Lindgren Tone Md	Practitioner - Non-Primary Care Provider (PCP)											
Barnaby Douglas Peter Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Wolfson Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Savani Nargis Kasam Ali Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Cho Ronald	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	
Wang Wei	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Dalton,Ritaann	Practitioner - Non-Primary Care Provider (PCP)	▼										
Byrne Karen M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Foster Joanne L Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Chudnoff Scott G Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Deepa Joseph	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Campbell Deborah E Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Fisher John Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Koenigsberg Mordecai Pc Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Laks Mitchell P Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Silver Alyssa Hope Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Franchina John	Practitioner - Non-Primary Care Provider (PCP)											
Capra Theresa Marie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Lincoln Joel A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Greene Patricia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Berg Sandra	Practitioner - Non-Primary Care Provider (PCP)											
Alrawi Ziad Abdul Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	
Jonathan Robinson	Practitioner - Non-Primary Care Provider (PCP)											
Narvaez Melissa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Levine Rebecca	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Claire Crawley	Practitioner - Non-Primary Care Provider (PCP)											
Bell James Iii	Practitioner - Non-Primary Care Provider (PCP)											
Hults Allison	Practitioner - Non-Primary Care Provider (PCP)	▼	▼				▼					
Benson Payam	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Calderon Vincente Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Masry Maddy H	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Baravarian Nedjat Dds	Practitioner - Non-Primary Care Provider (PCP)											
Gruscinska Olga	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kim Randolph Md	Practitioner - Non-Primary Care Provider (PCP)											
Bekker, Paola	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼		
To Justin Kingsley	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Chambers Terry-Ann T	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Maldonado Elga	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼		
Keltz Julia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Durbin Hillary L	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Lamonica Donna	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Thomsen Michelle Miss	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Shoshani Nechama	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Soeiro Loren Geoffrey	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Bezugolnaya Ksenia	Practitioner - Non-Primary Care Provider (PCP)	▼										
Sauveur Esther	Practitioner - Non-Primary Care Provider (PCP)											
Ittan Sanju P	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Samantha Ciaccia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Chattathil Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Hardwick Kim S Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Matrone Matthew Louis	Practitioner - Non-Primary Care Provider (PCP)											
Hopkins Catherine L	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Geller David Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Hurwitz Diana S Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Frey Roger Jay Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Patel Mehul Pravinbhai Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Beuchert Philip	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Goldstein Sheldon N Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Heisey Baron	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Pan Edwin Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Spinowitz Bruce S Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Barry M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yun Edward Chung	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Khalil Zahra	Practitioner - Non-Primary Care Provider (PCP)											
Heintz Hollis A	Practitioner - Non-Primary Care Provider (PCP)											
Brooks Hannah L Md	Practitioner - Non-Primary Care Provider (PCP)											
Ramirez Mark Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Solari Sarah Thompson	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Douglas Condit	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rosenfeld Nathan S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cobelli Marcie Broder	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hackley Barbara Cnm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wren Sarah Barrett	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Arens Raanan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Neches Richard Brooks Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Galvao Marie Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ladaga Raelene	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Chou James C Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Rozenblit Alla Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Levin Serle K Md	Practitioner - Non-Primary Care Provider (PCP)											
Agbonkpolo Francis O O	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Elrafei Tarek Nabil Md	Practitioner - Non-Primary Care Provider (PCP)											
Baez Jose E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Mcwilliam James Robert Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Faliszek James	Practitioner - Non-Primary Care Provider (PCP)											
Elite Physical Therpay And R	Practitioner - Non-Primary Care Provider (PCP)											
Kathleen M Moffit Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ulmer Amanda Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lizano Danny	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jaime A Gomez Hernandez	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Adler Nelson	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Handrik,Toni	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Nerestan Dominique	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Taylor Marlene B	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Morales Thomas L	Practitioner - Non-Primary Care Provider (PCP)											
Goldberg Alla Do	Practitioner - Non-Primary Care Provider (PCP)											
Lewit Harvey Bernard	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Nitka Sarah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Engelbertz Fabian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chu-Peralta, Carol	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Lopez Luis	Practitioner - Non-Primary Care Provider (PCP)											
Young Shiu May	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cubero Ismael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dada Neha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Suarez Lupita	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
De Oliveira Paolo S Rn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Marino Christine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Bifone Casey Michelle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
George James	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rifkin Melissa R	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bergman Scott Zachary Phd	Practitioner - Non-Primary Care Provider (PCP)											
Chan Jane Wai Wang Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bulaitan Manuel C Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Kaplan David	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Antony Liza	Practitioner - Non-Primary Care Provider (PCP)											
Rabbani Farhang	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Elmi Farshad	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Shikari Munir Abdullah Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Frei Gill Leor Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Daniel J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Maryjane Newman	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼		
Fidvi Shabnam Amir Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Ayers Brenda	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Foral Jonathan	Practitioner - Non-Primary Care Provider (PCP)											
Daley Lisa M Md	Practitioner - Non-Primary Care Provider (PCP)											
Choi Steven J	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Rothman Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Freilich Bryan Michael Phd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Fraser Angela Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Hahn Laura Bette Phd	Practitioner - Non-Primary Care Provider (PCP)											
Lin Yu Fang Dr.	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Marino William D Md	Practitioner - Non-Primary Care Provider (PCP)											
Patton Todd Cary	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Contreras Virginia Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Preven David W Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Gombos Michal M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Weinstein Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kishore Preeti Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Newsome Nadine Lorraine Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kim Kami Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Billotti Thomas J	Practitioner - Non-Primary Care Provider (PCP)											
Brandt Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Halprin Jessica Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Catherine B Keith Cnm	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Qayyum Shujaat	Practitioner - Non-Primary Care Provider (PCP)											
Zhang Chenyang	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Fletcher Kevin L Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Patil Pushpa Shyam	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼		
Loewinger Michael	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Sasvary Mark	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Castillo John Paul	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Prystajko Sonya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Singh Paramjeet Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sophy Em-Mcmenimon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Leeshun Rivera	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jacobs Laura A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Juthani Viral Virendra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tlougan Brook	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Higgins Erin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Gitkind Andrew	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Robinson Steven Mr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dimitra Mitsianis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Idowu Kehinde Olabisi	Practitioner - Non-Primary Care Provider (PCP)											
Wanich Tony	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Padilla-Matthew Grace	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Borkow Richard	Practitioner - Non-Primary Care Provider (PCP)											
Sulaj Donjeta	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Peters-Lowe Kisha	Practitioner - Non-Primary Care Provider (PCP)	✓										
Chinitz Emily	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sucu Asli	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Baxter Lori	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Marshall Lisa L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Harroche Jessica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Morris Nadia Noelle-Kristie	Practitioner - Non-Primary Care Provider (PCP)	✓										
Rivera Aiyana Eva	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Factor Avi	Practitioner - Non-Primary Care Provider (PCP)											
Cange Guirlen	Practitioner - Non-Primary Care Provider (PCP)	✓										
Jackson Michele R	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Grullon Genesis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Merauti Victoria	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Melissa Hernandez Davis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
George Sedhom	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Reyes Narolin	Practitioner - Non-Primary Care Provider (PCP)	✓										
Sylvia I Ebalu	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Marr Crystal	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Ansari Farah	Practitioner - Non-Primary Care Provider (PCP)											
Sayegh Danny Joseph	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Anthony Moscatello	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Macios Sarah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Filova Anna Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Abu Baker Syed Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Maheep Goyal	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Adler David N Md	Practitioner - Non-Primary Care Provider (PCP)											
Olhoffer Ingrid Helena Md	Practitioner - Non-Primary Care Provider (PCP)											
Lawhorne Paul Augustus Jr Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nesheiwat James Salem Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Paglia Joseph T Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Spero Charles R Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Fischer Mitchell Do	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Wolf Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Manco Barbara A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓			✓	✓	
Sable Robert A Md	Practitioner - Non-Primary Care Provider (PCP)											
Westfried Morris Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Fried Philip Md	Practitioner - Non-Primary Care Provider (PCP)											
Ogoke Bentley	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Soffer Robert J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gruber Marian Amy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Schatz Barbara	Practitioner - Non-Primary Care Provider (PCP)											
Siejo Rosa M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ralson Fran	Practitioner - Non-Primary Care Provider (PCP)											
Malina Cheryl R	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Bent John P Iii Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pawl Nancy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Karwa Manoj L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chan John Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Muger Vinod Kumar Md	Practitioner - Non-Primary Care Provider (PCP)											
Fleischer Norman Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Khokhar Rubina S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chen Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Wan Phyllis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hanif Muhammad Shahzad Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Gomes Elizabet	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Roye Anjali Malhotra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Hirschhorn Philip Lon Dds	Practitioner - Non-Primary Care Provider (PCP)											
Datz,Gyorgyi	Practitioner - Non-Primary Care Provider (PCP)	✓										
Spoljaric Maria Clarissa Gwendolyn	Practitioner - Non-Primary Care Provider (PCP)	✓										
Lee,Yi-Chen	Practitioner - Non-Primary Care Provider (PCP)	✓										
Vicioso Edwin Xavier Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Oki Oladimeji	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Chastant,Lorraine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Montgomery Ingrid L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weiss Meredith	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Smith Keisha	Practitioner - Non-Primary Care Provider (PCP)											
Caldwell William	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ashley Moloney	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wagman Gabriel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Malik Kristina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Quigley Diane Rn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tomaski Sara Helene	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Carina Wind	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Elliot Ida K	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Spumberg Eleanor Pearl	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Chaudhry Sheeba	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Levi Yaakov E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Distilo,Joanne	Practitioner - Non-Primary Care Provider (PCP)	✓										
Ellsasser Richard	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Romero Jose Luis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Salomon Say	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jaime Butler	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Berretta Amy B	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Moore Nora	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Maple Jenifer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Defeo Danielle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kranzler L Stephan Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Geller Gennifer L Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Moyer Alvin L	Practitioner - Non-Primary Care Provider (PCP)	✓										
Delasho Gail Mary Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Messinger David B Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Marzano John C Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Miller Richard G Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Weber Kaare John Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Alabre Marjory Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ryntz Timothy E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓	✓	✓	✓	✓	
Klein Steven Ira Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Fleischman Jay A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hicks Susan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Boncek , Michele	Practitioner - Non-Primary Care Provider (PCP)											
Combellick Joan L Cnm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Williams Robert	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Courtney Kuhn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sussman Louis Kenneth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shah Sachin Jitendra Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gambuzza Anthony	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Brizz Tisha Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Perls Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Patel Ashok A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Martin Andrew	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Mcinerney Michele	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Huang Gloria Shining	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nandi Arunabha	Practitioner - Non-Primary Care Provider (PCP)											
Khan Uzma Dds	Practitioner - Non-Primary Care Provider (PCP)	✓										
Broyde Haramati Linda Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Singh Tejinderpal Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Reyes Maria Julieta G Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Paul Evelyne M Md	Practitioner - Non-Primary Care Provider (PCP)											
Shifteh Keivan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cole Joseph Clifton Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Swaby Stanley Stephen Do	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Morgan Aurea	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Abernathie Brenon Lee	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Daugialaite Laura	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Margaret Montoya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mithani Waheeda	Practitioner - Non-Primary Care Provider (PCP)											
Gorman,Patricia	Practitioner - Non-Primary Care Provider (PCP)	✓										
Rappaport Lisa N	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Anna Zaldivar	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Brignoni-Blume Paula	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Myer Parvathi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mcveigh Theres	Practitioner - Non-Primary Care Provider (PCP)	✓										
Otoo Erica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Appelstein Joshua Charles	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dean Jared Straff	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Carol Randazzo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Lockley-Hill Leah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Garcia Sonia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fausto James	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Edelhauser,Natalie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Tomback David Adam	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Souffrant,Victoria E	Practitioner - Non-Primary Care Provider (PCP)	✓										
Teigen Nickolas	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tiburcio Nalda	Practitioner - Non-Primary Care Provider (PCP)											
Timothy Akojenu	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Slotwinski Kate	Practitioner - Non-Primary Care Provider (PCP)											
Jackson Jill Kimberly	Practitioner - Non-Primary Care Provider (PCP)											
Fein Daniel M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Joseph Shija	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Daniel Reny Rajan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kopach Aleksandr	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Singer Tonya Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
O'Malley,Danielle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Hong,Fan	Practitioner - Non-Primary Care Provider (PCP)	✓										
Mercy Ukpe	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Samuels Michelle	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Findley Christ	Practitioner - Non-Primary Care Provider (PCP)											
Slotwiner-Nie Peter K Md	Practitioner - Non-Primary Care Provider (PCP)											
Digiacomio Valerie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Nwosu Julius Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Wilkins Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Gold Louis	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Garan Aređ	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Camille Irvelyne J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Kupietz Samuel S Phd	Practitioner - Non-Primary Care Provider (PCP)											
Blossy Christine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Jelalian Christine Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Hodge Richard	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Medow Norman B Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tolia Bhupendra M	Practitioner - Non-Primary Care Provider (PCP)											
Max Auerbach Pa-C	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Kumar Joseph Anthony	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Ali Zafer Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Dambrosia Gerald J Md	Practitioner - Non-Primary Care Provider (PCP)											
Dimond Carol L Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Caces Wilfredo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Steven Herzenberg	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bhandari,Pankaj	Practitioner - Non-Primary Care Provider (PCP)	✓										
Frank Lee	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Samuel George	Practitioner - Non-Primary Care Provider (PCP)	✓										
Pechman Karen Miller Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Buse Dawn C Phr	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ballaban-Gil Karen Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Katyal Chhavi Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Plummer Robert L Md.,Facs.,Pc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mendelowitz Lawrence G Md	Practitioner - Non-Primary Care Provider (PCP)											
Sparano Joseph A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Frisina Natale Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Richman Elise Keltz Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Amis Edward Stephen Jr Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Farmakidis Constantin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Carnelia James	Practitioner - Non-Primary Care Provider (PCP)	✓										
Xu Bryant Zhi Xin	Practitioner - Non-Primary Care Provider (PCP)	✓										
Wieder Harriot Estelle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Panarelli Anthony Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sarah Chambers	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kalache Jean Md	Practitioner - Non-Primary Care Provider (PCP)											
Kutikoff, Gina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Triegel Johanna Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Satyadeo Meera H	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shea Kathleen	Practitioner - Non-Primary Care Provider (PCP)											
Villanueva-Siles Esperanz	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Friedman Ronit	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Stone Peter Lyle Md	Practitioner - Non-Primary Care Provider (PCP)											
Damiano Angela Md	Practitioner - Non-Primary Care Provider (PCP)											
Soloway Irene Pa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Huynh Trang K	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Witek Malgorzata Wieslawa	Practitioner - Non-Primary Care Provider (PCP)											
Akhtar Zakia Anjum	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Uy George	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Simmons Lolita	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Khalid Laila	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Abuzeid Al-Waleed Mohamed	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Collons Susan Eckert	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Atkin Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Galeano Eduardo Enrique	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kaitlin Reno	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Kalia Harmit	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Granieri Marcia M	Practitioner - Non-Primary Care Provider (PCP)											
Eileen Dolce	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jean-Felix Emmanuel Mr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Patel Anand V	Practitioner - Non-Primary Care Provider (PCP)											
Greenhill Susan Walton	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sciortino Beth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Masias Castanon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Beattie, Alexis Lauren Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Nguyen, William Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Wu Richard B	Practitioner - Non-Primary Care Provider (PCP)											
Davidson, Monica	Practitioner - Non-Primary Care Provider (PCP)	✓										
Goldstein Jill Y	Practitioner - Non-Primary Care Provider (PCP)	✓										



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Chulpayev Boris	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dease William D	Practitioner - Non-Primary Care Provider (PCP)											
Wahezi Dawn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sabana R Sunesara Pa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Fetridge Justin Mr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Altschuler Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Brooks Francine Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Le Brun Yves A Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Lederman Jeffrey A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Andrus Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Rossin Richard D Md	Practitioner - Non-Primary Care Provider (PCP)											
Kraus Gregory James Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Hoffman Anthony David Md	Practitioner - Non-Primary Care Provider (PCP)											
Singer Debra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Levin Aaron R Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Themistocle Fenar	Practitioner - Non-Primary Care Provider (PCP)											
Fitten Joan T Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Klass Stephen C Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Castro Diana Dpm	Practitioner - Non-Primary Care Provider (PCP)											
George Grace T Md	Practitioner - Non-Primary Care Provider (PCP)											
Patuto Jennifer Cnm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓	✓	✓	✓	✓	
Kalyan Masih Arun S Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Tasholova Albena Bogdanova	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Mango Charles William Md	Practitioner - Non-Primary Care Provider (PCP)											
Drucker Perry Dean Md	Practitioner - Non-Primary Care Provider (PCP)											
Khoury Paul T Md	Practitioner - Non-Primary Care Provider (PCP)											
Garofalo Raffaele Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohn Mitchell D Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Henry Thomas A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mercando Anthony D Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jabbour Dany Youssef Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Wyville Dale V	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Carcione Joseph Rosario Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Stelmack Victor Ralph Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Massoff Melinda	Practitioner - Non-Primary Care Provider (PCP)											
Olko Robert Steven Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Schattner Thomas John Phd	Practitioner - Non-Primary Care Provider (PCP)											
Ryan Deborah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pearlman Scott Brian Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Spiro Alfred J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nguyen Hung Dang Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Del Rio Marcela Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Burov Ellen A Md	Practitioner - Non-Primary Care Provider (PCP)											
Cheryl Daley-Williams	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lee Yung W Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mutone Michael Christopher Md	Practitioner - Non-Primary Care Provider (PCP)											
Lasak Anna Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Milne Lucille Catherine Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Krigsman Howard J Dds	Practitioner - Non-Primary Care Provider (PCP)											
Yates Patricia K	Practitioner - Non-Primary Care Provider (PCP)	✓										
Brown Ashley	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Schenkel Steven	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Buontempone Melissa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gulko Edwin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lewis Nichole	Practitioner - Non-Primary Care Provider (PCP)											
Weissler Matthew S	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Tobias Michael Eric	Practitioner - Non-Primary Care Provider (PCP)	✓										
Chacko Kristina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Itingen Mikhail	Practitioner - Non-Primary Care Provider (PCP)											
Brooke Dunne Johnson	Practitioner - Non-Primary Care Provider (PCP)											
Dowling Maureen Kathryn	Practitioner - Non-Primary Care Provider (PCP)											
Lucas Tanya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kubie Lisa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Young Abraham Li Sheen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Brown,Nucula	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Mazo Francisco	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Avigayil Neuburger	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schwartzman Max Ariel	Practitioner - Non-Primary Care Provider (PCP)											
Grant Do Randall D	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Waite Leslie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓		✓	✓	✓	
Devine-Oneill Holly	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Aponte Kali Chandra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Klapper Daniel Abraham Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Plummer Christopher Paul	Practitioner - Non-Primary Care Provider (PCP)											
Liu Delong Md	Practitioner - Non-Primary Care Provider (PCP)											
Pappas Mike	Practitioner - Non-Primary Care Provider (PCP)											
Birnbaum Stuart C Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Bavaro Jacqueline Monaco	Practitioner - Non-Primary Care Provider (PCP)											
Greenberg Steven C Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Bernholc Robert M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Siegel Audra Rochelle Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Bernstein Alan L Md	Practitioner - Non-Primary Care Provider (PCP)											
Epstein Stanley Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Daniel Taft Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tokar Dmitriy	Practitioner - Non-Primary Care Provider (PCP)											
Benodin Lesly Md	Practitioner - Non-Primary Care Provider (PCP)											
Kulk Judith	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Walker Kelly Caramore Cnm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓	✓	✓	✓	✓	
Kcomt Myrna Soledad	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Remson Karen M Np	Practitioner - Non-Primary Care Provider (PCP)											
Malter Leonard	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Murray Brian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Rigual Lynch Lourdes	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Packard Regina	Practitioner - Non-Primary Care Provider (PCP)											
Serocki Ronald A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Marino Richard A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Parikh Shital Ramesh Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pounds Richard Lcsw	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lovings Tara Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Singh Mahinderjit Md	Practitioner - Non-Primary Care Provider (PCP)											
Hoffman Lynne F Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Cavagnaro Christopher Scott	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weinberg S Dana	Practitioner - Non-Primary Care Provider (PCP)	✓										
Mcmahon Christine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sullivan Loretta	Practitioner - Non-Primary Care Provider (PCP)	✓										
Flusberg Milana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Meglio Frank A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Coplowitz Shana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Winterleitner Sara Joy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Gal Altberg	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jain Ruchicka	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sitki Dogus	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Han Maggie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Frieder Ariela	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Wong Brian Sze-Lik	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Naber,Joseph	Practitioner - Non-Primary Care Provider (PCP)	✓										
Dimitrey Angele F Dds	Practitioner - Non-Primary Care Provider (PCP)											
Cherian Koshi Alummoottil Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Marc K Rybstein Md	Practitioner - Non-Primary Care Provider (PCP)											
Flores Zylma	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jodi Shulman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Huller Katrina Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Berger Seth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Raja Saleela Chellamma	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Hussain Saira	Practitioner - Non-Primary Care Provider (PCP)											
Robinson Angela	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jared Simcik	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Roper Virginia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Schafer Robyn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lang Roxanne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Davis Norma V	Practitioner - Non-Primary Care Provider (PCP)											
Adragna Maria C	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gary Arthur Steinberg	Practitioner - Non-Primary Care Provider (PCP)											
Stephen Oby	Practitioner - Non-Primary Care Provider (PCP)											
Perez Haggan Francesca	Practitioner - Non-Primary Care Provider (PCP)	✓					✓			✓		
Sicile Dominique Margaret Acnp	Practitioner - Non-Primary Care Provider (PCP)											
Dickoff David J Md	Practitioner - Non-Primary Care Provider (PCP)											
Narang Jolie Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wise James L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Bhatnagar Shailendra Md	Practitioner - Non-Primary Care Provider (PCP)											
Rivera Salomon Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Singh Kuljit Md	Practitioner - Non-Primary Care Provider (PCP)											
Saper Cliff David Dds	Practitioner - Non-Primary Care Provider (PCP)											
Burger Steven Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Litvak Stanley	Practitioner - Non-Primary Care Provider (PCP)											
Haller Chad Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Ruben E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tamai Janet Noriko Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Kavuri Jyothi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Levine Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Aisha A Stroop Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ardito Diane A Phd	Practitioner - Non-Primary Care Provider (PCP)											
Baker Stephen Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Garcia-Rybkin Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Croslin Nicole M	Practitioner - Non-Primary Care Provider (PCP)	✓										



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Jackson Crystal Lynn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kostova Maryka Kostadinova Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Sheffet Rachel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Diaz-Ludewig,Natalie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Chaur Adriana Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tan-Geller Melin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Burke Robert	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kline Sandy R Od	Practitioner - Non-Primary Care Provider (PCP)											
Desouza, Jane Lcat	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Petersen Pamela H	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Polanco Jacqueline Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mellacheruvu Smitha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sachdev Bindu Do	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Khan Zareen R Md	Practitioner - Non-Primary Care Provider (PCP)											
Crandall Jill Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Collins Jeanette Jennie Np	Practitioner - Non-Primary Care Provider (PCP)											
Gloria Williams Diane	Practitioner - Non-Primary Care Provider (PCP)											
Bouzi Martine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ghavamian Reza Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schnell Ellen S	Practitioner - Non-Primary Care Provider (PCP)	✓										
Robinson Julie Vale Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Alissandratos Goldi	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Berenfeld Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Amorosa Louis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hall Michele Renee	Practitioner - Non-Primary Care Provider (PCP)											
Lee Sur Bong Dds	Practitioner - Non-Primary Care Provider (PCP)											
Miskin Solomon Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Shujauddin Sadahf	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Maureen P Mcevoy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Robinson Elizabeth Johnstone	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓					
Stanish Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Hall-Gentile Kimberly Np	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Gabriel Liana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Khan Mahpara Sherjil	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ventura Bianca	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Jessica Scott	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Menla Mike	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Riqard Prlesi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dahan Chana	Practitioner - Non-Primary Care Provider (PCP)	✓										
Harrison Jeffrey D Md	Practitioner - Non-Primary Care Provider (PCP)											
Ventura Kara A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fishman Gary Rafael	Practitioner - Non-Primary Care Provider (PCP)											
Precision Health Inc	Practitioner - Non-Primary Care Provider (PCP)											
Swingle Jane Cnm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Ushay Henry Michael Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Iqbal Naveed Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Richards Mahesan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chee Won Keun Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Daly Virginia Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Appel Arthur E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Singh Rakesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Juthani Virendra J Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Nahum Laurie Sue	Practitioner - Non-Primary Care Provider (PCP)											
Delgado Ruben J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Van Der Steeg John S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Keller Marla Jill Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bhat Anil Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Moore Beth Allen	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Wu Ding	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yahr Laura	Practitioner - Non-Primary Care Provider (PCP)											
Kahana Madelyn Dale Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Baldeon Sylvia	Practitioner - Non-Primary Care Provider (PCP)	✓										



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
King Diana Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sloane Larry J Md	Practitioner - Non-Primary Care Provider (PCP)											
Symecko John A Jr	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nadia Baldeo-Ponnappan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Galkina Jane	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weingarten-Arams Jacqueline S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Goldstein Robert D Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Smotkin David Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Caratas Mihai	Practitioner - Non-Primary Care Provider (PCP)											
Giurca Dan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mcavey Beth Alyson	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Slosar Magdalena	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Kumar Parveen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Beltran Maria Zaida	Practitioner - Non-Primary Care Provider (PCP)											
Schoolcraft Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Lam Leslie Suihong Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Setty Sudarshan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Buyuk Erkan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Aziz Fayez F Dds	Practitioner - Non-Primary Care Provider (PCP)											
Rosenberg Staci	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rueda, Augustina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Deo Anthony	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Schaefer Mary Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Aviles Susana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Riccobono Brianna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Emily Barrett	Practitioner - Non-Primary Care Provider (PCP)											
Stark Allison	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kwon Patrick	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Toney Erena Theodora	Practitioner - Non-Primary Care Provider (PCP)											
Harding Katherine L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kugel Douglas Leonard	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Joy Christina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Minakan Riesa	Practitioner - Non-Primary Care Provider (PCP)											
Hasan Syeda Abbabi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Elizabeth Rogers	Practitioner - Non-Primary Care Provider (PCP)	✓										
Buss Jeanette T	Practitioner - Non-Primary Care Provider (PCP)	✓										
Choi John	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Cerberville Mark	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Kari Albery	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Staudt Haley Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rachel Sweigart-Voak	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Debello John A Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Zakow Peter K Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Jay E Selman Md	Practitioner - Non-Primary Care Provider (PCP)											
Fuks Joachim Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Doyle Michael Edward	Practitioner - Non-Primary Care Provider (PCP)											
Boucher-Miranda Altagracia	Practitioner - Non-Primary Care Provider (PCP)											
Perry-Bottinger Lynne V Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Domosi Dennis Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ortquist Brynne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Novotny Paul L Md	Practitioner - Non-Primary Care Provider (PCP)											
Balar Nilesh Naran Md	Practitioner - Non-Primary Care Provider (PCP)											
Dr Proveen Kumrah Podiatry Pc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gomberg Anna Md	Practitioner - Non-Primary Care Provider (PCP)											
Rivera Milagros Pa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Newshan Gayle T Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Westchester Neurological Cnsl	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Noger Diana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Ricafort Rosanna Jane Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fields Joel H Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Mcbride Janet	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Pekovic Dusan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ruben Robert J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ishkanian Gary Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Banks Erika Heidi Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hoang Bang	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Zimmerman Marc S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Keown Maureen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kizer Jorge R Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lynn Brian P	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Reimenschneider Justin	Practitioner - Non-Primary Care Provider (PCP)											
Family Foot Care New Rochelle	Practitioner - Non-Primary Care Provider (PCP)											
Edward Oduro-Kwakye	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Elena Gonzalez Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Roitman Rita	Practitioner - Non-Primary Care Provider (PCP)	✓										
Kamal Layla Georges	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sokker Rania Farid	Practitioner - Non-Primary Care Provider (PCP)	✓										
Jennifer Irizarry	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Merrill Elizabeth Gene	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Afzal Amna S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kashyap Yogita	Practitioner - Non-Primary Care Provider (PCP)											
Ampadu-Kyere Yaw	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Melissa A Cusumano Do	Practitioner - Non-Primary Care Provider (PCP)											
Masud Ahmed	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Blair Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓	✓	✓	✓	
Nazario Helen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Smith Kimberly A	Practitioner - Non-Primary Care Provider (PCP)	✓										
Rosenberg Jamie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bischof Elyse Lillian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Lori Rosenthal	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Viswanathan Preeti	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ross Jonathan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Vaughan Amanda	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kaye Ross	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Moncada Sandra	Practitioner - Non-Primary Care Provider (PCP)											
Bunch Cherrisse	Practitioner - Non-Primary Care Provider (PCP)											
Dave Kartikeya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Hecht Cheryl	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Weinstein Susan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Breborowicz Andrzej Krzysztof	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Skalsky Sharee	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ustun Berrin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shastri Aditi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Vanessa Vargas-Fajardo	Practitioner - Non-Primary Care Provider (PCP)	✓										
Otero Ailin Rn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Andrews Louis John Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Muscarella Peter	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Friedman Elliott T Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Nguyen Ngoc Minhthi Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shollar Benjamin	Practitioner - Non-Primary Care Provider (PCP)	✓										
Garcen Dawn Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Edelson Charles W Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Phillips John L Md	Practitioner - Non-Primary Care Provider (PCP)											
Moseley Elizabeth H Md	Practitioner - Non-Primary Care Provider (PCP)											
Piccorelli George O Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Mcdonnell Kevin M Md	Practitioner - Non-Primary Care Provider (PCP)											
Devi Sarala A Md	Practitioner - Non-Primary Care Provider (PCP)											
Makower Della Felice Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gadioma Roy V Md	Practitioner - Non-Primary Care Provider (PCP)											
Hartmannsgruber Maximilian Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Malhotra Yogangi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Silberman Mark S Md	Practitioner - Non-Primary Care Provider (PCP)											
O'Brien Vicki	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Smith-Booth Brenda Karen	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Hammerman Curtis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Vassallo Charles J Md	Practitioner - Non-Primary Care Provider (PCP)											
James Mcgaughan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Paljevic Esma	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Selekman Warren L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Marc Civitano	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Klein Alan Dds	Practitioner - Non-Primary Care Provider (PCP)											
Munoz Margarita	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Bagga Kamlesh K Csw	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jessena Chattar	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Vazquez Raphael Luis Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bassila Maha Khalil Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bunyan Angela M	Practitioner - Non-Primary Care Provider (PCP)											
Kraut Richard Alan Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nwokeji Kingsley	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Joseph Vilma A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Svorcan Zoran Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
O'Hara Marianne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Li Yan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Marianna Carpio	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Militana Thomas Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Holder Jonathan L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Darmiento Anthony R Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Weinman Aliza Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Santrella Roxana	Practitioner - Non-Primary Care Provider (PCP)	✓										
Jyothi Parapurath	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Nathan Lisa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Moizuddin Saba S	Practitioner - Non-Primary Care Provider (PCP)											
Klobocista Merieme	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sanchez Samuel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Zadrima Ana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Sharma Deep	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fanti Peter	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mahoney Margaret	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chau Mei Lun	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Zapata Jennifer Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ramirez Ronald J	Practitioner - Non-Primary Care Provider (PCP)											
Alvi Kausar	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Spiegel Jessica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pereira Elaine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sophy Okello	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mantrala Pranitha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Norton Jennifer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Corley Kenneth Ryan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Torres-Deas Lucille	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ramsundar Gail	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Ervin Brandy Sherray Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
David Erica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yonit Sterba Ruas	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Burton Rebecca Lyn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fayyaz-Moghaddam-Fomani Katayoun	Practitioner - Non-Primary Care Provider (PCP)											
Lopez Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Kalra Falguni Ghanshyam Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Prince Ronald M Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Heinlen Stephanie S Md	Practitioner - Non-Primary Care Provider (PCP)											
Turken Sheila Alice Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Sherif El-Masry	Practitioner - Non-Primary Care Provider (PCP)	✓										
Bolkhovets Dmitry Md	Practitioner - Non-Primary Care Provider (PCP)											
Miller Robert	Practitioner - Non-Primary Care Provider (PCP)											
Jones Christopher J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Dire J Leonard Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sawkar Venkatesh Tulsappa Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Branca Maria A Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Vengrin Jana Gale Np	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼		
Glockenberg Aaron Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Rociunas Ligija M Md	Practitioner - Non-Primary Care Provider (PCP)											
Pollack Joshua Chayim Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Soloman Ann	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼		
Fink Steven M Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Epemolu Olaniyi Hafiz Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Holland Beth	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼		
Brakman Patricia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Stevenson Teresa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼		
Bodner William R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Bogen Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Qayyum Abdul Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼		
Ferrara Melissa A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼				▼	▼	▼	▼	▼	
Guy Ali Eraj Md	Practitioner - Non-Primary Care Provider (PCP)											
Sotolongo Carlos Eduardo	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shaffer Scott H	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Esses David Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Salama Meir Md	Practitioner - Non-Primary Care Provider (PCP)											
Ronca Lorraine T Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Parras Mary Kean Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Herskovitz Steven Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Rosado Madeline Np	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Wiseman Samson Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Park,Jaclyn	Practitioner - Non-Primary Care Provider (PCP)	▼										
Friedman Adam	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Cunqueiro Alain	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Patel Puja	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Nath Sandy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Furka Natalie Catherine	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Niebuhr Jean-Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Katt Marguerite E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hansel Jami L	Practitioner - Non-Primary Care Provider (PCP)											
Rocca Juan Pablo Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Oberlander Adam M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Reddy Divyabalakrishna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Abraham,Trina	Practitioner - Non-Primary Care Provider (PCP)	✓										
Rodriguez Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nemeth Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Coron Roger	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mattern Christopher J	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Rice Rebekah D Rn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Carobene Macy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Marrese Christine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chodos,Becca	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Diana Ramos	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Coiro,Andrea	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Rachelle Veasley	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Sharma Arti	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Prussin Jennifer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Hauck Kevin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Farquharson Delia	Practitioner - Non-Primary Care Provider (PCP)	✓					✓			✓		
Falkowski Laura	Practitioner - Non-Primary Care Provider (PCP)											
Pettei Edward	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Clarke Debbie A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Meadows Dalphine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Heule Samantha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Songco Anne Llamoso	Practitioner - Non-Primary Care Provider (PCP)											
Sabiha Rahemanji	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Poste Jennifer C	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Onuora Stella	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Xavier Anitha Np	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Ishak Charbel	Practitioner - Non-Primary Care Provider (PCP)											
Gamss Rebecca	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Diwan Ruffaida	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fink Rebecca Naomi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Maureen Melendez	Practitioner - Non-Primary Care Provider (PCP)											
Smith Brian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Luna Jennie	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Kalyoussef Sabah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Keating Andrea	Practitioner - Non-Primary Care Provider (PCP)	✓										
Moran Snjezana Mrs.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Moragas Jennifer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Rao Prakash Jerripotula Md	Practitioner - Non-Primary Care Provider (PCP)											
Obremski Christine Ann Lanza	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓	✓	✓	✓	✓	
Gennarelli Louis A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Waters Olga Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Moradi Issac Eshagh Md	Practitioner - Non-Primary Care Provider (PCP)											
Masch Rachel J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓	✓	✓	✓	✓	
Gladstone Lenore Z Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Guimaraes Tania Csw	Practitioner - Non-Primary Care Provider (PCP)											
Cecilia M Branas	Practitioner - Non-Primary Care Provider (PCP)											
Jansson Samantha Mullis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kosse Angelika Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Black Felicia K	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Wolf Eric Jay Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Menard Alfred Joseph Jr	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Johnson Katherine	Practitioner - Non-Primary Care Provider (PCP)											
Arce Negron Nelida Iris	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fleischmann Nicole Md	Practitioner - Non-Primary Care Provider (PCP)											
Rafael Torres	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Koenig Regina M Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Jahanshahi Pourang Dds	Practitioner - Non-Primary Care Provider (PCP)											
Naccarato Marc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Bieri Phyllis L Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Albow Susan Marie Do	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Merkatz Irwin R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Skokowska-Lebelt Anna Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Stewart Ian Do	Practitioner - Non-Primary Care Provider (PCP)											
Singh Jaspreet	Practitioner - Non-Primary Care Provider (PCP)											
Katende Roscoe Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Jakubowicz Pamela Jasmine Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Sheindlin Jonathan A Md	Practitioner - Non-Primary Care Provider (PCP)											
Sam Lumanie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Chun Kwang J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Fernandez Byron A	Practitioner - Non-Primary Care Provider (PCP)											
Mazing Maria Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Leegant Ava Ricka Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Mchenry Janet	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Finkenbergen Jen	Practitioner - Non-Primary Care Provider (PCP)	▼										
Ayodele Kamila Green Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nancy Chung	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Reddy Lokesh Karur	Practitioner - Non-Primary Care Provider (PCP)											
Mathew Alphonsa J	Practitioner - Non-Primary Care Provider (PCP)											
Franklin Naomi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Bhatti Saeed I	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	
Brotea Cristia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Garba,Evelyn	Practitioner - Non-Primary Care Provider (PCP)	▼										
Rinke Michael Lawrence	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Craig Steinberg	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Schulz Jacob	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Marwil Zachary	Practitioner - Non-Primary Care Provider (PCP)											
Heatrice Ackeilia K	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Jones Peter Iii	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fradlis Bella	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bakshiyeva Diana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Janna Jo Danbe	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Neimark Matthew	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Powell Kristin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Eagle Steven	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Okpukpara Onyinye	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Pisarenko Vadim Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Zoffness Mandy	Practitioner - Non-Primary Care Provider (PCP)											
Nisnevitch-Savarese Zoufira	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chao Jerry	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lopez Anthony Lee	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Holland Robert D Md	Practitioner - Non-Primary Care Provider (PCP)											
Vicencio Carmencita Concepcion	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Martino Susan A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Hantman Ian	Practitioner - Non-Primary Care Provider (PCP)											
Marmara Veronica Dds	Practitioner - Non-Primary Care Provider (PCP)											
Dicioccio Linda Ann	Practitioner - Non-Primary Care Provider (PCP)											
Hurst,Claire	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Miller Caitlin	Practitioner - Non-Primary Care Provider (PCP)											
Izquierdo Ada	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kerner Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mcgregor Michael Peter	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Serra Theresa Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Helffrich Joanne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Mckee Deborah Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Wendel Shannon Ann Rn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Blackmore Michelle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lipat Portia	Practitioner - Non-Primary Care Provider (PCP)											
Chacko Shobin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Santarlaschi Emelie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Tulla Carlos A Md	Practitioner - Non-Primary Care Provider (PCP)											
Fox-Distefano Laura	Practitioner - Non-Primary Care Provider (PCP)											
Klokeid Brian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Williams Deanna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Markarian Marylinn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Haydock Timothy G Md	Practitioner - Non-Primary Care Provider (PCP)											
Sclafani Judith Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Emamian Seyed Alireza Md	Practitioner - Non-Primary Care Provider (PCP)											
Antonelle Robert William Md	Practitioner - Non-Primary Care Provider (PCP)											
Lancman Marcelo E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Klein Scott Michael	Practitioner - Non-Primary Care Provider (PCP)											
Benzakein Ralph Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Deboccardo Graciela O Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Robbins Rosemary A Phd	Practitioner - Non-Primary Care Provider (PCP)											
Pichler Barbara Mrs.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Small Ethan	Practitioner - Non-Primary Care Provider (PCP)											
Pamela Halpern	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lee Mi Hyun Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Davydova Yelena Miss	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gerber Dmitry Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Gannon Theresa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Klar Tobi B Md Pc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ferris Kathleen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Shah Farnaz	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Jospitre Micheline D Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Gasinu Koku Mawusi Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Voneeden Lorraine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Napolitano Antonio Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dudek Ronald D Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Vemulapalli Pratibha Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Naing Andrew Md	Practitioner - Non-Primary Care Provider (PCP)											
Berg Brad	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Manspeizer Sheldon Md	Practitioner - Non-Primary Care Provider (PCP)											
Fitz Bronwyn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓	✓	✓	✓	✓	
Finkelstein Jacob E Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Jones Donna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Massoumi Hatef Md	Practitioner - Non-Primary Care Provider (PCP)											
Kelly Andrew Franklin Phd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Allen Raymond J	Practitioner - Non-Primary Care Provider (PCP)	✓										
Boreland Ethlyn M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Grossberger Esti C Np	Practitioner - Non-Primary Care Provider (PCP)											
Metelitsin Marina Nikolaevna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Kutzy Theodore	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sandeep Ponnappan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Curry Joan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Adamczak Julita Rae	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Deluccia Deanna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
D'Alessandro Angela Marie	Practitioner - Non-Primary Care Provider (PCP)											
Meisel Barry Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Lyll Barbara	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Burk Peter G Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Boakye Kwadwo Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bass Galina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kivell Howard Neil Md	Practitioner - Non-Primary Care Provider (PCP)											
Donna N Field Cnm	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Neuman Fredric Jay Pc Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Gelfand Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Aydin Scott	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cy R Blanco Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Khot David Tabiban	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Alain Neptune	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Dowling Michael Francis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Elizabeth Gonsalves	Practitioner - Non-Primary Care Provider (PCP)	✓										
Guillen Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Singh Manjinder	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Abramowitz Matthew	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Biggio Stacey	Practitioner - Non-Primary Care Provider (PCP)	✓										
Orlovskaya,Nina	Practitioner - Non-Primary Care Provider (PCP)	✓										
Nevadunsky Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shimonov Israel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Matuza Albert Robert Dds	Practitioner - Non-Primary Care Provider (PCP)											
Ruocco Martin James	Practitioner - Non-Primary Care Provider (PCP)											
Samantara Sandhyarani	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Shah Neomi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dimarco Emma	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Yang Yuanquan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schochet-Humm Heidi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Abbott Ethan Ernest	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Rajan Mekha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
George Bindu Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Suseelan Hary	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Manners Kereme	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Castro Jack	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Lee Frances Jiyoung	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sattin Kevin Thomas	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Joseph Jenny	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Martinez, Geovany	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Carino Aurora L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Rathi Seema Md	Practitioner - Non-Primary Care Provider (PCP)											
Mack John Edward Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Kim Byung Y Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Perkins Susan Mary	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Herold Betsy C	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wurm Emanuel I Do	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Bender Evan David Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dasgupta Ranjan Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Brown Lamont Darwan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Zweig Kenneth E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Sanz Enrique Jose Md	Practitioner - Non-Primary Care Provider (PCP)											
Shorser James David Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Woolf George Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Echevarria Martha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Madan Rebecca Edith Pellett Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chang Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Barker Clifford Dennis Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Tier Beatrice Louise	Practitioner - Non-Primary Care Provider (PCP)											
Miller Deborah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Swartz Marc Eric	Practitioner - Non-Primary Care Provider (PCP)											
Steinschneider Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Berg Erica D	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓		✓	✓	✓	
Lota Conrado Santos Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Gerardi Paul Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cushner Michael A Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Katz Dina R Md	Practitioner - Non-Primary Care Provider (PCP)											
Mccullough Gene P	Practitioner - Non-Primary Care Provider (PCP)											
Morris Donald A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sinha Sumita	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hebert Tiffany	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Stiell Terah Joy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Downey-Goldwasser Barbara	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Liepke,Roberta	Practitioner - Non-Primary Care Provider (PCP)	✓										
Sobel Barbara	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wasserman Abby	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Fisher Alan	Practitioner - Non-Primary Care Provider (PCP)	✓										
Smith Richard V Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Somersel Gavin N Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Wysoki Randee Sue Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Forman Robert Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Frank Susan Judith Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jayagopal Salem Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Takematsu Mai	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pinto Priya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bennett Philip	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓			✓	✓	
Humphrey Sherry Louise Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Jampol Alison	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Nikou Jennifer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Michels-Pettinelli Allison	Practitioner - Non-Primary Care Provider (PCP)											
Sun Katherine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sellars Christophe	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rufino Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Graw-Panzer Katharina Dorothea Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Messina Anthony John	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Schultz Heather S	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Myaing Yin Yin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Natalie Brenner	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mitchell Milicent A	Practitioner - Non-Primary Care Provider (PCP)											
Diku Alice	Practitioner - Non-Primary Care Provider (PCP)											
Avdija Valbona	Practitioner - Non-Primary Care Provider (PCP)											
Richard Montero	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Giftos Jonathan Matthew	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yang Fan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lowes Michelle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Blacksin, Zoe L Md	Practitioner - Non-Primary Care Provider (PCP)											
Yusupov Emanuel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Spund Brian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Julia Nevin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yeung,Kamyu	Practitioner - Non-Primary Care Provider (PCP)	✓										
Vattappally Leena Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Guevara Ernesto Jose	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Tran Kami Kiet	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Briklin Olga	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Briggie Alexis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Garg Purnima Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pacenza Gladys	Practitioner - Non-Primary Care Provider (PCP)											
Shah Nishant Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dragoman Monica V Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hotchandani Meenu Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓					
Levy David	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Torres Rafael Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Scher Mark A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Laban Olgica Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ostrer Harry Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Oropall Robert Michael Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Silverman Rubin S Md	Practitioner - Non-Primary Care Provider (PCP)											
Dupont Paul G Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosen Andrew Md	Practitioner - Non-Primary Care Provider (PCP)											
Zalta Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lerman Jay S Md	Practitioner - Non-Primary Care Provider (PCP)											
Racanelli Joseph Louis Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Jacoby Thomas Gerhard Dds	Practitioner - Non-Primary Care Provider (PCP)	✓										
Gaska Renee Barbara Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Kim Hannah Kyung Me Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Griffin Kay F	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Schuster Victor L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Straker Tracey	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Chabon Brenda Phd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Leno Anthony Samuel	Practitioner - Non-Primary Care Provider (PCP)											
Baum Thomas P	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Biglane Rayma	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Suojanen Julianne Kimberly Joy Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Bareis-Sotelo Michelle Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wright Rodney L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Frost Andrei Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Friedman Shari Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gross Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Lai Katherine M Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Papadopoulos Chrisoula	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Jim Bun Md	Practitioner - Non-Primary Care Provider (PCP)											
Woo Danny	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Puius Yoram	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Miranda David	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Tara Krishnasastri	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cavallo Erica	Practitioner - Non-Primary Care Provider (PCP)											
Bhatt Muneer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Salopek, Michelle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Nahar Aman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Caggiano Thomas	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ruth Alejandro	Practitioner - Non-Primary Care Provider (PCP)											
Edith A Frank	Practitioner - Non-Primary Care Provider (PCP)											
Cunningham Leslie Kim	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Perri, Jean	Practitioner - Non-Primary Care Provider (PCP)	✓										
Villalon-Kartheiser, Cristina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Leslie Kotzker	Practitioner - Non-Primary Care Provider (PCP)											
Mathew Jincy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cole Adam	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Patel Ronak Amrut	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Eisenberg Amy Np	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Ramesh Manish	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tao Xiao	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Leung Sharon Szeyan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Agrawal Manasi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Francois Veronica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Espiritu-loan,Elinore	Practitioner - Non-Primary Care Provider (PCP)	✓										
Horvath David	Practitioner - Non-Primary Care Provider (PCP)											
Torres Guillermo	Practitioner - Non-Primary Care Provider (PCP)											
Mendez Idalia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Pal Somosri	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Valerie Tarsia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Perrone Lorraine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Osmun Sarah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rankie Eileen T	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Tuckman Monte Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kanner Barry Jacob Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Shen Katherine Joy Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Mastrantonio John Joseph	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Caesar Mimieux Vanetta	Practitioner - Non-Primary Care Provider (PCP)											
Berlin Richard M	Practitioner - Non-Primary Care Provider (PCP)											
Mendelsohn Linda Joy Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Wilson Errol Alexander	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Chen Frank	Practitioner - Non-Primary Care Provider (PCP)											
Bello Folashade Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mendlowitz Sara Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Einzig Eleanor	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Marsh Deborah J Slp	Practitioner - Non-Primary Care Provider (PCP)	✓										
Miller Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓			✓	✓	
Schwartz Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Klugman Susan Debra Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Millman Howard	Practitioner - Non-Primary Care Provider (PCP)	✓										
Madeline Orellana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Adler Melvin L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Walsh Christine Ann Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Alapatt Leena	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wong Ping Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Coco Maria Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Baker Jason S Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yousef Essam E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mcerleane Ann I	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Iamele Claire M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bromberg Beth	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Bennett Cheryl-Lisa Ruth Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Michael H Andreae	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tateosian Marianne E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kalhan Tamara Gomez	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Harmon Bryan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Collado Damaris A Pa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lau Adam	Practitioner - Non-Primary Care Provider (PCP)											
Lleva Paul	Practitioner - Non-Primary Care Provider (PCP)											
Mindich Rachel M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Susan Corbett	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Fried Emily	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sturdivant Angela Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Blum Yossef	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Malkani Brijesh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Fortune Regine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Lo Thomas Eeda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Vent David Michael	Practitioner - Non-Primary Care Provider (PCP)											
Gawargious Hana Romany	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Nagorny Andrei	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Wartak Siddharth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kannaditharayil Deepa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Huh Ahrin	Practitioner - Non-Primary Care Provider (PCP)											
Kumar Anand	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bobroff Miriam	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Altschul David	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Miller Ann L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mcgraw Corey A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mariuma Eric Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Twomey Stephanie F	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Elias Mallon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Berger Jeremy Mr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bishop Katherine Cornwell Cnm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Berman Scott K Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Falls Janice Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Raichoudhury Ritesh Md	Practitioner - Non-Primary Care Provider (PCP)											
Schreiber Michael E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Gettler James F Md	Practitioner - Non-Primary Care Provider (PCP)											
Choice Curtis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Facchin John A Od	Practitioner - Non-Primary Care Provider (PCP)	✓										
Meixler Steven M Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Shirley Van Horn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Singla Prem	Practitioner - Non-Primary Care Provider (PCP)											
Jong Irene	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Pisklakov Sergey Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Abdo Farid Fawzi Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Vikram P Md	Practitioner - Non-Primary Care Provider (PCP)											
Maduekwe Nnamdi E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Odowd Mary A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cadoff Evan M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lief Philip D Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Bonet-Pagan Yara	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kaufman David Md	Practitioner - Non-Primary Care Provider (PCP)											
Sutton Nicole J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chess Jeremy Md	Practitioner - Non-Primary Care Provider (PCP)											
Standefer James	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Wachs Jane Zimetbaum Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Cristofaro Robert Pc Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Lachman Mary	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Helft Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Parrino G Richard	Practitioner - Non-Primary Care Provider (PCP)											
Heiman Peter L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dowling Dianne L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Carolyn Andrews	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Willock Sharlene	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Tsay David	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Singh Supreet	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Monk Edward Charles	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Tobe Russell Hardin	Practitioner - Non-Primary Care Provider (PCP)											
Rebecca Rayanne Dinowitz	Practitioner - Non-Primary Care Provider (PCP)											
Jean Yves Antony	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Prystupa Piotr	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Bialek Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓		✓	✓	✓	
Kim Kyung Ha Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hou David Chenhaun	Practitioner - Non-Primary Care Provider (PCP)											
Highle Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Fare Yagninim	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Liff Jeremy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Megan Machado	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Arnison Leslie	Practitioner - Non-Primary Care Provider (PCP)											
Panayiotopoulos Aristotle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Smith Tameka M	Practitioner - Non-Primary Care Provider (PCP)	✓										



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Chauhan Punam	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Salerno Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Schwechter Evan Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Spatz Dawn M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ellis Mark Kenneth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Kotay Anupama	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Christopher Le	Practitioner - Non-Primary Care Provider (PCP)											
Lancaster Karen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Berman,Karen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Martin Eric L Md	Practitioner - Non-Primary Care Provider (PCP)											
Magno Rebecca	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Atlas Gregg Keith Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Woodhouse Richard Phd	Practitioner - Non-Primary Care Provider (PCP)											
Miriam John Md	Practitioner - Non-Primary Care Provider (PCP)											
Bhamre Shrikant Suresh Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Wharton Ronald H Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Prevor-Weis Meredith Brooke Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gharekhan Mandira Das Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Abbi Rakesh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rowe Timothy Owen	Practitioner - Non-Primary Care Provider (PCP)											
Schuettenberg Susan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lucienne Georges	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lucien Gina Np	Practitioner - Non-Primary Care Provider (PCP)											
Dicosmo Bruno F Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Levinson William M Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Bauman Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cahill,Doreen	Practitioner - Non-Primary Care Provider (PCP)	✓										
Sharma Vandana X	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Smith Zulah Parfaite	Practitioner - Non-Primary Care Provider (PCP)	✓										
Weinstein Carol Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shulman Lisa H Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kennedy Gary J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Santos Roderick Mallorca Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Reinus John F Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Hirsh David M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Margolias Brett Hylton	Practitioner - Non-Primary Care Provider (PCP)											
Ellen Shatzkin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chowdhury Jayanta Roy Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Collins Kari	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Speicher Julia E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓					
Boniuk Jonathan Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Baker Margaret Np	Practitioner - Non-Primary Care Provider (PCP)	✓										
Nasir Syed Usman Asdul Md	Practitioner - Non-Primary Care Provider (PCP)											
Janis Marc C Md	Practitioner - Non-Primary Care Provider (PCP)											
Fang Yanan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Williams Martha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Simelton Bernard H	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bloom Rachel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gershengorn Hayley Beth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pope Jacqueline	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Yeboah Patricia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Scelia Lauren	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Kranz Laurie B	Practitioner - Non-Primary Care Provider (PCP)											
Carco Melissa Rae	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Cheuck Lanna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jain Supriya	Practitioner - Non-Primary Care Provider (PCP)	✓										
Vanel Ramona	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mccoy Katrina Lee	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cording,Jessica	Practitioner - Non-Primary Care Provider (PCP)	✓										
Abramczyk Maurice	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Mesrie Jennifer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Buresch Arin Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kimmelblatt Justin E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Holland Diane	Practitioner - Non-Primary Care Provider (PCP)											
Mascetti Elaina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hossain Mohammad Imtiaz	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Stoever Stephen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Henry Kathryn Anna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Crisan Diana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Malow, Micheline	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Lauren Drepanis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Heise Stefan	Practitioner - Non-Primary Care Provider (PCP)											
Stern Stuart M Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Caldemeyer Kar	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Jason Brian Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Millerman Konstantin Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Daily Johanna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Aharon Raphael Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Leeds Melvin Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chellappa Paul Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Eilen Bonnie Dale	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Lindsay Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Rie Jonathan Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Xu Jing Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schaffer Roberta	Practitioner - Non-Primary Care Provider (PCP)											
Ceesay Lamin S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fogg Jo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
North Amanda Carlson	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gruber Peter J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schneider Matthew R Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jodi Eisen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Herbert Keith	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Haut Sheryl Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Pan Debra H Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rivera Ruby E F Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Somarin Olanrewaju Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Romano Jacques Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wainapel Stanley F Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Aftab Naeem Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Kaplan Alexander V Md	Practitioner - Non-Primary Care Provider (PCP)											
Pillitteri Mark C Do	Practitioner - Non-Primary Care Provider (PCP)											
Isaacson Ernest Louis Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shirke Aneil Madhukar	Practitioner - Non-Primary Care Provider (PCP)											
Khan Samar Do	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Gangar Mona	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hall Adam R	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jen-Ting Chen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Basu Suparna	Practitioner - Non-Primary Care Provider (PCP)											
Geha Rula	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Karpisz Janet M	Practitioner - Non-Primary Care Provider (PCP)											
Yang Charles	Practitioner - Non-Primary Care Provider (PCP)											
Lisenenkov Dmitry Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pileggi,Carla	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Oommen Annie A	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Diana Grinberg	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Miller Margaret Mcdonald	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Ruth Puckhaber	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Bhargava Amit	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Uszynski Boguslawa	Practitioner - Non-Primary Care Provider (PCP)											
Ramos Harry	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Luke R Sponholz	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jonathan Garcia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Roman Markh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gervits Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Fay Marina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dym Robert	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
St Felix Wendy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Texidor-Bonilla Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Isaacs Yisroel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Rodriguez Idelka	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Emmanuel Shaina Miss	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jones Kiliko	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Mckeown Katherine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Hotchkiss Laura	Practitioner - Non-Primary Care Provider (PCP)											
Papadopoulos Dimitria	Practitioner - Non-Primary Care Provider (PCP)											
Walker Erin	Practitioner - Non-Primary Care Provider (PCP)											
Hsu Daphne T Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ferraro Eugene Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Charny Caleb K Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Matiash Mark Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hyman Barry S Md	Practitioner - Non-Primary Care Provider (PCP)											
Raff Joshua	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Lagamma Edmund Francis Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Zitzmann Eric K Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Yermak Yelena M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Durkin Peter D	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Slamovits Thomas Lazare Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nelson Liane E Phd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Warner Alan S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cheng Haiying	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Smuckler Daniel J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cardillo Edward Paul Phd	Practitioner - Non-Primary Care Provider (PCP)											
Kushnir Seymour Larry Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Abrahams Hal Andrew Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Markowitz Morri E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Omara Kathleen L	Practitioner - Non-Primary Care Provider (PCP)											
Billett Henny Heisler Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Chin Shue Veronica E Od	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Guberman Ronald Mark Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Saltiel Armando	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kanevsky Julie Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Jacobs Michelle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Karanfilian Richard G Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Laurie Behar	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nissinoff Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Young Phyllis A Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Deborah Doerre	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Rasmussen Christine Anne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Park Connie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Wang Yanhua	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pielago Rizza Mae	Practitioner - Non-Primary Care Provider (PCP)											
Nicole Greco	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cocina Amy Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Yamashita Akino I	Practitioner - Non-Primary Care Provider (PCP)											
Horowitz David	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Carullo Veronica Patricia Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Alvarez Patricia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Pellicci Vanessa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Vilanova, Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Lee Chang Alfredo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Patel Sejal	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Jun Joonsuk	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dingee Marjorie Lynne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Rand Stephanie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mamot Baker Margaret	Practitioner - Non-Primary Care Provider (PCP)											
Umylny Pauline L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Mansour Mayce	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rosner Zachary Conway	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hassan Azhar J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gorman Stephanie Jo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pharlin Noel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Popescu Benjamin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dimarino Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Burke Jessica Narr Phd	Practitioner - Non-Primary Care Provider (PCP)											
Trauzzi Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mccollom Alan B Phd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Thomas Cheryl A Phd	Practitioner - Non-Primary Care Provider (PCP)											
Parkey Joe	Practitioner - Non-Primary Care Provider (PCP)											
Nnaemeka Peter Efor Md	Practitioner - Non-Primary Care Provider (PCP)											
Legatt Elizabeth M Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Varma Raja G Md	Practitioner - Non-Primary Care Provider (PCP)											
Nancy Johnstone Bradshaw	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Delsavio Gina Carmela Md	Practitioner - Non-Primary Care Provider (PCP)											
Corsaro Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Keltz Theodore N Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kaminer Ruth B Md	Practitioner - Non-Primary Care Provider (PCP)											
Rozental Tatyana Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Roth Karen	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Nunez Araceli	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Roger Ignatius Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Myer Jane	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓			✓	✓	
Rego Simon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Masur David M Phd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kaskel Frederick J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dittmar Peter	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Goffman Dena Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Jose Lopez	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Duvivier Roger Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Katkovskaya Irina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Vitti Michael Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Robert Sammartano	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Goldstein Barry I Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hutcheon Robert Gordon Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Goldstein Andrew L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chiaromonte Lawrence T	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ross Eugene R Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Willgren Krister	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Gindi Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Balagula Yevgeniy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Krishnarasa Balakumar	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Johns Tanya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hung Christine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sadoughi Ali	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rapoport Yul	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Henry Andrea	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gruson Konrad	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Burns Judah Gershon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Markowicz Daniel S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Ahmed Imran M Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yee Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mccarthy Colleen	Practitioner - Non-Primary Care Provider (PCP)											
Denis Reginald Jacques Md	Practitioner - Non-Primary Care Provider (PCP)											
Setlik Daria Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Morgan Scott	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Seham Jenny Phd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Adam Antoine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Clarenbach Jacob Johannes	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Aarons-Cooke Shawna	Practitioner - Non-Primary Care Provider (PCP)	✓					✓			✓		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Gradilone Peter	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Jacobs Louis William Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Balcacer Dulce	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Reischer Rebecca	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cuevas Juana Lucia Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Crystal Frazier	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shepard Timothy Folsom	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Aryee Augustus	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Konda Kalpana	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Trivedi Heather Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Kimball Rita	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Lau Tsang	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sabrina Petrillo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Doshi Tina Vinay	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tushaj Mara R	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tara Jose	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Magee Shane Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chung Peter Seon	Practitioner - Non-Primary Care Provider (PCP)											
Parisi David	Practitioner - Non-Primary Care Provider (PCP)											
Beer Gila Y	Practitioner - Non-Primary Care Provider (PCP)											
Agunloye Christianah Aina Rn	Practitioner - Non-Primary Care Provider (PCP)											
Judge Nancy Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Retik Hector Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Starr Don M Md	Practitioner - Non-Primary Care Provider (PCP)											
Nazziola Eric Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Samenfild-Specht James	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Angela E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dejhalla Mana Md	Practitioner - Non-Primary Care Provider (PCP)											
Davae Ketan C Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldschmitt David A Md	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Cowgill Molly Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Payne Melinda Lee Md	Practitioner - Non-Primary Care Provider (PCP)											
Rothbart Gary E Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Spears Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											
Phillips Gary Marc Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Latuga Mariam Susan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gitlevich Tatyana R Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Weigle Mark Raymond Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Zbar Anne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓		✓	✓	✓	
Maw Kyee Tint Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Rhim Changsoo	Practitioner - Non-Primary Care Provider (PCP)											
Bove Liza	Practitioner - Non-Primary Care Provider (PCP)											
Malvarosa Mario Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Chepuru Yadagiri Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fahnrich Brian Curtis Md	Practitioner - Non-Primary Care Provider (PCP)											
Brockner-Brower Nora	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Golden Seth Irving	Practitioner - Non-Primary Care Provider (PCP)	✓										
Caneva Elishka	Practitioner - Non-Primary Care Provider (PCP)	✓										
Donat Rhonda E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Zweig Joseph B Phd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓		✓	✓	✓	
Celestine Erica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Eisen Lewis Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kim Sun Jin Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Leyvi Galina Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hanley Ann Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wolkoff Allan W Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Foreman Hyacinthe Monica T Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chechik Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weinberg Gerard Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lasala Patrick A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ryan Turner Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Shih Anthony Thomas Shih-Tsong	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Simon Lawrence F Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Napchan Uri	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Walter-Goodman Sandra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Medina Carlos A Md	Practitioner - Non-Primary Care Provider (PCP)											
Gutheit Karen	Practitioner - Non-Primary Care Provider (PCP)	✓										
Weisbard James Joseph	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Markovich Boris Md	Practitioner - Non-Primary Care Provider (PCP)											
Levy Adam Scott Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dyer John Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lee Alice Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Haramati Nogah Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Loiacono Anthony F Pc Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Heather L Juby	Practitioner - Non-Primary Care Provider (PCP)											
Israel David Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Miller Ann M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Thangavelu Devi	Practitioner - Non-Primary Care Provider (PCP)											
Simon,Teresa	Practitioner - Non-Primary Care Provider (PCP)	✓										
Weintraub, Debra Pnp	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Thukha Henry S	Practitioner - Non-Primary Care Provider (PCP)	✓										
Pullockaran Janet	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Battini Ramakrishn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gerald Ladero	Practitioner - Non-Primary Care Provider (PCP)	✓										
Hobeika Peter	Practitioner - Non-Primary Care Provider (PCP)											
Rufino Marilina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Thongcharoen Marut	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Yung Billy	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Daniel David R	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gennarelli Louis B Md Pc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Figueiredo Lisa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bacon Dolores J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Casillas Maritza	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Mahgerrefteh Joseph	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Niec Daniela Md	Practitioner - Non-Primary Care Provider (PCP)											
Katz Laura Do	Practitioner - Non-Primary Care Provider (PCP)	✓										
Rexdale Starr R Md	Practitioner - Non-Primary Care Provider (PCP)	✓					✓			✓		
Shah Payal K	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dubensky Laurence Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Hall Tolighta	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓	✓	✓	✓	✓	
Purice Daniela Elena	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Powell Kimone	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ares,Erfel	Practitioner - Non-Primary Care Provider (PCP)	✓										
Morrissey, Mary	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Mccauley Brian Edward	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Donna M Collins	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Lieberman David	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dennis Liu	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Verges Caroline Dr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Luongo Tory	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Henry Tiphonie Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Gumaste Vivek Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
O'Brien Jessica Diane Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dougherty Danielle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Balakumar Mala	Practitioner - Non-Primary Care Provider (PCP)											
Van Roekens Craig N Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Purro, Stacey	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Hill Scot Blackstone Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Portelli John	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Stein Randy Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Ofori-Amanfo George Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Elaine William Paulin	Practitioner - Non-Primary Care Provider (PCP)											
Francella Andrew Paul Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Macbeth Laura Christine Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Cho Michael H Md	Practitioner - Non-Primary Care Provider (PCP)											
Bashir Muhammad Omer Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Wallace Diana Renee	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Rachel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Schorr-Lesnicks Beth Md	Practitioner - Non-Primary Care Provider (PCP)											
Bennek Richard A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Ubaid Shaik M Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Ilario Marius John-Marc	Practitioner - Non-Primary Care Provider (PCP)											
Dilorenzo James C Md	Practitioner - Non-Primary Care Provider (PCP)											
Dittrich Freya J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Donn Richard Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gordon Jonathan Craig Md	Practitioner - Non-Primary Care Provider (PCP)											
Ramchandani Neesha Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gundy Edward V Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Carolan Stephen Francis Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Montecalvo Raymond Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Clifford Justin Md	Practitioner - Non-Primary Care Provider (PCP)											
Aaron Nelson H Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Christopher Mark	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Camargo Mareilla Cnm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓	✓	✓	✓	✓	
Newman Natalie Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Plaue Eric Walter	Practitioner - Non-Primary Care Provider (PCP)	✓										
Schofield Barbara S Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Dickson Darlene	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Holstein Stanley B Pc Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Doraiswamy Kalpana	Practitioner - Non-Primary Care Provider (PCP)											
Vanvlack Laura	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Barry Steven Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Rothman Seymour J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weiss Andrea Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Dalland Linda Jean	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Deforest Pamela Michelle Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Vick Angela Kaye Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Martyniak James	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Campanella Jerry A Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Chervenak Judi Lee Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schreiber Klaus	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kuokkanen Satu Maarit Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Brook Allan L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gopal Sireen Murari Md	Practitioner - Non-Primary Care Provider (PCP)											
Antar Koshnaf Alan Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Karounos Maria Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Stewart Camille Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Murthy Sandhya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Krishnan Raj	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Moran-Atkin Erin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rose Sylvestre	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ahmed Kamera Omer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Whalen Kathryn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Garg Karan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Guilfoyle Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Dekhlyar Yuliya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nordstrom Salina	Practitioner - Non-Primary Care Provider (PCP)											
Sadie Johnson	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rotblat Eliezer S	Practitioner - Non-Primary Care Provider (PCP)	✓										
Knowles Katrina Anne Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Haleem Kamran	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Denise Murphy	Practitioner - Non-Primary Care Provider (PCP)											
Quinonez Claudia Lizeth	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Sanchez John Paul	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Scott Eirwen Murray	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Toscano Fiore Vincent	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ihezie Esther Chinonyerem	Practitioner - Non-Primary Care Provider (PCP)											
Pimentel Veronica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gaytri Patel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Umali Ismael Lualhati	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Schwartz Michelle Miss	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Danback Kristine F Phd	Practitioner - Non-Primary Care Provider (PCP)											
Patel Nihal	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Suskin Barrie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Frimer Marina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Maher Shannon Suzanne	Practitioner - Non-Primary Care Provider (PCP)											
Idicula Susamma T	Practitioner - Non-Primary Care Provider (PCP)	✓										
Trimis,Karen	Practitioner - Non-Primary Care Provider (PCP)	✓										
Meng Fangyin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yu Man	Practitioner - Non-Primary Care Provider (PCP)	✓										
Kapinos Steven Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Basini Diana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Elzholz Bryan Matthew Md	Practitioner - Non-Primary Care Provider (PCP)											
Liburd Jennifer D Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Al-Barghouthy Nabila	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Naik Sanjay	Practitioner - Non-Primary Care Provider (PCP)											
Sweet Richard D Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Yao Tse Hwa	Practitioner - Non-Primary Care Provider (PCP)											
Silverman Marc M Od	Practitioner - Non-Primary Care Provider (PCP)											
Bright Smiles Dental Pllc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Monroe Julie	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Jouandet Marc Lucien Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Fishman Charles L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Terraciano Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Toulas Clare	Practitioner - Non-Primary Care Provider (PCP)	✓										
Channa Prabjot Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Lee Foon,Glenda	Practitioner - Non-Primary Care Provider (PCP)	✓										
Mcmanus,Geraldine	Practitioner - Non-Primary Care Provider (PCP)	✓										
Miller Ernest	Practitioner - Non-Primary Care Provider (PCP)											
Desravines Cynthia Pa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Davis Odette Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Krug Laura M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Sharma Mickey Pradeep Md	Practitioner - Non-Primary Care Provider (PCP)											
Greenberg Loren Shari Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Goldman David L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ehrlich James Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Chiniwala Mona Nayankumar Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Henri Gerno Pierre	Practitioner - Non-Primary Care Provider (PCP)											
Sokoloff Stefanie A Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Meltzer Eileen Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Welles Timothy	Practitioner - Non-Primary Care Provider (PCP)	✓										
Moses Melanie Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Owen Grace Angella Lcsw	Practitioner - Non-Primary Care Provider (PCP)	✓										
Mann Ranon E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Merritts-Carr Tanya	Practitioner - Non-Primary Care Provider (PCP)											
Palmer Shani K	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Koleilat Issam	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fridman Dmitry	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Meyerzon Savely Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Flynn Noreen C	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kubert Jason E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Goldberg Deborah Baron Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Maleska Kerry	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Belligund Pooja Mohan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Joseph Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Romanelli Matthew	Practitioner - Non-Primary Care Provider (PCP)											
Kesh Sandra Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ward Elizabeth Roberta	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Jeremy Jones	Practitioner - Non-Primary Care Provider (PCP)	✓					✓			✓		
Steinhardt Nat	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dhar Nidhi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mariya Kobi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Acolitse Kossi Amegavi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dunbar Julia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wright,Derek R	Practitioner - Non-Primary Care Provider (PCP)	✓										
Miliano Barbara	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yosef Franklin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Quinones Zinacay	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Closi Evdocia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Kaplan Mitchel A Md	Practitioner - Non-Primary Care Provider (PCP)											
Ruiz Milagros	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
George M Prackup	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Cotto Sylvia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓			✓	✓	
Michaeli Laura Khan Md	Practitioner - Non-Primary Care Provider (PCP)											
Forson Afua Yeboaa Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Zener Emy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Fletcher Douglas Robert Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Kantaros Louis William Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
George Sandy Stanley Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Boczko Judd Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Benyaminov Gennadiy Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Peritz Robin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Hershan David B Md	Practitioner - Non-Primary Care Provider (PCP)											
Gulati Sandeep	Practitioner - Non-Primary Care Provider (PCP)											
Weitzner Ari Leonard Md Pc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Forde,Sinead	Practitioner - Non-Primary Care Provider (PCP)	✓										
Nikkah Abdol Hamid Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Akbar Nadeem	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Pineda Lisette	Practitioner - Non-Primary Care Provider (PCP)	✓					✓			✓		
Kamthan Mridula	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Midgley Jeffrey D	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Zevon Doris Yvette	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Marcus Paula Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kostko Oksana Md	Practitioner - Non-Primary Care Provider (PCP)											
Schreuder Patricia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sims Paula Md	Practitioner - Non-Primary Care Provider (PCP)											
Suecoff Stacey A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Moline Clelia Elisabeth Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sellinger Shelley Joy Md	Practitioner - Non-Primary Care Provider (PCP)											
Haft David A Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Rivera Maribel A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Bloom Adam Harry Md	Practitioner - Non-Primary Care Provider (PCP)											
Zhuravleva Karina Leonidovna	Practitioner - Non-Primary Care Provider (PCP)											
Pedro Pablo Maria Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Theodore E Patsis Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Piperato, Amy	Practitioner - Non-Primary Care Provider (PCP)											
Kirk Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pieroni Sabrina	Practitioner - Non-Primary Care Provider (PCP)											
Tod Mathew Haller	Practitioner - Non-Primary Care Provider (PCP)											
Phillips Asani Ivor Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Ford Elizabeth Anne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Manavalan Anjali Devassy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Vanessa A Valentino	Practitioner - Non-Primary Care Provider (PCP)											
Barlow Allyse Danielle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Fiona Chin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Uduwana Shanika Ranmali	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Zampolin Richard	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mckean Shannon B	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Chin Matthew	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Singh Jaswinderj	Practitioner - Non-Primary Care Provider (PCP)											
Hidalgo Idaly	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Murphy Karen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓			✓	✓	
De Leon Miriam	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Reed Joanne	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Hong Simon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Amendano Lucia Soledad	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Brody Geraldmd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cushin Susan K Md	Practitioner - Non-Primary Care Provider (PCP)											
Damacharla Ramesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Sconzo Denis Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Muhlin Judith	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Hershman Jack I Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Devine Patricia A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tindel-Kahn Lori	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Vanson David	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Condro Nancy Ann	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Malik Aqsa Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Doh Steven Shinhae Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Paul Marc Md	Practitioner - Non-Primary Care Provider (PCP)											
Perera Thomas B Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Guarracini Mar	Practitioner - Non-Primary Care Provider (PCP)											
Hailu Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gabelman Gary Steven Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Dennis Jay Chia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cohen Joel Stuart	Practitioner - Non-Primary Care Provider (PCP)											
Medy,Idomenee	Practitioner - Non-Primary Care Provider (PCP)	✓										
Ravikumar Sundaram	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓			
Tutnauer Steven I Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Alterman John S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Rakhlin Aleksandr Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Izzo Albert John Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Apuzzo Thomas Robert Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Garcia Isabel Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Haigentz Missak Jr Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Aubourg Ariane Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Elsinger Elisabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Neugarten Joel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gross Jay Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chen Yuxi Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Madoff Stacey Alison Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Katz Barrett J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sayegh Nayel J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Achkar Jacqueline Michele Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ajbani Keyur Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Lexington Center For Recovery	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Cassone Rocco Mr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Balchan Brooke	Practitioner - Non-Primary Care Provider (PCP)											
Swingle Debra	Practitioner - Non-Primary Care Provider (PCP)											
Tiu Aurora Tompar Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Blauner Steven Richard Lcsw	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Baxley Brian Mr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kenny Geraldine Mary	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Keliddari Farhad	Practitioner - Non-Primary Care Provider (PCP)											
Nerenberg Rebecca Heidi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gordon Samantha Danna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Le Tiffany	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Schortz Jed	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Levine,Lori	Practitioner - Non-Primary Care Provider (PCP)	✓										
Mullane William Andrew	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Ruckel, Joanne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Pullaro Anna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Joolukuntla Niharika	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Amico Jennifer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Jones Kirstin Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Berko Netanel Stern	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Palomares Apollo Dr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Berzon Baruch Mishael	Practitioner - Non-Primary Care Provider (PCP)											
Vu-Nguyen Mary Suzanne	Practitioner - Non-Primary Care Provider (PCP)											
Jean-Louis Christine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Thomas Vivek	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Bernstein, Amy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Colon, Krystle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Sosana Fares	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Skowronski Julie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Brunette Erin	Practitioner - Non-Primary Care Provider (PCP)											
Olsewski John M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Boczko Stanley H Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Abadir Adel Ramsey Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Laddis Dimitri Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rodriguez Luis Jr	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Baruch Jeffrey David	Practitioner - Non-Primary Care Provider (PCP)											
Shuster Edward G Md	Practitioner - Non-Primary Care Provider (PCP)											
Josephson Lynn Gerleman Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Weber Philip A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Segal Donald Philip Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Throggs Neck Neurological D&T	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kolbovsky Iosif Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Montgomery Leslie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tinger Alfred Md	Practitioner - Non-Primary Care Provider (PCP)											
Sands Brenda M	Practitioner - Non-Primary Care Provider (PCP)											
Mantica Robert P Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Cantor Lillah Md	Practitioner - Non-Primary Care Provider (PCP)	✓										



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Wiltz Mauricio J Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bisen Viwek	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Abadir-Hallock Michelle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fornari Eric	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shrivastava Anurag	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Berger Joshua S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mendelson Harold L Md	Practitioner - Non-Primary Care Provider (PCP)											
Strassman Lawrence Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Marshel,Judy	Practitioner - Non-Primary Care Provider (PCP)	✓										
Saringer Magdolna Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ferrara Lucille	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Khoo Patricia P	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Speranza Michele Lee Phd	Practitioner - Non-Primary Care Provider (PCP)											
Hadassa Nussbaum	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rivas Yolanda Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Zupnick Gerald Md	Practitioner - Non-Primary Care Provider (PCP)											
Roberts Jeffrey H Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Oh-Park Moo-Yeon Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rawitt Ronald R Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Collins Timothy P Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Butterick Susan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓	✓	✓	✓	✓	
Zucker Howard Alan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ene Ada Romina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pugni Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Mir Nadeem	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dana Perla, Pt	Practitioner - Non-Primary Care Provider (PCP)	✓										
Lukin Dana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Vemulapalli Praneeth	Practitioner - Non-Primary Care Provider (PCP)											
Forman Howard L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Busby Alan	Practitioner - Non-Primary Care Provider (PCP)											
Medina Mars Antonio	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Chana Schuster Pa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Duncan Amy Mrs.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓					
Epton Laura Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Vanessa Seidell	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Smith Saviana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Elise Grant-Derevjanik	Practitioner - Non-Primary Care Provider (PCP)											
Samadjopoulos, Maria	Practitioner - Non-Primary Care Provider (PCP)	✓										
Leupp Timothy Connor	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Leake-Gaylord Antaeya Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ruggiero Lauren Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dhar Trina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Claudia Silva	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ciaramitaro Yessenia Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Sunkyo Jung	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dumas Suzanne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Surbnshanyan Irina Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Holden Margaret	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Mr Ravindranauth Jamwant	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Reid-Thornton Ruth Anne Md	Practitioner - Non-Primary Care Provider (PCP)											
Gottesman Melissa E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Al-Husaini Hiyad Jawad Md	Practitioner - Non-Primary Care Provider (PCP)											
Wilson Hugh Mccoll	Practitioner - Non-Primary Care Provider (PCP)											
Daversa Suzanne	Practitioner - Non-Primary Care Provider (PCP)											
Lichtenberg Stephen B Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Lee William Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Robinson Stephen H Md	Practitioner - Non-Primary Care Provider (PCP)											
Berger Jack J Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
El-Hennawy Magdy Sayed Y Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lantin Jose Antonio R L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rubeo Thomas Joseph Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Daniel J Cooney Pa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Huo Gan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Aakalu Geetha N	Practitioner - Non-Primary Care Provider (PCP)											
Acosta Yvette	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ainsworth Diane Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Macaluso Joseph	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Schwartz Charles Elias Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gritz David Clark	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rotenberg Ohad David Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Shang Lew	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Marion Robert Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Quezada Oscar	Practitioner - Non-Primary Care Provider (PCP)											
Judith Gautier-Scipione	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pomerantz Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Figuroa-Corser Lourdes M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Battaglia Joseph	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Carolann Clifford	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Spicehandler Debra Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Moore Ellen Haleo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓		✓	✓	✓	
Thiel Dennis A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Willis Toni	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Sandy Francis	Practitioner - Non-Primary Care Provider (PCP)	✓										
Krishnamurthy Karthik	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Farrell Sandra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Daphney Jean-Louis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gina Farrell	Practitioner - Non-Primary Care Provider (PCP)	✓										
Patel Snehal R Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kwah Joann A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Farrell Denis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Gatti Claudio	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Gambassi Melanie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Maslow,Carol R	Practitioner - Non-Primary Care Provider (PCP)	✓										



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Weir Darlene	Practitioner - Non-Primary Care Provider (PCP)	✓										
Graber Jerome Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Stein H.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Grewal Berneet	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Millard Eve	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Srakhao Veraanong	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Muney Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Rickenberg Monica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Brown Athena	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Calderon Ruddy Smith	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Knowles Adam Brian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wolgast Lucia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Morgan Diane M	Practitioner - Non-Primary Care Provider (PCP)											
Nalleballe Krishna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yaw Appau	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hoque Samina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gashi Viktor	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Choi Jung Sung	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kuperman Shlomo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Garrett Domonique	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓					
Giacobbe Jennifer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lapa Michal	Practitioner - Non-Primary Care Provider (PCP)											
Mullin Jane Finan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓		✓	✓	✓	
Olivier , Mionica	Practitioner - Non-Primary Care Provider (PCP)											
Hlubik Vivian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓		✓	✓	✓	
Krumins Martin	Practitioner - Non-Primary Care Provider (PCP)											
Haque Masood U Md	Practitioner - Non-Primary Care Provider (PCP)											
Wolf Janice L Md	Practitioner - Non-Primary Care Provider (PCP)											
Wright Roberta Diane	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cole Sonia Lois Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Campbell Bruce G Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)


* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Bardini John A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Labiner Bartley R Dds	Practitioner - Non-Primary Care Provider (PCP)											
Estela Ogiste Md Phd Pc	Practitioner - Non-Primary Care Provider (PCP)											
Bustillo Maria Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schulsinger Robert Harry Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Subheddar Dilip V Md	Practitioner - Non-Primary Care Provider (PCP)											
Londhe-Nerkar Medha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mills James M Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Liu Qiang	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Carlese Anthony J Do	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Forlivio Johanna M Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Reitman Lynne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Nasuti Joseph F Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Khilkin Michael Do	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gruber Brian James	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Morel Richard P Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Frame Rosemary	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Melissa C Schroers	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Armbruster Robert George Md	Practitioner - Non-Primary Care Provider (PCP)											
Portzline Thomas S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Peralta Karlista	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bastidas Jairo A Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Barrack Bruce	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Strelzyn Marjorie J Od	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Newell Rosanne M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Burns Edward Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nosanchuk Joshua Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hamilton Benit	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Bernstein Laura Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Stemerman Michael B Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Byfield Floyd Clayton Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project


DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)



* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Liberman Eric	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Michael Hom	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Barraza Giselle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kumar Neena	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Wiktorzak Konrad Radoslaw Dds	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Varughese Pa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Kim Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldberg-Muskin, Nancy Lmhc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Azzarone Gabriella Claudia Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Abbruzzese Nina Nurse Practitioner	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rowe Jennifer Lenore	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓			✓	✓	
Duncan Dameon Rupert Vincent	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sharov Yakov	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Luong Khoi Quoc	Practitioner - Non-Primary Care Provider (PCP)											
Norma Reed	Practitioner - Non-Primary Care Provider (PCP)											
Joyce Liu	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fogwell Leigh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Marques Antonio Jose	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Candace Cardwell	Practitioner - Non-Primary Care Provider (PCP)	✓					✓			✓		
Hartley Rochelle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Naz Muhammad A	Practitioner - Non-Primary Care Provider (PCP)											
Cassel Gina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Patricia Heidemann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Zayde Amanda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kang Moonwha	Practitioner - Non-Primary Care Provider (PCP)											
Al-Shaikhly Nezar	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Kopa Justin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Braunstein Rebecca	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schwartz Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Safo Stella	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Moss Noah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Dabo Sidiki	Practitioner - Non-Primary Care Provider (PCP)	☑	☑		☑	☑	☑	☑	☑	☑	☑	
Zablow Michael Scott	Practitioner - Non-Primary Care Provider (PCP)											
Costa Nicole	Practitioner - Non-Primary Care Provider (PCP)	☑	☑		☑		☑			☑		
Rodgers Ana	Practitioner - Non-Primary Care Provider (PCP)	☑	☑		☑		☑			☑		
Courtney Englert	Practitioner - Non-Primary Care Provider (PCP)	☑	☑		☑	☑	☑	☑	☑	☑	☑	
Naclerio Michele	Practitioner - Non-Primary Care Provider (PCP)	☑										
Rosemarie Feichtl	Practitioner - Non-Primary Care Provider (PCP)											
Hadidi Zinah M	Practitioner - Non-Primary Care Provider (PCP)	☑	☑		☑	☑	☑	☑	☑	☑	☑	
Danielle Napolione	Practitioner - Non-Primary Care Provider (PCP)	☑										
Caridi Jamie	Practitioner - Non-Primary Care Provider (PCP)	☑	☑		☑	☑	☑	☑	☑	☑	☑	
Majahar Mahmuda	Practitioner - Non-Primary Care Provider (PCP)											
Brown Kevin R Md	Practitioner - Non-Primary Care Provider (PCP)											
Beyer Linda	Practitioner - Non-Primary Care Provider (PCP)	☑	☑	☑	☑		☑	☑	☑	☑	☑	
Christine Anne Lombardo	Practitioner - Non-Primary Care Provider (PCP)	☑	☑		☑		☑	☑	☑	☑	☑	
Birnbaum Israel	Practitioner - Non-Primary Care Provider (PCP)											
Walters-Pelham Hilsa O Rpa	Practitioner - Non-Primary Care Provider (PCP)	☑	☑	☑	☑	☑	☑	☑	☑	☑	☑	
Jones Joan	Practitioner - Non-Primary Care Provider (PCP)	☑	☑		☑	☑	☑	☑	☑	☑	☑	
Jan Dominique Md	Practitioner - Non-Primary Care Provider (PCP)	☑	☑		☑	☑	☑	☑	☑	☑	☑	
Owen Jane Weber Do	Practitioner - Non-Primary Care Provider (PCP)	☑	☑		☑	☑	☑	☑	☑	☑	☑	
Brandon Bernadette P Md	Practitioner - Non-Primary Care Provider (PCP)	☑	☑	☑	☑		☑	☑	☑	☑	☑	
Farah Samer Md	Practitioner - Non-Primary Care Provider (PCP)											
Nelson John C Md	Practitioner - Non-Primary Care Provider (PCP)											
Jafar Zubair M Md	Practitioner - Non-Primary Care Provider (PCP)	☑	☑		☑	☑		☑	☑	☑	☑	
Turner James	Practitioner - Non-Primary Care Provider (PCP)											
Greenidge Suzanne Md	Practitioner - Non-Primary Care Provider (PCP)											
Yee Lily Fong Cho Md	Practitioner - Non-Primary Care Provider (PCP)											
Postal Eric S Md	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein Karen E Md	Practitioner - Non-Primary Care Provider (PCP)											
Campolattaro Brian N Md	Practitioner - Non-Primary Care Provider (PCP)	☑	☑		☑	☑	☑	☑	☑	☑	☑	
Nath Noreen Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Gilaad Talya Md	Practitioner - Non-Primary Care Provider (PCP)	☑	☑		☑	☑	☑	☑	☑	☑	☑	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Weaver James Clair Phd	Practitioner - Non-Primary Care Provider (PCP)											
Knight William	Practitioner - Non-Primary Care Provider (PCP)											
Lansley Stephan Cooper Md	Practitioner - Non-Primary Care Provider (PCP)											
Battle Jennifer Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Sperling Debra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Annette Simmon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Anita Levan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Daniel Antonello	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Scalmati Alessandra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Coll-Ruiz Hector	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Scher Larry Alan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dorazi Stephen Theodore Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Posner Jonathan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Ciocon David	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Weintraub Christine Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gould Allison	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Rosenbaum Alfred Md	Practitioner - Non-Primary Care Provider (PCP)											
Naomi Kunin Md Pc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lauer Simeon A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mcgraw Edward	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Roth Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Theresa Gurrieri	Practitioner - Non-Primary Care Provider (PCP)											
Malek Perri	Practitioner - Non-Primary Care Provider (PCP)											
Kolarsky Marian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cheng Eric Jen-Hao	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Leotaud Gerard Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Garfein Evan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Abraham Ami	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Fontes Joao Daniel Trindade	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Levin Sarah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Borrero Charin Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii		
Lawe Colleen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Neary Siobhan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓		
London Karyn J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Spektor Dalia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Ray Robert Lee	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Nida Qadir	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Silvestri Erica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓	✓	✓	✓	✓		
March Robert J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓		
Johnson Keisha	Practitioner - Non-Primary Care Provider (PCP)												
Kaur Simerjit	Practitioner - Non-Primary Care Provider (PCP)												
Dara Jasmeen Srichard	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Cabisudo Mitchell	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓		
Zucker Rebecca	Practitioner - Non-Primary Care Provider (PCP)												
Toro Angela Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Martiny Vanessa Lorena	Practitioner - Non-Primary Care Provider (PCP)												
Parker, Steven	Practitioner - Non-Primary Care Provider (PCP)	✓											
Gittens Paul	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Merguerian Susan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓	✓	✓	✓	✓		
De Lasnueces Janaira Yvonne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Wadke Rahul C	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Odume Josephine Nkechi	Practitioner - Non-Primary Care Provider (PCP)												
Wong Kaitlyn Lin	Practitioner - Non-Primary Care Provider (PCP)	✓											
Zhang Ling	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓		
White Monique	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Benhard Prlesi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Roth Leah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓			✓	✓		
Dana Robertin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Camacho Christine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Budasoff Caroline L	Practitioner - Non-Primary Care Provider (PCP)	✓											
Skversky Amy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Setera Karissa Miss	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓			




New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Martinez Roseanne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Weatherstone James Mr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Polycarpe Myreille Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hart Douglas Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Stanbery Dahlia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Todisco Victor Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Dichiaro Maridanielle Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Bradley	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Weston Susan Catherine Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Grieg Adolfo F Do	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pana-Sarmiento Remedios	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Reinheimer Ellen Susan Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Jaffe Alan H Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Murphy Pamela Jane Md	Practitioner - Non-Primary Care Provider (PCP)											
Agarwal Surbhi Md	Practitioner - Non-Primary Care Provider (PCP)											
Hammoud Ali Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Choe Jinhoon Md	Practitioner - Non-Primary Care Provider (PCP)	✓					✓			✓		
Dyer Nancy Ellen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Krevitt Lane David Md	Practitioner - Non-Primary Care Provider (PCP)											
Bromfield Ebony Y	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weiss Lee Md	Practitioner - Non-Primary Care Provider (PCP)											
Nour-El-Deen Ahmed S Dds	Practitioner - Non-Primary Care Provider (PCP)											
Rivera Sandy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Marecki Marsha A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓	✓	✓	✓	✓	
Kazos Alexander	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Baghizadeh-Toosi Babak Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jin Charles Yiming Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lowe Franklin C Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Alamia Vito Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Dar Peer Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dubrow Ronelle Ann Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Garvey Richard Charles Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Arango Ricardo E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tagoe Clement Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kaul Bindu Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mcpadden Marion C Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Antonucci Anthony Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Wong Joyce	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bote Giselle	Practitioner - Non-Primary Care Provider (PCP)	✓										
Heggawadi Rajendraswamy	Practitioner - Non-Primary Care Provider (PCP)	✓										
Lozier, Victoria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Yunen Jose R Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Williams Samuel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ostroff Anne	Practitioner - Non-Primary Care Provider (PCP)											
Kennedy Nanci	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Golowa Yosef	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kuras Alan L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Smoke Neil Do	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Tan Ching-Yi Lynne Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pelliciani Nicholas Anthony	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Seimon Leonard P Md	Practitioner - Non-Primary Care Provider (PCP)											
Spinelli Allison Donna Do	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Brijjall Devika	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rebecca Dori Ann Schrag	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Deler-Garcia Ingrid Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Sasson Michelle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Stryker Lee Edward	Practitioner - Non-Primary Care Provider (PCP)	✓										
Holtzman Elena Marla Dds	Practitioner - Non-Primary Care Provider (PCP)											
Bansal Pankaj	Practitioner - Non-Primary Care Provider (PCP)											
Elisa Bocchieri-Bustros	Practitioner - Non-Primary Care Provider (PCP)											
Beal Jules C	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jermyn Rita	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
George Sarita	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Alis Rebecca	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Glassman Harrison	Practitioner - Non-Primary Care Provider (PCP)											
Lowe Shani	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Katarzyna Jankowska	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Novetsky Akiva Pesace	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chin Cynthia Md	Practitioner - Non-Primary Care Provider (PCP)											
Kabarriti Rafi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Abraham Charlene	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Asher Megan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kadariya Dinesh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rudolph Bryan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Joseph Pepe	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Simeone Antoinette	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Daniel Owens	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Keenan Janine Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mariam Darbandi, Pt	Practitioner - Non-Primary Care Provider (PCP)	✓										
Castorena Felipe Arturo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Theresa Montalvan	Practitioner - Non-Primary Care Provider (PCP)											
Cassidy Laura B	Practitioner - Non-Primary Care Provider (PCP)											
Chang Elisa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Courtney Jonathan Brian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Movsas Sharon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kolodner Dara	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pohl, Krystle F.	Practitioner - Non-Primary Care Provider (PCP)											
Allman Brooke	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pressimone Vanessa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
David Jerome	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nathalie Vignier	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wienberg Lindsay	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Weingart Emily Robin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Adversario Eden Florendo	Practitioner - Non-Primary Care Provider (PCP)											
Taviloglu Gurkan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shayevitz Jay Robert Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Horiszny John A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Scaduto James M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Hashem Hashem Joseph	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Brill Joseph J Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓			
Santos Frank Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Eurman Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Spataro Joseph Angelo Md	Practitioner - Non-Primary Care Provider (PCP)											
Kindschuh Mark William E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Agnant Guirlaine Leonore	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schwartz Kenneth S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shin Joseph H Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ceccarelli Silvio J Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Kaplan Jerry Md	Practitioner - Non-Primary Care Provider (PCP)											
Mirels Hilton Md	Practitioner - Non-Primary Care Provider (PCP)											
Glajchen Neville Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Maffucci Leonard Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shukla Kalpesh V Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Lazar Stephen Dale Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Traeger Nadav Md	Practitioner - Non-Primary Care Provider (PCP)											
Wolstein Lewis Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gosselin Edward Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Santoni Rugiu Francesco Md	Practitioner - Non-Primary Care Provider (PCP)											
Mark Samuel Neelakanth Md	Practitioner - Non-Primary Care Provider (PCP)											
Shin Julia Jooyoung Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schoen Joshua M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Puente Anibal O Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sadrazodi Kamran Md	Practitioner - Non-Primary Care Provider (PCP)											
Strauss Harvey Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Zauk Rose Michelle Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rosen Douglas I Md	Practitioner - Non-Primary Care Provider (PCP)											
Doddakashi Satish	Practitioner - Non-Primary Care Provider (PCP)											
Kufner Gerald Michael Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Tan Patricia T Md	Practitioner - Non-Primary Care Provider (PCP)											
Franklin Jessica C Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Dicostanzo Lynne Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Mc Dermott Annemarie	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Fitzgerald Regina Marie	Practitioner - Non-Primary Care Provider (PCP)											
Healy Elaine Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Lee Heidi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Rock Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Rondinel Evelyn M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Boswell Pezerlia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Guerrero Consuelo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Orton Teresa Maria	Practitioner - Non-Primary Care Provider (PCP)											
Kymissis Pavlos Md	Practitioner - Non-Primary Care Provider (PCP)											
Direny-Jean Rose M Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Whitney Kathleen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lamothe Romous	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lin Anthony Kung Ying	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kur Benjamin Ryan Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ferzli Myriam	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Asuncion Maria Renemi Madrio	Practitioner - Non-Primary Care Provider (PCP)	✓										
John Murray Greally	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Petkos Jennifer Renee	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Salatti Carolann Cnm	Practitioner - Non-Primary Care Provider (PCP)											
D Elia Joanna Barnett	Practitioner - Non-Primary Care Provider (PCP)											
Gomes William	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
De Aliva	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Vaccariello Andrea	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Figurski Kara Anne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Martinez Cynthia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Riley Samantha M	Practitioner - Non-Primary Care Provider (PCP)											
Mama Katayun K Md	Practitioner - Non-Primary Care Provider (PCP)											
Moshiri Kourosh	Practitioner - Non-Primary Care Provider (PCP)											
Sreeramoju Prashanth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mcphaul Sherwood	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Asher Tara Lavonae	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jonathan Hubert	Practitioner - Non-Primary Care Provider (PCP)											
Freund Dvora	Practitioner - Non-Primary Care Provider (PCP)											
Mergi Danny	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Merelas, Melissa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Ali Sami M	Practitioner - Non-Primary Care Provider (PCP)											
Baldwin Rosalie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ambatt Sara John Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Durgam Roshni	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ruiz-Blandon Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Pieratos, Gina	Practitioner - Non-Primary Care Provider (PCP)											
Delille Stephanie Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Bradley Benjamin J	Practitioner - Non-Primary Care Provider (PCP)											
Campbell Ann Harper	Practitioner - Non-Primary Care Provider (PCP)											
Firstenberg Melissa Lauren	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ahmed Salah Soliman	Practitioner - Non-Primary Care Provider (PCP)	✓										
Grenell Steven L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Saitta Richard Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mcnamara Holly	Practitioner - Non-Primary Care Provider (PCP)											
Rechtschaffen Thomas Hartley	Practitioner - Non-Primary Care Provider (PCP)											
Perez Jose	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Fox Mark L Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Greenberg, Jason	Practitioner - Non-Primary Care Provider (PCP)											
Van Aken Thomas Leonard Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Jacobson Mark	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hull Kristen Tracey Md	Practitioner - Non-Primary Care Provider (PCP)											
Shamamian Peter	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Timothy Lehey	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Malasky Charlotte	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Wayne Peter K Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shay Hamilton	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sadan Sara Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Protass Leon M Md Pc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
David Jason Ellenbogen Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Zemmel Damore Jason Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Malik Muhammad Aslam Md	Practitioner - Non-Primary Care Provider (PCP)											
Susan Teresa Wesoly	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Spater Herman W	Practitioner - Non-Primary Care Provider (PCP)	✓					✓			✓		
Bookchin Robert	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Del Giudice Martha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓	✓	✓	✓	✓	
Rubinstein Arye Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Green Kevin	Practitioner - Non-Primary Care Provider (PCP)	✓					✓			✓		
Lightbody Jason M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Katsnelson Nelly Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shaines Matthew D Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rindfleish Burton Md Pc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Liebowitz Stanley Md	Practitioner - Non-Primary Care Provider (PCP)											
Munsayac Adele T Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gupta Sanjeev Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chen Eytan Amir Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sue Young-Jin Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Joanne M Nazif	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
San Filippo J Anthony Md Pc	Practitioner - Non-Primary Care Provider (PCP)	✓										
Appel Curtis Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Peter Winter	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Prero Joshua Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Wall David	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Peeva Elena Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Baxi Shreyas Md	Practitioner - Non-Primary Care Provider (PCP)											
Mohamed Gamal	Practitioner - Non-Primary Care Provider (PCP)	✓										
Osawe Obosa Nosayaba	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Yun Jiyon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Cavaluzzi Paul Joseph	Practitioner - Non-Primary Care Provider (PCP)	✓										
Didie Mary M Md	Practitioner - Non-Primary Care Provider (PCP)											
Hinton Tameka	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Tanaka Christopher Y	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Abdeljaber Basil Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Brown Haydee	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pacheco Denny James	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Nebolisa Felicia	Practitioner - Non-Primary Care Provider (PCP)											
Moccellin Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Switkes Samuel Md	Practitioner - Non-Primary Care Provider (PCP)											
Jackson Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Golombeck Arel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rosner Mara Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Zimmermann Carolyn Mrs.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Theventhiran Alex B	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Feldman Jay	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rivera,Hector	Practitioner - Non-Primary Care Provider (PCP)	✓										
Ng Delores	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Hill, Syretta	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Samanen Jeffery	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Ryan Black	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Abel Bencosme	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kim Joohyun	Practitioner - Non-Primary Care Provider (PCP)	✓										
Xie Jack	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Scott Palmer Smith	Practitioner - Non-Primary Care Provider (PCP)											
Gayton-Kress Gidget	Practitioner - Non-Primary Care Provider (PCP)											
Ben-Abdallah Sakienah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gravagna Desiree	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Blair Joshua James	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Schneider Karen Lynne Md	Practitioner - Non-Primary Care Provider (PCP)											
Wininger Michael Dds	Practitioner - Non-Primary Care Provider (PCP)											
Font-Ramos Lillian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Barry I Finkelstein Dpm Pllc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Moran Dennis Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Cabassa Edwin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Caren Goodman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Russo Marian Angela Md	Practitioner - Non-Primary Care Provider (PCP)											
Sherling Bruce E Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Suzman Michael S Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Rogers Joseph K Md	Practitioner - Non-Primary Care Provider (PCP)											
Peter Ferrandino	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Giorgini Renato J Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Dogim Lila Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Volterra Fabio Md	Practitioner - Non-Primary Care Provider (PCP)											
Gellis Richard Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Podeszwa John Robert Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Michalowicz Marc	Practitioner - Non-Primary Care Provider (PCP)											
Mannancheril Anney	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Cohen Jason	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rhinebeck Surgical Pc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Chan Sena Miss	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Naughton Georgeann	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Harlam Dean B Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ganem Amanda Rachel Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Heim Amy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓			✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Paw James Mr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Phillips Edward C Md	Practitioner - Non-Primary Care Provider (PCP)											
Debra Powell-O'Donahue	Practitioner - Non-Primary Care Provider (PCP)											
Kleiman Anne	Practitioner - Non-Primary Care Provider (PCP)	✓										
Ponce Celina Azurin Md	Practitioner - Non-Primary Care Provider (PCP)											
Mulcahy-Morgran Kathlyn	Practitioner - Non-Primary Care Provider (PCP)											
Fenichel Rebecca	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Holden Lynne M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gottlieb Howard P Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Dr. Haris Zafarullah	Practitioner - Non-Primary Care Provider (PCP)											
Michler Robert E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gotian Amnon Md	Practitioner - Non-Primary Care Provider (PCP)											
Fernando Coleman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Panozzo Albert Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wolf Ellen L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Olasin Regina Flynn Do	Practitioner - Non-Primary Care Provider (PCP)											
Iqbal Javed Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tangredi Salvatore J Dds	Practitioner - Non-Primary Care Provider (PCP)											
Frank J Garrido	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lee Conroy Shaw Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gripper Sommer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Aleksander Pali	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Beskyd Peter P	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Mahlau Dawn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Downing Tricia Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Hunter Monica F	Practitioner - Non-Primary Care Provider (PCP)	✓										
Bellamkonda Tara	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tsai Louis Cheng-Hong	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mcrae Darlene	Practitioner - Non-Primary Care Provider (PCP)	✓										
Tica Sandra Anne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Josepha Grech	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Shrimanker Sheetal H	Practitioner - Non-Primary Care Provider (PCP)											
Grucela Alexis L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kunin Catherine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Rachlin Jordan W	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gil Richard	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Maureen Patrickakos	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pendergast Janeen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Anthony Asiedu	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Langeloh Kate	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mairs, Tracy	Practitioner - Non-Primary Care Provider (PCP)											
Parchen Daniel Joseph	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Hicks Nina M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cui Nuan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jang Jennifer	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Brown Heather Lynn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Chekuri Sweta	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shapiro Samuel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gutwein Farrah Elyse	Practitioner - Non-Primary Care Provider (PCP)											
Haber Anne Carmen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Silver Lindsay	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bazelais Kisha	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Abreu Michelly Rosch	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sala, Emily	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Hotchkiss Lisa Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Maisel Louis M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Han, Hung-Chau Crna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Soto Graciela	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bowers James Hamilton Jr Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weintraub Elizabeth C Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Arminan Julio Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Schwalb Murray David Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Laird Amanda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Elaine Hyatt	Practitioner - Non-Primary Care Provider (PCP)											
Amsden Jane E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Dallas Kim	Practitioner - Non-Primary Care Provider (PCP)											
Lynn Robert I Md	Practitioner - Non-Primary Care Provider (PCP)											
Antony Michael Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Kennedy Okyere	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rubinstein Boris	Practitioner - Non-Primary Care Provider (PCP)											
Uma D Ratakonda Md Pc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rajagopal Banu	Practitioner - Non-Primary Care Provider (PCP)	✓										
Apel Anatoly Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Tirado-Lampert Diane	Practitioner - Non-Primary Care Provider (PCP)	✓										
Tulloch Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Louise Ruberman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Blumfield Einat	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hale Theodore Mark Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Pardanani Setul Ram Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Fox Amy S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Thomas Julie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nemerofsky Sheri Lynn Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Savkub Yevgeniya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Appel David W Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mazzariol Fernanda S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Guha Sikha Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jain Sanjeev	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Harnik Ian G Md	Practitioner - Non-Primary Care Provider (PCP)											
Santilli Tirza	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Singh Narinder Pal Dds	Practitioner - Non-Primary Care Provider (PCP)											
Marsh Theresa M	Practitioner - Non-Primary Care Provider (PCP)	✓										
Corbin Jeffrey S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Rukavishnikova Natalya	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Baron Sarah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Atara Berliner	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mullin Margaret	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weille Jean Walker	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Sasson Celia Leora	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Khan Manji Samira	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mitchell Katherine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jain Sachin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sotudeh Shariar Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Deruvo,Angel	Practitioner - Non-Primary Care Provider (PCP)	✓										
Smoak Benjamin	Practitioner - Non-Primary Care Provider (PCP)	✓										
Elavunkal Jyoti Teresa Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Canoy James	Practitioner - Non-Primary Care Provider (PCP)											
Chuang Meleen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Milano Amy Beth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kramer James	Practitioner - Non-Primary Care Provider (PCP)											
Nassar Michel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tiwari Akankasha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mcmahon, Magen	Practitioner - Non-Primary Care Provider (PCP)											
Branch Cynthia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Standa Marcin J	Practitioner - Non-Primary Care Provider (PCP)	✓										
Barron Elyssa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Carly Mompellier	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Roberts,Brianne	Practitioner - Non-Primary Care Provider (PCP)	✓										
Mandell Jennifer Anne	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Ferastraoaru Victor	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kevelson Sara Daniella	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ubayawardena Resika Kandage Don	Practitioner - Non-Primary Care Provider (PCP)											
Giles J Peek	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jacob Susanna Kuruvilla	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Girma Hiwot	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Vilar Rolando Estrella	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Melvin William Scott	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Timm Gregory Md	Practitioner - Non-Primary Care Provider (PCP)											
Deborah Carlsen	Practitioner - Non-Primary Care Provider (PCP)											
Myint Win Md	Practitioner - Non-Primary Care Provider (PCP)											
Healy Michael Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Mandel Michael Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Close Patricia B Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Anand Anurag Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓			
Stack Rand Jordan Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Vinces Giacomo Vladimir Md	Practitioner - Non-Primary Care Provider (PCP)											
John Kunjamma	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Seema Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Ricardo Pinzon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Solomon Mark	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Koerner-Baalbaki Alissa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Schwartz Bruce Jan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Braga Eileen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Mian Umar Khalil Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Atkinson Rosa E Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Hameedi Faiq Ali Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Blum David A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Maldonado Theresa Erlinda Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Leviton Ira Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fragano Karen Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Adriano Ari	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Niremberg Moyses Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yu Bo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Borawski Cezar	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Howard, Kathryn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
John Battles	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Rivera Carmen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Anthony Pacione	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sally Reach	Practitioner - Non-Primary Care Provider (PCP)											
Glaser Joseph E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Schuster Nathaniel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dudaie Ronen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Freud Adina M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sternlicht Hillel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tabatabaie Vafa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Tracey Kristen	Practitioner - Non-Primary Care Provider (PCP)											
Lee Meeran K	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Allan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Kaplan, Jenny	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Motivala Apurva Amar	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Porreca Francis Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kim Kyongmi Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Artigas Valerie A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Peretz Lydia Kleiner Phd	Practitioner - Non-Primary Care Provider (PCP)											
Silverman Bonnie Md Pc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Czira Alex A	Practitioner - Non-Primary Care Provider (PCP)											
Mahn Michele Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Rosenstein Maury Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Blackmun Dorothy Lanham	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Rossi Dianne Michele	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Derogatis Andrew J Md	Practitioner - Non-Primary Care Provider (PCP)											
Kase Jordan S Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Segarra Pedro R	Practitioner - Non-Primary Care Provider (PCP)											
Berkower Alan Stewart Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mcandrews Barabara	Practitioner - Non-Primary Care Provider (PCP)											
Tucciarello Angela Marie	Practitioner - Non-Primary Care Provider (PCP)	✓										
Keene Adam Barnett Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Mason Linda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓			✓	✓	
Secchi Jorge	Practitioner - Non-Primary Care Provider (PCP)											
Klestzick Harold N Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Corbo Jill Md	Practitioner - Non-Primary Care Provider (PCP)											
Chianfagna Jeff F Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Larkin Marian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bello Jacqueline A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kanagala Madhusudhana Rao	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Rhea	Practitioner - Non-Primary Care Provider (PCP)											
Schimmrich Kristen Maria Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Levin-Canger Olga	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓	✓	✓	✓	✓	
Perdigao Kristen A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Velez Sandra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Gashi Nora	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Annika Barriteau	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pothula Aravind	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yu Simon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Barr Jeffrey M Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Petagay O'Connor	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shadman Sadredine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Haghenbeck,Karen A	Practitioner - Non-Primary Care Provider (PCP)											
Scorrano Catherine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kong,Melissa	Practitioner - Non-Primary Care Provider (PCP)	✓										
Morancy Jennifer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Pak Kevin Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Danna Aitken, Lmhcc, Casac	Practitioner - Non-Primary Care Provider (PCP)											
Williams Ruby	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Tavzel,Kerri	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Schneider Erica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Mantzaris Ioannis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ferastraoaru Denisa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Margulis Roman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mclain Danielle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Serena Martin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tan Stephanie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Raquelle Bender	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Odetalla Fatima	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Arun Sunny	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Havranek Thomas George Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Martinez Christine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schwartz Paige M Md	Practitioner - Non-Primary Care Provider (PCP)											
Escobar Diego Md	Practitioner - Non-Primary Care Provider (PCP)											
Morello Robert F Md	Practitioner - Non-Primary Care Provider (PCP)											
Karabakhtsian Rouzan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Farris Edmund Paul Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Consuelo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shuker Jason Moshe Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Orsatti Giulia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Minken Todd Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Olan Robert M Dds	Practitioner - Non-Primary Care Provider (PCP)											
Bayerbach Frank Ralph Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Henry Donna Marie Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Persaud Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rosado Martin D	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Zhang Cheng	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Antonio Justina A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Levin Andrew Paul Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Mota Marilyn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Wassermann Evelyn R Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Sylvester, Raymond	Practitioner - Non-Primary Care Provider (PCP)	✓										
Wilbanks Tyr Ohling Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Brady Ann Theresa	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kaminer Ruth Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Beek Grace L	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Matchett Stephen C Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Venable Cassandra E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Berliner Neil Evan	Practitioner - Non-Primary Care Provider (PCP)	✓										
Leff Jonathan D Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fisher Michael Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Milikow David Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Manglik Savita Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Napier Fabreena E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Zelinger Gila	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Darkey Seth Ignatius	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gelb Ora Ellen Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Parmar Sonal	Practitioner - Non-Primary Care Provider (PCP)											
Roberts Suzanne L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sikorski Megan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Patrick Sheehan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sarwar Uzma	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Miksa Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kasapira Sophia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Castillo Desiree Susan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Amy Diramio	Practitioner - Non-Primary Care Provider (PCP)											
Samuel Tai Tack Wong	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Nurse Rudorwashe	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Herrick Jason Paul	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Jason Wieland	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sebastian Sonia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Choudhury Sonya R	Practitioner - Non-Primary Care Provider (PCP)	✓										
Ciavarella Kathleen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Mitnik Elliott	Practitioner - Non-Primary Care Provider (PCP)											
Suwandhi Pauline	Practitioner - Non-Primary Care Provider (PCP)											




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Bautista Cynthia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Childs Claiborne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Briones Suzette	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Balili Irida	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Julius Richard	Practitioner - Non-Primary Care Provider (PCP)											
Juliana Schumanski	Practitioner - Non-Primary Care Provider (PCP)	✓										
Guddati Harish	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Di Biase Luigi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dellagrecia Patricia A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Philip Liju	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Morgan Marie D	Practitioner - Non-Primary Care Provider (PCP)	✓										
Ow Thomas	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mascia Christina A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Levin Erika	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Kent Kenneth	Practitioner - Non-Primary Care Provider (PCP)											
Wolsiefer Jessica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Chin Henry Thickbin Md	Practitioner - Non-Primary Care Provider (PCP)											
Minsky Lloyd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Albero Angela	Practitioner - Non-Primary Care Provider (PCP)											
Evelyn Soto	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Hausman Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Lippman Eric Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Wustrau Heidi L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Holness Anna Louisa Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Ahsan Mohammad Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcnamee Jr Thomas	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Mitchell John Burbank Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Rubin Mark I Md	Practitioner - Non-Primary Care Provider (PCP)											
Danisi Fabio Osvaldo Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Coopersmith Bruce	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓			✓	✓	
Seecharran Bonnie V	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	




New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Villasenor Rosario Ferrer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Friedland Stanley Phd	Practitioner - Non-Primary Care Provider (PCP)											
Mones Jodi Victoria Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Marciano Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Christine Cook	Practitioner - Non-Primary Care Provider (PCP)	✓										
Foronjy Robert Francis Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lee Katherine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Colon Lillian Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Galanopoulou Aristeia Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Levie Mark D Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dolan Siobhan M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Surks Martin I Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Smith Theodore R Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fueg Adrienne Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Salem Azzam M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Houten John Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bhalakia Avni M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Boules Heidi Mary	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Andola Israel W	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Sharma Samar	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Israel Tziporah B Pa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Thambirajah Gloria Patricia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Guy Laura	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Paul Mario Mignone	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kamat Ameet	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Michelle Lazos	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mann Glenn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Adewunmi Victoria E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mehta Jay Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Brown,Yvonne	Practitioner - Non-Primary Care Provider (PCP)	✓										
Zujin Li	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kessler Marion K Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Agarwal Seema	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Merlo Lourdes	Practitioner - Non-Primary Care Provider (PCP)											
Pillet Jason Benjamin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Caroline Hewitt	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓	✓	✓	✓	✓	
Robbins Matthew	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Suh Edward Hyun	Practitioner - Non-Primary Care Provider (PCP)											
Shirinov Robert	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sheila King	Practitioner - Non-Primary Care Provider (PCP)											
Margaret Louise Coll Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rexhouse Erika	Practitioner - Non-Primary Care Provider (PCP)	✓					✓			✓		
Schajer Michael Lee	Practitioner - Non-Primary Care Provider (PCP)											
Saribekyan Arpine	Practitioner - Non-Primary Care Provider (PCP)											
Pellegrino,Danielle	Practitioner - Non-Primary Care Provider (PCP)	✓										
Duncan Darlene Bevel	Practitioner - Non-Primary Care Provider (PCP)	✓										
Sitler Christine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Holmes Tamara	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Raquel Fedebagha	Practitioner - Non-Primary Care Provider (PCP)	✓										
Hand Celeste	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Klein Lauren	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nicole M Siegel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Balaskonis Asimina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jamie Fridman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Perez-Segnini,Gloria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Edwards Deidre	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fellows Daniel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Brittany Raniere	Practitioner - Non-Primary Care Provider (PCP)	✓										
Kathleen Filak	Practitioner - Non-Primary Care Provider (PCP)											
Hirsch Jennifer Rebecca	Practitioner - Non-Primary Care Provider (PCP)	✓				✓			✓			
Chernin Rina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Khatun Fariha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Patel Mayank	Practitioner - Non-Primary Care Provider (PCP)											
Weinhoff Martin L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lok Jonat Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Maciag Emanuela Maria Md	Practitioner - Non-Primary Care Provider (PCP)											
Bregman James Martinson	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Murillo Mauricio Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Fox Owen L Dds	Practitioner - Non-Primary Care Provider (PCP)	✓										
Russell Nils Arthur Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Patel Dhiren B Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Komorowski Ann Wanda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Chin Kenneth Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Darwin Buschman Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Cerbone Margaret S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Catanzariti Steven Phd	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Parvesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kasello Donna Jean Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Thomas Sanjay Mathew Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Herrington Joh	Practitioner - Non-Primary Care Provider (PCP)											
Nguyen Victoria Alexandra Md	Practitioner - Non-Primary Care Provider (PCP)											
Forni Arthur L Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Gupta Rajesh Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Guccione Michael Richard Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Beitler Allison J Md	Practitioner - Non-Primary Care Provider (PCP)											
Uliss Alan Ira E Md Pc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Baskas David A Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Liss Mark R Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
White Deborah J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Saxena Jaya Banez	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Balasubramanian Jeya Miss	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hossack Michael Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weingarten Ros	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓	✓	✓	✓	✓	




New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Musah Osman Yago	Practitioner - Non-Primary Care Provider (PCP)	☑										
Kuhn Kris Elisabeth	Practitioner - Non-Primary Care Provider (PCP)	☑										
Vazquez Roxana	Practitioner - Non-Primary Care Provider (PCP)	☑	☑		☑	☑	☑	☑	☑	☑	☑	
Candela Ralph T Md	Practitioner - Non-Primary Care Provider (PCP)	☑	☑		☑	☑	☑	☑	☑	☑	☑	
Foote Jay Bradley Md	Practitioner - Non-Primary Care Provider (PCP)	☑	☑		☑	☑	☑	☑	☑	☑	☑	
Finegold Ira Md	Practitioner - Non-Primary Care Provider (PCP)	☑	☑		☑	☑	☑	☑	☑	☑	☑	
Ehrlich Randall Victor Md	Practitioner - Non-Primary Care Provider (PCP)											
Sokol Seth I Md	Practitioner - Non-Primary Care Provider (PCP)	☑	☑		☑	☑	☑	☑	☑	☑	☑	
Waxman Dennis Rpa	Practitioner - Non-Primary Care Provider (PCP)	☑			☑		☑	☑	☑	☑	☑	
Hilaire Marc Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Renvoize Guy A Md	Practitioner - Non-Primary Care Provider (PCP)											
Martin Melissa Lee	Practitioner - Non-Primary Care Provider (PCP)	☑										
King Mary Alice	Practitioner - Non-Primary Care Provider (PCP)	☑	☑		☑		☑			☑	☑	
Illions Edward Md	Practitioner - Non-Primary Care Provider (PCP)	☑	☑		☑	☑	☑	☑	☑	☑	☑	
Loebl Adi Md	Practitioner - Non-Primary Care Provider (PCP)	☑	☑		☑	☑	☑	☑	☑	☑	☑	
Janeway David Lee Do	Practitioner - Non-Primary Care Provider (PCP)	☑						☑	☑	☑	☑	
Benacquista Teresa Md	Practitioner - Non-Primary Care Provider (PCP)	☑	☑		☑	☑	☑	☑	☑	☑	☑	
Guzi Andria	Practitioner - Non-Primary Care Provider (PCP)	☑	☑		☑	☑		☑	☑	☑	☑	
Melissa Vega	Practitioner - Non-Primary Care Provider (PCP)	☑	☑		☑	☑	☑	☑	☑	☑	☑	
Oktay Maja	Practitioner - Non-Primary Care Provider (PCP)	☑	☑		☑	☑	☑	☑	☑	☑	☑	
Yang Jennifer	Practitioner - Non-Primary Care Provider (PCP)	☑	☑		☑	☑	☑	☑	☑	☑	☑	
Deoki-Prasad,Kamla	Practitioner - Non-Primary Care Provider (PCP)	☑	☑		☑		☑			☑	☑	
Abraham Tony Md	Practitioner - Non-Primary Care Provider (PCP)	☑	☑		☑	☑	☑	☑	☑	☑	☑	
Feit Eran	Practitioner - Non-Primary Care Provider (PCP)	☑			☑		☑			☑		
Levy Michael I Md	Practitioner - Non-Primary Care Provider (PCP)	☑	☑	☑	☑	☑	☑	☑	☑	☑	☑	
Mohrmann Laurel	Practitioner - Non-Primary Care Provider (PCP)	☑	☑		☑	☑	☑	☑	☑	☑	☑	
Jones Michael	Practitioner - Non-Primary Care Provider (PCP)	☑	☑		☑	☑	☑	☑	☑	☑	☑	
Kathleen Pratt	Practitioner - Non-Primary Care Provider (PCP)											
Gina Saccone	Practitioner - Non-Primary Care Provider (PCP)	☑	☑		☑	☑	☑	☑	☑	☑	☑	
Nirav Mistry Md	Practitioner - Non-Primary Care Provider (PCP)											
Raphael Katia	Practitioner - Non-Primary Care Provider (PCP)											



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Hernandez Miguel Rafael Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Khader Samer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Harris Shelby	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Choueiter Nadine Fakhri	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lekhner Eugene	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kim Christy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Ciabattari Jaimie	Practitioner - Non-Primary Care Provider (PCP)	✓										
Cunningham Ryan Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Audrey Fanning	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Santikul Marisa Kanjana	Practitioner - Non-Primary Care Provider (PCP)											
Debisceglie John V	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Lelonek Gary Joshua	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mizrachi Adam	Practitioner - Non-Primary Care Provider (PCP)											
Gardner Laura	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jones Christie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Taylor Kevia	Practitioner - Non-Primary Care Provider (PCP)											
Tajerstein Aliza	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Natasha Williams	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Danielle Medina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Adriaans Samantha Erin	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Seliger Glenn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bharucha Stephen B Md	Practitioner - Non-Primary Care Provider (PCP)											
Wiener Michele Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Guishard Kim Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Klein Susan A Md	Practitioner - Non-Primary Care Provider (PCP)											
Hali Theodore F Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Banquet Agnes Quiman Md	Practitioner - Non-Primary Care Provider (PCP)											
Norris-Nommense Mirji	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Spano Laura Ann Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Ackerman-Rapha Rebecca	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Levine Michael Ira Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	




New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Seewald Randy Michelle Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Klapper Philip Jacob Md	Practitioner - Non-Primary Care Provider (PCP)											
Davis Ira	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lambrakis Christos C Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jacobowitz Yitzchak S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shin Frank	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gill Zaheer Ashraf Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
David Jonathan Md Pc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bucciarelli Pici Maria A Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Dinnall Vanessa Nicola Md	Practitioner - Non-Primary Care Provider (PCP)											
Cesar A Rojas Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Limani Robert B Md	Practitioner - Non-Primary Care Provider (PCP)											
Forster Glazier Ellen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Papish Mark Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Larkin Roland Mcmanus	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Tayoun Paul	Practitioner - Non-Primary Care Provider (PCP)											
Shaqra Hussein Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fleisher Arlen Gary Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yankelowitz Stanley Morris Md	Practitioner - Non-Primary Care Provider (PCP)											
Schnur Michael J Md	Practitioner - Non-Primary Care Provider (PCP)											
Sarabu Mohan R Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Gil Roberto B Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Casino Joseph E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rafat Nadereh Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Wright Mia M Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Shvartzman Arlette N Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Lerner Steven D Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)											
Feld Michael Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Manwani Deepa Girdharlal Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kosharsky Boleslav	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sharma Jayendra R Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Peng Xiaoming Md	Practitioner - Non-Primary Care Provider (PCP)											
Santiago-Gomez Eveliamargarita	Practitioner - Non-Primary Care Provider (PCP)											
Rana Rajendra Jivubha Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Dalmacy Tardieu Marie Ange Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Butterfass David Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Overton Valarie Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Osofsky Douglas K Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼			▼		▼	▼	▼	▼	▼	
Ross Randall M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Turek Ahmet Onur	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Mbekeani Joyce	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Pagnani Daniel J Md Jr	Practitioner - Non-Primary Care Provider (PCP)											
Ben Reuben,Carol	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼	▼	
Navas John J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Merenstein Michael Laurence	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Suggs William D Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	
Kakanantadilok Nuntiya Dmd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Pomerantz Janet Roberta Md	Practitioner - Non-Primary Care Provider (PCP)	▼										
Lachman Herbert M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Mani Sridhar Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
D'Alessandro David A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Hawkins Meredith	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Gardiner James Gerard Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Stein Marjorie W Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Jerschow Elina Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Maria Leon	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Richman Lawrence F Dds	Practitioner - Non-Primary Care Provider (PCP)											
Chaitowitz Mark H	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Gullen Ann Hayden Pt	Practitioner - Non-Primary Care Provider (PCP)	▼										
Vien Alexis	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Ashraf Mohammad	Practitioner - Non-Primary Care Provider (PCP)											
Mitsumoto Rossarin	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Spiciarich Mary	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Libura Lidia Maria	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼		▼	▼	▼	
Moses-Westphal, Kristen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼				▼			▼	▼	
Okoli Uchenwa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼			▼		▼	▼	▼	▼	
Berger Jay Steven	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Mehta Anita K	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Grushko Michael Jason Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Liz Sam	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Richardson Antonio	Practitioner - Non-Primary Care Provider (PCP)	▼										
Adam P Huchital Pa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Enea Mary Anne Dempsey	Practitioner - Non-Primary Care Provider (PCP)											
Petruzzo Maria C	Practitioner - Non-Primary Care Provider (PCP)											
Bamford Melissa A	Practitioner - Non-Primary Care Provider (PCP)	▼										
Swietlik Paulina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Mahadeo Kris Michael	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Cancel David	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Shah Ruchi Arpan	Practitioner - Non-Primary Care Provider (PCP)											
Boey Gwendolyn L	Practitioner - Non-Primary Care Provider (PCP)	▼					▼			▼		
Kleinberger Kimberly Ann	Practitioner - Non-Primary Care Provider (PCP)											
Furguele Miriam	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Christopher T Fillerup Pa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Chanofsky Shannon	Practitioner - Non-Primary Care Provider (PCP)											
Erdfarb Amichai Joshua	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Park Jung	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Lidstone Dawn Lisa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Baron Gregory	Practitioner - Non-Primary Care Provider (PCP)											
Kone Odiya Camara	Practitioner - Non-Primary Care Provider (PCP)											
Marina Rozovsky	Practitioner - Non-Primary Care Provider (PCP)	▼					▼			▼		
Dayna Tiesi	Practitioner - Non-Primary Care Provider (PCP)											
Christine Laplante	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼		
Mustafa Jennat Z	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Saint-Dic Rudolph Benjamin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Moy Tzu	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Graham Jay Alexander	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Martinez Maria	Practitioner - Non-Primary Care Provider (PCP)	✓										
Wollowitz Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wellington Liu Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Yu Lio Md	Practitioner - Non-Primary Care Provider (PCP)											
Evangelista Lilia A Md	Practitioner - Non-Primary Care Provider (PCP)											
Richard Glenn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lim-Melia Elizabeth R Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Morgan Barbara	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Dipietro Joseph A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hourani Hisham	Practitioner - Non-Primary Care Provider (PCP)	✓										
Gilgoff Alice	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Patel Pragnesh R Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Edmonds Luwella Martina Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Ladero Emma C	Practitioner - Non-Primary Care Provider (PCP)	✓										
Snyder Andrea Madeline Md	Practitioner - Non-Primary Care Provider (PCP)											
Kehr Andrew David	Practitioner - Non-Primary Care Provider (PCP)											
Yoo Jinil Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Catanese Dominic J Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gonzalez David Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Scheiner Melissa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nayra Luis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sacajiu Galit Meller Md	Practitioner - Non-Primary Care Provider (PCP)											
Wasp Eric R	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mervius Mara	Practitioner - Non-Primary Care Provider (PCP)	✓										
Florio Philip L Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Ho Sammy Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sharon Desales Baoas	Practitioner - Non-Primary Care Provider (PCP)											
Vazquez Soraya E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Sally Roberts	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Allen Patricia Hayden	Practitioner - Non-Primary Care Provider (PCP)	✓										
Louis Gelabert	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Papadopoulos Dimitrios Dds	Practitioner - Non-Primary Care Provider (PCP)	✓										
Yang Jean F	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Pettit Christine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Oraedu Chinyelu Enuma	Practitioner - Non-Primary Care Provider (PCP)											
Jean-Louis Pascale	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Ahmad Nauman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Thomas Erin Michele	Practitioner - Non-Primary Care Provider (PCP)											
In Haejin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bryan Glenda	Practitioner - Non-Primary Care Provider (PCP)											
Offoha-Nwosu Nellyzita Chioma	Practitioner - Non-Primary Care Provider (PCP)	✓										
Gray Wendy Jo	Practitioner - Non-Primary Care Provider (PCP)											
Mani Nithya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Thomas Mini Susan	Practitioner - Non-Primary Care Provider (PCP)											
Stryjewski Gre	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Dowling Kamila	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ostine Antenor	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Crawford Dana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Springer Mellanie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ryan Christensen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dadlez Nina Mireille	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gassert Kelli A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Amanda Gesten	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lee Katherine	Practitioner - Non-Primary Care Provider (PCP)											
Mehta Kruti Dr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Patel Milon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Carter-Edwards Mildred G	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Park Maryann M Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Tabaddor Kamran Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Landzberg Kim Starer Md	Practitioner - Non-Primary Care Provider (PCP)											
Schoenberg Mark P	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kastner Theodore A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Baskin Howard F Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓		✓	✓	✓	
Daniel Stephen Allen Phd	Practitioner - Non-Primary Care Provider (PCP)											
Tuluca Luciano	Practitioner - Non-Primary Care Provider (PCP)											
Kinkhabwala Milan M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Scharoun Gina Magali Phd	Practitioner - Non-Primary Care Provider (PCP)											
Slattery Michael James Md	Practitioner - Non-Primary Care Provider (PCP)											
Silverman Barney Baer Md	Practitioner - Non-Primary Care Provider (PCP)											
Heptulla Rubina A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lakshmi Kameswari D Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lensky Ellen	Practitioner - Non-Primary Care Provider (PCP)	✓										
Oiseth Stanley J Md	Practitioner - Non-Primary Care Provider (PCP)											
Shainmark Steven	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Memboup Adija	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Angara Prasad V	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Jarosz Cathy Julia Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fineberg Susan Ann Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kalnicky Shalom Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Greenstein Stuart Mark Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Krim Annemarie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Bogdan Susan Md Pc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mantello Ginny	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Monrad Ernest Scott Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bedi Sudha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Daurio Stephen Paul	Practitioner - Non-Primary Care Provider (PCP)	✓										
Smith Vance	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Goulbourne-Scott Alisa Mrs.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wang John J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Khan Sameer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Khoury Thomas Peter Md	Practitioner - Non-Primary Care Provider (PCP)											
Decesare Gina M	Practitioner - Non-Primary Care Provider (PCP)	✓										
Mehta Gargi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Silberstein Michael Wade Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Wiechmann Lisa Silvia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pronesti James Vincent	Practitioner - Non-Primary Care Provider (PCP)	✓										
Kronenberg Sharon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Klein Leah Ann	Practitioner - Non-Primary Care Provider (PCP)											
Millan-Colon Adalis Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓					
Guerrieri Claudio Md	Practitioner - Non-Primary Care Provider (PCP)											
Aroniadis Olga	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shah Mansi Rajendra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Helen Persovsky	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Mehta Sukrant	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Godwin Judith	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Krista Sadowski	Practitioner - Non-Primary Care Provider (PCP)	✓										
Tamagna Joseph Anthony Pc Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cabreza Vivienne Lopez	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Meerkov Meera	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Subramanya Nalini	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Nair Smitha	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Popowitz Daniel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gehring Christine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Bulman Paul	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nishat Arshia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hsu-Walklet Teresa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Rosen Michael Keith Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lev-Gur Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Elkin Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Akhter Pervez Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Cueva Edwin X	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Bojsiuk Stefan Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Scallon Richard J	Practitioner - Non-Primary Care Provider (PCP)											
Vorchheimer David A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Birmingham Derrick L Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Goldstein Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Boatman Brian Glen	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Joel M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Guttenplan Nils	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rathinapandian Francis X Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Vilinsky Alan M Od	Practitioner - Non-Primary Care Provider (PCP)											
Hwang Ula Y Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Gonzalez Mario S	Practitioner - Non-Primary Care Provider (PCP)											
Bostrom Mathias Per Gunnar Md	Practitioner - Non-Primary Care Provider (PCP)											
Chen Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Novak Inna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ramani Shoba	Practitioner - Non-Primary Care Provider (PCP)											
Fink Karen Lynn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Janums Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Cohen Marna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Coleman Cheoka	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Statter Mindy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Spear Stephanie Anne Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Schreiber Naalla Danielle Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Benenson Blanche S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Velazquez, Franklin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Pellegrino Christine M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Phillips Elizabeth A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lathan Edward Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rolston Florence Regina Md	Practitioner - Non-Primary Care Provider (PCP)											
Raff Amanda Clare Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ferrick Kevin James Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Richardson Nicole A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Aponte Ada Esther Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Heinlein Thomas Edward	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Cashen,Elizabeth M	Practitioner - Non-Primary Care Provider (PCP)	✓										
Lemasters Patrick	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cole Kimberly	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rivera Robert	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Zhou Rao	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Amin Bijal	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jones-Jacques Makeda Naomi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Burcalow Erin	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Nieves Dominick Richard	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Michael Smith Pa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Khankhel Dorina Mrs.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Davila-Velazquez Juan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Finkel,Shilana	Practitioner - Non-Primary Care Provider (PCP)	✓										
Cardenas-Mori Jhosselini A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Trubisz Kristen	Practitioner - Non-Primary Care Provider (PCP)											
Rudolph Elaina Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Toussaint Patrice	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Brophy Susan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hagge-Greenberg Aaron E	Practitioner - Non-Primary Care Provider (PCP)											
Spencer,Shaldeen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Munoz Kantha Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Noah A Bloomgarden	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wesolowski, Rosemary	Practitioner - Non-Primary Care Provider (PCP)	✓										
Szpylka Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Rice Lindsey Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Baldev Richard J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Semkiw Peter M	Practitioner - Non-Primary Care Provider (PCP)											
Uhorchak John Michael Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Deridder Nelly	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Streisand Robert Lewis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Escarfuller Juan Apolinar	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Diana Mary G Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Zemon Harry	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Cornell David Lee Md	Practitioner - Non-Primary Care Provider (PCP)											
Fou Adora Ann Che Shan Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Rubaltelli David M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Berliner Randall Geoffrey	Practitioner - Non-Primary Care Provider (PCP)											
Park Steven Young Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ghumman Imtiaz J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pisacano Anthony M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chin Grace Encarnacion Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wo Chai Luk Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Imtiaz Ahmad	Practitioner - Non-Primary Care Provider (PCP)											
Sanford Abramson	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kapner Marc Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Goldberg Roy J	Practitioner - Non-Primary Care Provider (PCP)											
Hite Jennifer Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓			✓	✓	
Ahmad Ahsanuddin	Practitioner - Non-Primary Care Provider (PCP)											
Dilone Leoncio Md	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Ellaine Ann	Practitioner - Non-Primary Care Provider (PCP)	✓										
Culver Sherry	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jordan Mirlande	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Rosenstreich David Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mercaldi Bridget	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Elkin Rene Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Aleksandrovich Leon	Practitioner - Non-Primary Care Provider (PCP)											
Adler Vitaly	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Silverman Kathy Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Kortright Dawn L Rn	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Susswein, Harris Malka	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Tran Vu H	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wasser, Geri Lynn	Practitioner - Non-Primary Care Provider (PCP)	✓										
Harris Emily Berkman Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Duchain Yvette A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gill Jonathan Benjamin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sasso Paul Richard	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Ritha M Belizaire	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Matthew C Swan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mallipeddi Sahitya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mark C Liszewski	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Paul Arlette Mary	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shi Yang	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Farris Zachary	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ro Angela	Practitioner - Non-Primary Care Provider (PCP)											
Theshean Merchant	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Adler Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Burgess Erin Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ribeiro Maureen M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Victoria Battista	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bondarev Alexei	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Vieira Julio	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hashim Rebecca Lynn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bhupali Deepa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jouve Natalie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Shah Monica Jailwala	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Rinta	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hachil Mujda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Andujar Diane	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kelsch Robert Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Keleher Angela J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Schumann Marc Seth-Jon Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓										
Sturza Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Desai Vinay M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Kou Victoria Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Kogan-Liberman Debora L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schneller Stanley Jay Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hillard Virany	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kulsakdinun Chaiyaporn Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gosselin Richard Robert Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Indelicato Rose Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Levine Arnold J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fass Arthur E	Practitioner - Non-Primary Care Provider (PCP)											
Shlez Vitaly Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Miura Dennis Seiji Md	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Sherlan Angela	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Ferreira Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mahler Howard Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓			✓		
Fofana Nana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Marie Adrien	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tift Louisa	Practitioner - Non-Primary Care Provider (PCP)											
Hockmeyer Merrith H	Practitioner - Non-Primary Care Provider (PCP)	✓										
Valayadum Rajeshree	Practitioner - Non-Primary Care Provider (PCP)	✓										
Duchon Jennifer Marie Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ross Donald Md	Practitioner - Non-Primary Care Provider (PCP)											
Treglia John Carlo Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Bhola Anita Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Alankar Archana Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Cohen Martin N Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pyram Chantal Myrta Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tepper Oren M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Seifen Gerges	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Abraham Loris F	Practitioner - Non-Primary Care Provider (PCP)											
Iram Ahsanuddin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Stevens Paul	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Escudero Danielle	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Singh Rajni Do	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Tassler Andrew	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Veljacic Louis	Practitioner - Non-Primary Care Provider (PCP)	▼										
Wolfe Diana	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Tang Nelson	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Siu Larry	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Lacey Susan Laymon	Practitioner - Non-Primary Care Provider (PCP)											
Janakiram Murali	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Wiesenthal Adam J	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Asante Modesta	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Mia Wolinsky-Zazon	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼		▼	▼	▼	
Hernandez Elaina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼		
Salgado,Yolanda	Practitioner - Non-Primary Care Provider (PCP)	▼										
Girardin Lisa S	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼		▼	▼	▼	▼	
Valdovinos Patricia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Salvato Tatiana	Practitioner - Non-Primary Care Provider (PCP)											
Lupkin Michelle I	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Perez Teresita V	Practitioner - Non-Primary Care Provider (PCP)											
Pavlovic Jelena	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Boorin Susan	Practitioner - Non-Primary Care Provider (PCP)											
Richardson Christine	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼			▼		
Horne,Luanne	Practitioner - Non-Primary Care Provider (PCP)	▼										
Corey Patrick Spencer	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Xu Thomas	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Vivek Kumar	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Lado Juan Jose	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Gressel Gregory	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Moni Saila	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Unger Goldie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Cabassa Johanna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Orenstein-Orgel, Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Erica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
George Vero	Practitioner - Non-Primary Care Provider (PCP)											
Mulakandov Salomon Markovich	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Halenda Michelle Kimberly	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cagliostro Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Palmer Martin S Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Levin Sheryl Rina Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Degen Jeffrey W Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Flores-Migenes Nancy B Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Sotola Janet Carpenter	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Peralo Charles Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	
Haque Hoosna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Zewdu Worku B Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Chaudry Shahina K Lcsw	Practitioner - Non-Primary Care Provider (PCP)											
Rhim Hai Jung Helen Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Von Schorn Claus P Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Matthews Gerald J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Balidemaj Kujtim Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Werner Craig Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Williams Marcia May	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Le Guillou Alain Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sarwahi Vishal Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Eileen B Miller Pt	Practitioner - Non-Primary Care Provider (PCP)											
Salas Iruani Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Nayeem Syed A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Obi Vivian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓	✓	✓	✓	✓	
Fine Eugene Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Rhodes Sheila	Practitioner - Non-Primary Care Provider (PCP)	✓					✓			✓		
Matos Marshall I M.D. Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Opatich Juliana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Herman Merrill S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Engel Harry Mark	Practitioner - Non-Primary Care Provider (PCP)											
Miller Todd Stuart Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bapat Govind D	Practitioner - Non-Primary Care Provider (PCP)											
Fraioli Rebecca	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Vidan Erez	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Glacken,Kieran	Practitioner - Non-Primary Care Provider (PCP)	✓										
Spitzer Yelena	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rosenblum Jeremy Mark	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gritsenko Karina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wilson William A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Swainson Raymond Edward	Practitioner - Non-Primary Care Provider (PCP)											
Hope Aluko Akini	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Midgley Stephanie G	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Sankin Alexander I	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Glenn,Deborah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓	✓	
Brandoff Jared	Practitioner - Non-Primary Care Provider (PCP)											
Wienczek Vandy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓	✓	✓	✓	✓	
Benson Philip	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Estelle Ayyad	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓	✓	✓	✓	✓	
Schneider,Judy	Practitioner - Non-Primary Care Provider (PCP)	✓										
Ouyang Xiao Qing	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Loewenthal Josef	Practitioner - Non-Primary Care Provider (PCP)											
Kohl Sonia	Practitioner - Non-Primary Care Provider (PCP)											
Vollbracht Sarah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Khan Asma	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Candell Heidi	Practitioner - Non-Primary Care Provider (PCP)											
Spencer Monica Awurafua	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Starke John James	Practitioner - Non-Primary Care Provider (PCP)											
Harnet, Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Lamsen Marie Louies M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kim Gregory Kyonghoon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Neto Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Compagnone Agnes Marcia Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Ginsburg, Rachel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Younger Joshua Daniel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fidan Nowak Melihat	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Syeda Adiba	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Deborah Chang	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Timothy Curran	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wolter-Nitta Dietlinde A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Minafo David Anthony	Practitioner - Non-Primary Care Provider (PCP)	✓										
Dekhtyar Jessica A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kathleen Bateau	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Eddington Kay Allen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mercik Kahli	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Dejesus David	Practitioner - Non-Primary Care Provider (PCP)											
Tran Phat	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Turer Gary Evan Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Morelli Charles M	Practitioner - Non-Primary Care Provider (PCP)											
Fragger Joseph D Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Coombs Kenneth E Dpm	Practitioner - Non-Primary Care Provider (PCP)											
De Meo James R	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Fragner Paul David Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Charytan Chaim Md	Practitioner - Non-Primary Care Provider (PCP)											
Feldman Richard Michael Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tai Nhan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Goradia Dhawal Arun	Practitioner - Non-Primary Care Provider (PCP)											
Khushalani Sarla Mohan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Sharpe Arleen Suzette Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Aziz Mohammed Ahmed Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Balakhane Edmond Nejat Md	Practitioner - Non-Primary Care Provider (PCP)											
Weinstein S Russell Md	Practitioner - Non-Primary Care Provider (PCP)											
Cicio Gary Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Stein Jeffrey Leonard Md	Practitioner - Non-Primary Care Provider (PCP)											
Jablow Joan	Practitioner - Non-Primary Care Provider (PCP)											
Linder Alice Anne Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓				✓					
Figueroa Jacqueline	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gheorghiu Olimpia Tintea Md	Practitioner - Non-Primary Care Provider (PCP)											
Valdez Jacqueline	Practitioner - Non-Primary Care Provider (PCP)											
De Vos Gabriele Selma Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hundorfean Gabriela Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Badiillo Mary Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Aidonis John	Practitioner - Non-Primary Care Provider (PCP)											
Moguilevitch Marina Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dietrich Marianne Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Suhrland Mark J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Osborn Elizabeth Phd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rubino Belinda Cnm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	
Putterman Chaim Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kim Christine M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mangiaracina Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											
Rogoff Gary	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Biggs Grace Y	Practitioner - Non-Primary Care Provider (PCP)											
Glover Karinn Ann Maureen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Kirsch Andrew Thomas	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓			✓		
Sarreck Robert Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Pulisciano Kathleen Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓										
Thompson Alecia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Patel Nirav	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Mathew Rekha Rebecca	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓		✓	✓	✓	✓	
Eaton Sally	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sehgal Swati	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Singer Pamela S	Practitioner - Non-Primary Care Provider (PCP)											
Ragsdale Ellie Simpson	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Patel Dhvanit	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bruney Talitha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Crespi Rebecca	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Reid Kenneth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Brickman Jill	Practitioner - Non-Primary Care Provider (PCP)											
Drake Macarthur	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Appel Debra Anne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	
Northern Westchester Hosp Ctr	Hospital											
Montefiore Medical Ctr Ai	Hospital	✓	✓		✓	✓	✓	✓	✓	✓	✓	
White Plains Hospital Center	Hospital	✓	✓		✓		✓	✓	✓	✓	✓	
Phelps Memorial Hsp Assoc	Hospital											
Blythedale Childrens Hospital	Hospital											
Summit Park Hospital Rockland	Hospital											
Bon Secours Comm Hosp	Hospital											
St Lukes Cornwall	Hospital	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Vassar Brothers Med Ctr	Hospital	✓	✓		✓	✓		✓	✓	✓	✓	
Calvary Hospital Inc	Hospital											
Northern Dutchess Hospital	Hospital	✓	✓		✓	✓		✓	✓	✓	✓	
St Josephs Hosp	Hospital	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Putnam Hospital Center	Hospital	✓	✓		✓	✓		✓	✓	✓	✓	
Winifred M.Burke Rehab Hospit	Hospital											
St Johns Riverside Hospital	Hospital	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Nyack Hsp	Hospital	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Montefiore New Rochelle Hosp	Hospital	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Montefiore Mount Vernon Hospital	Hospital	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Carillon Dialysis Llc	Clinic											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Best Healthcare Inc	Clinic											
Ucpa Of Putnam & So Dutchess	Clinic											
Sdte The Center For Discovery	Clinic											
Northern Westchester Hosp Ctr	Clinic											
St Christophers Inn Inc	Clinic											
Cah Rehabilitation Program	Clinic											
Community Med & Dental Care I	Clinic	✓	✓			✓		✓	✓	✓	✓	
Montefiore Medical Ctr Ai	Clinic	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ucp Asso Of Nys Staten Is	Clinic											
Ucp Nys Reg 1 #05 Medina St	Clinic											
Hudson River Healthcare Inc	Clinic	✓	✓		✓	✓		✓	✓	✓	✓	
Open Door Family Medical Center Inc	Clinic	✓	✓		✓		✓	✓	✓	✓	✓	
Greater Hudson Valley Fam Hlt, The	Clinic	✓	✓		✓			✓	✓	✓	✓	
Orange County Health Dept	Clinic											
Planned Prtd Hudson-Peconic I	Clinic	✓	✓				✓	✓	✓	✓	✓	
Jawonio Inc	Clinic	✓	✓		✓		✓		✓	✓	✓	
Middletown Comm Health Center	Clinic	✓	✓					✓	✓	✓	✓	
Terence Cardinal Cooke Hcc	Clinic											
White Plains Hospital Center	Clinic	✓	✓		✓		✓	✓	✓	✓	✓	
Phelps Memorial Hsp Assoc	Clinic											
Mount Vernon Hospital	Clinic	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Blythedale Childrens Hospital	Clinic											
Summit Park Hospital Rockland	Clinic											
Bon Secours Comm Hosp	Clinic											
St Lukes Cornwall	Clinic	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Vassar Brothers Med Ctr	Clinic	✓	✓		✓	✓		✓	✓	✓	✓	
Calvary Hospital Inc	Clinic											
Northern Dutchess Hospital	Clinic	✓	✓		✓	✓		✓	✓	✓	✓	
St Josephs Hosp	Clinic	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Putnam Hospital Center	Clinic	✓	✓		✓	✓		✓	✓	✓	✓	
Winifred M.Burke Rehab Hospit	Clinic											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
St Johns Riverside Hospital	Clinic	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Pp Of Mid-Hudson Valley Inc	Clinic	✓	✓			✓		✓	✓	✓	✓	
Nyack Hsp	Clinic	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Childrens Rehabilitation Center	Clinic											
Orange County Cerebral Palsy Assoc	Clinic											
Hamaspik Of Rockland County Inc	Clinic											
Parsons Child And Family Ctr	Clinic											
Yedei Chesed Inc	Clinic											
Eileen B Miller Pt	Clinic											
Granieri Marcia M	Clinic											
Montefiore New Rochelle Hosp	Clinic	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Montefiore Mount Vernon Hospital	Clinic	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Workmens Circle Dialysis Center Inc	Clinic											
Elizabeth Ann Harnett	Clinic											
Jawonio Mh	Case Management / Health Home	✓	✓		✓		✓		✓	✓	✓	
Vnsny Community Health Services	Case Management / Health Home											
St Johns Riverside Hsp Ai	Case Management / Health Home	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Mental Hlth Assoc Rocklan Co	Case Management / Health Home	✓	✓		✓		✓			✓		
Mental Health Association In	Case Management / Health Home											
Mount Vernon Hospital	Case Management / Health Home	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mental Hlth Assoc/Dutchess Mh	Case Management / Health Home	✓								✓		
Human Dev Ser Westchester Mh	Case Management / Health Home	✓								✓		
Choice Of New Rochelle Mh	Case Management / Health Home	✓								✓		
Mental Hlth Assoc Mh	Case Management / Health Home	✓	✓				✓			✓		
Putnam Family & Comm Ser Mh	Case Management / Health Home	✓	✓		✓		✓			✓	✓	
Omrdd/Occupations Mh Mr-Ta	Case Management / Health Home											
Omrdd/Sullivan Cnty Arc-Lv	Case Management / Health Home											
Omrdd/Ucp Of Westchester	Case Management / Health Home											
Omrdd/Rehab Programs	Case Management / Health Home											
Omrdd/Occupations Inc Mh Mr	Case Management / Health Home											
Mha Orange Co	Case Management / Health Home											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Omrdd/Gateway Community Ind	Case Management / Health Home											
Omrdd/Fam Empowerment Council	Case Management / Health Home											
Omrdd/Crystal Run Village-Lv	Case Management / Health Home											
Astor Home For Children Fbt	Case Management / Health Home	▼	▼				▼					
Crystal Run Bayard Lane Icf	Case Management / Health Home											
Rehabilitation Supp Svcs C	Case Management / Health Home	▼								▼		
Mha Of Westchester	Case Management / Health Home	▼	▼		▼		▼			▼		
Mid Hudson Valley/Arcs Ai	Case Management / Health Home	▼								▼		
Cah Orange Cnty Doh Div Phn	Case Management / Health Home											
Montefiore Medical Ctr Ai	Case Management / Health Home	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Occupations Inc Mh Mr	Case Management / Health Home	▼	▼		▼		▼			▼		
St Josephs Med Ctr Mh	Case Management / Health Home	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sullivan County Cmh Mh	Case Management / Health Home											
Rockland County Mh	Case Management / Health Home											
Westchester County Dcmh	Case Management / Health Home											
Hudson Health Plan Inc	Case Management / Health Home											
Hudson River Healthcare Inc	Case Management / Health Home	▼	▼		▼	▼		▼	▼	▼	▼	
Open Door Family Medical Center Inc	Case Management / Health Home	▼	▼		▼		▼	▼	▼	▼	▼	
Sullivan Cnty Pub Hlth Ser	Case Management / Health Home											
Jawonio Inc	Case Management / Health Home	▼	▼		▼		▼		▼	▼	▼	
Phelps Memorial Hsp Assoc	Case Management / Health Home											
Nyack Hsp	Case Management / Health Home	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mental Health Assoc Orange Co Day	Case Management / Health Home											
Cp Of Westchester Lincoln Ave Icf	Case Management / Health Home											
Orange County Cerebral Palsy Assoc	Case Management / Health Home											
Hamaspik Of Rockland County Inc	Case Management / Health Home											
Saint Josephs Medical Center Mh	Case Management / Health Home	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gateway Community Industries Inc Sp	Case Management / Health Home											
Parsons Child And Family Ctr	Case Management / Health Home											
Yedei Chesed Inc	Case Management / Health Home											
Honor Ehg Inc	Case Management / Health Home	▼	▼				▼			▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Montefiore Mount Vernon Hospital	Case Management / Health Home	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cah Access Supports For Living Inc	Case Management / Health Home											
Hudson Valley Care Coalition Inc	Case Management / Health Home	✓	✓		✓		✓	✓	✓	✓	✓	
Chdfs Inc	Case Management / Health Home											
Buyuk Erkan	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nwokeji Kingsley	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Beth K Boyarsky Md	Mental Health	✓	✓		✓		✓			✓		
Krug Laura M	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Idowu Kehinde Olabisi	Mental Health											
Katzenberg Arelene	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Galli Viviana	Mental Health	✓	✓				✓			✓	✓	
Goodemote Melissa	Mental Health											
Cesar A Rojas Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hussain Shakeeb	Mental Health											
Reddy Lokesh Karur	Mental Health											
Kanellopoulou Isabella Md	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
056767450bernabo Daniela	Mental Health	✓	✓		✓	✓		✓	✓	✓	✓	
Torres-Orta Minerva	Mental Health	✓	✓				✓			✓	✓	
Mannain Taanya	Mental Health	✓	✓		✓	✓		✓	✓	✓	✓	
Markarian Marylinn	Mental Health	✓	✓		✓	✓		✓	✓	✓	✓	
Massoff Melinda	Mental Health											
Da Silva-Siegel Denize	Mental Health											
Romanelli Matthew	Mental Health											
Digiacoimo Valerie	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Vnsny Community Health Services	Mental Health											
Swaminathan Jyoti	Mental Health											
Mitchell Katherine	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Heim Amy	Mental Health	✓	✓				✓			✓	✓	
Atkins Judith	Mental Health	✓	✓		✓		✓			✓		
Malter Leonard	Mental Health											
Kronenberg Sharon	Mental Health	✓	✓			✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ozdoba Ana	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gellert Jane Carla Phd	Mental Health											
Casimir Andy Paul Md	Mental Health	✓	✓		✓	✓		✓	✓	✓	✓	
Nifenecker Susan	Mental Health											
Chavarro Jessica	Mental Health	✓	✓		✓		✓			✓	✓	
Arce Negron Nelida Iris	Mental Health											
Larkin Alison	Mental Health	✓	✓		✓		✓			✓	✓	
Uy George	Mental Health	✓	✓		✓		✓			✓		
Braun Joshua Eugene Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rashid Asif Md	Mental Health											
Perkins Susan Mary	Mental Health	✓	✓		✓	✓		✓	✓	✓	✓	
Gilaad Talya Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Payne Melinda Lee Md	Mental Health											
Johnson Rhea	Mental Health											
Sharma Chanchal Phd	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Buse Dawn C Phr	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Savkub Yevgeniya	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Levy David	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Warwick Ruth	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Blossy Christine	Mental Health	✓	✓		✓		✓			✓		
Vandenheuvel Angela	Mental Health	✓	✓		✓		✓		✓	✓	✓	
Khalil Hani L	Mental Health	✓	✓		✓		✓			✓		
Hlubik Vivian	Mental Health	✓	✓		✓		✓		✓	✓	✓	
Morales Denise	Mental Health											
Grosso Celeste M Md	Mental Health	✓				✓			✓			
Silton Shira	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Saxena Sunil Md	Mental Health	✓			✓		✓			✓		
Remson Karen M Np	Mental Health											
Schattner Thomas John Phd	Mental Health											
Dhallu Gurjeet	Mental Health											
Patel Ashok A Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Suojanen Julianne Kimberly Joy Md	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Murray Brian	Mental Health	✓	✓					✓	✓	✓	✓	
Maduekwe Nnamdi E Md	Mental Health											
Svorcan Zoran Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Polycarpe Myreille Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Miller Ann M Md	Mental Health	✓	✓		✓		✓			✓	✓	
Vengrin Jana Gale Np	Mental Health	✓	✓		✓		✓			✓		
Veselinovic Jelena Milovan Md	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Solomon Mark	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Frankel Aryeh	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Freilich Bryan Michael Phd	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rossetti David	Mental Health											
Lima Christina	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gennaro Karen	Mental Health	✓			✓		✓			✓		
Casillas Maritza	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Liliana Lopez	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Posada Gerardo A Md	Mental Health	✓	✓		✓		✓			✓		
Hudson Valley Mental Hlth Ln	Mental Health	✓	✓		✓		✓			✓		
Mcdonald Katherine G	Mental Health	✓	✓		✓		✓			✓		
Mental Hlth Assoc Rocklan Co	Mental Health	✓	✓		✓		✓			✓		
Kohen Izchak Md	Mental Health											
Izaguirre Bernardo A Md	Mental Health											
Fuller Carrie Venus Lcsw	Mental Health											
Zambenedetti Maurizio	Mental Health	✓	✓		✓		✓			✓	✓	
Briggs Rahil	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Cheng Christine	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mccollom Alan B Phd	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Catholic Charities Community	Mental Health	✓	✓		✓		✓			✓		
Fontane Barbara Md	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Romano Israel	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wall David	Mental Health	✓	✓		✓		✓			✓		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Case Carolyn M Np	Mental Health											
Rockland Pc	Mental Health	▼	▼		▼		▼			▼		
Rockland Pc Act	Mental Health	▼	▼		▼		▼			▼		
Mental Health Association In	Mental Health											
Sime Rosemarie	Mental Health											
Munnangi Yugandhar Reddy Md	Mental Health											
Minardo Josephine S Phd	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Weaver James Clair Phd	Mental Health											
Chaudry Shahina K Lcsw	Mental Health											
Cueva Edwin X	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Senior Psychological Services	Mental Health											
Northeast Parent Child Societ	Mental Health											
Norman Janet	Mental Health											
Von Schorn Claus P Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Schwartz Daniel Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Schreiber Naalla Danielle Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Berger Alexandra	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Banez Ferdinand B Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Akhter Pervez Md	Mental Health	▼										
Aaron Lisa	Mental Health	▼	▼		▼		▼			▼		
Guimaraes Tania Csw	Mental Health											
Salvato Tatiana	Mental Health											
Mason Linda	Mental Health	▼	▼				▼			▼	▼	
Glick Arthur A	Mental Health	▼										
Ardito Diane A Phd	Mental Health											
Gries James Robert Phd	Mental Health											
Sharma Parvesh Kumar Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Ghumman Imtiaz J Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Tulloch Elizabeth	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kandera John	Mental Health	▼	▼		▼		▼			▼		
Gutheit Karen	Mental Health	▼										



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Cardillo Edward Paul Phd	Mental Health											
Waite Leslie	Mental Health	▼	▼		▼		▼		▼	▼	▼	
Umali Sofia	Mental Health											
Bikur Cholim Inc	Mental Health											
Contreras Virginia Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Elmouchtari Abdelouahe Md	Mental Health	▼	▼		▼		▼			▼		
Gonzalez Ruben E Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Zelinger Gila	Mental Health											
Packard Regina	Mental Health											
Oni-Eseleh Ana	Mental Health											
Brodkin Joanne	Mental Health											
Berg Brad	Mental Health	▼	▼		▼		▼			▼		
Kamthan Mridula	Mental Health	▼	▼		▼		▼			▼		
Xu Jing Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Thomas Cheryl A Phd	Mental Health											
Silfa Rosa	Mental Health											
Byrne Thomas	Mental Health											
Ruiz Milagros	Mental Health	▼	▼		▼	▼		▼	▼	▼	▼	
Lee Hyun-Joon Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Witek Malgorzata Wieslawa	Mental Health											
Scharoun Gina Magali Phd	Mental Health											
Burke Jessica Narr Phd	Mental Health											
Weisstuch Zvi Samuel Md	Mental Health	▼	▼			▼		▼	▼	▼	▼	
Qayyum Abdul Md	Mental Health	▼	▼		▼		▼			▼		
Metropolitan Jewish Hm Care	Mental Health											
Lewis David A	Mental Health	▼										
Martinez Maria	Mental Health	▼										
Font-Ramos Lillian	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Hollinger-Samson Nancy	Mental Health											
Mount Vernon Hospital	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Murillo Mauricio Md	Mental Health	▼										



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kushnir Seymour Larry Md	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Filova Anna Md	Mental Health	✓			✓		✓			✓		
Faunt Nancy	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Hirsch Suzanne Leslie Phd	Mental Health											
Ranges Mary E	Mental Health	✓	✓		✓		✓			✓		
Hopper Rebecca J Np	Mental Health	✓	✓		✓	✓		✓	✓	✓	✓	
Adamczak Julita Rae	Mental Health	✓	✓		✓		✓			✓		
Ackerman-Rapha Rebecca	Mental Health	✓	✓		✓		✓			✓		
Mental Hlth Assoc/Dutchess Mh	Mental Health	✓								✓		
Allen Christine	Mental Health											
Holt Kimberly J Phd	Mental Health											
Speranza Michele Lee Phd	Mental Health											
Lovings Tara Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lee Heidi	Mental Health	✓	✓		✓		✓			✓		
Cotto Sylvia	Mental Health	✓	✓				✓			✓	✓	
Sotolongo Carlos Eduardo	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Siewers Kevin Np	Mental Health											
Kimball Rita	Mental Health	✓	✓		✓		✓			✓	✓	
Nikiforov Konstantin Md	Mental Health											
Nys Omh	Mental Health	✓	✓		✓		✓			✓		
Kaplan Thomas Anthony Psyd	Mental Health	✓										
Smuckler Daniel J	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rosenberg Maris	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dubois Maria Yvone	Mental Health	✓	✓		✓		✓			✓		
Surbnshanyan Irina Md	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Jin Charles Yiming Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Richman Elise Keltz Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kotsaftis Antonios	Mental Health											
Salas Iruani Md	Mental Health											
Basso Alan Matthews Phd	Mental Health											
Somorin Olanrewaju Md	Mental Health											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Spater Herman W	Mental Health	✓					✓			✓		
Bender Evan David Md	Mental Health	✓	✓		✓		✓			✓		
Herman Merrill S	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tan Ching-Yi Lynne Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rathinapandian Francis X Md	Mental Health	✓	✓		✓		✓			✓		
Kishkareva Natalya Md	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Herman Paul Phd	Mental Health											
Human Dev Ser Westchester Mh	Mental Health	✓								✓		
Purugganan Romeo Sison Md	Mental Health											
Catanzariti Steven Phd	Mental Health											
Pekovic Dusan Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Larkin Roland Mcmanus	Mental Health	✓	✓		✓		✓			✓		
Mccullough Gene P	Mental Health											
Perlmutter Ilisse Robin Md	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Stowe Michael Timothy Phd	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chung Charles II Md	Mental Health											
Yermak Yelena M Md	Mental Health	✓	✓		✓	✓		✓	✓	✓	✓	
Efobi Chukwuemeka K Md	Mental Health	✓	✓		✓		✓			✓		
Robbins Rosemary A Phd	Mental Health											
Chandrasekhara Lalitha Md	Mental Health	✓	✓		✓		✓			✓		
Patel Rajesh Manharbhai Md	Mental Health											
Putnam Family & Comm Ser Mh	Mental Health	✓	✓		✓		✓			✓	✓	
Gomberg Anna Md	Mental Health											
Loeb Sheila L Cnm/Mmc	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Northern Westchester Hosp Ctr	Mental Health											
Bagga Kamlesh K Csw	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gil Roberto B Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tiu Aurora Tompar Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hahn Laura Bette Phd	Mental Health											
Snyder Andrea Madeline Md	Mental Health											
Velez Sonia	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ringstad Jennifer	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Adelsberg Marc R	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lynn Adam M Phd	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kaplan Margaret Louise	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Peretz Lydia Kleiner Phd	Mental Health											
Chabon Brenda Phd	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Coll-Ruiz Hector	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schectman Merryl	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Millman Howard	Mental Health	✓										
Smith-Booth Brenda Karen	Mental Health											
Mitchell John Burbank Md	Mental Health	✓	✓		✓		✓			✓		
Colon Federico Ernesto Md	Mental Health											
Bronley Gray	Mental Health	✓	✓		✓		✓			✓		
Sellinger Shelley Joy Md	Mental Health											
Soscia Gina Lcsw	Mental Health											
Battaglia Joseph	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Khan Tabassum Y Md	Mental Health											
Torossian Carol L	Mental Health											
Small Jonathan M Phd	Mental Health											
Hundorfean Gabriela Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Park Brian	Mental Health	✓	✓		✓	✓		✓	✓	✓	✓	
Scalmati Alessandra	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Figlerski Robert W Phd	Mental Health											
Gaschke Yvonne Nanette	Mental Health											
Martynova Irina Md	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hameedi Faiq Ali Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Srihari Arudi	Mental Health	✓	✓		✓		✓			✓		
Cole Sonia Lois Md	Mental Health	✓	✓		✓		✓			✓	✓	
Chin Tin Sik	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Laguerre Julius J	Mental Health	✓	✓		✓		✓			✓		
Aszalos M Rita Md	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Benenson Blanche S Md	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Weston Susan Catherine Md	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Munoz Margarita	Mental Health	✓	✓		✓		✓			✓		
Camille Michel-Ang Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Marcus Paula Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hnetila Carol	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Saringer Magdolna Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Betzler Thomas	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Winther Lynn C Md	Mental Health											
Lubrano Arcangelo Aldo	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mahler Howard Md	Mental Health	✓			✓		✓			✓		
Chen Jimmy Md	Mental Health											
Arenson Richard	Mental Health	✓	✓		✓		✓			✓		
Nager Ralph Md	Mental Health											
Baxi Shreyas Md	Mental Health											
Owen Grace Angella Lcsw	Mental Health	✓										
Miller Robert	Mental Health											
Bergman Scott Zachary Phd	Mental Health											
Felix Alan	Mental Health	✓	✓		✓		✓			✓		
Mount Vernon Hospital	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Schleyer Betti Gretcgen Phd	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Farkas Barbara R Md	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Meglio Frank A Md	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mejia Fernando Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rexdale Starr R Md	Mental Health	✓					✓			✓		
Alexis Willy Md	Mental Health											
Ricketts Sarah M Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Corbin Jeffrey S Md	Mental Health											
Kouyoumdjian Vahan S Md	Mental Health											
Colon Lillian Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bogen Steven Md	Mental Health											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Hahner Kathryn Karen	Mental Health	✓										
Levin Andrew Paul Md	Mental Health	✓	✓		✓		✓			✓		
Siejo Rosa M	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rahmani Kamran Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Roldan Ernesto	Mental Health											
Janeway David Lee Do	Mental Health	✓						✓	✓	✓	✓	
Pal Aruna Md	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Savani Nargis Kasam Ali Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Billotti Thomas J	Mental Health											
Scallon Richard J	Mental Health											
Mendola Antony J Md	Mental Health											
Rowe Timothy Owen	Mental Health											
St Christophers Inn Inc	Mental Health											
Aftab Naeem Md	Mental Health	✓	✓		✓		✓			✓		
Doraiswamy Kalpana	Mental Health											
Soto Adolph Jr Md	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Birnbaum Israel	Mental Health											
Portzline Thomas S Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Vital-Herne Marc Md	Mental Health											
Russakoff L Mark Md	Mental Health											
Ross Randall M Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hotchandani Meenu Md	Mental Health											
Schwartz Stewart Ian Do	Mental Health											
Katsnelson Nelly Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Foster Joanne L Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Astor Home For Children Fbt	Mental Health	✓	✓				✓					
Navas John J Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hayden Francis Fitzgerald Ii	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Preven David W Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Daurio Stephen Paul	Mental Health	✓										
Selekman Warren L	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Santos Frank Md	Mental Health											
Saint-Preux Jean Marie Carl M	Mental Health											
Schneider Matthew R Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Arjune Dulmanie Phd	Mental Health											
Pounds Richard Lcsw	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Walsh Nicholas Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Munsayac Adele T Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Lago Jesus Angel Md	Mental Health	▼	▼		▼		▼			▼	▼	
Whikehart Douglas Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gateway Community Industries	Mental Health											
Scher Mark A Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Eaton Margaret M Phd	Mental Health											
Hoffman Lynne F Md	Mental Health	▼	▼		▼		▼			▼		
Family Svc Of Westchester	Mental Health	▼	▼		▼		▼			▼	▼	
Iqbal Naveed Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Darwin Buschman Md Pc	Mental Health											
Singh Mahinderjit Md	Mental Health											
Shulman Lisa H Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Pomerantz Janet Roberta Md	Mental Health	▼										
Sussman Daniel L Md	Mental Health											
Sheikh Iqbal Qamar Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gomez Maria Fernanda Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Rehabilitation Supp Svcs C	Mental Health	▼								▼		
Search For Change Inc	Mental Health											
Orange Co Rehab Occupations	Mental Health	▼	▼		▼		▼			▼		
Loeb House Inc	Mental Health											
Crystal Run Village Inc	Mental Health											
Mha Of Westchester	Mental Health	▼	▼		▼		▼			▼		
Rockland Hospital Guild Inc	Mental Health											
Cluster Inc	Mental Health											
Cabasso Arnold Lawrence	Mental Health	▼	▼		▼		▼		▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Borakove Larry Steven	Mental Health											
Gheorghiu Olimpia Tintea Md	Mental Health											
Stabinsky Harvey Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Foote Jay Bradley Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Montefiore Medical Ctr Ai	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Lota Conrado Santos Jr Md	Mental Health											
Carino Aurora L Md	Mental Health	▼	▼		▼		▼			▼		
Altman Robert J	Mental Health											
Chou James C Y Md	Mental Health											
Coloka-Kump Rodika Md	Mental Health											
Van Aken Thomas Leonard Md	Mental Health											
Asnis Gregory Mark Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Dutches Co Dept Mh	Mental Health											
Reddy Nirmala M Md	Mental Health	▼	▼		▼		▼			▼		
Osborn Elizabeth Phd	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Sullivan County Cmh Mh	Mental Health											
Smoke Neil Do	Mental Health	▼			▼		▼			▼		
Perry Cynthia J Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Levner Charles	Mental Health											
Rogers Craig Steven Md	Mental Health											
Weisbard James Joseph	Mental Health											
Singh Kuljit Md	Mental Health											
Levinson William M Md	Mental Health											
Rabenou Bijan Phd	Mental Health											
Masur David M Phd	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Wiener Michele Md	Mental Health	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Friedland Stanley Phd	Mental Health											
Silverman Pamela Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Ibanez Delfin George C Md	Mental Health	▼										
Berliner Neil Evan	Mental Health											
Daniel Stephen Allen Phd	Mental Health											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Lavian Manouchehr Md	Mental Health											
Karroum Nabil Hanna Md	Mental Health	▼	▼		▼		▼		▼	▼	▼	
Chandra Sekhara Muthaiah Md	Mental Health	▼	▼		▼		▼			▼		
Dziedzic John Md	Mental Health											
Jayson Paul Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Brito Mercedes A Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Krugley Richard A Md	Mental Health											
Zinzuvadia Kishor Natvarlal	Mental Health											
Sullivan Cnty Pub Hlth Ser Lthhcp	Mental Health											
Ellison Richard A Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Matzner Frederick John Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kadesh Irving	Mental Health											
Odowd Mary A Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Towns Miranda Luz E Phd	Mental Health											
Woodhouse Richard Phd	Mental Health											
Dallegro Diane P Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Malik Muhammad Aslam Md	Mental Health											
Kathpalia S Alil Md	Mental Health	▼	▼		▼		▼			▼		
Schwartz Charles Elias Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Wyszynski Bernard Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Sawkar Venkatesh Tulsappa Md	Mental Health											
Speicher Julia E Md	Mental Health											
Viviano Ann T Phd	Mental Health											
Linder Alice Anne Md	Mental Health											
Davila-Katz Nicolas	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Sloane Larry J Md	Mental Health											
Arango Ricardo E Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Rtf Childrens Village	Mental Health											
Lee Mi Hyun Md	Mental Health	▼	▼		▼		▼			▼	▼	
Landowne Ann Elizabeth	Mental Health	▼										
Levy Michael I Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Teuscher Enrique J Md	Mental Health											
Miller Richard G Md	Mental Health	▼	▼		▼		▼			▼		
Soundview Throgs Neck Com Mh	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Patel Ramanbhai C Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Branson Perry R Md	Mental Health	▼	▼		▼		▼			▼	▼	
Donald Mender Md	Mental Health	▼	▼		▼		▼			▼		
Adler David N Md	Mental Health											
Shin Young J Md	Mental Health											
Olko Robert Steven Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Robotti Flavia Md	Mental Health											
Tutnauer Steven I Md	Mental Health	▼	▼		▼		▼			▼	▼	
Brockner-Brower Nora	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Weinberg S Dana	Mental Health											
Chepuru Yadagiri Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Guidance Center,Inc	Mental Health	▼					▼			▼		
Westchester Jewish Comm Svcs	Mental Health	▼	▼		▼		▼			▼		
Stumacher Mark Jay	Mental Health	▼	▼		▼		▼			▼	▼	
Kaplan Mitchel A Md	Mental Health											
Didie Mary M Md	Mental Health											
Orange Cnty Dept Mental Healt	Mental Health	▼	▼				▼			▼	▼	
Krakower Leon A	Mental Health	▼	▼		▼		▼			▼		
Neuman Fredric Jay Pc Md	Mental Health	▼	▼		▼		▼	▼	▼	▼	▼	
Kymissis Pavlos Md	Mental Health											
Rockland Pc	Mental Health											
Hudson River Healthcare Inc	Mental Health	▼	▼		▼	▼		▼	▼	▼	▼	
Kennedy Gary J Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Heiman Peter L Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kupietz Samuel S Phd	Mental Health											
Mohammad Wali Md Pc	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Rawitt Ronald R Md	Mental Health	▼										
Julia Dyckman Andrus Memorial, Inc	Mental Health	▼	▼		▼		▼			▼		



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Jay E Selman Md	Mental Health											
Gottlieb Howard P Md	Mental Health	▼	▼		▼		▼			▼		
Orange Cnty Rehab-Occupations	Mental Health	▼	▼		▼		▼			▼		
White Plains Hospital Center	Mental Health	▼	▼		▼		▼	▼	▼	▼	▼	
Phelps Memorial Hsp Assoc	Mental Health											
Mount Vernon Hospital	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Summit Park Hospital Rockland	Mental Health											
Bon Secours Comm Hosp	Mental Health											
Loubeau Micheline Md	Mental Health	▼	▼		▼		▼			▼		
St Josephs Hosp	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Putnam Hospital Center	Mental Health	▼	▼		▼	▼		▼	▼	▼	▼	
Perlman Barry B Md	Mental Health	▼			▼		▼			▼		
Kessler Kenneth J Md	Mental Health	▼	▼		▼		▼			▼		
Nyack Hsp	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Greenman Lawrence A Md	Mental Health	▼	▼		▼		▼			▼		
Salgunan Nambi Md	Mental Health	▼	▼		▼		▼			▼		
Harlam Dean B Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Yahia Mohamed Md	Mental Health											
Chellappa Paul Md	Mental Health											
Arminan Julio Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Donn Richard Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Retik Hector Md	Mental Health	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Stein Ruth Elizabeth Klein	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Rothman Seymour J Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Solomon Seymour Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Harris Shelby	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Hernandez Miguel Rafael Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Oommen Shobin Md	Mental Health											
Ayodele Kamila Green Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Standefer James	Mental Health	▼	▼		▼		▼			▼		
Samenfeld-Specht James	Mental Health											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Della Rocca Amy	Mental Health	✓	✓		✓		✓			✓	✓	
Henry Andrea	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Caneva Elishka	Mental Health	✓										
Gretsas Anastasia	Mental Health											
Higgins Erin	Mental Health	✓	✓		✓		✓			✓		
Nerestan Dominique	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nieves Dominick Richard	Mental Health											
Valentin Ana	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yousef Essam E Md	Mental Health											
Vicencio Carmencita Concepcion	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Frieder Ariela	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Meyerzon Savely Md	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Downey-Goldwasser Barbara	Mental Health	✓	✓		✓		✓			✓	✓	
Bourgeois-Munoz Elise	Mental Health	✓	✓		✓		✓			✓	✓	
Nikou Jennifer	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Merrill Elizabeth Gene	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Reimenschneider Justin William	Mental Health											
Moccellin Maria	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Edith A Frank	Mental Health											
Hausman Michelle	Mental Health											
Rebecca Rayanne Dinowitz	Mental Health											
Rossi Dianne Michele	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Nahar Niru Shamsun Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mcginley John	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schaffer Roberta	Mental Health											
Nagorny Andrei	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rivera Robert	Mental Health											
Weille Jean Walker	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Heather L Juby	Mental Health											
Daversa Suzanne	Mental Health											
Schwartz M Miles	Mental Health											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Sizgoric Zoia	Mental Health											
Vazquez Roxana	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Baynon Diane	Mental Health											
Gallwey Sheriffa	Mental Health											
Chenthitta Sheena A Md	Mental Health											
Kitchens Galina D	Mental Health											
Welles Timothy	Mental Health	✓										
Reischer Rebecca	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Smoak Benjamin	Mental Health											
Catanzaro Richard Peter Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Guillen Maria	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Bezwada Krishna	Mental Health											
Lan Li	Mental Health											
Quammie Collin	Mental Health											
Glover Karinn Ann Maureen	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Mota Marilyn	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Hinton Tameka	Mental Health	✓	✓		✓		✓			✓		
Han Maggie	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Escudero Danielle	Mental Health											
Franklin Naomi	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Luciano Alejandro	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Perez Jose	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Vanessa A Valentino	Mental Health											
Rothbaum Esther	Mental Health	✓	✓			✓		✓	✓	✓	✓	
White-Davis Tanya	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cecilia M Branas	Mental Health											
Elizabeth C Piccolo	Mental Health											
Shirke Aneil Madhukar	Mental Health											
Spektor Dalia	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Marciano Jennifer	Mental Health											
Vega Irma	Mental Health	✓	✓		✓		✓			✓		



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Williams Robert	Mental Health	✓	✓		✓		✓			✓		
Rebecca Dori Ann Schrag	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Khan Mahpara Sherjil	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Thomson Martha	Mental Health	✓	✓		✓		✓			✓		
Garcia Sonia	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Balint Daniela	Mental Health	✓	✓		✓		✓			✓		
Knight William	Mental Health											
Willis Elizabeth	Mental Health	✓	✓		✓	✓		✓	✓	✓	✓	
Robinson Alphonso	Mental Health											
Santiago Maria	Mental Health											
Simmonds Chana	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Vardarajan Asha	Mental Health											
Suarez Lupita	Mental Health	✓	✓		✓		✓			✓	✓	
Fast Noam	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Beth M Kelley Lcsw-R	Mental Health	✓			✓		✓			✓		
Sanchez Julia	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jampol Alison	Mental Health											
Chaur Adriana Maria	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Martinez Igda	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Joy Christina	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Andretta Patrick	Mental Health	✓										
Cohen Rebecca	Mental Health											
Hankerson Sidney	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Martiny Vanessa Lorena	Mental Health											
Katz Laura Do	Mental Health	✓										
Rajan Mekha	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wang John J	Mental Health	✓	✓		✓	✓		✓	✓	✓	✓	
Bisen Viwek	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schrager Judith	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Morgan Aurea	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dowling Michael Francis	Mental Health	✓	✓			✓		✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
German Miguelina	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Conrad Stephen Chrzanowski	Mental Health											
Toney Erena Theodora	Mental Health											
Rehabilitation Support Services Inc	Mental Health											
Peralta Karlista	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Font-Ramos Lillian	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schoolcraft Rachel	Mental Health											
Zucker Rebecca	Mental Health											
Vu-Nguyen Mary Suzanne	Mental Health											
Hernandez Elaina	Mental Health											
David Erica	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bennett Cheryl-Lisa Ruth Md	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Melissa C Schroers	Mental Health											
Richards Kristi	Mental Health	✓	✓		✓		✓			✓		
Gould Allison	Mental Health	✓	✓		✓	✓		✓	✓	✓	✓	
Salazar Rosa	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Cabisudo Mitchell	Mental Health	✓	✓		✓		✓			✓	✓	
Lee Katherine	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Singh Balveen Biba	Mental Health											
Shah Payal K	Mental Health											
073802629adames Julissa	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mcgahee Adam Ray	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Spira Tzipora	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Rigual Lynch Lourdes	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rivera Sandy	Mental Health	✓	✓		✓			✓	✓	✓	✓	
Burgos-Fontanez Obdulia	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Rohs Anne E	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rosenberg Staci	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rickenberg Monica	Mental Health	✓	✓		✓		✓			✓	✓	
041946476oriani Christine	Mental Health	✓	✓		✓		✓			✓		
Novak Lisa	Mental Health											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii		
Danback Kristine F Phd	Mental Health												
Morrison Briana	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Simpson Justin	Mental Health												
Wong Joyce	Mental Health	▼	▼			▼		▼	▼	▼	▼		
Concepcion-Diaz Evelyn	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Brandenberger Frederic	Mental Health	▼	▼			▼		▼	▼	▼	▼		
Scott Palmer Smith	Mental Health												
Abdeljaber Basil Md	Mental Health	▼						▼	▼	▼	▼		
Warner Alan S	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Lopez Maria	Mental Health	▼	▼			▼		▼	▼	▼	▼		
Lau Adam	Mental Health												
Palomino Yesenia	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Winters Elliot	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Mallard Sarah	Mental Health	▼	▼		▼		▼			▼			
Mcgraw Edward	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Weltzien Dawn	Mental Health												
Phelan Jane	Mental Health												
Kolodner Dara	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Santiago-Gomez Eveliamargarita	Mental Health												
Rodriguez Jose	Mental Health	▼	▼			▼		▼	▼	▼	▼		
Parham-Ward Valerie	Mental Health	▼	▼			▼		▼	▼	▼	▼		
Fried Emily	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Hashim Rebecca Lynn	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Ramsundar Gail	Mental Health	▼	▼		▼		▼			▼			
Jose Anita	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Matus Jordan	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Laverdiere Michele Md	Mental Health												
Sancia Wellness Inc	Mental Health												
Bhatti Saeed I	Mental Health	▼	▼		▼			▼	▼	▼	▼		
Taylor Marlene B	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Spumberg Eleanor Pearl	Mental Health	▼			▼		▼			▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Slotwinski Kate	Mental Health											
Adam Antoine	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Parsons Child And Family Ctr	Mental Health											
Naz Muhammad A	Mental Health											
Burns-Wetzel Diana	Mental Health	✓	✓		✓		✓			✓	✓	
Harrison Hillary	Mental Health	✓										
Forman Howard L	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cohen Aviva	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Kahan Yael	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Spitzer Toby	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Aurora Rozy	Mental Health											
Dabo Sidiki	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Calderon Ruddy Smith	Mental Health	✓	✓		✓		✓			✓		
Creagan Rachel	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Abramczyk Maurice	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Odiah Nnamdi	Mental Health											
Basu Suparna	Mental Health											
Mouzon Sybil Montas	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Park Aileen M	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nagula Shreya M	Mental Health											
Virmani Aditya	Mental Health											
Schwartz Shimon	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mamot Baker Margaret	Mental Health											
Kaye Annette	Mental Health	✓										
Baldeon Sylvia	Mental Health	✓										
Emily Lauren Polak	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Townes Meredith Leigh	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mazo Francisco	Mental Health											
Alvi Kausar	Mental Health	✓	✓		✓		✓			✓	✓	
Kastenschmidt Erin	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Miller Ann L	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Plau Eric Walter	Mental Health	✓										
Tobe Russell Hardin	Mental Health											
Robinson Elizabeth Johnstone	Mental Health											
Williamson Anna	Mental Health	✓	✓		✓		✓			✓	✓	
Caratas Mihai	Mental Health											
Roper Virginia	Mental Health											
Rivera Maribel A	Mental Health	✓	✓		✓		✓			✓		
Chukwuocha Benjamin	Mental Health											
Shapiro Lois A	Mental Health											
Herbert Keith	Mental Health	✓	✓		✓		✓			✓		
Honor Ehg Inc	Mental Health	✓	✓				✓			✓	✓	
Allen Raymond J	Mental Health	✓										
Brophy Susan	Mental Health											
Paredes Sara	Mental Health											
Acevedo Nicole	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hurst Cheryl	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shair Madeleine	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Powell Deirdra S	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Padilla-Matthew Grace	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rizk Rasha	Mental Health											
Freund Dvora	Mental Health											
Hinojosa Franz	Mental Health											
Rosario-Vargas Estelle	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Tirado-Lampert Diane	Mental Health	✓										
Muniz De La Pena Cristina	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Figueroa Evelyn	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Tica Sandra Anne	Mental Health	✓	✓		✓		✓			✓	✓	
Guity Nydia	Mental Health											
Srisaila Suma	Mental Health											
Simmons Leroy	Mental Health											
Patel Minesh R Md	Mental Health											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Geni Brooke	Mental Health	✓	✓		✓	✓		✓	✓	✓	✓	
Rivera Carmen	Mental Health	✓	✓		✓	✓		✓	✓	✓	✓	
Mahlau Dawn	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Lopen Nicole	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wong Brian Sze-Lik	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Milano Amy Beth	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Allman Brooke	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nunez Araceli	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Ellsasser Richard	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Vernon Jeffrey	Mental Health	✓			✓		✓			✓		
Rivera Aiyana Eva	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Escobar Carolina	Mental Health											
Montano Cristina V	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Giurca Dan	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mcphaul Sherwood	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Stevens Paul	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kastner Theodore A	Mental Health											
Gomez De Vargas Mencia M	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Umylly Pauline L	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Doyle Michael Edward	Mental Health											
Weiss Meredith	Mental Health											
Ceide Mirnova Emmanuelle	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
London Eric B	Mental Health											
Patel Anand V	Mental Health											
Jones-Jacques Makeda Naomi	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lelonek Gary Joshua	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Montgomery Ingrid L	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Martin Ruth Held	Mental Health											
Thambirajah Gloria Patricia	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Bodenstab Meredith Janel	Mental Health											
Tigenoah Patrick	Mental Health	✓					✓			✓		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Mahmud Syed Abid	Mental Health	✓	✓		✓		✓			✓		
King Mary Alice	Mental Health	✓	✓		✓		✓			✓	✓	
Carlson-Pardo Catherine	Mental Health	✓	✓		✓		✓			✓	✓	
Nishat Arshia	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Herrick Jason Paul	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Guiney Robin Gerry	Mental Health	✓	✓				✓			✓	✓	
Weinstein Susan	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rivelis Erin	Mental Health											
Mcquaid Monica Mary	Mental Health											
Lawson Katharine Rieke	Mental Health											
Murphy Anne	Mental Health											
Pasquale Christopher Gerard	Mental Health	✓	✓		✓		✓			✓	✓	
Carroll Vanessa Leigh	Mental Health											
Slocum Christine N	Mental Health	✓	✓		✓		✓			✓		
Litman Norma S	Mental Health	✓	✓		✓		✓			✓		
Mullane William Andrew	Mental Health	✓	✓		✓		✓			✓		
Leroy Ennis	Mental Health	✓	✓		✓		✓			✓		
Wechsler Martin S	Mental Health	✓	✓		✓		✓			✓		
Noone Rachel	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Landinez Rosa	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Montefiore New Rochelle Hosp	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mckenzie Hugh	Mental Health	✓	✓				✓			✓	✓	
Unger Goldie	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Andujar Diane	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Horvath David	Mental Health											
Shaffer Scott H	Mental Health											
Montefiore Mount Vernon Hospital	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sanchez Samuel	Mental Health											
Hsu-Walklet Teresa	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Gray Wendy Jo	Mental Health											
Croslin Nicole M	Mental Health	✓										



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Oviedo Luz	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Simister Nova	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Miliano Barbara	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fellows Ashley	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Branch Cynthia	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Mendez Idalia	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Mills Johanne Lemoine	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Harding Katherine L	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bobroff Miriam	Mental Health	✓	✓		✓		✓			✓		
Velez Sandra	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Smith Darryl	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Wong Meredith Jeanne	Mental Health											
Texidor-Bonilla Elizabeth	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Wieder Harriot Estelle	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Zinns Rachel	Mental Health											
Deo Anthony	Mental Health											
Mendes Audra	Mental Health	✓						✓	✓	✓	✓	
Tateosian Marianne E	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Brooke Dunne Johnson	Mental Health											
Azarani Tanya Virginia	Mental Health											
Sadler Pablo	Mental Health	✓	✓		✓		✓		✓	✓	✓	
Rodgers Caryn	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Santos Teresa	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Selim Abdelrahman	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cuno Kate Elizabeth	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Castillo Desiree Susan	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Altschuler Elizabeth	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cirilli Carla Patrizia	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ashburn, Jr. John	Mental Health											
Chinitz Emily	Mental Health											
Maple Jenifer	Mental Health											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Okoli Uchenwa	Mental Health											
Holmes Tamara	Mental Health											
Pena Felix	Mental Health											
Kerner Jeffrey	Mental Health											
Khan Sameer	Mental Health											
Perls Jeffrey	Mental Health											
Weiss Erica	Mental Health											
Fellows Daniel	Mental Health											
Grundland Sharon	Mental Health											
Cabassa Johanna	Mental Health											
Ryan Maryann	Mental Health											
Smith Brian	Mental Health											
Linhares Daniel Faver	Mental Health											
Mercader Carolina	Mental Health											
Mathew Alphonsa J	Mental Health											
Dumas Suzanne	Mental Health											
Inpatient Hospitalist Services Of N	Mental Health											
Edwards Deidre	Mental Health											
Perez Martha	Mental Health											
Marr Crystal	Mental Health											
Orlofsky Michelle	Mental Health											
Crawford Dana	Mental Health											
Singh Jaswinderj	Mental Health											
Chanofsky Shannon	Mental Health											
Roye Anjali Malhotra	Mental Health	✓	✓			✓		✓	✓	✓	✓	✓
Castro Jack	Mental Health	✓	✓			✓		✓	✓	✓	✓	✓
Richardson Antonio	Mental Health											
Knowles Adam Brian	Mental Health											
Barron Elyssa	Mental Health											
Mohsin Hammad	Mental Health											
Vcs Inc	Mental Health											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii		
Asovski Gella	Mental Health												
Isaacs Yisroel	Mental Health												
Bulman Paul	Mental Health												
Saenger Renee	Mental Health	▼	▼			▼		▼	▼	▼	▼		
Gardner Laura Elizabeth	Mental Health												
Hecht Cheryl	Mental Health												
Cumba Delia	Mental Health												
Fedebagha Raquel	Mental Health												
Joseph Jenny	Mental Health												
Ludewig Doris Natalie	Mental Health												
Lane Linda Louise	Mental Health	▼	▼		▼			▼	▼	▼	▼		
Schreuder Patricia	Mental Health												
Pressimone Vanessa	Mental Health												
Stern Ashley Rose	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Orellana Madeline	Mental Health												
Cuevas-Burke Carmen Luisa	Mental Health												
Nguyen William	Mental Health												
Bancroft Courtney	Mental Health												
Masry Maddy H	Mental Health												
Fidan Nowak Melihat	Mental Health												
Cohen Sarah	Mental Health												
Cortes Rodene Ivan Buhayan	Mental Health												
Augello Elaine	Mental Health	▼	▼		▼	▼		▼	▼	▼	▼		
Mesrie Jennifer	Mental Health												
Salimbene Jennifer	Mental Health												
Hotchkiss Lisa	Mental Health												
Vnsny Community Health Services	Substance Abuse												
Duda Maria E Md	Substance Abuse	▼	▼			▼		▼	▼	▼	▼		
Hudson Valley Mental Hlth Ln	Substance Abuse	▼	▼		▼		▼			▼			
Mental Hlth Assoc Rocklan Co	Substance Abuse	▼	▼		▼		▼			▼			
Catholic Charities Community	Substance Abuse	▼	▼		▼		▼			▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Sancia Recovery, Inc	Substance Abuse											
Council Alcohol/Drug Sullivan	Substance Abuse											
Bikur Cholim Inc	Substance Abuse											
Putnam Family & Comm Ser Mh	Substance Abuse	▼	▼		▼		▼			▼	▼	
Never Alone Inc	Substance Abuse											
St Christophers Inn Inc	Substance Abuse											
Berkshire Farm Center	Substance Abuse											
Cah Rehabilitation Program	Substance Abuse											
Child & Fam Guid Ctr Adict Sv	Substance Abuse											
Rosa Daniel Md	Substance Abuse											
Restorative Management Corp	Substance Abuse											
Richard C Ward A T C	Substance Abuse											
Russell E Blaisdell A T C	Substance Abuse											
Conifer Park	Substance Abuse	▼					▼					
Arms Acres	Substance Abuse	▼					▼					
Montefiore Medical Ctr Ai	Substance Abuse	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Dutches Co Dept Mh	Substance Abuse											
Sullivan County Cmh Mh	Substance Abuse											
Regional Econ Comm Act Prog	Substance Abuse											
Sullivan Cnty Pub Hlth Ser Lthhcp	Substance Abuse											
Lexington Ctr For Recovery	Substance Abuse	▼	▼		▼		▼			▼		
St Josephs Rehab Center Inc	Substance Abuse											
Guidance Center,Inc	Substance Abuse	▼					▼			▼		
Hudson River Healthcare Inc	Substance Abuse	▼	▼		▼	▼		▼	▼	▼	▼	
Greater Hudson Valley Fam Hlt, The	Substance Abuse	▼	▼		▼			▼	▼	▼	▼	
Phelps Memorial Hsp Assoc	Substance Abuse											
Mount Vernon Hospital	Substance Abuse	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Summit Park Hospital Rockland	Substance Abuse											
Bon Secours Comm Hosp	Substance Abuse											
Medical Arts Sanitarium	Substance Abuse	▼			▼		▼			▼		
St Josephs Hosp	Substance Abuse	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Putnam Hospital Center	Substance Abuse	✓	✓		✓	✓		✓	✓	✓	✓	
St Johns Riverside Hospital	Substance Abuse	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Nyack Hsp	Substance Abuse	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Belvedere Health Services Llc	Substance Abuse											
Montefiore New Rochelle Hosp	Substance Abuse	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Montefiore Mount Vernon Hospital	Substance Abuse	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Swedish Kristin Anne	Substance Abuse											
Elant At Newburgh Adhc	Nursing Home	✓										
Wingate At Beacon	Nursing Home											
Helen Hayes Hospital Rhcf	Nursing Home											
Carillon Nrs Rehab Ctr Adhc	Nursing Home											
Bronx Center Rehab & Hlth Car	Nursing Home	✓						✓				
Hebrew Hsp Hm Of Westchester	Nursing Home											
Bethel Nursing & Rehab Center	Nursing Home											
Northern Manor Geri Ctr Adhc	Nursing Home	✓						✓				
Wingate Of Ulster	Nursing Home											
Wingate At Dutchess Inc	Nursing Home											
Elant At Goshen Inc Adhc	Nursing Home	✓										
Roscoe Community Nh Adhc Inc	Nursing Home											
Glen Island Ctr Nrs & Rehabe	Nursing Home											
Sarah Neuman Ctr Hlth & Rehab	Nursing Home	✓										
Tarrytown Hall Care Ctr	Nursing Home											
Fernduff Nursing Hm Non Occ	Nursing Home	✓										
Northern Metro Rhcf Non-Occ	Nursing Home	✓						✓				
Elizabeth Seton Pediatric Center	Nursing Home	✓										
Ramapo Manor Ctr Reh & Nrs	Nursing Home	✓						✓	✓			
Schnurmacher Center Reh & Nrs	Nursing Home											
Salem Hills Rehab & Nrs Ctr	Nursing Home											
Wartburg Nursing Home	Nursing Home											
Field Home-Holy Comforter Snf	Nursing Home	✓										
Home For Aged Blind Adhc/Aadc	Nursing Home											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
East Neck Nursing & Rehab Ctr	Nursing Home											
Campbell Hall Rehab Center	Nursing Home											
Catskill Regional Medical Ctr	Nursing Home											
Andrus On Hudson	Nursing Home											
Valley View Ctr Nrs Care & Rehab	Nursing Home											
Grand Manor N & R Center	Nursing Home											
Peninsula Gen Nursing Home	Nursing Home											
West Ledge Rehab & Nursing Ctr	Nursing Home											
Jewish Home & Hosp For Aged	Nursing Home	▼										
Waterview Hills Rehab & Nrs Ctr	Nursing Home											
Schervier Nursing Care Center	Nursing Home											
Summit Park Nursing Care Ctr	Nursing Home											
St Josephs Hsp Nh Of Yonkers	Nursing Home	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Northern Dutchess Rhcf Inc	Nursing Home	▼	▼		▼	▼		▼	▼	▼	▼	
St Cabrini Nursing Home	Nursing Home	▼										
Jewish Home & Hosp Bronx Div	Nursing Home	▼										
Center For Nursing & Rehab In	Nursing Home											
Elant At Wappingers Falls	Nursing Home	▼										
Williamsbridge Manor Nh	Nursing Home	▼						▼				
Regency Extended Care Center	Nursing Home	▼										
University Nursing Home Snf	Nursing Home	▼						▼				
Achieve Rehab & Nursing Fac	Nursing Home											
St Marys Hospital For Childre	Nursing Home											
United Hebrew Geri Ctr Snf	Nursing Home	▼										
Nyack Manor Nh Snf	Nursing Home											
Beth Abraham Health Services	Nursing Home											
Shore View Nursing Home	Nursing Home											
Elant At Brandywine	Nursing Home											
Hebrew H For Aged Riverdale	Nursing Home											
Kings Harbor Multicare Center	Nursing Home											
Sky View Rehab & Hlth Cr Ctr	Nursing Home											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Victoria Home	Nursing Home											
Port Chester Nur & Rehab Ctr	Nursing Home											
Morningside House Nursing Hom	Nursing Home											
Margaret Tietz Center For Nur	Nursing Home											
Bethel Nursing Home Inc Co	Nursing Home											
Palisade Nh Co Inc Snf	Nursing Home											
Dutchess Ctr Rehab Healthcare	Nursing Home											
Sea-Crest Health Care Center	Nursing Home											
Somers Manor Nursing Home Inc	Nursing Home											
Elant At Fishkill	Nursing Home	▼										
Northern Riverview Hcc Inc	Nursing Home	▼						▼				
Terrace Health Care Center	Nursing Home											
Pine Valley Center Reh & Nrs	Nursing Home	▼										
Sutton Park Cnt Nrs & Rehab	Nursing Home	▼										
Sans Souci Rehab & Nrs Ctr	Nursing Home	▼						▼	▼			
Middletown Park Rehab & Hlth Cr Ctr	Nursing Home											
Dumont Center Rehab & Nrs Care	Nursing Home											
Barnwell Nursing & Rehab Cent	Nursing Home											
Crown Center Nursing & Rehab	Nursing Home	▼						▼	▼			
Mills Pond Nursing & Rehab Ctr	Nursing Home											
Sprain Brook Manor Rehab Llc Nh	Nursing Home											
Hrnc Operating Llc	Nursing Home											
Jopal Sayville Llc	Nursing Home											
Schaffer Extended Care Center	Nursing Home	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jopal Bronx, Llc	Nursing Home											
Doj Operations Associates Llc	Nursing Home	▼						▼				
Putnam Nursing & Rehab Ctr	Nursing Home											
Walgreen Eastern Co Inc	Pharmacy											
Walgreen Eastern Co Inc	Pharmacy											
Phelps Memorial Hospital Associatio	Pharmacy											
Bowden Nancy	Pharmacy	▼	▼					▼	▼	▼	▼	▼



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Louis-Jacques Nadja Rn	Pharmacy											
Quigley Diane Rn	Pharmacy	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Trotta'S West St Pharm Inc	Pharmacy											
Med-World Acquisition Corp	Pharmacy											
De Oliveira Paolo S Rn	Pharmacy	▼	▼			▼		▼	▼	▼	▼	
Grassy Sprain Pharm Inc	Pharmacy											
Montefiore Medical Ctr Ai	Pharmacy	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Walgreen Eastern Co Inc 02180	Pharmacy											
Walgreen Eastern Co Inc 2122	Pharmacy											
Le-Mac Pharmacy Inc	Pharmacy											
Pine Plains Pharmacy Inc	Pharmacy											
Peninsula Gen Nursing Home	Pharmacy											
Summit Park Hospital Rockland	Pharmacy											
Bon Secours Comm Hosp	Pharmacy											
St Lukes Cornwall	Pharmacy	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Vassar Brothers Med Ctr	Pharmacy	▼	▼		▼	▼		▼	▼	▼	▼	
Northern Dutchess Hospital	Pharmacy	▼	▼		▼	▼		▼	▼	▼	▼	
Putnam Hospital Center	Pharmacy	▼	▼		▼	▼		▼	▼	▼	▼	
Nyack Hsp	Pharmacy	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gsp Longterm Care Inc	Pharmacy											
Walgreen Eastern Co Inc	Pharmacy											
Walgreen Eastern Co Inc	Pharmacy											
Boshakova Alina	Pharmacy											
Walgreen Eastern Co Inc	Pharmacy											
Taconic Pharmacy Inc	Pharmacy											
Resolution Rx Inc	Pharmacy											
Walgreen Eastern Co Inc	Pharmacy											
Town Total Health Llc	Pharmacy											
Town Total Health Llc	Pharmacy											
Schaffer Extended Care Center	Pharmacy	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Walgreen Eastern Co Inc	Pharmacy											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Texidor-Bonilla Elizabeth	Pharmacy	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Vnsny Community Health Services	Hospice											
Metropolitan Jewish Hm Care	Hospice											
Calvary Hha & Hospice Care	Hospice											
Montefiore Medical Ctr Ai	Hospice	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hospice Care In West/Putnam I	Hospice											
Elderserve Long Term Hlth Car	Hospice											
Northern Metro Rhcf Non-Occ	Hospice	✓						✓				
Jacob Perlow Hospice	Hospice											
Hospice Of Orange/Sullivan Cn	Hospice											
United Hospice Of Rockland	Hospice											
Hospice Of Dutchess/Ulster Ct	Hospice											
Vns Of Ny Hospice Care	Hospice											
Sullivan Cnty Pub Hlth Ser Lthhcp	Hospice											
Hudson Health Plan Inc	Hospice											
Sullivan Cnty Pub Hlth Ser	Hospice											
Vna Of Hudson Valley	Hospice											
Dominican Sister Family Healt	Hospice											
Achieve Rehab & Nursing Fac	Hospice											
Phelps Memorial Hsp Assoc	Hospice											
Calvary Hospital Inc	Hospice											
Pine Valley Center Reh & Nrs	Hospice	✓										
Phelps Hospice	Hospice											
Phelps Hospice	Hospice											
1199 Seiu Training And Employment Funds	Community Based Organizations											
?Astor Services For Children & Families - Case Management	Community Based Organizations											
?Astor Services For Children & Families - Ccsi	Community Based Organizations											
?Astor Services For Children & Families - Home & Community Based Waiver	Community Based Organizations											
?Astor Services For Children & Families - Home Based Crisis Interventions	Community Based Organizations											
?Astor Services For Children & Families - Intensive Case	Community Based Organizations											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Management												
?Astor Services For Children & Families - Mobile Crisis	Community Based Organizations											
?Astor Services For Children & Families - Preadmission Screening	Community Based Organizations											
?Astor Services For Children & Families - Supportive Case Management	Community Based Organizations											
?Astor Services For Children & Families - Vocational Case Management	Community Based Organizations											
Abbott House	Community Based Organizations											
Adrienne Knight	Community Based Organizations											
Alcoholism And Drug Abuse Council Of Orange County	Community Based Organizations											
Alex Veros	Community Based Organizations											
American Heart Association Rockland County	Community Based Organizations											
American Lung Association Of The Northeast	Community Based Organizations											
American Lung Association Of The Northeast/Center For A Tobacco-Free Hudson Valley	Community Based Organizations											
Ammir Rabadi Physician Pc	Community Based Organizations											
Andrew Blackstein	Community Based Organizations											
Angelic Ramirez	Community Based Organizations											
Antonio Espinosa	Community Based Organizations											
Archie Walker	Community Based Organizations											
Berkshire Farm Center & Services For Youth - Binghamton	Community Based Organizations											
Berkshire Farm Center & Services For Youth - Madison Gh	Community Based Organizations											
Berkshire Farm Center & Services For Youth - Middletown	Community Based Organizations											
Berkshire Farm Center & Services For Youth - Middletown Nsd	Community Based Organizations											
Berkshire Farm Center & Services For Youth - Syracuse	Community Based Organizations											
Best Internal Medicine Pc	Community Based Organizations											
Beverly Cooper	Community Based Organizations											
Brooke Kallenberg	Community Based Organizations											
Cabrini Apartments	Community Based Organizations											
Cabrini Immigrant Services	Community Based Organizations											
Cardiinal Mccloskey Community Services	Community Based Organizations											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Cardinal Mccloskey Community Services	Community Based Organizations											
Cassandra Patterson	Community Based Organizations											
Catholic Health Care System (DbA Archcare)	Community Based Organizations											
Catskill-Hudson Area Health Education Consortium	Community Based Organizations											
Cbhs- Westchester Public/Private Partnership For Aging Services	Community Based Organizations											
Cbhs/Hdsw	Community Based Organizations											
Center For Safety & Change	Community Based Organizations											
Centerlight Healthcare Inc	Community Based Organizations											
Centers For Specialty Care Group	Community Based Organizations											
Central Yonkers Family Health	Community Based Organizations											
Cerebral Palsy Of Westchester	Community Based Organizations											
Children'S Health Home Of Upstate New York	Community Based Organizations											
Childrens Health & Research Foundation, Inc. /Lower Hudson Valley Perinatal Network	Community Based Organizations											
Christine Welch	Community Based Organizations											
Community Awareness Network For A Drug-Free Life And Environment (Candle)	Community Based Organizations											
Compeer Dutchess	Community Based Organizations											
Compeer Orange	Community Based Organizations											
Compeer Rockland	Community Based Organizations											
Compeer Sullivan	Community Based Organizations											
Compeer Ulster	Community Based Organizations											
Compeer Westchester	Community Based Organizations											
Council Of Senior Centers And Service Of Nyc, Inc.	Community Based Organizations											
Cross Valley Health & Medicine	Community Based Organizations											
Crossroads Residence	Community Based Organizations											
Crystal Run Village, Inc.	Community Based Organizations											
Crystal Welch	Community Based Organizations											
Cynthia Tonsmeirec	Community Based Organizations											
Dan O'Neill	Community Based Organizations											
Darlene Moore	Community Based Organizations											
David Harshbarger	Community Based Organizations											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Debra Jantsch	Community Based Organizations											
Dispute Resolution Center, Serving Orange, Putnam, Sullivan & Ulster Counties	Community Based Organizations											
Dutchess Arc, Nysarc, Inc.	Community Based Organizations											
Family Services Of Westchester	Community Based Organizations											
Family Ties Of Westchester, Inc.	Community Based Organizations											
Gateway Community Industries, Inc. - Dutchess Co.Supported Housing	Community Based Organizations											
Gateway Community Industries, Inc. - Tbm-Workforce One	Community Based Organizations											
Gateway Community Industries, Inc. - Ulster Co.Supported Housing	Community Based Organizations											
Gina Guarino	Community Based Organizations											
Global Medical Services	Community Based Organizations											
Greyston	Community Based Organizations											
Halfway House Of Westchester	Community Based Organizations											
Haverstraw Pediatrics	Community Based Organizations											
Helen Lipson	Community Based Organizations											
Howard Gorr	Community Based Organizations											
Hudson Valley Asthma Coalition	Community Based Organizations											
Igal Jellinek	Community Based Organizations											
Imani Thompson	Community Based Organizations											
Ivette B Torres Md Pc	Community Based Organizations											
Jadiyi Salim-Ortiz Md	Community Based Organizations											
James,Jincy	Community Based Organizations											
Jannine Cullen	Community Based Organizations											
Jawonio Inc-Day Habilitation	Community Based Organizations											
Jawonio Inc-Day Services	Community Based Organizations											
Jawonio Inc-Employment/Preemployment Svcs	Community Based Organizations											
Jawonio Inc-Pre Vocational & Voc Svcs	Community Based Organizations											
Jennifer Voltz	Community Based Organizations											
John C Reed	Community Based Organizations											
Kana Mahadavan	Community Based Organizations											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kaplan Family Hospice	Community Based Organizations											
Kelly Green	Community Based Organizations											
Kimberly Imperato	Community Based Organizations											
Krishna Dixit Physician Pc	Community Based Organizations											
Lana Rumore	Community Based Organizations											
Leake And Watts Services Inc.	Community Based Organizations											
Linda Mentzinger	Community Based Organizations											
Lizette Donato	Community Based Organizations											
M. M. Islam Md Pc	Community Based Organizations											
Mary Evans	Community Based Organizations											
Maternal-Infant Services Network Of Orange, Sullivan And Ulster Counties, Inc.	Community Based Organizations											
Meals On Wheels	Community Based Organizations	<input checked="" type="checkbox"/>										
Mental Health America Of Dutchess, Community Advocacy And Support	Community Based Organizations											
Mental Health America Of Dutchess, Community Advocacy And Support,	Community Based Organizations											
Mental Health America Of Dutchess, Crisis Respite	Community Based Organizations											
Michael King	Community Based Organizations											
Michael Owens	Community Based Organizations											
Mid-Hudson Addiction Recovery Centers, Inc.	Community Based Organizations											
Mmg - Cross County	Community Based Organizations											
Mvp Housing Development Fund Compnay Inc.	Community Based Organizations											
Nami Westchester	Community Based Organizations											
National Council On Alcoholism And Other Drug Dependencies/Putnam, Inc. (Ncadd Putnam)	Community Based Organizations											
Nepperhan Community Center	Community Based Organizations											
New Hope Manor Inc	Community Based Organizations											
New Windsor Pediatrics	Community Based Organizations											
New York Legal Assistance Group, Legalhealth	Community Based Organizations											
Newburgh Housing Authority	Community Based Organizations											
Nighat Afzal	Community Based Organizations											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii		
Occupations, Inc.	Community Based Organizations												
Open Arms Inc	Community Based Organizations												
Orange County Crisis Team/Occupations, Inc	Community Based Organizations												
Orange County Safe Homes Project Inc	Community Based Organizations												
Orange Medical Care Pc	Community Based Organizations												
Orange Non-Medicaid C&Y Care Coordination	Community Based Organizations												
Orange Pediatric Care Pc	Community Based Organizations												
Pandurang Prabhu, Md. ,Pc	Community Based Organizations												
Park Housng Development Fund Company Inc.	Community Based Organizations												
People To People	Community Based Organizations												
Pinnacle Health Consultants	Community Based Organizations												
Prinest Jenkins	Community Based Organizations												
Putnam County Department Of Health	Community Based Organizations												
Putnam County Department Of Mental Health - Social Services, Mental Health And Youth Bureau	Community Based Organizations												
Putnam County Office For Senior Resources	Community Based Organizations												
R. E. Blaisdell Atc	Community Based Organizations												
Rachael Roth	Community Based Organizations												
Randey Egenhauser	Community Based Organizations												
Reda Soliman	Community Based Organizations												
Riverside Pediatrics	Community Based Organizations												
Robin Smith	Community Based Organizations												
Rockland United Ipa	Community Based Organizations												
Rosa Mena	Community Based Organizations												
Rss - Dutchess Shelter Plus Care	Community Based Organizations												
Rss - Orange Adult Recreation	Community Based Organizations												
Rss - Orange Case Management Service Dollars	Community Based Organizations												
Rss - Orange Children & Youth Recreation	Community Based Organizations												
Rss - Orange Co. Flex Spending	Community Based Organizations												
Rss - Orange Flex Advocacy Services	Community Based Organizations												
Rss - Orange Intensive Clinical Care Management Of Children & Youth	Community Based Organizations												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Rss - Orange Non Medicaid Care Coordination	Community Based Organizations											
Rss - Orange Omh Non Licensed Supported Housing	Community Based Organizations											
Rss - Orange Supported Housing	Community Based Organizations											
Rss - Orange System Of Care Care Management	Community Based Organizations											
Rss - Orange Vocational	Community Based Organizations											
Rss - Sullivan Adult Home Service Dollars	Community Based Organizations											
Rss - Sullivan C&Y Recreation	Community Based Organizations											
Rss - Sullivan Crisis Respite	Community Based Organizations											
Rss - Sullivan Mica	Community Based Organizations											
Rss - Sullivan Non Licensed Supported Housing	Community Based Organizations											
Rss - Sullivan Non-Medicaid Care Coordination	Community Based Organizations											
Rss - Sullivan Peer Advocacy	Community Based Organizations											
Rss - Sullivan Pros	Community Based Organizations											
Rss - Sullivan Supported Housing	Community Based Organizations											
Rss - Transportation	Community Based Organizations											
Rss - Ulster Oasas Shelter Plus Care	Community Based Organizations											
Rss - Ulster Omh Supported Housing	Community Based Organizations											
Samantha Dilecce	Community Based Organizations											
Sasha Meyer-Porco	Community Based Organizations											
Scheuer Gardens Limited Partnership	Community Based Organizations											
Scheuer Plaza Limited Partnership	Community Based Organizations											
Services - Hartsdale Family Mental Health	Community Based Organizations											
Services - Hudson Valley Comm Svcs Clinic	Community Based Organizations											
Shari Cohen	Community Based Organizations											
Shayne Stevens	Community Based Organizations											
Shelley Greenslade	Community Based Organizations											
Southern Westchester Obgyn Llp	Community Based Organizations											
St. Christopher'S Inn- Homeless Shelter	Community Based Organizations											
St. Josephs Hospital - St. Vincents Port Chester Halfway House	Community Based Organizations											
Student Assistance Services Corporation	Community Based Organizations											✓
Sullivan Arc	Community Based Organizations											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Taconic Health Information Network And Community (Thinc)	Community Based Organizations											
The Center For Career Freedom	Community Based Organizations											
The Center For Discovery	Community Based Organizations											
The Children'S Medical Group Pllc	Community Based Organizations											
The Sharing Community, Inc.	Community Based Organizations											
Tina Chung	Community Based Organizations											
Touch-Together Our Unity Can Heal, Inc	Community Based Organizations											
Transcare Ambulance	Community Based Organizations											
Ulster County Office For The Aging	Community Based Organizations											
Valentina Mahoney	Community Based Organizations											
Valleau , John	Community Based Organizations											
Verizon	Community Based Organizations											
Walgreen'S Well Transitions	Community Based Organizations											
Wendy Taylor	Community Based Organizations											
West Point Medical Pc	Community Based Organizations											
Westchester Care Action Program	Community Based Organizations											
Westchester Concuemer Empowerment Center, Inc DbA The Empowerment Center	Community Based Organizations											
Westchester County Department Of Community Mental Health	Community Based Organizations											
Westchester Family Medical Practice Pc	Community Based Organizations											
Westchester Independent Living	Community Based Organizations											
Wilson Beltran	Community Based Organizations											
Woman To Woman Obgyn Pc	Community Based Organizations											
Ymca Of Yonkers DbA - Yonkers Family Ymca	Community Based Organizations											
Yonkers Community Action Program, Inc	Community Based Organizations											
Yonkers Public Library	Community Based Organizations	☑										
Ywca Orange County	Community Based Organizations											
Zotica Medina-Weiner	Community Based Organizations											
Tessler Patric	All Other	☑	☑			☑		☑	☑	☑	☑	
Naccarato Marc	All Other	☑	☑			☑		☑	☑	☑	☑	
Gold Carol Dutton	All Other	☑	☑		☑	☑		☑	☑	☑	☑	
Than Than	All Other	☑	☑		☑	☑		☑	☑	☑	☑	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Naik Sanjay	All Other											
Anna Kazanskaya Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Caren Goodman	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sasson Aaron Daniel	All Other											
Samuel Tai Tack Wong	All Other	▼	▼			▼		▼	▼	▼	▼	
Buyuk Erkan	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Cobelli Marcie Broder	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Brown Andrea	All Other	▼	▼			▼		▼	▼	▼	▼	
Rowe Amy F	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Bailey Cheryl	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Soto Graciela	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kelly Colleen	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Islam Mohammad Mahbubul Md	All Other											
Gross Kara J Md	All Other											
Slyer Jason T	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Miriam John Md	All Other											
Krug Laura M	All Other	▼	▼			▼		▼	▼	▼	▼	
Ortiz-Morales Hilda	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Quinones Wendy	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Dubrow Ronelle Ann Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Mcdowell Meredith Borham	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Joseph Brigid Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Klatsky Peter	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Katzenberg Arelene	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wiencek Vandy	All Other	▼	▼				▼	▼	▼	▼	▼	
Bernardez Maria Estelita Domingo	All Other											
Aisha A Stroop Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Crist Rebecca Lynn Cnm	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Frank J Garrido	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Smith Harriet	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Cohen Jason	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Weiss Caryn	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cesari Norma	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gambassi Melanie	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ferrara Lucille	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Frame Rosemary	All Other	✓	✓			✓		✓	✓	✓	✓	
O'Brien Norma	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Tift Louisa	All Other											
Mark Alissa	All Other	✓						✓	✓	✓	✓	
Goilav Beatrice	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rajagopal Latha	All Other	✓	✓			✓		✓	✓	✓	✓	
Berger Samuel Alfred	All Other											
Anna Maria Giordano Dpm	All Other											
Robinson John	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sadie Johnson	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Suvarna Nair Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Jamil Rizqalla Do	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Trivedi Kiran	All Other											
Elzholz Bryan Matthew Md	All Other											
Pappas Mike	All Other											
Kozinn Dale	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Valicenti-Mcdermott Maria	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Reidy Kimberly	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Crespi Rebecca	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Imtiaz Ahmad	All Other											
Shailaja N Setty	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Emergency Medical Assoc Sound Shore	All Other											
Baerga Sergio L	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shah Nishant Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Raphael Katia	All Other											
Carillon Dialysis Llc	All Other											
Tran Antho	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Lombardi - Desa Liliana	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Rabadi Ammir	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Palomino Lucy	All Other											
Vnsny Community Health Services	All Other											
Zujin Li	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Alan Teigman	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hoffman Michael Ethan	All Other											
Agastin Michael M	All Other	✓						✓	✓	✓	✓	
Messina Anthony John	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Benodin Lesly Md	All Other											
Jean-Louis Florence Md	All Other	✓			✓		✓	✓	✓	✓	✓	
Suleiman Mary Karim Rpa	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Depaola Thomas	All Other											
Barbara Diane	All Other	✓						✓	✓	✓	✓	
Greer Tirza	All Other	✓	✓			✓		✓	✓	✓	✓	
Diana Grinberg	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rishi Malhotra	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
David Jason Ellenbogen Dpm	All Other											
Khanna Kartika	All Other	✓	✓			✓		✓	✓	✓	✓	
Anmarie Ketura Gordon-Wint	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chiu Misty	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Hirsch Judith C	All Other	✓						✓	✓	✓	✓	
Hubert Gauman Robin Pa	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sowmya Stephen Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Jason Lupow Brett Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jones George Alexander Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pedro Pablo Maria Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ostrowsky Belinda E Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pyo Robert T	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
At Home Ltd	All Other											
Elisabeth Emma Ihler Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Fox Aaron D Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Daniel Antonello	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bajaj Komal Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Deener Avi M	All Other	✓						✓	✓	✓	✓	
Grushko Michael Jason Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Khader Samer	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gebb Juliana Sanchez	All Other	✓	✓			✓		✓	✓	✓	✓	
Gomes William	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jean-Louis Pascale	All Other	✓	✓			✓		✓	✓	✓	✓	
Jariwala Sunit	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nathan Lisa	All Other	✓	✓			✓		✓	✓	✓	✓	
Otoo Erica	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Burns Judah Gershon	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Oppenheimer Orit	All Other	✓	✓			✓		✓	✓	✓	✓	
Kesebir Deniz	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Khilkin Michael Do	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Waxler Diana Rpa	All Other											
Jonathan T Chang	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nwosu Julius Rpa	All Other											
Cremins Patricia A Rpa	All Other	✓	✓			✓		✓	✓	✓	✓	
Cuevas Juana Lucia Md	All Other											
Oza Parind Manoj Md	All Other											
Louis Emmanise	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Health Quest Medical Practice Pc	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Peralta Mark F Md	All Other											
Kubert Jason E Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Ansari Asif Muzaffar	All Other	✓	✓			✓		✓	✓	✓	✓	
Adewunmi Victoria E	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Donikyan Chris D Do	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Casimir Andy Paul Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Knowles Katrina Anne Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kelter Katharine Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Lee Se Won Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Taub Cynthia Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Moylan Juliana Bridget Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Jacobs Amanda	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chachere Julia Rebekah Theodora	All Other											
Stein Tara	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Aleksandrovich Leon	All Other											
Jabbour Dany Youssef Dpm	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Raschard Robin	All Other											
Rondinel Evelyn M Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jackson Robert	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Agarwal Chhavi Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bak Nava Md	All Other											
Misciagna Sean M Md	All Other											
Sachdev Bindu Do	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shih Anthony Thomas Shiu-Tsong	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Harnik Ian G Md	All Other											
Jerschow Elina Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lam Leslie Suihong Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
North Amanda Carlson	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Baribault Heather	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rosner Mara Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Calderon Vincente Anthony	All Other											
Epstein Eric J Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Cole Peter David Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hemmerdinger Steven Arthur Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Strong Benjamin Waite Md	All Other											
Ali Khorsheda Do	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Weinman Aliza Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chin Cynthia Md	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Sulzer James Anthony Md	All Other	✓				✓			✓			
Osband Yardaena Md	All Other											
Glass Elizabeth Carey Md	All Other											
Dr Christopher M Allen Md	All Other	✓	✓					✓	✓	✓	✓	
Eisen Lewis Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Aponte Ada Esther Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Laskowski Igor Md	All Other											
Duda Maria E Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Pastor Charles Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dulu Alina Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mazing Maria Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fernandes David Lawrence Md	All Other											
Nifenecker Susan	All Other											
Bogaisky Michael Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Monderer Renee Shoshana Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Rakhlin Aleksandr Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Portella Claudine Natalie Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Alkalay Avishai Albert	All Other											
Cherian Koshi Alummoottil Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Susman Mark H Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rossin Richard D Md	All Other											
Bardini John A Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Elsass Kelcy Dawn Md	All Other											
Shah Sachin Jitendra Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Siegal Jonathan Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Madan Rebecca Edith Pellett Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Patuto Jennifer Cnm	All Other	✓	✓				✓	✓	✓	✓	✓	
Chuu Ying Hue Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nath Santoshi	All Other											
Meyer Jennifer Md	All Other	✓						✓	✓	✓	✓	
Madmon Lori	All Other	✓	✓		✓		✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Cohen Bradley	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rebuffot Genevieve M	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Loehner John Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Dixon Tekeema Alicia Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Smidt-Afek Naomi Md	All Other	✓			✓		✓			✓		
Rivera Cristine Maria Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Goldberg Ythan Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gonzalez Christian Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Alejandro Jason Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Denis Reginald Jacques Md	All Other											
Scott Gary Lee Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kesh Sandra Md	All Other	✓						✓	✓	✓	✓	
Braun Joshua Eugene Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chianfagna Jeff F Rpa	All Other	✓			✓		✓			✓		
Ebrahim Amber Md	All Other											
Somrov Serge Md	All Other											
Mones Jodi Victoria Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cetin Mehmet	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Liu Qiang	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hebert Tiffany	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Napier Fabreena E Md	All Other											
Schimmrich Kristen Maria Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Young Saryna Putman Md	All Other	✓						✓	✓	✓	✓	
Louis-Paul Rodolphe Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Collins Timothy P Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Bello Folashade Rpa	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bravo Teresa Beatriz Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Esteban-Galindo Manuel Rodrigo Dds	All Other	✓						✓	✓	✓	✓	
Birmingham Derrick L Rpa	All Other											
Vaccaro-Olko Mary Joan Aprn	All Other											
Lee Jee Md	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Belinskaya Ilona Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Singaravelu Nila Md	All Other	✓	✓					✓	✓	✓	✓	
Ganem Amanda Rachel Md	All Other	✓						✓	✓	✓	✓	
Sardar Henry Do	All Other											
Dennerlein Lynne Marie	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Respass John Thomas Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Bains Amarpreet S Md	All Other											
Dhallu Manjeet	All Other											
Smith Hilary	All Other											
Popovtzer Zolty Einath Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Papish Mark Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Borenstein Steven Howard	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sales Francie Fortuno Md	All Other	✓			✓		✓	✓	✓	✓	✓	
Bruno Christie J Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Illions Edward Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kumari Jaishree Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Timm Gregory Md	All Other											
Novik Boris Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Emamian Seyed Alireza Md	All Other											
Laterra-Ferraro Nancy	All Other	✓				✓			✓			
Moseley Elizabeth H Md	All Other											
Jinnat Hosneara Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Davis Mark Cameron Md	All Other											
Grosso Celeste M Md	All Other	✓				✓			✓			
Mohuchy Mykola Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bosco Vincent J Rpa	All Other											
Phelps Memorial Hospital Associatio	All Other											
Bowers James Hamilton Jr Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Silva Mauricio J Md	All Other											
Decoteau Kordai I	All Other											
Ezeagbor Anthony	All Other	✓	✓		✓	✓		✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii		
Gulati Sandeep	All Other												
Paul Marc Md	All Other												
Montecalvo Raymond Michael Md	All Other												
Khokhar Rubina S Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Nelson Dina S Md	All Other												
Rice Rebekah D Rn	All Other												
Fisher Robert L Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Zolty Ronald Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Anderson Kari Md	All Other	▼	▼			▼		▼	▼	▼	▼		
Dr Donna Loketch	All Other												
Eyma Valerie	All Other	▼			▼		▼			▼			
Ferris Kathleen	All Other												
Silber Avi Katnel Md	All Other	▼	▼		▼			▼	▼	▼	▼		
Pisipati Ramasita C Md	All Other												
Suojanen Julianne Kimberly Joy Md	All Other	▼	▼			▼		▼	▼	▼	▼		
Card Andrea Dione Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Bilello Janis F Rpa	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Knight Colette	All Other	▼	▼			▼		▼	▼	▼	▼		
Kalam Lobina Kaniz Md	All Other												
Leegant Ava Ricka Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Hossack Michael Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Obi Vivian	All Other	▼	▼				▼	▼	▼	▼	▼		
Martin Christopher A Md	All Other												
St Johns Riverside Hsp Ai	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼		
Wang Theresa Li-Chu Cnm	All Other	▼	▼		▼	▼		▼	▼	▼	▼		
Ricafort Rosanna Jane Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Dwyer James Kieran Md	All Other												
Golding Corey Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Rozental Tatyana Md	All Other												
Wolf Eric Jay Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Keegan Kulravee Puttharuksa Do	All Other												



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Wilson Teresa Ann	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Svorcan Zoran Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Allen Lincoln D Rpa	All Other											
Guarnera Dianne Rpa	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Callanan Emily M Np	All Other											
Nesheiwat Ogleh Ihsan Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Samuel Shawn Kunjumon Do	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nord Nadia Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Melamed Michal L Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gifford E Brooke Hand Rpa	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Spano Laura Ann Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Toyloy Veronique A Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Elmore Dillard	All Other											
Khan Abdus S Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Khalil Richard Md	All Other											
Wustrau Heidi L	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Damacharla Ramesh Kumar Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Geller David Samuel Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shah Purvi D Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ogbovoh Daniel Obaroakpor Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Iqbal Javed Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nasir Syed Usman Asdul Md	All Other											
Thomas Sanjay Mathew Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Mango Charles William Md	All Other											
Johnson Ann Salvatore Np	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Bersig James Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Milstein Mark Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chernyak Victoria Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sharan Alok Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Figueroa Yvette	All Other	✓	✓					✓	✓	✓	✓	
Finkelstein Malka Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Shin Julia Jooyoung Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ayodeji Adeola	All Other	✓	✓		✓			✓	✓	✓	✓	
Sosanya Oluwakemi	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Johnston Debra	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Oyeku Suzette Olubusola	All Other	✓	✓			✓		✓	✓	✓	✓	
Mercaldi Bridget	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Falls Janice Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Serrano Maria Np	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Greene Patricia	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bello Ricardo Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ahmed Imran M Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Duffy Helena	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Goldstein Kenneth Adam Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mazzariol Fernanda S Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Silberberg Charles Do	All Other	✓										
Ramsey Kelly Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Zhu Changcheng	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kornblum Noah Saul Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kapner Marc Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Golio Dominick Md	All Other											
Shaqra Hussein Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chen Frank	All Other											
Moriarty Maryanne	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dorsey Doris	All Other	✓	✓			✓		✓	✓	✓	✓	
Carr Schevaughn	All Other											
Voneeden Lorraine	All Other	✓	✓			✓		✓	✓	✓	✓	
Bowden Nancy	All Other	✓	✓				✓	✓	✓	✓	✓	
Mc Carthy Nora	All Other	✓	✓				✓	✓	✓	✓	✓	
Dittmar Peter	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tenore Peter Laurence Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Prevor-Weis Meredith Brooke Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Alam Hamid M M Md	All Other											
Sadrazodi Kamran Md	All Other											
Andrews Louis John Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dejhalla Mana Md	All Other											
Baker Jason S Dds	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Hopper Susan I Np	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Khan Unab I Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Au Winnie Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
O'Hara Marianne	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Scheiner Melissa	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Neary Siobhan	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Casillas Maritza	All Other	▼	▼			▼		▼	▼	▼	▼	
Liliana Lopez	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Malina Cheryl R	All Other											
Kaufman David Md	All Other											
Mcguire Evon L Np	All Other	▼	▼		▼		▼			▼		
O'Donnell Heather Colleen Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Kim Sarah S Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Verma Amit Kumar Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Hudson Valley Mental Hlth Ln	All Other	▼	▼		▼		▼			▼		
Byrne Karen M Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Vaca Michele Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Huvane Bernadette Ellen	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Sanz Enrique Jose Md	All Other											
Lederman Carol	All Other											
Lucas Tracy	All Other	▼	▼		▼			▼	▼	▼	▼	
Campbell Jenief	All Other	▼	▼			▼		▼	▼	▼	▼	
Diwan Adnan K Md	All Other	▼						▼	▼	▼	▼	
Pekovic Olivera Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Franchina John	All Other											
Ewart Michelle	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Shpolyansky Debora Davidovna	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sanchez Ruth M Md	All Other	✓						✓	✓	✓	✓	
Heo Hye Jung Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mental Hlth Assoc Rocklan Co	All Other	✓	✓		✓		✓			✓		
Monahan Marianne Md	All Other	✓						✓	✓	✓	✓	
Torres Carlos Javier Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Zapata Jennifer Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Li Yan Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pena Jessica Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Smith Heather Lee Phd	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kaznatcheeva Elena Md	All Other	✓			✓		✓	✓	✓	✓	✓	
Reich Daniel S Md	All Other											
Izzo Albert John Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bellemare Sarah Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Siegel Audra Rochelle Dpm	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Shen Katherine Joy Md	All Other	✓						✓	✓	✓	✓	
Soffer Robert J Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jahan Mumtaz Md	All Other											
Flattau Anna Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Ramos Joerel Marcelo Md	All Other											
Dragoman Monica V Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Liu Brenda L Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ahsan Mohammad Md	All Other											
Harkisoon Shantie D Md	All Other											
Mirchandani Gautam Md	All Other											
Levy Richard Andrew Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Giannattasio Emily R Np	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ramachandran Sujatha Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gachette Emmanuel	All Other											
Rosado Madeline Np	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Catholic Charities Community	All Other	✓	✓		✓		✓			✓		



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Taylor Meleta M Np	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Feuer Barry H Md	All Other	✓						✓	✓	✓	✓	
Shah Niravkumar D Md	All Other											
Agrawal Lynet Np	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Anyichi Nonyelu Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Goldman Inessa Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Murakhovskaya Irina Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Singer Ethan A Np	All Other											
Pilosov Daniel Robert Md	All Other											
Zewdu Worku B Md	All Other	✓										
Khan Naz F Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Leno Anthony Samuel	All Other											
Jan Dominique Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schoen Joshua M Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Balakumar Mala	All Other											
Mockler Gretchen Md	All Other											
Jones Kenneth Omri Md	All Other											
Cerillo Thomas Dpm	All Other											
Walker David Alan Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Eiland Lisa Renee Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sutton Nicole J Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
All Metro Home Care Services Of New	All Other											
Sarraï Mona Md	All Other											
Campbell Sofia Cnm	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Tokar Svetlana Md	All Other											
Kumar Viresh Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Birnbaum Stuart C Dpm	All Other											
Chrostowski Tocco Amy M	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Kou Victoria Md	All Other	✓			✓		✓			✓		
Ramchandani Neesha Np	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kronfeld Gary David Md	All Other											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
George Christopher J A Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Naqvi Syed Hasan Mahboob Md	All Other											
Wu Henry Dpm	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Brijlall Devika	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Johnson Jenifer Marie Md	All Other	✓						✓	✓	✓	✓	
Buddhavarapu Rajasekhar Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Sejdiu Mentor Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Weiner Shoshana Np	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gateway Community Ind Day	All Other											
Crystal Run Village Day	All Other											
Katkovskaya Irina	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Machuca Hildred X	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Villanueva-Siles Esperanz	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Huang Paul Wei-Tse Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Parisi Debra M Md	All Other											
Leff Jonathan D Md	All Other											
Portnoy Darin A Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Friedman Shari Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Miller Todd Stuart Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Orange Rehab Occup Inc Day	All Other											
Wilbanks Tyr Ohling Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Postal Eric S Md	All Other											
Sancia Recovery, Inc	All Other											
Kcomt Myrna Soledad	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Franklin Jessica C Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Friedman Ilana Batya	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kaplan Ilya V Md	All Other											
Dousmanis Athanasios G Md	All Other	✓						✓	✓	✓	✓	
Tobin Katherine D Md	All Other											
Sharma Anjali Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Sharma Seema Md	All Other	✓						✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Franchin Giovanni Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Maala-Gentolia Clarice Np	All Other	✓	✓			✓		✓	✓	✓	✓	
Sokol Seth I Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Camille Irvelyne J Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Karimi Maria A Md	All Other											
Kim Sun Jin Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yunen Jose R Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fou Adora Ann Che Shan Md	All Other	✓						✓	✓	✓	✓	
Louis-Jacques Nadja Rn	All Other											
Degen Jeffrey W Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rhim Hai Jung Helen Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Retter Avi Samson Md	All Other											
Santana Calie Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Shuker Jason Moshe Benjamin Md	All Other	✓						✓	✓	✓	✓	
Chouhdry Umar I	All Other											
Kancharla Madhavi R	All Other											
Katyal Chhavi Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kemp Sharagim Do	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Raval Manish Ambalal	All Other											
Kanu Chikere Anthony Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Kuokkanen Satu Maarit Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Aye Zaw Zaw Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Lin Anthony Kung Ying	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gundeck Ethan Lord Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Zalta Benjamin Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Friedman Daniel Taft Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pan Debra H Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chinea Carmen	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Suchin Scott M Md	All Other											
Geyer Howard Lance Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Northeast Parent Child Societ	All Other											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Khawaja Suleman Ahmad Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Ginzburg Yelena Zory Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Correa-Lopez Wilma S Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Boczko Judd Md	All Other	✓						✓	✓	✓	✓	
Seniorcare Emergency Medical Servic	All Other											
Reinheimer Ellen Susan Md	All Other	✓						✓	✓	✓	✓	
Kosharsky Boleslav	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bergang Rachel E Md	All Other											
Castro Jonathan M	All Other	✓	✓		✓			✓	✓	✓	✓	
Puglisi Gina Grace Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hull Kristen Tracey Md	All Other											
Ferrara Steven A	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gordon David Stuart Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yen Michael H	All Other											
Witkowska Renata A Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Galvao Marie Np	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cawley James Joseph	All Other	✓						✓	✓	✓	✓	
Esposito Darren Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schwartz Daniel Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bustillo Maria Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schreiber Naalla Danielle Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sussman Louis Kenneth	All Other											
Owen Jane Weber Do	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nguyen Victoria Alexandra Md	All Other											
Antar Koshnaf Alan Md	All Other	✓			✓		✓	✓	✓	✓	✓	
Iheagwara Carol O	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Blair Bryan P Md	All Other	✓						✓	✓	✓	✓	
Saad Eathar A Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fishman Gary Rafael	All Other											
Bauer Carolyn Ann Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kim David	All Other	✓	✓		✓			✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Weinstein Jeffrey Ross Md	All Other	✓			✓		✓	✓	✓	✓	✓	
Rinzler Cinnamon A	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Goffman Dena Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Williams Marcia May	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Keown Maureen	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Blumfield Einat	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kulkarni Aparna Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Taragin Benjamin Hyatt	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Elaine William Paulin	All Other											
Gordon-Simpson Janice A	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Seligman-Haas Susan Beth Md	All Other	✓						✓	✓	✓	✓	
Shiggaon Roopa Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Cergnul Irene Grgurich Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Singh Pushpinder Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hadid Ahmad Md	All Other											
Gorich George Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Laster Avi S	All Other											
Bollman Ann P Rpa	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Balthazar Robert Md	All Other											
Accentcare Of New York Inc	All Other											
Torres Rafael Md	All Other											
Jamaica Family Practice &	All Other											
Quintero Marieta Md	All Other											
Weber Pamela	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Horn Wanda Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kojaoghlanian Tsoline Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kirschner-Lanzkowsky Debra	All Other											
Stein Melissa	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kanevsky Julie Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Yahr Laura	All Other											
Panozzo Albert Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Groves Jill Elizabeth Md	All Other											
Friedman Jason Brian Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Crystal Run Village Inc Fsr 1	All Other											
Crystal Run Village Inc Rsp	All Other											
Schiff Bradley Alan Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Nalaboff Kenneth M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sheydina Yelena Zinovjevna Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Sieverding John A Md	All Other	▼				▼			▼			
Tamai Janet Noriko Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Fidvi Shabnam Amir Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Tagoe Clement Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
D'Alessandro David A Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Mental Health Assn Or Co Rsp	All Other											
Castillo Jenny Lynn Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Mcwilliam James Robert Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Turkieh Albert Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Villar Ryna Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Hoolihan Eunice E	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Foster Teresa J Do	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Trivedi Heather Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Gong Michelle Ng Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Byrd Denise A	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Agarwal Reena Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Tavarez Edwin Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Varma Raja G Md	All Other											
Migias Nikolaos A Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Williams Rebecca Ann Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Reddy Shamantha G Md	All Other											
Chudnoff Scott G Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Rubin Susan	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Milikow David Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Golestaneh Ladan Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Frey Michael Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Biglane Rayma	All Other	✓	✓			✓		✓	✓	✓	✓	
Wang Yu	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Zhou Ping Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Sylvester Wendy-Ann Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Harewood Itha Helena Md	All Other											
Trandafirescu Theo Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Levi David A Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Sandesh Sindhu Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Gitlevich Tatyana R Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Weiss Lee Md	All Other											
Haller Chad Benjamin Md	All Other											
Lee Rosa Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Collier Annie Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Alabre Marjory Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Glick Arthur A	All Other	✓										
Jain Vineet Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Aidonis John	All Other											
Dougherty Danielle	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Loizides Anthony M Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Whyte-Connell Stacey E Md	All Other	✓	✓					✓	✓	✓	✓	
Packer Stuart Howard Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Skokowska-Lebelt Anna Md	All Other											
Scholnick Jenna May Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Gries James Robert Phd	All Other											
Jha Sanjaya Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Louard Rita Jean Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schulhoff Carolyn	All Other											
Manuzon Laarni S	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Guccione Michael Richard Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kim John J Md	All Other											
Ley Robert	All Other	▼	▼					▼	▼	▼	▼	
Cominellis Aris Md	All Other	▼						▼	▼	▼	▼	
Diana Eric Michael Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dalwadi Sejal Nagin Md	All Other	▼				▼			▼			
Eapen Jeena Viji Md	All Other											
Concepcion Lydia Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Agarwal Surbhi Md	All Other											
Schweitzer Audra D Md	All Other	▼						▼	▼	▼	▼	
Grossberg Robert M Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Lakshmi Kameswari D Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Apinis Andrey	All Other											
Henry Thomas A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Friedman Ronit	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Tulloch Elizabeth	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Manglik Savita Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Weber Kaare John Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	
Bauman Jonathan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mcdonnell Kevin M Md	All Other											
Fagan Michele Joy Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Radhakrishnan Sarojini Md	All Other											
Sinanaj Xhevat Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Farinhas Joaquim M Jr Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Gorlick Richard Greg Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Council Alcohol/Drug Sullivan	All Other											
Naeem Asma Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Mohrmann Mark J Md	All Other											
Arthurs-Wilson Gilly S Np	All Other											
Gohari Arash Md	All Other											
Tsaur Larisa Md	All Other											
Fishman Eric Md	All Other	▼						▼	▼	▼	▼	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Wasserstrom Sharon Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Shapiro Carin	All Other	✓	✓		✓		✓		✓	✓	✓	
Ainsworth Diane Md	All Other	✓						✓	✓	✓	✓	
Heinlen Stephanie S Md	All Other											
Umali Sofia	All Other											
Best Healthcare Inc	All Other											
Marecki Marsha A	All Other	✓	✓				✓	✓	✓	✓	✓	
Prero Joshua Dpm	All Other											
Kolanuvada Bangaruraju Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Peng Xiaoming Md	All Other											
Morales Frank	All Other	✓	✓		✓			✓	✓	✓	✓	
Reznik Marina Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Bikur Cholim Inc	All Other											
Pani Anupama Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Derman Olga Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Harris Catherine J	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Contreras Virginia Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Crystal Run Village Inc Nd5	All Other											
Holmes Richard Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Scott-Hudson Marcia J	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Levi Yaakov E	All Other	✓	✓			✓		✓	✓	✓	✓	
Gaither Kecia Md	All Other											
Bishop Katherine Cornwell Cnm	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Williams Linda Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Weinstein S Russell Md	All Other											
Valentine-Chase Jeanne Np	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Singh Birendra Md	All Other											
Khan Zareen R Md	All Other											
Isaacson Ernest Louis Dpm	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tufariello Joann M Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pisacano Michael Anthony Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Sidani Samir	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Borkow Richard	All Other											
Bookbinder Mic	All Other											
Smith Jonathan C Md	All Other											
Fader Andrew	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Hamilton Benit	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Gilmour Cynthia	All Other	✓			✓		✓	✓	✓	✓	✓	
Fleischmann Nicole Md	All Other											
Arslanov Renat H Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Olowe Kayode O Md	All Other											
Kovoor Johnny George Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kishore Preeti Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Isabell Lee Jarrett	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Bogdanov Assen Petrov Md	All Other											
Braga Eileen	All Other	✓	✓			✓		✓	✓	✓	✓	
Brady Ann Theresa	All Other											
Sehhat Khashayar Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chen Yuxi Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Margolias Brett Hylton	All Other											
Delerme-Pagan Cathy Md	All Other											
Kumar Vanita Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Ho Sammy Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Scheinthal Deborah M Do	All Other	✓						✓	✓	✓	✓	
Albow Susan Marie Do	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Millerman Konstantin Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Stanbery Dahlia	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Collymore David	All Other											
Uhorchak John Michael Md	All Other											
Dougherty Eugene	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Moloney Maura	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Samaniego Robert Md	All Other											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Blackmun Dorothy Lanham	All Other											
Dinnall Vanessa Nicola Md	All Other											
Lee Hyun-Joon Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Shah Binod P Md	All Other											
Salomon Guy Md	All Other											
Oktay Maja	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Pardanani Setul Ram Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Garg Madhur Kumar Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Haines Mary Ann Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Raichoudhury Ritesh Md	All Other											
Israel David Md	All Other											
Leone Matthew Salvatore Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Weisstuch Zvi Samuel Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Pearlman Scott Brian Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Patel Mehul Pravinbhai Md	All Other											
Spevack Daniel M Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Tang Mark Md	All Other											
Garcia Mario J Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Bolkhovets Dmitry Md	All Other											
Phillips John L Md	All Other											
Mussman James Robert Md	All Other											
Shin Joseph H Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Banquet Agnes Quiman Md	All Other											
Nelligan Maureen	All Other	▼						▼	▼	▼	▼	
Bisson Paul	All Other											
Padmavathi Murakonda Md	All Other											
Demasio Kafui Alfreda Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Cabral Lisa Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Elrafei Tarek Nabil Md	All Other											
Boro Alexis David Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Weiss Jeffrey Michael Md	All Other	▼	▼			▼		▼	▼	▼	▼	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Metropolitan Jewish Hm Care	All Other											
Moradi Issac Eshagh Md	All Other											
Wells Barbara	All Other	▼			▼		▼			▼		
Ostfeld Robert J Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Taviloglu Gurkan Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Nodiff Debra	All Other	▼	▼				▼	▼	▼	▼	▼	
Chang Tylis	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kostko Oksana Md	All Other											
Litwin Alain H Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Sarwahi Vishal Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Goel Sanjay Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Dar Peer Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Park Maryann M Md	All Other	▼			▼		▼	▼	▼	▼	▼	
Geller Gennifer L Md	All Other	▼						▼	▼	▼	▼	
Berdichevsky Lillian Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Colodny Nikki Md	All Other	▼	▼				▼	▼	▼	▼	▼	
Larocco Linda A	All Other											
Primavera Diane Elizabeth	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Randall Phyllis Rpa	All Other											
Paul Arlette Mary	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Rybalova Irina Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mcintyre Sophia Lonette Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Zapata Ryan J Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Sjr Medical P C	All Other											
Belayneh Lulenesh Md	All Other	▼										
Braganza Sandra Flavia Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Gill Zaheer Ashraf Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Chang Andrew Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Song Jing Md	All Other											
Macbeth Laura Christine Md	All Other	▼						▼	▼	▼	▼	
Hamill Susan	All Other											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Jakubowicz Pamela Jasmine Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Zhang Jian Dpm	All Other											
Mount Vernon Hospital	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Grasa Gabriela Anamaria Md	All Other											
Monroe Julie	All Other	✓						✓	✓	✓	✓	
Schwartz Richard	All Other											
Sabur Rumana C Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Soliman Manal	All Other											
Condro Nancy Ann	All Other	✓						✓	✓	✓	✓	
Huang Gloria Shining	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ishtiaq Bakhtiar Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Wright Roberta Diane	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cole Joseph Clifton Md	All Other	✓						✓	✓	✓	✓	
Sykes Gerard Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Gotian Amnon Md	All Other											
Naqvi Huma Hasnain Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Proskin Wendy Aleda Md	All Other	✓						✓	✓	✓	✓	
Wolf Kristin M Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Westchester Neurological Cnsl	All Other											
Gennarelli Louis A Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Christopher B Nicora M D	All Other	✓										
Dimarco Rosaria F Md	All Other	✓						✓	✓	✓	✓	
Parsa Tania Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Neal-Perry Genevieve S Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Woo Mary Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Rieger Alicia J	All Other	✓						✓	✓	✓	✓	
Adapa Srinivasa Reddy Md	All Other											
Miller Hanan G Md	All Other											
Riffle Anne Elizabeth	All Other											
Leffler Steven Ira Md	All Other											
Faunt Nancy	All Other	✓	✓			✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Westchester Medical Grp Pc	All Other	✓						✓	✓	✓	✓	
Levy Denise Antoinette Dpm	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Smith Claudine Althea A Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Feder Hillary	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Angello Thomas	All Other	✓						✓	✓	✓	✓	
Gruber Regina	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Suzman Michael S Md	All Other	✓						✓	✓	✓	✓	
Mittapalli Kesava R Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Gabriel Hyerim	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Henry Lernice L Md	All Other	✓	✓					✓	✓	✓	✓	
Outon Andre	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Sax Kenneth	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Shafran Gail	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Perera Thomas B Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Berger Renee Suzanne Cmm	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Kaul Bindu Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ryntz Timothy E Md	All Other	✓	✓				✓	✓	✓	✓	✓	
Tatsapaugh Gloria	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Morse Joyce	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Lindenmeyer Louise	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Santoni Rugiu Francesco Md	All Other											
Mandanas Victor J	All Other											
Boreland Ethlyn M	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Balidemaj Kujtim Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Carter Kimberly	All Other	✓						✓	✓	✓	✓	
Levine Richard M Np	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ortiz Martin	All Other	✓						✓	✓	✓	✓	
Tashman Stuart Matthew Md	All Other	✓			✓		✓	✓	✓	✓	✓	
Houten John Kenneth Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weeks Williams David	All Other											
Cho Michael H Md	All Other											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ucpa Of Putnam & So Dutchess	All Other											
Bhitiyakul Saharat Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Rizvi Seema Sami Md	All Other											
Traeger Nadav Md	All Other											
Littleton Andrea Wileen Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Muggia Victoria A Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Campbell Andrew B Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Bloom Adam Harry Md	All Other											
Gerber Dmitry Md	All Other											
Shea Kathleen	All Other											
Busby Alan	All Other											
Fitten Joan T Np	All Other	▼	▼			▼		▼	▼	▼	▼	
Blake Julie Ann Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Jhang Helen J Park Md	All Other	▼						▼	▼	▼	▼	
Yamani Amir Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Terraciano Anthony J Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Schwartz Paige M Md	All Other											
Shapiro Kenneth Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Malara Kathleen Marcella	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Simpson Sonia	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Helft Joseph Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Cotto Sylvia	All Other	▼	▼				▼			▼	▼	
Martin Eric L Md	All Other											
Husain Syed S Md	All Other											
Call Elizabeth M Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Lado Fred Alexander Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Hilaire Marc Richard Md	All Other											
Sambataro Simonetta Md	All Other	▼										
Francella Andrew Paul Md	All Other	▼						▼	▼	▼	▼	
Tam Jeannie Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Bekritsky Esther	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Vaidya Minal	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Matiash Mark Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Colon Belkis Arelis Md	All Other											
Hashim Asmaa	All Other	✓	✓			✓		✓	✓	✓	✓	
Johnson Wendy	All Other											
Kitsis Elizabeth	All Other	✓	✓			✓		✓	✓	✓	✓	
Barnett Tracey	All Other	✓						✓	✓	✓	✓	
Tuluca Luciano	All Other											
Ginsburg Michael M Dpm	All Other	✓	✓			✓		✓	✓	✓	✓	
Lok Jonat Dpm	All Other											
Dreyzina Yelena	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Savransky Yevgeny Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hodges Jason Leroy Md	All Other											
Andrus Stephen Md	All Other	✓						✓	✓	✓	✓	
Cole Karen	All Other											
Baker Margaret Np	All Other	✓										
Rosser Mary Lee	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gold Lisa	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Fabre Lynn D	All Other											
Desa Kenneth	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Occupations Inc Spv	All Other											
Occupations Inc Spt	All Other											
Rehab Programs Inc Spv	All Other											
Multi County Cdc Spt	All Other											
Multi County Cdc Spv	All Other											
Wang Yumei Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Crystal Run Village Inc Spv	All Other											
Shifteh Keivan Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Burt-Miller Barrington D Md	All Other											
Samchuk Tatyana Rpa-C	All Other											
Thomas Elizabeth Patsy Md	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Veza Elena L Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Srinivas Vankeepuram S	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Segarra Pedro R	All Other											
Scott Robin L	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schiff Robin Faryll	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rosenthal Margot E	All Other											
Reznik Sandra E	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Raum Donald Douglas Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Rafique Ilora I	All Other											
Pullman James M	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lynn Brian P	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kulk Judith	All Other	✓						✓	✓	✓	✓	
Hughes Melville Howard Addison Md	All Other											
Elliott Charmaine	All Other	✓	✓			✓		✓	✓	✓	✓	
El-Sabrouf Rafik Abdelaziz Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Culmine John Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Chervenak Judi Lee Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Beuchert Philip	All Other	✓			✓		✓			✓		
Basavaraju Nerlige G	All Other											
Bussey Lester Fitzgerald Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Gardner Traci F Md	All Other											
Bernstein Laura Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Walker Kelly Caramore Cnm	All Other	✓	✓				✓	✓	✓	✓	✓	
Keene Adam Barnett Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nathan Ely B Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Sdtc The Center For Discovery	All Other											
Kelly Lesa	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Greco-Tartaglia Gina	All Other	✓										
Gray Julia Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Friedman Benjamin Wolkin Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kenamore Sara Fox Md	All Other	✓						✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Munro Kimberly C Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Rosen Andrew Md	All Other											
Channa Prabjot Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Myerson Alice S	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Vincetic Anto Dpm	All Other											
Gordon Jonathan Craig Md	All Other											
Surbnshanyan Irina Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Varanasi Sankar Narayana Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Klein Charna Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Brown Lamont Darwan Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Varca Louise C	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shukla Kalpesh V Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Garcia-Rybkin Michelle	All Other											
New Windsor Pediatrics Pllc	All Other											
Aziz Mohammed Ahmed Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Cincu Catalina E Md	All Other											
Ovshayev Juliet Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shvartzman Arlette N Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Moadel Renee M Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weinberg Jerry Charles Md	All Other											
Haigentz Missak Jr Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Solomon Molham M	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Massoumi Hatef Md	All Other											
Einstein Francine Hughes Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
St Cabrini Nursing Home Adhc	All Other	✓										
Shafizadeh Farshad Md	All Other											
Seecharran Bonnie V	All Other	✓			✓		✓	✓	✓	✓	✓	
Somersel Gavin N Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Ubaid Shaik M Md	All Other	✓										
Dolan Siobhan M Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Orton Teresa Maria	All Other											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Iavicoli Laura Gail Md	All Other											
Elant At Newburgh Adhc	All Other	▼										
Castro Diana Dpm	All Other											
Kazakov Valeri I Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Weber Philip A Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	
Jong Irene	All Other	▼						▼	▼	▼	▼	
Vaidya Sudhir Purushottam	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Lim-Melia Elizabeth R Md	All Other	▼										
Gomez Mery C	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Herman Merrill S	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Davae Ketan C Md	All Other											
Sullivan Arc Smp	All Other											
Werner Craig Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Raff Amanda Clare Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Chuang Cathy Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Maisey Susan B Md	All Other	▼	▼					▼	▼	▼	▼	
Tomer Gitit Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Braunschweig Ira Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Sharma Nitya	All Other	▼						▼	▼	▼	▼	
Gateway Comm Industries Smp	All Other											
Occupations Inc Smp	All Other											
Crystal Run Village Smp	All Other											
Hariharan Radhika Md	All Other											
Adversario Eden Florendo	All Other											
Darmiento Anthony R Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Turk Jed L Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Landis Jill Deborah	All Other	▼						▼	▼	▼	▼	
Estela Ogiste Md Phd Pc	All Other											
Hochster Howard James Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Di Marco Tracie Lee	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Calleo-Cross Annamaria Do	All Other	▼						▼	▼	▼	▼	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Dave Hirendrakumar J Md	All Other											
Wiseman Samson Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Themistocle Fenar	All Other											
Balakhane Edmond Nejat Md	All Other											
Katz Debra Cari Cnm	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mantica Robert P Md	All Other	▼			▼		▼	▼	▼	▼	▼	
Saboor Sadia Md	All Other											
Foronjy Robert Francis Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Cushner Michael A Md	All Other	▼						▼	▼	▼	▼	
Gorwara Simon K Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Chechik Daniel Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Weintraub Christine Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Levy Adam Scott Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Shur Irina N Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Rechtschaffen Thomas Hartley	All Other											
Derose Joseph John Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Muger Vinod Kumar Md	All Other											
Wingate At Beacon	All Other											
Christiana Joseph W Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Hammoud Ali Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Hassaninejad-Farahani M J Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Dr Proveen Kumrah Podiatry Pc	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Li Peng Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Bethel Nrs & Reh Ctr Adhc	All Other											
Gaglio Paul Joseph Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Dalland Linda Jean	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Beacon Medical Pc	All Other											
Kizer Jorge R Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Afari Jacquelyn Md	All Other											
Gharekhan Mandira Das Md	All Other	▼						▼	▼	▼	▼	
Mccullough Gene P	All Other											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kaubisch Andreas Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Solomon Lawrence William Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Balikcioglu Dimyan Md	All Other											
Bencosme Ursulina Luisa Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Brody Geraldmd	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fass Daniel E Md	All Other	✓						✓	✓	✓	✓	
Datta Arpita Md	All Other											
Fam Empowerment Council Hcbs5	All Other											
Abbattista Maria Cristina Md	All Other	✓						✓	✓	✓	✓	
Polisar Mark J Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Sacaju Galit Meller Md	All Other											
Nazziola Eric Anthony Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Buxton Family Practice Pllc	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rubino Belinda Cnm	All Other	✓	✓					✓	✓	✓	✓	
Dickson Darlene	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kelsch Robert Dmd	All Other											
Popa Octavian Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Labovitz Daniel Lockett Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hafeez Mohammad Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Haleem Abdul Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Valdes Mauricio	All Other											
Demboski David P Rpa	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
David S Cho Md Pllc	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Duggan Mary Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Saito-Schachner Ana Yuri Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Hughes Marianne	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Michael Gaesser Joseph Md	All Other											
Pellegrino Maria Md	All Other											
Sibinga Nicholas E S Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Akalin Enver Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bergstein Karen Cnm	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Swaby Stanley Stephen Do	All Other	✓	✓		✓			✓	✓	✓	✓	
Goldman Jeffrey Philip Md	All Other											
Ruiz Javier Md	All Other											
Abdullah Medical Pc	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Emili Gregory Md	All Other											
Jones Samuel Md	All Other											
Lee William Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Fernandez Garcia Aracelis D A	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Danisi Fabio Osvaldo Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Clarick Robert Harrison Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Shrestha Binaya Md	All Other											
Agard-Henriques Bernadette N	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ross Eugene R Md	All Other	✓						✓	✓	✓	✓	
Rehab Programs Hcbs5	All Other											
Ida Joseph Richard	All Other											
Landzberg Kim Starer Md	All Other											
Lee Shi-Wen Do	All Other											
Mazarin Gregory I Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Feldman Howard Lee Md	All Other											
Kleban Rebecca Md	All Other	✓						✓	✓	✓	✓	
Fueg Adrienne Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Charny Caleb K Md	All Other	✓						✓	✓	✓	✓	
Starr Don M Md	All Other											
Newman-Zitka Barbara A Md	All Other											
Korosi Anthony Francis Md	All Other	✓						✓	✓	✓	✓	
Mohammad Sajjad	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kobeckis Elizabeth Carpio	All Other											
Kaplan Alexander V Md	All Other											
Vittorio Joseph Anthony Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mbekeani Joyce	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Naing Andrew Md	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Dunne Julianne Marie Md	All Other	✓						✓	✓	✓	✓	
Reddy Suman Mandadi Md	All Other											
Haynes Hilda Althea	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Del Rio Marcela Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shepardson Alethea K	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Levi Peter Md	All Other											
Odierna Elizabeth Anne Md	All Other	✓						✓	✓	✓	✓	
Patel Rajesh Manharbhai Md	All Other											
Hardin John Avery Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Putnam Family & Comm Ser Mh	All Other	✓	✓		✓		✓			✓	✓	
Helen Hayes Hospital Rhcf	All Other											
Loeb Sheila L Cnm/Mmc	All Other	✓	✓			✓		✓	✓	✓	✓	
Northern Westchester Hosp Ctr	All Other											
Napolitano Antonio Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weigle Mark Raymond Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Alamia Vito Jr Md	All Other											
Pisklakov Sergey Md	All Other											
Banks Erika Heidi Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Willcare Lthhcp	All Other											
Palma Eugen Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Valdivia Ana Y Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hassan Mostafa S Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Stein Daniel Thomas Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Flugman Scott Lawrence Md	All Other											
Mieszerski Laura E Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Indelicato Rose Ann	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Goldstein Daniel Jacob Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Asif Ahmed Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Limani Robert B Md	All Other											
Havranek Thomas George Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nachmann Dennis S Dpm	All Other											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Rothman Lisa	All Other											
Yuabov Boris Dpm	All Other											
Pereira Angela	All Other											
Cunningham Chinazo Opia Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Lwin Lin Nyunt Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kiyici Aylin Md	All Other											
Mastrocola Nancy Ann	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Raynes Hillary Ruth Md	All Other	▼										
Velez Sonia	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ringstad Jennifer	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Prior Boyer Marianne T	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Plachta Leslie	All Other	▼	▼			▼		▼	▼	▼	▼	
O'Connor Eileen	All Other	▼	▼			▼		▼	▼	▼	▼	
Merguerian Susan	All Other	▼	▼				▼	▼	▼	▼	▼	
Schubert Lartigue Phys Llc	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jenks Nancy	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Boltin Patricia	All Other											
Bistriz Janice Np	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bicocchi Lydia	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Russo Marian Angela Md	All Other											
Doyle James J Md	All Other	▼						▼	▼	▼	▼	
Calvary Hha & Hospice Care	All Other											
Schiffer Todd Jay Md	All Other											
Mian Umar Khalil Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Posner Jonathan	All Other	▼	▼			▼		▼	▼	▼	▼	
Alfieri Donna Marie Dpm	All Other											
Tesler Peter Jon Md	All Other											
Crofford Marsha J Md	All Other											
Einstein Mark Howard Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Jafar Zubair M Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Sussman Howard Robert Md	All Other											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Sullivan County Arc-Lv	All Other											
Eisen Louis Max Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pasha Ghousia Jabeen Md	All Other											
Omrdd/Rehab Programs	All Other											
Summers Florence	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Milan Felise B Md	All Other	▼	▼			▼		▼	▼	▼	▼	
See Mary Celaine Md	All Other	▼										
Latzman Bryan Russell Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
George Sandy Stanley Md	All Other	▼						▼	▼	▼	▼	
Jee Paul	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Gottesman Melissa E Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	
Liu Delong Md	All Other											
Chabon Brenda Phd	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Rotenberg Ohad David Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Cook Heather Tiffany Md	All Other											
Whang Eugene J Md	All Other											
Slawomir Malendowicz Md Pc	All Other											
Engelhardt Martin	All Other	▼	▼		▼		▼	▼	▼	▼	▼	
Nandi Arunabha	All Other											
Dayal Ashlesha	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Corbo Jill Md	All Other											
Fedrick Joseph Anthony Md	All Other											
Putterman Chaim Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Lee Sunhee	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Shuter Jonathan Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
London Ronald	All Other	▼						▼	▼	▼	▼	
Igel Gerard J Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Ravi Srinivas Marellapudi Md	All Other											
Garcen Dawn Md	All Other	▼						▼	▼	▼	▼	
Gleason Paul Francis Md	All Other	▼						▼	▼	▼	▼	
Orange Rehab Occup Inc Hcbs 2	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Uma D Ratakonda Md Pc	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Woo Sunhee D Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Wilken Philip David	All Other											
Verna Christine Noelle	All Other	✓				✓			✓			
Manwani Deepa Girdharial Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Spataro Joseph Angelo Md	All Other											
Carillon Nrs Rehab Ctr Adhc	All Other											
Nesheiwat James Salem Md	All Other	✓			✓		✓			✓		
Martini Anthony Joseph Md	All Other	✓			✓		✓	✓	✓	✓	✓	
Levi Daniela Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kulsakdinun Chaiyaporn Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lowenkron David Drew Md	All Other	✓			✓		✓	✓	✓	✓	✓	
Elsinger Elisabeth	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Krauss Erika Shannon Md	All Other	✓						✓	✓	✓	✓	
Campbell Caron Michelle Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Colon Federico Ernesto Md	All Other											
Balar Nilesh Naran Md	All Other											
Androne Ana Silvia Md	All Other											
Denney Julie W	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Tighe John Francis Jr Md	All Other											
Galvin Catherine Anne	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lam Hao	All Other	✓	✓			✓		✓	✓	✓	✓	
Orentlicher Rona Judith Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fried Robert Edward Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Baldanti Annmarie	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Klestzick Harold N Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bonanno Joseph	All Other											
Podeszwa John Robert Md	All Other	✓			✓		✓	✓	✓	✓	✓	
Rodriguez Isabel C Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Waxman Dennis Rpa	All Other	✓			✓		✓	✓	✓	✓	✓	
Sosenko-Porytko Christine	All Other	✓	✓		✓	✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Van Der Steeg John S Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Niremberg Moyses Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sperling Karen Ellen Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Daguilh Marie-Louis F Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Sarah Neuman Ct Hlth Reh Adhc	All Other											
Lindor-Antoine Nirva M	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Kim Paul Hyungchul	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mcpadden Marion C Cnm	All Other											
Hackley Barbara Cnm	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sheindlin Jonathan A Md	All Other											
Mathur Manuja Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Dyer Mary Ellen	All Other											
John Annamma	All Other											
Atlas Gregg Keith Dpm	All Other											
Villanueva Hugo J Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Phillips Edward C Md	All Other											
Grant Carol A Md	All Other											
Wald-Cagan Paulette	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Oh Young Don Md	All Other	✓						✓	✓	✓	✓	
Hassan Khaled A Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Finerman Wilmore B Jr Md	All Other	✓						✓	✓	✓	✓	
Coven Barbara J Md	All Other	✓						✓	✓	✓	✓	
Brown Collete	All Other	✓	✓			✓		✓	✓	✓	✓	
Zafar Naureen	All Other	✓						✓	✓	✓	✓	
Guerrieri Claudio Md	All Other											
Cuffe Ronald	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Daly Virginia Md	All Other	✓						✓	✓	✓	✓	
Gordon Mark	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Mccoy Wanda	All Other											
Wurm Emanuel I Do	All Other	✓						✓	✓	✓	✓	
Bonadonna Susan E Md	All Other	✓	✓			✓		✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Schuettenberg Susan	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ricci Zina J Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Moore Beth Allen	All Other	✓						✓	✓	✓	✓	
Dudek Ronald D Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Callahan Brian D	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Schwartz Elizabeth C Cnm	All Other											
Abis Michelle L J Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Patrick Michelle Evania	All Other	✓				✓			✓			
Mann Ranon E Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rieder Jessica Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Madoff Stacey Alison Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Fingergut Judy E	All Other											
Morelli Jeanine Murphy	All Other											
Gold Louis	All Other	✓						✓	✓	✓	✓	
Tai Nhan Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Herbsman Neil Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bromberg Beth	All Other	✓						✓	✓	✓	✓	
Sasson Michelle	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Klein Richard	All Other											
Madu Assumpta Agoucha Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pagan Diane Elizabeth	All Other											
Thomas Sherlan Angela	All Other	✓	✓			✓		✓	✓	✓	✓	
Heptulla Rubina A Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kahn Robert J	All Other											
Salatti Carolann Cnm	All Other											
Mahn Michele Marie	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Carlese Anthony J Do	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sands Brenda M	All Other											
Bronxwood Home For Age Alp	All Other											
Wright Rodney L Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Sanyal Rajat S Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii		
Warren Steven	All Other												
Rivas Yolanda Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Lai Yu Jen Md	All Other												
Tellus Francois G Md	All Other												
Makolo Eric T Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Habert Marc Md	All Other	▼				▼			▼				
Tojino Conrado N Jr Md	All Other												
Stamberg Eric B Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼		
Pollack Staci E Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Devore Nancy Cnm	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Bronx Center Rehab & Hlth Car	All Other	▼						▼					
Brett-Mohyla Maureen Joan	All Other												
Zweig Kenneth E Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼		
Singh Puja Md	All Other	▼				▼			▼				
Oiseth Stanley J Md	All Other												
Pintauro Robert	All Other												
Rahman Riaz	All Other	▼	▼			▼		▼	▼	▼	▼		
Neil Emancia Patricia Md	All Other												
Perilli Gaetano Md	All Other												
Osborne Olive Clarice Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Cracchiolo Diane	All Other												
Schiller Bradford C Md	All Other	▼						▼	▼	▼	▼		
Waldman Joshua	All Other	▼						▼	▼	▼	▼		
Hart Douglas Md	All Other	▼						▼	▼	▼	▼		
Abadir-Hallock Michelle	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Shapiro Alan	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Whitney Kathleen	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Hameedi Faiq Ali Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Schlesinger Kathie	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Opatich Juliana	All Other	▼	▼		▼	▼		▼	▼	▼	▼		
Schreiber Klaus	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Albulak Mehmet Kerim Md	All Other											
Gbur Maria S Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Sedlackova Ludmila	All Other											
Gonzalez Leticia Md	All Other											
Cole Sonia Lois Md	All Other	▼	▼		▼		▼			▼	▼	
Chin Tin Sik	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Abbi Rakesh	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rubin Michael Benjamin Md	All Other											
Nwahiwe Oluchi N	All Other	▼				▼			▼			
Marini Robert Anthony Md	All Other											
Guha Chandan Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Dassa Gabriel L Md	All Other											
Asfaw Zergabachew Md	All Other											
Akalonu Augustine T Md	All Other											
Sama Michael A Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Richman Aaron D Md	All Other											
Pesce Steven John Md	All Other											
Puente Anibal O Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Samuelson Sana Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Farah Samer Md	All Other											
Aszalos M Rita Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hebrew Hsp Hm Of Westchester	All Other											
Koenigsberg Tova C Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Gonzalez David Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Mantello Ginny	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Sampat Jayesh V Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Aristide Dominique Md	All Other	▼				▼			▼			
Schechter Miriam B Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Sankar Douglas D Md	All Other											
Precision Health Inc	All Other											
Benenson Blanche S Md	All Other	▼	▼			▼		▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Yu Jennifer Chua Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Riska Paul F Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Fisher Lisa A Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Dinces Elizabeth A Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Lolo Delatre Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Platzman Michael Do	All Other											
Doh Steven Shinhae Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Avedissian Haroutiun C Md	All Other											
Gonzalez Angela E Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Deluca Joseph Peter Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Hudes Golda Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Nelson Shirley W Do	All Other											
Horiszny John A Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Monteverde Barbara Ann	All Other											
Etelson Debra H Md	All Other											
Brooks Janet Cnm	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Camargo Mareilla Cnm	All Other	▼	▼				▼	▼	▼	▼	▼	
Smotkin David Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Banc Tobe E Md	All Other											
Krakovitz Evan Keith Md	All Other	▼						▼	▼	▼	▼	
Mccormick Michael Stephen Md	All Other											
Pana-Sarmiento Remedios	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Guzman Romulo	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Jacobson Mark	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Gabelman Gary Steven Md	All Other	▼						▼	▼	▼	▼	
Fishbach Mitchell Md	All Other											
Antony Liza	All Other											
Biagiotti Wendy	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
120-50-9899120-50-9biagiotti Emilio	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Sconzo Denis Thomas	All Other											
Fried Philip Md	All Other											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Teplitz Ellen	All Other											
Fitzgerald Regina Marie	All Other											
Wright Mia M Md	All Other	▼						▼	▼	▼	▼	
Merer Michelle	All Other											
Hanley Ann Elizabeth Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Arbisser-Grohman Debra	All Other	▼	▼			▼		▼	▼	▼	▼	
Bernstein Karen E Md	All Other											
Cruz-Soto Aida Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Cajigas Antonio	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Coyle Christina	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Hirsch Jordan	All Other	▼						▼	▼	▼	▼	
Jones Joan	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Marcus Paula Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Pawl Nancy	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Krumerman Andrew K Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Avanzato Anthony Md	All Other											
Baghizadeh-Toosi Babak Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Forti Rene Josephine Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Tolentino Altagracia Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Skelly Michael	All Other											
Wollowitz Andrew Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Schelker Jennifer	All Other	▼	▼		▼		▼	▼	▼	▼	▼	
Tizer Karen	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Pomerantz Daniel Harold Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sanchez Angela	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Costas-Katz Carmen Silvia Md	All Other											
Dhanyamraju Sumitra Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Ansari-Ezabodi Amir Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Lubrano Arcangelo Aldo	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Long Sharps Paige Lynette	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Mathisson Kevin	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Naomi Kunin Md Pc	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Park Jung	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dilorenzo James C Md	All Other											
Minsky Lloyd	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Berk Lee Adam Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Ross Donald Md	All Other											
Sullivan Brenda	All Other	✓						✓	✓	✓	✓	
Greenberg Jonathan M Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Gellen Judit Md	All Other											
Huang Hui-Li Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Adelfio Mary Ann Md	All Other											
Goodman Wendy Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Stegnajic Arsen Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jacoby John	All Other											
Finegold Ira Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Deforest Pamela Michelle Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lieman Harry Jay Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Santos Roderick Mallorca Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Atkinson Rosa E Md	All Other	✓			✓		✓	✓	✓	✓	✓	
Whitehead Adam P Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Sanjay Sikand Md Pc	All Other											
Hazan Valerian Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Hajar Marilyn	All Other	✓	✓			✓		✓	✓	✓	✓	
Sinisterra Juan I Md	All Other											
Ghavamian Reza Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ha Conellia Md	All Other											
Wroblewski Roselyn Marza	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Reeves Lisa J Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Moses Melanie Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lipton Michael L Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kim Heahyung Md	All Other											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Sindhvani Rajeev Md Pllc	All Other											
Siegel-Goldman Shari Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kaminer Evan Marc Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Harrison Ellen A Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Weintraub Elizabeth C Dpm	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Berk Steven I Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Cohen Daniel Arnold Md	All Other	▼						▼	▼	▼	▼	
Suecoff Stacey A Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Park Steven Young Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Profeta George J Md	All Other											
De Oliveira Paolo S Rn	All Other	▼	▼			▼		▼	▼	▼	▼	
Haverstraw Family Practice Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tayoun Paul	All Other											
Sharma Jayendra R Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Joo Pablo A Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Rubin Iris Caridad	All Other	▼	▼		▼			▼	▼	▼	▼	
Oruwariye Tosan N Md	All Other											
Mckee Melissa D Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Gupta Sandeep Md	All Other											
Rosenzweig Robert Lloyd Md	All Other											
Weinstein Paul David	All Other	▼						▼	▼	▼	▼	
Pellegrino Christine M Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Metalios Eva E Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Mount Vernon Hospital	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Vyskocil Christine R Md	All Other	▼						▼	▼	▼	▼	
Wong Ping Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Leo John Michael Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Lim Sylvia W Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Kokotos Faye Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Daley Lisa M Md	All Other											
Baron Lisa Colleen Md	All Other	▼	▼			▼		▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Agregado Angeline M Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Kostakos Katherine Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Pass Robert Harrison Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Vassallo Charles J Md	All Other											
Bethel Nursing & Rehab Center	All Other											
Savargaonkar Rajesh R Md	All Other											
Swingle Jane Cnm	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Green Karen B Md	All Other											
Pillitteri Mark C Do	All Other											
Figueroa Jeanette	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Luay S Marji Md Pc	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rabadi Mazan Eid Md	All Other											
Hervada Teresa Md	All Other											
Mejia Fernando Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bonoan Jose Tadeo M Md	All Other											
Sanger Heidi Scott	All Other	✓	✓			✓		✓	✓	✓	✓	
Rajdev Lakshmi N Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Todisco Victor Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Lamour Jacqueline M Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Travin Mark I Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Barry I Finkelstein Dpm Pllc	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Selber Evelyn Md	All Other	✓	✓		✓	✓	✓		✓	✓	✓	
St Mary'S Comm Care Prof Inc	All Other											
Neglio Roseanne Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Masch Rachel J Md	All Other	✓	✓				✓	✓	✓	✓	✓	
Marrero Lisa Anne Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Leyvi Galina Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Haut Sheryl Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Obremski Christine Ann Lanza	All Other	✓	✓				✓	✓	✓	✓	✓	
Friend Todd M Md	All Other	✓						✓	✓	✓	✓	
Northern Manor Geri Ctr Adhc	All Other	✓						✓				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Cohen Aaron Howard Md	All Other											
Raval Ashikkumar A Md	All Other											
Alexis Willy Md	All Other											
Deler-Garcia Ingrid Cnm	All Other											
Tulla Carlos A Md	All Other											
Savel Richard H Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Mcnulty John F Md Pc	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Fink-Levine Nanci Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Providence Nydia E Md	All Other	▼										
Campolattaro Brian N Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Correa Nereida Md	All Other											
Vollmer Vivica Dade Md	All Other											
Patel Mayank	All Other											
Pan Edwin Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Dorfman Robert P Md	All Other											
Wiltz Mauricio J Dds	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Gilgoff Alice	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Gruszko Adrian Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Savitz Donald Alfred Iii Md	All Other											
Schwartz Clifford Justin Md	All Other											
Homonoff Mark C Md	All Other											
Hakimian Navid Md	All Other											
Campanella Jerry A Md	All Other	▼						▼	▼	▼	▼	
Bernard Marguerite Grace Md	All Other											
Sigal Samuel Harold Md	All Other											
Dasgupta Ranjan Kumar Md	All Other	▼						▼	▼	▼	▼	
Pinon Miriam Wroblewski	All Other	▼	▼			▼		▼	▼	▼	▼	
Seitz David Elliot Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Prine Linda Whisler	All Other											
Kuo Dennis Yi-Shin Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Pioneer Homecare Corp	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Diaz Antonio Salvador Y Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cirillo Vincenzo Antonio Md	All Other	✓										
Gupta Rajesh Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Cohen Bruce Charles Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Campbell Bruce G Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Aquino Melinda Anne	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rathi Seema Md	All Other											
Tinger Alfred Md	All Other											
Reid-Thornton Ruth Anne Md	All Other											
Scherr Jennifer Ann Md	All Other	✓										
Kalache Jean Md	All Other											
Rolston Florence Regina Md	All Other											
Fallick Frederick S Md	All Other											
Cruz Madeline Dpm	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Perry-Bottinger Lynne V Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mcdonald Thomas V Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lee Jae Ho Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gold Richard Elliott Do	All Other	✓			✓		✓			✓		
Abadir Adel Ramsey Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Rosen Michael Keith Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Levy Daniel Kenneth Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wingate Of Ulster	All Other											
Rao Prakash Jerripotula Md	All Other											
Miller Marian Phyllis Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bastien Alexandra Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Vitti Michael Joseph Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mathew Silvy Emanuel Md	All Other	✓										
Rosen Zachary B Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Pretto Zorayda E Md	All Other	✓						✓	✓	✓	✓	
Yarwood-Wishner Barbara Jo Md	All Other	✓						✓	✓	✓	✓	
Norman Kathleen Mary Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Bar Ada Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Brown Cynthia Eliza Md	All Other											
Farris Edmund Paul Jr Md	All Other											
Milne Lucille Catherine Cnm	All Other											
Rogan Donna M Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Paracha Fauzia Md	All Other											
Taylor Allison Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Warman Karen L Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Sullivan Christina K Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Ganea Sandra Md	All Other	✓						✓	✓	✓	✓	
Liburd Jennifer D Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Henry Donna Marie Md	All Other											
Diaz Alan	All Other											
Kaufman Alan	All Other											
Levie Mark D Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rubin Brian D Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Sayseng Lolita A Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Bharucha Stephen B Md	All Other											
Siciliano Donna	All Other											
Kurstein Danuta Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Orgel Marc Lawrence Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Klainbard Peter	All Other	✓	✓			✓		✓	✓	✓	✓	
Goldner Eli Robert Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Calayag Patricia T Md	All Other	✓						✓	✓	✓	✓	
Mastrantonio John Joseph	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Berkenblit Robert Gary Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gonzalez Angel Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Berman-Billig Marcia Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Agbonkpolo Francis O O	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Masood Ahmad	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Tepler Ira Ashley Md	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Garvey Richard Charles Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lippman Eric Scott Md	All Other											
Ponce Celina Azurin Md	All Other											
Arens Raanan Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rahmani Kamran Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nachman Sami Albert Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Miller Laurence Charles Md	All Other											
Makower Della Felice Md	All Other											
Lipsitz Evan Coulson Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Barakat Firas Lutfi Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Malik Rubina Abdul Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Krakower Martin David Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Chavez Aldo Edmundo Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Arnsten Julia Hope Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Garry David John Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Selzer Jonathan David I Md	All Other											
Castellano Michael Leo Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Beil Robert Scott Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Mannancheril Anney	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Ratech Howard	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tanaka Kathryn	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weidenheim Karen	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bellinson Susan	All Other	✓	✓			✓		✓	✓	✓	✓	
Kolbovsky Iosif Md	All Other	✓						✓	✓	✓	✓	
Moleti Carole Cnm	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gerardi Paul Md	All Other											
Dire J Leonard Md	All Other											
Gentilucci Marco Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Spatoliatore Rosa Linda Md	All Other											
Rothbart Gary E Md	All Other	✓						✓	✓	✓	✓	
Kanner Barry Jacob Md	All Other	✓						✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Slotwiner-Nie Peter K Md	All Other											
Sherif El-Masry	All Other	▼										
Nissinoff Jeffrey Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Gopal Sireen Murari Md	All Other											
Bavaro Jacqueline Monaco	All Other											
Morel Richard P Md	All Other	▼						▼	▼	▼	▼	
Jones Lee Andrews Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Byfield Floyd Clayton Md	All Other											
Posner Joel Ira Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Kim Christine M	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Mikolay Linda Ruth	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Lawrence Peter Alderman S Md	All Other											
Bookner Elissa Michele Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Weerackody Harshan Indaka Md	All Other											
Levin-Waldman Renee Marci Md	All Other											
Enoch Donald Chris Md	All Other	▼										
Katz Barrett J Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Mahoney Patricia Marie Cnm	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Hadid Ahmad Md	All Other											
Orjuela Hernando Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kroll Douglas John Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Berman Jeffrey Owen Md	All Other	▼						▼	▼	▼	▼	
Passano Jill Ann	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Iannotti Vicki Ann	All Other	▼										
Delsavio Gina Carmela Md	All Other											
Felix Robert Livingston Md	All Other	▼				▼			▼			
Alsalam Mourhege Matta Md	All Other											
Kasello Donna Jean Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Ponticello Joseph Nicholas Md	All Other											
Lee Conroy Shaw Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Moline Clelia Elisabeth Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Bieri Phyllis L Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sussman Arlene Md	All Other											
Portelli John	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
The Wartburg Res Comm Inc	All Other											
Diana Mary G Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Kantaros Louis William Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Thomas James Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Walker Yvette Lorita Md	All Other											
Parikh Shital Ramesh Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Alonso Reynaldo Hilario Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mendola Antony J Md	All Other											
Baccellieri Angelo Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Brown Noel Christopher Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Racanelli Joseph Louis Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Barker Clifford Dennis Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Stein David Franklin Md	All Other											
Rabinowitz Michael Ray	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shah Pratibha Pravin Md	All Other											
Sampino Anthony F Md	All Other											
Niec Daniela Md	All Other											
Ganti Sandhya Gopalakrishn Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Minarik Marlene	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Brandon Bernadette P Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Holden Lynne M Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Badillo Mary Elizabeth Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fishman Charles L Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Carr Samuel Stephen Dpm	All Other											
Lyo Rosie Yen-Cho Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kinkhabwala Milan M Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Holtzman Lawrence Steven Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Samarneh Nedal	All Other											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Nazario-Blas Rudolfo A Md	All Other											
Klugman Susan Debra Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Budd Joan Elizabeth Md	All Other	▼	▼			▼		▼	▼	▼	▼	
St Christophers Inn Inc	All Other											
Owusu-Ansah Philip Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Auerbach Mitchell Evan Md	All Other											
Petersen Pamela H	All Other	▼	▼					▼	▼	▼	▼	
Bodner William R Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Nweke-Chukumerije Obiageli Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Karwa Manoj L Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Jouandet Marc Lucien Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ozuah Maria Theresa P	All Other	▼	▼			▼		▼	▼	▼	▼	
Jorde Ulrich P Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Westchester Care At Home Inc	All Other											
O'Connell Daniel B Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Appel Curtis Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kaul Mohini Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Kraftowitz Lawrence S Md	All Other	▼						▼	▼	▼	▼	
Sharfuddin Muhammad S Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Shamamian Peter	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Brook Allan L Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Turken Sheila Alice Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Bailey-Ingram Michele L Md	All Other	▼	▼		▼	▼	▼		▼	▼	▼	
Bowen Shawn K Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Berman Scott K Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	
Wingate At Dutchess Inc	All Other											
Baghel Ashok Md	All Other											
Weiss Louis Martin Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Sadan Sara Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	
Bernstein Peter Samuel Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Flashner Scott J Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Portzline Thomas S Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Levine Ronnie Lynn Cnm	All Other											
Khan Muhammad Tariq	All Other											
Rockower Gregg R Md	All Other	✓	✓		✓	✓	✓		✓	✓	✓	
Reddy Allareddy V K Md	All Other											
Halevy-Avgush Rachel	All Other											
Finegold Jonathan Md	All Other	✓						✓	✓	✓	✓	
Levitt Margaret Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Fragner Paul David Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Reyes Maria Julieta G Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lindgren Tone Md	All Other											
Erlich Elyse Robin Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Abdo Farid Fawzi Md	All Other											
Del Giudice Martha	All Other	✓	✓				✓	✓	✓	✓	✓	
Ilowite Norman T Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Halprin Jessica Md	All Other	✓						✓	✓	✓	✓	
Feldmesser Marta Lois Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Garcia Hortencia Cecilia Md	All Other											
Deluca Richard Vincent Md	All Other											
Boniuk Jonathan Daniel Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tattelman Ellen P Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Rico Marta Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Ostrer Harry Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Smith Richard V Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Stevens David M Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Rich Andrea Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Naqvi Shehla Y Md	All Other											
Costley Sandra Y Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Au Sophia S Md	All Other	✓	✓			✓		✓	✓	✓	✓	
White Deborah J Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tsamparlis Nicholas Gregory Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Cocucci Hugo J Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Halberstam Meyer S Md	All Other											
Benoit Marcel M Md	All Other											
May Helen Md P Lic	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Levine Elizabeth Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Mclean-Long Carol Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sanders Barbara Hunter	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Guilbe Rose M Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Alpert Peter Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Matthews Gerald J Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hamlet Alcott H Md	All Other											
Gonzalez Lilian A Md	All Other											
Tan Patricia T Md	All Other											
De Meo James R	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
David Jonathan Md Pc	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Stack Rand Jordan Md	All Other	✓						✓	✓	✓	✓	
Rathi Dwarka P Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Paul Evelyne M Md	All Other											
Strouthides Charles M Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Catanese Dominic J Dpm	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rosenberg Stuart Owen	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lee Jonathan	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lee Elizabeth	All Other	✓	✓			✓		✓	✓	✓	✓	
Thoracic Vascular Surgeon PII	All Other											
Bradlow Jonathan Avery Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Geisler Warren W Md	All Other											
Woo Danny	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
St Louis Ronald Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gross Paul R Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Foehr Mark Thomas Md	All Other											
Lefrancois-Haber Darlene A Md	All Other	✓	✓			✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Elant At Goshen Inc Adhc	All Other	✓										
Atac Bulent S	All Other											
Dr Andrew Decker Md Pc	All Other	✓						✓	✓	✓	✓	
Jacobowitz Yitzchak S Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Brill Joseph J Md	All Other											
Dercola Kelly Smith	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Dannenberg Michael J Md Pc	All Other											
Fraser Angela Marie Md	All Other											
Zauk Rose Michelle Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Peralo Charles Anthony Md	All Other	✓			✓		✓	✓	✓	✓	✓	
Annabi Iyad N Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Patel Dhiren B Md	All Other	✓			✓		✓	✓	✓	✓	✓	
Katz Dina R Md	All Other											
Weiser Kenneth R Md	All Other	✓						✓	✓	✓	✓	
Finkelstein Michael B Md	All Other											
Hershkowitz Jon E Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Scharf Bradley Hal Md	All Other											
Longobardi Jennifer L Md	All Other	✓						✓	✓	✓	✓	
Barzilai Nir Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Benacquista Teresa Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Levy Paul Arthur Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Astor Home For Children Fbt	All Other	✓	✓				✓					
Garan Ared	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dela Cruz Sonia Bengzon Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Zeleznik Jomarie Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Trauzzi Stephen Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rosenstein Maury Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tzagoloff Natasha A Md	All Other	✓				✓			✓			
Giang William K Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Vullo John James Md	All Other											
Romano Jacques Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	




New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Diaz Maria C Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Carrozzi Gianni Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Becker Karen A Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Goodman Robert L Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hunter-Brown Deborah S Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Marwin Russell C Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Lantin Jose Antonio R L Md	All Other											
Levitt Bruce E Do	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Stelmack Victor Ralph Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Quinn Brian F Md	All Other	✓	✓		✓	✓	✓		✓	✓	✓	
Rociunas Ligija Marija	All Other											
J & P Watson Inc	All Other											
Meyer Robert H Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Doyle Howard R Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Morelli Charles M	All Other											
Dietrich Marianne Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Essien Ralph B Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rasmussen Anne B Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yu Lio Md	All Other											
Berkshire Farm Center	All Other											
Murray Margaret Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Hyman Barry S Md	All Other											
Greenidge Suzanne Md	All Other											
Sayegh Nadem Jamil Md	All Other											
Teffer Fasil Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wolf Steven Md	All Other											
Raichelson Roger Marc Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Crandall Jill Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ramirez De Arellano Elizabeth	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Nyer Kenneth Lloyd Md	All Other											
Dean Robert S Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Glajchen Neville Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Combellick Joan L Cnm	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Chamberlin Joe Md	All Other											
Swiderski Deborah M Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Ross Alan I Md	All Other											
Nduka Ijeoma N Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Steenbergen Mark A Do	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Wachs Eric A Dmd	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Nastase Liviu Md	All Other											
Velez-Phillips Madeline Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Alampur Uma Sukumar Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Weltman David I Md	All Other											
Dixit Drishan Kant Md	All Other											
Kirkwood Richard O Md	All Other											
Child & Fam Guid Ctr Adict Sv	All Other											
Ozuah Philip Oranye Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Giacopelli Paul Michael Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rodriguez Consuelo	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Militana Thomas Joseph Md	All Other											
Dicosmo Bruno F Md	All Other	▼						▼	▼	▼	▼	
Volterra Fabio Md	All Other											
Subhedar Dilip V Md	All Other											
Khoury-Yacoub Nabil Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	
Wilson Arnold Brett Md	All Other											
Devine Patricia A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gela Boguslaw D Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Bar Mordechai Fenikel Md	All Other											
Dunn Barbara N Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Itzkoff Roberta L Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Mintah Joseph Kyei	All Other											
Amurao Aurora A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Halpern Michele Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Weiss Jonathan R Md	All Other	✓			✓		✓	✓	✓	✓	✓	
Olsewski John M Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mechanic Laura J Md	All Other	✓						✓	✓	✓	✓	
Beitler Allison J Md	All Other											
Schwartz Jonathan Meier Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Laitman Robert S Md	All Other											
Lai Katherine M Dpm	All Other											
Mutone Michael Christopher Md	All Other											
Ohajekwe Ogedi A Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cowgill Molly Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Reichman Edward I Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fethke Eric Daniel Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Divito Joseph Jr Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sharpe Arleen Suzette Md	All Other	✓						✓	✓	✓	✓	
Rynjah Eva H Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Santos Maria Teresa M Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mallick Imtiaz Ahmad Md	All Other											
Delbello Damon A Md	All Other	✓										
Sacco Joseph P Md	All Other											
Saint-Preux Jean Marie Carl M	All Other											
Oppenheim Jeffrey Sable Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Stein Jeffrey Leonard Md	All Other											
Tamarin Frank Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Frey Roger Jay Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Brown-Berkowitz Suzanne	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Landy Robert Jay Dpm	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Miller Donald Scott Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rosa Daniel Md	All Other											
Janis Marc C Md	All Other											
Sayegh Sami Elias Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Facchin John A Od	All Other	✓										
Maisel Louis M Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ralson Fran	All Other											
Minken Todd Jeffrey Md	All Other											
Cushin Susan K Md	All Other											
Shein David M Mnd	All Other											
Dicpinigaitis Peter V Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
William Laurence Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Parish Sharon Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bhola Anita Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Family Foot Care New Rochelle	All Other											
Monas Habib Md	All Other											
Gobikrishna Ariaratnam Md	All Other											
Agho Peter Md	All Other											
Hoffman Neal David Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schneider Matthew R Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Roscoe Community Nh Adhc Inc	All Other											
Weitzner Ari Leonard Md Pc	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dorsa Frank B Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Appel David W Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Vna Home Health Services	All Other											
Lachman Mary F Md	All Other											
Arjune Dulmanie Phd	All Other											
Westchester Care At Home	All Other											
Brooks Hannah L Md	All Other											
Stevens Peter Kent Md	All Other	✓						✓	✓	✓	✓	
Dave Devang Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Riess Iwona A Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Thompson Linda Rene	All Other	✓			✓		✓	✓	✓	✓	✓	
Lis Ronald J Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Friedman Alan S Md	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Woroch Roman S Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chacko Varughese P Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yee Lily Fong Cho Md	All Other											
Levine Evan S Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Laks Mitchell P Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Brooks Francine Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Fischer Mitchell Do	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Kubersky Steven M Md	All Other	✓						✓	✓	✓	✓	
Gucalp Rasim Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fineberg Susan Ann Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dutchess Care Alp	All Other											
Spears Thomas Md	All Other											
Villi Roger A Md	All Other											
Dichter Robert H	All Other	✓	✓			✓		✓	✓	✓	✓	
Richard C Ward A T C	All Other											
Singh Tejinderpal Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Drucker Perry Dean Md	All Other											
Foreman Hyacinthe Monica T Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Community Med & Dental Care I	All Other	✓	✓			✓		✓	✓	✓	✓	
Ling Julie Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Meacham Kevin Md	All Other											
Walter Eric G Dpm	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Roberts Jeffrey H Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Garofalo Raffaele Md	All Other											
Anderson Matthew Robert Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Khatiwala Vijay V Md	All Other											
Conifer Park	All Other	✓					✓					
Arms Acres	All Other	✓					✓					
Herzberg Gilbert Z Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lincoln Joel A Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Golinowski Steven C Md	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Newell Rosanne M Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shear Mitchell Barry Md	All Other											
Cohen Seth A Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wharton Ronald H Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Barry Steven Anthony Md	All Other											
Goldstein Lawrence Wayne Md	All Other											
Tinsay Susana P Md	All Other											
Cziner David G Md	All Other	✓						✓	✓	✓	✓	
Chumaceiro Rolando Md	All Other											
Ferguson John Francis Md	All Other											
Haque Masood U Md	All Other											
Ossip Leslie M Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Family Svc Of Westchester	All Other	✓	✓		✓		✓			✓	✓	
Blumberg Kenneth I Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Schwartz Joel M Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Costin Dan Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Klapper Philip Jacob Md	All Other											
Mokrzycki Michele Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hopkins Arthur J Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Abrams Steven B Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Debevoise Susan D Md	All Other											
Forni Arthur L Md	All Other	✓						✓	✓	✓	✓	
Martimucci William A Md	All Other	✓						✓	✓	✓	✓	
Mohandas Kala Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rhinebeck Surgical Pc	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Fresneda Caridad	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rosenfeld Nathan S Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ghosh-Hazra Kabita Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Pollack Simeon Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mama Katayun K Md	All Other											
Wanerman Jeffrey B Md	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Murphy Pamela Jane Md	All Other											
Salama Meir Md	All Other											
Fink Steven M Md	All Other	▼						▼	▼	▼	▼	
Keiser Harold D Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Michaelis W Roy Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Shuster Edward G Md	All Other											
O'Dowd Charles E Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Prestiano Robert A Jr Md	All Other	▼										
Bagtas Joaquin F Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Fleischer Lee Scott Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gruber Peter J Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Hamiduddin Zoovia Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Jarosz Cathy Julia Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Patel Sharad K Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Fleischmann Jonathan D Md	All Other											
Johnson Michael Norman Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Gluck Gerson Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Crystal Run Chestnut Ridge	All Other											
Alderman Elizabeth M Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Traugott Ute Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	
Rogers Adrienne R Md	All Other	▼						▼	▼	▼	▼	
Antonelle Robert William Md	All Other											
Newshan Gayle T Np	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	
St Louis Michele Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Henry Bruce M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lackey Mary Michele	All Other	▼	▼			▼		▼	▼	▼	▼	
Comprehensive Care Mgt D&T Ct	All Other											
Abate Charles James Md	All Other											
Feldfogel Howard J Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bastidas Jairo A Dds	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Charney Richard Md	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Gomez Maria Fernanda Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sue Young-Jin Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Crystal Run Seymour Dr Icf	All Other											
Crystal Run Bayard Lane Icf	All Other											
Messinger David B Md	All Other											
Calderon Roberto Md	All Other											
Feldman Richard Michael Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lederman Jeffrey A Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Wynn Jonathan B Md	All Other	✓						✓	✓	✓	✓	
Meixler Steven M Md	All Other	✓						✓	✓	✓	✓	
Salomon Danielle Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Hoffman Anthony David Md	All Other											
Rosenberg Margaret S Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Martinez Jose A Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Thomas Silburn Wilson Md	All Other											
Grano Vanessa A Md	All Other	✓						✓	✓	✓	✓	
Molina Maritza Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Kocur Basil Anthony Md	All Other	✓						✓	✓	✓	✓	
Mchugh Marlene Elizabeth Frp	All Other	✓	✓			✓		✓	✓	✓	✓	
Ballaban-Gil Karen Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Swartz Jonathan A Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Youkeles Lisa Md	All Other	✓						✓	✓	✓	✓	
Cah Orange Cnty Doh Div Phn	All Other											
Caro Edgar S Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Glen Island Ctr Nrs & Rehabe	All Other											
Foto Frank Md	All Other											
Verardo Louis T	All Other											
Valencia Sharon Hubert Dpm	All Other	✓			✓		✓	✓	✓	✓	✓	
Gheorghiu Olimpia Tintea Md	All Other											
Lee Wayne Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Davitt Michelle M Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Romano Christopher J	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kahana Madelyn Dale Md	All Other											
Sellinger Catherine Ryan Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Alexander Cohen Frances	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Suggs William D Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Meltzer Donna I Md	All Other											
Corpuz Marilou Obillo Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Uehlinger Joan M Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mills James M Rpa	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Maseda Nelly M Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Spivack Simon D Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Seiter Karen P Md	All Other											
Thompson Carolyn H Md	All Other	✓						✓	✓	✓	✓	
Tindel-Kahn Lori	All Other	✓						✓	✓	✓	✓	
Shliozberg Jenny Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Zingman Barry S Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sarah Neuman Ctr Hlth & Rehab	All Other	✓										
Hale Theodore Mark Md	All Other											
Kogan Melanie G Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Stein Marjorie W Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sofair David	All Other											
Schwalb Murray David Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Kamen Stewart M Dpm Pc	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Frei Gill Leor Md	All Other											
Rasch Stuart G Md	All Other											
Casino Joseph E Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Phillips Gary Marc Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Parker Frederick L	All Other											
Leviton Ira Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kreutzer Eric R Md	All Other											
Hwang Haeyoung Ko	All Other											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Sayegh Roger J Md	All Other											
Lehach Joan Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Tarrytown Hall Care Ctr	All Other											
Jagust Marcy Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Golden Owen Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Meisher Irina Md	All Other											
Vorchheimer David A Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Montefiore Medical Ctr Ai	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Keller Peter Karl Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Afran Scott Ian Md Pc	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Wolf Janice L Md	All Other											
Schwalb David B Md	All Other	▼			▼		▼	▼	▼	▼	▼	
Sayegh Osama Elias Md	All Other											
Coloka-Kump Rodika Md	All Other											
Haber Patricia Luise Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Sims Paula Md	All Other											
Adams Diana Madden Md	All Other											
Spitzer Daniel E Md	All Other											
Debello John A Dpm	All Other											
Kaminski Susan Ann Md	All Other	▼						▼	▼	▼	▼	
Moser Stuart W Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Costley-Hoke Karen M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Saltzman-Gabelman Lori Md	All Other	▼						▼	▼	▼	▼	
Maffucci Leonard Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Premier Nursing Services	All Other											
Lurie Preston Neil Md Pc	All Other	▼						▼	▼	▼	▼	
Caine Steven Michael	All Other	▼	▼			▼		▼	▼	▼	▼	
Weingarten-Arams Jacqueline S	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Elderserve Long Term Hlth Car	All Other											
Jones Caroline Jane Md	All Other	▼			▼		▼			▼		
Patrick Sharon Lynne Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Venable Cassandra E Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Broyde Haramati Linda Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
McGovern Catherine Anne Md	All Other	✓						✓	✓	✓	✓	
Wysoki Randee Sue Md	All Other	✓						✓	✓	✓	✓	
Lupin Jay Stephen Md	All Other	✓						✓	✓	✓	✓	
Levin Terry L Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Haramati Nogah Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bernstein Alan L Md	All Other											
Feghali Joseph G Md Pc	All Other											
Rozenblit Alla Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shorser James David Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Herzog David Allen Md Pc	All Other	✓						✓	✓	✓	✓	
Dutches Co Dept Mh	All Other											
Fahnrich Brian Curtis Md	All Other											
Shookster Linda A Md	All Other											
March Robert J Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Svensson Kenneth B	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Holder Jonathan L Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gupta Veena Md	All Other											
Fox Norris Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Berkower Alan Stewart Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hertan Hilaryu Ian Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Wachs Jane Zimetbaum Md	All Other	✓						✓	✓	✓	✓	
Frost Andrei Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schumann Marc Seth-Jon Dpm	All Other	✓										
Jacobs Laurie Gail Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wartburg Hm Evangelical Churc	All Other											
Greenwald David A Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
St Josephs Med Ctr Mh	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Zolnik Lawrence A Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Saftchick Stuart L Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Rie Jonathan Thomas Md	All Other	✓						✓	✓	✓	✓	
Clark Elizabeth M Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Coombs Kenneth E Dpm	All Other											
Kufner Gerald Michael Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Connery Cliff P Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Apuzzo Thomas Robert Md	All Other											
Wilkins Robert Md	All Other											
Gottfried Richard S Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Plummer Robert L Md.,Facs.,Pc	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Minamoto Grace Y Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Johnson Maurice Md	All Other	✓										
Keltz Theodore N Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schorr-Lesnicks Beth Md	All Other											
Wolfsberger Gabrielle J Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Labrenz Bryon Edward Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Gardiner James Gerard Dpm	All Other											
Fox Amy S Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Barksdale Health Care Srv Inc	All Other											
Rodriguez Bartholome Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Condro Nancy Ann Dpm	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Volterre Vivian Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Cahill Linda Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pedoem-Shapiro Minoo	All Other											
Cynamon Jacob Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jesmajian Stephen H Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Siegel Cary Scott Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Caldararo Sara Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Koenig Paul Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Moin Syed Mohammed Md	All Other											
Ferndcliff Nursing Hm Non Occ	All Other	✓										
Antoine Michel Md	All Other	✓	✓		✓		✓			✓		



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Sullivan County Cmh Mh	All Other											
Salem Azzam M Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Baez Jose E Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Bhatnagar Shailendra Md	All Other											
Polcari Francis Md	All Other											
Driscoll M Catherine Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Cah Skip Of New York Inc	All Other											
Goldman Robin Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Schuller Alan Morris Md	All Other											
Fletcher Douglas Robert Md	All Other	▼			▼		▼	▼	▼	▼	▼	
Cohen Robin Suzette Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Mirels Hilton Md	All Other											
Contillo Michael Anthony Md	All Other	▼						▼	▼	▼	▼	
Douglas Montgomery Md	All Other											
Lucariello Richard Joseph Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Belamarich Peter F Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Futterman Donna C Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Auricchio John Steven Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lonberg Mathew Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dominican Sisters Family Lthh	All Other											
Gupta Anil Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Fleisher Arlen Gary Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kranzler L Stephan Md	All Other	▼						▼	▼	▼	▼	
Anderson Ferdinand F. Jr Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Della Badia John Md	All Other											
Trivedi Darshan Ghanshyam Md	All Other	▼	▼		▼		▼		▼	▼	▼	
Karasik Jeffrey B Md	All Other	▼	▼		▼	▼	▼		▼	▼	▼	
Parras Mary Kean Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Lazar Stephen Dale Md	All Other											
Suhrland Mark J Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Turer Gary Evan Md	All Other	▼										



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Chaudhry Harvinder Kaur Md	All Other											
Deboccardo Graciela O Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Reda Dominick Frank Md	All Other											
Fitzpatrick John Joseph Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Newland-Pagan Yvonne C Md Pc	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Gross Benita L Md	All Other	▼	▼				▼	▼	▼	▼	▼	
Kaplan Morrie A Md	All Other	▼						▼	▼	▼	▼	
Hire Mary Lou Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Delaney Brian Md	All Other											
Delasho Gail Mary Md	All Other	▼						▼	▼	▼	▼	
Sparano Joseph A Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Levin Henry S Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Heinegg Philip Charles	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Tokayer Aaron Zev Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Schuster Victor L Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Katz Steven Jay Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Levine Michael Ira Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Soloway Bruce Harold Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Naik Ramesh Sidda Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kalnicky Shalom Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Bojsiuk Stefan Dpm	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Khushalani Sarla Mohan Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Sparr Steven Allen Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Northern Metro Rhcf Non-Occ	All Other	▼						▼				
Abbott Ira Richmond Iii Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Piccorelli George O Md	All Other	▼						▼	▼	▼	▼	
Neuendorf James Lee Md	All Other											
Weiss Jonathan David Md	All Other	▼						▼	▼	▼	▼	
Cohen Stephanie Barbara Md	All Other											
Bloch Dean Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Eilen Bonnie Dale	All Other	▼						▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Weisbard James Joseph	All Other											
Elizabeth Seton Pediatric Center	All Other	▼										
Klapper Daniel Abraham Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Ramapo Manor Ctr Reh & Nrs	All Other	▼						▼	▼			
Rattotti Richard Raymond Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Berkey Peter Ben Md	All Other											
Schnurmacher Center Reh & Nrs	All Other											
Coco Maria Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Cohen Steven R Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Fleischman Jay A	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Rose Louis C Md	All Other											
Johnston Belinda D Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Rosenbaum Pearl S Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Hsu Daphne T Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Gupta Sindhu Md Pc	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Puccio Carmela A Md	All Other											
Jacob Perlow Hospice	All Other											
Jay Mermelstein Dpm Pc	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Abramowicz Elisabeth Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Aaron Nelson H Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Gross Jay Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Shah Vikram P Md	All Other											
Dorazi Stephen Theodore Dpm	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Hospice Of Orange/Sullivan Cn	All Other											
Fojas Antonio Canizares Jr Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Buff Daniel David Md	All Other											
Cytryn Lawrence I Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Kirshenbaum Nancy W	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Antony Michael Alexander Md	All Other											
Dowd Andrew J	All Other											
Carolan Stephen Francis Md	All Other	▼						▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Klein Susan A Md	All Other											
Cohen Alan F Md	All Other											
Dibona Marcello Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Ettenson John Stuart Md Pc	All Other	▼						▼	▼	▼	▼	
Abrahams Hal Andrew Dpm	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Esses David Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Jalaj Jai Krishna Md	All Other											
Greenstein Stuart Mark Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Gross Michael Md	All Other											
Efiong Efiong James	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ramirez Mark Anthony Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Dematteo Robert Enrico Md	All Other											
Kivell Howard Neil Md	All Other											
Racine Andrew D Md Phd	All Other	▼	▼			▼		▼	▼	▼	▼	
Marion Robert Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Cohen Joel Stuart	All Other											
Wing Maria L Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	
Geller Mark Eli Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hurtado Hillary John Md	All Other											
Schultz Jeffrey Scott Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Miller Daniel Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
United Hospice Of Rockland	All Other											
Hospice Of Dutchess/Ulster Ct	All Other											
Vns Of Ny Hospice Care	All Other											
Edrich Josef R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lasala Patrick A Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Wallerson Donald Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Mandel Michael Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Sabia John Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Elkin Rene Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	
Guberman Ronald Mark Dpm	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Reed Thomas Michael Md	All Other											
Capps Linnea	All Other	▼	▼			▼		▼	▼	▼	▼	
Bayerbach Frank Ralph Dpm	All Other	▼	▼			▼		▼	▼	▼	▼	
Reinus John F Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Dickoff David J Md	All Other											
Salem Hills Rehab & Nrs Ctr	All Other											
Donev Irina I Md	All Other											
Neugarten Joel	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Solomon Arlene Ruth Md	All Other	▼				▼			▼			
Kramer Albert Daniel	All Other											
Goldstein Steven Md	All Other											
Gumaste Vivek Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
St Louis Yolaine Md	All Other											
Hall Arthur Percival Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Ventrudo Steven L Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ibelli Vincent Marc Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Quevedo Saturnino C Jr Md	All Other											
Menegus Mark A Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Miron Mike Md Pc Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Silverman Bonnie Md Pc	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Meisler Susan Md	All Other											
Razmzan Shahram Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Wartburg Nursing Home	All Other											
Davidson Lynn Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Wolloch Norbert Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Slattery Michael James Md	All Other											
Amis Edward Stephen Jr Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Puder Douglas Richard Md	All Other	▼	▼		▼	▼	▼		▼	▼	▼	
Sayegh Nasem J Md	All Other											
Franzetti Carl John Md	All Other											
Ader Michael S Md	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Donin Roberta L Md	All Other											
Charles Howard C Md	All Other											
Chazotte Cynthia Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Bobrow Robert S Md	All Other											
Dee Kenneth R Md	All Other											
Grayson Martha S Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Nnaemeka Peter EJOR Md	All Other											
Gendler Seth Lorin Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	
Nanna Michele	All Other											
Fomberstein Barry J Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Gramuglia Vincent J Dpm	All Other	▼	▼			▼		▼	▼	▼	▼	
Gitler David Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Maselli Frank Joseph Md	All Other											
Ceccarelli Silvio J Md	All Other	▼						▼	▼	▼	▼	
Brumberger Keith Arthur Md	All Other											
Goldberg Gary L Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Freeman Ruth G Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Reuben Mitchell A Md	All Other											
Landsberger Ellen Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Monrad Ernest Scott Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Strelzyn Marjorie J Od	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Veit Christina Ruegsegger Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Miller Ellen Leah Md	All Other	▼			▼		▼			▼		
Campbell Deborah E Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Shikari Munir Abdullah Md	All Other											
Close Patricia B Md	All Other	▼						▼	▼	▼	▼	
D Angelo Enrico Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Herskovitz Steven Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Legatt Alan David Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Greenberg Steven C Md	All Other	▼						▼	▼	▼	▼	
Gorski Victoria A Md	All Other	▼	▼			▼		▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Cadoff Evan M Md	All Other											
Marcus Peter Md	All Other											
Field Home-Holy Comforter Snf	All Other	✓										
Thomas Mark A Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ravikumar Sunita Md	All Other											
Overton Valarie Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Uy Rodolfo Md	All Other											
Blass Joel Mitchell Md	All Other											
Andrade Joseph Ricardo Md Pc	All Other											
Sullivan Cnty Pub Hlth Ser Lthhcp	All Other											
Smith Philip S Md	All Other	✓	✓		✓			✓	✓	✓	✓	
Daboul Richard John Jr	All Other											
Weiner Francis R Md	All Other											
Mandel Ann C Md	All Other											
Levin Paul Edward Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dobkin Jay B Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Markisz John Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Pellicone John T Md	All Other											
Bloomfield Diane E Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Cohen Daniel J Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Miranda Norma E	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kresch Robert A Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Hershman Jack I Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lerner Roy Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rutman Howard Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Goodrich James Tait Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sacolick Benzion Md	All Other											
Dimartino Nardi Joan Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cohen Charmian D Md	All Other											
Miller Daniel Richard Md	All Other											
Borker Priti V Md	All Other											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
George Grace T Md	All Other											
Diaz Luis A Jr Md	All Other											
Klein Steven Ira Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Di Cairano Steve Agostino Md	All Other	▼						▼	▼	▼	▼	
Berger Matthew A Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Merenstein Michael Laurence	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Agnant Guirlaine Leonore	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Ferraro Eugene Michael Md	All Other											
Kurtz Kenneth S Dds	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Pappas Steven W Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Lee Jeffrey Jung	All Other	▼	▼			▼		▼	▼	▼	▼	
Khoury Paul T Md	All Other											
Surks Martin I Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Azeez Selma K V Md	All Other											
Corsaro Maria	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Burger Steven Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Zimmerman Franklin H Md	All Other											
Klar Tobi B Md Pc	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Domosi Dennis Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hudson Valley Home Care Inc	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Liberatore Benjamin	All Other											
Greenberg Mark A Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Seibert Katherine Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Mercando Anthony D Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Coupey Susan Marie Mcguire Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Bethel Nursing Hm Lthhcp	All Other											
Danuta Przechodzka Md	All Other											
Mayers Marguerite Marie Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Gasinu Koku Mawusi Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Mark Samuel Neelakanth Md	All Other											
Lev-Gur Michael	All Other	▼	▼			▼		▼	▼	▼	▼	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Dweck Robert Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Griffith Barbara Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Frager Joseph D Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Greiger Zanolungo Paula Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Markowitz Lee Dpm	All Other											
Uliss Alan Ira E Md Pc	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bodine Steven Md	All Other											
Abelow Arthur C Md	All Other											
Ausubel Kalman Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Madell Alan M Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Karanfilian Richard G Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Seth Lalit Mohan Md	All Other											
Pincus Elizabeth Jan	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Edwards Keith S Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Levy Judith E Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lehrman Gary R Md	All Other											
Gupta Krishan L Md	All Other											
Katz Henry J Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Escher Jeffrey Ethan Md	All Other											
Franco Israel Md	All Other	✓										
McGarry Laura Gabrielle Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Home For Aged Blind Adhc/Aadc	All Other											
Guy Ali Eraj Md	All Other											
Gellis Richard Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Schwartz Charles Elias Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fenner David L Md	All Other	✓				✓			✓			
Ehrlich James Md	All Other	✓						✓	✓	✓	✓	
Jaffe Joshua Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Trambert Jonathan J Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wyszynski Bernard Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Reyes-Arcangel Fe T	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Levat Jay Marc Md	All Other	✓						✓	✓	✓	✓	
Garfield Gary C Md	All Other	✓			✓		✓	✓	✓	✓	✓	
Werzberger Alan Md	All Other											
Lowe Franklin C Md	All Other											
Weiner Arthur Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Heffernan William Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Bennek Richard A Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Oksman Henry Chaim Phd Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Simpkins Vergenia Ann Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Rogers Joseph K Md	All Other											
Feinstein Stuart Alan	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Handler Elliot Victor Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Terranova Ernest S Md	All Other											
Middletown Medical Pract Pc	All Other	✓			✓		✓	✓	✓	✓	✓	
Katzeff Barbara S Md	All Other											
Benzakein Ralph Dpm	All Other											
Steres David A Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Manzione Nancy Claire Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Leeds Melvin Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
East Neck Nursing & Rehab Ctr	All Other											
Schneider Karen Lynne Md	All Other											
Stern Stuart M Dpm	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ratna A Sabnis Pllc	All Other	✓			✓		✓	✓	✓	✓	✓	
Difazio Louis John Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kyriakakos Anastassios Md	All Other											
Healy Michael Md	All Other	✓										
Selwyn Peter Alan Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Protass Leon M Md Pc	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Deutsch Vicki-Jo Md	All Other	✓										
Renvoize Guy A Md	All Other											
Hirsh Robert Md	All Other	✓	✓			✓		✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Cabrini Of Westchester	All Other	✓										
Ferran-Hansard Nereida	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mayers Martin Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Distefano Sarina J Md	All Other											
Osborn Irene Paulita Md	All Other											
Mcguffie Marie Md	All Other											
Dangelo Maria M Md	All Other	✓	✓		✓	✓	✓		✓	✓	✓	
Boafo Alex Aniapam Twum Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hudson Harriet P Md	All Other	✓	✓		✓	✓	✓		✓	✓	✓	
Delgado Ruben J Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Marzano John C Dpm	All Other											
Einzig Avi Israel Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fuks Joachim Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dicostanzo Lynne Md	All Other	✓	✓					✓	✓	✓	✓	
Kim Young Whan Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Osofsky Douglas K Dpm	All Other											
Hebrew Hospital Home Inc	All Other											
Kim Choong Whan Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Feingold Robert E Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Owens George Francis Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Park Kyung Sun Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Daly Stephen M Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Bello Jacqueline A Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Peck Rochelle L Md Pc	All Other	✓	✓			✓		✓	✓	✓	✓	
Weinreich David J Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Klein Steven Scott Md	All Other											
Soltren Rafael Md	All Other											
Ravikumar Sundaram	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rubeo Thomas Joseph Jr Md	All Other											
Hellerman James Guy Md	All Other											
Becker Richard H Md	All Other											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Berger Barbara J Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Joseph Patricia Kathy Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Aharon Raphael Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Neches Richard Brooks Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Stone Peter Lyle Md	All Other											
Zabin Steven B Md	All Other	✓						✓	✓	✓	✓	
Aldrich Thomas Knight Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Friedman Elliott T Md	All Other	✓			✓		✓	✓	✓	✓	✓	
Pierre Louis Edner Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Stemerman Michael B Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Cohn Mitchell D Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cagliostro Stephen Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Porreca Francis Joseph Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Allman Denton Md	All Other											
Saenger Paul H Md	All Other											
Krim Annemarie	All Other	✓	✓			✓		✓	✓	✓	✓	
Guha Sikha Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Szpur Walter B Md	All Other											
Traver Diane Md	All Other											
Pagnani Daniel J Md Jr	All Other											
Price Thomas J M D Jr	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Katende Roscoe Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kapoor Urmil Md	All Other											
Rosen Douglas I Md	All Other											
Cobelli Neil John Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kim Dennis Dae-Joo	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Elkin Charles Md	All Other											
Gulati Rajan Pc Md	All Other	✓			✓		✓	✓	✓	✓	✓	
Ben Zvi Zvi Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nordin Charles Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Derogatis Andrew J Md	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Morton Titus Aruna Md	All Other											
Galler Marilyn Md	All Other											
Suarez Reynol Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Buschmann William Robert Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	
St Josephs Hsp Nur Hm Lthhcp	All Other											
Kim Kyung Ha Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Strassman Lawrence Dpm	All Other	▼	▼			▼		▼	▼	▼	▼	
Lattarulo Frank J Dpm	All Other											
Bernstein Larry J Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Columbres Manuel Md	All Other											
Handler Lawrence Lee Dpm	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Ahmed Tausee F	All Other											
Azeez Abdul C K Md	All Other											
Ross Randy B Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Chess Jeremy Md	All Other											
Wolfson Mitchell Md	All Other											
Baraya Edgar F Md	All Other											
Feld Michael Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Silverman Rubin S Md	All Other											
Billett Henny Heisler Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Weissbart Clyde H Md	All Other											
Salzberg Paul David Md	All Other											
Rubin Mark I Md	All Other											
Mackler Karen M Md	All Other											
Thornhill Beverly A Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Ucp Nys Reg 1 #05 Medina St	All Other											
Matos Marshall I M.D. Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Dziedzic Ingeborg Svetlana Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Friedman Ellen Wolkin Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Stein Randy Md	All Other	▼						▼	▼	▼	▼	
Burns Mark Roger Md	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kaskel Frederick J Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rao Prakashchandra M Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Fass Arthur E	All Other											
Easton Lon Benjamin Md	All Other	✓						✓	✓	✓	✓	
Rafat Nadereh Md Pc	All Other											
Naik Geetha D Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Small Robert D Md Pc	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Soundview Throgs Neck Com Mh	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schechter Alan Lewis Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ruiz Armando Md	All Other											
Heslop Pauline Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Anastos Kathryn Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Camacho Fernando J Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tergis Dorian Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Sherman Jeffrey A Md	All Other											
Zimmerman Marc S	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Proner Sanford Clay Dpm	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Campbell Hall Rehab Center	All Other											
Pintauro Frank L Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Moshman Eliot P Md	All Other	✓						✓	✓	✓	✓	
Sessa Vito Renato Md	All Other	✓						✓	✓	✓	✓	
Feldman Stuart Paul Md	All Other	✓						✓	✓	✓	✓	
Ramaraju Thippa R Md	All Other											
Lexington Ctr For Recovery	All Other	✓	✓		✓		✓			✓		
Weinberg Gerard Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rissman Randall S Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Teich Clifford Martin Md	All Other	✓			✓		✓	✓	✓	✓	✓	
Fitz James Antoine Ingrid A M	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Aplasca Fe Calvelo Md	All Other	✓				✓			✓			
Murthy Vasantha L Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bestcare Company	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Weiss David I Md	All Other											
Taffet Sanford L Md	All Other											
Kressner Michael Stewart Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
St Josephs Hosp Of Yonkers Ny	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shapiro Barry M Md	All Other	▼						▼	▼	▼	▼	
Lessin Herschel R Md	All Other	▼				▼			▼			
Miller Michael H Md	All Other											
Strassman David Dpm	All Other	▼	▼			▼		▼	▼	▼	▼	
Roger Ignatius Daniel Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Liss Mark R Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Markowitz Morri E Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Dharmarajan Thiruvinva Md	All Other											
Sayegh Nayel J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Levine Alan Jay Md	All Other											
Ferrick Kevin James Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kelly Carol Bocaccino Md	All Other											
Marino William D Md	All Other											
Agarwal Nanakram Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Schwartz Kenneth Stuart Md	All Other	▼						▼	▼	▼	▼	
Baker Barry Alan	All Other											
Nebres Jose F Md	All Other											
Wise James L Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
St Josephs Rehab Center Inc	All Other											
Mendelsohn Linda Joy Md	All Other											
Patel Pravin P Md	All Other											
Kroop Steven A Md	All Other											
Sussman Ira I Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Burns Edward Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Silver Michael M Md	All Other	▼						▼	▼	▼	▼	
Deblasio Maria Pia Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Recco Home Care Service Inc	All Other											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Pinsker Kenneth L Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Babu Sateesh C Md	All Other											
Dennett Ronald B Md	All Other	✓						✓	✓	✓	✓	
Tokar Stanley W Md	All Other											
Levy I Martin Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Novotny Paul L Md	All Other											
Schlifftman Alan Bruce	All Other	✓						✓	✓	✓	✓	
Oropall Robert Michael Dpm	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nelson William S Md	All Other											
Fried Marvin P Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Newman Barney David Md	All Other	✓						✓	✓	✓	✓	
Josephson Lynn Gerleman Md	All Other	✓						✓	✓	✓	✓	
Gundy Edward V Md	All Other	✓						✓	✓	✓	✓	
Berlin Arnold W Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Legatt Elizabeth M Md	All Other	✓						✓	✓	✓	✓	
Greif Richard H Md	All Other											
Frank Susan Judith Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pisano Richard R	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schubart Ulrich Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Armbruster Robert George Md	All Other											
Tropper Pamela J Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Berezin Stuart Howard Md	All Other											
Shah Dhirajlal M Md	All Other	✓			✓		✓	✓	✓	✓	✓	
Hantman Morton M Md	All Other											
Berger Jack J Md	All Other	✓						✓	✓	✓	✓	
Gitler Bernard Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schnur Michael J Md	All Other											
Boakye Kwadwo Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ghavami Zia	All Other											
Segal Donald Philip Dpm	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Scher Larry Alan Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Barie Jacob Joseph Md	All Other											
Klass Stephen C Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wasserman Sheldon M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kapoor Satish Chander Md	All Other											
Golier Francis Carl Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Mignone Biagio V Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Winik Joseph S Md	All Other	▼										
Meisel Barry Alan Md	All Other											
Patel Vina R Md	All Other											
Guidance Center,Inc	All Other	▼					▼			▼		
King Richard W Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Capalbo Ralph H	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Ampil Paulo E Pc Md	All Other	▼	▼					▼	▼	▼	▼	
Westchester Jewish Comm Svcs	All Other	▼	▼		▼		▼			▼		
Wolf Ellen L Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Carey John F Md	All Other											
Yamani Abdollah Md	All Other											
Family Service Yonkers	All Other											
Family Service Of Westchester	All Other											
Orange Cnty Dept Mental Healt	All Other	▼	▼				▼			▼	▼	
Florio Philip L Md	All Other											
Blum David A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Walsh Christine Ann Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Miura Dennis Seiji Md	All Other											
Stern Robert A Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Dilorenzo James V Jr Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Murray Thomas Michael Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Weinstein Harry Md	All Other											
Loiacono Anthony F Pc Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	
Lichtenberg Stephen B Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Zarlengo Marco Dominic Md	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Zitzmann Eric K Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Barone Richard P Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Petrillo Richard L Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Clarkstown Pediatric Assoc Pc	All Other											
Siegal Elliot Jay Md	All Other	✓	✓		✓	✓	✓		✓	✓	✓	
Sherling Bruce E Md	All Other	✓						✓	✓	✓	✓	
Mangiaracina Thomas Md	All Other											
Finkelstein Jacob E Md	All Other	✓						✓	✓	✓	✓	
Gerber Glenn J Do	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Cohen Ben Zane Md	All Other											
Sweet Richard D Md	All Other	✓						✓	✓	✓	✓	
Das Ashoke K Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sherman Deborah S Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Mendelowitz Lawrence G Md	All Other											
Parrino G Richard	All Other											
Bambino Nicholas G Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Train John S Md	All Other											
Schreiner Eugene I Md	All Other											
Goldstein Barry I Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Holstein Stanley B Pc Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sorgen Carl D Md	All Other	✓				✓			✓			
Palmer Martin S Md	All Other	✓			✓		✓	✓	✓	✓	✓	
Leblang Denis Dpm	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chisolm Alvin J Md	All Other											
Simon Lawrence F Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bevelaqua Frederick A Md	All Other											
Jaffe Alan H Md	All Other	✓						✓	✓	✓	✓	
Young Zenaida L Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Fox Mark L Pc Md	All Other											
Wang Frederick M Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Banker Dipak Md	All Other	✓	✓		✓	✓	✓		✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Weber Carl Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Alaie Dariush Pc Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Zupnick Gerald Md	All Other											
Chun Kwang J Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Park Chung Byung Md	All Other											
Catskill Regional Medical Ctr	All Other											
Andrus On Hudson	All Other											
Valley View Ctr Nrs Care & Rehab	All Other											
Hudson River Healthcare Inc	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Open Door Family Medical Center Inc	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Greater Hudson Valley Fam Hlt, The	All Other	✓	✓		✓			✓	✓	✓	✓	
Orange County Health Dept	All Other											
Henriquez Mario Md	All Other											
Baldinger Harry G Dpm	All Other	✓	✓			✓		✓	✓	✓	✓	
Throggs Neck Neurological D&T	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pomerantz Paul Md	All Other											
Israel James	All Other	✓	✓			✓		✓	✓	✓	✓	
Feinstein Gabriel Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Kennedy Gary J Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wayne Peter K Md	All Other											
Shuster Harvey Lawrence Dds	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chiaromonte Lawrence T	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dagli Madhu S Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kulick Roy G	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Duvivier Roger Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Devi Sarala A Md	All Other											
Landau Arthur Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Glockenberg Aaron Dpm	All Other											
Zackman Myron Kent Md	All Other											
Schwartz Kenneth S Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nelson John C Md	All Other											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Hali Theodore F Dpm	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Baskin Howard F Dpm	All Other	✓	✓		✓		✓		✓	✓	✓	
Rachlin Jordan W	All Other											
Kim Soo G Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Leidner Sheldon D Md	All Other											
Wolstein Lewis Dpm Pc	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Strauss Harvey Dpm Pc	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jacobs Louis William Dpm	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Katkin Lenore S Md	All Other	✓						✓	✓	✓	✓	
Silverman Marc M Od	All Other											
Lynn Robert I Md	All Other											
Sullivan Cnty Pub Hlth Ser	All Other											
Thanjan Thresiamma George Md	All Other											
Orlando Christopher A Dpm	All Other											
Giorgini Renato J Dpm	All Other											
Le Brun Yves A Md	All Other	✓						✓	✓	✓	✓	
Rivera Salomon Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Haft David A Pc Md	All Other											
Sotudeh Shariar Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Planned Prtd Hudson-Peconic I	All Other	✓	✓				✓	✓	✓	✓	✓	
Roberts Larry P Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jawonio Inc	All Other	✓	✓		✓		✓		✓	✓	✓	
Mohammad Wali Md Pc	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Liteplo Ronald Roman Md	All Other											
Bernhardt Bernard Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Patel Mahendra M Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Landau Leon C Pc Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Guneratne Franklin P E Md	All Other	✓	✓		✓		✓			✓		
Rawitt Ronald R Md	All Other	✓										
Stern Fred E Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Boczko Stanley H Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Nayem Syed A Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Millora Angel B Md	All Other											
Grand Manor N & R Center	All Other											
Julia Dyckman Andrus Memorial, Inc	All Other	✓	✓		✓		✓			✓		
Middletown Comm Health Center	All Other											
Terence Cardinal Cooke Hcc	All Other											
Folkert Vaughn W Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Silverman Ralph I Md	All Other											
Chowdhury Jayanta Roy Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Melman Arnold Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mcquade-Koors Patricia	All Other	✓	✓			✓		✓	✓	✓	✓	
Patel Jagdish G Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Cristofaro Robert Pc Md	All Other	✓										
Russell Robin O Md	All Other											
Weiner Bernard M Md	All Other											
Forman Robert Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weiner Richard Md	All Other	✓	✓			✓		✓	✓	✓	✓	
D Amico Vincent M Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Blum Aaron Md	All Other											
Peninsula Gen Nursing Home	All Other											
Levine Arnold J Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lieder Joseph N O D	All Other											
Jay E Selman Md	All Other											
Field Barry E Md	All Other											
Visit Nur Svc Westchest	All Other											
Vna Of Hudson Valley	All Other											
Dominican Sister Family Healt	All Other											
Velez Domenech Gilberto A Md	All Other											
Jewish Home & Hosp For Aged	All Other	✓										
Hui Raymond C Md	All Other	✓			✓		✓	✓	✓	✓	✓	
Spinowitz Bruce S Md	All Other											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Waterview Hills Rehab & Nrs Ctr	All Other											
Schervier Nursing Care Center	All Other											
Summit Park Nursing Care Ctr	All Other											
St Josephs Hsp Nh Of Yonkers	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Northern Dutchess Rhcf Inc	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Droga Bertram W Pc Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Schreiber Michael E Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	
St Cabrini Nursing Home	All Other	▼										
Jewish Home & Hosp Bronx Div	All Other	▼										
Center For Nursing & Rehab In	All Other											
Elant At Wappingers Falls	All Other	▼										
Williamsbridge Manor Nh	All Other	▼						▼				
Regency Extended Care Center	All Other	▼										
University Nursing Home Snf	All Other	▼						▼				
St Marys Hospital For Childre	All Other											
United Hebrew Geri Ctr Snf	All Other	▼										
Beth Abraham Health Services	All Other											
Shore View Nursing Home	All Other											
Elant At Brandywine	All Other											
Hebrew H For Aged Riverdale	All Other											
Kings Harbor Multicare Center	All Other											
Sky View Rehab & Hlth Cr Ctr	All Other											
Victoria Home	All Other											
Port Chester Nur & Rehab Ctr	All Other											
Morningside House Nursing Hom	All Other											
Margaret Tietz Center For Nur	All Other											
Bethel Nursing Home Inc Co	All Other											
Palisade Nh Co Inc Snf	All Other											
Dutchess Ctr Rehab Healthcare	All Other											
Sea-Crest Health Care Center	All Other											
Somers Manor Nursing Home Inc	All Other											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Elant At Fishkill	All Other	✓										
Northern Riverview Hcc Inc	All Other	✓						✓				
Terrace Health Care Center	All Other											
Edelson Charles W Md Pc	All Other											
Jakus Janos J Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Wolf Kenneth J Pc Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
White Plains Hospital Center	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Phelps Memorial Hsp Assoc	All Other											
Mount Vernon Hospital	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Blythedale Childrens Hospital	All Other											
Summit Park Hospital Rockland	All Other											
Bon Secours Comm Hosp	All Other											
St Lukes Cornwall	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Vassar Brothers Med Ctr	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Calvary Hospital Inc	All Other											
Medical Arts Sanitarium	All Other	✓			✓		✓			✓		
Tabaddor Flora Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Klein Nicholas Md	All Other											
Phillips Elizabeth A Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Northern Dutchess Hospital	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Annes Lawrence B Md	All Other	✓						✓	✓	✓	✓	
St Josephs Hosp	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Putnam Hospital Center	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Winifred M.Burke Rehab Hospit	All Other											
Spindola Hugo Franco Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Adler Melvin L Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rivera Jaime H Md	All Other	✓				✓			✓			
Schiller Myles S Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ross Lawrence S Md	All Other											
Rosen Norman L Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Reggev Avner Md	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Stevens Mitchell Md	All Other	✓						✓	✓	✓	✓	
Westfried Morris Pc Md	All Other											
Balk Sophie J Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Schoen Herbert J Md	All Other	✓						✓	✓	✓	✓	
Bulaitan Manuel C Md	All Other	✓	✓			✓		✓	✓	✓	✓	
St Johns Riverside Hospital	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Pp Of Mid-Hudson Valley Inc	All Other	✓	✓			✓		✓	✓	✓	✓	
Nyack Hsp	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Schick David Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Haller Melvin L Md	All Other											
Amin Shoeb I Md	All Other	✓	✓		✓	✓	✓		✓	✓	✓	
Mehta Dinesh Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nikkah Abdol Hamid Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Afif Juan S Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rubinstein Arye Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Dagli Sanat Kumar S	All Other											
Gutwein Isadore Md	All Other											
Gold Marji Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Sable Robert A Md	All Other											
Menon Chandra S Pc Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bhatti Manzoor H Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shapiro Nella I Md	All Other											
Usher Sol M Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Natarajan Sam N Md	All Other	✓						✓	✓	✓	✓	
Dwarka Regev Ragbardial	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yoo Jinil Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Gould Richard B Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tabaddor Kamran Md	All Other											
Rosenbaum Alfred Md	All Other											
Silverman Ronald M Md	All Other	✓						✓	✓	✓	✓	
Berger Joshua S Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Hernandez Marco T Pc Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Zonszein Joel Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Espinosa Eduardo Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Liebowitz Stanley Md	All Other											
Shah Shantilal V Md	All Other											
Gapay Alexander R Md	All Other	✓			✓		✓	✓	✓	✓	✓	
Bansal Jagdish P Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fisher John Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lee Yung W Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sharma Devendra M Md	All Other											
Cheema Mohan K Md	All Other	✓										
Weinhoff Martin L Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gennarelli Louis B Md Pc	All Other	✓	✓			✓		✓	✓	✓	✓	
Goldstein Andrew L Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Berkowitz Daniel Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Landau Thomas K Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Davis Enrique Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ilario John D Md	All Other											
Robbins Noah Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Milstein David M Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bomback Fredric M Md	All Other	✓						✓	✓	✓	✓	
Chambers Hazel Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Lerman Jay S Md	All Other											
Walter Leslie Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schweitzer Philip E Md	All Other											
Roth Donald S Md	All Other	✓			✓		✓	✓	✓	✓	✓	
Kaufman David M Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Swerdlow Michael L Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Brandt Lawrence Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Basson Geoffrey H Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Golden Ronald A Md	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Pisacano Anthony M Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bloch Raphael S Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tanowitz Herbert Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schwartz Barry M Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yung Ralph Pc Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kahan Norman Z Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Medow Norman B Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sandor Deanna C Md	All Other											
Cohen Martin N Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Harris Susan Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lief Philip D Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Charytan Chaim Md	All Other											
Fisher Michael Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Paglia Joseph T Md	All Other	✓						✓	✓	✓	✓	
Hirsh David M Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Robinson Stephen H Md	All Other											
Rindfleish Burton Md Pc	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Koenigsberg Mordecai Pc Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fleischer Norman Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Solomon David Y Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Manspeizer Sheldon Md	All Other											
Agre Fred A Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Cooper Jerome A Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chernaik Richard B Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schiffer Kenneth A	All Other											
Smith Theodore R Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Freeman Leonard M Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Alter Sheldon Md	All Other	✓						✓	✓	✓	✓	
Sprayregen Seymour Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ippolito Elio J Md	All Other											
Morris Donald A Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Rand Jacob H Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Woolf George Md	All Other	✓			✓		✓	✓	✓	✓	✓	
Mayer Siegfried Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Barzel Uriel Shimon Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Karan David S Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Grossman Joseph A Md	All Other											
Rakoff Saul Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Keltz Harold Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lucariello Ralph J Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rosenblum Robert Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Solomon Seymour Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wimpfheimer Felix Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Patel Snehal R Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Vicil Bernice Michelle	All Other	✓	✓			✓		✓	✓	✓	✓	
Love Charito Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Brust James Charles Morrison Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gigi R Madore Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mohan Avinash Lalith Md	All Other	✓										
Katarzyna Jankowska	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Napolitano Blaise	All Other											
Whitlow Regina	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Napchan Uri	All Other	✓			✓		✓	✓	✓	✓	✓	
Darkey Seth Ignatius	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Murphy Richard	All Other	✓	✓			✓		✓	✓	✓	✓	
Blum Yossef	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Acevedo Donna	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bedi Sudha	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Halstead-Kenny Jennifer	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tzavaras Alexander	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Palmer Sophia	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gruson Konrad	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Starrels Joanna	All Other	✓	✓			✓		✓	✓	✓	✓	
Stefanec Tihomir	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kravtsov Aleksandr	All Other	✓	✓			✓		✓	✓	✓	✓	
Shrivastava Anurag	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wallis Susan	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Joseph Gillane	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Atkin Michael	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mehta Prem	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mellacheruvu Smitha	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Garfein Evan	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Herszenon David Scott	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gitkind Andrew	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mcmahon Christine	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Novak Inna	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Phaeton Rebecca Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dorval Marie-Ange Clodette Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Venkataramanappa Vani Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Patel Vinita Md	All Other											
Kempton Patricia B	All Other											
Downing Keith Thomas Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Kar Rashmi	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Amy S Ciner Md	All Other											
Morice Karen Lizette	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Berenfeld Benjamin Md	All Other											
Porrovecchio Andrea Marie Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fox Jana Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Catherine B Keith Cnm	All Other	✓						✓	✓	✓	✓	
Komorowski Ann Wanda	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Grimes Catheri	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Anastasian Geo	All Other											
Singh Chanchal	All Other	✓	✓		✓			✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii		
Nowakiwskyj Klaudia	All Other												
Hameedi Rukhshinda Rahman	All Other												
Rahman Ahmadur Md	All Other												
Guttenplan Nils	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Seymour Andrew	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Larsen Helaine	All Other												
Nunez Denise Joanna Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Digiorno Michael A Md	All Other												
Myers Lloyd Lynford	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Tobias Michael Eric	All Other	▼											
Donna N Field Cnm	All Other	▼						▼	▼	▼	▼		
Bhalakia Avni M	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Nida Qadir	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Tod Mathew Haller	All Other												
Menchaca Raquel	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Iyer Lalitha	All Other	▼	▼		▼		▼	▼	▼	▼	▼		
Kerr Christine Alice	All Other	▼	▼		▼	▼		▼	▼	▼	▼		
Mulcahy Laura J	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Cho Ronald	All Other	▼	▼		▼		▼	▼	▼	▼	▼		
Zemon Harry	All Other	▼						▼	▼	▼	▼		
Yang Jennifer	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Hussain Subuhee	All Other												
Daniel David R	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Shah Neomi	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Ilario Marius John-Marc	All Other												
Marseille Beatrice	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼		
Burke Robert	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Nemeth Nicole	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Calvo Manuela	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Sehgal Swati	All Other	▼	▼		▼		▼	▼	▼	▼	▼		
Nahar Aman	All Other												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Wey Ginger	All Other	✓	✓			✓		✓	✓	✓	✓	
St Louis Childebert	All Other	✓			✓		✓			✓		
Gadol Charles	All Other											
Baer Jesse Duncan	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mental Health Assoc Orange Co Day	All Other											
Danila Deliana Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Balde Alseny Md	All Other											
Elat At Fishkill Inc Lthhcp	All Other	✓										
Elam Rashiah Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Bidiwala Aneela Ashraf Md	All Other											
O Dea Daniel John Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Reich Jennifer	All Other	✓			✓		✓	✓	✓	✓	✓	
Kini Jyoti	All Other	✓										
Abraham Tony Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Brotea Cristia	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sinha Nandita	All Other	✓	✓			✓		✓	✓	✓	✓	
Brandoff Jared	All Other											
Frieder Ariela	All Other	✓	✓			✓		✓	✓	✓	✓	
Knowles Alicia	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gonzalez Lamos Rafaela U	All Other											
De Frank Castro Joseph Miguel Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gil Richard	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mitchell Sunny D Md	All Other											
Treglia John Carlo Rpa	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Kogan Margarita Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Pine Valley Center Reh & Nrs	All Other	✓										
Alpine Home Health Care Llc	All Other	✓						✓				
Meyerzon Savely Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Sturdivant Angela Marie Md	All Other											
Kuo Sheng Feng Md	All Other											
Prasanta Basak Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Lavin Murphy Gail P Rpa	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
George Sarita	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Scharbach Kathryn	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rivera Milagros Pa	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chan Jane Wai Wang Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Camacho Diego R	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wiley Jose Maunel Md	All Other											
Mitchell Dana	All Other	✓				✓			✓			
Heller Kimberly Ann Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Yun Raymond Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Lanza Joseph Jean Md	All Other	✓	✓					✓	✓	✓	✓	
Alice Chu	All Other											
Nahar Niru Shamsun Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jordan Golubcow-Teglasi	All Other											
Leotaud Gerard Anthony	All Other											
Libutti Steven Kenneth Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Reyes Ma.	All Other	✓			✓		✓	✓	✓	✓	✓	
Blair Nicole	All Other	✓	✓					✓	✓	✓	✓	
Fraioli Rebecca	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Francis Mitzie	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lucien Gina Np	All Other											
Moberg Kenneth A	All Other											
Nidorf David Mark Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Abramowitz Matthew	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nagorny Andrei	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weille Jean Walker	All Other	✓	✓			✓		✓	✓	✓	✓	
Reichert James Michael	All Other	✓			✓		✓			✓		
Yun Edward Chung	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lisenenkov Dmitry Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Andrew E Chertoff	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Robbins Matthew	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kelling Ernest	All Other											
Kaye Shana	All Other	▼	▼			▼		▼	▼	▼	▼	
Taylor-Kamara N'Gadie	All Other											
Jyothi Parapurath	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Bell James Iii	All Other											
Mehta Jay Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kalafatic William Edward Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Korcak Jason Andrew Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Gutwein Jeremy Michael Md	All Other											
Gosselin Richard Robert Md	All Other											
Sarah K Oh Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Theodore E Patsis Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Milizia Raffaele Md	All Other											
Tsai Louis Cheng-Hong	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Hantman Ian	All Other											
Butt Neelofar	All Other											
Yee Kimberly	All Other	▼	▼		▼		▼	▼	▼	▼	▼	
+++Bejinariu Daniela	All Other	▼	▼		▼		▼	▼	▼	▼	▼	
Mandelker Lisa	All Other											
Arif Nadia	All Other											
Weissler Matthew S	All Other	▼						▼	▼	▼	▼	
Blanco Christina C Md	All Other	▼						▼	▼	▼	▼	
Akwuba Uche Onyeabo Ii Do	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Hodgson Sybil Md	All Other	▼	▼			▼		▼	▼	▼	▼	
Provider-Hamaspek Of Rockland	All Other											
Kerry J Murphy	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Shrivastava Abhishek	All Other											
Taurus James Michael Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Benny Hakim	All Other											
Kwok Yong	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Dinsmore Ronald Stephen Jr	All Other	▼	▼		▼	▼		▼	▼	▼	▼	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii		
Amin Bijal	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Gross Rachel	All Other	✓	✓			✓		✓	✓	✓	✓		
Golowa Yosef	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Thangavelu Devi	All Other												
Blanco Irene	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Mcavey Beth Alyson	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Sun Katherine	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Krishnamurthy Karthik	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Kalia Harmit	All Other	✓	✓			✓		✓	✓	✓	✓		
Chintala Sreedhar	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Pasquale David	All Other												
Shpitalnik Larisa	All Other												
Chuck Roy	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
To Justin Kingsley	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Millman Lisa	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Wang Yanhua	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Broder Anna Rutberg	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Biggs Grace Y	All Other												
Albert Heng-Yao Chang	All Other												
Singh Supreet	All Other	✓			✓		✓			✓			
Parekh Jillian Bandler	All Other	✓	✓			✓		✓	✓	✓	✓		
Mathew Joel Jacob	All Other	✓	✓			✓		✓	✓	✓	✓		
Erin Yi Chen Wei	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓		
Melissa Lee Mei Woo	All Other	✓	✓			✓		✓	✓	✓	✓		
Emenike Loretta Azuka	All Other												
Shah Darshita Shalin	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Sutton Park Cnt Nrs & Rehab	All Other	✓											
Kalantre Sarika	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Vicioso Edwin Xavier Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
St Lukes Cornwall Hospital	All Other												
Keating James O Malley	All Other	✓	✓		✓		✓	✓	✓	✓	✓		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Castillo John Paul	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dupont Paul G Md	All Other											
Gohel Jagruti Pankaj Md	All Other	✓			✓		✓	✓	✓	✓	✓	
Elavunkal Jyoti Teresa Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mohan Geetali	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mendlowitz Sara Rpa	All Other											
Sheira L Schlair Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Shukla Vaishalee Ramesh Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Magno Rebecca	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lucan Sean C	All Other	✓	✓			✓		✓	✓	✓	✓	
Jeffrey M Levsky Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jordan William	All Other	✓	✓			✓		✓	✓	✓	✓	
Lee Regina	All Other	✓	✓			✓		✓	✓	✓	✓	
Aponte Maya	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Miller Sarah	All Other											
Baah George	All Other											
Panarelli Anthony Joseph Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bezwada Krishna	All Other											
Karkowsky Eve	All Other	✓	✓			✓		✓	✓	✓	✓	
Whalen Kathryn	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
George M Prackup	All Other	✓						✓	✓	✓	✓	
Goradia Dhawal Arun	All Other											
Timothy J Kennedy	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Katt Marguerite E	All Other											
Khoury Thomas Peter Md	All Other											
Kenneth C Nisch	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sally Roberts	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Alfonso Jillian Sheree	All Other	✓	✓			✓		✓	✓	✓	✓	
Edward Oduro-Kwakye	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Markowicz Daniel S	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Mattern Christopher J	All Other	✓						✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Marc K Rybstein Md	All Other											
Nadia Ovchinsky	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Caesar Mimieux Vanetta	All Other											
Wiechmann Lisa Silvia	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Cuartas Esteban Md	All Other											
Nevadunsky Nicole	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Wanich Tony	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Fausto James	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Upadhyay Sanjay	All Other											
Glover Karinn Ann Maureen	All Other	▼	▼			▼		▼	▼	▼	▼	
Glassman Harrison	All Other											
Taveras Jose Martin	All Other	▼	▼			▼		▼	▼	▼	▼	
Fitz Bronwyn	All Other	▼	▼				▼	▼	▼	▼	▼	
Mark Allan Harrison Md	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Nancy Chung	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Burjonrappa Sathyaprasad Md	All Other											
Kim Randolph Md	All Other											
Patel Ragin C Mbbs	All Other	▼	▼			▼		▼	▼	▼	▼	
Green Debra Jean	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Beniyaminov Yanna	All Other											
Fritz Rani Bili	All Other											
Shujauddin Sada hf	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Schwartz Micha	All Other	▼	▼		▼		▼	▼	▼	▼	▼	
Caldemeyer Kar	All Other											
Chapin Amanda	All Other											
Raff Joshua	All Other	▼	▼		▼		▼	▼	▼	▼	▼	
Ciocon David	All Other	▼	▼			▼		▼	▼	▼	▼	
Welch-Philp Sharon	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Duhl Adam Jon	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Davis Rachele	All Other	▼						▼	▼	▼	▼	
Farrell Sandra	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii		
Lee Christine	All Other												
Elisa Bocchieri-Bustros	All Other												
Cah Hamasfik Of Rockland Cnty	All Other												
Polineni Rahul	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Keliddari Farhad	All Other												
Gill Jonathan Benjamin	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Cherian Shoba Anne	All Other	▼	▼			▼		▼	▼	▼	▼		
Singh Paramjeet Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Mena Hernandez Herbert Mauricio	All Other	▼	▼			▼		▼	▼	▼	▼		
Corvini David Michael Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼		
Beatriu Reig	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Cp Of Westchester Lincoln Ave Icf	All Other												
Pisarenko Vadim Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Zarnegar Reza	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Antwi Flora	All Other												
Jalu Patel	All Other												
Sans Souci Rehab & Nrs Ctr	All Other	▼						▼	▼				
Rocca Juan Pablo Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
O'Connor Julie Anne	All Other	▼	▼		▼			▼	▼	▼	▼		
Mckenna Jennifer M Md	All Other	▼	▼			▼		▼	▼	▼	▼		
Seale-Simpson Marjorie Elizabeth	All Other	▼	▼			▼		▼	▼	▼	▼		
Nazario Helen	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Cabassa Edwin	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼		
Germano Elaine	All Other												
Rieper Leigh	All Other	▼	▼		▼	▼		▼	▼	▼	▼		
Rabbani Farhang	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Pugni Patricia	All Other												
Adler Nicole	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Andre Jean	All Other	▼	▼			▼		▼	▼	▼	▼		
Karayil Ajith	All Other	▼											
Wagman Gabriel	All Other												



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Sreeramoju Prashanth	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bhuiyan Shamsul	All Other											
Wallace Diana Renee	All Other											
Zhuravleva Karina Leonidovna	All Other											
Yang Charles	All Other											
Fan Wei Livy	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Din Sofia R	All Other											
Yaya Diana	All Other											
Lomita Craig	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Moghtaderi Sam	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sadoughi Ali	All Other											
Dinkels Michael	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Sari Debra Maenza	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Nasuti Joseph F Md	All Other	✓						✓	✓	✓	✓	
Hook Bathsheba	All Other											
Epton Laura Rpa	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dave Hema A	All Other											
Carullo Veronica Patricia Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hammerman Curtis	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Api Marietta	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Belkind Uri	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kogan-Liberman Debora L	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Haque Hoosna	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
B Stern Physical Therapy Inc	All Other											
Kathryn Frances Kirchoff	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Veiss Ingrid Md	All Other											
Nerenberg Rebecca Heidi	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kim Andrew	All Other											
Patel Nirav	All Other											
Urzi John	All Other	✓						✓	✓	✓	✓	
Kalyoussef Sabah	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii		
Factor Avi	All Other												
Adina Sonners	All Other												
Gebrael Jacob	All Other												
John-Lewis Janice Njamiu	All Other												
Hang Kyu Park	All Other	✓	✓		✓	✓		✓	✓	✓	✓		
Villanueva Jinette Rpa	All Other	✓	✓			✓		✓	✓	✓	✓		
Levin Sarah	All Other	✓	✓		✓	✓		✓	✓	✓	✓		
Jackson Nicole	All Other												
Berger Jay Steven	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Singh Rajni Do	All Other	✓						✓	✓	✓	✓		
Pieroni Sabrina	All Other												
Gershengorn Hayley Beth	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Childrens Rehabilitation Center	All Other												
Tan-Geller Melin	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Cavallo Erica	All Other												
Norman Otsuka Md	All Other												
Summer Nixon	All Other												
Baron Nicole Vanessa	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Middletown Park Rehab & Hlth Cr Ctr	All Other												
Pacenza Gladys	All Other												
Tantri Rachel	All Other	✓	✓		✓	✓		✓	✓	✓	✓		
Fogg Jo	All Other	✓	✓			✓		✓	✓	✓	✓		
Amenedo Lauren	All Other	✓						✓	✓	✓	✓		
Thomas Laura	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓		
Chen Daniel	All Other												
Monaco Domenic	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓		
Sanchez John Paul	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Duncan Dameon Rupert Vincent	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Wen-Jeng Melissa Yao	All Other	✓	✓			✓		✓	✓	✓	✓		
Sarah Chambers	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Mariuma Eric Joseph Md	All Other	✓	✓			✓		✓	✓	✓	✓		



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Rimpel Lisa Minerva Md	All Other											
Wahezi Sayed Emal	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Leon Kenneth	All Other	▼	▼			▼		▼	▼	▼	▼	
Goodwin Nadia S	All Other	▼	▼			▼		▼	▼	▼	▼	
Morgan Scott	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Gritz David Clark	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Meltzer Eileen Np	All Other	▼	▼			▼		▼	▼	▼	▼	
Collons Susan Eckert	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Paul Mario Mignone	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Robinson Julie Vale Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Bathory Eleanor	All Other	▼	▼			▼		▼	▼	▼	▼	
Mannam Prashanth	All Other											
Neuman Tzvi Yehuda	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Cohen Perry	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Lee Tony	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Schonberg Dana	All Other	▼	▼			▼		▼	▼	▼	▼	
Chuang Meleen	All Other	▼	▼			▼		▼	▼	▼	▼	
Judge Nancy Elizabeth	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Friedman Adam	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Flusberg Milana	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kazos Alexander	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Patzkowsky Kristin	All Other	▼	▼			▼		▼	▼	▼	▼	
Dym Robert	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Gawargious Hana Romany	All Other	▼	▼			▼		▼	▼	▼	▼	
Mehta Keyur J	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Bolan Claire	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Doshi Jay Vinay Md	All Other											
Orange County Cerebral Palsy Assoc	All Other											
Shepard Timothy Folsom	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Robinson Stacy P	All Other											
Silberstein Michael Wade Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Harris Elizabeth Elizabeth Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Pierre Florence Dominique	All Other	✓	✓			✓		✓	✓	✓	✓	
Cardona Lina	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tamar Goldwaser	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bliagos Dimitrios	All Other	✓						✓	✓	✓	✓	
D'Ambrosio Anthony William	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Vassilakis Athina Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Leung Sharon Szeyan	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sinha Sumita	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shin Ja	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Parnas Taya	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cheuck Lanna	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gripper Sommer	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rosenberg Jamie	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shiloh Ariel L	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gulani Reshma	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shapiro Lauren	All Other	✓	✓			✓		✓	✓	✓	✓	
Lister Rolanda Lamora	All Other	✓	✓			✓		✓	✓	✓	✓	
Cah Childrens Rehabilitation Ctr	All Other											
Ali Aleem A	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cy R Blanco Md	All Other	✓						✓	✓	✓	✓	
Cohen Evan Phillip Md	All Other											
Plummer Christopher Paul	All Other											
Cocina Amy Elizabeth	All Other											
Yasmin Dhar	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Chaur Adriana Maria	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Le Tiffany	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
De La Riva-Velasco Elizabeth Md	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Levis Rebekka Jo Do	All Other	✓										
Schwarz Cordelia Sandra	All Other	✓						✓	✓	✓	✓	
Elias Sara B	All Other	✓						✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii		
Shieh Shi-Jun Jean	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Dennis Jay Chia	All Other												
D Elia Joanna Barnett	All Other												
Abraham Charlene	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓		
Shah Vaishali	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Davis Jennifer	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Farris Zachary	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Mercredi Guerline	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
White Monique	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Joy Christina	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Kowenski Jacob	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Galhotra Sanjay	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Pratomo Vanessa	All Other	✓	✓			✓		✓	✓	✓	✓		
Alis Rebecca	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Choudhary Pratima	All Other	✓	✓			✓		✓	✓	✓	✓		
Hashem Hashem Joseph	All Other	✓						✓	✓	✓	✓		
Carmen Lopez	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Papalezova Katia Todorova	All Other	✓	✓			✓		✓	✓	✓	✓		
Elkind Richard M	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Andreopoulou Eleni	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Tan Jade	All Other	✓	✓			✓		✓	✓	✓	✓		
Klobocista Merieme	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Koci Piro	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓		
Brown Benjamin Thomas	All Other	✓	✓		✓		✓	✓	✓	✓	✓		
Osawe Obosa Nosayaba	All Other	✓	✓		✓	✓		✓	✓	✓	✓		
Zhang Cheng	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Shah Amishi Md	All Other	✓	✓			✓		✓	✓	✓	✓		
Brignoni-Blume Paula	All Other	✓						✓	✓	✓	✓		
Lubetzky Michelle L	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Doddakashi Satish	All Other												
Arevalo-Valencia Diana Constanza	All Other	✓						✓	✓	✓	✓		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii		
Yassari Reza	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Herrington Joh	All Other												
Hobeika Peter	All Other												
Brakman Patricia	All Other	✓	✓			✓		✓	✓	✓	✓		
Elmi Farshad	All Other	✓	✓		✓	✓		✓	✓	✓	✓		
Okpukpara Onyinye	All Other	✓						✓	✓	✓	✓		
Finer Christin	All Other												
Kapoor Aarti	All Other	✓	✓			✓		✓	✓	✓	✓		
Parkey Joe	All Other												
Gensure Robert	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Chambers Stepynie Melissa	All Other	✓	✓			✓		✓	✓	✓	✓		
Bortnick Anna Emily	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Setlik Daria Elizabeth Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓		
Lewit Harvey Bernard	All Other												
Sullivan Rachel	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓		
Hamaspek Of Rockland County Inc	All Other												
Banerjee Kumarika	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓		
Mary Katherine Michalak	All Other	✓	✓		✓			✓	✓	✓	✓		
The Rye Asc Llc	All Other												
Shaparin Naum	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Balili Irida	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Mr Ravindranauth Jamwant	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Kessler Marion K Md	All Other	✓											
Muse Jessica Md	All Other	✓	✓			✓		✓	✓	✓	✓		
Crestview Manor Alp	All Other												
Rodriguez Luis Jr	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓		
Schrager Judith	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Marrast Lyndonna	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		
Noguera Luisa	All Other	✓	✓		✓	✓		✓	✓	✓	✓		
Patel Viraj	All Other	✓	✓			✓		✓	✓	✓	✓		
Khaw Adrian	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓		



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Dowling Michael Francis	All Other	✓	✓			✓		✓	✓	✓	✓	
Lee Bonnie A Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Stefan Delia	All Other											
Farley Alice Gutknecht	All Other	✓	✓			✓		✓	✓	✓	✓	
Shirazi Michael	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Nori Priya Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Samuels Michelle	All Other	✓			✓		✓			✓		
Farmakidis Constantin	All Other											
Vidan Erez	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Turner James	All Other											
Nawaz Shah	All Other											
Osborne Thomas	All Other											
Hodge Richard	All Other											
Lin Andrea Connie	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Taylor Annelle Claire	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Alam Shah	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Richard Glenn	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Goldberg Alla Do	All Other											
Morrone Kerry Ann	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mc Dermott Annemarie	All Other	✓						✓	✓	✓	✓	
Figueroa-Martinez Silkia	All Other											
Fenig Mark Md	All Other											
Rojas Rolando Jose	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Levine Rebecca	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Twomey Stephanie F	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dumont Center Rehab & Nrs Care	All Other											
Hope Aluko Akini	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Orsatti Giulia	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Small Ethan	All Other											
Pillai Sophia	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schoolcraft Rachel	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Varghese Justin	All Other	✓	✓			✓		✓	✓	✓	✓	
Parkin Terri Michelle	All Other	✓						✓	✓	✓	✓	
Petersel Hilary	All Other	✓	✓		✓	✓	✓		✓	✓	✓	
Hochman Sarah	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ortquist Brynne	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Brennan Jennif	All Other	✓	✓				✓	✓	✓	✓	✓	
Khemraj Jaimenee	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Statter Mindy	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dinapoli Gina	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hwang Hannah	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shah Payal K	All Other											
Capizzi Jessica Lisette	All Other	✓						✓	✓	✓	✓	
Laborde Elve	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gds Imaging Pc	All Other											
Ruocco Martin James	All Other											
Barnwell Nursing & Rehab Cent	All Other											
Powers Caitlin Ann Np	All Other	✓						✓	✓	✓	✓	
Ismailova Kyamalya A	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fay Marina	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Heller Sandra Rosenfeld	All Other											
Extraordinary Home Care	All Other											
Varian David W Jr	All Other											
Lyons James J	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Nitzkorski James	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Jain Supriya	All Other	✓										
Weissler Karen	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Gomes Elizabet	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shaikh Munima Rafi	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Slovut David	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Steng Michael	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Elrington Carol	All Other	✓	✓			✓		✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Walsh Ronald	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tomuta Vlad	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Park Sun	All Other											
Sotelo-Garza Danilo	All Other											
Wu Richard B	All Other											
Stent Sabrina Nicole Craig	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Itingen Mikhail	All Other											
Findley Christ	All Other											
Burgos-Fontanez Obdulia	All Other	✓	✓			✓		✓	✓	✓	✓	
Wemmer Kerriemari	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Puius Yoram	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wahezi Dawn	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pinto Priya	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Williams Samuel	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cunqueiro Alain	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bloom Rachel	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Serrano Esmeralda	All Other	✓	✓			✓		✓	✓	✓	✓	
Frimer Marina	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Aroniadis Olga	All Other											
Lapman Lisa	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sanghvi Kunal	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dominguez Maria	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Motivala Apurva Amar	All Other	✓			✓		✓	✓	✓	✓	✓	
Skversky Amy	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yettaw Holly	All Other	✓	✓			✓		✓	✓	✓	✓	
Fanti Peter	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wolgast Lucia	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ngai Ivan	All Other	✓	✓			✓		✓	✓	✓	✓	
Restivo Andrew	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fligelman Tal	All Other	✓	✓			✓		✓	✓	✓	✓	
Donna M Collins	All Other	✓			✓		✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ryder Crystal D	All Other	✓			✓		✓	✓	✓	✓	✓	
Hansen Amanda	All Other	✓			✓		✓	✓	✓	✓	✓	
Vent David Michael	All Other											
Fradlis Bella	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Heinze Jennifer Lynne	All Other	✓			✓		✓	✓	✓	✓	✓	
Czarnecki Jamie Charlsie Marie	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pilika Asti	All Other											
Frengle-Burke Ingrid	All Other	✓	✓		✓			✓	✓	✓	✓	
Choi John	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Grucela Alexis L	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tepper Oren M	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mills Pond Nursing & Rehab Ctr	All Other											
Nguyen Pamela H	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Stableford Jennifer Ashley	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mateus Diana	All Other	✓						✓	✓	✓	✓	
Yao Mike	All Other											
Phelps Medical Associates Pc	All Other											
Little Sara Jane	All Other	✓	✓					✓	✓	✓	✓	
Graber Jerome Jeffrey	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Eddington Kay Allen	All Other											
Mcnamara Holly	All Other											
Mcclain Danielle	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ramos Julie J	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fenichel Rebecca	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Okoniewski Deborah A	All Other											
Broder Molly	All Other	✓	✓			✓		✓	✓	✓	✓	
Scheinfeld Meir	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Elliott Jilliann	All Other											
Aksoy Tulay	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chae Kristina	All Other	✓	✓			✓		✓	✓	✓	✓	
Golombeck Arel	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Laud Geeta	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Uy Natalie	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Goloborodko Valentyna	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dudaie Ronen	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Brubaker Mark	All Other	✓	✓			✓		✓	✓	✓	✓	
Tassler Andrew	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bhargava Amit	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lowe Shani	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Irizarry Eddie	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chuy Jennifer	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Korin Laura	All Other	✓	✓			✓		✓	✓	✓	✓	
Yozawitz Elissa	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Iyer Shwetha	All Other	✓	✓			✓		✓	✓	✓	✓	
Rudolph Bryan	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wang Lin-Fan	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yang Julie	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Morrison Briana	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jones Michael	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Milman Sofiya	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ikeda Scott	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Muppuri Swapna	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Behin Daniel	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gritsenko Karina	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tuyama Ana	All Other	✓						✓	✓	✓	✓	
Stark Allison	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Zaman Selina Sultana	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Vydyanathan Amaresh	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gateway Community Industries Inc Sp	All Other											
Barr Jeffrey M Md	All Other	✓						✓	✓	✓	✓	
Farina Jenifer Lorrill	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Carr Hemlata	All Other	✓	✓		✓			✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Hillard Virany	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lleva Paul	All Other											
Jouve Natalie	All Other	✓	✓					✓	✓	✓	✓	
Lombino Michae	All Other											
Zhou Rao	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Wong Joyce	All Other	✓	✓			✓		✓	✓	✓	✓	
Concepcion-Diaz Evelyn	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Edgar Ellen	All Other											
Rodriguez Maria	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Malik Afshan	All Other											
Panarelli Nicole	All Other											
Brandenberger Frederic	All Other	✓	✓			✓		✓	✓	✓	✓	
Romero Jose Luis	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rubaltelli David M	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bhardwaj Anuj	All Other	✓	✓			✓		✓	✓	✓	✓	
Kayler Liise K	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Thalappillil Jenny	All Other											
Halverstam Caroline	All Other	✓	✓			✓		✓	✓	✓	✓	
Spatz Dawn M	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Galeano Eduardo Enrique	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nagarwala Faisal Md	All Other											
Susan Teresa Wesoly	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Benfield Nerys Camilla	All Other	✓	✓			✓		✓	✓	✓	✓	
Golebiowska Angelika	All Other	✓	✓			✓		✓	✓	✓	✓	
Roth Serena Lauren	All Other	✓	✓			✓		✓	✓	✓	✓	
Ugorji Chika	All Other	✓	✓		✓		✓			✓		
Boulware Jason Peter	All Other											
Augustin Paul	All Other	✓	✓			✓		✓	✓	✓	✓	
Hickey Jeanne C	All Other											
Kolarsky Marian	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mann Glenn	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Orsi Deborah	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Miah Bahar	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ravitz Risa	All Other											
Noeth Erinn Kyle	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pinzon Robin Ramos	All Other											
Allen Carol B	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Haasz Maya	All Other											
Quinlan Christine Sergio	All Other	✓			✓		✓	✓	✓	✓	✓	
Health Quest Urgent Medical Care Pr	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Mcgraw Edward	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Johnson Catherine	All Other	✓	✓					✓	✓	✓	✓	
Buckle Jody Ann	All Other											
Ladner Christo	All Other											
Foral Jonathan	All Other											
George Bindu Ann	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Yunus Adnan	All Other											
Jacobs Sharone	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Epstein Robin N	All Other											
Xavier Anitha Np	All Other	✓						✓	✓	✓	✓	
Choueiter Nadine Fakhri	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jang Jennifer	All Other	✓			✓		✓			✓		
Begum Most Jahan	All Other											
Sancia Wellness Inc	All Other											
Bhatti Saeed I	All Other	✓	✓		✓			✓	✓	✓	✓	
Long Glenda Minus	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wagner Reena Cheryl	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kelderhouse Jacqueline Mary	All Other	✓	✓			✓		✓	✓	✓	✓	
Nicola Refky	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Oommen Annie A	All Other	✓						✓	✓	✓	✓	
St. Charles Marise	All Other											
Russo Rocco Md	All Other	✓	✓		✓			✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Grinion Charlene M	All Other											
Sevcik Renee Marie	All Other	▼						▼	▼	▼	▼	
Hamburgh Monica	All Other	▼	▼		▼	▼	▼		▼	▼	▼	
Degraffe Lisa	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Van Arsdale Anne	All Other	▼	▼			▼		▼	▼	▼	▼	
Khan Rehan	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Sulaj Donjeta	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Moriarty Jeremy	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Boukhris Leila	All Other											
Glaser Joseph E	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Henri Gerno Pierre	All Other											
Rodriguez-Iglesias Realba	All Other											
Hall-Gentile Kimberly Np	All Other	▼						▼	▼	▼	▼	
Spumberg Eleanor Pearl	All Other	▼			▼		▼			▼		
Ro Angela	All Other											
Holliday Ruth	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Serafini Francesco Maria	All Other											
Nedelea Dana	All Other											
Eisenberg Amy Np	All Other	▼						▼	▼	▼	▼	
Taylor Kevia	All Other											
Courtney Jonathan Brian	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Christopher T Fillerup Pa	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Occupations Inc Pfw	All Other											
Mizrachi Adam	All Other											
Parsons Child And Family Ctr	All Other											
Oberlander Adam M	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Rahman Rounak	All Other											
Gordon Samantha Danna	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Tanaka Christopher Y	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Belvedere Health Services Llc	All Other											
Lucas Tanya	All Other	▼	▼				▼	▼	▼	▼	▼	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Osei Raphael Kwaku	All Other	✓	✓		✓			✓	✓	✓	✓	
Kirpan Michael	All Other	✓				✓			✓			
Debrot Laura	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Yamashita Akino I	All Other											
Marshall Lisa L	All Other	✓	✓			✓		✓	✓	✓	✓	
Kashyap Yogita	All Other											
Sharma Madhu	All Other											
Conigliaro Rosemarie Lombardi Md	All Other	✓	✓			✓		✓	✓	✓	✓	
Tschannerl Asiya S	All Other	✓	✓			✓		✓	✓	✓	✓	
Graham Jay Alexander	All Other	✓	✓			✓		✓	✓	✓	✓	
Lobue Josephine	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jeffries Jessica	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Farber Lee	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Hong Hye	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Drake Macarthur	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Samaneh Majed	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cano Nefertiti	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Maher Shannon Suzanne	All Other											
Gonzalez Mario S	All Other											
Monk Edward Charles	All Other	✓						✓	✓	✓	✓	
Friedman Amy Np	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tran Vu H	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ivette B Torres Md Pc	All Other											
Yao Tse Hwa	All Other											
Yedei Chessed Inc	All Other											
Roberts Suzanne L	All Other											
Forman Howard L	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Loewinger Michael	All Other											
Sawhney Manita	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Joy Diana K	All Other	✓						✓	✓	✓	✓	
Sticco Charles Craig	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Rosenblum Jeremy Mark	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yung Billy	All Other	✓						✓	✓	✓	✓	
Mera Fanny	All Other	✓	✓				✓	✓	✓	✓	✓	
Davila-Velazquez Juan	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kumar Neelja	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Johnson Beverly	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Popowitz Daniel	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Blackstock Oni	All Other	✓	✓			✓		✓	✓	✓	✓	
Zagreda Leze	All Other	✓	✓			✓		✓	✓	✓	✓	
Alas-Hun Sheila	All Other	✓	✓			✓		✓	✓	✓	✓	
Padua Michelle	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cui Nuan	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Stern Joshua	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lieberman Eric	All Other	✓	✓			✓		✓	✓	✓	✓	
Gittens Paul	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Drzewiecki Beth Ann	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bruney Talitha	All Other	✓	✓			✓		✓	✓	✓	✓	
L'Official Janel Elise	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Casale Anthony	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Goss Erin	All Other	✓	✓			✓		✓	✓	✓	✓	
Patel Milani	All Other	✓	✓			✓		✓	✓	✓	✓	
Walsh Erin Kelly	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kurian Jessica	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Abraham Ami	All Other	✓	✓			✓		✓	✓	✓	✓	
Peskin-Stolze Melissa Rebecca	All Other	✓	✓			✓		✓	✓	✓	✓	
Dabo Sidiki	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Steinberg Katherine Anne	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ragsdale Ellie Simpson	All Other	✓	✓			✓		✓	✓	✓	✓	
Garretto Diana J	All Other	✓	✓			✓		✓	✓	✓	✓	
Singer Daniel Joseph	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Agarwal Seema	All Other	✓	✓			✓		✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Agopian Eliz Hazar	All Other											
Viswanathan Preeti	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bosler Jayme Susan	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Coron Roger	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Wilson William A	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Defilippo Caroline	All Other	✓						✓	✓	✓	✓	
Calderon Ruddy Smith	All Other	✓	✓		✓		✓			✓		
Schultz Heather S	All Other	✓						✓	✓	✓	✓	
Gersten Adam	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Christoforetti Ruth	All Other	✓	✓			✓		✓	✓	✓	✓	
Suskin Barrie	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Aronow Rachel	All Other	✓						✓	✓	✓	✓	
Hidalgo Idaly	All Other											
Munjaj Iona Mairi Macbeth	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schwechter Evan Michael	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shukla Shuchin	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fridman Dmitry	All Other	✓	✓			✓		✓	✓	✓	✓	
Goldberg-Stein Shlomit	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Briones Suzette	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Laird Amanda	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kim Soo	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Staples Karen	All Other											
Paroder Viktoriya	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Codella Luanne	All Other											
Lo Thomas Eeda	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Fakhoury Wael	All Other											
Saponara Fiorella Karina	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lewis Nichole	All Other											
Hung Christine	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chopra Nitin	All Other											
Carolan Shelley Denise	All Other	✓	✓		✓	✓	✓		✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Gamarnik Paul Hernan	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Shah Manan Ashokkumar	All Other	✓										
Belfield Uticia	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Vemulapalli Praneeth	All Other											
Nagaraja Aarat	All Other											
Eurman Daniel	All Other											
Singh Jaspreet	All Other											
Ferrazzo-Weller Marissa G	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hirschl David Avishay	All Other	✓	✓			✓		✓	✓	✓	✓	
Sternlicht Hillel	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mariya Kobi	All Other											
Jerome Maritza Jasmine	All Other											
Clarenbach Jacob Johannes	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lambert Nahesi Natalie	All Other											
Umali Ismael Lualhati	All Other	✓	✓			✓		✓	✓	✓	✓	
Wolter-Nitta Dietlinde A	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sharma Deep	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tanna Monique	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Suh Edward Hyun	All Other											
Rashid Saadia	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cheng Haiying	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hourani Hisham	All Other	✓										
Castiller Francis	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Stewart Camille Andrea	All Other											
Ehtesham Nadira	All Other	✓	✓			✓		✓	✓	✓	✓	
Teich Alice	All Other	✓	✓			✓		✓	✓	✓	✓	
Schulz Jacob	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rainaldi Patricia	All Other											
Marrese Christine	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bachhuber Marcus	All Other											
Battini Ramakrishn	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Cole Kimberly	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Davis Raquel	All Other	✓	✓			✓		✓	✓	✓	✓	
Nolan Patrick	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fornari Eric	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ow Thomas	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shin Frank	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bartsch Sona	All Other	✓	✓			✓		✓	✓	✓	✓	
Ajaimy Maria	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chamnongvongse Pirahatai	All Other	✓	✓			✓		✓	✓	✓	✓	
Ohri Nitin	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Karabakhtsian Rouzan	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Suwandhi Pauline	All Other											
Duffy Katherine	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Amstel David Jeremy	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Di Biase Luigi	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jaravaza Mukai Heather	All Other	✓	✓		✓			✓	✓	✓	✓	
Ranaura Tina	All Other	✓						✓	✓	✓	✓	
Dumrese Danielle Lee	All Other											
Thomas Koreen	All Other	✓	✓		✓			✓	✓	✓	✓	
Mithani Waheeda	All Other											
Burday Rachel R	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Money Kelsey Erin	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Spencer Monica Awurafua	All Other	✓	✓			✓		✓	✓	✓	✓	
Shiwbaran Leena Shaleen	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rieckhoff Moni J	All Other	✓						✓	✓	✓	✓	
Beckles Alan	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Maltez Janet Miraldo	All Other											
Kiser Randall	All Other											
Morikis Kalli	All Other											
Amico Jennifer	All Other	✓	✓			✓		✓	✓	✓	✓	
Matos Elaine	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kirk Jeffrey	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Wadke Rahul C	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Naz Sofia Yusuf	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Lee Hojin	All Other	▼	▼					▼	▼	▼	▼	
Beruke Hanna	All Other											
Chhavi Rai	All Other	▼	▼			▼		▼	▼	▼	▼	
Tang Nelson	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Albero Angela	All Other											
Gruber Brian James	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Jones Christopher J	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Sony Deepthi	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Onuora Stella	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Cheng Wei	All Other											
Wolfe Diana	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Samaroo Parbhu Dyal	All Other											
Sprain Brook Manor Rehab Llc Nh	All Other											
Prashad Priya	All Other											
Carlino Richard Francis	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Pelliciani Nicholas Anthony	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Shrimanker Sheetal H	All Other											
Connelly Jane M	All Other											
Henriquez Gabriela Maria	All Other											
Singh Tarunjit	All Other											
Guinan-Clark Heather Elizabeth	All Other											
Fung Chaw Gloria	All Other	▼	▼			▼		▼	▼	▼	▼	
Lee Jimmy	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Chacko Celin	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Dastain Jean Yves	All Other	▼										
Hofmann Joanna Frances	All Other	▼										
March Anika Jolene	All Other											
Pillet Jason Benjamin	All Other											




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Winfield Dara	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pacheco-Stabile Gretchen	All Other											
Mathew Renu	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jean-Jacques Lamerchie Mohane	All Other											
Bobra Shalini	All Other											
Morgan Diane M	All Other											
Berrak Su Gulsun	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mccafferty Hallie	All Other											
Alissandratos Goldi	All Other	✓						✓	✓	✓	✓	
Weingarten Ros	All Other	✓	✓				✓	✓	✓	✓	✓	
Garwin Sandeep	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Hadi Nicole C	All Other	✓						✓	✓	✓	✓	
Lachman Mary	All Other	✓						✓	✓	✓	✓	
Brown Athena	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Arevalo Sandra J	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Parchen Daniel Joseph	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Maggio-Silverman Cynthia Denise	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Midwood Dorinda M	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Zheng Yinggang	All Other	✓			✓		✓	✓	✓	✓	✓	
Vivekanandar Abhirami	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Wong Kaitlyn Lin	All Other	✓										
Muniz De La Pena Cristina	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ramlall Wendy	All Other	✓	✓			✓		✓	✓	✓	✓	
Straatmann Caroline Elizabeth	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Maddalena Amy Elizabeth	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Mark C Liszewski	All Other											
Sharma Manju	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Compagnone Agnes Marcia Rpa	All Other											
Kang Moonwha	All Other											
Adar Mary	All Other	✓			✓		✓			✓		
Steinhardt Nat	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii		
Sebastian Sonia	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Sundaram Vishalakshi	All Other												
Mercedes Angela	All Other												
Jain Sanjeev	All Other	▼	▼		▼		▼	▼	▼	▼	▼		
Wong Brian Sze-Lik	All Other	▼	▼			▼		▼	▼	▼	▼		
Holt Elizabeth	All Other												
Ellsasser Richard	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Hrnc Operating Llc	All Other												
Zimmermann Kristan Dale	All Other												
Latpate Prashant Pandurang	All Other												
Granit Volkan	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Berko Netanel Stern	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Coplowitz Shana	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Saltiel Armando	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Krishnarasa Balakumar	All Other	▼	▼		▼	▼		▼	▼	▼	▼		
Singer Pamela S	All Other												
Litvak Stanley	All Other												
Montano Cristina V	All Other	▼	▼			▼		▼	▼	▼	▼		
Jopal Sayville Llc	All Other												
Haleem Kamran	All Other	▼	▼		▼	▼		▼	▼	▼	▼		
Atrio Jessica Maria	All Other	▼	▼			▼		▼	▼	▼	▼		
Amuta Jeanne Uchechi	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Abelow Chaya Batya	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Rivera Enid Yvette	All Other	▼	▼			▼		▼	▼	▼	▼		
Raghavan Sreekala	All Other	▼	▼			▼		▼	▼	▼	▼		
Asher Tara Lavonae	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Kastner Theodore A	All Other												
Breborowicz Andrzej Krzysztof	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Orvieto Craig Adam	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Ahmad Ahsanuddin	All Other												
Rcal Inc Day/Ch	All Other												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)


* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Cruz Jessica	All Other	✓	✓			✓		✓	✓	✓	✓	
Rilc Inc Semp	All Other											
Mastandrea Domenico Carmine	All Other											
Adams Kelly	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Fyffe Ullanda Pattion	All Other	✓	✓			✓		✓	✓	✓	✓	
Joseph Shija	All Other											
Highland Medical Pc	All Other											
Umylly Pauline L	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bhatt Muneer	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Talib Hina Javid	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hotchkiss Laura	All Other											
Zampolin Richard	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Madaline Theresa Fitzgerald	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Slosar Magdalena	All Other	✓	✓			✓		✓	✓	✓	✓	
Gearing Bobby	All Other	✓				✓			✓			
Mendez Barbara	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ceide Mirnova Emmanuelle	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lee Janet B	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Guilliammes Conair	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Davidson Sasha Marie	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cheng Eric Jen-Hao	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Huang Hongying	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Patel Amit	All Other	✓	✓			✓		✓	✓	✓	✓	
Levin Erika	All Other	✓	✓			✓		✓	✓	✓	✓	
Castillo Thais Melissa	All Other	✓	✓			✓		✓	✓	✓	✓	
Lupu Sarah	All Other	✓	✓			✓		✓	✓	✓	✓	
Murakami Noriyuki	All Other	✓	✓			✓		✓	✓	✓	✓	
Galen Benjamin Thomas	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kumar Bhavik	All Other	✓	✓			✓		✓	✓	✓	✓	
Liggett Alicia L	All Other	✓	✓			✓		✓	✓	✓	✓	
Mahgerefteh Joseph	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	

**New York State Department Of Health
Delivery System Reform Incentive Payment Project**


DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)



* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Mehta Anita K	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Felsen Uriel	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Thornton Kimberly	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Buresch Arin Marie	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mergi Danny	All Other											
Hawkins Eleanor	All Other	✓	✓			✓		✓	✓	✓	✓	
Baig Mahadi	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Goel Narender	All Other	✓			✓		✓	✓	✓	✓	✓	
Morancy Jennifer	All Other	✓	✓					✓	✓	✓	✓	
Kim Christy	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Midgley Stephanie G	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Rezai Gharai Leila	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Stern Kenan Walter Davis	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Forman Katie Rae	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Brewster Natalie Libertella	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kwah Joann A	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Corey Patrick Spencer	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jablonska Marzena	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bell Jason Henry	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Goel Swati	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shah Chirag Dinesh	All Other	✓	✓			✓		✓	✓	✓	✓	
Sidhu Jasmine Kaur	All Other											
Pietris Andrew Michael	All Other											
Boucher-Miranda Altagracia	All Other											
Chacko Kristina	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lado Juan Jose	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Newell Mary	All Other											
Hemel Deborah	All Other											
Chiocconi Sofia	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Paredes Christophe	All Other											
Patel Ronak Amrut	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Rivera-Galindo Claudia	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Glotzbach Kristi	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pettei Edward	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pothula Aravind	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Venegas-Borselino Carla	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kim Stacey	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Yu Bo	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Amorosa Louis	All Other											
Fraser Candice N	All Other											
Forrest Roy	All Other	✓						✓	✓	✓	✓	
Alvarado Rosal	All Other											
Lukin Dana	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chaitowitz Mark H	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rahmanian Marjan	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Liff Jeremy	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mehra Shilpa	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Norton Brianna	All Other	✓	✓			✓		✓	✓	✓	✓	
Tabatabaie Vafa	All Other	✓	✓			✓		✓	✓	✓	✓	
Boules Heidi Mary	All Other											
Gibber Marc Jason	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Khan-Ali Madhury	All Other	✓	✓			✓		✓	✓	✓	✓	
Brown Nicole	All Other	✓	✓			✓		✓	✓	✓	✓	
Mani Nithya	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Perez Hector	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Joseph James	All Other											
Gutwein Farrah Elyse	All Other											
Nishat Arshia	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Francis Monica	All Other	✓	✓		✓			✓	✓	✓	✓	
Poarangan Puspa	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mushekov Timur	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ekanadham Himabindu	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Carl Lamour-Occean Carline	All Other											
Afzal Amna S	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Chang Diane	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Jain Ruchicka	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Cho Woojin	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Ntiamoah Kwabena	All Other											
Mcquaid Monica Mary	All Other											
Lawson Katharine Rieke	All Other											
Erdfarb Amichai Joshua	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Wong Joyce	All Other											
Jefferson Karen	All Other											
Setty Sudarshan	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Karkhanis Jamuna	All Other											
Isakharov Margarita	All Other											
Vanson David	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Noone Rachel Harden	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Shmukler Anna	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Faliszek James	All Other											
Glasser Scott	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Arandia Ira Eunice C	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Pittman Kai	All Other	▼	▼			▼		▼	▼	▼	▼	
Ustun Berrin	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Scott Pardella Jolanda	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Johns Tanya	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Ogbonna Rose N	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Lee Diana	All Other	▼	▼			▼		▼	▼	▼	▼	
Fayyaz-Moghaddam-Fomani Katayoun	All Other											
Kommana Harisha	All Other											
Ningthoujam Sunita	All Other	▼	▼			▼		▼	▼	▼	▼	
Smith Heather Ann	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Leuchten Scott J	All Other	▼	▼		▼	▼		▼	▼	▼	▼	




New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Montefiore New Rochelle Hosp	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Schaffer Extended Care Center	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Celestine Erica	All Other	✓	✓			✓		✓	✓	✓	✓	
Ceesay Lamin S	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rodriguez-Jaquez Carlos R	All Other											
Elliot Ida K	All Other	✓										
Ishak Charbel	All Other											
Simmons Tayler Marie	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Schmitt Michelle Debra	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Kucher Cynthia	All Other	✓						✓	✓	✓	✓	
Sanghvi Neha	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Hall Toligha	All Other	✓	✓				✓	✓	✓	✓	✓	
Zack Yael	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Carton Lauren	All Other											
Mitnik Elliott	All Other											
Khan Asma	All Other											
Caggiano Thomas	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Vitale Fara	All Other	✓						✓	✓	✓	✓	
Canoy James	All Other											
Shadid Nadeem	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Chauhan Punam	All Other	✓	✓			✓		✓	✓	✓	✓	
Belligund Pooja Mohan	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
James Kesha Antionette	All Other	✓			✓		✓	✓	✓	✓	✓	
Malkani Brijesh	All Other											
Dhanyamraju Susmitha	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Baron Sarah	All Other	✓	✓			✓		✓	✓	✓	✓	
Blanco Patricia Filart	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hicks Kandree	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Diaz De Villalvilla Alexander	All Other	✓	✓			✓		✓	✓	✓	✓	
Brower Gena R	All Other	✓			✓		✓	✓	✓	✓	✓	
Goldfine Andrew Michael	All Other											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Montefiore Mount Vernon Hospital	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Satyadeo Meera H	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Osczepinski Joan	All Other	✓	✓					✓	✓	✓	✓	
Mckeon Shannon B	All Other											
Dubensky Laurence Michael	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Greenhut William Howard	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mok Norman	All Other											
Pendergast Janeen	All Other											
Sankin Alexander I	All Other											
Patton Todd Cary	All Other											
Catholic Managed Long Term Inc	All Other	✓										
Sims Daniel	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mor Nadav	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Raiszadeh Farbod	All Other											
Workmens Circle Dialysis Center Inc	All Other											
Suseelan Hary	All Other	✓	✓		✓	✓		✓	✓	✓	✓	
Cavagnaro John A	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weichman Katie E	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chan York Sing	All Other											
Parikh Neeti Bharat	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ellsweig Bruce Alan	All Other											
Aponte Kali Chandra	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Oviedo Luz	All Other	✓	✓			✓		✓	✓	✓	✓	
Shah Madhavi	All Other											
Hoang Bang	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Arthur Jill	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chowdhury Imaan	All Other											
Melvin William Scott	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Koai Esther	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mclellan Beth	All Other	✓	✓			✓		✓	✓	✓	✓	
Cabreza Vivienne Lopez	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Khan Sidrah	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Levy Brenda Freha	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mamdani Sohail	All Other											
Sarwar Uzma	All Other											
Harding Katherine L	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tomback David Adam	All Other	✓	✓			✓		✓	✓	✓	✓	
Nayak Mansi Manohar	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Berg Erica D	All Other											
Yu Man	All Other	✓										
Mindich Rachel M	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Singh Amandeep	All Other											
Erazo Marleny	All Other											
Wieder Harriot Estelle	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jopal Bronx, Llc	All Other											
Adubor Christopher	All Other											
Phookan Jaya	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Praino Joseph	All Other											
Stibitz Lisa Marie	All Other											
Olko Catherine E	All Other											
Solomon Julie	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Zaidi Syed	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Butterick Susan	All Other	✓	✓				✓	✓	✓	✓	✓	
Jackson Arnice	All Other	✓	✓				✓	✓	✓	✓	✓	
Garcia Yudelka	All Other	✓	✓			✓		✓	✓	✓	✓	
Maslyanskaya Sofya	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gibney Tara	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shimonov Israel	All Other											
Wang Wei	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Vattappally Leena Np	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Barr Scott Carey	All Other											
Jackson Jill Kimberly	All Other											



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Anderson Rita	All Other	▼	▼				▼	▼	▼	▼	▼	
Hasan Syeda Abbabi	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Downing Tricia Elizabeth	All Other											
Clarke Kimesha	All Other											
Centerlight Certified Home Health A	All Other											
Ramesh Manish	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Yee Michael	All Other											
Chapple Beverlyn	All Other	▼	▼				▼	▼	▼	▼	▼	
Carey Michelle	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Levin-Canger Olga	All Other	▼	▼				▼	▼	▼	▼	▼	
Merauti Victoria	All Other											
Balaskonis Asimina	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Feldman Jay	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Schoenberg Mark P	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Arnold Shaye Beverly	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Osman-Wager Jamie Lauren	All Other											
Murphy Caroline Ann	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Lan Andrew	All Other	▼	▼			▼		▼	▼	▼	▼	
Rosenbach Ari	All Other	▼	▼			▼		▼	▼	▼	▼	
Anderson Ctr Svcs Clinic	All Other											
Abbott Ethan Ernest	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Gonzalez Juan P	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Doj Operations Associates Llc	All Other	▼						▼				
Jean-Louis Christine	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mckenna Maria	All Other	▼	▼		▼	▼		▼	▼	▼	▼	
Philip Jasmine	All Other											
Abernathie Brenon Lee	All Other	▼						▼	▼	▼	▼	
Toscano Fiore Vincent	All Other											
Jewish Home Lifecare Community Serv	All Other	▼										
Juthani Viral Virendra	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Weidel James	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Tiwari Akankasha	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Quezada Oscar	All Other											
Strong Jennifer Elizabeth	All Other											
Khandaker Sadia	All Other	✓	✓					✓	✓	✓	✓	
Fogwell Leigh	All Other											
Oduro Angela Yaa	All Other											
Mathelier Krystina T	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rivera Shania Tamara	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Barclay Ruby	All Other											
Hagge-Greenberg Aaron E	All Other											
Moshiri Kourosh	All Other											
Gover Mary Trace	All Other											
Hall Amy Mia	All Other											
Cancel David	All Other											
Santamaria Evelyn Yesenia	All Other											
Kamal Layla Georges	All Other											
Furgieele Miriam	All Other											
Novetsky Akiva Pesace	All Other											
Panayiotopoulos Aristotle	All Other											
Cohen Stuart Lance	All Other											
Clapp Mara Alexandra	All Other											
Robles Juan Carlos	All Other											
Bumol Joel Matthew	All Other											
Brown Haydee	All Other											
Lowes Michelle	All Other											
Kanavy Holly	All Other											
Brutsaert Erika	All Other											
Garg Karan	All Other											
Jermyn Rita	All Other											
Bellamkonda Tara	All Other											
Park Connie	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kang Joann	All Other											
Yoon Michele	All Other											
Ferzli Myriam	All Other											
Rand Stephanie	All Other											
Shariff Saadat	All Other											
Ashraf Mohammad	All Other											
Carlos Pans Daniela	All Other											
Pallack Robyn	All Other											
Anampa Mesias Jesus	All Other											
Powell Kristin	All Other											
Narang Rahul	All Other											
Jain Sachin	All Other											
Stern David R	All Other											
Barmettler Anne	All Other											
Ravikumar Deepa	All Other											
Shoshani Nechama	All Other											
Altschul David	All Other											
Berzofsky Craig	All Other											
Vanhoy Christine	All Other											
Ogoke Bentley	All Other											
Brennan Cooper Ann	All Other											
Varghese Geena Karukapilly	All Other											
Palumbo Julianne Lomacchio	All Other											
Nunziato-Ghobashy Deborah	All Other											
Mitsumoto Jun	All Other											
Dimarino Nicole	All Other											
Mendes Nelson	All Other											
Budnah Reynaldo	All Other											
Xu Thomas	All Other											
Ross-King Michelle	All Other											
Mcnamee Jr Thomas	All Other											




New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Giday Genet	All Other											
Broccard Alain	All Other											
Mahadeo Kris Michael	All Other											
Suri Asif	All Other											
Gabriel Liana	All Other											
Bruno Charles	All Other											
Borrayes Lester	All Other											
Kerner Jeffrey	All Other											
Breuer Alexandra	All Other											
Takematsu Mai	All Other											
Kwon Patrick	All Other											
Khinvasara Neha	All Other											
Barraza Giselle	All Other											
Shirinov Robert	All Other											
Green Judith	All Other											
Harroche Jessica	All Other											
Safo Stella	All Other											
Choice Curtis	All Other											
Goldschmiedt Judah	All Other											
Walsh Melissa	All Other											
Mehta Sukrant	All Other											
Jacobs Charleen	All Other											
Guevara Ernesto Jose	All Other											
Pimentel Veronica	All Other											
Shaban Nada	All Other											
Mushi Juliet Estomih	All Other											
Gavrilova Tatyana	All Other											
Lacayo Allen	All Other											
Marrero Jessica	All Other											
Velez Christopher	All Other											
Gamss Rebecca	All Other											




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Tannebaum Jonathan	All Other											
Sabari Joshua	All Other											
Thomas Vivek	All Other											
Del Rivero Jaydira	All Other											
Rosenstein Hilary	All Other											
Fang Yanan	All Other											
Hauck Kevin	All Other											
Torres-Deas Lucille	All Other											
Swedish Kristin Anne	All Other											
Ferrara Melissa A	All Other											
Littman Stephen Ira	All Other											
Majahar Mahmuda	All Other											
Baum Laura	All Other											
Falkowski Laura	All Other											
Grundland Sharon	All Other											
Li Norah	All Other											
Sreeram Radhika	All Other											
Sachdeva Crystal	All Other											
Chiramel Tintu	All Other											
Diaz Rina	All Other											
Gonzalez Bosch Mairelys	All Other											
Subramanya Nalini	All Other											
Kang Joy	All Other											
Khalid Laila	All Other											
Abuzeid Al-Waleed Mohamed	All Other											
Snyder Liat S	All Other											
Gumbs Maudina S	All Other											
Kwofie Stella	All Other											
Saribekyan Arpine	All Other											
Theventhiran Alex B	All Other											
Gary Arthur Steinberg	All Other											




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ruby Mathew	All Other											
Capra Theresa Marie	All Other											
Pagliarulo Sarah	All Other											
Caces Wilfredo	All Other											
Cartmill Kimberly	All Other											
Childs Claiborne	All Other											
Morris Daniel	All Other											
Bangar Maneesha	All Other											
Snellings John	All Other											
Gervits Maria	All Other											
Slinchenkova Olena	All Other											
In Haejin	All Other											
Okoli Oscar	All Other											
Kadkhodaei Elyaderani Farhad	All Other											
Daniel Reny Rajan	All Other											
Martorella Teresa	All Other											
Singhal Raman	All Other											
Townley Katherine Marie	All Other											
Nair Smitha	All Other											
Singer Tonya Marie	All Other											
Luna Jennie	All Other											
St Felix Wendy	All Other											
Licuanan Lloyd	All Other											
Crocco Lauren E	All Other											
Odetalla Fatima	All Other											
Sayegh Danny Joseph	All Other											
Singer Debra	All Other											
Kajita Grace R	All Other											
Sahansra Sukhminder Kaur	All Other											
Cah Access Supports For Living Inc	All Other											
Access Supports For Living Inc	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Access Supports For Living Inc Nhnd	All Other											
Access Supports For Living Inc Tbi	All Other											
Reddy Divyabalakrishna	All Other											
Schafer Robyn	All Other											
Malasky Charlotte	All Other											
Fein Daniel	All Other											
Shayevitz Jay Robert Md	All Other											
Blitz Brian Keith	All Other											
Xu Wei Hong	All Other											
Abraham Nitya	All Other											
Bacon Vandana	All Other											
Callender Kimberly	All Other											
Reyes Gil Morayma	All Other											
Hayde Nicole	All Other											
Juarbe-Ramos Ivannette	All Other											
Shrivastava Sneha	All Other											
Lamsen Marie Louies M	All Other											
Hirschfeld Azriel	All Other											
Espinoza Andres A	All Other											
Lidstone Dawn Lisa	All Other											
Chung Peter Seon	All Other											
Hussain Saira	All Other											
Gassert Kelli A	All Other											
Boss David Michael	All Other											
Elliot Katherine L	All Other											
Villavicencio Rosa	All Other											
Mantzaris Ioannis	All Other											
Roy Alyssa Marie	All Other											
Feldman Jarett	All Other											
Murthy Sandhya	All Other											
Silvestri Erica	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ene Ada Romina	All Other											
Odume Josephine Nkechi	All Other											
Fontes Joao Daniel Trindade	All Other											
Ebere Chiagozie Adaobi	All Other											
Barron Elyssa	All Other											
Teigen Nickolas	All Other											
Keltz Julia Gail	All Other											
Neto Nicole	All Other											
Lee Chang Alfredo	All Other											
Ricardo A Mornaghi Physician Pllc	All Other											
Putnam Nursing & Rehab Ctr	All Other											
Giftos Jonathan Matthew	All Other											
Mansour Mayce	All Other											
Ford Elizabeth Anne	All Other											
Yang Fan	All Other											
Le Jenna Nguyen	All Other											
Ruggiero Lauren Marie	All Other											
Shah Mansi Rajendra	All Other											
Hicks Nina M	All Other											
Muney Anthony	All Other											
Pointer Alicia	All Other											
Hakima Laleh	All Other											
Bulman Paul	All Other											
Rosner Jonathan	All Other											
Harmon Bryan	All Other											
Tyau Nicholas Daniel	All Other											
John Jereesh T	All Other											
Caldwell William	All Other											
Kim Gregory Kyonghoon	All Other											
Khedimi Rabea	All Other											
Fiori Kevin	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Greenberg Sofiya A	All Other											
Schortz Jed Ryan	All Other											
Barlow Lauren	All Other											
Kopa Justin	All Other											
Bader Anna Shlionsky	All Other											
Vega Mario	All Other											
Leavitt Karla	All Other											
Findley Molly	All Other											
Oki Oladimeji	All Other											
Seliquini, Marian	All Other											
Saeed Omar	All Other											
Kurdali Basil	All Other											
Guo Xiaoling	All Other											
Rodriguez Idelka	All Other											
Kucherov Alexander	All Other											
Moni Saila	All Other											
Lu Tiffany	All Other											
Alkhairw Hadeel	All Other											
Shi Yang	All Other											
Riccobono Brianna	All Other											
Kabarriti Rafi	All Other											
Sirikanjanapong Sasis	All Other											
Morningside Acquisition I Llc	All Other											
Vivek Kumar	All Other											
Bloomgarden Noah Aaron	All Other											
Chen Jen-Ting	All Other											
Tibbett Joyce Renee	All Other											
Gulko Edwin	All Other											
Gandhi Stacey	All Other											
Engelbertz Fabian	All Other											
Akiyama Matthew	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Paul Allison	All Other											
Fedebagha Raquel	All Other											
Gomez Hernandez Jaime	All Other											
Sponholz Luke	All Other											
Muse London M	All Other											
Koleilat Issam	All Other											
Aquino Jennifer	All Other											
Kinon Merritt Drew	All Other											
Jerome David	All Other											
Hocking Stephanie	All Other											
Joolukuntla Niharika	All Other											
Margulis Roman	All Other											
Lamonica Donna	All Other											
Desarden Connie Anjoli	All Other											
Tugman Cheryl	All Other											
Dayan-Rosenman David Samson	All Other											
Boutos Ekaterini	All Other											
Neimark Matthew	All Other											
Doshi Tina Vinay	All Other											
Okrent John Lazear	All Other											
Nguyen Kim	All Other											
Berman Rachel Ariel Stein	All Other											
Oza Sandra	All Other											
Tan Stephanie	All Other											
Marquis Home Care	All Other											
Hirschmann Carolyn Jane	All Other											
Badiwala Anesh V	All Other											
Ervin Brandy Sherray Nicole	All Other											
Powell Kimone	All Other											
Escarfuller Juan Apolinar	All Other											
Roberts-Murray Lloydette	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Galligan Michelle C	All Other											
Polizzi Laura Netburn	All Other											
Tolia Bhupendra M	All Other											
Paul Sara Marie	All Other											
Blair Joshua James	All Other											
Ayers Zumara Elizabeth	All Other											
Gesten Amanda Garrett	All Other											
Pan Jingyu	All Other											
Miele Marilyn	All Other											
Ro Angela Sukyn	All Other											
Dada Neha	All Other											
Mannancheril Anita B	All Other	✓	✓		✓		✓	✓	✓	✓	✓	
Isenstein Batel Heather	All Other											
Insel Aaron	All Other											
Cohen Sarah	All Other											
Espana Jorge M	All Other											
Davis Jennifer Elaine	All Other											
Adriaans Samantha Erin	All Other											
Hill Joyce	All Other											
Manners Kereme	All Other											
Thill Zoey	All Other											
Bencosme Abel	All Other											
Hinchman Georgia L	All Other											
Grullon Genesis	All Other											
Tamayo Gomez Carmen Andrea	All Other											
Vna Of Hudson Valley	All Other											
Young Abraham Li Sheen	All Other											
Mandell Jennifer Anne	All Other											
Morrissey Mary Breda	All Other											
Baggley Anne Margaret	All Other											
R W B Corporation	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Beth Abraham Health Services	All Other											
Wlop Llc	All Other											
Terrace Healthcare Center, Inc.	All Other											
Schnurmacher Center For Rehabilitation And Nursing	All Other											
Zevon Doris Yvette	All Other											
Morcos David	All Other											
Elant At Fishkill, Inc.	All Other											
Elant At Fishkill Inc.	All Other											
Mlap Acquisition I Llc	All Other											
Jewish Home Lifecare Harry And Jeanette Weinberg Campus Bronx	All Other											
Sloves James Howard	All Other											
Turner James Haskew	All Other											
Alison Karasz	Uncategorized											
Cabrini Of Westchester	Uncategorized	▼										
Cheryl Rampersad	Uncategorized											
Linda Pincus	Uncategorized	▼	▼		▼		▼			▼		
Kerry Davis	Uncategorized	▼	▼		▼		▼			▼		
Peturah Thompson	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Shi Khor	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kady-Ann Grant	Uncategorized	▼					▼			▼		
Jeremy Thompson	Uncategorized	▼	▼		▼		▼			▼		
Zaphin Varghese	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kelsey A Lutchman	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Frank Romano	Uncategorized	▼	▼		▼		▼			▼		
Calvary Hospital Inc	Uncategorized											
Northeast Parent Child Societ	Uncategorized											
St Lukes Cornwall	Uncategorized	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Bright Nkrumah	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Palisade Nh Co Inc Snf	Uncategorized											
Pp Of Mid-Hudson Valley Inc	Uncategorized	▼	▼			▼		▼	▼	▼	▼	
Barksdale Health Care Srv Inc	Uncategorized											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii		
Kristine Rivera	Uncategorized												
Johnson,Matthew	Uncategorized	▼											
Alison Thompson, Ot	Uncategorized	▼											
Mima,Nykia M	Uncategorized	▼	▼		▼		▼			▼	▼		
St Lukes Cornwall	Uncategorized												
Ikezi,Gerald	Uncategorized	▼											
Alan Supraner	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Edny Merveille	Uncategorized	▼					▼			▼			
Yvonne R Spencer	Uncategorized												
Mary Elizabeth Neckles	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Bethel Nursing & Rehab Center	Uncategorized												
Carla Lisio	Uncategorized												
Mental Hlth Assoc/Dutchess Mh	Uncategorized												
Brice,Marly	Uncategorized	▼											
Hudson Valley Care Coalition-New County Optical	Uncategorized												
Conifer Park	Uncategorized												
Michael Sapadin	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Orsolya Clifford	Uncategorized												
Chukwueke,Tony C	Uncategorized	▼											
Dorothy A Weiss	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Nancy Hopkins	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Hudson Valley Care Coalition-Sound Shore Surgical Assoc Of New Rochelle Llp	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Sancia Recovery Inc.	Uncategorized												
Cheryl Mccants-Daughtrey	Uncategorized	▼	▼		▼		▼			▼			
Joseph, Eleanor	Uncategorized	▼	▼		▼		▼			▼			
Jessica Yakush-Williams	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Janice Heath	Uncategorized	▼	▼		▼		▼			▼			
Dr. Harmeetinder Singh Bassi	Uncategorized												
Arms Acres	Uncategorized												
Ramapo Manor Ctr Reh & Nrs	Uncategorized												
Alvin Strelnick	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Bryan,Christopher	Uncategorized	✓										
Mann, Kenneth	Uncategorized											
St Lukes Cornwall Hospital	Uncategorized											
Zena Justice	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Alma Levy	Uncategorized	✓	✓		✓		✓			✓		
White Plains Hospital Center	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	
Brenda Ortiz	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Restorative Management Corp	Uncategorized											
Mmc Cham	Uncategorized											
Loeb House Inc	Uncategorized											
Comprehensive Care Mgt D&T Ct	Uncategorized											
Caroline Giuliano, Slp	Uncategorized	✓										
Harrison,Michael	Uncategorized	✓										
Tyjenski,Robert	Uncategorized	✓										
Debbie Menfi	Uncategorized	✓	✓		✓		✓			✓		
Douglas Sanders	Uncategorized	✓	✓		✓		✓			✓		
Heather Childress	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sheana Rankin	Uncategorized											
Christopher Ross	Uncategorized	✓	✓		✓		✓			✓		
Lawlor,Jacqueline	Uncategorized	✓										
Dr. George Elkomos	Uncategorized											
Visit Nur Svc Westchest	Uncategorized											
Home For Aged Blind Adhc/Aadc	Uncategorized											
Glenn W. Deluca - License # 029977-1	Uncategorized											
Laurence Adams	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Clemencia S Deabreu	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cabrini Care At Home	Uncategorized	✓										
Hudson Health Plan Inc	Uncategorized											
Donette Smith	Uncategorized	✓	✓		✓		✓			✓		
Hudson Valley Care Coalition-The Guidance Center	Uncategorized											
Vcs Inc	Uncategorized											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Seniorride	Uncategorized											
Jesse Krulwich	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Hudson Valley Care Coalition	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	
Christine Sheu	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Sarah Deane	Uncategorized											
Susan Hahn	Uncategorized	▼	▼		▼		▼			▼		
Sharmila K Makhija	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Thompson,Elizabeth	Uncategorized	▼	▼		▼		▼			▼		
Waterview Hills Rehab & Nrs Ctr	Uncategorized											
Bradshaw, Nancy Johnstone Crna	Uncategorized											
Phelps Hospice	Uncategorized											
Hudson Valley Care Coalition-Orange County Dept. Of Health	Uncategorized											
St Mary'S Comm Care Prof Inc	Uncategorized											
Ross, Lois	Uncategorized	▼	▼		▼		▼			▼		
Daniel Thompson	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Desorene Miller	Uncategorized	▼	▼		▼		▼			▼		
Melissa Fendrich	Uncategorized	▼	▼		▼		▼			▼		
Marianne Goodnight	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Victoria Rivera	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Elant At Fishkill	Uncategorized											
Gary Jacobson	Uncategorized	▼	▼		▼		▼			▼		
Montefiore Medical Center	Uncategorized											
Daubman, Cynthia	Uncategorized	▼	▼		▼		▼			▼		
Planned Prtd Hudson-Peconic I	Uncategorized	▼	▼				▼	▼	▼	▼	▼	
Lopez,Zoraida R	Uncategorized	▼										
Marcel Stevenson	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Hudson Valley Care Coalition-Rockland Psychiatric Center	Uncategorized	▼	▼		▼		▼			▼		
Lisa N Evans	Uncategorized	▼					▼			▼		
Heather Luff	Uncategorized	▼	▼		▼		▼			▼		
Bethel Nursing Hm Lthhcp	Uncategorized											
Ferndcliff Nursing Hm Non Occ	Uncategorized	▼										



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Martha Rodriguez	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Never Alone Inc	Uncategorized											
Field Home-Holy Comforter Snf	Uncategorized	✓										
Elat At Fishkill Inc Lthhcp	Uncategorized											
Peter Buckley	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hudson Valley Care Coalition-Mental Health Association Of Westchester	Uncategorized	✓	✓		✓		✓			✓		
Family Service Society Of Yonkers	Uncategorized											
Benson,Gail	Uncategorized	✓										
St Marys Hospital For Childre	Uncategorized											
Cp Of Westchester 266b Bryant lcf	Uncategorized											
Mastrogiovanni,Maria	Uncategorized	✓	✓		✓		✓			✓	✓	
Jamila Hall	Uncategorized											
Jennifer Stroh	Uncategorized	✓	✓		✓		✓			✓		
Sonia Dhargalkar	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kimberly Sorace	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Laura Striffler	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
St Christophers Inn Inc	Uncategorized											
Gambino, John A Md	Uncategorized											
Elizabeth Raun	Uncategorized	✓	✓		✓		✓			✓		
Catholic Charities Community	Uncategorized											
Desai,Parool	Uncategorized	✓										
Alicia Sidlo, Pt	Uncategorized	✓										
Debbie Ostroll-Fitzpatrick	Uncategorized											
Feins - Travis , Sherri	Uncategorized											
Frisenda,Susan	Uncategorized	✓										
Longo,Robyn	Uncategorized	✓										
Creary,Carolyn	Uncategorized	✓	✓		✓		✓			✓	✓	
Getho Jeudine	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Danielle Garcia	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nyack Hsp	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Montefiore New Rochelle Hospital	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Dominican Sisters Family Lthh	Uncategorized											
Otto Kernberg	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Lesley-Ann Murray	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
S. Toni Halbreich	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Redhead,Dawn	Uncategorized	▼										
Vaibhav Zaveri	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Phelps Memorial Hospital (Bh Inpatient Rehabilitation)	Uncategorized											
Kira Alinea, Pt	Uncategorized	▼										
Durline Brown-Manhertz	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Aucoin, Doug	Uncategorized	▼	▼		▼		▼			▼		
Nick Schewtschenko	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Summit Park Hospital Rockland	Uncategorized											
Northern Dutchess Hospital	Uncategorized	▼	▼		▼	▼		▼	▼	▼	▼	
Weinert, Onidia C.	Uncategorized	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Pioneer Homecare Corp	Uncategorized											
Recco Home Care Service Inc	Uncategorized											
Jean Grant	Uncategorized											
Occupations Inc Mh Mr	Uncategorized	▼	▼		▼		▼			▼		
Juliano,Albert	Uncategorized	▼										
Anthony Thomas	Uncategorized	▼	▼		▼		▼		▼	▼	▼	
St Lukes Cornwall	Uncategorized											
Christina Satterlee, Pt	Uncategorized	▼										
Ana Cortes	Uncategorized	▼										
Chemlu Developmental Disabilities Center, Inc.	Uncategorized											
Dr. Stephania Hasan	Uncategorized											
Putnam Hospital Center	Uncategorized	▼	▼		▼	▼		▼	▼	▼	▼	
Child & Fam Guid Ctr Adict Sv	Uncategorized											
Monica Epps	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Mary-Jo Byrne	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Sheron Green	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Carillon Dialysis Llc	Uncategorized											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Rosa Smith	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hammond, Kimberly	Uncategorized	✓										
Francine Pak, Pharm. D.	Uncategorized	✓										
Sancia Recovery, Inc	Uncategorized											
Paul Malvarosa	Uncategorized	✓	✓		✓		✓			✓		
Connie Ye	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Louis Cuoco	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Phillip Joseph	Uncategorized	✓	✓		✓		✓			✓		
Yedei Chesed Inc	Uncategorized											
Smallin, Christine	Uncategorized	✓	✓				✓			✓	✓	
Rosado Mock, Marie	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lois, Angela	Uncategorized	✓	✓		✓		✓			✓	✓	
Gonzalez, Gissell	Uncategorized	✓	✓		✓		✓			✓		
Brianne Fegarsky	Uncategorized	✓	✓		✓		✓			✓		
David Jacobs	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Wingate At Dutchess Inc	Uncategorized											
Schaffer Extended Care Center - Adult Day Care Program	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Linda Spano	Uncategorized											
Wartburg Nursing Home	Uncategorized											
Diane Levien	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
New Sea Crest Health Care Center, Llc	Uncategorized											
Arms Acres	Uncategorized											
Hudson Valley Care Coalition-Orange County Dept. Of Health	Uncategorized											
Gateway Community Industries	Uncategorized											
Silverman , Steven	Uncategorized											
Vna Home Health Services	Uncategorized											
Tuzzo, Deborah	Uncategorized	✓										
Agnes Larbi-Aggrey	Uncategorized	✓	✓		✓		✓			✓		
Centerlight Certified Home Health A	Uncategorized											
Lexington Ctr For Recovery	Uncategorized	✓	✓		✓		✓			✓		
Rubie Michelle B Sytian	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Colleen E Schaffling	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Amanda Delaney	Uncategorized	✓	✓		✓		✓			✓		
Maria Adamian	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Schervier Nursing Care Center	Uncategorized											
Elizabeth Martinez	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Weidel,Amanda	Uncategorized	✓										
Valenti, Michael	Uncategorized											
Holder , Lorraine	Uncategorized											
Patricia Neville	Uncategorized											
Jennifer Conforto	Uncategorized	✓	✓		✓		✓			✓		
Amanda Henderson	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Campbell Hall Rehab Center	Uncategorized											
Lilyan Spool. Lcsw-R	Uncategorized											
Andrew Koo	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sirignano, Arnello	Uncategorized	✓	✓		✓		✓			✓		
Jankowski,Slawomir	Uncategorized	✓										
Babb, Julian Paul	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Altman,Stephanie	Uncategorized	✓										
Linda Carusso	Uncategorized	✓										
Louis Demarco	Uncategorized											
Claritza Gracia	Uncategorized	✓					✓			✓		
Christine Bloor	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Vanessa Wissing	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rameez Mirza	Uncategorized											
Pine Valley Center Reh & Nrs	Uncategorized	✓										
Northern Metro Rhcf Non-Occ	Uncategorized	✓						✓				
West Ledge Rehabilitation & Nursing	Uncategorized	✓						✓	✓			
David Prezant	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lemmo,Edward A	Uncategorized	✓										
Sharon Sverd	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Osei,Leticia	Uncategorized	✓										



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Fuscaldo,Helen	Uncategorized	✓										
Gregory Welsh	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Seminara, Michael	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
St Josephs Hosp	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Flora Soto	Uncategorized	✓					✓			✓		
Megan Russell	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
The Eliot At Erie Station	Uncategorized											
Cicchetti , Gina	Uncategorized											
Angela Yip	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Resource Medical (Arcwell Medical)	Uncategorized											
Fink, Rivka (Rebecca) E.	Uncategorized	✓	✓			✓		✓	✓	✓	✓	
Janet Murphy	Uncategorized											
Winifred M.Burke Rehab Hospit	Uncategorized											
Middletown Comm Health Center	Uncategorized											
Monica Carr	Uncategorized	✓	✓		✓		✓		✓	✓	✓	
Yvette Smtih	Uncategorized	✓	✓		✓		✓			✓		
Castro , Doris	Uncategorized											
Leana Palmer	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Emma O'Connor	Uncategorized											
Jeffrey Smith	Uncategorized											
Middletown Park Rehab & Hlth Cr Ctr	Uncategorized											
Town Total Health Llc	Uncategorized											
Anderson Ctr Svcs Clinic	Uncategorized											
Giselle Lie-Ten-Soeng	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Brian Grant	Uncategorized	✓	✓		✓		✓			✓		
Guerin Gagliastri	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Phelps Memorial Hospital Emergency Department	Uncategorized											
Samuel Schenker	Uncategorized											
Hebrew H For Aged Riverdale	Uncategorized											
Montefiore Mt. Vernon Hospital- Inpatient Psych	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ucp Asso Of Nys Staten Is	Uncategorized											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Wartburg Hm Evangelical Churc	Uncategorized											
Terence Cardinal Cooke Hcc	Uncategorized											
Chou, Chia Ho	Uncategorized	▼										
Orange Co Rehab Occupations	Uncategorized	▼	▼		▼		▼			▼		
Julie Denny	Uncategorized	▼	▼		▼		▼			▼		
Projects To Empower And Organize The Psychiatrically Labeled, Inc	Uncategorized											
Tanisha Kaufman	Uncategorized	▼					▼			▼		
Derek Brown	Uncategorized	▼	▼		▼		▼			▼		
David A Cookish	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Alexandra Franco	Uncategorized	▼					▼			▼		
Frances Welsh	Uncategorized	▼	▼		▼		▼			▼		
Vns Of Ny Hospice Care	Uncategorized											
Christina Macaluso	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Astor Home For Children Fbt	Uncategorized	▼	▼				▼					
John Smollon	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Friedwald Center For Rehabilitation And Nursing, Llc.	Uncategorized											
Melissa Folkes	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Arms Acres	Uncategorized											
Middletown Comm Health Center	Uncategorized											
Cristian Concillion	Uncategorized	▼					▼			▼		
Family Of Woodstock Inc	Uncategorized											
Pooja Kohli, Pharm. D.	Uncategorized	▼										
Jopal Sayville Llc	Uncategorized											
Sylvester Carter	Uncategorized											
Tatyana Yelizarova	Uncategorized	▼	▼		▼		▼			▼		
Dutchess Ctr Rehab Healthcare	Uncategorized											
East Neck Nursing & Rehab Ctr	Uncategorized											
Arms Acres	Uncategorized	▼					▼					
Conifer Park	Uncategorized											
Jawonio Inc	Uncategorized	▼	▼		▼		▼		▼	▼	▼	
Regency Extended Care Center	Uncategorized	▼										



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Nida Soriano-Bartolome	Uncategorized											
Elant At Wappingers Falls	Uncategorized											
Lockwood,Doreen	Uncategorized	▼	▼		▼		▼			▼	▼	
Straker Blackman,Meredith	Uncategorized	▼										
Rotondo,Louis	Uncategorized	▼										
Timothy J Kennedy	Uncategorized											
Avrille Davis	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Bonnie Taylor	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Mapeso,Ann Abigail	Uncategorized	▼										
Chinedu Agu	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Andrew-Lester Chua	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Ashley Wright	Uncategorized											
Sarah Owens	Uncategorized	▼	▼		▼		▼			▼		
Hudson Valley Care Coalition-Orange County Dept. Of Health	Uncategorized											
Vives,Alexis E	Uncategorized	▼										
Rehabilitation Support Services Inc	Uncategorized											
Denman , Joyce	Uncategorized											
Roger Spool, Lcsw-R	Uncategorized											
Hudson Valley Care Coalition-Sound Shore Medical Center	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Htpgh _ Boys	Uncategorized											
Syed,Saida	Uncategorized	▼										
Brandsdorfer,Aviva	Uncategorized	▼										
Gsp Longterm Care Inc	Uncategorized											
St Josephs Med Ctr Mh	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Modupe M Sonuyi	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Cheryl Donnelly	Uncategorized	▼	▼		▼		▼			▼		
Amanda Bontempo	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Alli,Miriam M	Uncategorized	▼										
Lorraine Carroll	Uncategorized	▼	▼		▼		▼			▼		
Scholastica Thiongo	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Rockland Paramedics	Uncategorized											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Carillon Nrs Rehab Ctr Adhc	Uncategorized											
Senior Psychological Services	Uncategorized											
Mark Czaja	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Seniorcare Emergency Medical Servic	Uncategorized											
David Shafritz	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Middletown Comm Health Center	Uncategorized											
Montefiore Medical Ctr Ai	Uncategorized											
Donna Elkin	Uncategorized											
Penelope Rosenblatt	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Jones,Bryan	Uncategorized	▼										
Candace S Campbell	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Helen O'Brien	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Long Beach Nursing And Rehabilitation Center	Uncategorized											
Adam Bilyeu	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Samantha Kelly	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Ivonne Segarra	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Sdte The Center For Discovery	Uncategorized											
Kelia Martin	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Trotta'S West St Pharm Inc	Uncategorized											
Rockland Pc	Uncategorized	▼	▼		▼		▼			▼		
Guarino,Lucia	Uncategorized	▼	▼		▼		▼			▼	▼	
Pankaj,Kumar	Uncategorized	▼										
Montefiore Medical Ctr Ai	Uncategorized											
Naima Abdus-Salaam	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Middletown Comm Health Center	Uncategorized											
Dr. Mary Elizabeth Lell, Md	Uncategorized	▼										
Sherryleen Elisca	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Cathy Piotti	Uncategorized	▼	▼		▼		▼			▼		
Tanchum,Orit	Uncategorized	▼										
Theresa Parris-Perry	Uncategorized											
Venus Kan	Uncategorized											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Rhea Graham	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kathy Kane	Uncategorized	✓	✓		✓		✓			✓		
Bevacqua,Amanda J	Uncategorized	✓	✓		✓		✓			✓	✓	
Walgreen Eastern Co Inc	Uncategorized											
Hudson Valley Care Coalition Inc	Uncategorized											
Pushpa Pangeni	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Edwige Lherisson	Uncategorized	✓	✓		✓		✓			✓		
Dr. Heidi Mandry	Uncategorized											
Yi Guo	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Walgreen Eastern Co Inc	Uncategorized											
Dr. Jessica Zaks	Uncategorized											
Julia Dyckman Andrus Memorial, Inc	Uncategorized	✓	✓		✓		✓			✓		
Planned Prtd Hudson-Peconic I	Uncategorized	✓	✓				✓	✓	✓	✓	✓	
Phelps Memorial Hospital Associatio	Uncategorized											
Jewish Home Lifecare, Home Assistance Personnel Inc. (Hapi)-Lhcsa	Uncategorized	✓										
Hudson Valley Care Coalition-Rockland Psychiatric Center	Uncategorized	✓	✓		✓		✓			✓		
Susanna Levin	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Anderson, Kathleen	Uncategorized	✓	✓		✓		✓			✓		
Hudson Valley Care Coalition-Orange County Dept. Of Health	Uncategorized											
Selena Perez, Lmsw	Uncategorized	✓										
Susan Sherwood	Uncategorized											
Kasinee Patumanon	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Abner Perez	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Korotkin, Bernard	Uncategorized	✓	✓		✓		✓			✓		
Phyllis Hogan	Uncategorized											
Moshe Y Schiffmiller	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sylvia Wright	Uncategorized	✓	✓		✓		✓			✓		
Wingate Of Ulster	Uncategorized											
Sky View Rehab & Hlth Cr Ctr	Uncategorized											
Northern Riverview Hcc Inc	Uncategorized	✓						✓				
Jeanne Eckles	Uncategorized	✓	✓		✓		✓			✓		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Orange Cnty Dept Mental Healt	Uncategorized	✓	✓				✓			✓	✓	
Zammit-Waters, Lucy	Uncategorized	✓										
Arc Health Resources Of Rockland	Uncategorized											
American Dental Offices Pllc	Uncategorized											
Bleau, Erik S	Uncategorized	✓										
Francis, Angela	Uncategorized	✓										
Hudson Valley Care Coalition-Four Winds Hospital	Uncategorized											
Ivette B Torres Md Pc	Uncategorized											
Willow Leitch	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Joanne Giordano	Uncategorized	✓	✓		✓		✓			✓		
Terri Schoenfeld	Uncategorized	✓	✓		✓		✓		✓	✓	✓	
Eran Y Bellin	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Leslie Lehner	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Linda Filipowicz	Uncategorized	✓	✓		✓		✓			✓		
Michael Prystowsky	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Charlotte Lambert	Uncategorized											
Yana Krmic	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cp Of Westchester Lincoln Ave Icf	Uncategorized											
Carlyne Moran	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jaclyn Simons	Uncategorized	✓	✓		✓		✓			✓		
Doyle, Stephanie	Uncategorized											
Laura Linkoff	Uncategorized	✓	✓		✓		✓			✓		
Mark Tobias	Uncategorized	✓	✓		✓		✓			✓		
Childrens Rehabilitation Center	Uncategorized											
Laurel Sharp	Uncategorized	✓	✓		✓		✓			✓		
Grace Lam	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hospice Of Orange/Sullivan Cn	Uncategorized											
Mental Hlth Assoc Rocklan Co	Uncategorized	✓	✓		✓		✓			✓		
Scott Wetzler	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
All Metro Home Care Services Of New	Uncategorized											
Evangelia Rizos	Uncategorized											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii		
Rtf Childrens Village	Uncategorized												
Godson Enyia	Uncategorized	▼	▼		▼		▼			▼			
Salvador Gonzalez	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Mount Vernon Hospital	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Alexandra Corwin	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Sovannary Tan	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Dr. Tracy Pantig	Uncategorized												
Erika German	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Mount Vernon Hospital	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Shore View Nursing Home	Uncategorized												
Hebrew Hospital Home Inc	Uncategorized												
Aviva Levy	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Mazur-Kazan, Victoria	Uncategorized	▼	▼				▼			▼	▼		
Jonathan Gold	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼		
St Josephs Hosp	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Summit Park Hospital Rockland	Uncategorized												
Mneimne, Malek	Uncategorized	▼											
Hudson Valley Care Coalition-County Of Orange	Uncategorized												
Sans Souci Rehab & Nrs Ctr	Uncategorized												
Bradley Schnebel	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Shenita Haynes	Uncategorized												
Stephen C Wisely	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼		
Victoria Home	Uncategorized												
Conifer Park	Uncategorized												
Philpot, Robert? ?????????????????????????????????	Uncategorized												
Rachel Sarill, Audiologist	Uncategorized	▼											
Michel, Juna	Uncategorized	▼											
Patricia Tenerella-Brody	Uncategorized												
White, Enriqua M	Uncategorized	▼											
Desire Zagaroli, Slp	Uncategorized	▼											
Cdpas & Pca Services	Uncategorized												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Alexandra Brueckner	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Michele Kent	Uncategorized	▼	▼		▼		▼			▼		
Lendita Prlesi	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Sucdeep Piyasirisilp	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Dorff,Julia	Uncategorized	▼	▼		▼		▼			▼	▼	
Sarah Stapleton	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Rosann Joselit	Uncategorized	▼	▼		▼		▼			▼		
Hudson Valley Mental Hlth Ln	Uncategorized	▼	▼		▼		▼			▼		
Conifer Park	Uncategorized											
Farhad Saei	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Arnon Ben-Yoseph	Uncategorized	▼	▼		▼		▼			▼		
Konopka,Elizabeth	Uncategorized	▼										
Jennice Riley	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kristina Bobb	Uncategorized	▼	▼		▼		▼			▼		
Dr. Seth Revels	Uncategorized											
Raiola,Loretta A	Uncategorized	▼										
Medical House Calls	Uncategorized											
Andrus On Hudson	Uncategorized											
Sjr Medical P C	Uncategorized	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Conifer Park	Uncategorized											
Russell E Blaisdell A T C	Uncategorized											
St Josephs Hsp Nur Hm Lthhcp	Uncategorized											
Regina Reardon	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Conifer Park	Uncategorized											
Bonife,Teresa	Uncategorized	▼										
Jason Mayer	Uncategorized	▼	▼		▼		▼			▼		
Klara Granger	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rita Aidoo	Uncategorized	▼	▼		▼			▼	▼	▼	▼	
Katelynn Dilendik	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Rachel Atlas	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Karin O Ofir	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Donna M Mah	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
St Cabrini Nursing Home	Uncategorized	✓										
Highland Medical Pc	Uncategorized											
Elant At Goshen Inc Adhc	Uncategorized											
Summit Park Nursing Care Ctr	Uncategorized											
Bronx Center Rehab & Hlth Car	Uncategorized	✓						✓				
Jolanda Kedzierski	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sutton Park Cnt Nrs & Rehab	Uncategorized	✓										
Yocheved Lustig	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kathryn Brondolo	Uncategorized	✓	✓		✓		✓			✓		
Louise Pittari	Uncategorized											
Josephine Deutsch	Uncategorized											
Yao Zhang	Uncategorized	✓	✓		✓		✓			✓		
Kislowski,Michelle A	Uncategorized	✓										
Workmens Circle Dialysis Center Inc	Uncategorized											
Francisco Colon	Uncategorized											
Melanie B Douglas	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Treinna Griffith-Johnson	Uncategorized	✓	✓		✓		✓			✓		
Lisa Velazquez-Denapoli	Uncategorized	✓	✓		✓		✓			✓		
Juliet Stiebeck	Uncategorized	✓	✓		✓		✓			✓		
Quiones, Trevor	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Adrienne Denson	Uncategorized	✓	✓		✓		✓			✓		
Jackie Denise A Garcia	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Samuel Polan	Uncategorized											
Wolly,Avivit	Uncategorized	✓										
Bethel Nursing Home Inc Co	Uncategorized											
Glen Island Ctr Nrs & Rehabe	Uncategorized											
Ronnie Kagle	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bikur Cholim Inc	Uncategorized											
Rockland Pc	Uncategorized											
Piegari,James	Uncategorized	✓										



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Accentcare Of New York Inc	Uncategorized											
Crystal Run Bayard Lane Icf	Uncategorized											
Nasser Zolfaghari	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Dwyer, Jennifer	Uncategorized	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Findley,Jeranda	Uncategorized	▼										
Dinozzi, Angela	Uncategorized	▼	▼		▼		▼			▼		
Beville,Felicia	Uncategorized	▼										
Jessica Vankleeck	Uncategorized	▼	▼		▼		▼			▼		
Lynn Guilfoyle	Uncategorized	▼	▼		▼		▼			▼		
Antonio Araujo	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Stacy Fallas	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Patricia Smith	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Patricia Saverese	Uncategorized											
Ellen Conway	Uncategorized	▼	▼		▼		▼			▼		
Tapia, Marisol	Uncategorized	▼	▼		▼		▼			▼		
Karleen Whitaker	Uncategorized											
United Hebrew Of New Rochelle Certified Home Health Agency, Inc.	Uncategorized	▼										
Wendy Agard	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Calvary Hha & Hospice Care	Uncategorized											
Mary Sickles	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Suzanne Rosegreen	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Lewis, John Derek Md	Uncategorized											
Rynne, Austin Pht	Uncategorized											
James,Debra I	Uncategorized	▼										
Garza, Alisa M Fnp	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Singer, Daniel J.	Uncategorized	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Lambiaso,Julie	Uncategorized	▼										
Stephano Clermont	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Claire Devine	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jabbour,Jessie	Uncategorized	▼										
Friendship Adc Llc	Uncategorized											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kim, Ryul Do	Uncategorized											
John Hinds	Uncategorized	▼	▼		▼		▼			▼		
Hudson Valley Care Coalition-Hamaspik Of Rockland. Inc.	Uncategorized											
Vida Nathanson	Uncategorized	▼	▼		▼		▼			▼		
Gds Imaging Pc	Uncategorized											
Judy Aschner	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Arthur Swanson	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Cah Hamaspik Of Rockland Cnty	Uncategorized											
Erica Glazer	Uncategorized	▼	▼				▼	▼	▼	▼	▼	
Wendy Rudder	Uncategorized	▼	▼		▼		▼			▼		
Walter Gehring	Uncategorized	▼	▼		▼		▼			▼		
Bernasek,Robert J.	Uncategorized											
Cecile Kehr, Lcsw	Uncategorized	▼										
Eleanor Simberkoff	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Girlyn Garcia	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Maria Charney	Uncategorized	▼	▼		▼		▼			▼		
Marino,Melissa	Uncategorized	▼	▼		▼		▼			▼	▼	
Hu, Xiumin	Uncategorized	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Christina Bernhard	Uncategorized	▼	▼		▼		▼			▼		
Calvary Hospital Inc	Uncategorized											
Jennifer Petras	Uncategorized											
Sullivan County Cmh Mh	Uncategorized											
Leukowitz,Richard	Uncategorized	▼										
Hudson Valley Care Coalition-Family Services Of Westchester	Uncategorized	▼	▼		▼		▼			▼	▼	
Browne,Julie	Uncategorized	▼										
Susan Rooney	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kristin Moltz	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kara Neunzig	Uncategorized	▼	▼		▼		▼			▼		
Hay,Nigia P	Uncategorized	▼										
Svetlana Korchevsky	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Nicole Lampel	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Raj Quiros	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Taft, Juile	Uncategorized	✓	✓		✓		✓			✓		
Arms Acres	Uncategorized											
Hebrew Hospital Home Of Westchester	Uncategorized											
Adina Trotman	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Otibhor Agbi	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Council Alcohol/Drug Sullivan	Uncategorized											
Thomas Lequerique	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Samia Mambo	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Decayette,Martine	Uncategorized	✓										
Health Quest Medical Practice Pc	Uncategorized	✓	✓		✓	✓		✓	✓	✓	✓	
Nelson,Deshawn	Uncategorized	✓										
Grinman,Slava	Uncategorized	✓										
Madeleine Tchamala	Uncategorized											
Gelardo,Toniann	Uncategorized	✓										
Allison Lasala	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Marcella Amorese	Uncategorized	✓	✓		✓		✓			✓		
Ulices Hernandez	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
John Lockwood	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
White Plains Hospital Center	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	
Arms Acres	Uncategorized	✓					✓					
Stacey Roberts	Uncategorized	✓	✓		✓		✓			✓		
Shepp,Linelle	Uncategorized	✓										
Vara, Patricia M Anp	Uncategorized											
Moncion,Aileen	Uncategorized	✓										
Helaney M Chacko	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bonnie Freirich	Uncategorized	✓	✓		✓		✓			✓		
Bonnie Freirich	Uncategorized	✓	✓		✓		✓			✓		
Northern Manor Geri Ctr Adhc	Uncategorized	✓						✓				
Westchester Jewish Comm Srvs	Uncategorized	✓	✓		✓		✓			✓		
Montefiore Medical Ctr Ai	Uncategorized											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Hudson Valley Care Coalition-Rockland Psychiatric Center	Uncategorized	✓	✓		✓		✓			✓		
Sarah Neuman Ct Hlth Reh Adhc	Uncategorized											
Asao Hirano	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Deborah Walton	Uncategorized											
Marla Mullen	Uncategorized	✓	✓				✓	✓	✓	✓	✓	
Viktoriya Lasiychuk	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Iva Jenkins	Uncategorized	✓					✓			✓		
Hill-Collins,Margaret	Uncategorized	✓										
Mcfarlane,Christine	Uncategorized	✓										
Elderserve Long Term Hlth Car	Uncategorized											
Bond Annette Louise Md	Uncategorized											
Open Door Family Medical Center Inc	Uncategorized											
Michelle Dunn	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jennifer Lozada	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cah Orange Cnty Doh Div Phn	Uncategorized											
Leah Brennan, Ot	Uncategorized	✓										
Elayne Helfgott	Uncategorized											
Kathleen Moloney	Uncategorized	✓	✓		✓		✓			✓		
Chris Pulakos	Uncategorized	✓	✓		✓		✓			✓		
Todd Laguerre	Uncategorized	✓	✓		✓		✓			✓		
Elizabeth K Seng	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Chdfs, Inc./ The Center For Human Development And Family Services	Uncategorized											
Ronald Baker	Uncategorized	✓	✓		✓		✓			✓		
Dr. Kenny Schwartz	Uncategorized											
St Josephs Hosp	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Genaro Hernandez	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cah Orange Cnty Cpa	Uncategorized											
Hammous,Ayman	Uncategorized	✓										
Paul Partridge	Uncategorized											
Vidalon Jennifer	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dumont Center Rehab & Nrs Care	Uncategorized											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Town Total Health Llc	Uncategorized											
Linda Kaplan	Uncategorized	▼	▼		▼		▼			▼		
Susan Ohanesian	Uncategorized	▼					▼			▼		
Mirelva Colon, Lmhc, Casac-T	Uncategorized											
Michelle Chang	Uncategorized											
Neesha Bastien	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Peter Marino	Uncategorized	▼	▼		▼		▼			▼		
Summit Park Hospital Rockland	Uncategorized											
Slater, Walter Crna	Uncategorized											
Lexington Ctr For Recovery	Uncategorized	▼	▼		▼		▼			▼		
Salem Hills Rehab & Nrs Ctr	Uncategorized											
Beth K Boyarsky Md	Uncategorized	▼	▼		▼		▼			▼		
Nadine Katz	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Desyr,Marie	Uncategorized	▼										
Sprain Brook Manor Rehab Llc Nh	Uncategorized											
Thomas Federn	Uncategorized	▼	▼		▼		▼			▼		
Maria Romano	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Vanessa Taha	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Maryana Koshyk	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Thomas,Julie	Uncategorized											
William Margiotta	Uncategorized	▼	▼		▼		▼			▼		
Hima Vadakel	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Alma Derosa	Uncategorized	▼	▼		▼		▼			▼		
Felder,Perrin	Uncategorized	▼										
Putnam Family & Comm Ser Mh	Uncategorized	▼	▼		▼		▼			▼	▼	
Richard G. Miller	Uncategorized	▼	▼		▼		▼			▼		
Dr. Margharet Zaborskis, Dds	Uncategorized	▼										
Sarah Church	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Carol Strauss	Uncategorized	▼	▼		▼		▼			▼		
Med-World Acquisition Corp	Uncategorized											
Ronda Facchini	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Phelps Memorial Hospital (Bh Inpatient Psychiatric)	Uncategorized											
Enrico Tobias	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Cbhs- Westchester Jewish Community Services - Home Health Services	Uncategorized	▼	▼		▼		▼			▼		
Hudson Valley Care Coalition-Orange County Dept. Of Health	Uncategorized											
Ucp Of Westchester lcf 2	Uncategorized											
Santiago Betancourt	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Rockland County Health Dept.-Primary Care	Uncategorized											
Delroy Coleman	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Hiushan Susan Ng	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Amelia Gritman	Uncategorized											
Mason , Mark	Uncategorized											
Sonila Sema	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Trelan Holder	Uncategorized											
Blake Holl	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Elizabeth Ortiz-Schwartz	Uncategorized											
Hospice Of Dutchess/Ulster Ct	Uncategorized											
J & P Watson Inc	Uncategorized											
Christmas Thomas	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
St Josephs Hosp Of Yonkers Ny	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
The Wartburg Residential Community, Inc. Dba Wartburg Care At Home	Uncategorized											
Elant At Newburgh Adhc	Uncategorized											
Robinson,Ionez A	Uncategorized	▼										
Ineson, Paul A Crna	Uncategorized											
Lynny Bargas	Uncategorized											
Linda Primus	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Provider-Hamaspik Of Rockland	Uncategorized											
Tufano,Louis	Uncategorized	▼										
Moshe Sadofsky	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Siegel-Zucker,Joy	Uncategorized	▼										
Yasmine Saad	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Jesus Cuzo	Uncategorized	✓	✓		✓		✓			✓		
Diana Woodworth	Uncategorized	✓	✓		✓		✓			✓		
Sevgi Ercan	Uncategorized											
Alyssa Cole	Uncategorized	✓	✓		✓		✓			✓		
Raice, Hanna S.	Uncategorized	✓	✓			✓		✓	✓	✓	✓	
Rockland County Mh	Uncategorized											
Silverman , Hope	Uncategorized											
Hospice Care In West/Putnam I	Uncategorized											
Vnsny Community Health Services	Uncategorized											
Claudia Chang	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kelly-Geraghty,Annmarie	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	
Andrea Kazlas	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Donald Janowitz	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Tania Shiminski-Maher	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Melanie Aure	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Orange Cnty Rehab-Occupations	Uncategorized	✓	✓		✓		✓			✓		
Atif Mahmood	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Centerlight?Healthcare?Diagnostic?&?Treatment?Center	Uncategorized											
Tarrytown Hall Care Ctr	Uncategorized											
St Cabrini Nursing Home Adhc	Uncategorized	✓										
Goldberg,Debra L	Uncategorized	✓										
Astrid Louis	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Ashley Stackpole	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cid Francisco Divinagracia	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Carlson, Jeffrey J Md	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
United Hospice Of Rockland	Uncategorized											
Mount Vernon Hospital	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Conifer Park	Uncategorized											
Nyack Hsp	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Michael Arvystas	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jessica Robie	Uncategorized	✓	✓		✓		✓			✓		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
St Josephs Hsp Nh Of Yonkers	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Melissa Thompson	Uncategorized											
Helen Hayes Hospital Rhcf	Uncategorized											
Cluster Inc	Uncategorized											
Amy Ghio	Uncategorized											
Brittany R Cohen	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Crown Center Nursing & Rehab	Uncategorized											
Abby Grasso	Uncategorized	✓	✓		✓		✓			✓		
Horelick, Alexander Lmsw	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ross Fuller	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Peninsula Gen Nursing Home	Uncategorized											
Valdovinos, Monica	Uncategorized	✓	✓		✓		✓			✓		
Schaffer Extended Care Center	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Robert Dzhurayev	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Putnam Hospital Center	Uncategorized	✓	✓		✓	✓		✓	✓	✓	✓	
Lupe Gallegos	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sarah Neuman Ctr Hlth & Rehab	Uncategorized	✓										
Steven M Safyer	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Brian Currie	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Shari Rosenthal-Eck	Uncategorized											
Jason Pagan	Uncategorized											
Mary Mcgovern	Uncategorized											
Taconic Pharmacy Inc	Uncategorized											
Lauren Mandel	Uncategorized											
Christina Glenn	Uncategorized	✓	✓		✓		✓			✓		
Patricia G Botet	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
United Hebrew Geri Ctr Snf	Uncategorized	✓										
Bethel Nrs & Reh Ctr Adhc	Uncategorized											
A Sydney Madden	Uncategorized											
Michela Catalano	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Carlos Monserrate	Uncategorized	✓	✓		✓		✓			✓		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Tovera,Camille	Uncategorized	✓										
Hamaspik Of Rockland County Inc	Uncategorized											
Sharon Tsadik	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Gail Alexander	Uncategorized	✓	✓		✓		✓			✓		
Sancia Wellness Inc	Uncategorized											
Rosado,William	Uncategorized	✓										
Michelle Villanueva	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Phelps Medical Associates Pc	Uncategorized											
Crestview Manor Alp	Uncategorized											
Vandette Carter	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kathleen Voss	Uncategorized											
Onyedika,Ifeanyi	Uncategorized	✓										
Occupations, Inc. /Medicaid Transportation	Uncategorized	✓	✓		✓		✓			✓		
Belvedere Health Services Llc	Uncategorized											
Reynolds,Mable	Uncategorized	✓										
Rosanna Broccoli	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Marlene Bastien	Uncategorized	✓	✓		✓		✓			✓		
St Johns Riverside Hospital	Uncategorized	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Walgreen Eastern Co Inc 02180	Uncategorized											
Ashir,Rodney	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	
Hospitality House Tc Inc.	Uncategorized											
Elizabeth Seton Pediatric Center	Uncategorized											
Jeanette Kobel	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hudson Valley Care Coalition-Rockland Psychiatric Center	Uncategorized	✓	✓		✓		✓			✓		
Michael Lace	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Asma Mirza	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Human Dev Ser Westchester Mh	Uncategorized	✓								✓		
Michael Goldblatt	Uncategorized	✓	✓		✓		✓			✓		
Dr. Nora Ruiz	Uncategorized											
St Josephs Hosp	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
The Rye Asc Llc	Uncategorized											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Erez Harari	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cindy Scullion	Uncategorized	✓	✓		✓		✓			✓		
Sarah Fisher	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jennifer Radcliffe	Uncategorized	✓	✓		✓		✓			✓		
Gabrielle Pezzulo	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Putnam Nursing & Rehab Ctr	Uncategorized											
Sandra Abitbol	Uncategorized	✓	✓		✓		✓			✓		
Port Chester Nur & Rehab Ctr	Uncategorized											
Grand Manor N & R Center	Uncategorized											
Janine Arceri	Uncategorized	✓	✓		✓		✓			✓		
Cardinal Health Partners Ipa,Llc	Uncategorized											
Lynn Clements-Northland	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
B Stern Physical Therapy Inc	Uncategorized											
Resolution Rx Inc	Uncategorized											
Prime Home Health Services	Uncategorized											
Azor Home Care	Uncategorized	✓										
Mary E Nugent	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Altema-Benoit, Suzette Fnp	Uncategorized											
Brobbey,Margaret	Uncategorized	✓										
Javier Santos-Cubina	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Joyce Bellish	Uncategorized	✓					✓			✓		
Juliet Davis	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Calvin Mcfarlane	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kathy Winston-Reno	Uncategorized	✓	✓		✓		✓			✓		
Stephanie Olear	Uncategorized	✓	✓		✓		✓			✓		
Grossman,William	Uncategorized											
Berkshire Farm Center	Uncategorized											
Le-Mac Pharmacy Inc	Uncategorized											
Karen Catania, Slp	Uncategorized	✓										
Rosenblum, Ruth	Uncategorized	✓	✓		✓		✓			✓		
Marchant, Karen	Uncategorized	✓	✓		✓		✓			✓		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Cah Orange Cnty Doh Div Phn	Uncategorized											
Orange County Health Dept	Uncategorized											
Cp Of Westchester Inc #3	Uncategorized											
Middletown Comm Health Center	Uncategorized											
Peccerillo,Michael	Uncategorized	▼										
Jawonio Mh	Uncategorized	▼	▼		▼		▼		▼	▼	▼	
David Schools	Uncategorized	▼	▼		▼		▼			▼		
Walgreen Eastern Co Inc	Uncategorized											
Erin Modesta	Uncategorized	▼	▼		▼		▼			▼		
Barnwell Nursing & Rehab Cent	Uncategorized											
Joanne Pierson	Uncategorized	▼	▼		▼		▼			▼		
Best Healthcare Inc	Uncategorized											
Willcare Lthhcp	Uncategorized											
Levine,Andrew	Uncategorized	▼	▼		▼		▼			▼	▼	
Acevedo, Sandra M.	Uncategorized	▼	▼	▼	▼		▼	▼	▼	▼	▼	
Sullivan County Nys Arc	Uncategorized											
St Johns Riverside Hsp Ai	Uncategorized	▼	▼	▼	▼		▼	▼	▼	▼	▼	
St Josephs Hosp	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Darrell Looney	Uncategorized											
Catholic Managed Long Term Inc	Uncategorized											
Crystal Run Village Inc	Uncategorized											
Crystal Run Seymour Dr Icf	Uncategorized											
Crystal Run Chestnut Ridge	Uncategorized											
Choice Of New Rochelle Mh	Uncategorized	▼								▼		
Carroll, Alison	Uncategorized	▼	▼		▼		▼			▼	▼	
Cynthia Saglam	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Keenan,Patricia A	Uncategorized	▼										
Rajan Baranwal	Uncategorized	▼	▼		▼		▼			▼		
Diane Khorassani	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lisa Lagattuta, Lmhc, Casac	Uncategorized											
Kaitlynn Messinger	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Lorentz,Raymond	Uncategorized	✓										
Lovelace, Todd D Md	Uncategorized											
Hudson River Healthcare Inc	Uncategorized	✓	✓		✓	✓		✓	✓	✓	✓	
Carol Cohen-Romano	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
St Josephs Rehab Center Inc	Uncategorized											
Laura Specht	Uncategorized	✓										
Patrice Tyler	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Johanna Gersten	Uncategorized											
Joan Glickman	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Batson,Margaret K	Uncategorized	✓										
Kelly A Syracuse	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lauren Casaletto, Pt	Uncategorized	✓										
Demonterey, Martha	Uncategorized	✓	✓		✓		✓			✓		
Rena Garbow, Ot	Uncategorized	✓										
Demetri Bartley	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mary Pressman, M.D.	Uncategorized											
All Pro Home & Health Care Services	Uncategorized											
Hudson Valley Home Care Inc	Uncategorized	✓	✓		✓	✓		✓	✓	✓	✓	
Medical Arts Sanitarium	Uncategorized	✓			✓		✓			✓		
Sewell, Regina	Uncategorized	✓	✓		✓		✓			✓		
Robert Burk	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Arturo Casadevall	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jennifer Persaud	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Summer Lofton	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Westline Prophete	Uncategorized	✓	✓		✓		✓			✓		
Dutchess County Office For The Aging	Uncategorized											
Emergency Medical Assoc Sound Shore	Uncategorized											
Conifer Park	Uncategorized											
Monegro,Francisco	Uncategorized	✓										
Rockland Pc Act	Uncategorized	✓	✓		✓		✓			✓		
Dikiy,Elvart	Uncategorized	✓										



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Jawonio-Consumer Directed Personal Assistance	Uncategorized	✓	✓		✓		✓		✓	✓	✓	
Arms Acres	Uncategorized											
Walgreen Eastern Co Inc	Uncategorized											
Deborah Adams	Uncategorized	✓	✓		✓		✓			✓		
Bianca R Campanella	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Bon Secours Comm Hosp	Uncategorized											
Northern Dutchess Hospital	Uncategorized	✓	✓		✓	✓		✓	✓	✓	✓	
Patt Smith	Uncategorized	✓	✓		✓		✓			✓		
Avalon Assisted Living & Wellness Center	Uncategorized											
Conrad Johnson	Uncategorized	✓	✓		✓		✓			✓		
Sancia Wellness Inc.	Uncategorized											
Zoraida Torres	Uncategorized	✓	✓			✓		✓	✓	✓	✓	
Isaura Delossantos	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kerron Gilford	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
St. Joseph'S Hospital, Yonkers-Pharmacy	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cah Skip Of New York Inc	Uncategorized											
Royer,Erin	Uncategorized	✓										
Tammie Brodie	Uncategorized											
Pomerantz,Casey	Uncategorized	✓										
Milagros Torres, Ot	Uncategorized	✓										
Elyse Beyers	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dutchess Care Alp	Uncategorized											
Loyal Rabadi-Garcia	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Donald Johnson	Uncategorized	✓					✓			✓		
Renner,Mercy	Uncategorized	✓										
Alison Abrams	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Susana Correia	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Blythedale Childrens Hospital	Uncategorized											
Dale Figueroa, Lmsw	Uncategorized											
Albert Graziosa, Md	Uncategorized											
Patricia Penny	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Hudson Valley Care Coalition-Phelps Memorial Hospital Association	Uncategorized											
Desiervo, Frank	Uncategorized	▼	▼		▼		▼			▼		
Laurie Siegel	Uncategorized											
Elena Pulver	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Evans,Patricia	Uncategorized	▼										
Rockland Children'S Psychiatric Center - Yonkers Day Treatment	Uncategorized											
St Josephs Hosp	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rhoda Charles	Uncategorized	▼	▼		▼		▼			▼		
Corinne Belloise	Uncategorized											
Patricia Hampel	Uncategorized	▼	▼		▼		▼			▼		
Dana M Moore	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kristina Curry	Uncategorized											
Kristina Peckins	Uncategorized	▼	▼		▼		▼			▼		
Brandon Beauchamp	Uncategorized	▼	▼		▼		▼			▼		
Phil Heffernan	Uncategorized	▼	▼		▼		▼			▼		
Linda Hicks	Uncategorized	▼	▼		▼		▼			▼		
Greater Hudson Valley Fam Hlt, The	Uncategorized	▼	▼		▼			▼	▼	▼	▼	
Kummel, Patricia	Uncategorized											
Karl Krause	Uncategorized											
Clarkstown Pediatric Assoc Pc	Uncategorized											
Aguilar,Jacqueline	Uncategorized											
Walgreen Eastern Co Inc	Uncategorized											
Living Independently For The Elderly Inc. - Bethel Lhcsa	Uncategorized											
Temitope A Ayeni	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Susan Rossbach	Uncategorized	▼	▼		▼		▼			▼		
Jillian Cullinane	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Angela Cheng	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Paz Diana	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Faigy Friedman	Uncategorized											
Christopher Jacobson	Uncategorized	▼	▼		▼			▼	▼	▼	▼	
Yen B Le	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Dr. Unce Varughese	Uncategorized											
Schnurmacher Center Reh & Nrs	Uncategorized											
Family Svc Of Westchester	Uncategorized	▼	▼		▼		▼			▼	▼	
James Masiello	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Peter Wolstein	Uncategorized											
Bonaparte,Lisa	Uncategorized	▼										
Beth Taylor	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kim Youchah	Uncategorized	▼	▼		▼			▼	▼	▼	▼	
James Pappas	Uncategorized	▼	▼		▼		▼			▼		
Jennifer Dimitriou	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Rhonda Maddaloni	Uncategorized	▼	▼		▼		▼			▼		
Abdullahi,Umma A	Uncategorized	▼										
Antonio Gomez	Uncategorized											
Robin Kaplan	Uncategorized	▼	▼		▼		▼			▼		
Inpatient Hospitalist Services Of N	Uncategorized											
Rudolph Moravek	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Esther Terebelo	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Saul B Gomez	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Leiana Richardson	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Georgette Goldson	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Tracy Gard	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Miller , Judy	Uncategorized											
Rabins,Delores	Uncategorized	▼										
Brian Lui	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Tanisha Castellanos	Uncategorized	▼	▼		▼		▼			▼		
Rachel Lewis	Uncategorized	▼	▼		▼		▼			▼		
Pauline Calvert-Anglin	Uncategorized	▼					▼			▼		
Jopal Bronx, Llc	Uncategorized											
Alexander Ly	Uncategorized	▼	▼		▼			▼	▼	▼	▼	
Beth Abraham Health Services	Uncategorized											
Metropolitan Jewish Hm Care	Uncategorized											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Mccartney, Tara	Uncategorized	✓	✓		✓		✓			✓		
Reilly-Fallon,Kathleen	Uncategorized	✓										
Premier Nursing Services	Uncategorized											
Phelps Memorial Hsp Assoc	Uncategorized											
Henderson,Sharon	Uncategorized	✓										
Malka,Dorite	Uncategorized	✓										
Ellis, Louise	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Michael Camargo	Uncategorized											
Isabella Leviyev	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Inna Gedzberg	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wendolyn Selby	Uncategorized											
Richard Bronsky	Uncategorized	✓	✓		✓		✓			✓		
Best Choice Home Health Care	Uncategorized											
Montefiore New Rochelle Hosp	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Doj Operations Associates Llc	Uncategorized	✓						✓				
Michael Li	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mary Fedor	Uncategorized											
Nyack Manor Nh Snf	Uncategorized											
Somers Manor Nursing Home Inc	Uncategorized											
Margaret Tietz Center For Nur	Uncategorized											
Mario Montoni	Uncategorized											
Alma Villegas-Schwalbenbe	Uncategorized											
Hudson Valley Care Coalition-Facial Plastic, Reconstructive & Laser Surgery, Pllc	Uncategorized											
James D Faix	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pikoulas,Gabrielle	Uncategorized	✓										
Bestcare Company	Uncategorized											
Ji,Haiyun	Uncategorized	✓										
Hudson Valley Care Coalition-Hudson River Healthcare, Inc.	Uncategorized	✓	✓		✓	✓		✓	✓	✓	✓	
Conifer Park	Uncategorized											
Gina Matthews	Uncategorized	✓	✓		✓		✓			✓		
Erica Elkin	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Anthony Zuccaro	Uncategorized	✓	✓		✓		✓			✓		
City Medical Of Upper East Side, Pllc	Uncategorized											
Orange Cnty Dept Mental Healt	Uncategorized	✓	✓				✓			✓	✓	
Vassar Brothers Med Ctr	Uncategorized	✓	✓		✓	✓		✓	✓	✓	✓	
Lata Mcginn	Uncategorized											
Search For Change Inc	Uncategorized											
Mcdowell Meredith Borham	Uncategorized	✓	✓		✓	✓		✓	✓	✓	✓	
Robin Goldstein	Uncategorized											
Orange County Cerebral Palsy Assoc	Uncategorized											
Hudson Valley Care Coalition-Orange County Dept. Of Health	Uncategorized											
Walgreen Eastern Co Inc	Uncategorized											
Deena Mogel	Uncategorized	✓	✓		✓		✓			✓		
Hudson Valley Care Coalition-Orange County Dept. Of Health	Uncategorized											
Vincent,Myriam	Uncategorized	✓										
Hudson Valley Care Coalition-Rockland Psychiatric Center	Uncategorized	✓	✓		✓		✓			✓		
Jeanette Calara	Uncategorized											
Eunice Aguda	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Celina Duran	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Family Services Of Westchester	Uncategorized	✓	✓		✓		✓			✓	✓	
Lucy Panicker	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Osmaan Minhas	Uncategorized	✓	✓		✓			✓	✓	✓	✓	
Wingate At Beacon	Uncategorized											
Catskill Regional Medical Ctr	Uncategorized											
Simeon Schwartz	Uncategorized	✓						✓	✓	✓	✓	
Walgreen Eastern Co Inc 2122	Uncategorized											
Bermudez,Michael	Uncategorized	✓										
Anderson Center For Autism, Sed	Uncategorized											
Young, Roger	Uncategorized	✓	✓		✓		✓			✓	✓	
Parikh,Ashok	Uncategorized	✓										
Maria Loverde	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Orange County Department Of Mental Health	Uncategorized	✓	✓				✓			✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Colleen Faust	Uncategorized	✓	✓		✓		✓			✓		
Paul Holt	Uncategorized	✓	✓		✓		✓			✓		
Shumaila Rangoonwala	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rosangela Alicea	Uncategorized	✓	✓				✓			✓	✓	
Audrey Walker	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Roscoe Community Nh Adhc Inc	Uncategorized											
Navina Charles	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rashmi George	Uncategorized											
Saint Josephs Medical Center Mh	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jawonio Inc	Uncategorized	✓	✓		✓		✓		✓	✓	✓	
Tara Maloney	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Renee D Semenick	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pine Plains Pharmacy Inc	Uncategorized											
Rockland Mobile Care, Inc.	Uncategorized											
Sullivan Cnty Pub Hlth Ser	Uncategorized											
Toksoz B Karasu	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jacob Perlow Hospice	Uncategorized											
Baltazar, Maria	Uncategorized	✓										
Fischetti, Michele	Uncategorized	✓										
Wilson, Paul	Uncategorized	✓	✓		✓		✓			✓		
London, Hailey	Uncategorized	✓										
Rilc Inc Semp	Uncategorized											
John Duch	Uncategorized											
Jennifer Povill	Uncategorized	✓	✓		✓		✓			✓		
Hudson Valley Care Coalition-Jewish Family Service Of Orange County, Inc	Uncategorized											
Terrace Health Care Center	Uncategorized											
Snagg, Jacinta	Uncategorized	✓										
Michael A Brownlee	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Israel D Goldman	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
John Bosworth	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sandra Smith	Uncategorized											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Schiraldi,Michael	Uncategorized	✓										
Audrey Julian	Uncategorized											
Arms Acres	Uncategorized											
Mental Health Association In	Uncategorized											
Hrnc Operating Llc	Uncategorized											
Jewish Home Lifecare Community Serv	Uncategorized	✓										
Chris Cirrone	Uncategorized	✓	✓		✓		✓			✓		
Stanislav Lando	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Allison,Katherine	Uncategorized	✓										
Mills Pond Nursing & Rehab Ctr	Uncategorized											
Anna Letton	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hernandez, Nelly	Uncategorized											
Andrew,Sarah	Uncategorized	✓										
Priority Home Care, Inc.	Uncategorized											
Anthony Antunovic	Uncategorized	✓	✓		✓		✓			✓		
Selamawit Yohannes	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lea Marbe	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Harris Goldstein	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Danny Naifeh	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rafferty, Brian Rpa-C	Uncategorized											
Ucpa Of Putnam & So Dutchess	Uncategorized											
Erin Anthony	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jeanine Bowen	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dunning,Annmarie	Uncategorized	✓										
Morningside Acquisition I Llc	Uncategorized											
Paula Campbell	Uncategorized											
Linda Callis-Bennett	Uncategorized	✓	✓		✓		✓			✓		
Fay, Terese Noel	Uncategorized	✓										
University Nursing Home Snf	Uncategorized	✓						✓				
Jewish Home & Hosp For Aged	Uncategorized	✓										
Salvatore Lomonaco	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Peter Sayegh	Uncategorized											
Rockland Hospital Guild Inc	Uncategorized											
Janice Cornfield	Uncategorized	▼	▼		▼		▼			▼		
Adalsha, Yasmin	Uncategorized	▼										
Noll , Louise	Uncategorized	▼	▼		▼		▼			▼		
Dr. Pratik Gandhi	Uncategorized											
Katherine Borkacki	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Lauren Grant	Uncategorized											
Milone, Richard D Md	Uncategorized	▼			▼		▼			▼		
Richard C Ward A T C	Uncategorized											
Dominican Sister Family Healt	Uncategorized											
E. John Gallagher	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Nicole Ferrara	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kleinau, Diane	Uncategorized	▼										
Joyce Lyons	Uncategorized	▼	▼		▼		▼			▼		
Hudson Valley Care Coalition-Rockland Psychiatric Center	Uncategorized	▼	▼		▼		▼			▼		
Amrutha Panakkal	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Michelle Mooney	Uncategorized	▼	▼		▼		▼			▼		
Thompson, Rhona D	Uncategorized	▼										
Valley View Ctr Nrs Care & Rehab	Uncategorized											
West Ledge Rehab & Nursing Ctr	Uncategorized											
Sea-Crest Health Care Center	Uncategorized											
Blumenthal, Charlotte	Uncategorized	▼	▼		▼		▼			▼		
Maruyama, Ryo	Uncategorized	▼										
Brynn Gill, Slp	Uncategorized	▼										
St Josephs Hosp	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tammy Kucharik	Uncategorized											
Nicole Noveck	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Sasheen Ferguson	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Kass, Amy	Uncategorized	▼	▼		▼		▼			▼	▼	
Karen Buttacovoli	Uncategorized	▼	▼		▼		▼			▼		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Jennifer Tomlinson	Uncategorized	✓	✓		✓		✓			✓		
Archita Patel	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Eileen Lubars	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dutches Co Dept Mh	Uncategorized											
Winifred M.Burke Rehab Hospit	Uncategorized											
Mid Hudson Valley/Arcs Ai	Uncategorized	✓								✓		
Judith Bock	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lloyd Bowers	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Iris V Tuitt	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cah Childrens Rehabilitation Ctr	Uncategorized											
Cardiinal Mccloskey Community Services	Uncategorized											
Karen Decher	Uncategorized	✓	✓		✓		✓			✓		
Milana Badalov	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dione Ndiaye	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Karyn Williams	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Vera Stein	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Frazier,Carl	Uncategorized	✓	✓		✓		✓			✓	✓	
Tina Johnson	Uncategorized											
Family Empowerment Council, Inc.	Uncategorized	✓	✓		✓		✓			✓		
Fernandez,Danielle	Uncategorized	✓										
Peck,Douglas	Uncategorized	✓	✓		✓		✓			✓	✓	
Annette Graffeo	Uncategorized	✓	✓		✓		✓			✓		
Zappone, Melinda Lmhc	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Michael Mcdonnell	Uncategorized	✓	✓		✓		✓			✓		
Achieve Rehab & Nursing Fac	Uncategorized											
Hhh Home Care, Inc.	Uncategorized											
Guidance Center,Inc	Uncategorized	✓					✓			✓		
Jawonio Inc	Uncategorized	✓	✓		✓		✓		✓	✓	✓	
Tatyana Zharkovsky	Uncategorized											
Trendell, Rosanne	Uncategorized	✓	✓		✓		✓			✓		
Gene Pitt	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Jasmine Vigo	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Suneetha Potluri	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Wendy Harbinger	Uncategorized											
Miriam Surval	Uncategorized	✓	✓		✓		✓			✓		
Zanfardino,Krista	Uncategorized	✓	✓		✓		✓			✓	✓	
Schwartz,Cora	Uncategorized	✓										
Toni-Ann Mastando	Uncategorized											
Linda Agarwal	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lewis, Allison	Uncategorized	✓	✓		✓		✓			✓		
Richard Kleefeld	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Erlinda Beltran	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hay,Cheria J	Uncategorized	✓										
Kingman,Karolyn	Uncategorized	✓										
Justyna Zapolska	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Foster,Joslet	Uncategorized	✓										
Westchester Medical Grp Pc	Uncategorized	✓						✓	✓	✓	✓	
Birnbaum,Sheryl	Uncategorized	✓	✓		✓		✓			✓		
Joel Harris	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mental Hlth Assoc Mh	Uncategorized	✓	✓				✓			✓		
Jawonio Inc	Uncategorized	✓	✓		✓		✓		✓	✓	✓	
Cathy Jo Shuman	Uncategorized	✓	✓		✓		✓			✓		
Walgreen Eastern Co Inc	Uncategorized											
Beverly Zabriskie	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Children'S Home Of Poughkeepsie	Uncategorized											
Alexandra Archer	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Patil, Sachin	Uncategorized											
Bock, Christy	Uncategorized	✓	✓		✓			✓	✓	✓	✓	
Herbst,Jessica	Uncategorized	✓										
Leong,Heidi	Uncategorized	✓										
Etess , Roseann	Uncategorized											
Emergency Group Residence	Uncategorized	✓	✓		✓		✓			✓		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Robert Schlesak	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Krista David	Uncategorized											
Kathleen Marty	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Andrew Sicklick	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Peterson Exil	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Denise Foulkes	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Charles Ford	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Rubin,Lise	Uncategorized	✓										
Deidra Sekulic	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Karen Mikala	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Listy Joseph	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Jarrin,Hayley	Uncategorized	✓										
Banquet, Agnes	Uncategorized											
Erin Grimm	Uncategorized											
Tucker, Cheryl	Uncategorized											
Dr. Molly Kilpatrick	Uncategorized											
Sejal Singh	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Pandurang Prabhu	Uncategorized											
Maryann Popiel	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hudson Valley Care Coalition-Rockland Psychiatric Center	Uncategorized	✓	✓		✓		✓			✓		
Jaime Franco	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Mark Finn	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Darlene Desantis	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Leonard Schulman	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Richard Kitsis	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Felecia Slade	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Omozebi,Regina	Uncategorized	✓										
Anne Marie Reynolds	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Sheila Smith	Uncategorized	✓					✓			✓		
Middletown Comm Health Center	Uncategorized											
Jewish Home & Hosp Bronx Div	Uncategorized	✓										



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii		
New Windsor Pediatrics Pllc	Uncategorized												
Agatha Nwakeze	Uncategorized												
Sellers-Weir , Rachel	Uncategorized												
Fuca,Christine	Uncategorized	▼											
Alpine Home Health Care Llc	Uncategorized	▼						▼					
Michele Corso	Uncategorized												
Jacqueline Mullakary	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Aislinn Rooney	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Navas,Alma	Uncategorized	▼											
Emily Silver	Uncategorized	▼	▼		▼			▼	▼	▼	▼	▼	
Williamsbridge Manor Nh	Uncategorized	▼						▼					
Northern Westchester Hosp Ctr	Uncategorized												
Sullivan Cnty Pub Hlth Ser Lthhcp	Uncategorized												
Wayne Leblanc	Uncategorized	▼	▼		▼		▼			▼			
Westchester County Dcmh	Uncategorized												
Davis, Ray	Uncategorized	▼	▼		▼		▼			▼			
Parsons Child And Family Ctr	Uncategorized												
Evans, Rachel	Uncategorized	▼	▼		▼		▼			▼			
Rehabilitation Supp Svcs C	Uncategorized	▼								▼			
Wendy Fiol	Uncategorized												
Derrick S Smith	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Franca Martino-Starvaggi	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Northern Dutchess Rhcf Inc	Uncategorized	▼	▼		▼	▼		▼	▼	▼	▼	▼	
Centerlight Healthcare Inc	Uncategorized												
Gale Scavin	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Elant At Brandywine	Uncategorized												
Hudson Valley Care Coalition-Family Services Of Westchester	Uncategorized	▼	▼		▼		▼			▼	▼		
Millington,Cara	Uncategorized	▼											
Health Quest Urgent Medical Care Pr	Uncategorized	▼	▼		▼	▼		▼	▼	▼	▼	▼	
St Josephs Hosp	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Robyn Mierzejewski, Slp	Uncategorized	▼											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Mathew,Thyparampil M	Uncategorized	✓										
Vna Of Hudson Valley	Uncategorized											
Mha Of Westchester	Uncategorized	✓	✓		✓		✓			✓		
At Home	Uncategorized											
Nereida Cooperman	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lauren Carter	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Dunn, John	Uncategorized											
Mmc Einsten Division	Uncategorized											
Kim Tessin	Uncategorized	✓	✓		✓		✓			✓		
Lynn Darr	Uncategorized	✓	✓		✓		✓			✓		
Barbara Lessard	Uncategorized	✓	✓		✓		✓			✓		
Samuel Marie	Uncategorized	✓	✓		✓		✓			✓		
Center For Nursing & Rehab In	Uncategorized											
Kings Harbor Multicare Center	Uncategorized											
Montefiore Medical Ctr Ai	Uncategorized											
Heather Dawson	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nieves-Peteani, Angela Anp	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Carmela Senese, Ot	Uncategorized	✓										
Gary M. Kogan	Uncategorized	✓	✓		✓		✓			✓		
Ryan Donlon	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Marilyn Rollins	Uncategorized	✓	✓		✓		✓			✓		
Marjorie Maine-Nyarko, Pnp	Uncategorized	✓										
Kathryn Barbehenn	Uncategorized											
Fernando Harrington	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Davis,Jibrail	Uncategorized	✓										
Jason Bailor	Uncategorized	✓	✓		✓		✓			✓		
Shelly Gill	Uncategorized	✓	✓		✓		✓			✓		
Rachel C Dyball	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Michael Rader, M.D.	Uncategorized											
Ali, Fayez	Uncategorized											
Dr. Lawrence Faltz	Uncategorized											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Soundview Throgs Neck Com Mh	Uncategorized											
Seymour, Arlene	Uncategorized	▼	▼		▼		▼			▼		
Bujar Xhafa	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Abigail Torres	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Acoulon , Sylvie	Uncategorized											
Pi,Christy	Uncategorized	▼										
Longkat Kesmen	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Angelica Pancrudo	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Feizal Fakier	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Perry,Ian	Uncategorized	▼										
Extraordinary Home Care	Uncategorized											
Clementoni,Sally Ann	Uncategorized	▼										
Kristy Champignon	Uncategorized	▼	▼		▼		▼			▼		
Barksdale Home Care Services Corp.	Uncategorized											
Kass,Judith	Uncategorized	▼	▼		▼		▼			▼	▼	
Christa Brennan	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kristhal Meono	Uncategorized	▼	▼		▼		▼			▼		
Westchester Care At Home Inc	Uncategorized											
Putnam Hospital Center	Uncategorized	▼	▼		▼	▼		▼	▼	▼	▼	
Conifer Park	Uncategorized											
Naemi Stilman	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Montgomery Nursing & Rehabilitation Center	Uncategorized											
Community Med & Dental Care I	Uncategorized	▼	▼			▼		▼	▼	▼	▼	
Regional Econ Comm Act Prog	Uncategorized											
Patricia M Powell	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Manjju Pulickal	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
James Einstman	Uncategorized	▼	▼		▼		▼			▼		
Yuliana Toderika	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	
Maria Rubio-Crawford	Uncategorized	▼	▼		▼		▼			▼		
Robert Tuthill	Uncategorized											
Pamela Lagman	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Michael Lanjo	Uncategorized	✓	✓		✓		✓			✓		
Marsha Mandel	Uncategorized	✓	✓		✓		✓			✓		
Raya Noreault	Uncategorized	✓	✓		✓		✓			✓		
Melissa I Guzman	Uncategorized											
Ucp Assoc Of Westchester Cnty	Uncategorized											
Jill Rosenberg-Smath	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mansueto,Jose	Uncategorized	✓										
Grassy Sprain Pharm Inc	Uncategorized											
Evelyn Hartman	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Charlotin,Marie	Uncategorized	✓										
Dr. Michael Schwartz	Uncategorized											
Hudson Valley Care Coalition-Westchester Disabled On The Move Inc	Uncategorized											
Alexandra Faynberg, Slp	Uncategorized	✓										
Montefiore Medical Center	Uncategorized											
Marrero,Celeste	Uncategorized	✓										
Lawrence Lee	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Hudson Valley Care Coalition-Volunteers Of America, Bronx Early Learning Center	Uncategorized											
Kim Kalechstein	Uncategorized	✓	✓		✓		✓			✓		
Charles Osei-Totu	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Montefiore Mount Vernon Hospital	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lynch,Thomas	Uncategorized	✓										
Ecal,Jose	Uncategorized	✓										
Vladimir Kvetan	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Kimberly Defatta	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Lucille Trocher	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Nessette Falu	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Karen Moss	Uncategorized											
Douglas Carney	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	
Cah Rehabilitation Program	Home and Community Based Services											
Honor Ehg Inc	Home and Community Based Services	✓	✓				✓			✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Cah Rehabilitation Program	Home and Community Based Services											
Honor Ehg Inc	Home and Community Based Services	✓	✓				✓			✓	✓	
Independent Living, Inc.	Home and Community Based Services											
Abilities First, Inc.	Home and Community Based Services											
Compeer Inc	Home and Community Based Services											
Mental Health Association In Putnam County, Inc.	Home and Community Based Services											
Nami-Familya Of Rockland County, Inc.	Home and Community Based Services											
New Hope Manor, Inc.	Home and Community Based Services											
Rockland County Department Of Mental Health	Home and Community Based Services											

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
sgjorda	Other	19_DY5Q2_PPP_OTH_Supplemental_PIT_DY5Q2_25800.csv	Supplemental PIT DY5Q2	10/25/2019 04:37 PM

Narrative Text :

MHVC paid CBOs in DY5Q2 through 'Innovation Fund'. However, two partners are not yet added to the Network Tool and are therefore not available in the PIT. Following the guidance provided by dsrip@health.ny.gov on 04/21/2016 in an email on 'Fund Flow Reporting Guidance for Partners not in PIT', these partners are being identified and their fund flow is being reported in the Blank PIT File template. The total for The Harris Project Inc. is \$13,527.46 and the total for Newburgh Armory Unity Center is \$27,000.