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DSRIP Mid‐Point Assessment ‐ Organizational Narratives 
PPS must submit a narrative highlighting  

the overall organizational efforts to date. 
 

 

PPS Name:  Westchester Medical Center 

 

Highlights and successes of the efforts: 

Governance 
 
The WMCHealth PPS has successfully built a robust governance infrastructure focused on transparency and 
accountability. In August of 2014, WMCHealth PPS convened its first meeting of the Executive Committee.  
Throughout DSRIP Year 1, the PPS governance structure expanded to include 5 additional subcommittees 
including: the Finance, Nominating, Quality Steering, IT, and Workforce Committees. In response to 
implementation needs, WMCHealth PPS has also established one workgroup and one taskforce reporting to 
the Finance Committee (i.e. Financial Sustainability Workgroup, Value Based Payment Task Force) in 
addition to one workgroup of the IT Committee (i.e. Interoperability Workgroup).  
 
Each of these committees and workgroups are comprised of a diverse blend of community based providers 
(CBPs), local government units (LGUs), behavioral health providers, hospitals and primary care network 
partners. Each committee operates within the boundaries of a defined set of by‐laws as articulated in each 
committee’s charter. Each committee utilizes two‐way communication strategies so that input and feedback 
from network partners and workgroups are communicated to the appropriate committees and Executive 
Committee.  
 
WMCHealth PPS has created a clinical governance structure that includes nine Project Advisory Quality 
Committees (PAQC) and three behavioral health subcommittees established around DSRIP projects. All 
PAQCs report directly to the Quality Steering Committee which provides oversight on clinical guidelines and 
ensures successful completion of all clinical quality milestones. Outcomes and information from PAQCs and 
the Quality Steering Committee is shared with network partners at the Annual WMCHealth Quality Summit 
in addition to provider webinars.  The 2015 Annual Summit had over 200 partners attend in‐person.   
 
WMCHealth PPS has engaged and collaborated with regional PPS partners through participation in five 
Hudson Region cross‐PPS and one statewide committee. These are: Hudson Region DSRIP Public Health 
Council, Hudson Region DSRIP Behavioral Health Crisis Leadership Group, Hudson Region DSRIP Clinical 
Council, Hudson Region DSRIP Partner Engagement Subcommittee, Hudson Valley Health Regional Officers 
Network (HVHRON) Meeting and the New York Diabetes Coalition.   
 
WMCHealth PPS has placed a high emphasis on engaging regional community based providers and has 
contracted with 96 CBPs as well as local government units. WMCHealth has hired dedicated staff, including 
a Senior Manager, Community Engagement, who has led efforts to create a thorough community 
engagement plan developed in keeping with results from the Community Needs Assessment and input from 
subject matter experts. 



   
 
WMCHealth has created a learning platform supporting various PPS training needs including cultural 
competency & health literacy trainings. The latest training, “Achieving Equitable Health Outcomes” was 
given in a “lunch and learn” format and provided a new approach to garnering training and feedback. The 
training webinar featured multiple educational techniques to engage learners with divergent modes of 
learning.    
 
WMCHealth, in consultation with Markowitz consulting, facilitated three Community Engagement sessions 
focused on Latinos/a recent immigrants and established Latino communities in priority neighborhoods. The 
sessions augmented the findings in the Community Needs Assessment conducted in 2014 to probe more 
deeply into the healthcare needs and experiences of Latinos/as to inform the development of culturally 
competent, client‐centered healthcare.  

  
Workforce & CC/HL 

The WMCHealth PPS’ Workforce Training and Education development approach is one of collaboration and 
inclusion across the WMCHealth PPS network.  The PPS Cultural Competency and Health Literacy (CC/HL) 
Training Strategy, in alignment with Workforce development, serves to enhance culturally and linguistically 
appropriate awareness, education and inter‐professional collaboration of all providers in our network, in an 
effort to foster an organizational culture that promotes the provision of equitable, person‐centered health 
care and services for all members of our communities. Secondly, it serves to create an environment that 
facilitates the reduction of target PPS regional health disparities by providing points of two way 
conversations and by serving as a resource to partners for education and training around the core elements 
and universal protocols of Cultural Competency, Health Literacy and Social Determinates of Health.  Overall, 
the Training and Education strategy is intended to reach clinicians, other workforce segments and 
community stakeholders of the PPS region.  
 
During DSRIP Year 1, members of WMCHealth PPS’ Workforce Committee and the Community Engagement 
Quality Committee, comprised of leadership from Community Based Providers, Training and Education Fund 
of 1199SEIU, Catskill Hudson Area Health Education Center, 1199SEIU, NYSNA, KPMG and CSEA labor 
unions, began to collaborate on the creation and implementation of training and education.  From our 
community engagement focus groups, literature review, community needs assessment (CNA) and current 
state assessment (CSA) survey of PPS partners, specific population needs and effective patient engagement 
approaches were and will continue to be incorporated in training and education development.  The PPS 
Workforce and Cultural Competency and Health Literacy training is delivered using a variety of different 
learning mediums intended to improve performance in DSRIP project work.    
 
The PPS launched its learning management online platform and this site is the primary source of e‐learning 
courses and access to training materials accessible to all network partners and stakeholders. Users are able 
to self‐manage trainings and access educational and training materials.  We introduced our introductory 
“Achieving Equitable Health Outcomes” and the “Lunch and Learn” series which is the companion training 
workshop to the e‐course. “Achieving Equitable Health Outcomes” addresses subjects such as how to adapt 
to the diversity of serviced populations, behaviors and communications, workplace application of best 
practices, implications of best practices and protocols in achieving improved health outcomes and finally the 
ways in which Cultural Competency and Health Literacy are connected.  In DSRIP year 2, we continue to 
collaborate with identified key stakeholders on training and education initiatives including community 
stakeholder innovation.  



   
 
The WMCHealth PPS collaborated with the Westchester Community Foundation and Markowitz Consulting 
on the Leveraging Opportunities in Healthcare Delivery System and Payment Reform Learning Lab. This 
Learning Lab was held for local community‐based organizations and providers. This was opportunity for 
participants to gain the knowledge and practical skills needed to participate strategically in the evolving 
healthcare environment and prepare for the transition to Value Based Payment (VBP). 11 community based 
organizations and providers attended.  The Lab met biweekly between April 21 and June 16.   Another 
training highlight, is our PPS collaboration with HealthlinkNY and the PHIP initiative on the Blueprint for 
Health Equity event series (Poverty simulation) with emphasis on understanding Poverty and other SDOH 
that are apart of understanding the community, the client and identifying systematic changes that need to 
be addressed.  Attendees of this event are leaders and other segments of staff from all facility types. 
Examples of training and education developed and launched are below: 

Patient Activation Measure (PAM) Training for Community Based Providers.
 

Medicaid Accelerated eXchange Series‐Creating Interdisciplinary Team; 
workshop. 
 
Achieving Equitable Health Care Outcomes: Building a Health Literate and 
Culturally Competent Organization e course available on learning platform and 
accompanying lunch and learns. 
 
Asthma Educator Certification Preparation Training Workshop.
 
Lung Force Exposition registration sponsorship for primary care staff.
 
Medical Neighborhood Community Meeting Series.  Medical Neighborhood 
Meetings are central to our theme of a well‐functioning, avenue of coordinated 
care, regular communication, and collaboration. 
 
CEU Educational Symposium sponsorship in collaboration with the Catskills 
AHEC:  1. Improving Healthcare for Lesbian, Gay, Bisexual, and Transgender 
Individuals   2. EMS Management, Beyond Patient Care for EMS professionals. 
 
Leveraging Opportunities in Healthcare delivery System and Payment Reform 
Learning Lab Series for leadership of Community Based Providers. 
 

PDSA. Plan, Do, Study, Act trainings. Performance Improvement Training.

InquisitHealth Diabetes Peer to Peer Mentoring.

 
Opportunities for Educational Symposiums will continue to be part of our workforce professional 
development strategy.  Promotion of the introductory Cultural Competency and Health Literacy e‐course 
“Achieving Equitable Health Outcomes” and the “Lunch and Learn” series will continue to be offered to PPS 
regional community and network partners.   In collaboration with key stakeholders and aligned with the PPS 
projects deliverables our strategy and plan will introduce opportunities for professional development, in‐
services, certificates of completion, skill enhancing certificates, continuing education units (CEUs and CMEs) 
credits, and trainings that offer degree pathways.  Cultural Competency and Health Literacy education and 
trainings opportunities will continue to offer components on awareness, establish knowledge base, 
demonstrate and review cultural competency and health literate responsive protocol, and provide practical 
steps in workplace application.  We anticipate launching our Career Pathways initiative summer 2016 
through a training partnership with Mid‐Hudson Regional Certified Home Health Services to offer home 



   
health aide trainings in Poughkeepsie, NY. 
 
You may access the PPS learning management platform by clicking on the following link: 
https://www.crhi.training.wmchealth.org.  The WMCHealth PPS CRHI Cultural Competence and Health 
Literacy webpage (http://www.crhi‐ny.org/center‐for‐regional‐healthcare‐innovation/cultural‐competence) 
houses general information, articles, webinars and promotes our e‐course to our network partners and 
community members.  
 

Value‐Based Payment Task Force 
 
To better educate the PPS and Partners and to complete the Value‐Based Payment milestones, the PPS 
Finance Committee made a recommendation to the Executive Committee to contract with Manatt, Phelps, 
& Phillips, LLP healthcare consulting group. Known nationally for their experience, they were called upon to 
provide their expertise on the PPS’s VBP strategy. Manatt and GNYHA have presented the VBP Roadmap 
and strategy to the Executive and Finance Committees of the PPS. The recommendation to form a Value‐
Based Payment Task Force was made and implemented. The VBP Task Force comprised of key executives of 
network partner organizations and Medicaid managed care plan representatives, meets routinely to discuss 
and systematically implement steps in the PPS’s VBP timeline. The Task Force reports to the Finance 
Committee. 
 
The Task Force has met to review the NYS Value‐Based Payment Roadmap and other guidance to begin the 
process of developing the PPS’s value‐based contracting strategy. In coordination with Manatt, the PPS has 
developed and administered a baseline assessment to determine the current structure and capacity for 
value‐based contracting for key network partners.  
 
For example, MVP, a key health plan in the Hudson Valley with participants on the Executive and Finance 
Committees of the PPS, is operating VBP programs among a number of network partners and across all 
markets in the Hudson Valley. MVP uses a Core Toolkit to develop and inform VBP arrangements and track 
provider performance. Manatt has conducted baseline interviews with Fidelis Health Plan, FQHCs and a 
multi‐specialty medical ACO in our PPS, and shares their findings with the Task Force. Some network partner 
organizations are pursuing the formation of IPAs in anticipation of VBP contracting models. 
 
Financial Sustainability and VBP status surveys have been sent to network providers to assess their financial 
strength or fragility and approach to value‐based contracting. These surveys will be repeated annually.  
 
The PPS has received recognition for its creation of a VBP Learning Lab aimed at educating leadership staff 
at CBOs and their Board of Directors on understanding VBP, how to demonstrate value for essential services 
they offer, and defining appropriate outcome measures for those services. In addition, other Network 
partners have spoken at the NYS VBP Boot Camps regarding their VBP experience and lessons learned. 
 
The PPS is actively engaged with MVP and Fidelis Health Plan’s VBP Quality Improvement Program (VBP QIP) 
Steering Committees in contracting with Bon Secours Community Hospital, Good Samaritan Hospital, and 
HealthAlliance. On monthly conference calls, discussions regarding the Hospitals’ Transformation Plans and 
next steps for implementation. Transformation Plans include plans for program implementation and 
governance, types and levels of VBP arrangements, VBP targets and measurement reporting, sustainability 
measures, and DSRIP goal alignment. The collaboration with the MCOs’ on the Transformation Plans and the 



   
Hospitals has been very productive. 

 



   
 

 

 

DSRIP Mid‐Point Assessment: 

Project 2.a.i: Creating an Integrated Delivery System  
  

 
 

 

PPS Name:  Westchester Medical Center 

 

Project:  2.a.i 
 

Challenges the PPS has encountered in project implementation: 

 PCMH: An integrated delivery system thrives on connectedness and meaningful exchange of 
information.  The structural framework provided by National Committee on Quality Assurance’s 
(NCQA) 2014 Patient Centered Medical Home (PCMH) recognition requirements for Primary Care 
practices align well with the requirements needed to create such an Integrated Delivery System.  
However, the effort and resources required by a primary care practice are considerable and some 
practices may not be able to reach the goal.  We remain committed to using DSRIP resources to help 
those willing to try. However, one barrier to success cannot be overcome by any amount of hard 
work.  Specifically, the project requires a certain number of PCPs or Safety Net PCPs attain 
Meaningful Use (MU) and PCMH Level 3 recognition. This number was provided to us by NYS, but it 
appears that the method used by NYS to identify PCPs does not mirror the definition of a Primary 
Care Provider eligible for PCMH.  Since many of our projects are tied to PCMH implementation this 
discrepancy in the actual number of  PCPs proves to be a handicap to meeting the Provider 
engagement numbers around this and other projects, particularly 2aiii, 2biv, 3ci and 3diii. 
 

 QE connections: New York State has invested significantly in building the State Health Information 
Network for New York (SHIN‐NY) to support Health Information Exchange (HIE)   and clinical 
interoperability and WMCHealth PPS seeks to build on that investment for the infrastructure that 
will connect providers and ensure better, more consistent care for patients.  However, we have 
encountered significant confusion among PPS partners and concerns about associated costs and 
technical requirements including management of the consent process and the risk of security 
breaches.  We have learned there is variability among EHR vendors regarding readiness to address 
interoperability and in fees charged to build interfaces and/or exchange data.   Concerns have also 
been raised re data quality and completeness, the inadequacy of CCDs and CCDAs.  

 
 Reporting: Some potentially significant barriers to project success are related to technicalities 

surrounding DSRIP reporting and cut across all DSRIP projects. For reporting project implementation 
scale NYS counts providers by provider type at the level of an identification number associated with 
Medicaid billing: the MMIS or NPI number.  Reporting of funds flow relies on NPI or a state assigned 
entity ID number; Operating Certificate numbers are used to identify hospitals in documents 
addressing determination of safety net status; license numbers are required in some of the IA 



   
specified documentation requirements.  Unfortunately two provider attributes that are important 
for DSRIP reporting, provider type and safety net status, are not consistent for a single organization 
across the different identifiers. WMC PPS recognizes the challenge faced by the State in determining 
a reporting mechanism that would apply to the myriad of providers and organizations within each 
PPS, which range from a single practitioner to health care systems with subsidiaries across many 
locations.   An ongoing challenge of PPs reporting stems from this complexity of the healthcare 
delivery system and the many different and sometimes inconsistent ways that providers are 
identified. 

Efforts to mitigate challenges identified above: 

 PCMH and Counting PCPs for project deliverables:  
o We have engaged Taconic Pro, an organization with a proven track record, to assist the PPS in 

assisting practices in the transformation to PCMH.   
o NYS recently clarified that PCMH recognition is required only for those PCPs that meet NCQA 

eligibility criteria for PCMH.  We will therefore begin a work plan to evaluate the PCMCH 
eligibility of every provider identified as a PCP in the NYS Provider Import/Export Tool (PIT).   

o We propose that those found ineligible as PCPs according to NCQA’s definition be removed 
from our target number requirement for all PCP related scale requirements including: MU, 
PCMH, establishing Qualifying Entity connections, and Clinical Interoperability. 

 QE Connections:  
o We are part of the DSRIP CIO Steering Committee convened by KPMG and have collaborated 

with other PPSs and with the NYS DOH to synthesize issues related to interoperability. We 
endorse the proposal made by DOH during the recent “listening tour” to focus our efforts 
around connectivity on those practices and organizations that are motivated to connect but 
need assistance/encouragement.   

o We work closely with the QE and other PPSs in our region to review the current state and to 
prioritize practices for outreach and connection. We have established a communication plan 
for the PPS and the QE to share feedback on facilitators and barriers to connecting.  

o We have established a relationship with NYeC, wherein we leverage information to assess 
partner status and eligibility for PCMH, MU, and QE connections and to refer appropriate PPS 
partners to NYeC for financial assistance based on applicable incentive programs.  

o We monitor developments regarding patient consent and communicate them to our 
partners.  We are developing a culturally competent training curriculum aimed both at 
Medicaid members and the clinic staff who may not be clear on data sharing and how 
consent works but are nevertheless asked for clarification by patients. We plan to develop 
and deliver this content throughout the region using the distance learning platform.  

o QE‐based alerting is currently being piloted in our region. We will monitor developments 
related to alerts and based on the results, identify and implement a going‐forward plan. 

 Reporting technicalities: 
o To address challenges related to reporting we have implemented Sales Force  to manage 

information about partner organizations, the individual practitioners affiliated with those 
partners and the many different identification numbers associated with each.  

o If a project milestone requires activity at the level of a partner organization but reporting at 
the level of individual participants, we will document what the organization has done and 
report the activity for all the NPI and MMIS numbers affiliated with that organization. 



   

Implementation approaches that the PPS considers a best practice: 

 The PPS IT Committee has been a valuable forum for communicating and addressing challenges. The 
QE is an active member and as such has used the opportunity to explain to IT leaders and 
stakeholders the current status, challenges, upcoming functionality, etc.  The IT Committee has also 
enabled PPS partners to share experiences.  

 Our use of a CRM application, Salesforce, to track partner status, activity, communication, 
engagement and other factors has greatly enhanced our ability to monitor partner progress manage 
the network.  
 

 

Additional details on the project implementation efforts beyond what is detailed in PPS Quarterly 
Reports: 

Despite our initial concerns, ICD10 has not proved to be an implementation challenge to Project 2ai so far. 
WMCHealth PPS is utilizing the concept of “Medical Neighborhoods” as means of deploying DSRIP projects, 
including the 2.a.i Create an Integrated Delivery System focused on Evidence Based Medicine and 
Population Health Management project, across our provider network.  The "medical neighborhood," as 
referenced in the Agency for Healthcare Research and Quality (AHRQ) white paper1, provides a framework 
for structured, reciprocal relationships that integrate specialty care and extend the principles of the medical 
home to all practicing physicians. Being able to understand the patterns of growth and needs of a network is 
tantamount to creating an integrated network, and Medical Neighborhoods provides us the optimal vehicle 
to doing so. To address confusion regarding QE requirements and functionality, we have found success in 
meetings with network partners to explain how IT interoperability fits in to DSRIP overall and is a critical 
success factor in establishing an IDS. Talking points will be promulgated at standing “medical neighborhood” 
meetings and formulated into FAQs which will be made generally available to the wider PPS partner 
community. 
 
 
 
 

1 Taylor EF, Lake T, Nysenbaum J, Peterson G, Meyers D. Coordinating care in the medical neighborhood: 
critical components and available mechanisms. White Paper (Prepared by Mathematica Policy Research 
under Contract No. HHSA290200900019I TO2). AHRQ Publication No. 11‐0064. Rockville, MD: Agency 
for Healthcare Research and Quality. June 2011. 

 
 
 
 
 
 
 
 
 



   

 

Address any changes to populations that were proposed to be served through the project based on 
changes identified through the community needs assessments: 

Not applicable  

 



   
 

DSRIP Mid‐Point Assessment ‐ Project Narratives 
 PPS must submit a narrative in each 

section for every project the PPS is implementing 
 

 

PPS Name:  Westchester Medical Center 

 

Project:  2.a.iii 
 

Challenges the PPS has encountered in project implementation: 

 

 Our PPS includes Health Home (HH) agencies as well as FQHC partners who are also providers of 
Health Home (HH) services and other primary care groups who have implemented their own care 
management to support Patient Centered Medical Home (PCMH) and/or Accountable Care 
Organizations (ACO) arrangements.  We have relied on these partners during the first year of DSRIP 
project implementation to share their expertise and experience and to report Actively Engaged 
Patients for this project.   However, to fully reach our goals for this project we will need to build care 
coordination/ care management support for primary care practices, large and small that have no 
prior experience with HH or care management.   Of course, WMCHealth provides hospital based care 
management to patients being discharged but did not have a care management organization to 
support ambulatory practices prior to DSRIP.   

 

 New York State has significant investments in both Health Homes and Patient Centered Medical 
Homes and building effective collaboration and the capacity for information sharing between Health 
Homes and PCPs is a fundamental to DSRIP success.  Both primary care practices and care 
management agencies vary in size, models of delivery and degree of sophistication with Health 
Information Technology (HIT). , We have learned that some of the organizations designated by NYS 
as provider type “Health Home/Care Manager” do not provide Health Home services.  We are 
tremendously excited about this project to expand care‐coordination/care management services 
more broadly to the Medicaid population and to do so in such a way that we both support Patient 
Centered Medical Homes and strengthen links between community providers of primary care and 
care management services. We have also learned that is important to proceed carefully and 
thoughtfully, to take time to understand our partners’ current status and needs to ensure that the 
models we develop will help to support and tie together the many activities surrounding DSRIP 
projects. 

 

 Some potentially significant barriers to project success are related to QE connections and to 
technicalities surrounding reporting DSRIP milestones by provider type, particularly the number of 
PCPs.  These issues are discussed in detail in project 2ai.    

 
 
 
 



   

Efforts to mitigate challenges identified above: 

 

 We have contracted with Nurse Leaders experienced in the development of Care Management 
Programs to work with our Program Manager, an MSW, to interview our partner organizations in 
this project to identify best practices to share as well as barriers to implementation: needs for IT 
support, screening tools or training;   work flow issues or other barriers. These interviews will inform 
development of training material specific to different roles within participating practices and Health 
Homes.   
 

 We have identified all the organizations identified by NYS DOH as Health Home/Care Managers.  We 
will work with these agencies to learn what they do and craft a participation agreement that is 
applicable to the various specific roles in the continuum of care.  

 

Implementation approaches that the PPS considers a best practice: 

 

 Our approach to expanding care management for primary care is linked closely to PCMH 
transformation and will also seek to provide existing Community Based Care Management Agencies 
a new line of business consistent with workforce goals.  

 

 In the Hudson Valley the two largest PPSs with the greatest overlap of partners collaborated on 
developing criteria for reporting actively engaged patients to reduce reporting burden for partners 
and to align for patient goals.  

 

Additional details on the project implementation efforts beyond what is detailed in PPS Quarterly 
Reports: 

 

 We are planning an all‐day training session for care coordinators/navigators, care managers linked to 
our annual PPS Summit and Quality meeting in early November. Last year our Summit included a 
speaker from Community Care of North Carolina who was very well received.  This year’s all day 
training session will allow a much more detailed exploration of models to deliver care 
coordination/care management linked to primary care and in conjunction with PCMH.  

 
 
 
 
 
 
 
 
 
 
 



   

Address any changes to populations that were proposed to be served through the project based on 
changes identified through the community needs assessments: 

 

 Analysis of cost and Clinical Risk Group stratification for a Medicaid population demonstrated that 
the relative cost index for the Health Home population (Two or More Chronic Conditions) is 3.4 
compared to a cost index of 1.1 for the Health Home at risk population (Single Chronic Condition).  
While we have not modified our targeted population based on this analysis,  we now know that to 
be sustainable, any care coordination intervention for the Health Home at Risk population has to be 
more streamlined and efficient than the care management approach currently used by Health 
Homes.  

 

 



   
 

DSRIP Mid‐Point Assessment ‐ Project Narratives 
 PPS must submit a narrative in each 

section for every project the PPS is implementing 
 

 

PPS Name:  Westchester Medical Center 

 

Project:  2.a.iv 
 

Challenges the PPS has encountered in project implementation: 

The announcement of CRFP awards for both Bon Secours and HealthAlliance Medical Village projects was 
delayed until March 2016. As a result, capital planning and construction was stalled, creating longer project 
lead times that necessitated revisions to the completion timelines. Due to the broad scope of the 
HealthAlliance project (closing a hospital, consolidating services, and subsequently building the medical 
village) it is anticipated that completion will go beyond DY5. The Bon Secours Medical Village is anticipated 
to be completed prior to DY5. Since the submission of CRFP applications, the WMCHealth Network has 
taken ownership of Health Alliance and is the managing, majority owner of Bon Secours Charity Health 
System.  Plans for both projects have been modified to enhance access, create better patient flow and 
experience while maintaining all the elements of the original CRFP submission.  WMC Health has met with 
DOH, DASNY and the Grants Management Bureau and approval of modifications is expected.  
Another consequence of the unanticipated delay in the announcement of CRFP awards is the unanticipated 
prolonged process to determine which providers will be on site at the Medical Villages. This will potentially 
impact reaching target numbers for actively engaged patient reporting, meeting speed and scale targets for 
practitioner engagement, and meeting requirements for the number of network partners needed to be 
connected to the QE. Lastly, individuals in the community may be impacted by potential disruptions in care 
delivery during the transition period. 

Efforts to mitigate challenges identified above: 

Although the announcement of CRFP awards was late, both Medical Village project teams continue ongoing 
implementation meetings and discussions with potential providers in both communities. Currently, both 
Medical Villages are working with community providers and organizations to create “virtual” Medical 
Villages. The PPS is in the process of engaging providers through contracting to ensure participation in the 
project and to meet practitioner speed and scale targets. The PPS also continues to work with vendors and 
network partners to establish connections to the QE. To mitigate potential disruptions in care delivery, both 
Medical Villages are conducting comprehensive community engagement and planning to identify needs, 
assets, health behavior, and utilization patterns and perceptions. Both will continue efforts to promote 
awareness and access to new services and outreach programs will focus on identified health needs of the 
community and will include marketing and communication efforts.  
 
 
 
 
 



   

Implementation approaches that the PPS considers a best practice: 

The PPS is pioneering the creation of “virtual Medical Villages” to support DSRIP goals and deliverables 
while physical plant construction and plans are being finalized. This will give Community Based Providers the 
opportunity to engage in DSRIP initiatives to form healthy communities and manage the care of shared 
patients and consumers.  
Before the CRFP was awarded to Bon Secours, they began working with Cornerstone Family Healthcare to 
get HRSA approval to open a site in the Medical Village. Also during this time, HealthAlliance began 
preparations to launch an Ulster County educational platform and medical simulation center housed in 
existing space on the Broadway Campus.  

Additional details on the project implementation efforts beyond what is detailed in PPS Quarterly 
Reports: 

Bon Secours is working on an organizational plan for including other providers in the Medical Village. They 
are holding weekly meetings to discuss the scope and what it means to participate. Bon Secours is looking at 
providers that are currently providing services to individuals in the community in their consideration for a 
“virtual Medical Village.”  
HealthAlliance is in the process of establishing care transitions and care management pathways among their 
providers, understanding that it is an essential part of value‐based purchasing. At a recent presentation, 
they learned from RUPCO’s board that they have received funding from DOH for supported housing with 
embedded care managers and are currently examining this model. 

Address any changes to populations that were proposed to be served through the project based on 
changes identified through the community needs assessments: 

No changes to the population to be served have been identified. 

 



   
 

DSRIP Mid‐Point Assessment ‐ Project Narratives 
 PPS must submit a narrative in each 

section for every project the PPS is implementing 
 

 

PPS Name:  Westchester Medical Center 

 

Project:  2.b.iv 
 

Challenges the PPS has encountered in project implementation: 

 
We encountered the following challenges while implementing the 2biv Care transitions intervention model 
to reduce 30 day readmissions for chronic health conditions project: 
 
This project requires hospitals to identify health home eligible patients and link them to services. We 
conducted surveys to gauge the knowledge and understanding, among hospitals, of health homes including 
referral processes through discussions with the Project Advisory Quality Committees. It was surfaced that 
hospitals may not be aware of these referral processes. This is our educational opportunity. 
 
This project requires standardized protocols to manage overall population. Through Project Advisory Quality 
Committee discussions, we are surfacing current practices to identify where standardized processes and 
protocols across organizations would support the care transitions process.  
  
An integrated delivery system requires and flourishes on interconnectedness and meaningful exchange of 
information. The National Committee on Quality Assurance’s (NCQA) 2014 Patient Centered Medical Home 
(PCMH) recognition requirements provide a structural framework for Primary Care practices which aligns 
with the Integrated Delivery System requirements. Some challenges faced while trying to meet the 
requirements of the milestones of this project: 
 

 The scalability requirement for PCPs to achieve PCMH 2014 Level 3 recognition: 
The project requires a certain number of PCPs or Safety Net PCPs to attain PCMH Level 3 recognition.  NYS 
provided this number to us and we have since used this number for scalability across all our project 
deliverables, including meeting the target number for 2.b.iv Care transitions intervention model to reduce 
30 day readmissions for chronic health conditions. The method utilized by NYS to arrive at the target 
numbers for PCPs is unclear and does not reflect the eligibility definition of a Primary Care Provider for 
PCMH recognition as defined by NCQA.  As most of our projects are deployed across the Primary Care 
sector, this lack of clarity around the number of eligible PCPs (Safety Net or otherwise) proves to be a 
handicap to meeting the Provider Engagement numbers around this project. 
 
 
 
 
 



   

Efforts to mitigate challenges identified above: 

Our plan to address the challenges listed above: 
 
In regard to having hospitals make appropriate linkages to health homes, we brought together hospitals, 
primary care providers, non‐primary care providers, and health homes to provide an overview of the history 
of health homes, eligibility criteria, and the referral process. We will continue training and education.  
 
In a combination of group, and Project Advisory Quality Committee meetings, and individual organization 
meetings we are assisting in the development of organization specific transitions of care processes and 
workflow. These meetings include process mapping spanning admission through post discharge follow up.  
 
In a recent communication, NYS clarified that the PCMH recognition requirement is required only for those 
PCPs that meet the eligibility criterion for PCMH.  In order to better understand the PCP numbers that NYS 
originally provided to us as targets, we will initiate a separate work plan to evaluate every provider 
identified in the NYS Provider Import/Export Tool (PIT) for PCMH eligibility.  We propose that the number of 
providers found ineligible for PCMH, according to NCQA’s definition of Primary Care, be removed from our 
target number requirement. 

Implementation approaches that the PPS considers a best practice: 

Here are some of the strategies that have had a positive impact on the project:  
 
     •      Among the tools we are utilizing to support care transitions are (1) the Society of Hospital Medicine 
Better Outcomes by Optimizing Fare Transitions (SMH BOOST) and (2) the Patient Activation Measure (PAM) 
survey tool. The BOOST tool provides the ability to risk assess the Medicaid population. The PAM tool 
enables us to incorporate self‐management and patient engagement. We will continue training and 
education on both tools.  
 
     •       WMCHealth PPS is utilizing the concept of “Medical Neighborhoods” as a means of deploying DSRIP 
projects, including the 2.b.iv Care transitions intervention model to reduce 30 day readmissions for chronic 
health conditions project, across our PPS Provider Network. The “medical neighborhood,” as referenced in 
the Agency for Healthcare Research and Quality (AHRQ) white paper1, provides a framework for structured, 
reciprocal relationships that integrate specialty care, primary care, acute care, and social services. The 
principles of the medical home are extended to all practicing physicians.  
 
    •       A core principle of the “medical neighborhood” is the Patient Centered Medical Home (PCMH) which 
offers a promising model for providing comprehensive, coordinated, continuous care and thus, 
operationalizes effective transitions of care in partnership with the hospitals. By providing assistance to 
practices to achieve the National Committee for Quality Assurance (NCQA) PPCMH Level 3 Standards 
smaller practices are better prepared for the transformation of healthcare delivery and payment methods. 
   
1 Taylor EF, Lake T, Nysenbaum J, Peterson G, Meyers D. Coordinating care in the medical neighborhood: 
critical components and available mechanisms. White Paper (Prepared by Mathematica Policy Research 
under Contract No. HHSA290200900019I TO2). AHRQ Publication No. 11‐0064. Rockville, MD: Agency for 
Healthcare 
Research and Quality. June 2011. 



   

Additional details on the project implementation efforts beyond what is detailed in PPS Quarterly 
Reports: 

N/A 

Address any changes to populations that were proposed to be served through the project based on 
changes identified through the community needs assessments: 

N/A 

 



   
 

DSRIP Mid‐Point Assessment ‐ Project Narratives 
 PPS must submit a narrative in each 

section for every project the PPS is implementing 
 

 

PPS Name:  Westchester Medical Center 

 

Project:  2.d.i 
 

Challenges the PPS has encountered in project implementation: 

We encountered the following challenges while implementing the 2di project: 

 As implemented to date, our PPS has worked with our partners according to evidence based practice 
that suggests that activated patients experience better health outcomes and are associated with 
lower costs.1 Establishing these practices, focused on coaching and coordinating care, poses as a 
challenge and requires us to work more slowly than was anticipated. 

 This project gave the WMCHealth PPS the opportunity to engage and build relationships with 
community based providers and organizations in the Hudson Valley. We had to work on building 
relationships and getting community based providers and organization interested in participating in 
the 2di project as well; in some case this process took several months. 

 Since PAM is new to our partners, implementation proceeded at a slower pace to accommodate 
differences in work flow, staff functions, and IT support at each site.  
 

Efforts to mitigate challenges identified above: 

Our plan to address the challenges listed above: 

 We created a scope of work that provides step by step instructions on how to execute the PAM 
project.   

 To get more reach we are allowing all network providers the opportunity to participate in the PAM 
project. The PAM tool is especially beneficial for those primary care practices in the process of 
transforming into a Patient Centered Medical Home (PCMH).2  It assists practices identify those 
Medicaid patients who can self‐manage their chronic illnesses, thus allowing practices to effectively 
tailor their patient engagement and education efforts. 

 We are supporting some of our CBOs that have high volumes of  Medicaid clients by offering to help 
administer PAM surveys and also providing online community resources tool to help meet needs of 
the transit Medicaid clients.  

 
 
 
1J. H. Hibbard, J. Greene, and V. Overton, "Patients with Lower Activation Associated with Higher Costs; 
Delivery Systems Should Know Their Patients' 'Scores,'" Health Affairs, Feb. 2013 32(2): 216–22. 
2L. Blash, C. Dower, S. Chapman, “PeaceHealth’s Team Fillingame Uses Patient Activation Measure to 
Customize the Medical Home,”© UCSF Center for the Health Professions, May 2011, Revised December 
2011. 



   
 

Implementation approaches that the PPS considers a best practice: 

Here are some of the strategies that have had a positive impact on the project: 

 Our use the Community Needs Assessment (CNA) helped us identify priority neighborhoods. 

 We researched and contracted with a variety of CBOs in our priority neighborhoods. Our provider 
types range from food pantries, Local Government Agencies, FQHCs, Hospital ERs, Substance Abuse, 
and Behavioral Health agencies.  We were able to assure we have coverage in our priority 
neighborhoods. 

 Our Community Engagement Quality Advisory Committee (CEQAC) vetted the 2di launch plan before 
we recruited partners to participate in the project. 

 We have incorporated 2di Milestones into our Community Engagement Plan which has provided 
more opportunities to understand the needs of Medicaid Beneficiaries and the uninsured. 

 
 
  
 
 

Additional details on the project implementation efforts beyond what is detailed in PPS Quarterly 
Reports: 

WMCHealth PPS is utilizing the concept of Medical Neighborhoods as means of deploying DSRIP projects, 
including the PAM project, across our provider network.  The "medical neighborhood" provides a 
framework for structured, reciprocal relationships that integrate specialty care and extend the principles of 
the medical home to all practicing physicians. 
 
We are exploring how the PAM model can be implemented in a sustainable way with our partners; there 
may be restrictions however given the proprietary nature of training and Flourish licensing. 

Address any changes to populations that were proposed to be served through the project based on 
changes identified through the community needs assessments: 



   
Our Community Engagement Quality Advisory Committee (CEQAC) is working on Milestone 8 (Include 
Beneficiaries in development team to promote preventive care) using the PDSA problem solving model with 
a focus on developing a Diabetes Prevention Plan. It was brought to our attention by the CEQAC committee 
that we need to include the Maternal Infant & Child Health population because there are a growing number 
of women being diagnosed with gestational diabetes in the Hudson Valley.   

 



   
 

DSRIP Mid‐Point Assessment ‐ Project Narratives 
 PPS must submit a narrative in each 

section for every project the PPS is implementing 
 

 

PPS Name:  Westchester Medical Center 

 

Project:  3.a.i 
 

Challenges the PPS has encountered in project implementation: 

 

 We have encountered tremendous enthusiasm among Primary Care practices for incorporating 
behavioral health services into their practice.  Those who are part of an FQHC or a multi‐specialty 
group often have on site Behavioral health services and are interested in a more integrated mode of 
service delivery along the lines of the collaborative care model. Some small practices want to offer 
Behavioral Health services but are challenged by regulatory and reimbursement constraints and the 
costs and resources required to meet some of the project milestones.   
 

 A key component of this project is that BH services are available at the primary care site.  We believe 
it is also important that PCPs engaged in screening for BH conditions have back‐up expertise for 
patients whose mental health conditions are too acute or complex to be managed in a primary care 
setting. That belief was reflected in the number of BH providers we planned to engage in this project 
which included both those BH clinicians located at the primary care sites as well as BH clinicians 
located at collaborating sites to provide more specialized BH services.   

 

 The Goal is for 90% of patients to receive appropriate BH screenings at participating primary care 
sites. This requires a full set of appropriate screening tools for the population of patients; trained 
staff; procedures (work flow) that ensures screenings are completed and documented; a method of 
tracking screenings and appropriate follow‐up; ongoing measures of performance; improvement 
strategy and intervention as needed.  While all participants were already doing depression screening 
with PHQ2 & PHQ9, none have all of these elements in place.    

 
 
 
 
 
 
 
 
 
 
 



   

Efforts to mitigate challenges identified above: 

 The goal of the project is to implement the collaborative care model and we are working with a 
group of practices to achieve that goal. However, we are encouraging other practices to continue to 
participate with the committee, even if they may not be able to successfully complete all project 
milestones. One small pediatric practice sublets office space to an independently practicing Licensed 
Clinical Social Worker.  With patient consent the pediatricians and the social worker are able to 
collaborate and the patient has an integrated care experience even though the practices are 
separate.  
 

 We are collecting information on the number and type of BH professionals located within 
participating primary care practices and on the BH practices and agencies our primary care partners 
refer to when they encounter patients whose BH needs cannot be addressed within the primary care 
group. Our approach will be to address work‐flow to ensure a “warm hand‐off” from the primary 
care practice to more specialized BH care when it is indicated.   
 
 

 We spent time exploring models to support on‐site BH in a small pediatric practice.  One PPS partner 
Pediatric practice shares office space with a BH clinician who bills separately.  The arrangement 
allows patients to experience integrated care although the BH and Pediatric practice are legally 
separate entities. The small pediatric practice looking to add BH was bought by a larger participating 
multi‐specialty organization that already had on‐site Behavioral Healthcare. Unfortunately, due to 
the merger activities, the pediatric practice is no longer participating in the project but the parent 
organization is.  
 

 The committee initially endorsed the PHQ2 & PHQ9 as appropriate depression screening tools for 
adults and identified modified PHQ‐9 for use in adolescents. Next the committee discussed other 
screenings that would be appropriate in a primary care setting and agreed on screening tools for 
Substance Use. These will be incorporated into Actively Engaged Patient reporting.  The committee 
has also decided on other areas that might be appropriate (ADHD, anxiety, sleep disorders.)  Initially 
only practices with more developed IT support reported actively engaged patients for this project. 
Each quarter more practices are trained on how to report actively engaged patients and additional 
screenings will be added as they are adopted by the committee. The committee with representatives 
from participating practices also received training in PDSA quality improvement. Practices will 
receive feedback from the PPS on the number of patients screened and help in identifying 
opportunities for achieving the 90% goal.  
 

 
 
 
 
 
 
 
 
 



   

Implementation approaches that the PPS considers a best practice: 

 All participating practices will be interviewed by a team of a Psychiatrist and the project Program 
Manager (MSW) to identify workflow issues and other barriers, best practices to share, need for 
additional screening tools and training. These interviews will inform development of training 
material specific to different roles within participating practices.  
 

 In the Hudson Valley the two largest PPSs with the greatest overlap of partners collaborated on 
developing criteria for reporting actively engaged patients to reduce reporting burden for partners 
and to align for patient goals.  

 

Additional details on the project implementation efforts beyond what is detailed in PPS Quarterly 
Reports: 

 The project is guided by the Integration sub‐committee of the Behavioral Health Project Advisory 
Quality Committee which reports to the WMCHealth PPS Quality Steering Committee.  We recently 
did outreach to all committee members and all participating practices to ensure that the committee 
representation was up to date and aligned with participants.  
 

 The Project Advisory Quality Committee developed a survey to be completed by any organization 
that was participating in this project.  The survey helped to identify current status and best practices 
among network partners. Additionally, committee meetings included presentation of current 
practices and challenges from a variety of network partners again to assist in identifying best 
practices. 

 

Address any changes to populations that were proposed to be served through the project based on 
changes identified through the community needs assessments: 

Not Applicable 
 

 



   
 

DSRIP Mid‐Point Assessment ‐ Project Narratives 
 PPS must submit a narrative in each 

section for every project the PPS is implementing 
 

 

PPS Name:  Westchester Medical Center 

 

Project:  3.a.ii 
 

Challenges the PPS has encountered in project implementation: 

The PPS is working with 7 counties in the Hudson Valley to strengthen the Behavioral Health Crisis 
intervention system. County based crisis services are funded through a variety of mechanisms including 
local tax levies, OMH & OASAS funding, and other grant funding. As a result, county specific crisis systems 
are uneven with varying levels of resources and services. For instance, 2 Counties lack mobile crisis teams 
and although some providers in different Counties may provide mobile crisis services, they lack the ability to 
provide 24/7 access.  
 
Implementation efforts across 7 counties may be challenging. There are 2 Counties with only 1 hospital 
having a NYS OMH licensed inpatient psychiatric unit, and these hospitals are not part of the WMCHealth 
PPS Network due to affiliation with Montefiore Medical Center.  
 
There is a shortage of psychiatrists in rural or remote locations of the Hudson Valley resulting in decreased 
access to behavioral health services.  
 
Smaller CBPs without resources and technical infrastructure may have challenges connecting to the QE. 
Other behavioral health providers have concerns with confidentiality and consent, and are reluctant to 
connect to the QE. Both of these factors may impact the ability of the PPS to meet speed and scale targets 
for this deliverable.  
 
Lastly, the PPS may have difficulty meeting speed and scale targets for safety net mental health clinicians 
and safety net clinics due to the differences in the way DOH and the PPS counted clinics in the region. 
During the application submission process in 2014, the PPS counted behavioral health sites by the number 
of OMH and OASAS operating certificates, and used these numbers to justify speed and scale targets. DOH is 
counting clinic sites by organizational NPI number, which significantly impacts the speed and scale targets. 
 
 
 
 
 
 
 
 
 



   

Efforts to mitigate challenges identified above: 

In order to coordinate efforts across all providers in the Hudson Valley region, the 3 PPSs in the area –
WMCHealth PPS, Montefiore Hudson Valley Collaborative, and Refuah Community Health Collaborative – 
are working together as a regional Behavioral Health Crisis Leadership Group to share research and discuss 
ways to implement services and reach quality measures, regardless of network affiliation. This group holds 
meetings regularly to share updates and to strategize ways to impact the behavioral health population 
through shared resources and evidence‐based protocols. The PPS also holds regular meetings with County 
Mental Health Commissioners, community service providers, and hospitals to strengthen and promote 
access to alternative options to the ER.  
 
WMCHealth has telepsychiatry capacity, as do other providers in the PPS network. They are working with 
OMH to discuss ways of expanding telepsychiatry services through regulatory waivers. 
 
To meet speed and scale targets, the PPS is engaging safety net providers through a contracting process to 
ensure meaningful participation and completion of DSRIP goals and deliverables.  
 
The PPS is also requesting that DOH acknowledge the number of OMH and OASAS certified provider clinic 
sites with operating certificates that were originally counted by the PPS.  
 

Implementation approaches that the PPS considers a best practice: 

All 3 PPSs – WMCHealth PPS, Montefiore Hudson Valley Collaborative, and Refuah Community Health 
Collaborative – have established the Hudson Region DSRIP Clinical Council to meet with all network partners 
including hospitals, CBOs, FQHCs and MCOs to coordinate efforts to meet the 16 Behavioral Health HEDIS 
measures being tracked in the MAPP. This group has scheduled a series of meetings to develop clinical 
criteria and workflows that can assist providers in meeting Behavioral Health HEDIS measures. 
 
The PPS is working with PCG and GNYHA in the 3.a.ii Behavioral Health Crisis Work Group that will begin 
meeting regularly to contribute lessons learned and innovations from the NYS PPSs involved in the project.  
 
The PPS also has an active Behavioral Health Crisis Sub‐Committee, comprised of a diverse group of 
organizations, that meets monthly to review and discuss best practices, literature, and evidence‐based 
protocols to be used for adoption and implementation in the Hudson Valley. The Sub‐Committee has also 
formed smaller work groups to discuss substance use disorders, managed care, and value‐based 
contracting. 
 
 
 
 
 
 
 
 
 
 



   

Additional details on the project implementation efforts beyond what is detailed in PPS Quarterly 
Reports: 

PMO staff attends a variety of meetings held by network partners to learn about concurrent projects related 
to DSRIP. The PPS actively participates on the Dutchess County Diversion Committee and supports the 
Dutchess County Stabilization Center project. The Dutchess County Stabilization Center is set to open in the 
Fall of 2016 to serve as a 23 hour crisis center where individuals can voluntarily walk‐in to access behavioral 
health crisis services including counseling, detox, peer support, and linkage to community services. Police in 
Dutchess County will also be retrained to deliver individuals in crisis to this center, as an alternative to the 
ER.  
 
PMO staff also attends regular meetings with the Hudson Valley Mental Health Commissioners to discuss 
ongoing DSRIP efforts. The Commissioners also meet quarterly for a Hudson Valley Regional Health Officer 
Network (HVHRON) meeting with the 3 PPSs for communication and updates on DSRIP projects and 
initiatives. The PPS has attended meetings with OMH to learn about their statewide efforts with crisis 
stabilization.  
 
The PPS also meets periodically with Medicaid Managed Care partners Beacon and MVP to discuss value‐
based contracting, the expanded Medicaid Managed Care benefits for behavioral health coverage, including 
Health And Recovery Plans. 

Address any changes to populations that were proposed to be served through the project based on 
changes identified through the community needs assessments: 

No changes to the population to be served have been identified. 

 



   
 

DSRIP Mid‐Point Assessment ‐ Project Narratives 
 PPS must submit a narrative in each 

section for every project the PPS is implementing 
 

 

PPS Name:  Westchester Medical Center 

 

Project:  3.c.i 
 

Challenges the PPS has encountered in project implementation: 

 
 The first milestone for this project involves adopting evidence based guidelines for management of adults 

with diabetes.  While the Diabetes Project Advisory Quality Committee agreed that practices should follow 
the recommendations of the American Diabetes Association (ADA), the full ADA guideline is very long and 
detailed and a summary version is needed to guide implementation.  For many years the New York Diabetes 
Coalition (NYDC) produced a one page summary guideline that the New York State Department of Health 
endorsed and distributed.  But the NYDC summary guideline had not been updated since 2012.  
 

 Because consistent, ongoing, life‐style modifications are critical to successful management of diabetes, we 
want to support evidence based programs like the Stanford Diabetes Self‐Management program, however 
members of the PPS knew from past experience that most organizations providing this course had difficulty 
sustaining the program when grant funding expired and even when managed care plans were willing to pay 
the program was not set up to handle PHI or bill for services. We wanted to explore ways to support patient 
engagement that could be sustainable beyond DSRIP.  
 

 This project is one of several to require a “clinical interoperability system” which was not defined.  
 

 Some potentially significant barriers to project success are related to QE connections and to technicalities 
surrounding DSRIP reporting by provider type which are discussed in detail in project 2ai.    
 

o As detailed under project 2ai, initially, the number of PCPs was provided to us by NYS and included 
Pediatricians who do not care for adults with diabetes as well as other doctors not eligible for PCMH.  
This project required that 80% of that number be included in the project and, to be consistent, we 
submitted the same PCP engagement number for other projects linked to primary care. Because the 
method used by NYS to identify PCPs does not mirror the definition of a Primary Care Provider for 
PCMH recognition the discrepancy around the actual number of PCPs is a barrier to meeting the 
Provider engagement numbers for this project.   

 

 
 
 
 
 

 
 



   

Efforts to mitigate challenges identified above: 

 Guidelines—see best practices.  
 

 We  have identified partners among clinical providers and community based providers who offer or 
would like to offer either the Stanford Diabetes Self‐Management Program (DSMP) or the  Chronic 
Disease Self‐Management Program (CDSMP) and we are  speaking with QTAC about PPS supported 
training for  interested partners.  We understand that Stanford DSMP will become a Medicaid 
benefit in 2017 and we look to PPS support of these programs in 2016 as a way to build capacity to 
provide this Evidence Based program when it becomes a Medicaid benefit.   

 

 In October of 2015 the Office of the National Coordinator for Health Information Technology (ONC) 
issued the final version of the Connecting Health and Care for the Nation: A Shared Nationwide 
Interoperability Roadmap Version 1.0. The roadmap sets out period goals to achieve interoperability 
for 2015‐2017 as follows: Send, receive, find and use priority data domains to improve health care 
quality and outcomes.  For project 3.c.i. we will address these goals as follows: 

 Partners in the diabetes project will find and use data to identify patients with 
diabetes and, as appropriate, send the data elements needed to report actively 
engaged patients.   

 Within the constraints of Privacy and security regulation, partners will be able to send 
and receive data relevant to the management of diabetes. (For example: BH partners 
may obtain consent from their patients to share information with the patient’s PCP; 
the BH partner may  then notiy the PCP that the patient is on a BH medication that 
increases risk of metabolic syndrome; the PCP is able to share information with BH 
partner that A1C is monitored and controlled.)  
 

 As described in 2ai, we will review every provider identified as a PCP in the NYS Provider 
Import/Export Tool (PIT) and propose that those found ineligible as PCPs according to NCQA’s 
definition and those whose practice is limited to children be removed from our target number 
requirement for all PCP related scale requirements for this project.  

 

Implementation approaches that the PPS considers a best practice: 

 Dr Scott Hines, Chief Quality Officer and Medical Director of Medical Sub‐Specialties at Crystal Run 
Health is the chair of the WMCHealth Diabetes Project Advisory Quality Committee (Diabetes PAQC)  
and is chairing the New York Diabetes Coalition (NYDC) which is comprised of all 10 PPSs  engaged in 
the 3ci project.  From 1999‐2012 the NYDC produced a one‐page tool summarizing the American 
Diabetes Association Treatment Guidelines for Diabetes which was widely used by providers, 
medical groups and Health Plans in New York (and beyond) but was last updated in 2012.  
WMCHealth PPS approached PCG and the New York State Department of Health about reconvening 
the NYDC to update the guideline tool for use in the 3.c.i project. The reconvened NYDC has met 
once in person and several times by phone and has reviewed changes to the ADA guidelines since 
the last update in 2012.  The goal of the new NYDC is to meet quarterly with the next meeting 
scheduled for July 20th to obtain consensus on the final revisions proposed for the guideline tool and 
to discuss recommendations for formatting and distributing the new tool and develop a work plan 
for the next period.   

 



   

Additional details on the project implementation efforts beyond what is detailed in PPS Quarterly 
Reports: 

 The Inquisithealth Peer‐ to‐ Peer mentoring program is unique in that it combines chronic disease 
management, workforce development, and patient and community engagement. Patients with well 
controlled diabetes are offered the opportunity, with training, a secure, private, interactive platform 
and expert support, to serve as paid peer‐coaches to patients with poorly controlled diabetes.  A 
typical enrollment period lasts 6 months and includes phone calls, text messages and the sharing of 
education content. Two independent randomized clinical trials at UPenn and UCSF have shown that 
phone‐based, peer‐to‐peer mentoring can reduce A1C significantly (Annals of Medicine, 2012: 
Annals of Family Medicine, 2013) with a 1.1‐point drop in A1C for the peer mentoring arm vs 0.01 ‐
0.3 drop in the control group with normal care (p, 0.01). 

o WMCHealth PPS is pilot testing the program first at Crystal Run Health with a goal to enroll 
approximately 100 patients with poorly controlled diabetes. All WMCHealth PPS project 
advisory quality committees have had training in the Plan, Do Study Act approach.  When the 
first calls to patients were made to announce this program, patients were concerned because 
they did not know why they were being called.  The implementation protocol was then 
modified to be sure that all patients will receive notice from their Crystal Run doctor about 
the program before any calls are made by the platform vendor.   

o Three additional PPS partners are interested in this model and we hope to add another 150 
patients to the program to accommodate the interested practices.  

o  The PPS will measure “contact per mentee/per month” and annual eye exams to assess the 
project impact.   

 

Address any changes to populations that were proposed to be served through the project based on 
changes identified through the community needs assessments: 

Based on clarification from PCG we will be focusing on adults with diabetes.  
 
From Salient data we know that for the attribution period of 7/14‐6/15, we have:  10,607 total unique 
patients with a primary and/or secondary diagnosis of diabetes. Of these, 229 (2%) are 0‐17 yrs old; 10,378 
(98%) are 18+ yrs old; 3,374 (32%) are over the age of 65. The impact of excluding those under 18 from this 
project is small. 

 



   
 

DSRIP Mid‐Point Assessment ‐ Project Narratives 
 PPS must submit a narrative in each 

section for every project the PPS is implementing 
 

 

PPS Name:  Westchester Medical Center 

 

Project:  3.d.iii—Asthma Management 
 

Challenges the PPS has encountered in project implementation: 

 
 Early in this project roll‐out, Dr. Alan Dozer, the chair of our Asthma Project Advisory Quality Committee 

(APAQC), presented on the value of an Asthma Action Plan (AAP) in caring for children and adults with 
asthma.  Most primary care partners in this project were already providing Asthma Action Plans but all agreed 
that capturing the documentation that an AAP was given to a patient was a challenge. Barriers mentioned 
include: conflicting templates for an AAP, formats requiring color while office printers are black and white, no 
coding for an AAP, MU requirement that patients receive a visit summary that may include but not highlight 
the AAP or may not be at an appropriate literacy level.   
 

 While recognizing the importance of the AAP in the care of asthma, the APAQC believes strongly that to 
improve asthma care, other aspects of asthma management need to be addressed. We are particularly 
interested in improving access to Asthma Specialty care and in meeting needs from primary care physicians 
for additional training in asthma management.  

 
 This project is one of several to require a “clinical interoperability system” which was not defined.  

 
 Some potentially significant barriers to project success are related to QE connections and to technicalities 

surrounding DSRIP reporting by provider type which are discussed in detail in project 2ai.    

 
 
 

Efforts to mitigate challenges identified above: 

 The APAQC agreed on the minimum content to be included in an AAP and determined that the content, but 
not a particular format, was required for an AAP.   Partner organizations have been working on ways to 
identify that an AAP has been given to a patient to allow easier documentation of actively engaged patients 
and to monitor performance. 
 

 Practices working on PCMH with support from Taconic Pro will be encouraged to include asthma as an area of 
focus and the PPS will identify or develop Asthma related training for primary care that aligns with 
requirements for meeting the Standards of PCMH: Team Based Care, Population Health management, Care 
management/support, Performance measurement and Quality improvement.  Asthma care specialists within 
the PPS have developed education and training resources for adult and pediatric primary care physicians.  To 
further assess training needs and need for better access to specialty care we have engaged an experienced 
asthma management physician expert to conduct interviews with participating practices.  One focus of the 



   
interviews will be the potential of telemedicine solutions to improve access to asthma specialty care.  

 

 In October, 2015 the Office of the National Coordinator for Health Information Technology (ONC) issued the 

final version of the Connecting Health and Care for the Nation: A Shared Nationwide 
Interoperability Roadmap Version 1.0. The roadmap sets out period goals to achieve interoperability for 

2015‐2017 as follows: Send, receive, find and use priority data domains to improve health care quality and 

outcomes.  For project 3.d.iii. we will address these goals as follows: 

o Partners in the asthma project will find and use data to identify patients with asthma and, as 

appropriate, send the data elements needed to report actively engaged patients.  The practices will 

receive feedback from the PPS to reflect the performance of the practice in providing AAP to their 

patients with asthma to allow the practice to improve healthcare quality and outcomes.   

o Implementation agreements with participating partners will include the requirement to put a clinical 

interoperability system in place.  

 

Implementation approaches that the PPS considers a best practice: 

 The PPS has leveraged existing relationships with the regional Asthma Coalition and the American Lung 
Association of the Northeast to offer Asthma Educator workshops once every quarter.  These two day 
workshops provide prep work and study materials for Asthma Educator certification exams, and are taught by 
experts in the field.  The curriculum covers topics such as Assessing, Diagnosing & Monitoring Asthma, 
Spirometry, cultural competency elements around addressing patient barriers to medication adherence and 
effective patient education strategies including age‐appropriate teaching strategies.  The workshop has been 
attended by physicians, registered nurses, respiratory therapists and licensed practice nurses within various 
practices and is helping towards addressing the Milestone 3 deliverable goal.  The PPS is also providing exam 
codes for the workshop participants to take the Asthma Educator certification exam, within 30 days of 
workshop attendance.  With the high frequency of the AE training offerings and the subsidized AE exam 
codes, we are planning to increase the number of certified Asthma Educators within the PPS along with 
addressing the workforce training component.  

 

Additional details on the project implementation efforts beyond what is detailed in PPS Quarterly 
Reports: 

 
The Inquisithealth Peer‐ to‐ Peer mentoring program is unique in that it combines chronic disease management, 
workforce development, and patient and community engagement, patients, or parents of patients, with well 
controlled diabetes or asthma are offered the opportunity, with training, a secure, private, interactive platform and 
expert support, to serve as paid peer‐coaches to patients, or parents of patients, with poorly controlled diabetes or 
asthma.  A typical enrollment period lasts 6 months and includes phone calls, text messages and the sharing of 
education content. Two independent randomized clinical trials in St Louis and Milwaukee demonstrated that phone‐
based telephone peer coaching for parents could reduce children’s asthma risk.(In Press: 42% decrease in ED visits for 
children on Medicaid; Pediatrics, 2009: significant reduction in asthma exacerbations and ED visits.) 

o WMCHealth PPS is pilot testing the program first for patients with diabetes in a large multi‐specialty 
practice with a goal to enroll approximately 100 patients with poorly controlled diabetes.  

o If the pilot implementation is successful the PPS plans to implement the program for parents of 
pediatric patients at a Community Health Center.   

 



   

 We are participating with other PPSs and QEs in a Greater New York Hospital Association sponsored pilot to 

explore how a care plan may be exchanged between providers using the QE for Health Information Exchange.  

Specifically we will work with selected partners around the feasibility of exchange of an asthma action plan as 

a use‐case for care plan exchange.  

 
 WMCHealth has invested in state of the art telemedicine technology and is exploring options for expanding 

the use of telemedicine to the ambulatory setting.  Our Technology Partner, Philips, has an international team 
working on monitoring technology to support patient care for asthma and we were able to host 
representatives from France, Spain, and the US to meet with the Chair of our Asthma Project Advisory Quality 
Committee and the Director of Telemedicine at WMCHealth for a discussion of how DSRIP goals could be 
furthered with use of advanced monitoring technology.  The Philips project falls outside of the CMS definition 
of telemedicine and will not address the milestone requirements for this project but all agreed to remain in 
touch and to consider how any new technology developed could incorporated to support asthma care for 
Medicaid beneficiaries. 

 
 
 

Address any changes to populations that were proposed to be served through the project based on 
changes identified through the community needs assessments: 

 Our target population remains Medicaid beneficiaries treated by primary care and specialty providers 
associated with the PPS.  

 

 



   
 

DSRIP Mid‐Point Assessment ‐ Project Narratives 
 PPS must submit a narrative in each 

section for every project the PPS is implementing 
 

 

PPS Name:  Westchester Medical Center 

 

Project: 4.b.i. Tobacco Cessation 
 

Challenges the PPS has encountered in project implementation: 

 
1) Evidence Based Guidelines 
Implementing the 5A’s –Although this is a project requirement, consensus was not reached by the PHC that the 
5A’s were the only or best approach to engaging patients around tobacco cessation. Motivational Interviewing is 
another evidence‐based approach to working with patients toward Tobacco Cessation that identifies a person’s 
readiness to change as the trigger for goal setting around a change plan.  The spirit of Motivational Interviewing 
emphasizes the importance of accepting a patient where they are, which means respecting their autonomy if they 
are not ready or willing to quit smoking.  This is counter to the 5A’s strategy which emphasizes the need to 
“advise” every patient to quit regardless of readiness.  
 
2) IT Challenges:  Quit Line Referrals and Implementing the 5A’s into EMR 
Quitline Referrals:  Interfaces with the NYS Quitline were not available for every practice: operational, technical 
and cost barriers. 
 
3) EMR Variation: Implementing the 5A’s   
The large variance in EMRs, clinical workflows, and reporting capabilities among partners has created challenges 
in implementing all the goals of the project.  Identifying all partner sites and existing policies of those sites has 
also been a challenge. 

 
 

Efforts to mitigate challenges identified above: 

 
1) Evidence Based Guidelines‐ Review of literature and consensus that more than one Evidence Based approach 

is acceptable. 
 

2) IT Challenges:  Quit Line Referrals and Implementing the 5A’s into EMR‐ Each participating practice to review 
best mode of connecting patients to resources, including NYS Quitline. Whenever possible, automated 
referral to NYS quitline through HER is preferred. We are working closely with the Quitline to share data that 
will help us capture the impact of our population health strategies. 

 
3) EMR Variation: Implementing the 5A’s  Partnership with Center for Excellence has allowed us to leverage the 

work they are doing on 5A’s in EMRs.  PDSA’s targeting workflows among the Public Health Council members 
have helped align workflows and share best practices.  A partner survey conducted by the Public Health 
Council has helped identify partner locations and existing campus policies. 

 



   

Implementation approaches that the PPS considers a best practice: 

 
Cross PPS Collaboration, CBO and Provider Engagement: 
 
Creation of the Public Health Council 
The Hudson Region DSRIP Public Health Council (HRD‐PHC) represents a collaborative effort between the three 
Hudson Valley PPSs (Montefiore Hudson Valley Collaborative, Westchester Medical Center PPS, and Refuah 
Community Health Collaborative) to develop an infrastructure to engage our partners around our Domain 4 Public 
Health initiatives. 
 
The Goals of the HVD‐PHC include: 
• Decrease tobacco use in target populations of focus identified in our CNA (youth and people with SMI)  

 We know that 23% of smoking diagnoses are for beneficiaries below the age of 30. 
• Increase delivery of high quality cancer screening prevention and management services 
• Create linkages to connect patients to community preventative resources throughout the Hudson Valley 

region.  
• Share best practices, align on initiatives and identify gaps in patient and provider engagement. 
HRD‐ PHC Membership includes representation from the 3 PPSs and multiple stakeholder groups including: 
• Behavioral and Mental health providers,  
• Primary care providers, FQHCs,  
• LGUs and   
• Other community agencies 

 
Targeted Ad Campaigns 
An advertising campaign targeted to teens and their caregivers, to inform them of the harmful effects of the 
newly popular electronic smoking devices was launched.  

 Collaborative effort between the 3 PPSs and Student Assistant Services Corporation (a community based 
organization focused on substance abuse prevention in schools and communities)  

o Campaign targeted  
 approximately 116,860 students attending  137 public high schools and middle schools in the 

eight county region and their parents 
o Ads were disseminated to different school districts across the Hudson Valley region.  

 Local CBOs in each county were engaged by SAS to aid ad dissemination efforts  
o Ads can be downloaded freely for use in other regions and to support other initiatives in multiple 

formats from the HRD‐PHC website. 
 

 The Council recognized that the social use of these smoking devices among teens is rising rapidly.  
o Teens are misinformed about the harmful effects these devices have in relation to combustible 

cigarettes.  
o Parents lack information about these devices including: their appearance, and the negative 

implications that they have on their children’s health. 
 
 
 
 
 
 
 

 



   

Additional details on the project implementation efforts beyond what is detailed in PPS Quarterly 
Reports: 

 
MCO Coverage and reimbursement for Smoking Cessation therapies:   There are differences between MCO’s in 
their coverage patterns for various tobacco cessation medications.  Because providers and patients are 
sometimes confused about smoking cessation and NRT coverage and reimbursement, WMCHealth reached out to 
the Medicaid health plans servicing the Hudson Valley Region to participate in the Hudson Region DSRIP Public 
Health Council. WMCHealth received two responses, one from United Health Care and MVP Health Care who 
agreed to join the committee.  
Quitline Engagement 

Establishing a baseline for smoking rates and overall Quitline usage across the Hudson Valley. 

 Regional analysis of data shared by New York State Smokers Quitline completed 

 Results shared with PHC members and local government organizations at the August 27, 2015 Hudson 
Valley Health Regional Officers Network (HVHRON) meeting.  

 Analysis identified that 28.53% of patients that contacted the Quitline were age 34 and younger.  
o The council recognized that an opportunity to target interventions towards the casual and young 

smokers.   

 The Council recognized that the social use of these smoking devices among teens is rising rapidly.  
o Teens are misinformed about the harmful effects these devices have in relation to combustible 

cigarettes.  

 Parents lack information about these devices including: their appearance, and the negative implications that 
they have on their children’s health.  

 
Plan Do Study Act Training 
The WMCHealth PPS Trained all of their Project Advisory Quality Committee on PDSA method for Quality 
Improvement. This approach has been widely used in healthcare quality improvement initiatives as a way to 
ensure that new ideas are sufficiently tested and that interventions can be effectively adapted to local conditions.  
The PAQCs are responsible to oversee projects and knowledge of the PDSA approach can inform their guidance to 
Partner organizations. 
PDSA at Planned Parenthood around referrals to the NYS Quitline. Planned Parenthood is collaborating with the 
Center for a Tobacco Free Hudson Valley to develop training regarding referring patients to the quitline.  

 

Address any changes to populations that were proposed to be served through the project based on 
changes identified through the community needs assessments: 

 
The introduction of e‐cigarettes presented a new challenge, particularly for young people: Therefore developed 
campaign around “vaping” targeting youth. 

 

 



   
 

DSRIP Mid‐Point Assessment ‐ Project Narratives 
 PPS must submit a narrative in each 

section for every project the PPS is implementing 
 

 

PPS Name:  Westchester Medical Center 

 

Project 4.b.ii – Cancer Screening 
 

Challenges the PPS has encountered in project implementation: 

 
1. Communications platform to connect partners from 3 PPSs 

Our implementation plan proposed using The Mix to facilitate collaboration in the region.  Though we did 
make an effort to enroll participants on The Mix, it did not prove to add value, committee members preferred 
established modes of communication. 
 
Evidence Based Guidelines 

2. Provider participants voluntarily reported on cancer screening rates: practices used different methods for 
tracking screening rates so it was difficult to compare results. 

 

Efforts to mitigate challenges identified above: 

 
1. Communications platform to connect partners from 3 PPSs 

Committee participation from all three PPS in the Hudson valley and from county health departments, partner 
provider organizations and other stakeholders through a combination of face‐to‐face and web/phone 
meetings. The Hudson Region DSRIP Public Health Council has a private Linked In group for all committee 
members to share information and best practices with one another.  
 

2. Evidence Based Guidelines 
The group agreed on USPSTF protocols for cancer screening and NYS 2018 Goals and will continue to discuss 
best practices for how to monitor screening rates.  

 

Implementation approaches that the PPS considers a best practice: 

 
Cross PPS Collaboration, CBO and Provider Engagement: 
 
The Hudson Region DSRIP Public Health Council (HRD‐PHC) represents a collaborative effort between the 
three Hudson Valley Performing Provider Systems (PPS)‐Montefiore Hudson Valley Collaborative, Westchester 
Medical Center PPS, and Refuah Community Health Collaborative‐ to develop an infrastructure to engage our 
partners around our Domain 4 Public Health initiatives. 
The Goals of the HRD‐PHC include: 

 Increase delivery of high quality cancer screening prevention and management services 
o Specifically increase screening rates for cervical, breast, and colorectal cancers 

 Screening rates for these cancers are lower in the Hudson Valley than the State 



   
average 

o Enhance patient cancer screening education and empowerment 
 Twenty‐five percent of members do not know where to go for cancer screening  

o Enhance provider screening protocols and adherence to timely follow‐up of abnormal test 
results  

o Create linkages to connect patients to community preventative resources throughout the 
Hudson Valley region.  

 Share best practices, align on initiatives and identify gaps in patient and provider engagement. 

 Decrease tobacco use in target populations of focus identified in our CNA (youth and people with 
SMI)  

o We know that 23% of smoking diagnoses are for beneficiaries below the age of 30. 
 

HRD‐ PHC Membership includes representation from multiple stakeholder groups including: 

 Behavioral and Mental health providers  

 Primary care providers, FQHCs 

 LGUs, and   
Other community agencies 
 

Provider Education 
The Cancer Prevention Workgroup integrated targeted, dedicated cancer screening community based organizations 
into the Workgroup to have a continuous flow of best practice sharing and collaboration. The Cancer Prevention 
Workgroup also deployed a provider education workshop focused on using the Plan/Do/Study/Act (PDSA) model to 
increase cancer screening rates within their institutions. The PDSA model will enhance partners’ ability to track 
outcome measures which are the pathway to participation in value‐based arrangements.  

 Cancer Services Program (CSP) ‐ Shared information on Care Management Resources  

 American Cancer Society (ACS) – Shared past and current initiatives, available resources, and extended 

invitations for future collaborations.  

o On June 7, 2016, Dr. Durado Brooks, Director of Prostate and Colorectal Cancers, Cancer Control 

Science at the American Cancer Society, presented to local FQHCs regarding best practices and 

methodologies for colorectal cancer screening. 

 PDSA Cancer Screening Workshop – Although participants differed in their current involvement with cancer 

screening, (the populations they serve and opportunities for improvement) the PDSA model offers a common 

process that all organizations can use to introduce changes in practice and improve patient outcomes. The 

workshop focused on implementing the first stages of PDSA that would emphasize improving adherence to 

cancer screening.  

 Plan Do Study Act Training‐The WMCHealth PPS Trained all of their Project Advisory Quality Committee on 
PDSA method for Quality Improvement. This approach has been widely used in healthcare quality 
improvement initiatives as a way to ensure that new ideas are sufficiently tested and that interventions can 
be effectively adapted to local conditions.  The PAQCs are responsible to oversee projects and knowledge of 
the PDSA approach can inform their guidance to Partner organizations. 
 

 

 
 
 
 



   

Additional details on the project implementation efforts beyond what is detailed in PPS Quarterly 
Reports: 

 
In the first year of project implementation, the Cancer Prevention Workgroup focused their efforts on: 

 Sharing current practices,  

 Aligning on screening goals and guidelines 
o Adoption of the NYS Prevention Agenda 2018 Goals for cervical, breast, and colorectal cancer 

screening. 

 Launching PDSA workshops and structured PDSA coaching technical assistance. 

 Building community partnerships to facilitate the adoption of available resources to help us reach the larger 
project goal of increasing access to high quality chronic disease prevention and management.  

Low Cancer Screening Rates 
With the current Hudson Valley baseline screening rates in mind, the Cancer Prevention Workgroup initiated project 
implementation by setting goals for the MHVC network, sharing best practices, and identifying areas for 
improvement: 

 The Cancer Prevention Workgroup reviewed and adopted the NYS Prevention Agenda 2018 Goals for cervical, 

breast, and colorectal cancer screening  

 

Cancer Type  Cervical  Breast  Colorectal 

NYS Prevention 
Agenda 2018 Goals 

88%  80.5%  80% 

 

 Dr. Daren Wu, Chief Medical Officer of Open Door Family Medical and Co‐Chair of the workgroup, led a 

discussion with the workgroup reviewing the United States Preventive Task Force (USPSTF), the American 

Cancer Society (ACS), and the American Congress of Obstetricians and Gynecologists’ (ACOG) cancer screening 

guideline recommendations 

 Workgroup members shared their current organizational screening guidelines and existing care models 

(included current workflows and follow up protocols). 

 
Patient Education and Empowerment 
The workgroup is focusing their efforts on patient education, empowerment, and advocacy through the use of 
community resources and care management services. 
The workgroup recently invited two members from the Albert Einstein College of Medicine to present on their proven 
community based cancer screening initiatives. These hands‐on approaches to patient education and empowerment 
will assist the workgroup in their future initiatives and education strategies. Presenters include:  

• Bruce Rapkin, PhD Presentation: Queens Library Health Link Project – Community based approach to 
improving cancer prevention and screening among underserved populations. 
o Tailored participatory programs  
o Culturally and linguistically competent patient education 
o Increased patient knowledge of the importance of early detection, awareness of free screenings, and 

increased the number of patients seeking cancer information 
• Rosy Chhabra, PhD Presentation: Cervical Health in the Community (C.H.I.C) Project  

o Peer Driven Intervention focused on reaching and educating Latina women in the Bronx between the 
ages of 18‐50 about HPV and the importance of cervical cancer prevention. 

o Trained participants to be peer health advocates for family and other women in their communities 
and social networks. 

 



   

Address any changes to populations that were proposed to be served through the project based on 
changes identified through the community needs assessments: 

 
In our original application we postulated that access to a prescription for a mammogram might be a barrier to breast 
cancer screening and hypothesized that a “one‐stop” Breast Cancer Screening model might address this barrier. If that 
were the case, we would attempt to identify partners to pilot test this model.  The Gap analysis is not complete (due 
12/31/2016) but discussions to date have not identified partners who see a benefit to testing this model.  
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	Another opportunity for collaboration in a HUB-neutral format are the Learning Collaboratives. The Learning Collaborative approach focuses on spreading, adopting and adapting best practices across multiple settings and introducing opportunities in organizations that promote the delivery and implementation of effective programs.  SCC Learning Collaboratives are shared-learning sessions with topics designed specifically for organizations participating directly or indirectly in the DSRIP programs. The goal of the collaboratives is to create a community of knowledge that can help participants accelerate program implementation, systematic change and make lasting breakthroughs that meets or exceeds program expectations. For a portion of these Learning Collaboratives, the COE has been facilitating web conferencing sessions for providers in each Model. Although led by the COE, the participants in the conference sessions direct the topics that they would like to discuss, creating a greater degree of utility and provider buy-in for these Collaboratives. 
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